
Year: 2021
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00106342 UNDP Flood recovery - Housing 1.1.1  Livelihoods 
Officer/Pro

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 70000 Operating Expenses 0.00

1.1.2 Chief Housing 
Engineer

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 71400 Contractual Services - Individ 16,993.88

UNDP 30079 EUCOMM 75100 Facilities & Administration 1,189.57

1.1.5 Administrative 
Support A

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 71500 UN Volunteers 9,567.73

UNDP 30079 EUCOMM 75100 Facilities & Administration 669.74

1.1.7 Programme Manager 
- 50%

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 64300 Staff Mgmt Costs - IP Staff 2,039.31

UNDP 30079 EUCOMM 75100 Facilities & Administration 142.75

1.3.1 Local (staff assigned 
to

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 75100 Facilities & Administration 151.97

UNDP 30079 EUCOMM 71600 Travel 2,170.98

3.1.1 Furniture, computer 
equi

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 75100 Facilities & Administration 88.40

UNDP 30079 EUCOMM 73400 Rental & Maint of Other Equip 1,262.88

4.1.1 Vehicle costs (incl. 
fue

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 71600 Travel 10,428.66

UNDP 30079 EUCOMM 75100 Facilities & Administration 730.01

4.2.1  Office rent and utiliti 9/1/2017 6/30/2021 UNDP 30079 EUCOMM 73100 Rental & Maintenance-
Premises

7,581.38

UNDP 30079 EUCOMM 75100 Facilities & Administration 530.70

4.3.1 Consumables - office 
sup

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 75100 Facilities & Administration 63.00

UNDP 30079 EUCOMM 72500 Supplies 900.03

4.4.1 Other services 
(tel/fax,

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 75100 Facilities & Administration 264.68

UNDP 30079 EUCOMM 72400 Communic & Audio Visual 
Equip

3,781.08

5.1 Audit - UNDP 9/1/2017 6/30/2021 UNDP 30079 EUCOMM 75100 Facilities & Administration 207.05

UNDP 30079 EUCOMM 74100 Professional Services 2,957.91

5.2 Evaluation costs 9/1/2017 6/30/2021 UNDP 30079 EUCOMM 71300 Local Consultants 5,688.28
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00106342 UNDP Flood recovery - Housing 5.2 Evaluation costs 9/1/2017 6/30/2021 UNDP 30079 EUCOMM 75100 Facilities & Administration 398.18

5.3 Translation, 
interpreters

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 75100 Facilities & Administration 40.49

UNDP 30079 EUCOMM 74200 Audio Visual&Print Prod Costs 578.42

5.4 Visibility actions 9/1/2017 6/30/2021 UNDP 30079 EUCOMM 74200 Audio Visual&Print Prod Costs 21,753.38

UNDP 30079 EUCOMM 75100 Facilities & Administration 1,522.74

5.5.1  Miscellaneous-UNDP 9/1/2017 6/30/2021 UNDP 30079 EUCOMM 74500 Miscellaneous Expenses 2,336.24

UNDP 30079 EUCOMM 75100 Facilities & Administration 163.54

6.1.1. Construction of 
housing

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 72100 Contractual Services-
Companies

49,355.26

UNDP 30084 UNDP 72100 Contractual Services-
Companies

99,755.40

UNDP 30071 BIH 75100 Facilities & Administration 6,648.24

UNDP 30079 EUCOMM 75100 Facilities & Administration 3,454.87

UNDP 30071 BIH 72100 Contractual Services-
Companies

132,964.91

UNDP 30084 UNDP 75100 Facilities & Administration 7,980.43

6.2.1 Rehabilitation of 
damage

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 75100 Facilities & Administration 586.16

UNDP 30079 EUCOMM 72100 Contractual Services-
Companies

8,373.69

6.3.1 Livelihoods Needs 
Assess

9/1/2017 6/30/2021 UNDP 30079 EUCOMM 74200 Audio Visual&Print Prod Costs 1,137.66

UNDP 30079 EUCOMM 75100 Facilities & Administration 79.64

TOTAL 404,539.24

GRAND TOTAL 404,539.24
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