
UNDAF Outcome: 4. By 2012, Institutional capacity and people's participation strengthened to ensure good governance. (MDG 1,3,8)

Expected CT Outcome: 4.1 Transparency, efficiency, effectiveness, participation and accountability strengthened at all levels

Expected CT Outputs:
Implementing partners:

4.1.2, 4.1.3 and 4.1.4
Department of Information and Media (Do1M), Royal Audit Authority (RAA), Bhutan Broadcasting Service Corporation
(BBSC), Ministry of Finance (MoF)

1. Summary of results: With the implementation of the AWP the: a) Advocacy and communication for children enhanced with radio and TV messages, b)
Democratic values and culture, including access to information, promoted with effective media coverage, and c) Enhanced institutional capacity for trans-
parency and accountability in governance system.

2. In collaboration with implementing partner (IP) and UN agencies, the Gross National Happiness Commission coordinates the overall AWP implementation and

progress review through quarterly, mid-year and annual review meetings. The IPsare responsible for ensuring the achievement of AWP results through day-to-

day management, implementation, monitoring of the activities, proper use of funds and submission of quarterly financial and progress reports. The UN agencies

are responsible for monitoring, timely release of funds, and technical support to implementation.

3. The partners adopt HACT procedures for fund request, release and reporting. Quarterly Direct Cash Transfer modality is applied and Reimbursements or Direct

Payment when necessary with prior agreement between all the parties. Assurance activities such as joint field monitoring, spot checks and scheduled audits will

be conducted after agreement with the GNH Commission and the IP based on the micro-assessment recommendations.
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Programme Period:
Programme Title:

Estimated 12 months budget: US$ 227,205
Allocated resources:
~ UNDP 2013 (RRjOR $ 176,205)

~ $ 27,250 (DoIM)
~ $ 68,710 (RAA)
~ $ 55,000 (MoF)
~ $ 25,245 (Studies and Evaluations)

~ UNICEF 2013
~ $ 51,000 (BBS)
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12 Months Rolling Work Plan for Jan 2013 - December 2013
UN Support to Strengthening of Transparency, Efficiency, Effectiveness Participation and Accountability in Governance

I. DEPARTMENT OF INFORMATION AND MEDIA (DoIM)

4.1.2 Transparency, 1. Policies, guidelines and regulations operational for media
accountability and participation development
enhanced through strengthened

1.1 Printing and dissemination of Bhutan lnfonnation and Media Xl I I DoiM I UNDP I RR I Printing I 5,000.00
role and capacity of the media. Impact Study 2013.
(DoIM) I.2 Finalization and adoption of the National Media Policy and Right

X Xl DoIM I UNDP I RR I TA
Indicator 1: to Information Act
Policies, guidelines and DolM officials trained on media policies, guidelines and DolM UNDP RR International I 10,00000
regulations operational for media regulations, media relations, media management to support the and/or
development. 1.3 implementation of the Right to Information Act and National X X national
Baseline: 0 (2008) Media Policy. Participation based on needs assessment, Training training
Target: guidelines operational ToR and learning compact.

Indicator 2: Proportion of
2. Proportion of reporters, producers and freelance writers with
professional media skills and knowledge on the role and impact of

reporters, producers and freelance
media on individuals, society and national development

writers with professional media
skills and knowledge on the role National Media conference on law, ethics and the judiciary. DoIM UNDP RR Workshop, I 10,000.00

and impact of media on 2.1 X X
international

individuals, society and national and national

development. TA

Baseline: 50% 3. Active media focal persons in place

Target: 75% 3.2 Reference materials for Media Focal Persons to guide the Ixlx I I I Do 1M I UNDP I RR I materials I 1,500.00
transparent and effective communication and sharing of

Indicator 3: information with the public, media and civil society.

Active media focal persons in 4. Assurance Activities
place. 4.1 Quarterly and annual review meetings X X X X UNDP UNDPINIM RR I I 750.00

4.2 Joint field monitoring visits and advocacy visits UNDP UNDPINIM RR
Baseline: 0 (2008) I 4.3 On-site reviews X UNDP UNDPINlM RR
Target: 20 active media focal
persons

U t±tdd I I I ISub-total DoIM 27,250.00

II BHUTAN BROADCASTING SERVICE CORPORATION (BBSC)

CT Output 4.1.2: Transparency, 1.0
15 Radio programs on essentia .• _ ..... J ,, __ " __ 0 ••• ~ ______ •• _

I I I OR I I 4,000
accountability and participation aired
enhanced through strengthened r.i Maternal and child health care and nutrition X X X X
role and capacity of the media. I.2 Early stimulation, child development and care (ECCD) X X X X
(BBSC) 1.3 Hand washing with soap and hygiene practices X X X X "'r..C""'1r-< .•...•_.1:.
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12 Months Rolling Work Plan for Jan 2013 - December 2013
UN Support to Strengthening of Transparency, Efficiency, Effectiveness Participation and Accountability in Governance

1.4 Education (Tertiary level) X X X X Jjth)~ KaUlO Ul,;llA:,r

Indicators:
I. Proportion of radio and TV

1.5 Child rights and responsibility X X X X

progranune producers with basic 1.6 Youth participation X X X X
knowledge and skills in producing 1.7 Adult Literarcv X X X X
children & youth related 10 TV programs on essential family practices produced and
programmes 2.0

aired
OR 5,500

Baseline: 32% as of2012 2.1 Maternal and child health care and nutrition X X X X
Target: 40%

2.2 Early stimulation and child development (ECCO) X X X X
BBSC TV UNICEF

2. Proportion of children, women 2.3 Hand washing with soap and hygiene practices X X X X
& youth related programs 2.4 Education (Tertiary level) X X X X
produced and aired. 2.5 Child rights and responsibility X X X X
Baseline: 23% as of2012 2.6 Youth participation X X X X BBSC UNICEF

Target: 25% 2.7 Adult Literarcy X X X X

3.0
Airing of PSAs,Spots, jingles on essential family practices on

OR 7,500Radio and TV

4.0 Capacity Development BBSC

4.1
In-country Sensitization training workshop on Child rights and

X X BBSC,OoIM OR
in-country

3,000
responsibility for media personals training
Short training on innovative child sensitive radio programs

UNICEF
4.2

prouduction X X
BBSC

OR ex-country 12,000

4.3 Short training on innovative child sensitive TV programs X X OR
short training

. 12,000

4.4 Adopting Best practice Youth Radio programme - "Talking to my
X OR 6,000best friend"

5.0 Assurance activities
5.1 Conduct joint quarterly, mid and annual review meeting X X UNlCEF OR 1,000
5.2 HACT Audit X 0

Sub-total BBSC 51,000

.
111. ROYAL AUDIT AUTHORITY (RAA)

CT Output 4.1.3 Capacity of key Development of public resource management accountability
<~national agencies enhanced in 1

index
combating corruption and r.i Sensitization workshop 'I... X ~ RAA UNDP RR Workshop 4,000
promoting accountability 1.2 Finalization and printing X X X t. RAA UNDP RR Printing 3,000

Indicator 1: Audit Manuals and 2
Training of auditors in skills necessary for the implementation

guidelines in placed
of audit manuals and guidelines developed

RAA UNDP RR Ex country
Baseline: Financial Audit manuals 2.1 Quantitative and Qualitative analaysis X X

training
10,600

(2008) RAA UNDP RR Ex country
Indicator 2: Number of trained 2.2 Research Methodology X X X

training
10,600

auditors RAA UNDP RR Ex country
Target I: 20 auditors including 10 2.3 Effective methodology on follow-up of audt finding and issues X X X X

training
13,260

C'_____ 1. _ •• .J:•.______ :11L. ___________."'-

Page 2 of 4

kunzang.norbu
Highlight

kunzang.norbu
Highlight



12 Months Rolling Work Plan for Jan 2013 - December 2013
UN Support to Strengthening of Transparency, Efficiency, Effectiveness Participation and Accountability in Governance

vcin o took ~nrll 3 x x x 10,000

rest of the auditors (40 auditors 4.1 Quarterlv and annual review meetings X X X X UNDP UNDP RR I I 750.00
including 25 male auditors and IS 4.2 Joint field monitoring visits and advocacy visits UNDP UNDP RR
female auditors thorugh in-house 4.3 On-site reviews X UNDP UNDP RR
training programme). The training
materials designed, developed and
delivered by RAAwill be shared
with UNDP and GNHC for
information.

Baseline: 20 auditors trained on
basics analytical tools and
techniques

Target 2: Business case developed
and submitted to RCSC for action

Sub-total

Support to finalization of Environmental Audit Guideline

CT Output 5.1.1: Capacity 0

national and local I Workshop on finalization of the EAG
authorities/agencies to mainstream
environmental concerns 1---+-------------------

strengthened. indicator: No. of 2 Printing and distribution of Environmental Audit Guidelines
auditors trained
Target: 5-10 environmentall---l-------------------------+----j~---+-+---I-----~I------+---+-----+---------1
auditors trained

CT Output 5.1.2:
Rules/regulations/tools to address
cross-cutting/current issues related
to environment developed.
Indicator: Approved EAG
Target: EAG published,
distributed and made operational

52,210

75700 I
X I I RAA I UNDP I UNDP ITrgIWorksho 4,500

I I I I I I I IPS

X I I RAA I UNDP I UNDP I 72500 I 2 500
Supplies '

3 Training on implementation of Environmental Auditing Guidelines

Sub-total
Total RAA
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12 Months Rolling Work Plan for Jan 2013 - December 2013
UN Support to Strengthening of Transparency, Efficiency, Effectiveness Participation and Accountability in Governance

t

IV. MINISTRY OF FINANCE (MoF) . .

Output 4.1.5 Capacity of key 1. Capacity Development of RGoB Internal Auditors
national agencies chanced in LI Based on the findings of the capacity needs assessment workshop X X MoF UNDP RR Travel and 24,250.00
combating corruption and of August 2012, support training of 5 senior internal auditors from training fees
promoting accountability. 5 ministries for development and implementation ofNICF.
Indicators
lNational Internal Control
Framework in place.

2 Development of National Internal Control Framework

2.Number of trained auditors.
Baseline: 0

2.1 International consultant to review and consolidate draft NICF, X X MoF UNDP RR International! 21,00000

Target: 5
including the development of recommendations for an Local TA

I. 2013 draft NICF that has been
implementation plan

discussed and revised to
2.2 Consultation workshop on the development of the NICF with all X X Workshop 6,000.00

incorporate feedback relevant stakeholders

2. 5 trained internal auditors from
2.3 X MoF UNDP RR Printing and 3,000.00

5 ministries Printing, layout designing and dissemination ofNICF document dissemination
3. Assurance Activities

3.1 Quarterly and annual review meetings X X X X UNDP UNDP RR 750.00

3.2 Joint field monitoring visits and advocacy visits X X X X UNDP UNDP RR

3.3 On-site reviews X UNDP UNDP RR

Sub-total Ministry of Finance 55,000

V. Project Evaluations, Assesemnt for implementation of One Programme (2014-2018) and Communications

1. Evaluation of DGTTF support to G2C

LI Outcome evaluation of DGTTF project support provided to G2C X X UNDPINEX UNDP OR TA 12,500.00

2. Assessment of media sector

2.1 Carry out an assessment of media sector and its role and X X UNDPINEX UNDP RR TA 10,00000
strengthening parliamentary democracy

3. DaO Best Practice study

3.1 Contribution to UN communication group study highlighting good X UNDP UNDP RR TA 1,000.00
results, practices and experiences of UN contribution to the l Oth
Plan

4 Communications UNDP UNDP RR 1,745.00

Sub-total Evaluation, Assessment and Communications 25,245
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