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Empowered lives.
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Project: Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2010
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00074344 Décentralisation Elaboration textes 3/1/2010| 9/30/2010]|COG-National execution 04000 |UNDP 72500 Supplies 250.00
COG-National execution 04000 |UNDP 71300 Local Consultants 4,250.00
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 0.00
COG-National execution 04000 |UNDP 71600 Travel 0.00
Formation Comité 6/30/2010] 12/31/2010| COG-National execution 04000 |UNDP 71300 Local Consultants 20,100.00
technique COG-National execution 04000 |UNDP 71600 Travel 0.00
COG-National execution 04000 |UNDP 72500 Supplies 0.00
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 0.00
Gestion et suivi 3/1/2010| 12/31/2010]| COG-National execution 04000 |UNDP 71400 Contractual Services - Individ 35,400.00
COG-National execution 04000 |UNDP 72100 Contractual Services- 5,840.00
Companies
COG-National execution 04000 |UNDP 74500 Miscellaneous Expenses 8,240.00
COG-National execution 04000 |UNDP 71600 Travel 360.00
COG-National execution 04000 |UNDP 72500 Supplies 860.00
Politique décentralisation 6/30/2010| 9/21/2014|COG-National execution 04000 |UNDP 71200 International Consultants 4,000.00
COG-National execution 04000 |UNDP 71300 Local Consultants 0.00
COG-National execution 30000 |[PRC 75100 Facilities & Administration 616.48
COG-National execution 30000 |PRC 71300 Local Consultants 20,556.78
COG-National execution 30000 |PRC 72100 Contractual Services- 2,740.00
Companies
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confer 0.00
COG-National execution 04000 |JUNDP 71600 Travel 11,700.00
COG-National execution 04000 |UNDP 72500 Supplies 0.00
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Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2011
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00074344 Décentralisation Gestion et suivi 3/1/2010| 12/31/2010]| COG-National execution 30000 |PRC 72100 Contractual Services- 1,442.72
Companies
Politique décentralisation 6/30/2010| 9/21/2014|COG-National execution 30000 |PRC 75100 Facilities & Administration 360.00
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 6,000.00
COG-National execution 30000 |PRC 75700 Training, Workshops and Confer 12,980.00
COG-National execution 30000 |PRC 71600 Travel 0.00
TOTAL 20,782.72
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Empowered fives.
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Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2011
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Analyse Capcité Société 3/1/2011| 5/31/2011|UNDP 30000 [USAID 71300 Local Consultants 8,009.35
Civile UNDP 30000 [USAID 72100 Contractual Services- 101.63
Companies
UNDP 30000 [USAID 75100 Facilities & Administration 0.57
UNDP 30000 |USAID 71200 International Consultants 64,060.37
UNDP 11888 |UNDP 71600 Travel 24,580.00
UNDP 11888 |UNDP 71200 International Consultants 23,400.00
UNDP 30000 [USAID 71600 Travel 12,107.06
UNDP 30000 [USAID 72500 Supplies 1,701.03
UNDP 30000 |USAID 75700 Training, Workshops and Confet 62,920.00
UNDP 11888 |UNDP 72100 Contractual Services- 12,020.00
Companies
Campagne Educat® Civique 1/1/2011]12/31/2013| UNDP 30000 |USAID 72500 Supplies 0.43
UNDP 30000 [USAID 71300 Local Consultants 0.31
UNDP 30000 |[USAID 75100 Facilities & Administration 0.99
TOTAL 208,901.74
GRAND TOTAL 229,684.46
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Project: Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2012
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00074344 Décentralisation Fds d'appui a la 3/1/2010| 12/31/2013| COG-National execution 04000 |UNDP 71300 Local Consultants 0.00
décentralisat COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 0.00
COG-National execution 04000 |UNDP 71600 Travel 8,332.00
Formation Comité 6/30/2010] 12/31/2010| COG-National execution 04000 |UNDP 71300 Local Consultants 3,991.00
technique
Gestion et suivi 3/1/2010| 12/31/2010| COG-National execution 04000 |UNDP 72100 Contractual Services- 1,816.26
Companies
COG-National execution 30000 |PRC 75100 Facilities & Administration 3,248.91
COG-National execution 30000 |PRC 72100 Contractual Services- 102,762.95
Companies
COG-National execution 11888 |UNDP 71400 Contractual Services - Individ 19,421.58
COG-National execution 04000 |UNDP 72200 Equipment and Furniture 91.00
COG-National execution 30000 |PRC 71600 Travel 9,621.24
COG-National execution 11888 |UNDP 72100 Contractual Services- 200.00
Companies
COG-National execution 04000 |UNDP 71400 Contractual Services - Individ 49,888.74
COG-National execution 04000 |UNDP 71600 Travel 0.00
COG-National execution 11888 |UNDP 75100 Facilities & Administration 301.42
Politique décentralisation 6/30/2010| 9/21/2014|COG-National execution 30071 |PRC 75700 Training, Workshops and Confet 0.00
COG-National execution 30000 |PRC 72100 Contractual Services- 10,000.00
Companies
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confer 0.00
COG-National execution 30000 |PRC 75100 Facilities & Administration 2,748.91
COG-National execution 30000 |PRC 71300 Local Consultants 20,000.00
COG-National execution 04000 |[PRC 71600 Travel 378.76
COG-National execution 30000 |PRC 71600 Travel 5,000.00
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Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year:2012
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00074344 Décentralisation Politique décentralisation 6/30/2010| 9/21/2014|COG-National execution 30000 |PRC 75700 Training, Workshops and Confer 0.00
COG-National execution 30000 |PRC 71200 International Consultants 20,000.00
COG-National execution 04000 |UNDP 71300 Local Consultants 0.00

TOTAL

257,802.77
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Congo - Brazzaville

Empowered fives.
Resilient nations.
Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2012
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Ameliorat® Engagement 1/1/2011]12/31/2013| UNDP 04000 |UNDP 71300 Local Consultants 2,000.00
Civique UNDP 30079 [EUCOMM  [71300 Local Consultants 98,172.00
UNDP 04000 |UNDP 72100 Contractual Services- 72,319.28
Companies
UNDP 30079 |EUCOMM 72100 Contractual Services- 2,000.00
Companies
UNDP 04000 |UNDP 75700 Training, Workshops and Confer 1,000.00
UNDP 04000 |JUNDP 71200 International Consultants 12,115.15
UNDP 04000 |[UNDP 71600 Travel 5,000.00
UNDP 04000 |[UNDP 72700 Hospitality/Catering 6,991.82
UNDP 30079 |EUCOMM 75100 Facilities & Administration 6,640.00
Analyse Capcité Société 3/1/2011| 5/31/2011|UNDP 04000 |UNDP 71300 Local Consultants 16,970.00
Civile UNDP 30000 |USAID 71200 International Consultants 2,000.00
UNDP 04000 |[UNDP 71600 Travel 4,000.00
UNDP 04000 |[UNDP 72500 Supplies 5,080.00
UNDP 04000 |UNDP 75700 Training, Workshops and Confer 477.01
UNDP 30000 |USAID 75700 Training, Workshops and Confer 2,000.00
Appui informatique 1/1/2011|12/31/2013|UNDP 30079 |EUCOMM 72100 Contractual Services- 700.00
Companies
UNDP 30079 |EUCOMM 75100 Facilities & Administration 700.00
Appui sens& I'éducation 1/1/2011|12/31/2013|UNDP 30079 |EUCOMM 75700 Training, Workshops and Confer 1,000.00
civiqu UNDP 30079 [EUCOMM  |71200 International Consultants 8,000.00
UNDP 30079 |EUCOMM 71300 Local Consultants 3,000.00
UNDP 30079 |EUCOMM 71600 Travel 10,000.00
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Annual Work Plan

Congo - Brazzaville

Empowered fives.
Resilient nations.
Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2012
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Appui sens& I'éducation 1/1/2011]12/31/2013| UNDP 30079 |EUCOMM 72100 Contractual Services- 21,000.00
civiqu Companies
UNDP 30079 |EUCOMM 72500 Supplies 35,000.00
UNDP 30079 |EUCOMM 75100 Facilities & Administration 4,210.00
Campagne Educat® Civique 1/1/2011|12/31/2013|UNDP 30000 |[USAID 72100 Contractual Services- 90,437.19
Companies
UNDP 30000 |USAID 75700 Training, Workshops and Confer 2,000.00
UNDP 30000 [USAID 71200 International Consultants 0.00
UNDP 30000 [USAID 71600 Travel 9,000.00
UNDP 30000 |[USAID 75100 Facilities & Administration 8,387.75
UNDP 30000 [USAID 72500 Supplies 1,000.00
UNDP 30000 |[USAID 71300 Local Consultants 1,668.00
Elaborat® Aide Partenaires 1/1/2011|12/31/2013|UNDP 30079 |EUCOMM 75100 Facilities & Administration 7,000.00
Int UNDP 30079 |EUCOMM 71300 Local Consultants 78,000.00
Eval.Besoins CONEL, 1/1/2011]12/31/2013|UNDP 30079 |EUCOMM 72100 Contractual Services- 5,000.00
DGAE,CSLC Companies
UNDP 30079 |EUCOMM 72500 Supplies 5,000.00
UNDP 30079 |EUCOMM 75100 Facilities & Administration 2,100.00
UNDP 04000 |UNDP 72500 Supplies 0.00
Femmes candidates et 1/1/2011|12/31/2014| UNDP 04000 |UNDP 71600 Travel 77,811.12
leaders UNDP 30079 [EUCOMM  [75100 Facilities & Administration 7,000.00
UNDP 30079 |EUCOMM 71600 Travel 5,000.00
UNDP 04000 |UNDP 72500 Supplies 3,882.93
UNDP 04000 |UNDP 75700 Training, Workshops and Confet 14,832.87
UNDP 30079 |EUCOMM 71200 International Consultants 30,000.00
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Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2012
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Femmes candidates et 1/1/2011|12/31/2014| UNDP 30079 |EUCOMM 75700 Training, Workshops and Confer 17,700.00
leaders UNDP 04000 [UNDP 71300 Local Consultants 3,519.82
UNDP 04000 |UNDP 72200 Equipment and Furniture 4,000.00
Format Professionnelle 1/1/2011|12/31/2013|UNDP 30079 |EUCOMM 75100 Facilities & Administration 6,198.22
BRIDGE UNDP 30079 |EUCOMM 71200 International Consultants 33,800.00
UNDP 30079 |EUCOMM 71600 Travel 6,000.00
UNDP 30079 |EUCOMM 75700 Training, Workshops and Confet 42,300.00
Format. Formateurs agents 1/1/2011|12/31/2013|UNDP 30079 |EUCOMM 71200 International Consultants 48,500.00
bur UNDP 30079 [EUCOMM  |74200 Audio Visual&Print Prod Costs 191.28
UNDP 30079 |EUCOMM 72100 Contractual Services- 2,000.00
Companies
UNDP 30079 |EUCOMM 72700 Hospitality/Catering 4,399.41
UNDP 30079 |EUCOMM 75100 Facilities & Administration 6,260.00
UNDP 30079 |EUCOMM 75700 Training, Workshops and Confet 55,000.00
UNDP 30079 |EUCOMM 71600 Travel 22,421.09
Gestion du Projet 1/1/2011]12/31/2013|UNDP 30079 |EUCOMM 71600 Travel 300.00
UNDP 30079 |EUCOMM 72100 Contractual Services- 1,958.36
Companies
UNDP 30079 |EUCOMM 71200 International Consultants 17,000.00
UNDP 30079 |EUCOMM 75100 Facilities & Administration 1,700.00
Renf cap Société civile- 1/1/2011|12/31/2013|UNDP 30079 |EUCOMM 71200 International Consultants 1,000.00
plaid UNDP 30079 |EUCOMM 74200 Audio Visual&Print Prod Costs 20,000.00
UNDP 30079 |EUCOMM 71600 Travel 1,000.00
UNDP 30079 |EUCOMM 72100 Contractual Services- 5,000.00
Companies
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Annual Work Plan

Congo - Brazzaville

Empowered lives.
Resilient nations.
Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year:2012
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Renf cap Société civile- 1/1/2011|12/31/2013|UNDP 30079 |EUCOMM 75100 Facilities & Administration 1,700.00
Renf. Inst. Comite Suivi 1/1/2011|12/31/2013|UNDP 30079 |EUCOMM 72500 Supplies 0.00
UNDP 30079 |EUCOMM 75100 Facilities & Administration 1,050.00
UNDP 30079 |EUCOMM 72100 Contractual Services- 0.00
Companies
971,493.30

TOTAL

GRAND TOTAL

1,229,296.07
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Empowered lives.
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Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2013
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00074344 Décentralisation Fds d'appui a la 3/1/2010| 12/31/2013| COG-National execution 04000 |UNDP 71300 Local Consultants 0.00
décentralisat COG-National execution 04000 |UNDP 71600 Travel 0.00
COG-National execution 04000 |UNDP 71200 International Consultants 0.00
Formation Comité 6/30/2010] 12/31/2010| COG-National execution 04000 |UNDP 71200 International Consultants 0.00
technique COG-National execution 04000 |UNDP 71600 Travel 0.00
COG-National execution 04000 |UNDP 71300 Local Consultants 0.00
Gestion et suivi 3/1/2010| 12/31/2010]| COG-National execution 04000 |UNDP 71400 Contractual Services - Individ 13,359.00
COG-National execution 04000 |UNDP 72100 Contractual Services- 0.00
Companies
COG-National execution 04000 |UNDP 72300 Materials & Goods 720.00
COG-National execution 04000 |UNDP 72500 Supplies 0.00
Politique décentralisation 6/30/2010| 9/21/2014|COG-National execution 04000 |UNDP 71200 International Consultants 0.00
COG-National execution 04000 |UNDP 71300 Local Consultants 6,795.00
COG-National execution 04000 |UNDP 71600 Travel 0.00
COG-National execution 30000 |PRC 71600 Travel 5,409.00
COG-National execution 30000 |PRC 75100 Facilities & Administration 2,753.98
COG-National execution 30000 |[PRC 71300 Local Consultants 45,690.02
COG-National execution 30000 |PRC 72100 Contractual Services- 197.00
Companies
COG-National execution 30000 |PRC 71200 International Consultants 4,416.00
COG-National execution 30071 |PRC 75700 Training, Workshops and Confer 0.00
COG-National execution 04000 |[UNDP 72100 Contractual Services- 121.00
Companies
TOTAL 79,461.00
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Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2013
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Ameliorat® Engagement 1/1/2011]12/31/2013| UNDP 04000 |UNDP 72100 Contractual Services- 19.00
Civique Companies
UNDP 04000 |UNDP 71300 Local Consultants 9.00
Analyse Capcité Société 3/1/2011| 5/31/2011|UNDP 30079 |EUCOMM 72700 Hospitality/Catering 5,248.00
Civile UNDP 30079 [EUCOMM  [71300 Local Consultants 19,159.00
UNDP 30079 |EUCOMM 75100 Facilities & Administration 1,343.00
UNDP 30079 |EUCOMM 71600 Travel 30.00
Appui informatique 1/1/2011]12/31/2013|UNDP 04000 |UNDP 71600 Travel 0.00
UNDP 04000 |UNDP 71300 Local Consultants 0.00
UNDP 04000 |UNDP 71200 International Consultants 0.00
UNDP 04000 |UNDP 72500 Supplies 0.00
UNDP 04000 |UNDP 75700 Training, Workshops and Confet 32.00
Appui sens& I'éducation 1/1/2011]12/31/2013|UNDP 04000 |UNDP 71600 Travel 25,581.00
civiqu UNDP 04000 [UNDP 72100 Contractual Services- 9,797.00
Companies
UNDP 04000 |[UNDP 72500 Supplies 3,470.00
UNDP 04000 |UNDP 75700 Training, Workshops and Confer 5,519.00
Elaborat® Aide Partenaires 1/1/2011|12/31/2013|UNDP 30079 |EUCOMM 71300 Local Consultants 122.00
Int UNDP 30079 |EUCOMM 75100 Facilities & Administration 0.00
Eval.Besoins CONEL, 1/1/2011]12/31/2013|UNDP 04000 |[UNDP 71600 Travel 11,147.00
DGAE,GSLC UNDP 04000 |[UNDP 72500 Supplies 0.00
UNDP 04000 |UNDP 72800 Information Technology 0.00
Equipmt
UNDP 04000 |UNDP 71300 Local Consultants 272.00
UNDP 04000 |UNDP 71200 International Consultants 0.00
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Congo - Brazzaville

Empowered fives.
Resilient nations.
Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2013
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Eval.Besoins CONEL, 1/1/2011|12/31/2013|UNDP 04000 |UNDP 75700 Training, Workshops and Confer 0.00
Femmes candidates et 1/1/2011|12/31/2014| UNDP 04000 |UNDP 71600 Travel 203.00
leaders UNDP 30079 [EUCOMM  |71600 Travel 0.00
UNDP 30079 |EUCOMM 75100 Facilities & Administration 1,000.00
UNDP 30079 |EUCOMM 71300 Local Consultants 62.00
UNDP 04000 |UNDP 71200 International Consultants 0.00
UNDP 30079 |EUCOMM 71200 International Consultants 0.00
UNDP 04000 |UNDP 71300 Local Consultants 0.00
UNDP 04000 |UNDP 72500 Supplies 0.00
UNDP 04000 |UNDP 75700 Training, Workshops and Confet 0.00
Format Professionnelle 1/1/2011|12/31/2013|UNDP 04000 |UNDP 71300 Local Consultants 2,025.00
BRIDGE UNDP 04000 |UNDP 71600 Travel 14,517.00
UNDP 04000 |UNDP 72500 Supplies 3,797.00
UNDP 30079 |EUCOMM 72500 Supplies 2,367.00
UNDP 04000 |UNDP 71200 International Consultants 18.00
UNDP 30079 |EUCOMM 71200 International Consultants 11,800.32
UNDP 04000 |UNDP 73100 Rental & Maintenance- 2,154.00
Premises
UNDP 30079 |EUCOMM 73100 Rental & Maintenance- 596.00
Premises
UNDP 30079 |EUCOMM 71600 Travel 13,751.00
UNDP 04000 |UNDP 72700 Hospitality/Catering 10,311.00
UNDP 30079 |EUCOMM 75700 Training, Workshops and Confer 5,456.00
UNDP 04000 |JUNDP 72100 Contractual Services- 33,024.00

Companies
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Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2013
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Format Professionnelle 1/1/2011|12/31/2013|UNDP 30079 |EUCOMM 75100 Facilities & Administration 3,089.68
BRIDGE UNDP 30079 |EUCOMM 72700 Hospitality/Catering 11,032.00
UNDP 04000 |UNDP 75700 Training, Workshops and Confet 4,650.00
Gestion du Projet 1/1/2011|12/31/2013|UNDP 04000 |UNDP 72100 Contractual Services- 1,943.00
Companies
UNDP 04000 |UNDP 71600 Travel 949.00
UNDP 04000 |UNDP 72200 Equipment and Furniture 731.00
UNDP 04000 |UNDP 72700 Hospitality/Catering 302.00
UNDP 04000 |UNDP 72500 Supplies 0.00
Renf cap Société civile- 1/1/2011]12/31/2013|UNDP 04000 |UNDP 72100 Contractual Services- 3,113.00
plaid Companies
UNDP 04000 |UNDP 75700 Training, Workshops and Confer 1,800.00
UNDP 04000 |[UNDP 72700 Hospitality/Catering 8,890.00
UNDP 04000 |[UNDP 71300 Local Consultants 4,400.00
UNDP 04000 |[UNDP 71600 Travel 7,640.00
UNDP 04000 |UNDP 71200 International Consultants 1.00
UNDP 04000 |[UNDP 72500 Supplies 1,596.00
TOTAL 232,966.00
GRAND TOTAL 312,427.00
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Project: Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2014
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00074344 Décentralisation Fds d'appui a la 3/1/2010| 12/31/2013| COG-National execution 04000 |UNDP 71600 Travel 0.00
décentralisat COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 0.00
COG-National execution 04000 |UNDP 71300 Local Consultants 0.00
COG-National execution 04000 |UNDP 71200 International Consultants 0.00
Formation Comité 6/30/2010] 12/31/2010| COG-National execution 04000 |UNDP 71200 International Consultants 0.00
technique COG-National execution 04000 |UNDP 71600 Travel 0.00
COG-National execution 04000 |UNDP 71300 Local Consultants 0.00
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 0.00
Gestion et suivi 3/1/2010| 12/31/2010]| COG-National execution 04000 |UNDP 72200 Equipment and Furniture 1,520.00
COG-National execution 04000 |UNDP 73400 Rental & Maint of Other Equip 131.00
COG-National execution 30000 |[PRC 75100 Facilities & Administration 0.00
COG-National execution 04000 |UNDP 71300 Local Consultants 28,786.00
COG-National execution 04000 |UNDP 72100 Contractual Services- 52,636.00
Companies
COG-National execution 30000 |[PRC 72100 Contractual Services- 5.00
Companies
COG-National execution 04000 |UNDP 74100 Professional Services 3,915.00
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confer 231.00
COG-National execution 04000 |UNDP 71400 Contractual Services - Individ 3,427.00
PARTENARIATS 3/1/2010| 12/31/2014| COG-National execution 04000 |UNDP 75700 Training, Workshops and Confer 0.00
STRATEGIQUES
Politique décentralisation 6/30/2010| 9/21/2014|COG-National execution 04000 |UNDP 72400 Communic & Audio Visual 124.00
Equip
COG-National execution 04000 |UNDP 71600 Travel 0.00
COG-National execution 04000 |UNDP 72700 Hospitality/Catering 521.00
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Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2014
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00074344 Décentralisation Politique décentralisation 6/30/2010| 9/21/2014|COG-National execution 04000 |UNDP 71300 Local Consultants 14,360.00
COG-National execution 04000 |UNDP 72100 Contractual Services- 3,454.00
Companies
COG-National execution 04000 |UNDP 71200 International Consultants 10,000.00
COG-National execution 04000 |UNDP 72200 Equipment and Furniture 31.00
COG-National execution 04000 |UNDP 73100 Rental & Maintenance- 125.00
Premises
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confer 1,242.00
TOTAL 120,508.00
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Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2014
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Ameliorat® Engagement 1/1/2011]12/31/2013| UNDP 04000 |UNDP 71200 International Consultants 0.00
Civique UNDP 04000 |UNDP 75700 Training, Workshops and Confet 0.00
Analy. besoins 1/1/2011|12/31/2013|UNDP 04000 |UNDP 72500 Supplies 221.00
CONEL/DGAE/CSL
Analyse Capcité Société 3/1/2011| 5/31/2011|UNDP 30000 |[USAID 71200 International Consultants 0.00
Civile UNDP 04000 |UNDP 71600 Travel 1,412.00
UNDP 30000 |FRA 75700 Training, Workshops and Confet 0.00
Elaborat® Aide Partenaires 1/1/2011|12/31/2013|UNDP 04000 |UNDP 71200 International Consultants 0.00
Int UNDP 04000 |UNDP 75700 Training, Workshops and Confet 0.00
Eval.Besoins CONEL, 1/1/2011]12/31/2013|UNDP 04000 |UNDP 75700 Training, Workshops and Confer 0.00
DGAE,CSLC UNDP 04000 |UNDP 71200 International Consultants 96,127.00
Femmes candidates et 1/1/2011]12/31/2014| UNDP 04000 |UNDP 71300 Local Consultants 1,937.00
leaders UNDP 04000 [UNDP 72500 Supplies 1,288.00
UNDP 04000 |UNDP 71200 International Consultants 0.00
UNDP 04000 |UNDP 73100 Rental & Maintenance- 2,409.00
Premises
UNDP 04000 |[UNDP 71600 Travel 0.00
UNDP 30079 |EUCOMM 75100 Facilities & Administration 0.00
UNDP 04000 |UNDP 75700 Training, Workshops and Confer 0.00
UNDP 04000 |[UNDP 72700 Hospitality/Catering 11,815.00
UNDP 30079 |EUCOMM 75700 Training, Workshops and Confer 0.00
Format Professionnelle 1/1/2011|12/31/2013|UNDP 04000 |UNDP 72800 Information Technology 1,138.00
BRIDGE Equipmt
UNDP 04000 |UNDP 72500 Supplies 7,343.00
UNDP 04000 |UNDP 75700 Training, Workshops and Confet 98,255.00
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Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2014
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Format Professionnelle 1/1/2011]12/31/2013| UNDP 04000 |UNDP 72700 Hospitality/Catering 37,382.00
BRIDGE UNDP 04000 |UNDP 71200 International Consultants 0.00
UNDP 04000 |UNDP 71600 Travel 15,619.00
UNDP 04000 |UNDP 72400 Communic & Audio Visual 3,313.00
Equip
UNDP 04000 |UNDP 73100 Rental & Maintenance- 7,653.00
Premises
UNDP 04000 |UNDP 72100 Contractual Services- 832.00
Companies
Gestion du Projet 1/1/2011|12/31/2013|UNDP 04000 |UNDP 71400 Contractual Services - Individ 7,983.00
UNDP 04000 |UNDP 73400 Rental & Maint of Other Equip 884.00
UNDP 04000 |UNDP 72100 Contractual Services- 12,999.00
Companies
UNDP 04000 |UNDP 72200 Equipment and Furniture 130.00
UNDP 04000 |UNDP 72300 Materials & Goods 803.00
UNDP 04000 |JUNDP 74100 Professional Services 4,924.00
UNDP 04000 |UNDP 75700 Training, Workshops and Confet 48.00
Renf cap Société civile- 1/1/2011]12/31/2013|UNDP 04000 |UNDP 71600 Travel 0.00
plaid UNDP 04000 [UNDP 72500 Supplies 0.00
UNDP 04000 |UNDP 75700 Training, Workshops and Confet 4,582.00
UNDP 04000 |UNDP 71200 International Consultants 0.00
UNDP 04000 |UNDP 73100 Rental & Maintenance- 30,741.00
Premises
UNDP 04000 |UNDP 72700 Hospitality/Catering 22,599.00
TOTAL 372,437.00
GRAND TOTAL 492,945.00
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Project Title: Gouvernance Démocratique
Year: 2015
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00074344 Décentralisation Formation Comité 6/30/2010] 12/31/2010| COG-National execution 04000 |UNDP 71600 Travel 0.00
technique COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 0.00
COG-National execution 04000 |UNDP 71200 International Consultants 0.00
COG-National execution 04000 |UNDP 71300 Local Consultants 0.00
Gestion et suivi 3/1/2010| 12/31/2010]| COG-National execution 04000 |UNDP 63500 Insurance and Security Costs 6,811.50
COG-National execution 04000 |UNDP 62100 Recur Payroll Costs - NP Staff 12,540.50
COG-National execution 04000 |UNDP 71300 Local Consultants 6,581.00
COG-National execution 04000 |UNDP 72100 Contractual Services- 5,226.00
Companies
COG-National execution 04000 |UNDP 65100 After Service Insurance 2,902.00
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confer 0.00
COG-National execution 04000 |UNDP 72200 Equipment and Furniture 0.00
COG-National execution 04000 |UNDP 74700 Transport, Shipping and handle 394.00
COG-National execution 04000 |UNDP 61100 Salary Costs - NP Staff 25,001.00
Politique décentralisation 6/30/2010| 9/21/2014|COG-National execution 04000 |UNDP 72100 Contractual Services- 0.00
Companies
COG-National execution 04000 |UNDP 72400 Communic & Audio Visual 0.00
Equip
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 0.00
COG-National execution 04000 |UNDP 71200 International Consultants 0.00
COG-National execution 04000 |UNDP 72200 Equipment and Furniture 0.00
COG-National execution 04000 |UNDP 71300 Local Consultants 0.00
TOTAL 59,456.00
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Project Title: Gouvernance Démocratique
Year: 2015
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Ameliorat® Engagement 1/1/2011]12/31/2013| UNDP 04000 |UNDP 71300 Local Consultants 1,080.00
Civique UNDP 04000 |UNDP 75700 Training, Workshops and Confet 0.00
UNDP 04000 |UNDP 71200 International Consultants 0.00
UNDP 04000 |UNDP 72100 Contractual Services- 170.00
Companies
Analy. besoins 1/1/2011]12/31/2013|UNDP 04000 |UNDP 72500 Supplies 0.00
CONEL/DGAE/CSL
Analyse Capcité Société 3/1/2011| 5/31/2011|UNDP 30000 |FRA 72100 Contractual Services- 104.00
Civile Companies
UNDP 30000 |[USAID 71200 International Consultants 0.00
UNDP 30079 |EUCOMM 72100 Contractual Services- 256.00
Companies
Atelier validat rappo 1/1/2011]12/31/2015|UNDP 04000 |UNDP 72100 Contractual Services- 15,636.00
depart Companies
UNDP 04000 |UNDP 75700 Training, Workshops and Confet 0.00
Campagne Educat® Civique 1/1/2011]12/31/2013|UNDP 30000 |USAID 72100 Contractual Services- 3,600.00
Companies
UNDP 30000 |USAID 72700 Hospitality/Catering 4,372.00
UNDP 04000 |UNDP 71600 Travel 7,845.00
UNDP 30000 |USAID 73100 Rental & Maintenance- 1,543.00
Premises
UNDP 30000 |USAID 75100 Facilities & Administration 4,969.00
UNDP 04000 |UNDP 75700 Training, Workshops and Confet 15,095.00
UNDP 04000 |UNDP 72100 Contractual Services- 2,670.00
Companies
UNDP 30000 |USAID 75700 Training, Workshops and Confet 51,067.00
UNDP 30000 |USAID 71300 Local Consultants 0.00
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Project Title: Gouvernance Démocratique
Year: 2015
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Conférences, tribunes, 1/1/2011|12/31/2015|UNDP 04000 |UNDP 71300 Local Consultants 10,049.00
exposés UNDP 04000 |UNDP 75700 Training, Workshops and Confer 38,483.00
UNDP 30000 |[USAID 75700 Training, Workshops and Confet 0.43
UNDP 04000 |UNDP 71200 International Consultants -2,742.00
UNDP 30000 [USAID 75100 Facilities & Administration -0.43
Edition reproduct® attribut 1/1/2011|12/31/2015|UNDP 30000 |[USAID 75100 Facilities & Administration 0.00
’ UNDP 30000 |[USAID 72500 Supplies 0.00
UNDP 04000 |UNDP 72500 Supplies 0.00
Elaborat® Aide Partenaires 1/1/2011|12/31/2013|UNDP 04000 |UNDP 75700 Training, Workshops and Confer 0.00
Int UNDP 04000 |UNDP 71200 International Consultants 0.00
Enquéte départ surle % 1/1/2011|12/31/2015| UNDP 04000 |UNDP 72500 Supplies 3,229.00
Popul UNDP 04000 |UNDP 75700 Training, Workshops and Confer 7,124.00
UNDP 04000 |UNDP 71600 Travel 676.00
Etude, commentaires 1/1/2011|12/31/2015|UNDP 04000 |UNDP 71300 Local Consultants 0.00
annotat®
Eval.Besoins CONEL, 1/1/2011]12/31/2013|UNDP 04000 |UNDP 75700 Training, Workshops and Confer 0.00
DGAE,GSLC UNDP 04000 |UNDP 71200 International Consultants 0.00
Evaluations-Etudes 1/1/2016]12/31/2017| UNDP 04000 |UNDP 72100 Contractual Services- 0.00
Companies
Femmes candidates et 1/1/2011|12/31/2014| UNDP 04000 |UNDP 71200 International Consultants 0.00
leaders UNDP 04000 |UNDP 72500 Supplies 0.00
UNDP 04000 |UNDP 75700 Training, Workshops and Confer 0.00
Format Professionnelle 1/1/2011|12/31/2013|UNDP 04000 |UNDP 71200 International Consultants 0.00
BRIDGE UNDP 04000 |UNDP 75700 Training, Workshops and Confer 11,231.00
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Year: 2015
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Gestion du Projet 1/1/2011]12/31/2013| UNDP 04000 |UNDP 63500 Insurance and Security Costs 292.00
UNDP 04000 |UNDP 72500 Supplies 384.00
UNDP 04000 |UNDP 72200 Equipment and Furniture 91.00
UNDP 04000 |UNDP 65100 After Service Insurance 194.00
UNDP 04000 |UNDP 71400 Contractual Services - Individ 21,963.00
UNDP 04000 |UNDP 72100 Contractual Services- 684.00
Companies
UNDP 04000 |UNDP 72300 Materials & Goods 2,386.00
UNDP 04000 |UNDP 72700 Hospitality/Catering 213.00
UNDP 04000 |UNDP 62200 Recur Payroll Costs-GS Staff 627.00
UNDP 04000 |UNDP 61200 Salaries Costs - GS Staff 2,173.00
UNDP 04000 |UNDP 75700 Training, Workshops and Confet 1,988.00
Réalisat® I'enquéte de 1/1/2011]12/31/2015|UNDP 04000 |UNDP 75700 Training, Workshops and Confet 0.00
sortie
Recueil des lois et des 1/1/2011|12/31/2015| UNDP 04000 |UNDP 72500 Supplies 0.00
textes
Renf cap Société civile- 1/1/2011|12/31/2013|UNDP 04000 |UNDP 72500 Supplies 0.00
plaid UNDP 04000 |UNDP 75700 Training, Workshops and Confet 0.00
UNDP 04000 |UNDP 71200 International Consultants 0.00
UNDP 04000 |UNDP 71600 Travel 0.00
TOTAL 207,452.00
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Project Title: Gouvernance Démocratique
Year: 2015
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00094464 Appui a la gouvern. fonciére-A Aménagement des Terrains 3/1/2015] 12/31/2015| COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 0.00
Mise en oeuvre de la PNF 3/1/2015|12/31/2015| COG-National execution 04000 |UNDP 72700 Hospitality/Catering 2,025.00
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 24,500.00
COG-National execution 04000 |UNDP 72500 Supplies 69.00
COG-National execution 04000 |UNDP 73100 Rental & Maintenance- 256.00
Premises
COG-National execution 04000 |UNDP 71600 Travel 10,000.00
COG-National execution 04000 |UNDP 71300 Local Consultants 4,650.00
Modernisation du cadastre 3/1/2015|12/31/2015]| COG-National execution 04000 |UNDP 72100 Contractual Services- 0.00
Companies
Vulgarisat® de Politique 3/1/2015|12/31/2015]| COG-National execution 04000 |UNDP 75700 Training, Workshops and Confetr 4,000.00
Fonci
TOTAL 45,500.00
GRAND TOTAL 312,408.00
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Project Title: Gouvernance Démocratique

Year: 2016

Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$

00074344 Décentralisation Gestion et suivi 3/1/2010| 12/31/2010]| COG-National execution 04000 |UNDP 71300 Local Consultants 0.00

TOTAL

0.00




==

U[N
D|P]

Annual Work Plan

Congo - Brazzaville

Empowered lives.
Resilient nations.
Project: 00059455 Report Date: 1/22/2020
Project Title: Gouvernance Démocratique
Year: 2016
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Edition reproduct® attribut 1/1/2011]12/31/2015| COG-National execution 04000 |UNDP 72500 Supplies 3,461.00
Evaluations-Etudes 1/1/2016|12/31/2017 | COG-National execution 04000 |UNDP 71600 Travel 988.00
COG-National execution 04000 |UNDP 71200 International Consultants 9,000.00
Format Professionnelle 1/1/2011|12/31/2013 | COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 2,782.00
BRIDGE
Format. Formateurs agents 1/1/2011|12/31/2013 | COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 104.00
bur
Gestion du Projet 1/1/2011| 12/31/2013| COG-National execution 04000 |UNDP 75700 Training, Workshops and Confer 230.00
COG-National execution 04000 |UNDP 72200 Equipment and Furniture 1,950.00
TOTAL 18,515.00




==

U[N
D|P]

Annual Work Plan

Congo - Brazzaville

Empowered lives.
Resilient nations.
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Project Title: Gouvernance Démocratique
Year: 2016
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00094464 Appui a la gouvern. fonciére-A Gestion & suivi du Projet 3/1/2015] 12/31/2015| COG-National execution 04000 |UNDP 72200 Equipment and Furniture 293.00
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 5,569.00
COG-National execution 04000 |UNDP 73300 Rental & Maint of Info Tech Eq 608.00
COG-National execution 04000 |UNDP 71600 Travel 1,356.00
COG-National execution 04000 |UNDP 71300 Local Consultants 0.00
Mise en oeuvre de la PNF 3/1/2015|12/31/2015]| COG-National execution 04000 |UNDP 71600 Travel 1,900.00
COG-National execution 04000 |UNDP 74200 Audio Visual&Print Prod Costs 0.00
COG-National execution 04000 |UNDP 71300 Local Consultants 11,489.00
Vulgarisat® de Politique 3/1/2015|12/31/2015]| COG-National execution 04000 |UNDP 74500 Miscellaneous Expenses 0.00
Fondi COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 685.00
COG-National execution 04000 |UNDP 72400 Communic & Audio Visual 0.00
Equip
TOTAL 21,900.00
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Project Title: Gouvernance Démocratique
Year: 2016
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00101028 Justice- Etat de Droit-DH-Dém Gestion du projet 3/1/2016|12/31/2017| COG-National execution 04000 |UNDP 71300 Local Consultants 1,002.00
COG-National execution 04000 |UNDP 71200 International Consultants 6,000.00
COG-National execution 04000 |UNDP 72400 Communic & Audio Visual 505.00
Equip
COG-National execution 04000 |UNDP 71600 Travel 11,508.00
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confer 4,117.00
Politique de justice et 3/1/2016| 12/31/2017| COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 4,333.00
droits COG-National execution 04000 |UNDP 71300 Local Consultants 0.00
Renforcement des 3/1/2016|12/31/2017| COG-National execution 04000 |UNDP 72100 Contractual Services- 662.00
capacités Companies
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confer 3,545.00
Sensibilisation 3/1/2016|12/31/2017| COG-National execution 04000 |UNDP 75700 Training, Workshops and Confetr 50.00
TOTAL 31,722.00
GRAND TOTAL 72,137.00
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Project Title: Gouvernance Démocratique
Year: 2017
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00074344 Décentralisation Evaluations & Etudes 3/1/2010| 12/31/2017| COG-National execution 04000 |UNDP 71300 Local Consultants 10,800.00
COG-National execution 11888 |UNDP 71200 International Consultants 8,624.00
COG-National execution 11888 |UNDP 75100 Facilities & Administration 90.00
Gestion et suivi 3/1/2010| 12/31/2010]| COG-National execution 04000 |UNDP 63500 Insurance and Security Costs 1,000.00
COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 29,500.00
COG-National execution 04000 |UNDP 71400 Contractual Services - Individ 22,800.00
Politique décentralisation 6/30/2010| 9/21/2014|COG-National execution 04000 |UNDP 71200 International Consultants 28,700.00
TOTAL 101,514.00
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Project Title: Gouvernance Démocratique
Year:2017
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00077415 Appui a la promot® de culture Diffusion Guide du Citoyen 1/1/2011)12/31/2017| COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 1.00
Edition reproduct® attribut 1/1/2011|12/31/2015| COG-National execution 04000 |UNDP 72500 Supplies 1,300.00
Format Professionnelle 1/1/2011|12/31/2013 | COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet -1,400.00
BRIDGE
Gestion du Projet 1/1/2011|12/31/2013 | COG-National execution 04000 |UNDP 75700 Training, Workshops and Confetr 100.00
TOTAL 1.00
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Project Title: Gouvernance Démocratique

Year: 2017

Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$

00094464 Appui a la gouvern. fonciére-A Gestion & suivi du Projet 3/1/2015] 12/31/2015| COG-National execution 30000 |UNDP 75700 Training, Workshops and Confet 1.00

TOTAL

1.00
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Year: 2017
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00101028 Justice- Etat de Droit-DH-Dém Gestion du projet 3/1/2016|12/31/2017| COG-National execution 04000 |UNDP 75700 Training, Workshops and Confer -32.00
COG-National execution 04000 |UNDP 72400 Communic & Audio Visual -50.00
Equip
Renforcement des 3/1/2016|12/31/2017| COG-National execution 04000 |UNDP 75700 Training, Workshops and Confet 82.00
capacités
TOTAL 0.00
GRAND TOTAL 101,516.00
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Project Title: Gouvernance Démocratique
Year: 2018
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00074344 Décentralisation Gestion et suivi 3/1/2010|12/31/2010| UNDP 04000 |UNDP 71400 Contractual Services - Individ 10,001.00
UNDP 04000 |UNDP 61100 Salary Costs - NP Staff 40,001.00
COG-National execution 04000 |UNDP 61100 Salary Costs - NP Staff 1.00
COG-National execution 04000 |UNDP 71400 Contractual Services - Individ 1.00
TOTAL 50,004.00
GRAND TOTAL 50,004.00
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Project: 00059455 Report Date: 1/22/2020

Project Title: Gouvernance Démocratique

Year: 2019

Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$

00074344 Décentralisation Gestion et suivi 3/1/2010|12/31/2010| UNDP 04000 |UNDP 71400 Contractual Services - Individ 1.00

TOTAL

1.00
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Year: 2019

Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$

00077415 Appui a la promot® de culture Campagne Educat’ Civique 1/1/2011]12/31/2013| UNDP 04000 |UNDP 75700 Training, Workshops and Confer 2,832.22

TOTAL

2,832.22
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Year: 2019
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00094464 Appui a la gouvern. fonciére-A Aménagement des Terrains 3/1/2015|12/31/2015| UNDP 30071 |PRC 72200 Equipment and Furniture 400,000.00
UNDP 04000 |UNDP 71300 Local Consultants 5,000.00
UNDP 04000 |UNDP 72100 Contractual Services- 6,000.00
Companies
UNDP 04000 |UNDP 75700 Training, Workshops and Confet 5,000.00
Gestion & suivi du Projet 3/1/2015|12/31/2015|UNDP 04000 |UNDP 74500 Miscellaneous Expenses 5,000.00
Modernisation du cadastre 3/1/2015|12/31/2015| UNDP 30071 |PRC 75700 Training, Workshops and Confet 254,050.00
TOTAL 675,050.00
GRAND TOTAL 677,883.22




