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EXECUTIVE SUMMARY  

This  Consolidated  Annual  Report  on  activities  implemented  under  the  “Supporting  a  Green  Economy 

Transition  in  Developing  Countries  and  LDCs:  Building  towards  Rio+20  and  Beyond”  Joint  Programme 

covers the period from 1 January to 31 December 2013. This JP  is funded by The Netherlands contribution 

amounting  to US$  4,406,400.  This  report  is  in  fulfillment  of  the  reporting  requirements  set  out  in  the 

Standard Administrative Arrangement  (SAA) concluded between  the Administrative Agent  (UNDP MPTF 

Office)  and  the  Contributor.  In  line  with  the  Memorandum  of  Understanding  (MOU),  the  Report  is 

consolidated  based  on  information,  data  and  financial  statements  submitted  by  Participating 

Organizations.  The  report  provides  the  Steering  Committee  with  a  comprehensive  overview  of 

achievements and challenges associated with the Joint Programme, enabling it to make strategic decisions. 

 

In  its  second  year,  the UNEP‐DESA‐UNDP Green Economy  Joint Programme  (GEJP)  continued Phase  1 

activities and transitioned into Phase 2 work plans. In 2013, the GEJP: organized an inter‐regional technical 

workshop on inclusive green economy tools in July (Output 2.1); commissioned a series of case studies for 

the  Poverty  and  Green  Economy  Paper  (Output  2.2),  expanded  support  to  post‐Rio  stakeholder 

consultations  and  assessments  (Output  2.3  and  2.4),  and  supported  national  sustainable  development 

policy  frameworks  (Output  2.5)  and  their measurement  frameworks  (Output  2.6)  in,  Indonesia, Ghana, 

Kenya, Mozambique,  and  Rwanda.  In  addition,  the GEJP  has worked  to  ensure  stronger  links  between 

national,  regional,  and  global  policy  forums,  including  the  SDGs,  post‐2015  preparations,  and  post‐Rio 

follow‐up.  

 

Experience  and  lessons  learned  through  ongoing GEJP work‐planning,  implementation, monitoring  and 

reporting has  led  to more effective and better coordinated GEJP efforts at  the country  level  including  its 

ability  to  align with  and better  influence  national  policy  processes.  It  has  also drawn  on,  informed,  and 

strengthened complementary One UN Country Team programming,  including  the UNDP‐UNEP Poverty‐

Environment  Initiative,  the  Partnership  for  Action  on  Green  Economy,  the  Green  Growth  Knowledge 

Platform, and broader partnerships with the African Development Bank, DfID, the World Bank, WWF, the 

Global Green Growth Institute, and Green Economy Coalition.  

 

The Joint Programme uses the pass‐through funding modality. The Multi‐Partner Trust Fund Office (MPTF 

Office) of the United Nations Development Programme (UNDP) serves as the Administrative Agent of the 

Joint Programme. The MPTF Office receives, administers and manages contributions from the Contributor, 

and disburses  these  funds  to  the Participating UN Organizations  in accordance with  the decisions of  the 

Steering Committee. The Administrative Agent receives and consolidates annual reports and submits to the 

Steering Committee. 

This report is presented in two parts. Part I is the Annual Narrative Report and Part II is the Annual Financial 

Report. 
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PART I: ANNUAL NARRATIVE PROGRESS REPORT 

 

 

Programme Title & Project Number 

 

Country, Locality(s), Priority Area(s) / 
Strategic Results 

 Programme  Title:  “Supporting  a  Green  Economy 
Transition  in Developing Countries and LDCs: Building 
towards Rio+20 and Beyond” 

 

 MPTF Office Project Reference Number: 00082197 

Global, with  additional  regional  and  national‐level  focus 
in  Phase  on:  Bangladesh,  Indonesia,  Ghana,  Kenya, 
Mozambique, Rwanda, and Colombia.  

 
Priority area/ strategic results 
1)  enhanced  political  engagement  and  public  support 
mobilized for the Rio+20 Conference and follow‐up;  
2) capacities built and advisory services strengthened on 
inclusive  green  economy  policies  in  the  context  of 
sustainable development and poverty eradication; and  
3)  support  for  inclusive green economy  approaches as a 
means  to  sustainable  development  integrated  as  a  key 
element of One UN and UN Country Team programming. 
  

Participating Organization(s) 

 

Implementing Partners 

UNDP 
UNDESA 
UNEP 
 

 National counterparts:  central ministries of 
planning/finance, ministries of environment, other 
UNCT sister agencies, other multilateral partners 

Joint Programme Cost (US$)    Programme Duration 

JP Contribution from the 
Government of Netherlands 
(pass‐through): 4,406,400 

    Overall Duration: 37 months   

      Start Date1: 01.12.2011   

TOTAL: 4,406,400         

Programme Assessment/  

Review/Mid‐Term Eval. 

  Report Submitted By 

Assessment/Review   
     Yes          No     
Mid‐Term Evaluation Report  
      Yes          No     

o Name: Nik Sekhran, 
o Title: Director, OIC, Environment and Energy Group, 

BDP 
o Participating Organization (Lead): UNDP 

o Email address: nik.sekhran@undp.org 

                                                             
 
1 The  start date  is  the date of  the  first  transfer of  the  funds  from  the MPTF Office as Administrative Agent. Transfer date  is 
available on the MPTF Office GATEWAY 
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Glossary 
 
AfDB ‐    African Development Bank 

CPD ‐     Country Programme Document 

BAU ‐     business‐as‐usual 

COMESA ‐   Common Market for Eastern and Southern Africa 

DANIDA ‐   Danish International Development Agency 

DfID ‐     Department for International Development 

ECOWAS ‐  Economic Community of West African States 

EEA ‐     Experimental Ecosystem Accounts 

EMG ‐    Environment Management Group 

GDP ‐     Gross Domestic Product 

GGCRS ‐  Green Growth Climate Resilient Strategy  

GEJP ‐    Green Economy Joint Programme 

GIZ ‐     German Society for International Cooperation 

GGGI ‐    Global Green Growth Institute 

HLCP ‐   High level Committee on Programmes 

iGE ‐     inclusive Green Economy 

ILO ‐     International Labour Oganization 

Ksh ‐     Kenya shillings 

LDCs ‐    Least Developed Countries 

MDG ‐    Millennium Development Goals 

MPI ‐     Multidimensional Poverty Index 

OECD ‐   Organisation for Economic Co‐operation and Development 

PAGE ‐   Partnership for Action on Green Economy  

PEI ‐     Poverty‐Environment Initiative 

QCPR ‐   Quadrennial Comprehensive Policy Review   

SDGs ‐   Sustainable Development Goals 

SEEA ‐   System of Environment and Economic Accounts 

SIDA ‐    Swiss International Development Cooperation Agency 

SIDS ‐    Small Island Developing States 

SNA ‐     System of National Accounts 

TEEB ‐    The Economics of Ecosystems and Biodiversity 

UNCT ‐  United Nations Country Team 

UNDAF ‐  United Nations Development Assistance Framework 

UNDG ‐   United Nations Development Group 

WAVES ‐   Wealth Accounting and Valuation of Ecosystem Services 

WB ‐     World Bank  

WWF ‐   World Wide Fund for Nature 
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I. Purpose 

 

1. Introduction 

Preparations for Rio+20 involved extensive consultations on how to achieve sustainable development at the 

global,  national,  and  community  levels,  including  through  inclusive  green  economy  approaches.  These 

debates  have  helped  highlight  different  perspectives  on  green  economy  policies  within  and  across 

countries, institutions, and stakeholder groups.  As recognized by the Rio+20 Outcome Document, inclusive 

green economy policies can be an  important means to reducing poverty and supporting more sustainable 

development. At the same time, there are different green economy approaches, models and tools available 

to each country depending on context and needs.   

 

Transitions to more  inclusive, greener economies can be made without having to choose between strong 

growth, social progress, or environmental sustainability. Through careful planning, greener economies can 

be designed  in ways that  limit any potential harm, while  increasing access to new economic  investments, 

reducing  inequalities  and  promoting  social well‐being. To  ensure  that  countries  can  achieve  these  goals 

they need to be informed by the best available information and analysis. Decision‐makers need access to a 

practical  set  of  policy  tools  and measures  that  respond  to  the  needs  of different  country  contexts. The 

Rio+20 Outcome Document  recognizes  these  needs  and  encourages UN  agencies  and  partners  to  help 

meet this demand by coordinating  information on toolboxes, best practice models, and methodologies to 

track the success of inclusive green economy approaches.  

 

 

2. Programme Purpose 

 

The UNEP‐UNDESA‐UNDP Joint Programme  for “Supporting a Green Economy Transition  in Developing 

Countries and LDCs: Building towards Rio+20 and Beyond” Joint Programme (GEJP) has been designed to 

contribute  to  three  sustainable  development  outcomes:  1)  enhanced  political  engagement  and  public 

support mobilized  for  the Rio+20 Conference  and  its  follow‐up;  2)  capacities built  and  advisory  services 

strengthened on  inclusive green economy policies  in the context of sustainable development and poverty 

eradication; and 3) support for inclusive green economy approaches as a means to sustainable development 

integrated as a key element of One UN and UN Country Team programming. 
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II. Results  
After  nearly  two  years  of  implementation,  the  UNEP‐DESA‐UNDP  Joint  Programme  (GEJP)  remains 

broadly  on  track  to meet  its  complementary  Phase  1  and  Phase  2  objectives.  Activities  at  the  global, 

regional  and  country  level  have  been  organized  and/or  are  progressing  as  planned,  drawing  on  a 

strengthened collaboration between UNEP, DESA, and UNDP. These activities  included Phase 1  support 

for: Regional Tools Workshops and National Assessments; and Phase 2 support for: Expanding Support to 

Post‐Rio  Consultations  (2.4),  Development  and  Adoption  of  Sustainable  Development  Enabling  Policy 

Frameworks and Tailored Roadmaps  (2.5), and Helping Countries Build Measurement Frameworks  (2.6). 

These efforts have  influenced Rio+20 follow‐up at all  levels,  including through successful efforts to ensure 

better coordinated UN Country Team work. 

 

Some work  and  timelines  continue  to  be  adjusted  in  response  to  new  opportunities  and  programming 

realities,  including  shifting development priorities  in  some partner countries. Since  the  Joint Programme 

was designed,  complementary partner  initiatives  continue  to  evolve  in  the post‐Rio  context  at  all  levels 

related to inclusive green economy, green growth, and the post‐2015 framework. Activities are underway to 

strengthen synergies with these initiatives. The timing of some activities has also been shifted to ensure full 

ownership by government partners and greater engagement with agencies pursuing similar objectives. For 

these reasons a final no‐cost extension of the Joint Programme into June 2015 is likely to be recommended. 

 

A more detailed update on Phase 1 and Phase 2 implementation progress follows. 

 

 

Phase 1  

Outcome 1 Enhancing Political Engagement and Mobilizing Public Support in the Run‐
up to the Rio+20 Conference and its follow‐up   

 
Output 1.1 Providing Countries with National Platforms  for Dialogue and Awareness Raising on  the 
Key Themes of Rio+20 

Output 1.1 status:  

Partner countries supported ‐   completed, see 2012 Annual Report 
 

Bangladesh, Benin, Ghana, Indonesia, Kenya, 
Mozambique, Rwanda, Sudan, Yemen 
 
national  consultations  supported  in  3  non‐partner 
countries (Kyrgyzstan, Cape Verde, The Gambia)   
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Output 1.2 Advocacy and Outreach for Green Economy at Regional and Global Level 

Output 1.2 status:  

 
Three global/regional conferences – completed in Phase 1, see 2012 Annual Report 
 

 

Outcome 2. Improved Advisory Services on Green Economy in the Context of 
Sustainable Development and Poverty Eradication 

Output 2.1  One Regional Workshop on                                                                                 
                    Economic Tools for Inclusive Green Economy Approaches 

Output 2.1 Status  

 
One regional tools workshop ‐       Asia‐based workshop completed, see 2012 Report 

Africa‐based workshop completed in July 2013  
 
UNDP, UNEP, and UNDESA organized an  “Inter‐regional Technical Workshop on Tools and Measures  to 

Inform Inclusive Green Economy Policies” in Nairobi, Kenya from 2‐4 July. This Workshop provided a forum 

for  over  100  officials  and  experts  from  25  countries,  a majority  from  Africa,  representing ministries  of 

finance, planning, and environment, and civil  society. UN agencies and multi‐ and bilateral development 

partners,  including  the WB, AfDB, GIZ, DANIDA,  the Green Growth  Best  Practices  Initiative  and Green 

Economy Coalition also participated.   

 

Participants  shared  experiences  on  implementing  inclusive  green  economy  approaches  as  a means  for 

reducing poverty and ensuring more equitable sustainable development. Break‐Out Groups assessed  the 

strengths and weaknesses of integrated assessment and modeling tools, fiscal reforms, and measurement 

frameworks. The workshop also helped  identify how  the UN  system and partners  can better  respond  to 

country demand for inclusive green economy approaches. 

 

As follow‐up, the UN and partners are integrating workshop recommendations into ongoing inclusive green 

economy  programming. Workshop  activities  were  informed  by  and  also  feed  into  the  Green  Growth 

Knowledge Platform (www.ggkp.org) and Green Growth Best Practice Initiative, as well as the work of the 

UNDP‐UNEP Poverty‐Environment Initiative.  
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Some of the key Messages that emerged from the workshop include the following: 

 

 Rio+20  debates  have  helped  highlight  different  perspectives  on  inclusive  Green  Economy  (iGE) 

approaches within and across countries and public, private, and civil society institutions, and their links 

to the MDGs and post‐2015 discussions. As the Rio+20 Outcome Document notes, iGE policies can be an 

important means to reducing poverty and supporting more sustainable development.  

 

 While there are tradeoffs,  iGE approaches do not mean choosing between growth, social progress, or 

environmental sustainability. With strong cross‐sector planning and policy frameworks and a “whole‐of‐

governance” approach, inclusive green economies can be designed in ways that limit harm for groups or 

sectors, and  increase access to  investments, while  increasing equality and social well‐being. The social 

and inequality dimensions of iGE approaches in particular require greater focus.  

 

 To ensure that the design and implementation of integrated iGE approaches are informed by the most 

relevant  information,  decision‐makers  and  partners  from  civil  society  and  the  private  sector  require 

access  to  and  understanding  of  a  more  advanced  yet  practical  set  of  policy  tools,  measures  and 

methodologies that can be adapted and respond to the needs of different country contexts. 

 

 Country contexts differ widely with respect to development starting points and priorities; political will 

and stability; institutional capacities; technical, financial, and natural resources; economic structure and 

position within regional and global markets, etc. Depending on these needs and other factors, there can 

be many different sustainable development pathways and iGE tools to support them.  

 

 The Rio+20 Outcome Document recognizes these needs and encourages UN agencies and partners to 

help  respond  to country demand by coordinating  information on  iGE  tools and good practices. These 

can  be  divided  into  closely‐linked  sets  of  decision‐making  tools,  policy  instruments, measurement 

frameworks, and broader inclusive stakeholder consultation and capacity development tools:    

 
‐ Integrated  decision‐making  tools  to  assess  cross‐sectoral  social,  environmental,  and  economic 

synergies and trade‐offs over the medium and long‐term. These include long‐term macro‐economic 
models,  e.g.  Threshhold‐21,  Computable  General  Equilibrium,  Systems  Dynamics,  Cost  Benefit 
Analysis,  as  well  as  integrated  diagnostics,  e.g.  Strategic  Environmental  Assessments,  Poverty 
Social Impact Analysis, MDG Simulations, and Labour Market and Economic Assessments.  

 
‐ Policy  instruments  to  encourage  a  shift  to  iGE  approaches  that  consider  impacts  on  different 

sectors and groups, including women, youth, and indigenous peoples. These include environmental 
fiscal  reform,  public  climate  and  environmental  expenditure  reviews,  social  protection,  including 
public works programmes, micro‐credit, adaptive social protection and conditional cash  transfers, 
public‐private partnerships, and green employment and trade policies.    
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‐ Measurement  frameworks  to  inform, advocate and assess progress  towards  iGE objectives, with 
links  to  the  emerging  post‐2015  framework  and  SDGs.  These  include  the  UN  System  of 
Environmental‐Economic  Accounting  (SEEA)  and  the  Wealth  Accounting  and  Valuation  of 
Ecosystem  Services  (WAVES)  programme,  composite  indices,  such  as  the  Multi‐dimensional 
Poverty Index (MPI), and a range of indicators, statistics and quantitative and qualitative data.   
 

‐ Inclusive  Capacity  Development  approaches  to  ensure  that  policies  and  inter‐ministerial  and 
public‐private partnerships are  informed by stakeholder knowledge and needs, to address political 
economy  issues, and to strengthen governance and  institutional capacities needed to better apply 
the  iGE  tools  outlined  above.  These  include  stakeholder  engagement  techniques,  and  capacity 
assessments and programmes, e.g. Institutional Context Analysis and Collaborative Capacities.  

 

 For  these  tools,  policy  instruments,  and  measures  to  be  effective,  they  must  be  applied  and 

institutionalized  across  the  larger  national  policy  and  budgeting  cycle.  iGE  approaches  rely  on  a 

combination  of  tools  and  policy  instruments  ‐  there  is  no  one‐size‐fits‐all  iGE  toolkit.  National 

decision‐makers can select and adapt from the full range of tools and policy instruments available.   

 

 To  help  inform  the  selection  of  iGE  tools,  the  UN  system  and  partners  will  continue  to  facilitate 

knowledge platforms, toolkits, and South‐South learning events such as this Technical Workshop. UN 

Country Teams and partners will also support broader country‐led iGE initiatives to reduce poverty and 

maximize social, environmental, and economic benefits over the medium‐ and longer‐term.    

 

The Workshop Report has been disseminated widely across development networks, and has been used to 

inform GEJP  implementation  in other areas. The  full  set of workshop materials,  including  concept note, 

agenda,  presentations,  summary,  and  participants  is  available  on  the  MPTF  Office  website  at 

http://mptf.undp.org/document/download/11593. 

 

 Additional Global and Regional Events 

As recommended by the JP Steering Committee, collaboration with UNDESA and additional groups at the 

global,  regional, and national  levels was deepened as part of ongoing Rio+ 20  follow‐up and  to  support 

implementation of  the UN System of Environmental  and Economic Accounts  (SEEA)  and  links  to green 

economy.  

 

From November 25‐27, 2013, the UNDESA Division for Sustainable Development and Statistics organized 

the “Beyond the WASH Agenda Workshop on Strengthening Capacity for Water Resource Management in 

the Post‐2015 Development Agenda” in New York. The technical workshop brought together senior water 

managers, economic planners and statistical experts to: 
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•  Share  experiences  and  lessons  on,  and  identify  the  challenges  to,  linking  Integrated Water  Resource 

Management to national planning, budgeting and priority setting;  

 

• Improve understanding of why managing and developing water resources wisely is key to the MDGs, and 

why a more holistic water agenda beyond WASH  (WASH‐Plus)  is  crucial  for  the post‐2015 development 

framework;  

 

• Explore how existing  initiatives progressing measures beyond GDP,  specifically  those  in natural capital 

accounting  using  the  System  for  Environmental‐Economic  Accounting  (SEEA)  methodologies,  support 

linking IWRM and national development planning process; and  

 

•  Identify actions and capacity development needs  for  implementing a WASH‐Plus agenda,  including  for 

implementing  SEEA  to  support  development  and  tracking  of  indicators  for  reporting  on  a WASH‐Plus 

agenda in the post‐2015 development framework.  

 

GEJP links to SEEA have also included: 1) ongoing advocacy around SEEA; 2) support for its integration into 

the  post‐2015/SDG  process;  3)  integration  into  regional  and  national  development  policy  processes  and 

capacity development  initiatives;  and 4)  linking  to  complementary programming  around  inclusive green 

economy, as well as the poverty‐environment nexus, biodiversity, and green commodities.  

 

Programming experiences and policy demand for SEEA implementation were shared through engagement 

in several global and regional processes  linked to the post‐2015/SDG and SIDS. These  included: technical 

inputs  into SEEA Energy and SEEA water; collaboration and  technical  inputs around SEEA  through post‐

2015 consultations, side events and preparations of   SDG Open Working Group  Issue Briefs; advocacy for 

SEAA  through  the  February meetings  of  the UN Statistical Commission;  co‐organization  of  the  17  June 

International Conference on Global Implementation of the System of Environmental‐Economic Accounting; 

engagement  in  the  16‐20  September  SEEA Workshop  in  Brazil;  inclusion  of  SEEA, WAVES  and  TEEB 

sessions  in  the  2‐4  July  Inclusive Green Economy Tools workshop;  engagement  in  the November  18‐20 

Ecosystem  Accounting  workshop  on models  and  tools  for  SEEA  EEA;  support  for  the  9‐11  December 

“Developing a Programme for the Implementation of the 2008 SNA and Supporting Statistics for ECOWAS 

and  COMESA Workshop”;  and  co‐organization  of  the  February  2014  Caribbean  SEEA  Implementation 

Workshop in St Lucia.  
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Output 2.2 Report on Poverty and Inclusive Green Economy Approaches    

Output 2.2 Status 

Poverty and Green Economy Report ‐     under preparation    
 

The GEJP  is drawing on  its experiences over Phase 1 and Phase 2, as well as the work of complementary 

initiatives  and  research,  to  prepare  a  “Report  on  Poverty  and  Inclusive  Green  Economy  Approaches” 

(Output 2.2). The  report  includes a  focus on case studies  relevant  to GEJP partner country contexts. This 

research draws on existing literature, policy reviews and programming experience, as well as several newly 

commissioned GEJP case studies that assess  links between poverty eradication,  jobs and  livelihoods, and 

inclusive green  economy policy  approaches  in  areas of: energy, natural  resource management  including 

forests, waste management, eco‐tourism, employment generation programmes, and environmental fiscal 

reform. 

  

This work continues to inform evolving GEJP work at the national, regional, and global level. The following 

initial findings from the draft report and case studies were shared at the global PAGE Workshop in Dubai in 

March 2014.  

 
Key policy issues in making inclusive green economy approaches work for the poor 

 Maintaining growth and reducing emissions for the economy, while also promoting the creation of jobs 

and other economic opportunities  in sectors  that employ  the poor:   Efforts  to ensure green economy 

approaches  benefit  the  poor  require  bringing  together  growth  and  environmentally  sustainability 

policies with clear emphasis on green jobs for the poor 

 

 Generating adequate amounts of public revenues to allow investment in quality services with equitable 
access  by  the  poor:  This means  reprioritizing  public  (green)  revenues  through  environmental  fiscal 
reform  for  social  investments  in health, education, access  to more efficient  renewable energy, water 
and  sanitation  resources,  and  better  targeted  approaches  to  empower  communities  and  reach 
vulnerable groups.   

 

 Retaining  biodiversity  and  ecosystem  services,  while  seeking  sustainable  supply  of  food  as  well  as 

livelihoods of the poor who depend on them: For example, policy mechanisms can be used to maintain 

and improve ecosystem services in ways that help create and protect livelihoods. 

 

 Enhancing energy and  resource efficiency  in  the economy,  including  through  the equitable access  to 

energy  by  the  poor  and  the  promotion  of  its  efficient  use:  Potential  trade‐offs  between  policies 

promoting  a  shift  from  conventional  energy  to  renewables  and  those  designed  to  increase  energy 

access can be addressed in ways that create new community livelihood opportunities for poor men and 

women while still promoting cleaner growth. 
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 Ensuring resilience to environmental (and other) risks through developing adaptive capacities including 

through social protection: Social protection policies can be designed to contribute to sustainability by 

strengthening safety nets that help the poor to adapt to such risks. 

 
Output 2.3 Inclusive Green Economy Joint Assessments   

Output 2.3 status:  

Three joint assessments ‐       completed in 3 partner countries, see 2012 Report 
                                                                Ghana, Kenya, Rwanda   
 
Three inclusive green economy assessments have been delivered in Ghana, Kenya and Rwanda  to explore 

the potential impacts of green investments and related policy reforms to promote inclusive growth, poverty 

reduction,  job creation and environmental  sustainably at  the national  level. A  study was also  initiated  in 

Mali,  but was  postponed  due  to  unforeseen  political  events.  The  studies  are  based  on  policy  goals  and 

priorities contained in national development strategies and plans such as Vision 2030 in Kenya, and Ghana’s 

Shared Growth and Prosperity Agenda, to ensure policy relevance and articulation with national sustainable 

development  objectives.  The  assessments  have  been  conducted  by  national  technical  institutions 

designated  by  national  governments  in  consultation with UN  agencies.  Inter‐ministerial  committees  on 

green  economy  set  up  in  each  country  and  facilitated  by ministries  of  environment with  the  effective 

participation of ministries of economy, planning, and sectoral agencies have served as a steering body for 

producing  the  reports. National multi‐stakeholder  green  economy workshops were  held  to  initiate  the 

studies  and  validate  results.  UN  agencies,  development  partners,  civil  society  and  private  sector 

representatives took part in these workshops and initial reviews of the report findings. Staff from UNEP and 

UNDP contributed  to  reviewing assessment  reports and participated  in  review and validation workshops, 

enhancing  inter‐agency  cooperation  and  coordination  in  the  process.  For  example,  the  UN  Resident 

Coordinator and UNDP Resident Representative contributed to the study in workshops in Ghana.  

 
The assessments have revealed that  inclusive green economy approaches could offer these countries new 

opportunities  for  sustained  economic  growth,  energy  saving,  agricultural  productivity,  progress  on  the 

MDGs, and create green jobs for a growing young population. For example, findings from the assessment in 

Kenya  indicate  that  the country would achieve  faster economic growth with an average annual  real GDP 

growth rate of 5%, as compared to 3.7% under business‐as‐usual (BAU) between 2010 and 2030. Real per 

capita national income would rise to Ksh 57,000 – 64,000 in 2030 compared to Ksh 40,000 in 2010 and Ksh 

53,000 in 2030 under the BAU scenario.  This would contribute to reducing the proportion of the population 

below poverty line by about 3 per cent more than in a BAU scenario.  Agricultural output would exceed the 

baseline  scenario by  about  23 per  cent,  as green  economy measures help  reduce  the  impact of  climate 

change. A composite indicator of MDG progress is projected to increase from 0.54 in 2010 to 0.67 – 0.72 in 

2030  compared  to  0.63  under BAU.  To  realize  the  potential  of  this  inclusive  green  economy  approach, 

several key challenges need  to be addressed  including political,  social, economic,  financial and  technical 
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barriers. Building on the results of this assessment, the GEJP in collaboration with the African Development 

Bank,  ILO,  and  other UN  agencies, will  support  the  formulation  of  a  national  inclusive  green  economy 

roadmap linked to Kenya’s Medium Term Plan for 2013‐2017.   

In Ghana,  three  sectors  have  been  adopted  for more  detailed  analysis:  agricultural  sector,  forestry  and 

logging and  industry. Although  the  country  is endowed with abundant natural  resources, environmental 

degradation  costs  the  nation  about  10%  of GDP.  The  scoping  study  came  up with  a  number  of  policy 

enabling conditions. First, the study notes the  importance of sound regulations and standards to facilitate 

the transitioning to Green Economy especially for the agricultural sector. In this regard, the study not only 

recommends strict enforcement of existing regulations and standards but also calls for more specific ones 

for different sub‐sectors. Secondly, the study also calls for the strengthening of economic and fiscal policy 

instruments  to  facilitate  the  transition  to a Green Economy.  In addition,  the study  recommends capacity 

building  among  different  stakeholders  to  support  the  transition  to Green Economy  in  the  country. This 

study will be followed by a quantitative assessment to model more Green Economy scenarios in Ghana. 

 

The Rwanda energy  report assesses  the green economy‐related  initiatives and policies, pertaining  to  the 

energy sector  in  line with Vision 2020 and other strategies that are committed to the development of the 

energy  sector;  with  the  aim  of  contributing  to  socio‐economic  development  as  well  as  improving 

environmental stewardship of the country. 

 
 

Phase 2  

As agreed during the Joint Programme Technical retreat of January 2013, the Steering Committee meeting 

in April 2013, and  regular discussions with  the Government of  the Netherlands, Phase 2 work plans have 

drawn and built on the results and lessons from Phase 1. These include findings from global, regional, and 

national  events,  workshops,  reports  and  programming  supported  by  the  Joint  Programme  and 

complementary  initiatives,  including  the  UNDP‐UNEP  Poverty‐Environment  Initiative  and  the  Green 

Growth Knowledge Platform.  

 

Phase  2  activities  have  focused  on  three  Outputs:  Expanding  Support  to  Post‐Rio  Consultations  (2.4), 

Development  and  Adoption  of  Sustainable  Development  Enabling  Policy  Frameworks  and  Tailored 

Roadmaps (2.5), and Helping Countries Build Measurement Frameworks (2.6). In addition, Phase 2 activities 

have  included  efforts  to  link  national,  regional,  and  global  policy  forums,  including  post‐2015  SDG 

framework preparations, and high level forum on Sustainable Development. 

 

The Steering Committee and Government of Netherlands agreed to focus Phase 2 activities  in six partner 

countries: Bangladesh,  Indonesia, Ghana, Kenya, Mozambique  and Rwanda.  In  addition,  initial  inclusive 

green economy work is being supported in one non‐partner country, Colombia, given its strong candidacy 

and political importance to the Netherlands. 
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These countries were selected against a  range of criteria  including: government capacities, commitment, 

and status of national planning frameworks and GE initiatives; Phase One GEJP experiences; links to other 

UNCT supported national and sector initiatives such as PEI; status of UNDAFs, CPDs, UNCT capacities and 

interest;  and  opportunity  to  explore  different GEJP  country  contexts  and modalities.  Although  country 

context and demand for GEJP services varies in each country, the following activities are being supported:  
 

 strengthening capacities for long‐term planning within and across sectors and related diagnostics and 

monitoring systems that track opportunities for “triple wins”, as well as social protection, benefit‐

sharing and distribution schemes needed to address trade‐offs, particularly for vulnerable groups; 

 related tools and policy discussions linking social protection, environmental assets and vulnerability; 

 distributional impacts of inclusive green economy public finance through public expenditure reviews; 

 natural wealth accounting measures based on the System of Environment and Economic Accounts; and  

 facilitating South‐South experiences that can be tailored to different country contexts. 

 
 
Output 2.4 Expanding Support to Post‐Rio Consultations   

Output 2.4 status: three assessments initiated in Indonesia, Mozambique, and Ghana  

The  GEJP  has  started  three  additional  assessments  in  2013.  UNEP  and  UNDP  have  strengthened  the 

assessment methodology and  its  links  to  follow‐up advisory  services,  including by expanding  their  social 

and equity dimensions and adapting to country context. This has been done by revising and adapting Terms 

of Reference to expand on the social and equity issues that can be considered, and a broader set of national 

partners with whom to engage.  In addition, these studies are drawing more fully on relevant sectoral and 

cross‐cutting reviews completed by other bilateral and multilateral partners. UNEP and UNDP staff at HQ, 

regional and country have been engaged in the design and implementation of each study. 

 

As part of longer‐term capacity development goals, a national institution has been contracted by UNEP in 

each country to develop the materials and  inputs for this work  in close consultation with government and 

other national stakeholders. These studies are being  reviewed and validated  through a series of national 

consultations and workshops. Throughout  the process, additional members of  the UN Country Team are 

being  engaged,  as well  as  other  development  agencies,  including  the World  Bank  and  regional  banks, 

OECD, and GGGI. 

 

A more detailed update on progress to date for each of the three assessments follows: 

 

Indonesia  

The UNEP‐UNDP collaboration will  lead to the development of two critical decision‐support tools  for the 

GOI  ‐ an  integrated green economy model – national and provincial,  in  three provinces;  Jakarta, Central 
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Kalimantan and Papua ‐ as well as an indicators framework to measure progress towards an inclusive green 

economy.  Capacity  building  activities  in  the  area  of  systemic macroeconomic modeling  are  also  being 

implemented. These tools will enable the Government of Indonesia to effectively integrate green economy 

approaches  into  the  next  Mid‐Term  National  Development  Plan  (RPJMN  2015‐2019),  which  is  under 

development and expected to be adopted by mid‐2014.  

 

Mozambique 

Building on the Green Economy Action Plan released  in October 2013, the GEJP started a green economy 

assessment aiming at the quantification of the policies and  investments recommended  in the action plan. 

The modeling will be mainly sectoral and would serve as a basis to disseminate the green economy action 

plan in a more pedagogical manner to stakeholders in Mozambique. Support in the use of green economy 

indicators and measurement  framework will also  take place  in Mozambique  in synergy with  the ongoing 

Poverty‐Environment Initiative (PEI).  

 

Ghana 

Building on the scoping study for Ghana, a green economy assessment has been started in Ghana in order 

to assess the impacts of additional green investments and policies in agriculture, energy and forestry on the 

economic, social and environmental  fronts. This macroeconomic assessment  is complemented by a  fiscal 

assessment aiming at estimating the fiscal space in Ghana and the benefits and tradeoffs of environmental 

fiscal  reforms. A green  trade opportunities assessment  is also underway with  the aim of quantifying  the 

trade  opportunities  in  green  sectors.  Capacity  building  activities  at  the  subnational  level  have  been 

prepared in 2013 to be implemented in 2014. 

 

Output 2.5 Development and Adoption of Sustainable Development Enabling Policy  
                     Frameworks and Tailored Roadmaps   

Output 2.5 status: work in three countries initiated – Kenya, Ghana, and Mozambique 

The GEJP has supported the development and adoption of sustainable development policy frameworks and 

roadmaps in three countries in 2013, Kenya, Ghana, and Mozambique. This work will continue in 2014 and 

expand to include Rwanda, Bangladesh and Colombia. GEJP has responded to existing country demand for 

inclusive green economy approaches and helped advance cross‐government planning and implementation. 

This progress to date reflects government commitment to green economy approaches, as well as some of 

the  challenges  in moving  from  strong  rhetoric  to  strong  planning  and  implementation. More  detailed 

country updates follow. 

 
Kenya:  

In collaboration with  the African Development Bank,  the GEJP has started working on a green economy 

roadmap  that  is building on  the green economy assessment undertaken  in phase 1. A public expenditure 

review has been initiated in 2013 to be implemented in 2014. A fiscal assessment is also planned in this work 
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programme  in order  to estimate  the  fiscal space  in Kenya and  the opportunities  for environmental  fiscal 

reform. This work is being done in collaboration with the UNDP‐UNEP Poverty‐Environment Initiative and a 

DfID programme on climate change.  

 
Ghana: 

Building on  the  joint scoping study undertaken  in Phase One,  the GEJP has  launched an ambitious work 

programme  consisting  of  a  green  economy  quantitative  assessments  and  a  measurement  framework 

leading  to a green economy action plan.  In addition,  the GEJP has supported a series of government–led 

national and sub‐national capacity building and work planning events. 

 

Mozambique:  

In early 2013 UNEP and UNDP along with AfDB have supported and provided guidance to Mozambique for 

the design of its green economy action plan that was approved by the cabinet and released in October 2013. 

Following  on  this,  the GEJP  has  initiated  a  quantitative  assessment  and  a measurement  framework  in 

December 2013 to be continued in 2014. 

 

Rwanda:  

In July 2013, a joint UNEP‐UNEP mission visited Rwanda in order to design the work programme to support 

Rwanda’s transition to green economy. The government of Rwanda through its Environment Management 

Authority has expressed the need for the costing of their recent Green Growth Climate Resilient Strategy 

(GGCRS) to align it with and finance it through the national budget process and hence implement it. In this 

context, UNEP, UNDP and AfDB joined forces in September 2013 to design a joint work programme aiming 

at costing the GGCRS. This work programme was postponed in early 2014 until late spring at the request of 

the Government of Rwanda  in order to ensure better government‐wide coordination and to avoid overlap 

with the Genocide observations. This work is also being coordinated with the One UN Flagship Programme 

on Green Economy in Rwanda. 

 
Activities in Colombia and Bangladesh are being designed and will be delivered in 2014. 
 
Output 2.6 Helping Countries Build Measurement Frameworks   

Output 2.6 status: work initiated in three countries – Indonesia, Ghana, and Mozambique 

The GEJP  is  supporting  the  development  and  adoption  of  sustainable  development  policy  frameworks, 

roadmaps  and  their measurement  frameworks  in  six  countries,  three  in  2013  and  three  in  2014.  This 

measurement work is building on existing platforms and indicators that may have been developed through 

other activities such as the UNDESA Statistical Division, the Organization for Economic Co‐operation and 

Development,  the World Bank, EUROSTAT,  the European Environment Agency,  the  International Labor 

Organization,  UNDP‐UNEP  PEI,  UNDP’s  human  development  indices,  and  UNEP’s  Green  Economy 

Indicators and International Resource Panel.   
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In Indonesia, Ghana and Mozambique activities to be carried out in this component of the project include: 

(1) Reviewing existing national statistics that could support measuring and monitoring of a green economy 

transformation;  (2)  selecting  key  indicators  for  agenda  setting,  policy  formulation  and  policy  impact 

evaluation;  (3)  identifying data gaps for further research  (e.g., through surveys); (4) creating a time series 

(approximately 10 to 15 years) for all relevant indicators available and developed, if applicable; (5) analyzing 

trends  (historical  performance  and  future  projections)  of  the  relevant  indicators,  also  considering  cross‐

sectoral interdependencies.  

 

In Mozambique, this work will contribute to broader efforts to revise the National Statistics Strategy, also 

being supported  in collaboration with the UNDP‐UNEP Poverty‐Environment  Initiative.  It will also explore 

links  between  measures  of  multidimensional  poverty,  natural  resource  degradation,  and  climate 

vulnerability. 

 

Similar support has been  initiated  in Rwanda but has been postponed at  the  request of  the Government 

until  late  spring  2014.  This work  is  being  coordinated with  the One UN  Flagship  Programme  on Green 

Economy, the SIDA‐funded Indicators Programme, and the WAVES programme led by the World Bank. 

 

In Kenya, discussions are ongoing with the Government to add this component to the work programme.  
 
Linking National and Regional GEJP Work to Global Debates and Forums 

 

Phase 2 has also worked to link national, regional, and global policy forums, including the evolving SDG and 

post‐2015  framework  preparations,  and  high  level  forum  on  Sustainable  Development.  Governments 

agreed in Rio to establish a new high level political forum for sustainable development. The forum, amongst 

other  things,  provides  a  dynamic  platform  for  regular  dialogue,  stocktaking,  and  reviewing  progress 

towards sustainable development. Through the GEJP, UNEP, DESA and UNDP are assist countries to share 

their  experiences  through  the  UN  intergovernmental  process.  This  includes  preparations  for  a  GEJP 

workshop and  side‐event on  “Bridging  the  Implementation Gap” during  the proposed high  level political 

forum in July 2014 and preparation of tailored GEJP inputs into the SDGs and post‐2015 process.  

 

National  Voluntary  Presentations  by member  states  to  the  High‐Level  Political  Forum  on  Sustainable 

Development will  include  reporting on Sustainable Development Goals  including key  indicators on Green 

Economy and Poverty Eradication. While  the Sustainable Development Goals are yet  to be decided,  the 

opportunity  to  report national progress  to  this  forum will be  initiated  in  the coming year coordinated by 

UNDESA.  Integrating  and  harmonizing  these  processes will  benefit  national  agencies  in  their  efforts  to 

make national progress and to share experience with others.  
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III. Lessons Learned and Implications for 
Ongoing Work and Complementary 
Collaboration 

UNEP,  DESA,  and  UNDP  continue  to  gain  a  range  of  technical  and  operational  insights  through  Joint 

Programme  implementation at  the global,  regional, and national  levels  that are  informing ongoing work 

and complementary areas of policy, programming and partnerships. These  include opportunities to: build 

on  areas  that  have  already  achieved  strong  results;  respond  better  to  national  demand  through 

programmatic UN Country Team capacity development and mainstreaming approaches,  including a more 

targeted  set of GEJP  advisory  services;  and  strengthen partnerships  and  coordination within  and  across 

agencies and partner initiatives.   

 

Enhanced inter‐agency coordination and external partnerships 

The GEJP has succeeded in strengthening collaboration between UNEP, DESA, and UNDP leading to better 

and more sustainable programme results. Greater synergies have been achieved at all levels by drawing on 

the comparative advantages for coordination and technical advisory services of each agency. For example, 

due  to  this  collaboration,  country  level  activities  have  better  used  GEJP  resources  and  expertise,  and 

complemented  additional  relevant  in‐country  programming.  Expertise  from  HQ,  regional,  and  country 

offices  have  been  pooled  to  strengthen  the  inter‐disciplinary  focus  of  road maps  and  assessments  in 

Indonesia,  Mozambique,  Rwanda,  Kenya,  and  Ghana  and  greater  coordination  with  national  and 

international  partners  such  as  the African Development  Bank, WWF, DfID,  the World  Bank,  the Green 

Growth Knowledge Platform,  and  the Global Green Growth  Institute  in  countries  such  as Mozambique, 

Kenya, and Rwanda.   

 

Lesson  Learned:  This  level  of  coordination  needs  to  be maintained  over  the  remaining  phase  of GEJP 

implementation.  This  includes  GEJP Working  Group mechanisms  for more  regular  discussions  and  in‐

country work planning; as well as dedicated focal points for better day‐to‐day coordination and information 

sharing on complementary initiatives. Communication with other agency staff in HQ, regional centers, and 

country offices has also been strengthened.     

 

Need to align with national processes and timelines 

Work in 2014 has further highlighted the need to align GEJP activities with national processes and timelines. 

In most partner countries, this has meant extending the timelines originally developed as part of Phase 2 

GEJP work  plans. Government  partners  and UN Country  Teams  supporting  them  often  face  a  range  of 

parallel and shifting development priorities and policy agendas. To ensure national ownership, the timing of 
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some GEJP activities  in Bangladesh,  Indonesia, Rwanda,  and Mozambique, have all,  to  varying degrees, 

been  postponed. Part  of  this  challenge  arises  from  the  need  to  consult with  and  facilitate  coordination 

beyond ministries of environment  to also  include central ministries of planning,  finance, and economy as 

well  as  other  line  ministries  with  relevant  sector  and  social  portfolios,  in  addition  to  other  national 

stakeholders. This challenge also reflects the need to align GEJP activities with regular and ad hoc policy 

cycles  annual  budgeting, monitoring,  reporting  exercises,  as  well  as  reviews  and  updating  of  national 

poverty reduction and growth strategies, and sectoral plans. In addition, changes in individual government 

counterparts  and  broader  challenges  of  national  absorption  of  government  assistance  have  also  caused 

delays. 

 

Lesson learned: GEJP work plans continue to require flexibility and realistic timelines will be carried into the 

next phase as part of broader efforts  to work with countries at  their pace  to ensure national uptake and 

ownership. As a  result,  it will be necessary  for a one‐year no‐cost extension of  the GEJP  to be  requested 

through November 2014.  

 

Responding to Country Demand through UN Regional and Country Team Programmatic 
Approaches  

As part of these efforts to align with national processes and timelines, UNEP, DESA, and UNDP continue to 

refine  the  breakdown  of  each  agency’s  technical  advisory  services  that  can  be  drawn  on  to  respond  to 

country demand.  

 

At  the  same  time,  there  is  still  a  need  to  strengthen  the  programmatic mainstreaming  nature  of GEJP 

activities needs by drawing on  the experience, expertise, and partnerships already established under  the 

UNDP‐UNEP Poverty‐Environment  Initiative  (PEI) and similar programmes,  including the expanding work 

of  PAGE.  Links  between  the  GEJP  and  PEI  programmes  have  been  formalized  in  countries  such  as 

Indonesia, Kenya, Mozambique and Rwanda.  

 

Lesson  learned:  To  achieve  this  goal,  ongoing  efforts  bringing  in  the  governance,  social  equity, 

environmental, economic, and political economy issues key to the coordination of inclusive green economy 

policies need to be maintained. This work also opens the door for stronger engagement with UN regional 

and country  teams drawing on  respective mandates and comparative advantages  in  response  to national 

demand in line with QCPR recommendations, and post‐2015 agenda.   

  

Opportunities to Expand GEJP Partnerships 

UNEP, DESA and UNDP continue  to  strengthen collaboration and coordination of GEJP activities with a 

range of complementary initiatives and platforms by sister agencies and development partners at all levels.    
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These  activities  include  ongoing work  at  the  global  level  through  various UN  inter‐agency mechanisms 

(HLCP, UNDG, EMG) and in individual agencies according to their mandates. 

 

Preparations are also underway for UNDP to become a full member of PAGE in 2014. This engagement has 

become possible in part through the GEJP technical and operational lessons outlined above. These include 

the  need  to  align  more  closely  with  national  policy  cycles  through  longer‐term  programmatic 

mainstreaming  approaches;  expanded  partnerships  with  central  ministries  of  planning,  finance,  and 

economy  and  other  national  stakeholders;  greater  emphasis  on  the  social,  governance,  and  capacity 

development aspects of  inclusive green economy transitions; and options for ensuring better coordinated 

delivery of One UN Country Team  technical and  financial support,  including  through national  trust  funds 

and joint programmes. 

 

PAGE work will continue to draw on GEJP experiences and vice versa,  including  in Ghana, which  is both a 

PAGE and GEJP partner  country, as well as other  countries. For example, draft  findings  from  the GEJP‐

supported Poverty Report were used to inform discussions at the first annual global PAGE workshop held in 

Dubai in 2014.   

 

Similar  partnerships  have  been  established with  the World  Bank,  UN  Statistics  Division, OECD,  Green 

Growth Knowledge Platform and Best Practice initiative, and the Green Economy Coalition.  

 

Lesson Learned: UNEP, DESA, and UNDP will continue  to expand  the existing collaboration and explore 

new partnerships at all levels with sister agencies, including through PAGE.    
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PART II: ANNUAL FINANCIAL REPORT 
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DEFINITIONS  

Allocation 
Amount  approved  by  the  Steering  Committee 
for a project/programme. 
 
Approved Project/Programme 
A  project/programme  including  budget,  etc., 
that is approved by the Steering Committee for 
fund allocation purposes. 
 
Contributor Commitment 
Amount(s) committed by a donor to a Fund in a 
signed  Standard  Administrative  Arrangement 
(SAA) with  the UNDP Multi‐Partner Trust Fund 
Office  (MPTF  Office),  in  its  capacity  as  the 
Administrative  Agent.  A  commitment may  be 
paid or pending payment. 
 
Contributor Deposit 
Cash  deposit  received  by  the MPTF Office  for 
the Fund from a contributor  in accordance with 
a signed Standard Administrative Arrangement. 
 
Delivery Rate 
The percentage of funds that have been utilized, 
calculated by comparing expenditures  reported 
by a Participating Organization against the  'net 
funded amount'. 
 
Indirect Support Costs 
A general cost that cannot be directly related to 
any  particular  programme  or  activity  of  the 
Participating  Organizations.  UNDG  policy 
establishes  a  fixed  indirect  cost  rate  of  7%  of 
programmable costs. 
 
Net Funded Amount 
Amount  transferred  to  a  Participating 
Organization  less  any  refunds  transferred  back 
to  the  MPTF  Office  by  a  Participating 
Organization. 

Participating Organization 
A  UN Organization  or  other  inter‐governmental 
Organization that is an implementing partner in a 
Fund, as  represented by  signing a Memorandum 
of Understanding (MOU) with the MPTF Office for 
a particular Fund. 
 
Project Expenditure 
The sum of expenses and/or expenditure reported 
by  all  Participating  Organizations  for  a  Fund 
irrespective  of  which  basis  of  accounting  each 
Participating  Organization  follows  for  donor 
reporting. 
 
Project Financial Closure 
A project or programme  is considered  financially 
closed  when  all  financial  obligations  of  an 
operationally  completed  project  or  programme 
have  been  settled,  and  no  further  financial 
charges may be incurred. 
 
Project Operational Closure 
A  project  or  programme  is  considered 
operationally  closed  when  all  programmatic 
activities  for which  Participating Organization(s) 
received funding have been completed. 
 
Project Start Date 
Date of transfer of first instalment from the MPTF 
Office to the Participating Organization. 
 
Total Approved Budget 
This  represents  the  cumulative  amount  of 
allocations approved by the Steering Committee. 



  Page 25 of 29 

 

2013 FINANCIAL PERFORMANCE  

This chapter presents financial data and analysis of 
the Joint Programme “Supporting a Green Economy 
Transition  in  Developing  Countries  and  LDCs: 
Building  Towards  Rio+20  and  Beyond”  using  the 
pass‐through  funding modality  as  of  31 December 
2013.  Financial  information  for  this  Fund  is  also 
available  on  the  MPTF  Office  GATEWAY,  at  the 
following  address: 
http://mptf.undp.org/factsheet/fund/JXA00.  

 
1.  SOURCES  AND  USES  OF  FUNDS  
As  of  31  December  2013,  one  contributor  has 
deposited  US$  4,406,400  in  contributions  and      
US$ 2,086 has been earned in interest,  

 
bringing  the  cumulative  source  of  funds  to
US$ 4,408,486 (see respectively, Tables 2 and 3).  
Of this amount, US$ 4,362,332 has been transferred
to  three  Participating  Organizations,  of  which
US$ 1,691,520 has been reported as expenditure. The
Administrative  Agent  fee  has  been  charged  at  the
approved  rate  of  1%  on  deposits  and  amounts  to
US$  44,064.  Table  1  provides  an  overview  of  the
overall  sources, uses, and balance of  the  JP as of 31
December 2013.  

 
Table 1. Financial Overview, as of 31 December 2013 (in US Dollars)* 

   Annual 2012  Annual 2013  Cumulative 

Sources of Funds          

Gross Contributions  3,737,350  669,050  4,406,400 

Fund Earned Interest and Investment Income  ‐  2,086  2,086 

Interest Income received from Participating Organizations  ‐  ‐  ‐ 

Refunds by Administrative Agent to Contributors  ‐  ‐  ‐ 

Fund balance transferred to another MDTF  ‐  ‐  ‐ 

Other Revenues  ‐  ‐  ‐ 

Total: Sources of Funds  3,737,350  671,136  4,408,486 

Uses of Funds          

Transfers to Participating Organizations  1,790,910  2,571,422  4,362,332 

Refunds received from Participating Organizations  ‐  ‐  ‐ 

Net Funded Amount to Participating Organizations  1,790,910  2,571,422  4,362,332 

Administrative Agent Fees  37,374  6,691  44,064 

Direct Costs: (Steering Committee, Secretariat...etc.)  ‐  ‐  ‐ 

Bank Charges  ‐  25  25 

Other Expenditures  ‐  ‐  ‐ 

Total: Uses of Funds  1,828,284  2,578,137  4,406,420 

Change in Fund cash balance with Administrative Agent  1,909,067  (1,907,001)  2,066 

Opening Fund balance (1 January)  ‐  1,909,067  ‐ 

Closing Fund balance (31 December)  1,909,067  2,066  2,066 

Net Funded Amount to Participating Organizations  1,790,910  2,571,422  4,362,332 

Participating Organizations' Expenditure  883,569  807,950  1,691,520 

Balance of Funds with Participating Organizations        2,670,812 

* Due to rounding of numbers, totals may not add up. This applies to all numbers in this report. 
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2.  PARTNER  CONTRIBUTIONS   
Table  2  provides  information  on  cumulative 
contributions  received  from  all  contributors  to  this 
Fund as of 31 December 2013. 

 
Table 2. Contributors' Deposits, as of 31 December 2013 (in US Dollars)* 

Contributors 
Prior Years 

as of 31‐Dec‐2012 
Current Year 
Jan‐Dec‐2013  Total 

Government of Netherlands  3,737,350  669,050  4,406,400 

Grand Total  3,737,350  669,050  4,406,400 

 

 
3.  INTEREST  EARNED   
Interest  income  is  earned  in  two  ways:  1)  on  the 
balance of  funds held by  the Administrative Agent 
('Fund  earned  interest'),  and  2)  on  the  balance  of 
funds  held  by  the  Participating  Organizations 
('Agency  earned  interest')  where  their  Financial 
Regulations and Rules allow return of interest  

 
 
to  the  AA.  As  of  31  December  2013,  Fund  earned
interest  amounts  to  US$  2,086  and  there  is  no
interest  received  from  Participating  Organizations.
Details are provided in the table below.  

 
Table 3. Sources of Interest and Investment Income, as of 31 December 2013 (in US Dollars)* 

Interest Earned 
Prior Years 

as of 31‐Dec‐2012 
Current Year 
Jan‐Dec‐2013  Total 

Administrative Agent          

Fund Earned Interest and Investment Income  ‐   2,086  2,086 

Total: Fund Earned Interest  ‐   2,086  2,086 

Participating Organization          

Total: Agency earned interest  ‐   ‐   ‐  

Grand Total  ‐   2,086  2,086 

 

 
4.  TRANSFER  OF  FUNDS   
Allocations  to  Participating  Organizations  are 
approved by the Steering Committee and disbursed 
by  the  Administrative  Agent.  As  of  31  December 
2013,  the  AA  has  transferred  US$  4,362,332  to 
three Participating Organizations (see list below).  

 
 
Table  4  provides  additional  information  on  the
refunds  received  by  the  MPTF  Office,  and  the  net
funded  amount  for  each  of  the  Participating
Organizations. 

 
Table 4. Transfer, Refund, and Net Funded Amount by Participating Organization, as of 31 December 
2013 (in US Dollars)* 

Participating 
Organization 

Prior Years as of 31‐Dec‐2012  Current Year Jan‐Dec‐2013  Total 

Transfers  Refunds  Net Funded  Transfers  Refunds  Net Funded  Transfers  Refunds  Net Funded 

UNDESA  160,500  ‐   160,500  100,000  ‐   100,000  260,500  ‐   260,500 

UNDP  993,760  ‐   993,760  945,371  ‐   945,371  1,939,131  ‐   1,939,131 

UNEP  636,650  ‐   636,650  1,526,051  ‐   1,526,051  2,162,701  ‐   2,162,701 

Grand Total  1,790,910  ‐   1,790,910  2,571,422  ‐   2,571,422  4,362,332  ‐   4,362,332 
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5.   EXPENDITURE   AND   FINANCIAL  
DELIVERY  RATES   
All  final expenditures  reported  for  the year 2013 
were  submitted  by  the  Headquarters  of  the 
Participating  Organizations.  These  were 
consolidated by the MPTF Office.  

5.1   EXPENDITURE   REPORTED   BY  
PARTICIPATING  ORGANIZATION   
As  shown  in  table  5  below,  the  cumulative  net 
funded  amount  is US$  4,362,332  and  cumulative 
expenditures  reported  by  the  Participating 
Organizations  amount  to  US$  1,691,520.  This 
equates  to  an  overall  Fund  expenditure  delivery 
rate  of  39  percent.  The  agency  with  the  highest 
delivery rate  is UNDP (50%), followed by UNDESA 
(33%) and UNEP (29%). 

Table  5.  Net  Funded  Amount,  Reported  Expenditure,  and  Financial  Delivery  by  Participating 
Organization, as of 31 December 2013 (in US Dollars)* 

Participating 
Organization 

Approved 
Amount 

Net Funded 
Amount 

Expenditure 

Delivery Rate 
% 

Prior Years 
as of 31‐Dec‐2012 

Current Year 
Jan‐Dec‐2013  Cumulative 

UNDESA2  260,500  260,500  66,904  18,350  85,255  32.73 

UNDP  1,939,131  1,939,131  372,539  601,584  974,123  50.24 

UNEP3  2,162,701  2,162,701  444,126  188,016  632,142  29.23 

Grand Total  4,362,332  4,362,332  883,569  807,950  1,691,520  38.78 

 

5.2   EXPENDITURE   REPORTED   BY  
CATEGORY   
Project expenditures are incurred and monitored by 
each Participating Organization and are reported as 
per  the  agreed  categories  for  inter‐agency 
harmonized reporting. In 2006 the UN Development 
Group  (UNDG)  established  six  categories  against 
which UN entities must report  inter‐agency project 
expenditures.  Effective  1  January  2012,  the  UN 
Chief  Executive  Board  (CEB)  modified  these 
categories as a result of IPSAS adoption to comprise 
eight categories. All expenditures incurred prior to 1 
January  2012  have  been  reported  in  the  old 
categories; post 1 January 2012 all expenditures are 
reported  in  the  new  eight  categories. The old  and 
new categories are noted to the right.  
Table 6  reflects expenditure  reported  in  the UNDG 
expense  categories.  Where  the  Fund  has  been 
operational  pre  and  post  1  January  2012,  the 
expenditures  are  reported  using  both  categories. 
Where  a  Fund  became  operational  post  1  January 
2012, only the new categories are used.  

In 2013, the highest percentage of expenditure was on
Staff  and  personnel  costs  (58%)  and  the  second
highest expenditure was on Travel (19%).  

2012 CEB  
Expense Categories  

1. Staff and personnel 
costs 

2. Supplies, 
commodities and 
materials 

3. Equipment, vehicles, 
furniture and 
depreciation 

4. Contractual services 
5. Travel 
6. Transfers and grants 
7. General operating 

expenses 
8. Indirect costs 

2006 UNDG  
Expense Categories  

1. Supplies, 
commodities, 
equipment & 
transport 

2. Personnel 
3. Training 

counterparts 
4. Contracts 
5. Other direct costs 
6. Indirect costs 

 

 

                                                             
 
2 UNDESA expenditure delivery rate for the first tranche amounting to US$ 160,000 (received in March 2012) was about 62 % 

prior to receipt of the second tranche of US$ 100,000 (received in April 2013). After a workshop that will take place in July 2014, 
the expenditure delivery rate is expected to be 60%. 
3 The displayed UNEP expenditures  for 2013 understate  the volume of projects  in  the pipeline as most of  the expenditures 

materialized for technical reasons in early 2014. The delivery rate as of 13 May 2014 is 72%. 
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Table 6. Expenditure by UNDG Budget Category, as of 31 December 2013 (in US Dollars)* 

Category 

Expenditure 

Percentage of Total 
Programme Cost 

Prior Years 
as of 31‐Dec‐2012 

Current Year 
Jan‐Dec‐2013  Total 

Supplies, Commodities, Equipment and Transport (Old)  ‐  ‐  ‐ 
 

Personnel (Old)  ‐  ‐  ‐ 
 

Training of Counterparts(Old)  ‐  ‐  ‐ 
 

Contracts (Old)  ‐  ‐  ‐ 
 

Other direct costs (Old)  ‐  ‐  ‐ 
 

Staff & Personnel Costs (New)  401,846  469,771  871,617  54.93 

Suppl, Comm, Materials (New)  13,355  (13,355)  ‐ 
 

Equip, Veh, Furn, Depn (New)  ‐  ‐  ‐ 
 

Contractual Services (New)  ‐  54,102  54,102  3.41 

Travel (New)  163,654  149,943  313,598  19.76 

Transfers and Grants (New)  180,721  (11,515)  169,206  10.66 

General Operating (New)  66,983  111,192  178,175  11.23 

Programme Costs Total  826,558  760,138  1,586,696  100.00 

Indirect Support Costs Total  57,011  47,812  104,823  6.61 

Total  883,569  807,950  1,691,520 
 

  
 
Indirect Support Costs: The  timing of when  Indirect 
Support  Costs  are  charged  to  a  project  depends  on 
each  Participating  Organization's  financial 
regulations, rules or policies. These Support Costs can 
be deducted upfront on receipt of a transfer based on 
the approved programmatic amount, or a  later stage 
during implementation.  

 
Therefore, the Indirect Support Costs percentage may 
appear to exceed the agreed upon rate of 7% for on‐
going  projects,  whereas  when  all  projects  are 
financially closed, this number is not to exceed 7%.  
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6.  COST  RECOVERY   
 
Cost  recovery  policies  for  the  Fund  are  guided  by 
the  applicable  provisions  of  the  JP  Project 
Document,  the  MOU  concluded  between  the 
Administrative  Agent  and  Participating 
Organizations,  and  the  SAAs  concluded  between 
the  Administrative  Agent  and  Contributors,  based 
on rates approved by UNDG.  
The policies in place, as of 31 December 2013, were 
as follows: 

 The Administrative Agent (AA) fee: 1%  is 
charged at the time of contributor deposit and 
covers  services  provided  on  that  contribution 
for  the  entire  duration  of  the  Fund.  In  the 
reporting  period  US$  6,691  was  deducted  in 
AA‐fees. Cumulatively, as of 31 December 2013, 
US$ 44,064 has been charged in AA‐fees.  

 Indirect  Costs  of  Participating 
Organizations:  Participating  Organizations 
may  charge  7%  indirect  costs.  In  the  current 
reporting period US$  47,812 was deducted  in 
indirect  costs  by  Participating  Organizations. 
Cumulatively,  indirect  costs  amount  to        
US$ 104,823 as of 31 December 2013.  

 Direct  Costs:  The  Fund  governance 
mechanism  may  approve  an  allocation  to  a 
Participating  Organization  to  cover  costs 
associated with Secretariat services and overall 
coordination, as well as Fund  level reviews and 
evaluations. These allocations are referred to as 
'direct costs'. In 2013, there were no direct costs 
charged to the Fund. 

7.   ACCOUNTABILITY   AND
TRANSPARENCY   
 
In  order  to  effectively  provide  fund  administration
services and facilitate monitoring and reporting to the
UN  system  and  its  partners,  the  MPTF  Office  has
developed a public website, the MPTF Office Gateway
(http://mptf.undp.org).  Refreshed  in  real  time  every
two  hours  from  an  internal  enterprise  resource
planning  system,  the  MPTF  Office  Gateway  has
become  a  standard  setter  for  providing  transparent
and accountable trust fund administration services.  
The Gateway provides financial information including:
contributor  commitments  and  deposits,  approved
programme  budgets,  transfers  to  and  expenditures
reported  by  Participating  Organizations,  interest
income and other expenses. In addition, the Gateway
provides an overview of the MPTF Office portfolio and
extensive  information  on  individual  Funds,  including
their  purpose,  governance  structure  and  key
documents. By providing easy access  to  the growing
number of narrative and  financial  reports, as well as
related project documents, the Gateway collects and
preserves  important  institutional  knowledge  and
facilitates  knowledge  sharing  and  management
among  UN  Organizations  and  their  development
partners,  thereby  contributing  to UN  coherence  and
development effectiveness.  

 

 


