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Fréquence / Frequency
Données de base / Baseline
Cible / Target
Données de base / Baseline
Cible / Target
Baseline / Target Description
Baseline
Target
Données réelles / 
Actual Data
Unit of Measure
Données réelles / 
Actual Data
Données réelles / 
Actual Data
Actual Description
Actual Data
Actual Description
8.2.1.3158.1.475346.466429
A032861 - IPR for 2014-2015-June 7
Ultimate Outcome
Résultat ultime
Result Level
Result Description
Not Applicable for Reporting Year 2014/2015
Indicator 01
Indicateur 01
Frequency
At the beginning and the end of the investment 
 Au début et à la fin de l'investissement
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Not Applicable for Reporting Year 2014/2015
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Not Applicable for Reporting Year 2014/2015
Indicator 02
Indicateur 02
Frequency
At the beginning and the end of the investment 
 Au début et à la fin de l'investissement
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Not Applicable for Reporting Year 2014/2015
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Intermediate Outcome
Résultat intermédiaire
Result Level
Result Description
The Strategic Business Plan for the MOJ for the period 2014/2015 - 2017/2018, identifies 5 Strategic areas of focus:Developing a strong judiciary; developing a sound court infrastructure; Ensuring fair and timely case resolution; Strengthening public trust and confidence in the adjudication process, and; Providing efficient and effective administrative services to the courts.  Achievements: *1 additional Restorative Justice Centre serving 3 communities opened. *1 Child Diversion Policy developed and Waiting by Cabinet Office; *54 Restorative Justice Facilitators trained in child Diversion; *1 Draft Bill to Establish a Single Anti-Corruption Commission of Parliament tabled in Parliament; *Amendment of the Drugs Act received assent on December 2, 2014; *Criminal Records (Rehabilitation of Offenders) (Amendment Act) received assent on October 1, 2014   *Court Management System implemented in courts; *Justice Square 100% Complete; *Upgrading of Traffic Court 23% Complete
Indicator 01
Indicateur 01
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
The Strategic Business Plan for the MOJ for the period 2014/2015 - 2017/2018, identifies 5 Strategic areas of focus:Developing a strong judiciary; developing a sound court infrastructure; Ensuring fair and timely case resolution; Strengthening public trust and confidence in the adjudication process, and; Providing efficient and effective administrative services to the courts.  Achievements: *1 additional Restorative Justice Centre serving 3 communities opened. *1 Child Diversion Policy developed and Waiting by Cabinet Office; *54 Restorative Justice Facilitators trained in child Diversion; *1 Draft Bill to Establish a Single Anti-Corruption Commission of Parliament tabled in Parliament; *Amendment of the Drugs Act received assent on December 2, 2014; *Criminal Records (Rehabilitation of Offenders) (Amendment Act) received assent on October 1, 2014   *Court Management System implemented in courts; *Justice Square 100% Complete; *Upgrading of Traffic Court 23% Complete
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Indicator 03
Indicateur 03
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Indicator 04
Indicateur 04
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Indicator 05
Indicateur 05
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Immediate Outcome
Résultat immédiat
Result Level
Result Description
*Corporate and Organizational Structure of the MOJ Developed along with implementation plan  *Justice Sector Reform Implementation Plan developed in May 2014
Indicator 01
Indicateur 01
Frequency
At the beginning and the end of the investment 
 Au début et à la fin de l'investissement
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
*Corporate and Organizational Structure of the MOJ Developed along with implementation plan  *Justice Sector Reform Implementation Plan developed in May 2014
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Indicator 03
Indicateur 03
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
100% of Staff Hired by the end of Financial Year 2013/2014: 1 Project Director; 1 M&E Specialist; 1 Business/Financial Analyst; 1 Project Manager; 1 Project Progression Officer; 1 Communications Specialist; 1 Public Sector Specialist/Lawyer
Indicator 01
Indicateur 01
Frequency
Quarterly 
 Trimestriel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
100% of Staff Hired by the end of Financial Year 2013/2014: 1 Project Director; 1 M&E Specialist; 1 Business/Financial Analyst; 1 Project Manager; 1 Project Progression Officer; 1 Communications Specialist; 1 Public Sector Specialist/Lawyer
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
14 Meetings held in 2014/2015: 11 Justice Reform Programme Planning Meeting, 1 JUST Steering Committee Meeting, 1 Donor Coordination Meeting (Sector-wide),  1 Donor/Beneficiary Coordination Meeting 
Indicator 02
Indicateur 02
Frequency
Quarterly 
 Trimestriel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
14 Meetings held in 2014/2015: 11 Justice Reform Programme Planning Meeting, 1 JUST Steering Committee Meeting, 1 Donor Coordination Meeting (Sector-wide),  1 Donor/Beneficiary Coordination Meeting 
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
The Sustainability Strategy has been incorporated into the new Corporate Profile for the Ministry of Justice - output 1.10 which was completed in the financial year
Indicator 03
Indicateur 03
Frequency
Quarterly 
 Trimestriel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
The Sustainability Strategy has been incorporated into the new Corporate Profile for the Ministry of Justice - output 1.10 which was completed in the financial year
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
3 consultative sessions were held with stakeholders: (1) Legal Professional Consultation; (2) Amendments to Criminal Records (Rehabilitation of Offenders) Act in respect of expungement of criminal records, over 100 police officers reached. (3) MOJ Staff Change Management Consultation.
Indicator 04
Indicateur 04
Frequency
Quarterly 
 Trimestriel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
3 consultative sessions were held with stakeholders: (1) Legal Professional Consultation; (2) Amendments to Criminal Records (Rehabilitation of Offenders) Act in respect of expungement of criminal records, over 100 police officers reached. (3) MOJ Staff Change Management Consultation.
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
100 persons from the Legal Fraternity consulted 100 persons consulted on Amendments to the Criminal Records (Rehabilitation of Offenders) Act 150 members of staff of the MOJ consulted on Staff Change Management Consultation
Indicator 05
Indicateur 05
Frequency
Quarterly 
 Trimestriel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
100 persons from the Legal Fraternity consulted 100 persons consulted on Amendments to the Criminal Records (Rehabilitation of Offenders) Act 150 members of staff of the MOJ consulted on Staff Change Management Consultation
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
2013/2014.  Scorecard completed and pilot exercise to obtain baseline completed. 1 Exit Poll - Citizens' Scorecard Justice Sector Customer Feedback Survey on Justice Services executed in 2014 
Indicator 06
Indicateur 06
Frequency
Quarterly 
 Trimestriel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
2013/2014.  Scorecard completed and pilot exercise to obtain baseline completed. 1 Exit Poll - Citizens' Scorecard Justice Sector Customer Feedback Survey on Justice Services executed in 2014 
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
1 report on human resources capacity of the MOJ with recommendations for alignment with new corporate profile1 report assessing the organizational functioning of the Attorney-General's Chambers
Indicator 01
Indicateur 01
Frequency
Quarterly 
 Trimestriel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
1 report on human resources capacity of the MOJ with recommendations for alignment with new corporate profile1 report assessing the organizational functioning of the Attorney-General's Chambers
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
2013/2014: 3 Policy Papers were completed dealing with (a) Reduction of Court Case Backlog, (b) Jury Reform and (c) Governance of the Court Management Service
Indicator 01
Indicateur 01
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
2013/2014: 3 Policy Papers were completed dealing with (a) Reduction of Court Case Backlog, (b) Jury Reform and (c) Governance of the Court Management Service
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
2 Costed Plans Completed - • Mediation in Resident Magistrates’ Courts, • Review and  Expansion  of the  adjudicatory Role of Justices of the Peace in Jamaica, 
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
2 Costed Plans Completed - • Mediation in Resident Magistrates’ Courts, • Review and  Expansion  of the  adjudicatory Role of Justices of the Peace in Jamaica, 
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Indicator 03
Indicateur 03
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Draft Monitoring and Evaluation Framework was made to the Heads of the six Justice beneficiary entities for their feedback and sign-off on November 20, 2014. (c/f Caribbean Program PMF: 311.2)
Indicator 04
Indicateur 04
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Draft Monitoring and Evaluation Framework was made to the Heads of the six Justice beneficiary entities for their feedback and sign-off on November 20, 2014. (c/f Caribbean Program PMF: 311.2)
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Presentation of the draft Monitoring and Evaluation Framework was made to the Heads of the six Justice beneficiary entities for their feedback and sign-off on November 20, 2014. (c/f Caribbean Program PMF: 311.2)
Indicator 05
Indicateur 05
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Presentation of the draft Monitoring and Evaluation Framework was made to the Heads of the six Justice beneficiary entities for their feedback and sign-off on November 20, 2014. (c/f Caribbean Program PMF: 311.2)
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Communication Strategy and Action Plan completed in 2013.
Indicator 06
Indicateur 06
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Communication Strategy and Action Plan completed in 2013.
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Comprehensive Justice Sector Reform Implementation Plan developed in May 2014
Indicator 07
Indicateur 07
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Comprehensive Justice Sector Reform Implementation Plan developed in May 2014
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
18 Actions from communication strategy implemented           - 3 Public Consultations          - 9 Public Education Community/stakholder Events           - 4 Advertisements Placed on Justice Reform           - 3 Newspaper Articles Published           - 1 Justice Reform Facebook Page Launched          - 16 Print publications developed/reproduced 
Indicator 08
Indicateur 08
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
18 Actions from communication strategy implemented           - 3 Public Consultations          - 9 Public Education Community/stakholder Events           - 4 Advertisements Placed on Justice Reform           - 3 Newspaper Articles Published           - 1 Justice Reform Facebook Page Launched          - 16 Print publications developed/reproduced 
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Needs Assessments for FY 2014/2015 completed
Indicator 09
Indicateur 09
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Needs Assessments for FY 2014/2015 completed
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
COMPLETE.  The new Corporate Profile was presented to the Ministry of Finance in 2014, which agreed to its implementation.  Core competency standards and job descriptions developed for all staff in the MOJ.
Indicator 01
Indicateur 01
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
COMPLETE.  The new Corporate Profile was presented to the Ministry of Finance in 2014, which agreed to its implementation.  Core competency standards and job descriptions developed for all staff in the MOJ.
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
PARTIALLY COMPLETE: The Plan was drafted by the Department of Justice, Canada and is awaiting feedback from the government of Jamaica
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
PARTIALLY COMPLETE: The Plan was drafted by the Department of Justice, Canada and is awaiting feedback from the government of Jamaica
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
DELAYED: Initiation was dependent on completion of Output 1.10, which was completed in the second half of FY 2014/2015
Indicator 03
Indicateur 03
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
DELAYED: Initiation was dependent on completion of Output 1.10, which was completed in the second half of FY 2014/2015
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
90 Ministry of Justice personnel were trained in 2014
Indicator 01
Indicateur 01
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
90 Ministry of Justice personnel were trained in 2014
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
11 officials were trained in statistics for policy-making in October 2014
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
11 officials were trained in statistics for policy-making in October 2014
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
DELAYED: The New Corporate Profile - Output 1.10 was not finalized until the second half of 2014/2015 due to the need to ensure that it addressed key areas of importance to the Ministry of Justice.  This had a knock-on effect for other targets, such as training which can only be completed once the New Corporate Profile is complete. 
Indicator 03
Indicateur 03
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
DELAYED: The New Corporate Profile - Output 1.10 was not finalized until the second half of 2014/2015 due to the need to ensure that it addressed key areas of importance to the Ministry of Justice.  This had a knock-on effect for other targets, such as training which can only be completed once the New Corporate Profile is complete. 
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
Not achieved as planned for 2014/2015 (c/f Caribbean Program PMF: 310.2)
Indicator 01
Indicateur 01
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Not achieved as planned for 2014/2015 (c/f Caribbean Program PMF: 310.2)
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Not achieved as planned for 2014/2015 (c/f Caribbean Program PMF: 310.2)
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Not achieved as planned for 2014/2015 (c/f Caribbean Program PMF: 310.2)
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Not achieved as planned for 2014/2015 (c/f Caribbean Program PMF: 310.2 and 311.1)
Indicator 03
Indicateur 03
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Not achieved as planned for 2014/2015 (c/f Caribbean Program PMF: 310.2 and 311.1)
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Not achieved as planned for 2014/2015 (c/f Caribbean Program PMF: 310.2 and 311.2)
Indicator 04
Indicateur 04
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Not achieved as planned for 2014/2015 (c/f Caribbean Program PMF: 310.2 and 311.2)
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
DELAYED: The New Corporate Profile - Output 1.10 was not finalized until the second half of 2014/2015 due to the need to ensure that it addressed key areas of importance to the Ministry of Justice.  The Policy Manual is intended to reflect the new Corporate Profile and New Business Processes.  As such, no action was taken in relation to this target in FY 2014/2015
Indicator 05
Indicateur 05
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
DELAYED: The New Corporate Profile - Output 1.10 was not finalized until the second half of 2014/2015 due to the need to ensure that it addressed key areas of importance to the Ministry of Justice.  The Policy Manual is intended to reflect the new Corporate Profile and New Business Processes.  As such, no action was taken in relation to this target in FY 2014/2015
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
DELAYED: The New Corporate Profile - Output 1.10 was not finalized until the second half of 2014/2015 due to the need to ensure that it addressed key areas of importance to the Ministry of Justice.  The Policy Manual is intended to reflect the new Corporate Profile and New Business Processes.  As such, no action was taken in relation to this target in FY 2014/2015 (c/f Caribbean Program PMF: 311.2)
Indicator 06
Indicateur 06
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
DELAYED: The New Corporate Profile - Output 1.10 was not finalized until the second half of 2014/2015 due to the need to ensure that it addressed key areas of importance to the Ministry of Justice.  The Policy Manual is intended to reflect the new Corporate Profile and New Business Processes.  As such, no action was taken in relation to this target in FY 2014/2015 (c/f Caribbean Program PMF: 311.2)
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Immediate Outcome
Résultat immédiat
Result Level
Result Description
Indicator 01
Indicateur 01
Frequency
At the beginning and the end of the investment 
 Au début et à la fin de l'investissement
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
1 staff member (female) from the Office of the Director of Public Prosecutions to the Crime and Punishment – Back to the Future for Sentencing and Corrections Reform Conference by the International Society for the Reform of Criminal Law, Vancouver, Canada, from June 22-26, 2014 
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
1 staff member (female) from the Office of the Director of Public Prosecutions to the Crime and Punishment – Back to the Future for Sentencing and Corrections Reform Conference by the International Society for the Reform of Criminal Law, Vancouver, Canada, from June 22-26, 2014 
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Indicator 03
Indicateur 03
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
45% of Prosecuting Crown Counsel (n=76) and 50% of Clerks of Court who exercise Prosecuting functions were consulted in developing the Code of Conduct 
Indicator 01
Indicateur 01
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
45% of Prosecuting Crown Counsel (n=76) and 50% of Clerks of Court who exercise Prosecuting functions were consulted in developing the Code of Conduct 
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
COMPLETE: All Chapters are drafted and is being reviewed by Jamaican officials for final approval. 
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
COMPLETE: All Chapters are drafted and is being reviewed by Jamaican officials for final approval. 
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
22 Crown Prosecutors were sensitized on the content of the Code of Conduct (30% male); 15 Clerks of Court who exercise prosecuting functions (20% male) were consulted in developing the Code of Conduct70 persons participated in consultations with the Jamaican Bar about the Code of Conduct
Indicator 03
Indicateur 03
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
22 Crown Prosecutors were sensitized on the content of the Code of Conduct (30% male); 15 Clerks of Court who exercise prosecuting functions (20% male) were consulted in developing the Code of Conduct70 persons participated in consultations with the Jamaican Bar about the Code of Conduct
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
Completed in 2013.  Not applicable FY 2014/2015 
Indicator 01
Indicateur 01
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Completed in 2013.  Not applicable FY 2014/2015 
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
1 Assessment Report with recommendations completed in July 2014.1 HRDM Framework developedCore competency standards developed for all staff of the Office of the DPPCore competency standards developed for clerks exercising proprietorial functions. 
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
1 Assessment Report with recommendations completed in July 2014.1 HRDM Framework developedCore competency standards developed for all staff of the Office of the DPPCore competency standards developed for clerks exercising proprietorial functions. 
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
7 policies were completed in FY 2014/2015.1 Assessment Report of knowledgeable management practices with recommendations
Indicator 03
Indicateur 03
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
7 policies were completed in FY 2014/2015.1 Assessment Report of knowledgeable management practices with recommendations
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
- 3 managers; 3 administrators; 2 supervisors; and 3 prosecutors were sensitized on the contents of the framework
Indicator 04
Indicateur 04
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
- 3 managers; 3 administrators; 2 supervisors; and 3 prosecutors were sensitized on the contents of the framework
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Immediate Outcome
Résultat immédiat
Result Level
Result Description
(c/f Caribbean Program PMF: 311.1 and 311.2)
Indicator 01
Indicateur 01
Frequency
At the beginning and the end of the investment 
 Au début et à la fin de l'investissement
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
(c/f Caribbean Program PMF: 311.1 and 311.2)
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
8 Court Administrators from the Supreme Court of Jamaica and the Resident Magistrate's Courts participated in a study tour to Canada in November 2013 (25% male). 19 Court Staff were trained in records management, service standards and performance management (21% male).  18 Court Officials were trained in statistics and caseflow management (38% male).  4 Judges and 4 magistrates participated in a judicial case management study tour to Canada.  10 judges including the Chief Justice and 10 Magistrates (10% male) participated in a training session on judicial case management; (c/f Caribbean Program PMF: 311.1 and 311.2)
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
8 Court Administrators from the Supreme Court of Jamaica and the Resident Magistrate's Courts participated in a study tour to Canada in November 2013 (25% male). 19 Court Staff were trained in records management, service standards and performance management (21% male).  18 Court Officials were trained in statistics and caseflow management (38% male).  4 Judges and 4 magistrates participated in a judicial case management study tour to Canada.  10 judges including the Chief Justice and 10 Magistrates (10% male) participated in a training session on judicial case management; (c/f Caribbean Program PMF: 311.1 and 311.2)
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Indicator 03
Indicateur 03
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
*Background comparative paper on international standards in criminal procedures developed.*Paper on timely release of judicial decisions developed*Report on RM Intake Practices developed
Indicator 01
Indicateur 01
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
*Background comparative paper on international standards in criminal procedures developed.*Paper on timely release of judicial decisions developed*Report on RM Intake Practices developed
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
2013 Plan updated and submitted to the government of Jamaica in 2014
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
2013 Plan updated and submitted to the government of Jamaica in 2014
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
DELAYED: Procurement for Specialist Court Administrator and Court Administration Experts initiated in 2014
Indicator 03
Indicateur 03
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
DELAYED: Procurement for Specialist Court Administrator and Court Administration Experts initiated in 2014
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
DELAYED: The M&E Specialist has worked with the Courts to set up an M&E Liaison Team to work with her in the development of the Monitoring and Evaluation Plans. this target will be achieved by the end of the FY 2015/2016. (c/f Caribbean Program PMF: 311.1 and 311.2)
Indicator 04
Indicateur 04
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
DELAYED: The M&E Specialist has worked with the Courts to set up an M&E Liaison Team to work with her in the development of the Monitoring and Evaluation Plans. this target will be achieved by the end of the FY 2015/2016. (c/f Caribbean Program PMF: 311.1 and 311.2)
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Costed Plan in relation to the expanded role of Justice of the Peace complete.Case Management and Caseflow Management Reform Plan completed and submitted in 2014/2015(c/f Caribbean Program PMF: 310.3)
Indicator 05
Indicateur 05
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Costed Plan in relation to the expanded role of Justice of the Peace complete.Case Management and Caseflow Management Reform Plan completed and submitted in 2014/2015(c/f Caribbean Program PMF: 310.3)
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Not achieved:  A Jamaican expert to cost and develop the project plans from the Caseflow management Plan was not hired
Indicator 06
Indicateur 06
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Not achieved:  A Jamaican expert to cost and develop the project plans from the Caseflow management Plan was not hired
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
A revised organizational structure for the Supreme Court completed.   A revised organizational structure for the RM courts was developed and is in draft stagesA revised organizational structure for the Court of Appeal was developed and is in draft stages
Indicator 01
Indicateur 01
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
A revised organizational structure for the Supreme Court completed.   A revised organizational structure for the RM courts was developed and is in draft stagesA revised organizational structure for the Court of Appeal was developed and is in draft stages
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
DELAYED: The work to complete the organizational structures for the courts took longer than anticipated.  No work can begin toward implementation of the revised structure until the new Organizational Structures are completed.
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
DELAYED: The work to complete the organizational structures for the courts took longer than anticipated.  No work can begin toward implementation of the revised structure until the new Organizational Structures are completed.
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
DELAYED:Terms of Reference and procurement process initiated for:   - Project management  (Court Implementation Specialist)    - Comprehensive Statistics, Data Capture and Reporting Specialist   - Mediation & Arbitration Services Consultant;   - Knowledge Management Consultant;   - Business Organization Development Consultant.
Indicator 01
Indicateur 01
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
DELAYED:Terms of Reference and procurement process initiated for:   - Project management  (Court Implementation Specialist)    - Comprehensive Statistics, Data Capture and Reporting Specialist   - Mediation & Arbitration Services Consultant;   - Knowledge Management Consultant;   - Business Organization Development Consultant.
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
DELAYED: The new business processes are intended for mirror the new organizational structures for the courts.  Delays were experienced in completing these Organizational Structures - Output 3.4.  Therefore, no work began toward implementation of the revised structures and development of new business processes. (c/f Caribbean Program PMF: 311.1 and 311.2)  For 2014/2015, 1 Assessment undertaken of the work-flow processes within the Corporate Area Traffic Court.  1 draft report produced.  Terms of Reference developed for:*Rules and Procedures for the Resident Magistrate’s Courts and Supreme Court revised;*Rules and Procedures for the Court of Petty Sessions developed; A Memorandum of Understanding with the Justice Training Institute detailing training requirements.
Indicator 01
Indicateur 01
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
DELAYED: The new business processes are intended for mirror the new organizational structures for the courts.  Delays were experienced in completing these Organizational Structures - Output 3.4.  Therefore, no work began toward implementation of the revised structures and development of new business processes. (c/f Caribbean Program PMF: 311.1 and 311.2)  For 2014/2015, 1 Assessment undertaken of the work-flow processes within the Corporate Area Traffic Court.  1 draft report produced.  Terms of Reference developed for:*Rules and Procedures for the Resident Magistrate’s Courts and Supreme Court revised;*Rules and Procedures for the Court of Petty Sessions developed; A Memorandum of Understanding with the Justice Training Institute detailing training requirements.
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
DELAYED: The new business processes are intended for mirror the new organizational structures for the courts.  Delays were experienced in completing these Organizational Structures - Output 3.4.  Therefore, no work began toward implementation of the revised structures and development of new business processes. (c/f Caribbean Program PMF: 311.1 and 311.2)*19 court officials were trained in the use of statistics in the courts*18 court officials were trained in case flow management*10 Supreme Court Judges and 8 Resident Magistrates were trained in judicial case management*6 Jamaican officials were trained as co-trainers on caseflow management*1 law librarian participated in a one-month internship in Canada to observe court library and judicial reporting*1 legal counsel participated in a one-month internship in Canada to observe court library and judicial reporting*20 judges were trained on timely release of judicial decisions*20 court staff were trained on timely release of judicial decisions*15 clerks of the Court trained on RM court intake practices*17 police officials trained on RM Court intake practices
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
DELAYED: The new business processes are intended for mirror the new organizational structures for the courts.  Delays were experienced in completing these Organizational Structures - Output 3.4.  Therefore, no work began toward implementation of the revised structures and development of new business processes. (c/f Caribbean Program PMF: 311.1 and 311.2)*19 court officials were trained in the use of statistics in the courts*18 court officials were trained in case flow management*10 Supreme Court Judges and 8 Resident Magistrates were trained in judicial case management*6 Jamaican officials were trained as co-trainers on caseflow management*1 law librarian participated in a one-month internship in Canada to observe court library and judicial reporting*1 legal counsel participated in a one-month internship in Canada to observe court library and judicial reporting*20 judges were trained on timely release of judicial decisions*20 court staff were trained on timely release of judicial decisions*15 clerks of the Court trained on RM court intake practices*17 police officials trained on RM Court intake practices
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Agreement signed with the Justice Training Institute
Indicator 03
Indicateur 03
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Agreement signed with the Justice Training Institute
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Backlog inventory form completed(c/f Caribbean Program PMF: 311.1 and 311.2)Output 3.21: Manuals developed for the judiciary - not yet complete
Indicator 04
Indicateur 04
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Backlog inventory form completed(c/f Caribbean Program PMF: 311.1 and 311.2)Output 3.21: Manuals developed for the judiciary - not yet complete
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Report developed for Electronic Case Management system for the Coroner’s and Special Coroner’s Court The following electronic equipment were purchased:- 29 Desk Top Computers;- 40 Pocket memos for the Courts;- 20 Scanners for the Courts; -2 Video-Conferencing Systems
Indicator 05
Indicateur 05
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Report developed for Electronic Case Management system for the Coroner’s and Special Coroner’s Court The following electronic equipment were purchased:- 29 Desk Top Computers;- 40 Pocket memos for the Courts;- 20 Scanners for the Courts; -2 Video-Conferencing Systems
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Immediate Outcome
Résultat immédiat
Result Level
Result Description
Consultant hired to develop drafter's manual.  completion of the manual is delayed.(c/f Caribbean Program PMF: 310.1)
Indicator 01
Indicateur 01
Frequency
At the beginning and the end of the investment 
 Au début et à la fin de l'investissement
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Consultant hired to develop drafter's manual.  completion of the manual is delayed.(c/f Caribbean Program PMF: 310.1)
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Indicator 02
Indicateur 02
Frequency
Yearly 
 Annuel
Baseline
Target
Baseline
Target
Baseline / Target Description
Baseline Date
Target Date
Baseline
Target
Actual
Report Start:
Report End:
Unit of Measure
Actual
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
2 staff members from the Legal Reform Department participated in the Crime and Punishment – Back to the Future for Sentencing and Corrections Reform Conference by the International Society for the Reform of Criminal Law, Vancouver, Canada, from June 22-26, 2014; 1 Legal Officer from the Office of the Parliamentary Counsel was sent to the “Consolidation of Laws” Training Programme held in Anguilla from  25-26 September 2014;1 Officer of the Legal Reform Department was sent to the “Changing the Law” Training Programme in England from 20-24, October 2014;1 Officer of the Legal Reform Department was sent to a Training Conference on "Alternatives to Incarceration” in November 2014;5 Officers from the Legal Reform Department, and Attorney General’s Chambers
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Target
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Report Start:
Report End:
Unit of Measure
Actual
2 staff members from the Legal Reform Department participated in the Crime and Punishment – Back to the Future for Sentencing and Corrections Reform Conference by the International Society for the Reform of Criminal Law, Vancouver, Canada, from June 22-26, 2014; 1 Legal Officer from the Office of the Parliamentary Counsel was sent to the “Consolidation of Laws” Training Programme held in Anguilla from  25-26 September 2014;1 Officer of the Legal Reform Department was sent to the “Changing the Law” Training Programme in England from 20-24, October 2014;1 Officer of the Legal Reform Department was sent to a Training Conference on "Alternatives to Incarceration” in November 2014;5 Officers from the Legal Reform Department, and Attorney General’s Chambers
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DELAYED: Consultant hired to develop manual.  Delays arising from the procurement process delayed the completion of the manual.
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Report Start:
Report End:
Unit of Measure
Actual
DELAYED: Consultant hired to develop manual.  Delays arising from the procurement process delayed the completion of the manual.
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Report End:
Actual
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Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
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03
04
05
Actual Description
Report Start:
Report End:
DELAYED: Consultant hired to develop manual.  This training will be based on the Legislative Drafting Manual.  Delays arising from the procurement process delayed the completion of the manual and hence delay in the training plan.
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Report Start:
Report End:
Unit of Measure
Actual
DELAYED: Consultant hired to develop manual.  This training will be based on the Legislative Drafting Manual.  Delays arising from the procurement process delayed the completion of the manual and hence delay in the training plan.
Report Start:
Report End:
Actual
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Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
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03
04
05
Actual Description
Report Start:
Report End:
Delayed: The training plan is dependent on completion of the Legislative Drafting Manual.  Delays arising from the procurement process delayed the completion of the manual and hence delay in the training.
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Actual
Delayed: The training plan is dependent on completion of the Legislative Drafting Manual.  Delays arising from the procurement process delayed the completion of the manual and hence delay in the training.
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To no extent
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To a greater extent
To a significant extent
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Actual Description
Report Start:
Report End:
Consultant hired to develop manual.  Delays arising from the procurement process delayed the completion of the manual.(c/f Caribbean Program PMF: 310.1)
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Actual
Consultant hired to develop manual.  Delays arising from the procurement process delayed the completion of the manual.(c/f Caribbean Program PMF: 310.1)
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To no extent
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To a greater extent
To a significant extent
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Actual Description
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Report End:
This training will be based on the Legislative Drafting Manual.  Delays arising from the procurement process delayed the completion of the manual and hence delay in the training. 
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This training will be based on the Legislative Drafting Manual.  Delays arising from the procurement process delayed the completion of the manual and hence delay in the training. 
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To a lesser extent
To some extent
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To a significant extent
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Actual Description
Report Start:
Report End:
Draft Process Flow Document was developed during the reporting period. The document was used to develop a TOR for a Legislation Production Management System.  Development of User requirements began during the reporting period. 
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Draft Process Flow Document was developed during the reporting period. The document was used to develop a TOR for a Legislation Production Management System.  Development of User requirements began during the reporting period. 
Report Start:
Report End:
Actual
Report Start:
Report End:
Actual Description
Report Start:
Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
Progress from Project Inception to Date (Cumulative)
Variance-Unexpected Outcome
Progress During the Reporting Period (Reporting Period Only)
Output
Extrant
Result Level
Result Description
DELAYED(c/f Caribbean Program PMF: 311.1 and 311.2)
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DELAYED(c/f Caribbean Program PMF: 311.1 and 311.2)
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DELAYED(c/f Caribbean Program PMF: 311.1 and 311.2)
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DELAYED(c/f Caribbean Program PMF: 311.1 and 311.2)
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Review completed and Report Prepared
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Review completed and Report Prepared
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Report End:
Actual Data
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To a greater extent
To a significant extent
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Implementation Plan complete. 
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Implementation Plan complete. 
Report Start:
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Actual Data
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To a greater extent
To a significant extent
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50 stakeholders were consulted in 2013
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50 stakeholders were consulted in 2013
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Technical Paper for Law Reform Entity developed
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Technical Paper for Law Reform Entity developed
Report Start:
Report End:
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Report End:
Actual Data
To no extent
To a lesser extent
To some extent
To a greater extent
To a significant extent
01
02
03
04
05
Actual Description
Report Start:
Report End:
1 Options Paper with Models for a Law Reform Agency was completed1 Options paper on reclassification or decriminalization of minor criminal offences was completed1 Options paper to develop an Umbrella Mechanism for Fines and Penalties was completed1 Research Paper on Court-Annexed Mediation1 Research Paper cataloguing monetary fines and penalties1 Research Paper on the role and functions of Justices of the Peace 
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1 Options Paper with Models for a Law Reform Agency was completed1 Options paper on reclassification or decriminalization of minor criminal offences was completed1 Options paper to develop an Umbrella Mechanism for Fines and Penalties was completed1 Research Paper on Court-Annexed Mediation1 Research Paper cataloguing monetary fines and penalties1 Research Paper on the role and functions of Justices of the Peace 
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Removed from the project
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Removed from the project
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DELAYED: Development dependent upon the completion of the Policy and Drafters Manual by end of FY 2015/2016(c/f Caribbean Program PMF: 310.1 AND 311.1)
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DELAYED: Development dependent upon the completion of the Policy and Drafters Manual by end of FY 2015/2016(c/f Caribbean Program PMF: 310.1 AND 311.1)
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Delayed(c/f Caribbean Program PMF: 310.1 AND 311.1)
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Delayed(c/f Caribbean Program PMF: 310.1 AND 311.1)
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Sixty-four (64) participants were trained 43 Females and 21 males.   3 Officers of the Parliamentary Counsel were sent to the Jamaica Bar Association Annual Conference 
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Sixty-four (64) participants were trained 43 Females and 21 males.   3 Officers of the Parliamentary Counsel were sent to the Jamaica Bar Association Annual Conference 
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Consultant to develop the Manual has been hired but manual not completed (c/f Caribbean Program PMF: 311.1 AND 311.2)
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Consultant to develop the Manual has been hired but manual not completed (c/f Caribbean Program PMF: 311.1 AND 311.2)
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2 Umbrella Mechanism Options developed Consultant have been sent to the Legal Reform Department for review and advise on selection of the method most suitable for Jamaica.
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2 Umbrella Mechanism Options developed Consultant have been sent to the Legal Reform Department for review and advise on selection of the method most suitable for Jamaica.
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With approval of the PSC, this activity was removed from the project
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With approval of the PSC, this activity was removed from the project
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With approval of the PSC, this activity was removed from the project
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With approval of the PSC, this activity was removed from the project
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The following have been procured under the JUST:- 16 Klip KMO -104 USB Optical Mouse - General’s Chambers- 14 KlipX KKS-050E USB Keyboard - 1 Trend Net 8 Port KVM USB RMS - 11 APC Surge Protectors - 1 Box of Cat6 Cable - One, 124 Port Patch Panel with Cable Organisers- Two, 4TB 3.5” USB External Hard Drives- One, 8 Port KVM USB Rack Mount Switch- 4 Dell 1950 Hot-Swap Power Supplies (670W)- Three, 128GB USB Flash Drives- 24 Seagate 500GB Sata Hard Drive- 2 Wireless Optical Mouse with Pointer- Fifty-two, 2BG DDR2 *00MHz Memory
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The following have been procured under the JUST:- 16 Klip KMO -104 USB Optical Mouse - General’s Chambers- 14 KlipX KKS-050E USB Keyboard - 1 Trend Net 8 Port KVM USB RMS - 11 APC Surge Protectors - 1 Box of Cat6 Cable - One, 124 Port Patch Panel with Cable Organisers- Two, 4TB 3.5” USB External Hard Drives- One, 8 Port KVM USB Rack Mount Switch- 4 Dell 1950 Hot-Swap Power Supplies (670W)- Three, 128GB USB Flash Drives- 24 Seagate 500GB Sata Hard Drive- 2 Wireless Optical Mouse with Pointer- Fifty-two, 2BG DDR2 *00MHz Memory
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