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Project: 	Support the development of the Central Statistics Bureau

Project Overview
Development of the statistical function in the state of Kuwait is considered one of the most important objectives of the National Mid-range Development Plan for Kuwait for the years 2010 - 2014. The fifth goal of the plan aims for “Efficient and effective government administration”. The last two strategic objectives of this goal advocate for “Modernizing statistics activity and civil information systems to support development and decision-making processes in all areas” and “Providing and supporting the basic needs to building an information society within the state”. Guided by these strategies, the Central Statistics Bureau is planning on developing its national information systems to monitor economic data and national accounts. 

Status

The project document was signed on December 2011 between UNDP and the Central Statistics Bureau. Since the start of the project, Activity 1.4.2.4 “A series of statistical studies and researches on the results of the National Population and Housing Census developed” has been partly achieved. The project has recruited the following consultants:

	Name of expert
	Area and salary

	Dr. Jafar Haji
	Economics Expert ($9000) PhD.

	Dr. Jasem Al Ali 
	GIS Expert  ($9000) PhD.

	Dr. Ali Abdul-Qader
	Household Income & Expenditure Surveys report evaluation (lapsed)

	Dr. Hamed Hafez Al-Abdullah
	Expert in GCC & Int. Cooperation for CSO ( lapsed)

	Mr. Abdu Taha Ayoub
	Expert In Statistical Analysis (lapsed)

	Emad Saddad Abd El-Hakeim
	Executive Administrative Support ($7500) MSC.

	Mohamed Mussa
	Expert in Demographic Analysis  ( lapsed)

	Sami Barakat
	Expert in Price Index Tabulation and Analysis  ( lapsed)

	Mohamed Saeed
	Expert in Microfilm Archiving Applications  ( lapsed)

	Khaled Affan
	Economics Expert ($12000) PhD



[bookmark: _GoBack]There have been many discussions regarding the procurement of developing the SAM system for the project. This procurement is expected to consume 85% of the budget. 

2012 M&E and Audit Budget: 	$15,000
Focal Points: 
UNDP Project Manager: 	Mr. Samir Hawana
Central Statistics Bureau:	Mr. Abdullah Sahar
UNDP CO: 			Ms. Huda Al-Dakheel, Programme Analyst
				Ms. Jawaher Alireda, Programme Associate
				(Previously Mr. Mubarak Al-Adwani, ARR)
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Annual Work Plan 2012 Q3-Q4 
	
EXPECTED  OUTPUTS

	
PLANNED ACTIVITIES

	TIMEFRAME
	RESPONSIBLE PARTY
	PLANNED BUDGET

	
	
	Q3
	Q4
	
	
	
	Funding Source
	Budget Description
	Amount (USD)

	
1.4.2. National statistical tools and information systems developed 

Output Indicators: 
1. Presence of system for monitoring economic information and national accounts
2. Availability of a CGE model for the SAM
3. # of statisticians trained on newly developed IS
4. # of training courses conducted
5. # of CSB staff benefitting from SAM applications
6. # of studies published on the national population census

AWP Targets:
1.National SAM for national accounts developed
2.National cadres trained on applications of SAM
3. National Dynamic CGE developed
4. 50 cadres trained on applications of SAM
5. 8 studies published on the 2011 National Population and Housing Census


Related CP outcome: 1.5: National planning institutions capable of fulfilling the strategic planning role
	
Activity 1.4.2.1: Transition from SNA 1993 to SNA 2008 for the development of the SAM for national accounts for the period 2005-2010
	
√
	
√
	

	

	
CSB
	
UNDP
	
Costs for developing SAM for national accounts
	
2,063,000


	
	Activity budget lines

	
	1.4.2.1.1: Contract  SP to develop SAM
	√
	√
	
	
	Service Provider
	UNDP
	Contract to SP to Build SAM
	1.4.2.1.1-2:
Service provider = 2,000,000

	
	1.4.2.1.2: Build the SAM for National SNA 1993 to SNA 2008 for 2005-2008
	
	√
	
	
	Service Provider
	UNDP
	
	

	
	1.4.2.1.3: SAM quality assurance and administration
	



	√



	

	


	Consultant 



	UNDP



	Contracts for Local/International consultants

	1.4.2.1.3: SAM Administrator and Project Coordinator = 7,000*9 months = 63,000

	
	
Activity 1.4.2.2: Dynamic Computable General Equilibrium Model (CGE) for Kuwait developed
	
√

	
√
	

	

	
PM
	
UNDP
	
Costs for developing CGE for Kuwait
	
144,000


	
	Activity budget lines

	
	1.4.2.2.1:Identify the National Accounts and relevant economic data 
	√
	√
	
	
	Consultant
	UNDP
	Contracts for Local/International consultants
	1.4.2.1.1-4: Economics Expert = 12,000*12 months = 144,000


	
	1.4.2.2.2: Revise and prepare detailed Social Accountability Matrix for the model
	
	√
	
	
	Consultant
	UNDP
	
	

	
	1.4.2.2.3: Formulate the model’s equations and utilize appropriate software to estimate the model’s variables
	
	√
	
	
	Consultant
	UNDP
	
	

	
	1.4.2.2.4: Train national cadres on the CGE and SAM applications
	
	
	
	
	Consultant 
	UNDP
	
	

	
	
Activity 1.4.2.3: Information technology infrastructure of the CSB developed
	√
	
√

	

	

	
PM
	
UNDP
	
Costs of conducting training programmes
	
258,000

	
	Activity budget lines

	
	1.4.2.3.1:Evaluate the automation infrastructure and information network of the CSB
	√
	√
	
	
	Consultant
	UNDP
	Contracts for Local/International consultants
	1.4.2.3.1-3: Administrative Consultant = 7,000*12 months = 84,000

	
	1.4.2.3.2:Develop a training plan to build the technical capacities of CSB staff after conducting a needs assessment
	√
	√
	
	
	Consultant
	UNDP
	
	

	
	1.4.2.3.3:Procure and install licensed software for CSB network
	√
	√
	
	
	Consultant
	UNDP
	
	

	
	1.4.2.3.4:Recruit Applications Development Specialist to develop the technical capacity of the CSB
	
	
	
	
	Consultant
	UNDP
	Contracts for Local/International consultants
	1.4.2.3.4: Applications Development Specialist = 9,000 * 6 months = 54,000

	
	1.4.2.3.5: Recruit a Technical Specialist for CGE/SAM  
	√
	√
	
	
	Consultant
	UNDP 
	Contracts for Local/International consultants
	1.4.2.3.5: Technical Specialist = 10,000 * 12 months = 120,000

	
	
Activity 1.4.2.4: A series of statistical studies and researches on the results of the National Population and Housing Census developed
	
√
	
√	
	
	
	
	
	
Consultant
	
UNDP
	
Contracts for Local/International consultants
	
120,000

	
	Activity budget lines

	
	1.4.2.4.1:Prepare a study on the characteristics of growth trends in the private sector in the light of the results of General Census of Establishments 2011
	√
	
√
	

	

	Consultant
	UNDP
	Contracts for Local/International consultants
	1.4.2.4.1-2: Consultant = 10,000*12 months = 120,000

	
	1.4.2.4.2: Preparation of a series of population studies on the results of the census, as follows:
1.Demographic profile of the population in Kuwait
2.Gender & age composition of the population in Kuwait
3.Levels, patterns and fertility trends in Kuwait (Kuwaiti women only)
4.Patterns and trends of marriage and divorce in Kuwait
5.Assess the quality of the 2011 census  data in comparison with previous censuses 
6.Analysis of census databases to build a data warehouse
7.The application of an automated system for data warehouse
	√
	√
	
	
	Consultant
	UNDP
	Contracts for Local/International consultants
	

	Monitoring & Evaluation Activities 
	√
	√
	
	
	UNDP
	UNDP
	M&E activities
	    15,000

	Administrative Support
	
	
	
	
	
	
	
	
	    36,000

	Total 
	
	
	
	
	
	
	
	
	2,516,000    

	General Management Support (GMS)
	
	
	
	
	
	
	
	
	     75,480



