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I. PROGRAMME INFORMATION AND RESOURCES 

 
Programme number and 
title: 

00069660 
UN Joint Programme on Support to an Effective Lao National 
Assembly  or SELNA 

Implementing Partner: National Assembly of Lao PDR 

Responsible Parties (if 
applicable): 

National Assembly Cabinet, Departments and Committees 
 

Donors: UN Partner Agencies (UNDP, UNICEF, UNFPA, UNIFEM, UNAIDS, 
UNODC) European Commission,  German Government, and the 
Singapore Government 

 

Project Starting date Project completion date 

Originally planned Actual Originally planned Current estimate 

01/01/2009 01/01/2009 31/12/2012 31/12/2012 

 

Period covered by this report: January to December 2011 

Date of annual review:  
 

23 March 2012  

 

Total Budget Original Budget 
(US$) 

Latest Signed Revision 
(US$) 

  
4,125,000  

 
2,911,461 

 
 

Resources Donor  Amount  

 UNDP    1,213,012  

 UN WOMEN  100,000  

 UNICEF  90,000  

 UNFPA  50,000  

 UNODC  10,000  

 UNAIDS  73,449  

 EC  1,375,000  

 
Summary of expenditure 
for period covered by 
this report 
 

Amount (US$) 

2011 Approved Budget (based on revised 
project document) 

US$ 760,407 

2011 Available Budget  US$ 518,516.32 

2011 Total expenditure (From Pre-Final 
CDR) 

US$ 518,516.32 
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II. PURPOSE 

 
The Constitution of Lao PDR, adopted in 1991 and amended in 2003, designates the National 
Assembly as the highest organ of the State, vested with representative, legislative and oversight 
functions. As such, the National Assembly has a pivotal role in the national policy with wide ranging 
duties and responsibilities. The capacity of the National Assembly to fulfil its constitutional mandate 
has increased over the years. Despite these significant achievements, the NA is still a young 
institution. 
 
Since the late-1990s, UN agencies have provided technical support to the National Assembly.  In 
2007 the National Assembly undertook a strategic assessment of its own development priorities for 
the period 2008-2020. The findings were developed by the National Assembly into a concept note 
for coordinated international development cooperation. The United Nations responded to this 
request by proposing a Joint Programme of support to the National Assembly. The Joint Programme 
approach presents a unified work plan and budget, which coordinates inputs from all development 
partners under a common management arrangement. It seeks to increase aid effectiveness by 
improving coordination in the delivery of resources, while avoiding duplication and gaps. It also 
supports national ownership by explicitly aligning development assistance to national priorities.  
 
The programme seeks to strengthen the capacities of the National Assembly and its staff to improve 
the quality of services provided to parliamentarians and their constituents, as well as building the 
capacities of MPs to exercise the oversight function and to influence policy making in order to 
enable this institution to fully contribute to a truly participatory and representative democracy. 
 
As a foundation for legislative appraisal and oversight functions, the programme provides Members 
and technical staff in committee departments with improved knowledge and awareness of relevant 
sectoral issues. Key activities include awareness-raising workshops on national and international 
policy and development issues, assisting Committees to access national and international expertise, 
gender sensitization, harnessing internet technology to promote information exchange between 
Members dispersed across the country, and establishing an induction programme for new members. 
 
To increase representation of its citizens, the Programme seeks to provide capacity building for 
Members and Staff of Constituency offices on their representative role; promote public access to the 
National Assembly building;  strengthen the processing, monitoring and reporting of public petitions;  
and strengthen the processing, monitoring and reporting of public complaints.  
 
Parliamentary services will be strengthened to ensure that that National Assembly is able to 
efficiently and effectively discharge its political responsibilities. Capacity gaps in the office of the 
National Assembly will identified and addressed through the introduction of a performance-based 
human resource development system, and the establishment of annual training plans. Information 
services will be strengthened through the development of ICT infrastructure and skills, as well as 
through improvements in existing research, reference and archiving facilities, and through 
development of the parliamentary library. Finally, training and other capacity building related to 
planning, coordination, monitoring and reporting will be delivered to National Assembly staff 
members acting as focal points for programme activities in each department. 
 
The National Assembly as Implementing Partner is responsible and accountable for managing the 
programme, including the monitoring and evaluation of programme interventions, achieving 
programme outputs, and for the effective use of donor resources.   
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The Programme contributes to UNDAF Outcome 3: “By 2011, strengthened capacities of public and 
private institutions to fulfil their duties and greater people’s participation in governance and 
advocacy for the promotion of human rights in conformity with the Millennium Declaration.” 
 
The Programme contributes to the achievement of all MDGs through strengthening the legislative, 
representative and oversight functions of parliament – functions that help ensure necessary 
legislation is put in place, adequate budgets are allocated, and government agencies take necessary 
actions to realize MDG targets. Additionally, the Programme specifically supports the achievement 
of MDG 3 (Gender Equality) and the associated Indicator 12 (proportion of seats held by women in 
National Parliament) through gender awareness activities with Members and specific activities with 
female Members.  
 
The National Assembly performs an important role in approving the NSEDP, monitoring its 
implementation, approving related state budget allocations and putting in place supporting 
legislation.  Towards this end, the Programme organises capacity-building workshops with Members 
to enable them to effectively engage in dialogue on development issues and to monitor Government 
implementation of the NSEDP. 



Annual Programme Report (APR) 
 

 5 

III. PROGRAMME PERFORMANCE AND RESULTS 
1. Contribution to the strategic goals 

Outcome: Enhanced parliamentary capacity for exercising legislative, oversight and representative duties.    

Progress towards achieving outcome: 
Since 2009, capacity development to improve legislative functions has contributed in the increase of legislative activities of the National Assembly, as shown by the increasing 
number of laws drafted and adopted, from an average of from 3-5 laws in the 6th legislature to 5-8 laws in the 7th legislature.  Legislative session days per year have also 
steadily increased during the period 2006-2011. Due to on-going reorganization in 2011, NA Committees have taken on an enhanced role and are becoming more active in 
reviewing, appraising and contributing to draft legislation, with a system of ad-hoc committees established for each draft law. NA Committees conducted regular meetings 
with line ministries wherein ministers are required to report on the status of the draft laws and other issues.  Major NA capacity development workshops such as intersession 
programmes and law review seminars were good venues to review the draft laws and discuss other priority development issues. Further, the NA organized more public 
consultations with constituencies to orient and get feedback from them on draft and adopted laws.  Comments and feedback are presented and incorporated into the draft 
laws, which are deliberated during NA sessions. 
 
The role of the NA in law review has significantly improved and the bills passed are substantially amended from the original drafts prepared by the line ministries. A total of 92 
laws were adopted as of December 2011. During the inaugural session of the 7th legislature, the law on taxation was amended. For the next five years, the National Assembly 
planned to approve a total of 90 laws, which includes 48 laws to be elaborated, and 42 laws to be amended.  
 
The National Assembly has conducted a successful election on 30 April 2011.There was a 99.6% voter turnout (out of 3.2M registered voters) at more than 6,300 polling 
stations throughout the nation's 17 constituencies. Of the 190 candidates, 132 were elected as the Members of the National Assembly. Out of the 132 elected Members, 90 
are new parliamentarians, making 68% of the total NA Membership. Only 33 out of the 47 women parliamentarians were elected, which is 25% of the total NA Membership. 
The highest position in the National Assembly is held by a female parliamentarian and there are 8 female parliamentarians holding positions as Presidents and Vice Presidents 
of Committees and other senior level positions in Committees and Departments.  Overall, the Lao National Assembly continues to have one of the highest numbers of female 
parliamentarians in the Southeast Asian region.  
 
Petitions from citizens are now better handled especially during NA sessions. The NA is being capacitated to become an efficient mediator on a number of issues of public 
interests. The NA tries to improve its petition system by improving its mechanisms, capacities and structure. In 2011, a total of 446 petitions were received while a total of 172 
calls were received through the hotline system during NA sessions. However, operation of all-year round NA hotline is still being considered given limitations in resources and 
staff. Public access to laws has been sustained and the NA circulates, with SELNA support, all laws immediately after their promulgation. Copies of the laws are provided to 
line ministries, provinces, districts and NA constituencies’ offices. Laws in Lao and English versions are available online through the NA website. The NA is also working hard to 
improve the public’s understanding of its roles and activities.Only 70% of NA plenary sessions proceedings are being broadcasted by TV and radio. Media coverage of 4 
Committee meetings and activities are featured in major newspapers and NA radio as well. In 2011, a weekly one-hour NA radio has started broadcasting nationwide. 
 
Upgrading the parliamentary support services, which include the secretariat, human resources, IT system, research, media, and library systems, are crucial to the National 
Assembly’s long-term future. Most of the NA staff have improved their knowledge and skills in coordination, desk-research, note-taking, protocol, and reporting techniques 
etc. Selected senior staff are currently taking intensive language courses to improve their English skills. The NA also regularly conducts orientation programs for incoming NA 
staff and IT programs for NA Members and staff.  
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Annual outputs and 
indicators 
 

Key activities completed during reporting period Expenditures1 
(estimates) 

Progress towards achieving outputs and 
targets achieved against indicators 

Reasons if progress 
below target and 
response strategies 

Output 1. Members of the NA and Committee Departments have the necessary skills and capacities to review policy, legislative and budgetary issues and more effectively 
oversee their implementation. 

1.1. Members and Committee Department staff have improved knowledge and awareness of relevant sectoral and technical issues 
 

1.1.1.  Awareness-raising 
activities for Members and 
Committees on topical 
sectoral  and policy issues 
 
Target: Members and staff 
have increased knowledge 
and awareness of sectoral 
and policy issues. 
 
Indicators: 
- 80% of Members and 80% 
of Committee Department 
Staff. participate in at least 
one awareness-raising 
workshop every year by 
2012 
-  75% of participants report 
that workshops were 
relevant and provided useful 
information.          
 
Baselines:  Legislative 
sessions are only 30 working 
days each year; pre-session 
workshops of 2-3 days were 
conducted in previous NA 

1.1.1a Intersession Programme 
 
The NA organized an intersession programme for 
Members and Staff from 7-10 November in 
Electricity Camp, Thalat. A total of 180 Members 
and Staff including resource speakers, 
representatives of line ministries and observers 
participated in the 4 day programme.  Around 82 
out of 132 Members which is almost 70% of the NA 
Members participated in this important event. 
 
Intersession programme are specifically designed 
for all Members of the National Assembly to raise 
their awareness on important developmental issues 
to equip them to play a key role in promoting and 
achieving the MDGs in Lao PDR. The theme and 
focus of the intersession programme in November 
2011 focused on the progress and challenges in 
achieving the MDGs and the role of the National 
Assembly. Further, special topic were included in 
the agenda such as the impacts of recent floodings, 
quality of education and reforms in remote villages, 
as well as briefing orientation from NA Committees 
on pending legislations to be deliberated during the 
2nd NA Ordinary Session, as requested by the NA 
President, H.E. Mdm. Pany Yathothou,.  
 

Output 1 
expenditures 
US$ 255,070.01 

Output 1.1.1 
 
At least 80% of NA Members and Staff 
participated in at least one awareness 
raising workshop on relevant 
development issues. One major capacity 
development activity that involved all NA 
Members and Staff is the intersession 
programmes. Intersession programmes 
have capacitated NA Members to discuss 
policies and scrutinise legislations and 
bills effectively and in more detail in 
order to prepare them for the next NA 
sessions. This activity also strengthened 
the role of National Assembly 
Committees in terms of legislative 
appraisal and oversight in order to 
promote their involvement in the 
legislative drafting process at an earlier 
stage. Furthermore, the intersession 
programmes provided a good venue for 
government agencies, UN agencies, 
development partners and other 
stakeholders to engage and interact with 
National Assembly Members. Overtime, 
it is expected that intersession 
programmes will become part of the 

ACHIEVED 

                                                 
1
 Figures are tentative until Financial Report is submitted 
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project and was organized 2-
3 days before an NA session, 
giving limited time for NA 
Members to fully analyze 
issues. 
 

An internal briefing by H.E. Mr. Alounkeo 
Kittikhoune, Vice Minister of Foreign Affairs was  
provided to Members of the National Assembly on 
the progress and results of the UN General 
Assembly Meeting in September 2011 in New York 
and latest updates on the ratification process of the 
pending international conventions. Topics discussed 
were very timely and important especially now that 
the National Assembly is setting its legislative 
priorities for the 7th Legislature.  
 
A knowledge fair/booth was organized during the 
intersession where various UN Agencies, GIZ and 
LINK-Rights (NGO) displayed and disseminated their 
knowledge products to all participants. Publications, 
programme and project briefs, posters, DVD/CD 
copies and other relevant information materials 
were provided to Members and Staff of the 
National Assembly during the Intersession 
Programme.   
 

National Assembly’s regular function, 
leading to four ordinary sessions per 
year.  
 
Aside from intersession programmes, 
individual Committees have 
implemented awareness raising 
workshops focusing on their own sectoral 
area. In 2011, the NA Economic, Planning 
and Finance Committee organized three 
workshops on budget appraisal and 
oversight, which involved all NA 
Members and staff including staff from 
the 17 constituency offices.  A final 
handbook on “State Budget and the Role 
of Parliament” was drafted and 
disseminated among NA Members to 
serve as resource document in support of  
their oversight role of government 
budgets and programs. 
 
Further, 80-90% of workshop participants 
reported that these workshops were 
relevant and provided useful information 
to help them perform better their 
legislative functions. 
 
Over the years, the NA has increasingly 
recognized the importance of improving 
its access to national and international 
expertise to deepen their understanding 
of developmental issues and improve 
legislative capacities. More locally-based 
resource speakers and experts are being 
sourced  from government agencies; 
academia and international experts are 

 1.1.1b1 Economic Law Review Conference 
 
An Economic Law Review Conference was organized 
by the NA Economic, Planning and Finance 
Committee from 29-30 March 2011 at the Lao Plaza 
Hotel, Vientiane Capital. A total of 85 participants 
including parliamentarians and NA staff participated 
in the conference and discussed national and 
legislative priorities and plans on economic matters. 
Important topics presented and discussed by 
international and national experts from line 
ministries and the international development 
community included an  overview of the issues and 
challenges of the 7th NSEDP,  legislative priorities in 
the areas of Finance and Economy (i.e. taxation, 

 ACHIEVED 
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state budget, state asset management, insurance, 
customs, banking and securities markets, WTO 
accession, and ASEAN economic blueprint 
commitments among others); and legislative 
priorities in Natural Resources Management (i.e. 
mining, energy, water, land and forest sector 
among others).  
 
Workshop recommendations on these topics are 
expected to improve understanding to guide NA 
Members and Staff in prioritizing important 
legislations to be carried out in the next legislature 
to address national development priorities. This 
conference was also co-supported by the 
USAID/LUNA-Lao project.  
 

able to provide global perspectives or  
analysis on relevant issues. The aim is to 
help provide the legislature with better 
information, which can help support 
them in their law making and appraisal 
responsibilities. By using increasing 
numbers of local experts will, over time 
help to develop and sustain local capacity 
development in Lao.     
 
 

 1.1.1.b2 Workshops on Budget structure and 
procedures  and the Role of the National Assembly 
for NA Members, Staff and constituency 
offices(with a session on gender budgeting)  
 
The NA Economy, Planning and Finance Committee 
conducted two workshops on “Budget Structure 
and Procedures and the Role of the National 
Assembly” from 3-5 August in Luang Prabang and 
25-26 August in Thakhek. Gender budgeting was 
also included as one of the session topics.  
Members of the Committee and Staff from the 
National Assembly, constituency offices and 
provincial administration participated in the 
workshops, wherein a total of 74 participants 
attended in Luang Prabang while 115 participants 
took part in the Thakhek workshop. Government 
representatives and resource speakers were at vice-
minister level.  The workshops were co-supported 
by GIZ. 

  ACHIEVED 
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In the Luang Prabang workshop, an expert from UN 
Women presented the topic on gender budgeting 
and how parliamentarians can contribute effectively 
in achieving the MDGs. As a follow-up, the National 
Assembly will conduct further workshops on this 
topic since they find it very useful to enhance their 
knowledge in budget oversight.   
 
According to the workshop evaluation, the majority 
of the participants stated that the workshops 
increased their understanding about the state 
budget, budget procedures and the roles of the 
National Assembly.  
 
The manual on “State budget and Parliament –
Handbook for members and staff of the National 
Assembly of the Lao PDR”, drafted with a support 
from the SELNA CIM Expert/Parliamentary Expert 
assigned to the EPF Committee, has been circulated 
as a reference document  for NA Members during 
the workshops.  
 

 1.1.1.b3 Economic law review workshop on 
taxation, customs, telecommunications and SMEs  
 
The NA Economic, Finance and Planning Committee, 
in collaboration with  the World Bank, USAID LUNA 
and SELNA, organized an economic law review 
workshop from 10-12 October 2011 at Don Chan 
Palace, Vientiane Capital. Around 60 participants 
attended composed of Members of the EPFC, 
representatives of the Law Committee, Ethnic 
Committee and Social Committee, staff of the 
National Assembly, representatives of the 
respective Ministries/Agencies, State Audit 

  ACHIEVED 
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Institution, and the Lao Chamber of Commerce. 
 
This workshop aimed to prepare the EFPC in its 
review of pending economic legislation to be 
reviewed in the next NA ordinary session.  These 
included laws on taxation, development of Small & 
Medium sized Enterprises (SMEs), 
telecommunications and customs and addressing 
regulation mechanisms and monitoring   or 
oversight of government programs.  The workshop 
was instrumental in providing a good opportunity 
for Members of the National Assembly to deliberate 
about these issues with representatives of the 
government and other experts. This enabled the 
Parliamentarians to deepen their understanding to 
guide them in improving the legislation in the  
future.  
 

1.1.2.Committees and 
Departments have increased 
access to national expertise 
 
Target:  Committees and 
departments have increased 
access to national & 
international expertise. 
 
Indicators: 
-  8 analytical papers 

drafted by 2012 
-  12 internships of 2 

months each completed  
-  16 Members and 16 staff 

participate in 
international exchange 
visits 

1.1.2.b Internship programme at the NA for Lao 
university students/graduates  
 
Four graduate students completed their 12 months 
internship programme with the NA Mass Media 
Department and IT Unit.  
 

 Output 1.1.2  
 
 4 graduates completed their 12 month 
internship program with NA Mas Media 
Department and IT Unit.  The internship 
program provided an opportunity for 
students to gain valuable working 
experience within a unique  institution 
the  Lao PDR National Assembly. 
 
Due to pressure on the budget, only one 
international exchange visit was 
organized in 2011 with the NA Law 
Committee. This has fostered closer 
partnerships and cooperation with the 
South Korean Parliament especially in 
organizing future exchange visits focusing 
on sharing experiences in legislative best 

ACHIEVED 

1.1.2.c Learning Exchange with South Korean Legal 
Research Institute  
 
The NA Law Committee participated in a study 
mission on legal affairs with the Korean Legislative 
Studies Institute of the National Assembly of the 
Republic of Korea from 22-25 August 2011 in Seoul, 
South Korea. A total of 7 NA participants led by Dr. 
Davone Vangvichith, President of the NA Law 
Committee took part in this important mission. 
 

 ACHIEVED 
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- 4 staff complete month-
long in international 
training attachments           

 
Baselines: Limited 
opportunities for exchange 
visits and long-term training 
for NA Members and Staff; 
limited access of 
students/graduates to work 
with NA. 

The study program aimed at upgrading the 
secretariat skills of the NA Law Committee Staff on 
legal affairs such as law-making and amendment; 
oversight of law enforcement; law interpretation; 
and law dissemination. Participants of the study 
program are expected to adopt these skills and 
knowledge in their work functions as secretariat 
especially in this 7th Legislature, when the NA plans 
to draft 48 laws and 42 amendments in the next 5 
years.  
 
As a follow-up, the South Korean Legal Institute 
Director plans to visit Laos and make a presentation 
on legal affairs for NA Members during the 
Intersession Programme in March 2012.  
 

practices. Such collaborations help build 
and enhance the capacity of a legislative 
body to fulfill its key role.   

1.1.4. Members elected to 
the VII Legislature are 
rapidly operational 
 
Target: Members elected to 
the VII Legislature are 
rapidly operational. 

 
Indicators: 
-  All female NA candidates 

trained on campaigning 
techniques during 2011. 

-  All newly elected 
Members receive 
Orientation training in 
2011 and 80% of 
participants report it to 
be beneficial. 

-  All elected members 
receive a new-Member’s 

1.1.4 a1 Workshops for Members and staff on 
topical development-related issues- Training of 
Women Candidates on Campaigning Techniques 
and the Role of the National Assembly in Gender 
Equality  
 
The NA Cabinet organized a Training of Women 
Candidates from 28-29 March 2011 at ICTC, KM 5, 
Vientiane Capital. This two day training for women 
candidates running for the 7th legislature aimed at 
increasing female representation in parliament by 
providing critical support to all female candidates 
running for seat in the 2011 elections. Female 
candidates were also trained in campaigning 
techniques to enable them to compete more 
effectively.  All 47 female candidates participated in 
this important training.  An expert from UN Women 
provided a presentation on best practices and 
advice on campaigning techniques in the 
Philippines. 

 During the period leading up to the April 
2011 elections, the NA organized two day 
training for women candidates aimed at 
increasing women’s representation in 
parliament. The training was designed to 
help support and prepare the female 
candidates running for election in the 
2011 elections. Given the timing of the 
training special focus was made about 
the best practices in campaigning with 
the aim of helping the women to  
compete more effectively.  
 
Female candidates were provided with 
the opportunity to better understand the 
role of women in parliaments, to 
promote equal opportunity policy and 
legislation, and to help enhance a more 
gender sensitive approach in law-making 
and governmental scrutiny. This training 

ACHIEVED 
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Handbook in 2011.                                                                                                     
 
Baselines: Unavailability of 
new Members' handbook; 
limited capacity 
development for new 
Members upon assumption 
to office; 68% of total 
membership of the 7th 
Legislature are new 
Members (2011 data). 

 
There is a total of 190 candidates, out of which 47 
are women, running for a total of 132 seats 
nationwide.   
 

was  also a form of  affirmative action to 
improve female candidates campaigning 
techniques and skills  to ensure a strong 
representation of women in the NA. But 
on a broader canvas to help   contribute 
to the furtherance of women’s 
empowerment in Lao PDR.  
 
The National Assembly elections were 
conducted successfully in 30 April 2011 
with a registered 99.6% voters’ turnout. 
132 out of 190 candidates were voted for 
seats in the National Assembly.  Among 
those elected, 68% are first-time 
parliamentarians. Although  only 33 
women were elected as NA Members or 
25% of the NA membership, which is 
lower than the targeted number of 
women Members, 30% of the total 
Membership there are encouraging signs 
that the support provided helped 
improve the odds for women to move 
into politics.    
 
Almost 99% of new members received 
orientation training on the role of NA and 
their responsibilities as parliamentarians. 
Based on the workshop evaluation,  95% 
found the training program very useful 
but too short. They requested a longer, 
more intensive orientation to be 
organized in the future. Overall, there 
was good feedback from participants 
about the presentations and topics 
covered. Most Members found  the 
presentation on the representative role 

1.1.4 a2  Induction Training Programme for 
Members’ of the VII legislature (elected in 2011)  
 
The National Assembly organized a two-day 
Induction Training Programme for 87 new NA 
Members from 18-19 August 2011 at the Lao-ITECC 
Main Conference Hall, Vientiane Capital.  About 
68% of the total NA Membership or 90 out of 132 
seats are new Members or are considered first time 
parliamentarians.  The new parliamentarians were 
briefed about  important topics geared to help  
improve their understanding and knowledge about 
their key  legislative, oversight, and 
representational roles.   Seasoned NA Members 
served as key trainers,  speakers and in effect, 
mentors during the two day training.   
 
The NA also invited  a Member of the German 
Bundestag, Mdm. Elisabeth Winkelmeier-Becker,   
to provide her insights and experiences as a 
parliamentarian in Germany, which was well-
received by the participants. 
 

 ACHIEVED 
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extremely  useful and planned to adopt 
the best practices and ideas when  
visiting and working in their 
constituencies. 
 
 
 
 

1.2. The National Assembly’s capacity for formal and substantive involvement in law making and monitoring is improved and procedurally institutionalised. 

1.2.3 Assist the Committees 
in drafting and/or reviewing 
legislation on specific 
topics. 
 
Target: Committees are 
enabled to undertake 
detailed appraisals of draft 
laws and law amendments. 
 
Indicators: 
-  4 authoritative 

assessments of proposed 
legislation are produced 
by Committee 
Departments each year. 

-  4 audits completed of 
existing policy/legislation 
by 2012.          

 
Baselines:  Law making 
procedures needs to be 
institutionalized; 
Improvements in monitoring 
techniques of draft laws and 
amendments within NA; 
Limited capacities of NA 

1.2.3 a On-desk support by CIM experts to 
Committees in drafting/ reviewing bills  
 
The CIM expert/Parliamentary Advisor assigned to 
the NA Cultural & Social Affairs l Committee 
provided technical and advisory assistance as 
follows: 

 Preparation of the 5-Year Work plan of the 
Social and Cultural Affairs Committee. 

 Assisted members of the Women’s 
Parliamentary Caucus in their presentations 
at the AIPA Seminar on “Accelerating the 
Achievements of MDG5 -Role of Women 
Parliamentarians” in Phnom Penh, 
Cambodia from 9-12 March 2011. 

 Assisted NA members of the Social & 
Cultural Affairs Committee in the 
presentations during the World Bank’s 
Conference on East Asia Development 
(CEAD) 2011 in Singapore from 21-22 
March. 

 Supported drafting a proposal submitted by 
the LAPPD of the National Assembly to the 
UN Trust Fund to End Violence against 
Women. The proposal aimed to support 
the process of development and 
enforcement of a Lao legislation to combat 

 Output 1.2.3 
 
The National Assembly conducted several 
law review workshops, which consisted 
of in-depth reviews of laws and 
amendments to be passed during the NA 
sessions. The role of the NA in law review 
has significantly improved and the bills 
passed were substantially amended from 
the original drafts that were prepared by 
the line ministries. Over 19 laws were 
adopted and amended since 2009.  For 
each of the 19 laws, assessment reports 
to include main recommendations and 
relevant issues are produced in the law 
review seminars. Public consultations on 
drafts laws are being institutionalized as 
part of law making and appraisal process.  
 
Draft law on laws is currently pending 
with the Ministry of Justice and will be 
deliberated in the 3rd National Assembly 
Session in 2012. The draft law on laws 
outlined key procedures and mechanisms 
in law making and appraisal between the 
NA and Executive branch.  
 

ACHIEVED 
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Committees to undertake 
impact analyses and policy 
review. 
 
 

gender-based violence, as well as support 
the Lao Assembly Members to play an 
important advocacy role drawing attention 
to GBV in the  7th Legislature.  

 Assisted the development of a roadmap 
and next steps on monitoring HIV/AIDS 
legislation and development of the 
proposed GBV/DV legislation.  

 Assisted in the development of a Terms of 
Reference and concept note on Legal 
Review Assessment of the Lao Legislation 
on Gender Based Violence.  

 Assisted in organizing the LAPPD elections 
from 1-2 September, Thalat, Vientiane 
Province, 

 Assisted in the submission of an expression 
of interest (EoI) submitted by the National 
Assembly for the Global Fund on HIV/AIDS.   

 Coordinated the drafting of a handbook on 
HIV/AIDS for parliamentarians. 

 Provided technical assistance in preparing 
briefing and presentation materials for 
Prof. Dr. Phonthep Pholsena, President of 
Social-Cultural Affairs Committee and 
President of the Lao Association of 
Parliamentarians on Population and 
Development for his participation in the  
cconferenceentitled “Parliamentarians’ 
Capacity Building Project on Accountability 
and Aid implementation for Population and 
Development issues” Part III last 25-27 
September 2011 in Tokyo, Japan 

 
The CIM expert/Parliamentary Advisor assigned to 
the NA Economic, Finance and Planning Committee 
provided technical and advisory assistance on the 

To support 2 NA Committees in its 
appraisal and monitoring of legislations, 
two CIM Experts/ Parliamentary Advisors 
provided advisory and technical 
assistance to the NA Socio-Cultural 
Affairs Committee and the NA Economic 
Affairs Committee. CIM Experts were 
able to provide updated information and 
good practices based on their experience 
and knowledge. 
 
Further, the Socio-Cultural Committee is 
currently conducting a legal assessment 
of Lao legislation on the proposed 
Gender Based Violence and Domestic 
Violence law for Lao PDR, which 
eventually could lead to the drafting of 
draft law on Gender-Based Violence and 
Domestic Violence in 2012.  An 
assessment report will be completed by 
the UN Women international expert in 
March 2012. 
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following: 
 

 Drafted a report about the Economic Law 
Review Conference conducted in March 
2011 and other additional activities related 
to this field. 

 Reviewed the amended Tax Law, 
particularly on the administration of excise 
taxes on imported goods. 

 Organized two workshops on Budget 
Oversight and the Role of the NA for the 
EPF Committee. 

 Assisted in organizing the workshop on 
taxations, customs, telecommunications 
and SMEs. 

 Finalized the resource manual about the  
State Budget and Parliaments. 

 
The CIM Expert (Mr. Dirk Diedrichs) assigned to the 
Economic, Planning and Finance Committee has 
completed his contract as Parliamentary Advisor 
last 15 October 2011. Recruitment of another CIM 
Expert to replace Mr. Diedrichs is still ongoing. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 1.2.3.b Law Review Seminars 
 
The NA Law Committee organized a 3-day Law 
Review Seminar in Bolikhamxay Province from 13-
15 October 2011.  A total of 140 participants 
including 57 NA Members participated in this 
seminar to review 3 amended laws and 1 new law 
namely, law on lawyers, law on hygiene, disease 
prevention and health promotion, law on drugs and 
medical equipment, and law on national library. 
 
Regular review of the draft laws aimed to prepare  

 ACHIEVED 
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NA Members and Staff for the intensive review and 
debate during NA plenary sessions.  At the seminar, 
NA Members and Staff received comments and 
recommendations about how to improve draft laws 
from representatives of line ministries and other 
experts. NA Members from 17 constituency offices 
also organized public consultations at constituency 
level and with local officials to discuss the laws and 
receive feedback, which is then forwarded to the 
concerned sub-committees responsible for the law. 
Comments and recommendations from the public 
consultations are analyzed and considered when 
drafting or amending laws to be deliberated in NA 
plenary sessions. 
 
 
 

1.2.4 Assist the Committees 
to scrutinize policy and 
monitor the 
implementation and 
enforcement of legislation 
(including secondary 
legislation).      
 
Target: Strengthened 
oversight of policy 
effectiveness and law 
implementation/ 
enforcement. 
 
Indicators: 
-  NA Standing Committee 

approves a strategy for 
strengthened oversight 
by 2012 

1.2.4.d Assist Committees in monitoring the 
implementation of legislation  
 
The NA Cultural & Social Affairs  Committee 
organized a  knowledge exchange with UNAIDS, 
UNFPA, and CHAS to discuss future cooperation as 
well as design a roadmap about the implementation 
and enforcement of the HIV/AIDS law. As a result of 
this activity, a 5-year work plan was developed by 
CSA Committee, which included a comprehensive 
review of the HIV/AIDS law to be undertaken during 
2012.   
 
The finalization of the HIV/AIDs handbook for 
parliamentarians is still pending awaiting CHAS 
inputs to the handbook. It is anticipated that the 
draft handbook will be finalized and disseminated 
by Q1 2012. Further, the NA submitted an 
expression of interest (EoI) to the Global Fund to 

 Output 1.2.4  
 
On the legal assessment of the proposed 
GBV/DV legislation, this is the first step 
towards helping  the National Assembly 
to develop its capacities and establishing 
p a formal mechanism to  assess new and 
amended laws to ensure  compliance 
with gender equality and women’s 
human rights standards enshrined in 
CEDAW to which the Lao PDR 
Government is signatory. An assessment 
report by an international expert will be 
completed by March 2012. 
 
To assist the NA in its monitoring and 
advocacy of the HIV/AIDS law, a roadmap 
was drafted by the SCSA Committee 
together with line ministries to serve as 

ACHIEVED 
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-  NA adopts procedures 
for monitoring the 
implementation of 
secondary legislation by 
2012. 

-  Assessment of the 
implementation and 
enforcement of 4 pieces 
of legislation by 2012.                                                                                                                

- 2 Committee inquiries 
on policy effectiveness 
and law implementation 
are completed each 
year, 2009-2012. 

- Assessment of 3 laws for 
gender equity by 2012.      

 
Baselines:  No regular 
procedures on oversight and 
monitoring of secondary 
legislation; concerned 
sectors can submit reports 
to NA regarding 
status/impact of legislation; 
ad hoc committees are 
formed to investigate urgent 
legislative issues. 
 

combat HIV/AIDS, which was in principle,  approved 
for funding. However, further development of this 
activity  has been deferred due to budget 
constraints within  the Global Fund on HIV/AIDS.The 
funding is expected to resume by  2013/2014 and 
will be implemented over a 4 year period. 
 
Further, Hon. Prof. Davone Vangvichitch, NA Law 
Committee and Hon. Prof. Phonethep Pholsena, NA 
Social & Cultural Affairs Committee, and Dr. Chansy 
Phimphachanh, Center for HIV/AIDS and STI (CHAS) 
participated in a Regional Dialogue Conference on 
HIV/AIDS in Bangkok, Thailand from 16-17 February 
2011 to present Lao PDR’s experiences in drafting 
the HIV/AIDS law and also to share experiences 
from other countries about the issues associated 
with possible legal frameworks and rights-based 
approaches associated with the  HIV response for 
Lao PDR.  
 
As regards the proposed GBV/DV legislation, an 
international legal expert is currently reviewing the 
existing laws on the proposed GBV/DV and has met 
and consulted with relevant stakeholders regarding 
the law.  The consultant is expected to complete 
her assessment on the proposed GBV/DV law by 
March 2012. 
 
Law on laws drafted by the Ministry of Justice with 
assistance from the National Assembly and various 
line ministries and stakeholders is still pending for 
adoption by the National Assembly.  The draft law 
on laws aims to provide guidance to both Executive 
and Legislative in law making and promulgation of 
legal normative statutes and regulations and for 
submitting laws to the Government and the 

guide towards  the implementation and 
monitoring of the HIV/AIDS law in Lao 
PDR. 
 
The  draft law on laws, which was 
finalized in 2011 by the Ministry of 
Justice which is awaiting adoption by the 
National Assembly, will set the normative 
standards and processes, which will 
guide NA Members in law making, 
appraisal and oversight. 
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National Assembly.  
 
 
 

1.3 The National Assembly’s capacity for budgetary appraisal and oversight is substantially enhanced. 
 

1.3.1 Evaluate the budget 
process and establish 
procedures for full 
involvement of the National 
Assembly at every stage. 
 
Target: Procedures for 
improved Legislative -
Executive coordination 
throughout the budget 
process. 
Indicators: 
-  Statutes are in place by 

2012 providing a better 
involvement of the 
legislature in the budget 
process and described in 
a handbook." 

-  Internal procedures are 
in place by 2012 
concerning the internal 
procedures for budget 
review and described in a 
handbook. 

-  The NA reviews and 
comments on annual 
reports from the State 
Audit Office by 2011.                                                                                        
 

Baselines: Budget 

1.3.1.a Identify options for greater NA involvement 
in the budgetary process - analysis, consultations 
and report  
 
A handbook on State Budget and Parliament, which 
includes options for greater NA involvement in the 
budgetary processes,  was finalized o further guide 
the NA in their oversight function especially in 
reviewing and monitoring of government programs 
and budgets. Presentations about  the content of 
the handbook was provided by the CIM 
Expert/Parliamentary Advisor during the two 
budget workshops (please refer to 1.1.1.b).  
Further, the President of the EPFC plans to consider 
some recommendations in the presentation such as 
improvements in the Committee’s functions and 
staffing. This handbook was also presented in Lao  
and disseminated to all NA Members. 
 
A lecture was organised in Vientiane on February 3 
with a Member of the German Bundestag (Dr. 
Koeppelin) on techniques and procedures to 
strengthen the cooperation between the National 
Assembly and the Government to improve the 
capacities of the legislative body in its oversight role 
about allocating the national budget in all areas of 
development. This meeting was attended by 70 
participants from the National Assembly, Line 
Ministries and partner organizations to learn about 
international [and specifically German] best practice 

 Output 1.3.1 
 
Handbook on State Budget and the Role 
of the National Assembly has outlined 
proposed guidelines and coordinating 
mechanisms between Legislative and 
Executive branches about budget 
appraisal and monitoring of the State 
Budget, which is  considered by the 
National Assembly.  This handbook also 
emphasized the involvement of the NA in 
all  stages of the budget planning, 
approval until appraisal.  
 
Capacity development workshops to 
improve capacities of the NA Economic 
Affairs Committee including its Members 
and Staff about budget appraisal and 
monitoring were provided and the 
handbook served as a training tool to 
orient participants on the budget process 
and their roles. Further, the capacities of 
constituency staff are were also 
improved thanks to their  inclusion in the 
capacity development workshops 
organized by the EPF Committees with 
SELNA support.  

ACHIEVED 
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instruments are not fully 
developed from the Ministry 
of Finance 

in legislative/executive partnership. 
 

1.3.1.c Draft instructions for NA Members and Staff 
about budgetary procedures incorporating relevant 
laws, resolutions of the Standing Committee and 
procedural practices.  
 
A handbook on “State Budget and Parliament for 
Members and Staff of the National Assembly of the 
Lao PDR” was drafted and deliberated upon by the 
Economy, Planning and Finance Department and 
was disseminated amongst  Members of the NA.  

 ACHIEVED 

1.3.3 On-desk support on 
budget oversight. 
 
Target: Committee for 
Economics, Planning & 
Finance is active in 
scrutinizing the state budget 
and monitoring its 
implementation. 
 
Indicators: 
- Increase in number of 
written queries on the draft 
budgetsent for clarification 
to Executive  
- Annual budget monitoring 
reports produced by 2012      
Baselines: No guidelines or 
regular reporting on budget 
queries submitted to the 
Executive. 
 

1.3.3.a On-desk support and mentoring to the 
Economics, Planning & Finance Committee in 
reviewing annual State budget  
 
The CIM Expert/Parliamentary Advisor provided on 
desk-support and mentoring especially in organizing 
two major economic workshops  on “Budget 
structure and procedure – Role of the National 
Assembly” for Members and staff of the EPF 
Committee and constituency offices. Please refer to 
1.1.1.b.2 for additional details.  
 

 Output 1.3.3 
 
A handbook on State Budget and the 
Role of Parliament was drafted with 
support from the CIM 
Expert/Parliamentary Advisor for the use 
of the EPF Committee and its Members in 
annual budget monitoring. Guidelines on 
budget queries are outlined in the 
handbook, which would assist the 
Committee in their budget oversight and 
appraisal.  
 
The CIM Expert has recently completed 
his assignment as Parliamentary Advisor 
to the EPF Committee on 15 October 
2011. Recruitment of this post is ongoing. 

ACHIEVED 
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1.4  The National Assembly is consulted in preparations for accession to international treaties and actively monitors their implementation. 

1.4.1 Establish systems and 
procedures for tracking 
preparations for accession 
to international treaties and 
conventions.         
 
Target: Procedures and 
mechanisms for monitoring 
international treaty 
commitments established 
and institutionalized. 
 
Indicators: 
- Quarterly working group 

meetings with 
participation from 
legislature, executive and 
judiciary to review treaty 
agenda take place, 2008-
2009. 

-  A monitoring system is 
established to track 
international treaties and 
conventions under 
review, and the accession 
process by 2009.                         

- Detailed annual reports 
are presented to the 
Standing Committee on 
conventions/treaties 
pending negotiation, 
accession and 
ratification. 

 

1.4.1.a Working group meetings (including 
representatives of the NA and the Executive) to 
review the agenda for signing, ratifying and 
acceding to international conventions and treaties  
 
Series of meetings were convened between the 
SELNA and International Law Project to plan and 
discuss the inclusion of a whole day session on 
international convention and treaties during the 
November Intersession Programme.  However, 
regular working group meeting every quarter has 
yet to be convened by the International Law Project 
in 2012. 
 

 Output 1.4.1 
 
Due to time pressures in both the NA and 
the Executive, the Intersession events 
provided the forum for debates and 
discussions to  discuss international 
issues including  the status and 
monitoring of new treaties and 
conventions. Since most of the NA 
Members are present in these events, 
they too were briefed on developments 
about international treaties and 
conventions as they relate to Lao PDR. .  
 
 

PARTIALLY ACHIEVED 
 
The International Law 
Project has yet to 
convene working 
group meetings 
between NA 
representatives and 
the Executive.  
Working group 
meeting are deferred 
to 2012 due to the 
2011 Elections. . 
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Baselines: Unclear 
coordination mechanisms 
among concerned 
government agencies 
involving only a few 
government agencies and 
sectors; monitoring system 
has yet to be established. 
 

1.4.2 Review the 
consistency of national 
legislation with ratified 
international treaties and 
conventions.     
 
Target: The National 
Assembly scrutinizes the 
implementation of 
international treaty 
commitments. 
 
Indicators: 
- Recommendations are 

submitted by the NA to 
the Executive for 
alignments & 
transpositions relating to 
2 international treaties or 
conventions by 2012.                                         

 
Baselines: In-depth scrutiny 
of international treaties is 
currently being undertaken 
by national government;  
recommendations from the  
Executive is sent to NA for 

1.4.2a Seminars to review the implementation of 
selected international conventions and treaties for 
MNAs and Dept. Staff  
 
A special session focusing on the ratified 
international treaties was organized during the 
November Intersession Programme (please refer to 
1.1.1a). A briefing was provided by H.E. Mr. 
Alounkeo Kittkhoune, Vice Minister of Ministry of 
Foreign Affairs to Members of the National 
Assembly on the progress and results of the General 
Assembly Meeting and latest updates on the 
ratification process of the pending international 
conventions. 
 
Several presentations to address the ratification of 
international treaties were provided during the 
intersession programme such as assessment 
methods on the implementation of international 
treaties and conventions, UN convention on Drugs 
and Crime and role of parliamentarians, countering 
money laundering and terrorism financing, and 
human trafficking. 
 
 

 Output 1.4.2 
 
The National Assembly is updated on the 
results of UN high level meeting attended 
by the Government and the status of the 
ratification and enforcement of 
international treaties and conventions. 
The growing interest and awareness of 
the NA on the relevance of international 
treaties is an important step towards  
improving the Assembly’s ability to look 
at strategic matters and towards 
achieving national development goals set  
out in the NSEDP. 
 
The NA has been involved in the initial 
steps towards the adoption of a new, 
more transparent law-making procedure 
(law on laws), which is expected to foster 
people’s participation in law making. This 
new law is expected to be adopted in 
2012. 
 
 

ACHIEVED 
 
 

1.4.2b Review the consistency of national legislation 
with relevant treaties and conventions ratified or 

 ACHIEVED 
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endorsement signed, pending accession in one selected area  
 
The Economic Law Review Conference held 29-30 
March 2011 (please refer to 1.1.2b) has reviewed 
issues and concerns in the implementation of the 
7th NSEDP and identified legislative priorities 
including a main discussion on the WTO accession 
of Lao PDR in the near future.  
 
Further, the National Assembly has elaborated the 
drafting of a new law on lawyers, to replace the 
current 1996 decree. This new law is expected to 
improve public access to justice, and the 
independence of lawyers. A concept note prepared 
by the Senior Technical Advisor on international 
conventions pertaining to access to justice (ICCPR, 
GATS etc.), and recommendations for amendments 
to the initial draft from the Ministry of Justice have 
been presented and discussed in several 
workshops, organised by the Ministry of Justice 
with the participation of the National Assembly. 
 
 

2.1 Members of the NA function as a two-way interface between the citizens and the government, and actively interact with civil society on policy and development 
issues. 

2.1.1 Members have 
improved capacity for 
public representation. 
 
Target: Constituency-based 
members and staff have 
improved capacity for public 
representation. 
 
Indicators: 
-An instruction manual for 

2.1.1.a Strengthening of constituency office staff 
 
Some NA Members and staff from 17 constituency 
offices participated in several capacity development 
programs being organized by the National Assembly 
as well as important consultations and meetings.  
They were included in SELNA activities such as: 
Intersession Programme (Act. 1.1.1. a); Workshops 
on Budget structure and procedures and the Role of 
the National Assembly (Act. 1.1.1. b2); training for 
constituency-based Members and Staff on 

Output 2 
expenditures  
US$ 76,692.12 

Output 2.1.1 
 
Increasingly, their capacities are being 
enhanced not only on representative 
duties but also about sectoral issues and 
legislative work for them to better 
explain and elaborate issues and laws to 
constituents. increasing the role of those 
offices to promote an environment of 
accountability and transparency among 
NA Members based in constituency 

PARTIALLY ACHIEVED 
 
Proposed capacity 
development for 
constituency offices 
were deferred to 2012 
due to the busy 
schedule of NA 
(elections and 
reorganization).  
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Members on public 
representation and advocacy 
is produced and 
disseminated. 
- Xx Members and xx 
constituency office staff are 
exposed to practical 
techniques for public 
representation.                                        
 
Baselines: Limited capacities 
on public representation and 
consultation skills of NA 
Members and Staff at 
constituency offices. 
 

receiving, handling, reporting and monitoring 
petition and complaints (Act. 2.2.1.a);Performance 
Assessment Workshop and Training Orientation for 
incoming NA Staff (Act. 3.1.1.a); and  Review 
Workshop of senior level and organizational 
department’s mandates (Act. 3.1.1.b).  
 
Training for constituency-based Members and Staff 
on receiving, handling, reporting and monitoring 
petition and complaints (Act. 2.2.1.a) focused on 
establishing reporting and monitoring procedures 
for transmitting constituents’ interests from the 
constituency offices to the National Assembly and 
vice versa. 
 
NA Members and Staff were also trained in budget 
appraisal and monitoring since the EPF Committee 
see their increasing role in monitoring and oversight 
of local budgets and programs especially in there-
establishment of the local councils in the next 
legislature (8th legislature).   
 

offices. 
 
Improving the role and capacities of the 
17 constituency offices will facilitate 
access of citizens especially those living in 
remote areas to the National Assembly 
laws and programs. Therefore, inclusion 
of Members and Staff of 17 constituency 
offices in all capacity development 
programs and important consultations 
organized by the NA has been 
emphasized as a priority in the 
7thLegislature. 
 
In 2012, SELNA will support NA Members 
to conduct regular consultations with the 
constituents during these field visits in 
order to solicit their inputs on draft laws 
and orient them on NA programs and 
law.  

2.1.2 Public hearings, field 
visits and other forums for 
consultation and interaction 
between Members and 
constituents.        
 
Target: Increased 
opportunities for interaction 
between members and their 
constituents. 
Indicators: 
-  4 constituency 

consultations conducted 
on policy/legislation each 

2.1.2.a Conduct outreach activities to promote 
HIV/AIDS law in Savannakhet province covering 
Sepon and Vilabouly districts 
 
Deferred to early 2012 due to busy schedule of the 
NA and Sepon Mining. The NA Cabinet has agreed 
that the NA Ethnic Affairs Committee will be 
implementing this activity in 2012. 

 Output 2.1.2 
 
Not implemented in 2011. 

NOT ACHIEVED 
 
Postponed to early 
next year due to busy 
schedule of Sepon 
Mining and NA. It was 
postponed several 
times due to the 
conflicting schedules 
of NA (i.e  campaigns, 
elections, intersession 
programme,  
induction training and 
current NA 
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year, 2009-2012. 
-  Outreach activities in 2 

provinces per year by 
Members to advocate on 
key development issues, 
2008-2012.        

Baselines: Limited 
opportunities for NA 
members to conduct public 
consultations and 
interactions with 
constituents’ esp. in remote, 
rural areas; Little or no 
understanding of the public 
on the NA roles and 
programs. 

restructuring) 

2.2.1 Capacity development 
for processing, monitoring 
and reporting public 
petitions and management 
of hotline system. 
 
Target: An efficient system 
for receiving, processing, 
monitoring and reporting on 
petitions to the National 
Assembly.  
 
Indicators: 
- Data on petitions 
processed by the National 
Assembly is compiled and 
published by 2010. 
- Quarterly consultative 
meetings to follow-up on 
petitions are held, beginning 

2.2.1.a Training for constituency-based Members 
and Staff on receiving, handling, reporting and 
monitoring petition and complaints.  
 
The NA People’s Petitions Department organized a  
training workshop for constituency-based Members 
and Staff on receiving, handling, reporting and 
monitoring petition and complaints between 9-12 
August 2011 in Thalat, Vientiane Province for   
8 Northern provinces (Phonsaly, XiengKhouang, 
LuangPrabang, Bokeo, LuangNamptha, Xayaboury, 
Huaphan, and Oudumxay).  A total of 48 
participants (with 14 female participants) 
participated composed of representatives from 
each Committee/Department of the NA, and 
constituency office staff from the 8 provinces. 
 
Another training workshop for constituency-based 
Members and Staff on receiving, handling, reporting 
and monitoring petition and complaints was 

 Output 2.2.1 
 
Most NA Members and staff are new and 
are currently getting used to their new  
NA roles and responsibilities therefore it 
is crucial to orient them on the 
importance and process of petitions. The 
importance of this is petitions can 
provide  a vital link to understand the 
issues and concerns of the public. It is 
clear  that the petitions received by the 
NA from citizens are better handled and 
the public has a growing awareness of 
the role of NA as an efficient mediator on 
a number of issues of public interests. In 
2011 alone, there were 446 petitions 
received by the NA. During the inaugural 
and 2nd sessions, a total of 172 calls were 
received. Most of the issues raised during 
petitions and hotlines range from land 

ACHIEVED 



Annual Programme Report (APR) 
 

 25 

2009. 
- The Petitions Department 
is upgraded to a Committee 
by 2012. 
Baselines:  No established 
system on petition 
management; lack of 
resources and capacities to 
operate all year round 
hotline; average of 241 
complaints/ petitions 
received in 2009; NA hotline 
is only open during NA 
session, twice a year. 

organized last 28 November to 1 December 2011 in 
Bolikhamxay Province for Central and Southern 
provinces. A total of 50 participants including 
representatives from each Committee/Department 
of the NA, and constituency office staff have 
participated in the workshop. 
 
Main topics of the workshop focused on the legal 
framework on petitions and complaints 
management. But also the  role of the NA and 
constituency offices in improving the handling and 
addressing of people’s petitions and complaints. 
Another important topic discussed was the 
guidelines and process of nationality and citizenship 
in Lao PDR as compared to other countries (USA, 
Australia and Germany). There were a number of 
complaints and petitions  raised in the NA about the 
issue of nationality and citizenship.  The outcome 
was that the Ministry of Justice plans to issue a 
decree in 2012about nationality and citizenship to 
clarify the matter.  
 

issues, security concerns, employment 
etc. 
 
Most petitions received by the NA are 
documented, sorted and then forwarded 
to the respective government agencies 
for their response and action. Ongoing 
consultations between the NA, the 
Ministry of Justice, the Supreme Court 
and the People’s Prosecutor on how to 
improve their coordination to enable 
petitions to be processed in a more 
efficient way. Also operation of all-year 
round NA hotline is still being considered 
given the limitations in resources and 
staff.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2.1.2.c Initiate quarterly consultative meetings 
between NA, the Executive and the Judiciary to 
monitor progress in resolving petitions submitted to 
the NA  
 
Deferred to 2012 due to the busy schedule of the 
NA. 

 NOT ACHIEVED 
 
Deferred to 2012 due 
to the busy schedule 
of the NA such as the 
recent campaigns, 
elections and now, the 
current NA 
organizational 
restructuring. 
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2.3. Laws are publicly debated and expeditiously made accessible to the public. 

2.3.2 New and amended 
laws made publicly 
available 
 
Target: New and amended 
laws are made publicly 
available. 
 
Indicators: 
-  All laws are translated 

into English and posted 
on the NA website within 
one year of being 
adopted by the NA. 

-  5000 sets of user-friendly 
law summaries covering 
in three sectors are 
produced and 
disseminated annually, 
2009-2012. 

-  An official gazette is 
launched by 2010.     

-  
Baselines:  In 2008, 65 laws 
were translated into English 
and proofread; No NA 
official gazette. 

2.3.2.a1 Dissemination workshop on the 49 Ethnic 
Group NA Resolution 
 
The NA Ethnic Affairs Committee organized a 
dissemination workshop on the 49 Ethnic Group NA 
Resolution between 9-11 February 2011 in Thalat, 
Vientiane Province. A total of 69 participants (13 
female participants) from 6 provinces: Vientiane 
Capital, Savannakhet, Khammouan, Bolikhamxay, 
Xayaboury and LuangPrabang participated in the 
knowledge-sharing workshop.  
 
Participants included provincial and local officials 
from the Lao Front for National Construction, Lao 
Women Union, Information and Cultural Division, 
NA constituency offices; Education Division, and 
Personnel Division. Further, elders from each ethnic 
group from the 6 provinces were also invited to 
participate in the discussion. From the workshop, 
the participants were informed on the NA 
resolution regarding the classification of ethnic 
groups including their culture, history, names and 
number of ethnic groups in Lao PDR.  
 
Some participants expressed their concerns about 
implementation the policy since the topic of 
ethnicity is still a sensitive, religious issue that have 
an impact on human rights of the individual and 
community. 
 

 Output 2.3.2 
 
Public access to laws has been sustained, 
and the NA circulates, with SELNA 
support, all laws immediately after their 
promulgation. Copies of the laws are 
provided to line ministries, provinces, 
districts and NA constituencies’ offices. 
Laws in Lao and English versions are 
available online through the NA website. 
 
There are 17 laws that were translated 
into English however; proofreading of 
these laws will be conducted in early 
2012 by a legal team from Singapore. 
Once proofread, these laws will be 
published and circulated to all 
stakeholders. 
 
Increased number of public consultations 
and seminars conducted by the NA to 
brief constituencies about the objectives 
and use of the laws that were passed in 
each NA session. Also NA weekly radio 
programs and outreach missions by NA 
Members, targeting constituencies at 
rural, remote areas, promoted laws that 
were adopted during the NA sessions. 

ACHIEVED 
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2.3.2.a2 Law dissemination seminars with 
constituencies of Vientiane Province on 10 laws 
(lawyers, national library, drugs and medical 
equipment, hygiene & health, mining, insurance, 
SMEs, intellectual property, taxation, telecoms)  
 
Deferred to 2012 due to the busy schedule of NA. 

 NOT ACHIEVED 
 
Deferred to 2012 due 
to the busy schedule 
of NA because of NA 
ordinary sessions and 
ongoing 
reorganization. 

2.4. Enhance public awareness of the NA, its role, functions and proceedings. 

2.4.1 Develop and 
implement a 
comprehensive public 
relations / communication 
strategy for the National 
Assembly       
 
Target: Improved public 
understanding of the 
National Assembly’s role and 
functions. 
 
Indicators: 
-  General public have 

improved awareness of 
the work of the National 
Assembly (baseline to be 
established). 

-  Increased number of 
visitors to the public 
gallery during sessions 
(baseline to be 
established). 

-  Members visit [xx] 
primary schools in xx 
province each year, 2008-
2012. 

2.4.1.a Design and implement a public relations 
strategy for the National Assembly  
 
The NA expanded its use of media by utilizing other 
platforms in promoting the role and programs of NA 
such as radio programs, press releases, conduct of 
“open days”, in-country media missions in provinces 
and strengthening of the mass media department 
staff at NA and its constituency offices.  
 

 Output 2.4.1 
 
The NA is working hard to improve the 
public’s understanding of its roles and 
activities. Media broadcasts through TV 
and radio of NA sessions are being 
improved and coordinated with radio 
stations nationwide in order to reach a 
much wider audience in provinces and 
districts including bans. A weekly radio 
program on the NA is being aired to 
update the public on the NA legislations 
and programs.  
 
Only 70% NA sessions and debates were 
broadcasted live on TV and radio, 
including session when ministers are 
questioned. Further, some NA sessions 
are open to the public and supported 
student visits during these sessions. 
 
 
 
 
 
 
 

ACHIEVED 

2.4.1.b Develop communications material on the 
role and function of the National Assembly.  
 
The NA booklet is already in its final stages of 
completion but will be presented after the NA 
Inaugural session since there is a need to update 
the new set of NA Members.  The NA booklet is 
currently being edited by UNDP with assistance 
from the NA Magazine Unit. Proposed launching of 
the booklet is scheduled for early 2012. 
 
 

 PARTIALLY ACHIEVED 
 
The NA booklet has 
been delayed due to 
the need to update 
the new set of 
Members and other 
relevant information.  
There is a need for NA 
to review the final 
draft prepared by 
UNDP Public 
Information Unit. 
 
Preparation of a 
booklet to promote 
the understanding of 
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-  Constituency office open 
days are held in [xx] 
provinces per year, 2009-
2012.      

 
Baselines:  In 2008, 300 
visitors/students during per 
NA sessions; Limited access 
of the public to NA sessions, 
limited information 
materials are disseminated 
to the public. 

 Lao laws in support of 
MDG achievement is 
deferred next year 
due to the busy 
schedule of NA SCA 
Committee and 
Parliamentary Advisor 
who are assigned to 
develop this 
document. 

2.4.1.c Develop a handbook for parliamentarians on 
HIV and AIDS  
 
The finalization of the handbook for 
parliamentarians on HIV/AIDS has been deferred 
due to request from Center for HIV/AIDS and STI for 
an official request from the NA for their expert 
inputs.  Section on the role of parliamentarians in 
addressing HIV/AIDs has been completed and will 
be translated into Lao. While CHAS (Center for 
HIV/AIDS and STI (CHAS)is assigned to share its 
expert knowledge on HIV/AIDS, risks, symptoms 
and stigmatization 

 PARTIALLY ACHIEVED 
 
The finalization of the 
handbook for 
parliamentarians on 
HIV/AIDS has been 
deferred to early 2012 
pending submission of 
an official letter from 
the NA to request the 
Center for HIV/AIDS 
and STI (CHAS) for 
their expert inputs.    

2.4.1.d1 Annual open days and student visits to the 
National Assembly during plenary sessions  
 
The NA organized two “open-day” visits for law 
students and faculty from Vientiane Capital to 
observe the Na inaugural session between 15-24 
June 2011 and 2nd NA Ordinary Session from 07-21 
December 2011. Around 600 students and faculty 
observed the NA plenary discussions and also had 
the opportunity to meet with NA Members. 
 
 

 ACHIEVED 
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2.4.1 d2 Orientation Seminar for students on the NA 
and EU  
 
Conducted an orientation seminar on the NA and 
EU for 300 law students and faculty on 30 March 
2011 at the Vientiane Law College. Presentations 
included: (1) Role of the NA and State in promoting 
the “rule of law”; (2) NA foreign affairs policy and 
role of NA and international forums; and (3) EU-Lao 
relation and cooperation.  EU Head of Delegation, 
Mr. Henry Prankerd was invited to give a 
presentation on the latter.  

 ACHIEVED 

2.4.2 Training on parliament 
media relations, reporting 
on parliamentary affairs, 
protocol issues and 
organization of press 
conferences.      
 
Target: Broadcasts of key 
legislative proceedings are 
institutionalized. 
 
Indicators: 
- At least 3 hours of live TV 
and radio broadcast per day 
during each NA plenary 
session, starting in 2009. 
-  Media coverage of at least 
2 committee meetings per 
year, 2010-2012.       
 
Baselines:  Only opening and 
closing programs of NA 
sessions are broadcasted on 
TV and radio; In remote, 

2.4.2.b Initiate TV, radio and newspaper coverage of 
NA Sessions and Committee hearings   
 
During the inaugural and 2nd sessions, the NA 
broadcasted 70% of its proceedings through TV and 
radio. Further, newspaper coverage of the NA 
sessions are featured daily during the course of the 
sessions. 

 Output 2.4.2 
 
Public and media interest on the NA 
activities and plans are quite evident in 
the number of media coverage in TV, 
radio and print especially during the NA 
sessions and Committee hearings. 
 
Only 70% NA sessions and debates were 
broadcasted live on TV and radio, 
including session when ministers are 
questioned. Further, some NA sessions 
are open to the public and supported 
student visits during these sessions. 
 
 

ACHIEVED 
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rural areas, no access to 
radio broadcasts on NA 
programs and events.                        

2.4.3 Training on parliament 
media relations, reporting 
on parliamentary affairs, 
protocol issues and 
organization of press 
conferences.     
 
Target: Improved national 
capacity for media reporting 
on parliamentary affairs. 
 
Indicators: 
-  20 NA staff and are 

trained in parliamentary 
media relations by each 
year, starting 2009.        

 
Baselines:  Limited 
capacities for media 
reporting within NA staff. 
 

2.4.3 b In-country media training for NA staff   
 
The NA Mass Media Dept. (formerly NA Magazine 
Unit) organized a media training event in support of 
the upcoming NA campaign and elections. This was 
held from 23-25 March 2011 in Thalat, Vientiane 
Province and was attended by 60 participants 
mostly NA media and information staff from Central 
office and constituency offices. 

 Output 2.4.3 
 
The capacities of the NA Mass Media 
Dept. staff as well as constituency offices 
staff have been substantially improved as 
evidenced by the quality of media 
reports and broadcasts featured in TV, 
radio and print to inform the public 
regarding NA campaigns and elections in 
2011. 

ACHIEVED 

3.1. Capacity gaps in the NA secretariat are identified and addressed 

3.1.1 Develop and 
implement a performance 
based human resource 
development system.         
 
Target:  A performance-
based HR 
management/development 
system is established. 
 
Indicators: 

3.1.1a NA Performance Assessment Workshop and 
Training Orientation for incoming NA Staff (for 
Central & Southern Provinces)  
 
The NA Cabinet organized two Performance 
Assessment Workshops and Training Orientation for 
incoming NA Staff after the NA elections.  The NA 
Cabinet together with Committee and Department 
staff, and staff from constituency offices assessed 
their performance in serving the 6th legislature 
including their challenges and achievements. A 

Output 3 
expenditures 
US$ 101,617.34 
 
 
 
 
 
 
 
 

Output 3.1.1 
 
Significant upgrading of knowledge and 
skills on parliamentary support services, 
to include coordination, desk research, 
note-taking, protocol, and reporting 
techniques were observed among NA 
Staff especially when they provide 
secretariat support to NA Members 
during NA sessions and high level 
meetings with government. Senior level 

ACHIEVED 
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-  Job descriptions for all 
NA staff in Vientiane are 
revised and approved by 
2009.                                                                    

- Annual organisational 
training plans are 
developed, starting from 
2010.       

 
Baselines:  NA Secretariat 
needs upgrading of new 
skills and understanding of 
their roles; Unclear job 
descriptions among Heads of 
Offices and Departments 
 
 
 
 
 
 
 
 
 
 

representative from PACSA also made a 
presentation on the organizational development 
and job descriptions to assist the NA in its current 
restructuring plans.   
 
For the workshop targeting the northern provinces, 
this was held from 18-20 May 2011 wherein a total 
of 64 participants (24 female participants) attended 
the planning workshop and orientation. While the 
central and southern provinces, the workshop was 
held last 28-30 September 2011 in Bolikhamxay 
Province.  A total of 60 participants attended the 
review and planning workshop and orientation.   
 
An orientation program for incoming staff was also 
conducted to familiarize them with the workings of 
the NA and their roles and responsibilities in 
supporting the legislature. . 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

staff have better capacities and job 
descriptions are being revised to take on 
bigger responsibilities and functions. 
 
Support was given to the organizational 
restructuring of NA Committees and 
Departments after the Inaugural Session 
of the 7th Legislature, which contributed 
to its smooth transition and effective 
implementation. Committees and 
Departments now have approved 
mandates and each is now headed by 
Presidents and Vice Presidents.  Senior 
level positions were also filled  to support 
each Committee and the Departments. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3.1.1.b Intensive language course on English for 
selected NA staff  
 
Continuing education of selected senior staff to 
improve their English language skills at the 
Vientiane College for 4 selected senior staff.  Two 
NA staff  have deferred their English courses until 
next year due to their current masters’ workload 
and work assignments. 
 
The NA plans to submit a proposal by next year to 
the Singapore Embassy on its plans to conduct 
intensive English lessons for its NA Members and 
Staff. The Singapore Embassy has initially expressed 
its support to this undertaking.  

ACHIEVED 
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3.1.2 Assess the 
administrative and financial 
needs of the Secretariat, 
including review of 
organization chart.   
 
Target: The Office of the 
National Assembly has a 
clear understanding of 
organizational development 
needs. 
 
Indicators: 
-  Organisational resource 

gaps are identified during 
2010. 

-  The National Assembly’s 
organizational chart is 
reviewed and revisions 
are recommended by end 
of 2011.    

-  
Baselines:  The NA has 
currently 4 Departments 
under the NA Cabinet and 6 
Committee/Departments; 
Unclear office mandates, 
action plans and overlapping 
concerns among 
Committees and 
Departments;   Changes in 
organizational structure and 
staffing every legislature.  

3.1.2c  Review Workshop of senior level and 
organizational department’s ToRs; including rules of 
procedures  
 
The NA Cabinet organized an Assessment and 
Planning Workshop for senior level officers and staff 
from 4-8 July 2011 in Savannakhet Province to 
review and amend the terms of reference and job 
descriptions of senior level officers including office 
mandates and rules of procedures of each 
Committee/Department.  
 
A total of 93 participants (with 20 female 
participants) composed of senior staff from the 17 
provinces and NA central office. This activity was 
co-sponsored with the NA. 
 
 
 

 Output 3.1.2 
 
Established guidelines in reporting and 
coordination within NA Committees and 
Departments; and between NA central 
office and the 17 constituency offices. 
Each Committee and Department have 
approved office mandates and job 
descriptions for senior level positions, 
which define the scope and functions of 
each structure and staff to better support 
NA Members and the institution.  
 

ACHIEVED 



Annual Programme Report (APR) 
 

 33 

3.2 The Office of the National Assembly provides improved information services. 
 

3.2.1 Design and implement 
a comprehensive ICT 
development plan at the 
national and provincial 
levels of the National 
Assembly. 
 
Target: Information 
technology services are 
strengthened. 
 
Indicators: 
-  An ICT development plan 

is drafted in 2009 and 
revised in 2011. 

-  An intranet is established 
in 2009 and receiving 
frequent traffic by 2011. 

- IT equipment is upgraded 
in the office of the 
National Assembly and all 
Committee Departments 
by 2011. 

-  Annual IT training is 
delivered to all 
constituency offices and 
departments from 2009.    

-  
Baselines: Limited access to 
computers and internet due 
to lack of computers. Paper 
remains the main support 
for info sharing and decision 
making. 

3.2.1.c Conduct an on-site IT training for NA 
Members and staff and constituency offices in 5 
provinces 
 
Conducted IT trainings in 5 provinces - Champassak, 
Sekong, Attapeu, Oudumxay and Xayaboury 
Provinces from 12 July – 2 September 2011in Q3 
and from 14-25 November 2011 in Q4.  Around 20-
30 participants from each province, which include 
NA Members, staff from constituency offices, and 
staff from the Governor’s office. They were trained 
on basic IT skills, use of email, internet and NA 
intranet.   
 
 

 Output 3.2.1 
 
Improved capacities of NA Members and 
constituency office staff in 5 provinces to 
use ICT in their daily work. However, the 
limited availability of computers and 
internet especially in constituency offices 
might cause some challenges in 
sustaining the newly acquired skills. 

ACHIEVED 
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3.2.2 Develop database in 
support of the election and 
scrutiny over legislation 
implementation 
 
Target: Research, reference 
and archiving services are 
strengthened. 
 
Indicators: 
-  20 staff participate in 

training on research skills 
each year, 2009-2012. 

-  The NA Cabinet adopts 
recommendations for 
strengthening research, 
reference and archiving 
capacity by 2010.                                                       

-  The research team 
augmented by a team of 
2 archivists               

-  
Baselines:  Limited staff 
training for NA staff on 
research and reference 
services. 

3.2.2d Set up 2 databases to assist follow up of 
elections and secondary legislation adoption; 
Conduct training of staff in the department  
 
The NA Information Department requested 3 
prospective bidders to re-present  their proposals 
for this activity. However, their submissions 
exceeded the available budget.   There was a 
recommendation from the NA to implement a 
phased approach to the activity. The first phase 
based upon the available budget and phase two 
would require further resource mobilization efforts 
directed towards SELNA or others donors.. 

 Not implemented in 2011. NOT  ACHIEVED 
 
Postponed to 2011 
due to failure of 
bidding.  Bidders 
submitted quotations 
which exceeded the 
budget.  

3.2.3 Technical and material 
support to parliamentary 
library services.     
 
Target: The parliamentary 
library provides a high 
quality information service. 
 
Indicators: 
-  A library service strategy 

3.2.3.b  Translate documents about parliamentary 
best practice and disseminate to Members and staff 
through print, Internet and Intranet as appropriate.  
 
Translated relevant documents as requested by NA 
Members and Staff in support of their work and 
functions such as presentation materials, policy 
statements, correspondences etc. 

 Output 3.2.3 
 
Important documents drafted by SELNA 
advisors and other international experts, 
were translated as easy reference 
materials for NA Members and Staff to 
assist them in their parliamentary work.  
Most of these documents relate to best 
practices, presentations and policy 
briefers on parliamentary practices.  

ACHIEVED 
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is produced by end of 
2009. 

-  Library usage (measured 
in person-hours) 
increases by 50 percent 
between 2009 and 2012.  

-  Annual library 
development plans are 
drafted, starting 2010 
(based on results of user-
surveys).          

-  
Baselines: Around 10% of 
NA Members and Staff 
utilized library facilities and 
books;  Limited number of 
updated books and 
publications; Few important 
documents in Lao/English 
were translated into 
English/Lao   

 
Further, library usage by NA Members 
and Staff has steadily increased since 
2009. The NA library provided updated 
and quality information and publications 
for the use of NA Members and Staff in 
law making and appraisal. 
 
 

3.3 Programme monitoring and coordination capacity is strengthened 
 

3.3.1 Regular planning and 
review meetings are held to 
monitor programme 
delivery 
 
Target: Regular planning and 
review meetings are held to 
monitor programme 
delivery. 
 
Indicators: 
-  Monthly & quarterly 

planning and 

3.3.1.a  Monthly planning and review meetings  
 
Conducted 12 monthly SELNA-UNDP Project 
Meetings in 2011. Minutes of the meeting were 
approved, followed up and filed. 
 

 Output 3.1.1 
 
Planning and review meetings with the 
NA, partner UN Agencies, donor agencies 
and other stakeholders were conducted 
on a regular and coordinated basis 
wherein substantive inputs and quality 
discussions are discussed to ensure 
smooth programme delivery and issues 
were addressed appropriately. 

ACHIEVED 

3.3.1.b Quarterly planning and review meetings  
 
Three Programme Assurance Group meetings were 
organized in 2011 while another PAG meeting was 
organized in January 2012. The quarterly meeting 
among partner UN agencies discussed and 
endorsed progress and work plan.  

ACHIEVED 
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coordination meetings 
take place and the agreed 
quorum is achieved. 

-  Programme 
Board/Steering 
Committee Meetings are 
held twice each year 
2009-2012. 

- Programme review 
meetings held once per 
year 2009-2012.       

-  
Baselines: Project Steering 
Committees composed of 
Implementing Agency, 
Donor Agency and UNDP 
met to review progress and 
issues twice a year; UN 
Partner agencies are not 
members of PAG and PB 
Meetings 
 

3.3.1.b Programme Board meetings 
 
A Programme Board meeting was organized June 
2011 while the next PB meeting is expected to be 
conducted by 23 March 2012. The 2nd PB Meeting 
was deferred to early 2012 due to the busy 
schedule of NA and UN Agencies.   
 
The PB meeting reviewed and made strategic 
recommendations about the directions of the joint 
programme.  Results and challenges including 
annual work plans were presented and endorsed by 
the PB Members, which are composed of NA, UN 
Partners Agencies, and other donors such as EU, 
Singapore Embassy and German Embassy. 
 

ACHIEVED 

3.3.3 Monitoring and 
evaluation of programme 
delivery and outcomes 
 
Target: Monitoring and 
evaluation mechanisms are 
established. 
 
Indicators: 
- Baseline monitoring data 
established. 
- Mid-term review 
conducted in 2011                                                                  
-  Final evaluation conducted 

3.3.3.a  Annual Review Meeting  
 
Organized an Annual Review Meeting of 2010 on 14 
February 2011 at Lane Xang Hotel, Vientiane 
Capital.  In attendance were NA Members, Heads of 
UN agencies, EU, Ambassadors and Representatives 
of Embassies and International Organizations and 
line ministries.  The ARM reviewed the 2nd year of 
implementation of the SELNA Joint Programme and 
its challenges and lessons learned.  Further, it 
presented and discussed planned activities, key 
strategic areas and recommendations for 2011.  
 
The next SELNA Annual Review for 2011 is planned 

 Regular monitoring and reporting by 
SELNA to UNDP and other donors on 
financial and technical progress. 
Reporting system within SELNA is being 
enhanced and reporting responsibilities 
are being shared by the SELNA Team. 
 
The NA also participated actively in 
various review meetings and evaluation 
missions, which assessed the programme 
performance, challenges and lessons 
learned towards improving the 
programme implementation of SELNA. 

ACHIEVED 
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in 2021                 
Baselines:  No baselines 
available at the start of the 
project;  Results-based 
monitoring and evaluation 
system is yet to be 
established 

on the 23 March 2012 along with the Programme 
Board meeting. 
 

3.3.3.d  Management, monitoring and reporting 
activities.  
 
A Mid-Term Review of the SELNA Joint Programme 
was conducted by an independent consulted (Mr. 
Carl de Faria) last April 2011. Recommendations 
from the MTE Report were presented in the June PB 
Meeting in July 2011. Further, UNDP and SELNA 
signed on the management response to the Mid-
Term Report recommendations which was 
circulated to partner UN agencies and donors for 
their information.  
 
Also UNDP and SELNA have finalized revisions to 
the programme document including the results 
framework and 4 year work plan budget based on 
MTR recommendations. The EU contribution 
agreement is also being revised by UNDP. Final 
documents will be sent to EU for their approval. 
 
Recently, the NA participated in an EU Results 
Oriented Monitoring (ROM) mission by an 
independent consultant (Ms. Tara Bui) from 7-14 
November 2011. The consultant consulted with 
senior officials of NA Committees and Departments 
and has conducted a field visit to constituency 
office in Vientiane Province.  The EU ROM mission 
aimed to assess the current performance, 
challenges and lessons learned of projects 
supported by EU. A two page ROM report was 
shared with SELNA and managing agent in 2011 
however, the final response will be sent to EU by 
early 2012. 

 ACHIEVED 
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4.1 A programme support team effectively manages and coordinates assistance to the National Assembly. 

4.1.1 Programme staff and 
technical advisory support.      
 
Target: A programme 
support team is operational.     
 
Indicators:                                                                                  
- All staff positions filled 

up.                                                                     
-  Plans for gradual phase 
out of PIU are approved 
and ready for 
implementation by 2012.                                                          
-  Programme quarterly 
work plans, budget plans 
and progress reports are 
submitted on schedule.      

 
Baselines: SELNA JP is being 
managed by contractual/ 
project staff;  NA Secretariat 
are unable to perform PIU 
responsibilities. 

4.1.1.z Programme salaries (technical and 
administrative)  
 
As of 31 December 2011, the SELNA Programme 
Team has the following staff complement:  1 
National Programme Director, 1 Senior Programme 
Coordinator, 1 Parliamentary Advisor, 1 
Management & Monitoring  Specialist, 1 Finance 
Officer, 1 Administrative Officer, 2 Office Assistants 
and 2 Drivers.  
 
The Chief Technical Advisor has resigned last 30 
May 2011 while the Parliamentary Advisor assigned 
to the EPF Committee has completed his contract 
last 15 October 2011. Replacement for the Chief 
Technical Advisor is expected to arrive by early 
January 2012. However, recruitment for the CIM 
Expert/Parliamentary Advisor for the Economic, 
Finance and Planning Committee is still on-going. 
The post of Communications Specialist has yet to be 
filled up. 

Output 4 
expenditures 
US$ 85,136.90 

Output 4.1.1 
 
Technical and program support was 
provided by SELNA programme team to 
the Office of the National Assembly, 
UNDP, UN Partner Agencies and other 
stakeholders.  
 
Two senior technical posts at SELNA are 
currently vacant – Chief Technical Advisor 
and CIM Expert/Parliamentary Advisor 
for the EPF Committee.  Also the position 
of Communications Specialist has been 
vacant since June 2010. Recruitment for 
the CIM Expert is still ongoing while the 
new CTA is expected to be on board by 
early 2012.  For the Communication 
Specialist post, some of the functions 
were absorbed by UNDP Public 
Information Unit and SELNA 
Management & Monitoring Specialist.   

ACHIEVED 

4.1.2 z Programme administration costs  
 
Regular operational and administrative support 
provided to implement work plan activities. 
Operational costs are kept within the monthly 
budgetary allocation.  

 Output 4.1.2 
Received one audit finding for 2010 
programme implementations. Also spot 
check exercises were conducted wherein 
SELNA received positive results and 
minimal recommendations. Audit and 
spot check recommendations are 
regularly updated and complied with.     

ACHIEVED 

4.1.3 a Equipment and IT  
 
Purchased one laptop, one desktop and fax 
machine for the use of programme staff. 

 Output 4.1.3 
 
The programme has complied with the 
procurement plan for 2011. 

ACHIEVED 

TOTAL PROGRAMME EXPENDITURES FOR 2011 US$ 518,516.32   
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2. Update on implementation of the Vientiane Declaration and its Action Plan  

1. National ownership 
 
The SELNA programme document of the National Assembly has been guided by the principles of the 
Vientiane Declaration. National ownership has been facilitated by supporting the National Assembly 
in formulating a ‘Strategy and Action Plan’, which outlines institutional goals to the year 2020.  This 
programme is the first of its kind in Lao PDR wherein several UN agencies (UNDP, UNICEF, UNFPA, 
UNIFEM, UNODC and UNAIDS) are jointly committed to support and “deliver as one” the key 
outcomes and outputs indicated in the project document. This document has served as a key 
reference point during discussions with various UN and other international agencies on further 
support to the National Assembly beyond 2008. In this way, it has been ensured that international 
development partner’s goals are aligned to those of the National Assembly.  
 
The National Assembly strives to ensure national ownership in its implementation of the SELNA 
Programme by incorporating results-based principles in planning, management and reporting to 
donors. In all of its activities, SELNA Programme ensures that NA focal points, concerned 
government agencies and UN Agencies are involved at the earliest stage of planning until evaluation 
of the activity.  Further, follow through activities and action plans are incorporated after the 
implementation of each activity to ensure sustainability and achievement of results.   
 
Further, the NA through SELNA, has coordinated with various donor agencies and line ministries in 
the implementation of some activities i.e. intersession programme, law review seminars and 
economic review workshops. This enables the NA to benefit from additional financial contributions 
to conduct these activities, while avoiding duplication and overlapping, based on the principles of 
the Paris and Vientiane Declarations for Aid effectiveness. 
 

 
3. Update on partnerships  

In 2011, the NA through SELNA collaborated with various partners in the implementation of work 
plan activities: 
 
This involved coordination and cooperation among UN Partner Agencies (UNAIDS, UNDP, UNFPA, 
UNICEF, UNIFEM, UNODC) in the implementation of the work plan activities by providing 
technical/funding support and IEC materials during important activities. Further, continued support 
was provided by the EU, Government of Germany and other donors.  

 
The successful conduct of the Intersession Programme was made possible through technical support 
from UN Partner Agencies including FAO, WFP and WHO. Various government agencies such as 
Ministry of Foreign Affairs, Ministry of Planning and Investments, Ministry of Health, Ministry of 
Education and Sports, Ministry of Public Health, Department of Forestry also participated as 
resource speakers on topics requested by the NA. Further, resource speakers and experts from EFI 
FLEGT Asia Programme, Lao National Wood Industry Association, and GIZ also participated in the 
intersession programme. The International Law Project also supported Day 4 session on 
international treaties and provided presentations on this topic. Further, LINK-Rights (NGO), UN and 
GIZ have set-up knowledge booths during the intersession and disseminated information materials 
to participants. 

 
For the Economic Law Review Conference, the NA has partnered with USAID- funded project in the 
Ministry of Industry and Commerce (LUNA) and various donor agencies such as World Bank, AusAID, 
SUFORD Project, DFDL Mekong and Mekong River Commission.  Several line agencies such as 
Ministry of Planning and Investments, Ministry of Industry and Commerce, Ministry of Energy and 
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Mines and National Land Management Authority among others.SELNA and LUNA have coordinated 
their support in the preparation of a new “law on laws”. The World Bank Institute assisted in the 
deliberation with the NA EPF Committee on the handbook on State Budget and Parliament.  
 
Further, the World Bank and USAID Luna Project are supporting the NA EPF Committee and SELNA in 
the conduct of the economic workshop on October 2011. GIZ has partnered with NA in co-
sponsoring two workshops on State Budget Procedures and the Role of the Parliament in August 
2011 in Luang Prabang and Thakhek. 
 
In the development of a handbook for parliamentarians on HIV and AIDS, UNAIDS and CHAS were 
engaged as  resource experts in finalizing this important tool guide for parliamentarians to address 
HIV/AIDS issues.The NA was able to access funding on advocacy and monitoring HIV/AIDS 
implementation.  Project document and logframe are currently being develop by the Task Force on 
HIV/AIDS on R11 Lao PDR and will be submitted to the Global Fund by end December 2011 (Note: 
this activity has been deferred to 2012). 

 
UN Women Regional Office in Bangkok has been approached by the SELNA team and agreed to 
provide additional in-kind support on the following: (1) Training of female candidates running for 
seat in the 7th legislature (28-29 March); and (2) Conduct a gender responsive review of Lao 
legislation for the proposed gender-based violence/domestic violence legislation. Development of 
the Terms of Reference and concept note on GBV/DV was made possible with the technical 
assistance from UN Women Regional Office in Bangkok. 

 
The NA also partnered with the German Parliament by requesting Members of the German 
Bundestag to serve as key resource speakers on two occasions (Dr. Koepellin on budget oversight 
and Mdm. Elisabeth Becker-Winkemeier on induction training for new Members). The German 
parliamentarians presented their insights and experience as parliamentarians and the role of 
parliaments. 
 
The NA Law Committee participated in a study mission on legal affairs with the Korean Legislative Studies 
Institute of the National Assembly of the Republic of Korea from 22-25 August 2011 in Seoul, South 
Korea. A total of 7 NA participants led by Dr. Davone Vangvichith, President of the NA Law Committee 
took part in this important mission. 

 
Further, a delegation from the Japan Diet/Members of Parliament visited Lao PDR from 1-3 
September 2011 to deepen their understanding on the role of Lao parliamentarians in addressing 
Maternal and Child Health issues and UNFPA’s supported projects. The visit from Japan Diet 
delegation is expected to effectively influence Japan’s ODA policy towards attainment of the MDGs 4 
& 5 especially on Maternal Child Health issues.  
 
The SELNA also provided technical support to the conduct of the LAPPD elections from 1-3 
September 2011 in Thalat, Vientiane Capital. 
 
As a continuing strategy, the NA through SELNA will encourage more partnerships and linkages with 
government agencies and provincial offices in the implementation of its key project activities in 
particular, capacity development activities. 
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4. Update on gender mainstreaming  

Gender and gender related activities including integration of gender dimensions into project 
activities, including workshops and seminars were implemented. Specific gender-related activities in 
2011 were as follows: 
 

1. Participation of NA Members in the Regional Dialogue Conference on HIV/AIDS in Bangkok, 
Thailand from 16-17 February 2011. 

2. Training of female candidates for the 7th legislature on effective campaigning techniques last 
28-29 March 2011. 

3.  Conduct of a gender responsive review of Lao legislation for the proposed gender-based 
violence/domestic violence legislation from November 2011 to January 2012.  

4. Development of a handbook for parliamentarians on HIV/AIDS. 
5. Study visit of Japan Diet/Members of Parliament from 1-3 September 2011 on the role of 

parliamentarians in addressing Maternal and Child Health issues. 
6. Participation of the NA Lao delegation in the WHO Conference Workshop on the Prevention 

of Intimate Partner and Sexual Violence Against Women organized by WHO/WPRO from 18-
20 July 2011 in Manila, Philippines. 

7. Presentation on Gender equality and Women Empowerment and other gender related 
issues i.e. maternal and child health care, food security and nutrition, youth issues during 
the Intersession programme last 7-11 November 2011. 

 

 
5. Update on audit recommendations  

The SELNA Programme has undertaken an annual audit for its 2010 programme activities last May 
2011. Based on the 2011 audit conducted by Ernst & Young, there was only one audit finding and 
recommendation, which is considered medium risk. There were no serious or adverse audit findings. 
Further, the SELNA programme has participated in two spot check exercises conducted by UNDP and 
DIC.  Spot check exercises serve as pre-audit activities, which assess the technical and financial 
operations of the programme based on NIM guidelines and recommend necessary action/s to 
minimize risks and possible audit finding/s. 
 
The SELNA Programme regularly submits updates its audit action plan including updates on the spot 
check recommendations to UNDP every quarter.  Target completion for the audit recommendations 
is by end of the 2011.  In summary, SELNA is in compliance in the implementation of the audit and 
spot check recommendations. 
 

 
6. List main challenges and issues (if any) faced during reporting period  
 

Challenge/Issue Response 

Planned SELNA activities were postponed due to 
unavailability and busy schedule of NA 
Members and Committees due to NA 
campaigns, elections and then restructuring of 
its Committees and Departments for the 7th 
Legislature.  
 

Develop workplans based on the needs and 
requirements of the NA. Support should be 
provided in advance to help NA in proper 
planning and implementation of major activities. 

Limited funding availability has limited the 
number and coverage of activities to be 
implemented this 2011.  Due to issues 
concerning EU contribution agreement, delays 

The current project document will be revised to 
reflect realistic activities based on actual 
available funds before the 2011 instalment can 
be requested from EU. 
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are expected in receiving the full EU payment 
this year.  
 

However, UNDP has committed to advance half 
of the funds (to be reimbursed later) to fill in 
funding gaps in 2011.  UNDP and SELNA have 
revised the project document and EU 
contribution agreement to reflect the actual 
funds available and MTR recommendations. 
Revised project document is expected to be 
endorsed in the next PB Meeting. 
 

Two senior technical posts at SELNA are 
currently vacant – Chief Technical Advisor and 
CIM Expert/Parliamentary Advisor for the EPF 
Committee.  Also the position of 
Communications Specialist has been vacant 
since June 2010.  

Excellent team support and cooperation in 
sharing the tasks left by vacated senior posts. 
Further, recruitment for the CIM Expert is still 
ongoing while the new CTA is expected to be on 
board by early 2012.  For the Communication 
Specialist post, some of functions for this post 
have been absorbed by UNDP PIU and SELNA 
Management & Monitoring Specialist.   
 

Pending transfer of project management 
responsibilities to the NA Secretariat due to the 
ongoing restructuring of the NA this year. 
 
 

Develop a transition/phase out plan for SELNA by 
third quarter of 2012. Further capacity 
development programs and coaching and 
mentoring activities will be intensified and rolled 
out  for selected NA staff during 2012 to assist 
them in the smooth transfer of the PIU 
responsibilities in the NA structures. 
 

SELNA Joint Programme has one year of 
programme implementation and is expected to 
be completed by December 2012. 

Plan ahead for the next SELNA Phase 2 to ensure 
smooth transition and continued support to the 
NA. There is one proposal for the next phase to 
establish a Legislative Resource and Training 
Center for the NA.     

 
7. Rating on progress towards results 
 
Output:[From table 1. Contribution to Strategic Goals]   

 
Output 1: Members of the NA and Committee Departments have 
the necessary skills and capacities to review policy, legislative and  
budgetary issues and more effectively oversee their 
implementation 

 
 
 

Positive change 
Negative change 
Unchanged 

 
Output 2: The National Assembly effectively and accurately 
represents constituents’ interests, needs and expectations. 

 
 
 

Positive change 
Negative change 
Unchanged 

 
Output 3: The National Assembly has Upgraded Parliamentary 
Support Services 

 
 
 

Positive change 
Negative change 
Unchanged 

 
Outcome 4: Technical Assistance and Programme Support 
Services operational 

 
 
 

Positive change 
Negative change 
Unchanged 
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IV. ADDITIONAL ACTIVITIES WHICH CONTRIBUTE TO THE OUTCOME AND/OR OUTPUTS 

 
1. Participation of NA Members in the Regional Dialogue Conference on HIV/AIDS in Bangkok, 

Thailand from 16-17 February 2011 
2. Study visit of Japan Diet/Members of Parliament from 1-3 September 2011 on the role of  

parliamentarians in addressing Maternal and Child Health issues. 
3. Technical support to the conduct of the LAPPD elections from 1-3 September 2011 in 

Thalat, Vientiane Capital. 
4. EU Results oriented mission by an independent consultant (Ms. Tara Bui) from14-18 

November 2011.  
5. Participation of NA Lao delegation to the WHO Conference Workshop on the Prevention of 

Intimate Partner and Sexual Violence Against Women organized by WHO/WPRO from 18-20 
July 2011 in Manila, Philippines. 

 

 
V. FUTURE WORK PLAN 

 
1. What are the priority actions planned for the following year to overcome constraints, 
build on achievements and partnership, and use of the lessons learned during the previous 
year? 

 
In 2012, there are several important activities that the programme has to take into consideration to 
overcome challenges, build on gains, and use of lessons learned during the previous year. 
 
One, SELNA JP should continue to support NA on capacity development of new Members and Staff.  
More than 68% of the total NA Membership are first-time parliamentarians and require appropriate 
support for them to perform their duties effectively. Further, it should also build capacities of NA 
staff and its constituency offices by improving internal procedures and systems in Committees, 
Departments and constituency offices.  
 
There is a need to encourage more inter-government partnerships and linkages in order to increase 
accountability and ownership as well as improve relations and partnerships between Executive and 
Legislative branches. Given the funding constraints in 2011, government and line ministries were 
tapped to co-support activities such as law review seminars and intersession programmes as well as 
serve as resource speakers and experts in these activities. 
 
Gains and accomplishments of the NA should have more visibility with the donor community, media 
and the public by intensifying its advocacy and media partnerships. This in return can attract more 
partnerships and linkages as well as gain strong public support on the plans and initiatives of the 
NA.  There is need to seize the opportunity and maximize NA Sessions and other major conferences. 
 
Further, there is a need to devise a  SELNA resource mobilization and partnership strategy for the 
next phase. Given that the programme completion is drawing near, SELNA needs to plan ahead and 
develop a proposal for the next phase.  
 
In addition, the SELNA programme should develop by early 2012 an exit strategy/plan for the 
transfer of PIU responsibilities to NA to ensure smooth transition to the next phase. This should be 
carefully planned, to consider the capacity gaps at NA, and decisions on the proposed structure 
should be mutually agreed upon by both parties. Also the next SELNA proposal should ensure that 
commitments are fully secured and there are no funding gaps.  
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2. List major adjustments in the strategies, targets or key outcomes and outputs planned. 

 
In the implementation of the 2011workplan, here were some adjustments in the strategies on how 
to enhance project implementation and maximize benefits and gains from activities: 
 
1. Given the increasing complexity and cross-cutting nature of several activities and partnerships 
proposed by the NA and SELNA in particular, development and monitoring of recent laws, it is highly 
recommended to set up and agree on coordination mechanisms among NA, SELNA, UN Agencies 
and line ministries to avoid duplication of efforts and maximize expertise and competencies of each 
sector to contribute in quality legislations and enforcement procedures. 
 
2. Due to budget constraints, there is a need to carefully budget and closely monitor expenditures 
of each activity. Availability of budgets should be ensured first before activities are planned to avoid 
postponements or delays. Further, regular monitoring of SELNA available resources should be 
reported to NA and UN agencies in order for them to carefully plan and prioritize outputs and 
activities based on budget availability.  
 
3. Encourage more inter-government partnerships and linkages in order to increase accountability 
and ownership. Local experts from government agencies are also a good source of information and 
expertise for MNAs when they are drafting and reviewing bills and laws. Also given the current 
budget constraints, it is more practical and logical to use local experts from government agencies in 
workshops especially during NA Intersession Programmes.  

 
 

 
 
3. Estimated total budget required for the following year (based on 
2012 Draft Annual Work Plan): 

US$ 874,305 
 

   

Resources Donor  Amount  

 

UNDP                       
Incl. Core Resources 
Incl. European Union (2010 & 2011 payments) 
Incl. UNDP 30000 (EC carry overfunds) 

 

798,773 
135,000 
640,390 
23,383 

 

 UNAIDS  50,574  

 UNICEF   9,000  

 UNWOMEN   57,180  

 UNODC  6,500  

 

Other commitments (to be implemented 
in coordination with JP) 
German Govt         2 x TA 
Singapore Govt   $35,000 (proofreading 
of laws by NUS team) 

 

 
 
 
 
 

 

Total available budget in 
USD 

  922,027  
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VI. ANNEXES 
 

1. Annex 1: Combined Delivery Report (final delivery report will be attached later) 
2. Annex 2: Draft Annual Work Plan for following year 
3. Annex 3: Monitoring Schedule (including scheduled mandatory evaluations) 
4. Annex 4: Project Risk Log  
5. Annex 5: Project Issues Log 
6. Annex 6: Lessons learned log 
7. Annex 7: Updated Audit follow up action plan  
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