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A quarterly project progress report should be prepared toward the end of each quarter to document the performance of each project and communicate it to appropriate stakeholders. This review will focus on the extent to which progress is being made towards production of deliverables required to generate output and identification of project issues and their solutions. 
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Quarterly Report

	Date: December 31th 2014
Award ID:

Description:

Implementing Partner: UNDP 
Period Covered: October- December 31th 2014
1.  Project Issues:

	Updated Project Risks:

‘Arsal events, the kidnapping of Lebanese Army soldiers and killing some of them; and the rising tensions between Lebanese and Syrians (intolerance from the Lebanese vis a vis Syrians increased and discrimination acts resulted); which made is extremely challenging to get journalists to convey positive messages about Syrians 
	Updated Project Issues:

NA 

	2.  Project Performance

	OUTPUT No 3: Conflict Sensitive Media Production Supported 
ID Description: UNDP has been working with the print and electronic media since 2008 building their capacities in conflict-sensitive reporting skills. So far, 40 mid-career journalists have been trained and they form a network that works towards a peace-oriented media coverage, both in terms of inter-community harmony within Lebanon and between the Lebanese and Syrians.  Since 2012, UNDP has been supporting this network of journalists to jointly produce quarterly newspaper supplements that aim at reflecting the socio-economic impact of the Syrian crisis in a positive manner and giving peace and harmony related messages to both the hosts and the refugees.  

This component will support strengthening and widening of the journalists’ network and will contribute to the joint production of 4 joint quarterly news supplements.  A number of ancillary visibility products such as newsletters and videos will also be produced and disseminated.


	Activity ID:       OUTPUT C:  

Deliverable Description: 

As a follow up on the publication of the fifth joint news supplement (described in the previous progress report), the UNDP Peace Building in Lebanon project, implementing this component of the project, organized the discussion session related to the fifth issue. The session was organized on October 9th 2014, in AltCity café in Hamra. The project preferred this time and taking into consideration the feedback of participants to previous sessions, preferred to organize it in an informal setting, in a more relaxed space than hotels; which was highly appreciated by journalists and other actors. Journalists who wrote in this issue came to discuss their articles with activists, experts, youth, other journalists, etc (around 20 participants). it was also an opportunity for the project to gather the comments and critics of the audience, to collect recommendations for the upcoming issues in order to improve the quality and form of this essential tool. 

 “This kind of activity should be promoted in schools, and universities. It is very important to raise awareness on achieving civil peace, tolerating each other, and fighting racism”- Riad Issa, Activist

In addition, the project and as planned, published its  sixth joint news supplement which was distributed with the two leading national newspapers Annahar and Assafir (and which target two politically opposing audience in Lebanon, March 14th and March 8th) on December 8th 2014. This time and in addition to publishing it with Annahar and Assafir the supplement was translated to English and published with The Daily Star Newspaper on the same day widening the target audience especially to the international community.  

38,000 copies of the 6th issue of the joint news supplement where distributed for free with the three leading national newspaper. In addition, 2000 copies were distributed through Libanpost to all ministries, embassies, municipalities, media outlets, universities, and non-governmental organizations all over Lebanon. The supplement was also advertised on Annahar, Assafir and The Daily Star websites and social networks, as well as on UNDP and the News Agency websites. 
The Peace Building project collected articles from prominent Lebanese and Syrian journalists residing in and outside Lebanon representing newspapers across a diverse range of perspectives, including Assafir, Annahar, Al Modon, Al Hayat, Al Arabi Al Jadid, and Now website, with a contribution on the back cover from the Syrian artist Wissam Al Jaza’iri.
This sixth issue tackled the following topics: 
· Editorial by UNDP Resident Representative: “Facing the critical test of stability and resilience”

· Editorial by Japanese Ambassador: “Helping Syrians and Lebanese cope”

· Editorial by Assafir’s Managing Editor: “What can we give you?”

· Editorial by Annahar’s Editor in Chief: “Do you see what I see?” 

· “Syrians between March 8 and March 14: Humanitarian considerations have disappeared”,  by Ayman Sharrouf/ Al Modon Electronic newspaper

· “Syrian episodes in my Lebanese-ness”,  by Bissan El Sheikh/Hayat Newspaper
· “The Beirut Dream”,  by Ahed El Hendi/Independent Journalist
· “On Yamen, from Aleppo…Aleppo, Syria”, by Layal Haddad/ Al Arabi Al Jadeed

· “The story of a Syrian director with Beirut, and its construction workers”, by Rayan Majed/ Now Website
· “Fighting racism in Lebanon: The long battle”, by Nidal Ayyoub/ Al Arabi al Jadeed
· “Syrians engrave the features of Beirut”, by Dima Wannous/ Al Modon electronic newspaper

· “Eternal asylum”, Artwork by Wissam Al Jaza’iri 
A discussion session around this 6th issue was organized on December 17th 2014 in Dar Al Moussawir Hamra. 35 journalists, Lebanese and Syrian activists, shared their views regarding the supplement and the different topics tackled. It was a great opportunity for both parties to engage in a direct frank and healthy debate over key sensitive issues related to the mutual relationships. It was an opportunity to gather many recommendations for the next issues. It was remarkable how the participants felt this was their own activity and were eager to share ideas to improve it.

Some of the recommendations: 

· “We hope that in the upcoming issue, you give voice to Syrian displaced, especially talented ones from the informal settlements to write and photograph the situation”- Ahmad Mahfouz, Decostamine Initiative
· The supplement should cover the issue of the Syrians- Palestinians
· The supplement’s discussion sessions should be organized in each area, in the presence of at least one writer to share his experience with local authorities, local civil society and displaced Syrians from the area.
· Newspapers don’t necessarily reach a high number of audience and readers, thus a monthly TV episode about topics discussed in the supplement should be organized. 

· Supplements should be distributed among schools’ and universities’ teachers and students.
· Allocate two pages for displaced Syrians to talk about their own experience 

The project also produced a short video explainer to brief the audience on the topics of the previous supplements and the content of the current one. This video explainer (2.18 mins) is produced by Wezank company. For each launching of the supplement and the discussion around it, the company will produce a similar video. 
In addition, the project issued the 2nd issue of the newsletter which covers the activities implemented by the project and 1000 Arabic and 1000 English copies were printed and distributed in addition to the wide dissemination of an electronic version. The project is currently working on issuing the 3rd newsletter covering activities implemented during the last three months. These newsletters are being distributed to all participants during all trainings, events and retreats organized by the project. 
Finally, the project finalized an infographic/animated presentation for the project and four short documentaries on every component: media, education, local level and NGOs and one on the overall work of the project. Also the project printed 12 roll up banners for its different outputs. 
Indicators: 

Number of journalists engaged in the conflict sensitive reporting programme

Number of joint news supplement published 
Number of viewers and readers 
Current evaluation: 
Start and End Date: January 1st 2014- March 31st 2015 

% Progress to date: 80 %


	Quality Criteria
	Date
	Results of Activities

	
	
	User Perspective
	Resource Status
	Timeliness

	Number of journalists engaged in the conflict sensitive reporting programme
	December 2014 
	Although incidents involving Syrian refugees and host communities are growing in the area of Arsal, the project decided to publish the supplement. Convincing the journalists to write about topics related to Syrian refugees and host communities at that time was not an easy task. The same journalists, who ended up writing in this issue were saying that it was almost impossible to convey a calm and positive message on the Syrian refugees in Lebanon after Arsal event. 
“In a meeting with some journalists from different media outlets, we discussed the issue of the supplement. We all agreed that this supplement is far better than anything published in all national newspapers in relation to the Syrian crisis. Newspapers have their own agenda, and political affiliations. This supplement is free of these chains. You feel that it is floating. It has its own freedom to talk about refugees, their dreams, their aspirations and fears too”, Layal Haddad, one of the participating journalists

For this issue, the project was able to expand the circle of journalists who are involved in peace building and conflict sensitive activities and names of senior and very well-known journalists took part in this issue. 

The representative of the Ministry of Information said: “There is a need to advertise supplement on TV, using catchy titles and broadcasting it during peak time” 

Nada Ouwatly, Representative of the Ministry of Information

“I chose to talk about my own experience and relation with Syria in this supplement because in my opinion it can reach more people.”

Bissan El-Sheikh, Journalist

The project was approached by at least three new journalists who themselves requested to contribute in the next issues. 


	75%
	October-December 2014

	Number of Joint news supplement published 
	December 2014 
	This is the sixth issue out of seven 

“This supplement is a spot of light in this crazy Middle East”, Lamia Sahili, Journalist 

“This supplement offers a new perspective on dealing with the Syrian crisis.  It is a “civilized” media work. This supplement is more than a newspaper. It is a reference which doesn’t look like any other newspaper. This is the only newspaper that we cannot throw away the next day like we often do with the others. I believe that most of the NGOs working in the peace building field, have kept copies of the 6 previous issues”. 
Fadi Abi Allam, President and Executive Director of the Permanent Peace Movement
	75%
	October-December 2014

	Number of viewers and readers of the Supplement 
	December 2014
	In addition to the 38,000 people that received the supplement with Annahar, Assafir and The Daily Star, 25,000 read it on Assafir website, 2000 read it through LibanPost distribution and 8,278,000 viewed it on the UNDP Lebanon Facebook page. 
	75%
	October-December 2014 


	Financial  Summary

	Account
	Budget (USD)
	Expenditure (USD)
	Commitment
	Balance (USD)

	71300
	22,600
	18,287.75
	0.00
	4,312.25

	71400
	46,000
	35111.47
	10830
	58.53

	72100
	71,000
	7700
	0
	63,300.00

	72400
	0
	7155.77
	0
	-7,155.77

	72500
	0
	1835.72
	0
	-1,835.72

	72700
	0
	1,264.30
	0.00
	-1,264.30

	73100
	0
	7,650.47
	0.00
	-7,650.47

	73400
	0
	2,648.24
	0.00
	-2,648.24

	74200
	43,005.55
	58,656.54
	950.00
	-16,600.99

	74500
	19,000
	1533.09
	545
	16,921.91

	74700
	0
	4,774.17
	0.00
	-4,774.17

	75700
	0
	1042.36
	0
	-1,042.36

	71400
	3,024.08
	2214.8982
	184.875
	624.31

	75100
	16,370.37
	11,989.98
	1,000.79
	3,379.60

	Total
	221,000
	161,865
	13,511
	45,625

	
	221000
	175,375
	 


	

	OUTPUT No. 4: Living conditions in Palestinian Refugees gatherings hosting Palestinian and Syrian Refugees improved.



	Activity Result 4.1: Basic urban services rehabilitation and upgrading projects identified and agreed on by the community as priority covering the areas of electricity, solid waste management, sewage and water implemented.



	Activity 4.1.3: Build the capacity of communities and surrounding municipal authorities in maintaining the projects implemented and services provided.

Indicator: Number of representatives of local communities and surrounding municipalities’ capacities enhanced to maintain the projects implemented and services provided.

This output represents a cross-cutting component of the project. The project involves representatives of the local actors in the gatherings, local NGOS and CBOS as well as municipalities that include gatherings within their domains in the different stages of the project from information sharing and discussions to planning, decision-making and implementation. 

In order to build the capacities of the local communities and surrounding municipal authorities, UNDP initiated cooperation with Beyond in December 2014 to carry out a Planning and Capacity Building Exercise in 10 gatherings in South Lebanon, including the municipalities under which these gatherings fall. The activity, implemented between January and March 2015, will be participatory in nature, bringing together local actors in the selected gatherings including representatives from local committees, CBOs and local groups; municipalities; and local NGOs. The following gatherings will be included:

The following gatherings will be included:

· Tyre area: Maachouk, Qasmieh, Chabriha.

· Saida area: six Adjacent Areas to Ain Helwe Camp, Wadi Zeineh.

The main objectives of this activity could be articulated by the following:

· Identify pressing issues and remaining needs that are not addressed in the gatherings, taking into consideration the impact on and potential linkages with surrounding Lebanese communities. 

· Identify new areas of implementation and corresponding interventions that would respond to these needs in Palestinian Gatherings. Linkages with surrounding Lebanese communities are to be taken into consideration, highlighting mutual interests and benefits.

· Agree on the role of each set of actors to realize the identified new interventions including popular and local committees, local groups and CBOs, local NGOs, municipalities, and others where required.

· Based on the impact of previous UNDP projects on the relationships between local actors in the gatherings and municipalities, recommend more sustainable mechanisms for coordination and potential cooperation between the two sets of actors.

Throughout the process, the capacities of participating local actors will be built to support them identify their needs and suggest corresponding interventions. Training will be provided in the areas of planning, mediation, knowledge sharing, etc. 

The exercise will consist of the following main steps:

1. Designing the methodology, work plan and tools for the participatory exercise;

2. Undertake filed visits and facilitate meetings and workshops among local actors to a) identify key needs and potential interventions in the gatherings (and their surrounding where applicable) and b) identify potential ways to set-up coordination mechanisms between the gatherings and concerned municipalities. This stage shall include necessary training to build the capacities of local actors and support them carry out their part.

3. Provide recommendations for future interventions, including the roles of different actors and coordination mechanisms, to be undertaken by UNDP in different sectors (environmental / BUS; livelihood / socio economic; community projects etc.).

In December 2014, UNDP launched a competitive process to select a partnering company to work with; Beyond Reform and Development was selected. The Strategy and Workplan for the intervention was jointly developed to be implemented between 1 January and 15 March 2015. 

In addition, from October till December 2014, local committees in five Palestinian gatherings in the South and Beirut have been handed over five basic urban service (BUS) projects in their areas. The committees have been involved throughout the projects’ cycle from needs appraisal and prioritization to follow-up on implementation. It should be mentioned that UNDP has organized consultative meetings with the concerned municipalities of the South and Beirut in order to agree on the projects’ components and facilitate permits. The following projects have been implemented during the last quarter, in coordination with the local committees:

· Beirut: Gaza Buildings and Slawa Hout (water and sewage)

· Saida: three Adjacent Areas to Ain Helwe Camp (sewage) 

· Tyre: Burghlieh (sewage)

The committees have been actively engaged in all the stages of the project, carrying out the following tasks:

· Actively participate in needs appraisal and identification of urgent projects for implementation;

· Suggest solutions for optimal project design;

· Follow-up on implementation of works and refer to project team or project engineer for any comments or suggestions; 

· Support in community outreach throughout the different stages of the project. 

Start and End Date: July 2014 – March 2015.

% Progress to date: 70%

Quality Criteria

Date

Results of Activities

User Perspective

Resource Status

Timeliness

Number of representatives of local communities and surrounding municipalities’ capacities enhanced

March 2015

1) Planning and Capacity Building exercise developed for implementation in 10 selected gatherings in South Lebanon; winning partner selected.

2) Capacities of local actors in 5 gatherings in the South and Beirut strengthened through active participation in needs appraisal, decision-making and follow-up on implementation.

50%

100%

Activity 4.1.4: Implement rehabilitation projects to ensure weather proofing, proper sanitation and safe electrical connectivity.

Indicators: 

· Number of water, sanitation and electrical network related interventions executed in areas with high density of refugees.

· Number of shelter units rehabilitated in terms of weather proofing, sanitation, electricity works, etc.

A. Basic Urban Services (BUS):

By December 2014, implementation of all BUS projects following the community needs appraisal and identification of urgent interventions was finalized. For the period October – December 2014, the following five projects were completed in the gatherings of Beirut and the South:

1. Enhance water supply in Gaza Buildings, Beirut:

Dwellers in the gathering of Gaza Buildings suffer from shortage of water supply compromised by the old and deteriorated state of the main network as well as the substandard condition of the water well. The water problem has increased with the arrival of more than 500 refugees from Syria, who were added to the 2,150 PRL living in the gathering. UNDP has obtained approval from the Water Authorities in Beirut to upgrade the water network and started works in October 2014. Works included the installation of a new pump with larger capacity; the rehabilitation of the water well and the renewal of electricity connections; and the renewal of a 200 meter main water line. 

[image: image1.jpg]


2. Upgrade sewage network in Burghlieh, Tyre:

Burghlieh is a small gathering that falls within the municipal domain of Burghlieh in Tyre area and houses some 270 original and new refugees. The gathering is known as “southern Burghlieh”, the town inhabited by Lebanese dwellers is known as “Northern Burghlieh”. While the sewage network in Southern Burghlieh is in need of rehabilitation; it is not properly connected to the municipal network in Northern Burghlieh, resulting in environmental risks in the gathering as well as its surrounding. In order to solve this problem, UNDP has built consensus between local actors in the gathering and the municipality on a sewage renewal project that would encompass both Southern and Northern Burghlieh within its scope. Works completed included: renewal of 500 meters of main sewage pipes (300 mm diameter) and manholes and connecting both network for adequate sewage disposal. 
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3, 4, 5. Complete sewage upgrade in 3 Adjacent Areas to Ain Helwe Camp, Saida: 
The three gatherings of Baraksat, Bustan al Quds and Sekke, adjacent to Ain Helwe Camp, are home to some 8,600 original refugees as well as to 3,350 new refugees from Syria. The sudden increase in population in these gatherings has exerted tremendous pressure on the sewage networks. For this reason, UNDP has started upgrading parts of the sewage networks in Ain el Helwe Adjacent Areas since 2013. This project aimed at completing the renewal of the sewage network and included: renewal of 105 meters of the sewage networks (250 and 200 mm pipes) and manholes in these three areas. 

B. Shelter:

Of 300 shelters currently rehabilitated by UNDP, a total of 70 shelters in South Lebanon (Tyre and Saida) are being rehabilitated through Japan contribution. Following a detailed assessment and the development of BOQs, shelter works have started in October in partnership with the two local NGOs active in Palestinian Gatherings Popular Aid for Relief and Development (PARD) and Development for People and Nature Association (DPNA). They mainly include:

· Installing and replacing WASH units and devices such as sinks, toilet seat, taps, water boilers, etc. and proper WASH connections;

· Carrying out external works to protect shelters from natural elements such as the installation of rehabilitation of doors and windows and the repair of roofs;

· Carrying out internal works such as installation of doors, portioning and toilet units;

· Ensuring proper and safe electrical connections.

Works are taking place in the following gatherings in South Lebanon (photos below show the sitiation before and after works of shelters inhabited by PRS in the South):

Gatherings in Tyre:

· Maachouk

· Qasmieh

· Chabriha

· Wasta

· Burghlieh 

· Jim Jim
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Gatherings in Saida:

· [image: image4.jpg]


The 8 Adjacent Areas of Ain Helwe Camp

· Wadi Zeineh  

Start and End Date: July 2014 – March 2015.

% Progress to date: 85%

	Quality Criteria
	Date
	Results of Activities

	
	
	User Perspective
	Resource Status
	Timeliness

	Projects implemented (BUS and shelter) 
	March 2015
	1)  Completion of 5 BUS projects in South and Beirut.

2)  Rehabilitation of 70 Shelters started in South Lebanon.  
	70%
	100%

	Activity 1.4.5: Working with local NGOs to roll out hygiene awareness raising campaigns.

Indicators: Number of hygiene awareness raising campaigns rolled out.
By end of December 2014, UNDP has finalized developing its hygiene awareness campaign, based on a pilot campaign, for implementation in Palestinian Gatherings in 2015. The pilot campaign implemented in twelve gatherings in Tyre, Saida and the North primarily targeted 15,000 children, youth and women, equally divided between PRL and PRS, as well as active local committees in the gatherings. 

Based on the developed campaign and necessary material, UNDP has partnered with the local NGO Popular Aid for Relief and Development (PARD) to implement its hygiene campaign in 20 gatherings in South Lebanon. The campaign will mainly target women and children of both PRL and PRS communities, and will specifically aim to:

1. Promote positive change in hygiene behavior in the communities

2. Raise awareness on viable methods to access and use the available basic urban services and environmental resources

3. Encourage public participation, through WASH participatory interventions, to bring together original refugee communities (PRL) and refugees from Syria (PRS) in the gatherings

4. Advocate the right of Palestinian gatherings to healthy environments

The particular topics that the campaign will focus on are: personal hygiene; household hygiene; environmental hygiene; reproductive health; and home accidents. These topics were designed to be relayed through the following identified activities:

a) Home Stations: Trained facilitators will discuss with women and adolescent girls issues related to sexual and reproductive health as well personal, household and environmental hygiene. By applying interactive activities of a recently developed UNDP guide, facilitators from the NGO will expose related risky behaviours and encourage participants to adopt healthy practices in their communities. 

b) Open Days: Open days serve as public awareness raising events, attracting mainly children and women. During open days, children and their families visit six awareness corners tackling different WASH themes, including (1) water conservation, (2) personal hygiene, (3) household and environmental hygiene, (4) head lice and Scabies, (5) food safety, and (6) home accidents. Using interactive games, social workers and volunteers provide visitors with easy and practical tips on prevention and treatment of hygiene-related health hazards. 

c) Clean-up Campaigns: Encouraging participatory activities and engaging communities and local authorities in Gatherings, clean-up campaigns will be organized in the most underprivileged neighbourhoods of targeted Gatherings. This activity will most rely on the participation of scouts and other youth groups. 

d) Puppet Theatre Shows: An adaptation of the classic puppet show “Shu Sar bi Kfarminkhar” will be performed for 6 to10 year-olds children in Gatherings. The show tackling the impact of hygiene risky behaviours on community health and environment will now also include gathering-specific risky behaviors and issues related to personal hygiene. 
e) Children Activities: A series of children activities will be implemented throughout the campaign, using various interactive and creative techniques by trained animators. A number of child-friendly tools were especially developed for this purpose, including photo frames, personal boxes, story coloring books, and board game. Children activities will also include clown shows and screenings of animation movies. Children hygiene kits will be also distributed, in order to encourage children to use and preserve their own hygiene tools. 
f) Hairdressing Trainings: Engaging 10 women from each area, hairdressing trainings will take place in Saida, Tyre, and Beirut. By transferring basic hair cutting and styling skills to women as well as expertise in treating head lice, this training is expected to provide participating women with an income-generating activity and improve WASH conditions in their communities.  At the end of the training, every certified woman will receive a hairdressing kit, including head lice treatment tools. 

By the end of December, the following material has been developed, which will enable UNDP to launch all activities in January 2015:

Factsheets: 10 thematic factsheets were developed to serve as a reference tool providing concise definitions, correcting misconceptions, and detailing best practices and practical tips relating to 10 different WASH themes covered by this campaign, including: (1) head lice, (2) scabies, (3) hand washing for children, (4) hand washing for adults, (5) personal hygiene for family, (6) water conservation, (7) household hygiene, (8) food safety, (9) home accidents, and (10) environmental hygiene. Through iconographic designs, these factsheets will be used by trained service providers who will lead home stations and children activities in Palestinian Gatherings.

Guide: Using interactive games and activities, a practical guide was developed to help trained facilitators transfer WASH knowledge and best practices to women and adolescent girls participating in home stations. The guide consists of four structured and consistent chapters on (1) environmental hygiene, (2) household hygiene, (3) personal hygiene, (4) reproductive health for women and adolescent girls. 

Children board game: In order to develop children’s hygiene knowledge and habits, a board game for 9 to 11 year-olds was tailored to the context of Palestinian Gatherings. The game consists of a challenge between 6 groups or individual players seeking to reach the “finish line” by accomplishing “hygiene missions”. Throughout the game, players will get exposed to WASH risky behaviors and best practices and will get to know the needed material to reinforce their daily hygienic habits. 

Children Story Coloring book: Targeting 6 to 8 year-olds, a story tackling the importance of personal hygiene and care was developed. Accompanying a boy and his little sister in their home adventure, children will have the chance to enjoy coloring 10 illustrated pages and to know more about hygiene personal tools as well as when and how to use them.

Start and End Date: April 2014 – March 2015.

% Progress to date: 85%

	Quality Criteria
	Date
	Results of Activities

	
	
	User Perspective
	Resource Status
	Timeliness

	Roll out hygiene campaign in South Lebanon
	March 2015
	1)  WASH campaign and material developed for implementation in 20 gatehrings.


	30%
	100%

	Activity 1.4.6: Provide technical assistance, monitor, evaluate and report.

Indicators: 

Start and End Date: January 2014 – March 2015.

% Progress to date: 100%

	Quality Criteria
	Date
	Results of Activities

	
	
	User Perspective
	Resource Status
	Timeliness

	
	
	Project team recruited and operational
	100%
	100%


	Financial Summary 

	Account
	Budget
	Expenditures
	Commitments
	Balance

	71300
	14,000.00
	9,448.00
	0.00
	4,552.00

	71300
	8,000.00
	9,830.00
	0.00
	-1,830.00

	71400
	33,662.48
	33,662.48
	0.00
	0.00

	71400
	23,017.87
	23,017.87
	0.00
	0.00

	72100
	100,000.00
	79,718.18
	10,400.00
	9,881.82

	72100
	70,000.00
	14,500.00
	0.00
	55,500.00

	72400
	1,500.00
	74.90
	0.00
	1,425.10

	72500
	1,690.02
	0.00
	0.00
	1,690.02

	72600
	20,000.00
	173.40
	20,000.00
	-173.40

	72800
	1,000.00
	0.00
	0.00
	1,000.00

	73100
	4,000.00
	0.00
	0.00
	4,000.00

	73400
	1,000.00
	2,036.66
	0.00
	-1,036.66

	74200
	1,500.00
	100.03
	0.00
	1,399.97

	74500
	1,500.00
	671.63
	0.00
	828.37

	75100
	14,548.20
	4,426.38
	0.00
	10,121.82

	75100
	8,081.43
	1,904.75
	0.00
	6,176.68

	75700
	2,000.00
	 
	 
	2,000.00

	Total
	305,500.00
	179,564.28
	30,400.00
	95,535.72

	 
	305500
	209,964.28
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