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1. List of abbreviations and acronyms

AECID
ATLAS
AWP
CASS

CD

CECI
CISALVA

CO
COMMCA
CPR

CSO
DEVINFO
FLACSO

FUNDAUNGO

IADB
INEGI
IPSAS
LAPOP
M&E

MoU
NCVIS
OAS
OECD/DAC

OBSICA
PRODOC
RBM
RCU
RDCS
RTC
ROC
RPG
RSC-LAC
SES
SICA
SIEC
SSC

STU
UNAH
UNDP
UNICEF
UNODC
USAID
wWB
WHO/PAHO

Spanish Agency for International Cooperation for Development
Enterprise Resource Planning (ERP) system used by UNDP and other UN agencies
Annual Work Plan

Central America Security Strategy

Capacity Development

Centre for International Studies and Cooperation of Canada
Research Institute on Prevention of Violence and Promotion of Social Coexistence, Valle
University Colombia

UNDP Country Offices

Consejo de Ministras de la Mujer de Centroamérica

UNDP Crisis Prevention and Recovery unit

Civil Society Organization

Database system developed for monitoring the Millennium Development Goals (MDGS)
Social Sciences Latin American Faculty

Guillermo Manuel Ungo Foundation in El Salvador
Inter-American Development Bank

National Statistical and geographical Institute of Mexico
International public sector accounting standards

Latin American Public Opinion Project

Monitoring and Evaluation

Memorandums of Understanding

National Crime and Victimization Survey (US)

Organization of American States

Organization for Economic Co-operation and Development (OECD)-Development
Assistance Committee

Central American Security Observatory

Project Document

Results Based Management

Regional Coordination Unit

Regional Development Cooperation Strategy

Regional Technical Committee

Central American Observatory network

Regional Public Good

Regional Service Centre for Latin America and the Caribbean
Regional System of Standardized indicators

Central American Integration System

Panamanian Integrated System for Criminal Statistics
South-South Cooperation

Sub Technical Units

National University of Honduras

United Nations Development Program

United Nations Children”s Fund

United Nations Office on Drugs and Crime

United States Agency for International Development

World Bank

World Health Organization/ Pan-American Health Organization
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2. Executive Summary

The project Evidence-Based Information Management for Citizen Security in Central America
aims to strengthen evidence-based policy making by improving the quality and comparability of
regional citizen security statistics and increasing regional coordination and collaboration on
effective citizen security strategies in El Salvador, Guatemala, Honduras, Panamé, Belize, Costa
Rica, the Dominican Republic and Nicaragua®. This project aims to result in significant
improvement of the quality of the evidence-based information managed in Central America on
citizen security, providing regular, periodic and confident high standard data for decision makers.

The project will achieve two outcomes: Strengthen evidence-based policy making; and, Strengthen
capacity to analyze and inform citizen security policy decisions. These outcomes will be achieved
by: (1) improving regional and national institutional capacity to collect, monitor, and process
security information and apply it to decision-making and policy formulation at both levels; (2)
building civil society capacity to collect, analyze, and process citizen security data and monitor
citizen security policies and programs; and, (3) supporting regional knowledge management to
enhance knowledge and understanding of root causes of violence and insecurity and promote
successful citizen security policies and practices.

Project deliverables will include: comprehensive citizen security indicators and baselines,
databases of information sources, technical factsheets and protocols for data analysis, surveys and
workshops, strengthened inter-institutional coordination mechanisms and capacities, and
guidelines and methodologies for data analysis and policy formulation.

The project will build on the United Nations Development Program’s (UNDP) more than 20 years
of experience in strengthening citizen security capacities and policies in Central America and will
reinforce the results of previous interventions implemented by UNDP, Inter-American
Development Bank (IADB), World Bank (WB) and other actors. The project will aim to create
permanent national mechanisms for information collection and analysis and strengthen Central
American Integration System (SICA) leadership and coordination role in the region.

The project will be executed by UNDP through the project’s Regional Coordination Unit in El
Salvador supported by national teams in El Salvador, Guatemala, Honduras and Panama2. The
project will take advantage of UNDP’s presence and expertise in all countries of Central America
and strong working relationships with key national and regional stakeholders in the target
countries including SICA, USAID, other UN Agencies, national and regional civil society
organizations and state institutions. The project will tap into the knowledge and technical support
provided by UNDP regional policy and operation experts in the area of Citizen Security and Rule
of Law, Crisis Prevention and Recovery, Democratic Governance, Gender, Capacity Development
and Knowledge Management, South-South Cooperation, Monitoring and Evaluation and
Communication.

3. Program Description, goals and objectives

The project Evidence-based Citizen Security Information, public policy and projects in Central
America aims to improve information management and inter-institutional coordination for citizen
security in Central America.

1 No federal funds will be used to fund state institutions in Nicaragua. UNDP will cover the costs of participation of
government representatives, upon prior approval of USAID.

2The STU Support Unit in Panama will be in charge of national activities of the non-core priority countries, such as
Costa Rica, Dominican Republic, Belize, Panama and Nicaragua. In the case of Nicaragua, the Panama STU support
unit will only support activities related to civil society organizations. UNDP decided to locate the fourth STU support
unit in Panama, to ensure better coordination with the UNDP Regional Service Center of UNDP in Latin America,
which is located in Panama.
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The goal of the project is to strengthen evidence-based policy making by improving the quality
and comparability of regional citizen security statistics and increasing regional coordination and
collaboration on effective citizen security strategies. The project will aim at creating permanent
mechanisms and spaces for information collection and analysis and will enhance the existing
indicator system to support the governments in decision-making and policy formulation.

This will be achieved by: (1) improving regional and national institutional capacity to collect,
monitor and process security information and apply it to decision-making and policy formulation
at both levels; (2) developing civil society capacity to collect, analyze and process citizen security
data and monitor citizen security policies and programs; and, (3) supporting regional knowledge
management to enhance knowledge and understanding of root causes of violence and insecurity
and promote successful citizen security policies and practices.?

The project will target primarily the Northern Triangle countries: Guatemala, El Salvador and
Honduras. UNDP proposes to also include Panama, Belize, the Dominican Republic, Costa Rica,
and Nicaragua“ for participation in regional forums, knowledge exchanges®, sharing of best
practices, as well as strengthening the engagement of respective civil society organizations as
envisaged in Component 2°,

The Project will benefit the Central American Security Observatory (OBSICA) and its eight
national level Sub-Technical Units (STUs)? composed of national institutions such as Ministries
of Security and Health, National Statistics Offices, Forensic services, Prosecutors’ and General
Attorneys’ Offices and the Polices.

In addition, the project will directly benefit five civil society institutions that play important roles
in international information management efforts in Central America. A preliminary list of these
institutions include: the Panamanian Chamber of Commerce, the Latin American Faculty of
Social Sciences (FLACSO) in El Salvador, the National University of Honduras (UNAH), the
Research Institute on Prevention of Violence and Promotion of Social Coexistence, Valle
University of Colombia (CISALVA), and the Guillermo Manuel Ungo Foundation
(FUNDAUNGO) in EI Salvador.

The population of the target countries will be the indirect beneficiary of the improved evidence-
based citizen security policies formulated with the enhanced statistical information.

The project requires political will and engagement of the participating governments and national
institutions responsible for citizen security and coexistence in current STUs. This will help avoid
lack of involvement and coordination among SICA, regional and national institutions, and will
better relationships with civil society organizations to share and replicate best practices and
models.

3 Examples of such good practices include the UNDP’s Small Arms and Light Weapons Prevention Program in El
Salvador, National Observatory initiatives with the UNAH in Honduras, and engagement of civil society in
Victimization Surveys in Panama, among others.

4 No federal funds will be used to fund state institutions in Nicaragua. UNDP will cover the costs of participation of
government representatives, upon prior approval of USAID.

5 The project proposes to include other sub regional allies from the IADB-CISALVA Regional System of Standardized
Indicators (SES) Project, i.e. Mexico, Jamaica, Colombia and Chile in the knowledge exchange activities.

6 UNDP has supported a number of initiatives in Panama and Belize to establish and strengthen national crime
observatories and develop institutional capacities for data and information management.

" Guatemala, Honduras, El Salvador, Dominican Republic, Costa Rica, Panama, Belize and Nicaragua (No federal funds
will be used to fund state institutions in Nicaragua. UNDP will cover the costs of participation of government
representatives, upon prior approval of USAID). UNDP will cover the participation of those representatives, prior to
USAID approval)

8 Where and when a previous waiver to work with police officers is granted from USAID.



Evidence-Based Information Management for Citizen Security in Central America

4. Background and Problem Statement

Background

Crime and violence remain among the key development challenges in Central America; El
Salvador, Guatemala, and Honduras have the highest crime rates in Latin America and the world®.
Men aged 18-35 are particularly vulnerable to gang violence and homicide. Femicide levels are
increasing at a faster pace than homicide rates and are related to increased number of murders
occurring in public places or due to gang violence.!* At the same time, there are estimated 2.2
million registered firearms of which 1.4 million are registered to civilians. An estimated 2.8
million firearms are unregistered*2.

The main drivers of crime and violence in Central America are gender, social and economic
inequalities, institutional weaknesses, lack of opportunities, prevalent culture of violence,
availability of weapons and permissive laws for their possession and carrying and increased drug
trafficking related to the shift in shipment routes from the Caribbean to Central Americazs3,

The increasing crime and homicide levels pose heavy human and financial costs and present
serious development challenges to the region. Crime and violence add approximately 10-30% to
the price of doing business in Central America, while the impact of crime is somewhere between
4.8% and 10.8% of GDP4,

In order to address the proliferation of crime and security issues, members of SICA adopted the
Central American Security Strategy (CASS)*® in 2011, which serves as a guiding framework to
strengthen the security of persons and property and achieve sustainable human development. The
CASS contains four core components®é, 14 priorities and 22 regional projects.

In 2010, SICA created an Observatory body, known as OBSICA, to serve as a regional
mechanism for a) monitoring, evaluation and analysis of official information on Democratic
Security; and, b) monitoring progress and systematizing indicators of the CASS and any regional
projects derived from it. 1/

Efforts have been made to strengthen OBSICA’s information collection and analysis capacity
through the Canadian Centre for International Studies and Cooperation (CECI) * and the
Regional System of Standardized Indicators (SES) project supported by the Inter American
Development Bank (IADB), Organization of American States (OAS), United Nations Office on
Drugs and Crime (UNODC) and UNDP. However, OBSICA still lacks the capacity to collect and
process reliable and uniform regional citizen security data that could contribute to national and

9 UNDP, (2013). Human Development Report 2013:Citizen Security with a Human Face. New York, NY.

10 International Development Bank, Institutions for Development (IFD), Division of Institutional Capacity of the State
(ICS). (2013), Discussion Paper # IADB-DP-302.

HLUNWOMEN-UNDP. (2013). Addressing gender-based violence in the post-2015 development agenda: a contribution
to the thematic discussion on violence, citizen security and the post-2015 development agenda.

12 UNDP, (2009). Human Development Report 2009-2010: Opening Spaces for Citizen Security in Central America.
New York, NY.

13 0b. cit.

14 World Bank. Crime and Violence in Central America, a Development Challenge. Washington DC. 2011.

15 CASS was updated on April 8, 2011 to respond to the new challenges of regional and hemispheric security.

16 The four components are: fighting crime; prevention of violence; rehabilitation, reintegration and prison security; and,
strengthening institutional coordination and monitoring of the regional strategy.

17 Currently OBSICA, in cooperation with the Research Institute on Prevention of Violence and Promotion of Social
Coexistence, of the Valle University in Colombia (CISALVA) is collecting regional citizen security data in the
framework of the Regional System of Standardized Indicators (SES) project supported by the IADB, OAS, UNODC and
UNDP. This data includes 12 Citizen Security indicators from administrative records and 10 indicators from national
surveys.

18 Since 2011 CECI has been funding two OBSICA analyst positions as well as research activities and annual
publications. However, publications on gangs, human and drug trafficking are still pending due to resource limitations.

5
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regional citizen security policies. OBSICA also suffers from weak coordination and inefficient
policy recommendations, resulting in a lack of legitimacy with national governments and thus
less-than-desired integration of its recommendations into national citizen security policies and
plans.

Currently the OBSICA, in cooperation with the CISALVA? is collecting the regional citizen
security data in the framework of the SES project. This data includes 12 Citizen Security
indicators from administrative registers and 10 indicators from national surveys¥.

At the regional level there are also civil society representative units, such as SICA Consultative
Committee (CC-SICA), established in 1996 as an independent and autonomous civil society body,
aimed at strengthening the integration, development and democracy in Central America within
key civil society stakeholders. However, in the area of citizen security, civil society representation
has been poorly integrated; those participating national organizations have not been able to voice
the realities, necessities and interests of the regional populations. A more active and participatory
committee will contribute to effective observance and execution of the Tegucigalpa Protocol,
which establishes the basis of Central American integration.

Problem statement

National consultations conducted by UNDP Offices in Honduras, Guatemala, and El Salvador
revealed three key problems: lack of reliable and comparable national and regional statistics; weak
institutional capacities and coordination at national and regional levels; and, deficient evidence-
based citizen security policies.

The lack of reliable and comparable national and regional statistics makes it difficult to fully
comprehend the impact of crime and violence, and to inform the citizen security policies and
strategies needed to effectively respond to these challenges. This is mostly due to the diversity of
entities that generate security statistics, the absence of clear guidelines, and weak inter-
institutional coordination and information sharing.

The data gaps resulting from these challenges are exacerbated by different definitions of security
concepts, inconsistent indicators and uses of information; dispersion of information and
multiplicity of information sources; sporadic initiatives in the area of information management;
lack of unified technical criteria and permanent technical capacities within the national and
regional institutions; absence or lack of understanding of a preventive focus in information
management; low citizen participation in discussions on citizen security; and, absence of
mechanisms and capacities to mainstream gender into the analysis and management of citizen
security related information and public policies.

Engagement of civil society organizations (CSOs) with governmental institutions on citizen
security issues has been sporadic due to insufficient capacity of the CSOs and mistrust between
the government and civil society institutions. The few attempts by civil society organizations to
gather and analyze data have been limited to national interventions?* and were often ignored or
discredited by governments. SICA has made little progress in working with CSOs at the regional

14 Research Institute on Prevention of Violence and Promotion of Social Coexistence, of the Valle University in
Colombia.

15 UNDP, as well as the WB, IADB and OAS consider improvement of security statistics and institutional coordination
as the key contributor to regional development.

2L E.g. Central American University and FLACSO in El Salvador and National Autonomous University of Honduras -
UNAH with the National Citizen Security Observatory.
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level and currently there are no policy debates in SICA that would effectively engage the
governments and civil society leaders on citizen security issues?2.

5. Key partners and their expected roles

The project will carry out close consultations with stakeholders in Central America in order to
improve the data collection, analysis and dissemination in the region.

SICA and its Observatory, OBSICA, are the main stakeholders of the project. Both bodies will
actively engage in project implementation through the Project Steering Committee and OBSICA
Sub-Technical Units (STUs) established by the IADB-CISALVA SES project.

The project will build on the regional project Security in Central America co-funded by the SICA,
UNDP and Spanish Agency for International Cooperation for Development (AECID), which aims
to strengthen the capacity of national and regional institutions to implement CASS. The project
will also complement the IADB-CISALVA SES project to strengthen OBSICA’s ad-hoc STUs in
Honduras, Guatemala, El Salvador, Panama, Costa Rica, the Dominican Republic, Belize and
Nicaraguaz? and install permanent technical capacities within the OBSICA.

UNDP’s partnership with CISALVA has been strengthened through an ongoing Memorandum of
Understanding as well as the collaboration within the framework of the SES project. Based on
consultations with CISALVA the project will provide assistance to strengthen the indicators
collected by the SES project and will support CISALVA’s future joint activities with OBSICA.
The support provided to CISALVA through the sub-grant will expand and strengthen the Sub-
Technical Units in Central America and help engage new stakeholders in the STUs. CISALVA
has also requested to continue funding national consultants already working with the SES project
and to continue supporting the high-level discussions with the members of SES.

Following the recent consultations with the CECI delegates in El Salvador, the project will aim at
strengthen the analysis capacities within OBSICA to develop new research and knowledge
products. The Project will finance the elaboration of select knowledge products by CECI and
cover the costs of two analysts for OBSICA from 2015. These analysts will complement the 2-3
analysts envisaged by the current CECI budget and will conduct regional-level research in
coordination with the OBSICA Coordinator.

The primary rationale for engaging the partners like CECI and CISALVA is to build on their
existing knowledge and experience in technical analysis and capacity support to the OBSICA
STUs. At the same time the project will aim to complement the ongoing work of CECI and
CISALVAZ2 aimed at strengthening national and regional information management capacities.

The assistance provided to the OBSICA Team will enhance the outreach, quality and impact of
the OBSICA-produced research products, generate new knowledge instruments and publications?s
with the support to Technical consultations with partners/stakeholders and support resource
mobilization efforts to finance the elaboration and dissemination of new knowledge products.

22 The SICA Consultative Committee (CC-SICA) was established in 1996 as an independent and autonomous civil
society body, to promote active participation of civil society. Since the regional CSOs require the approval of all
Member states to convene, the CC-SICA has not been able to call its first meeting of Civil Society Organizations.

23 No federal funds will be used to fund state institutions in Nicaragua. UNDP will cover the costs of participation of
government representatives, upon prior approval of USAID.

2 The funding of CISALVA has been agreed upon with CISALVA based on their own estimate of their role in the
project. The CISALVA grant includes 2 components a) Strengthening of the Sub Technical Units — STU; and b)
Development of technical capabilities; i insi ’s.
VERIFICAR< EN LA CLARIFICACION DIJIMOS 2 COMPONENTES

% Factsheets, policy papers and baselines will be published online in PDF format and distributed through the ROC
platform and website, therefore publishing and dissemination costs for these products are not included in the project
budget. The project envisions 6 state-of-art publications on issues related to youth, gender, quality of data, emerging
crimes in coordination with SICA/OBSICA and CECI.
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In addition to OBSICA, CISALVA and CECI, the project will partner with the WB regional
project on Municipal Citizen Security for the Northern Triangle Countries to better coordinate the
exchange of data, expertise and practices related to municipal level data collection and analysis
and explore the possibilities for scaling-up local level information management initiatives for
possible replication at national level.

The project will collaborate with the OAS-UNODC, in order to integrate the UNODC country-
level Crime Trends Survey?® parameters into the regional analysis. The project will also partner
with UNODC in the framework of regional partnership initiative for victimization survey
standardization with INEGI and CISALVA. Both UNODC and OAS representatives will
participate in the discussions on issues related to the improvement and harmonization of national
and regional data.

Data generated by the project will be available to all key stakeholders and partners.
6. Proposed Strategy and Technical Approach

The rationale of all UNDP interventions is to enhance national institutional capacities and to
ensure national ownership of development results. By building and institutionalizing technical and
functional capacities of national counterparts and generating and exchanging relevant knowledge,
UNDP ensures that the results of the intervention are adequately appropriated by the national
institutions.

The project will aim at enhancing the OBSICA analysis capacities through strengthening the
STUs in Guatemala, Honduras, El Salvador and Panama?’ by means of technical expertise,
capacity building activities and knowledge products. Stronger OBSICA, capable of producing
credible and usable information on citizen security, will strengthen the SICA and enhance its role
as the regional coordination entity.

The project will build on the existing institutional and human assets? in the presence countries
and contribute mechanisms and tools in order to further strengthen and develop them. The project
will not create new institutional structures but will reinforce and streamline existing ones and
improve the cooperation, coordination and information exchange between structures®. Project
interventions will be based on the experience of the SES project and will use the SES
methodologies and structures such as the national STUs?.

The project will establish continuous linkages between the ongoing national and regional
initiatives and SICA to strengthen its leadership and coordination role through permanent inter-
institutional collaboration, formal agreements and Memorandums of Understandings (MoUs).

The project uses a two-prong approach - staging interventions i) at regional level and ii) national
level, engaging national and regional institutions and civil society in the achievement of both
results. This approach ensures closer linkages between the national citizen security institutions
and their enhanced integration within regional data collection and information management

% United Nations Surveys on Crime Trends and the operations off Criminal Justice Systems
http://www.unodc.org/unodc/en/data-and-analysis/United-Nations-Surveys-on-Crime-Trends-and-the-Operations-of-
Criminal-Justice-Systems.html

27 Panama STU support unit will act as non core countries coordination unit.

28 Such as OBSICA STUs, local observatories, and national information management entities, among others.

29 To ensure impartiality, independence and full dedication of the project staff to the achievement of the objectives, as
well as the efficient and transparent use of project staff, UNDP considers it essential to directly manage all project staff
throughout the duration of the project. However, while formally working under UNDP authority, all Project staff will be
contributing to the strengthening of OBSICA capacities.

30 For more information on the STUs, please see http://www.seguridadyregion.com/en/organization-flowchart.html
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systems, allowing for improved information flow and exchange, development of more coherent
citizen security programs and policies and better cross-border coordination for regional security3t.

Work undertaken by the SUT Support Unit in Panama in non-presence countries is essential for
ensuring the integrity of work of the SICA/OBSICA and functioning of the ROC platform. The
regional approach offered by the project implies the engagement of all countries of Central
America and creation of a sufficiently ample pool of experiences and methodologies to provide
inputs to the ROC.

The project will apply four inter-related strategies to achieve the results:

1. Capacity Development: With the support from the UNDP Regional Knowledge, Innovation
and Capacity Strategy, the project will apply corporate processes and tools to strengthen the
capacities of the OBSICA STUs to produce, analyze and disseminate quality data. The STUs
will be strengthened through trainings, information exchange, and enhancement of institutional
structures and procedures. The improved data quality will contribute to the development of
SICA capacity to analyze data and formulate policy recommendations for improved regional
citizen security. It will also enhance SICA’s capacity for implementing a regional advocacy
strategy and setting the regional security agenda.

2. Knowledge Management through South-South Cooperation: With the support from the KICG,
the project will apply the UNDP’s Knowledge Management strategies to extract and
systematize knowledge generated by the project. The project will utilize UNDP’s South-South
Cooperation mechanisms and experiences®, targeted at national institutions within and among
the target countries to exchange key lessons, best practices with effective solution, policy
recommendations, capacities and knowledge products such as publications, methodological
tools and guidelines, study materials and courses, and the ROC platform®. The knowledge
generated will be used by the project to strengthen the national and regional institutional
capacities and improve communication and advocacy on regional citizen security.

3. Communication and advocacy: The project knowledge projects will be disseminated to
national STUs and will constitute building blocks for improved advocacy. The UNDP regional
Communication Team will assist with the formulation of the project communications strategy
to enhance public awareness and civil society engagement on issues related to crime
prevention and control, domestic and gender based violence, sexual assault, and child
maltreatment. The enhanced awareness of the stakeholders and the general public will further
strengthen the capacities of decision-makers and civil society organizations for better
identification of priorities and formulation and implementation of citizen security policies.

4. Technologies and Innovation: The project will employ technological tools to improve the
collection, analysis, quality control and dissemination of data related to citizen security and
coexistence. It will ensure that the data generated through its interventions is linked with the
IADB-CISALVA-SES platform to allow for proper use of the project-generated citizen
security indicators and tools by the STU’s. The project will also develop a virtual Platform for
the Regional Network of Civil Society Observatories (ROC). This Platform will provide virtual
mechanisms for compiling information and reports from the national pivot organizations
(Police, Public Ministries and Forensics) and will serve as a repository of information related
to administrative registers, the ROC surveys and research. The project will make use of

31The project will consider the possibilities of using cutting edge technologies such as GPS, GIS systems and cellphone
GSM for online reporting of cross-border issues in ROC Platform.

32 Previous similar experiences include South-South exchanges between Panama and El Salvador, Honduras and the
Dominican Republic, among others, which were focused on observatories and citizen security information management.
BA virtual platform for the Regional Network of Civil Society Observatories (ROC) will be developed to facilitate
coordination, information sharing, research, communications, exchange and knowledge products and practices. It will
involve institutions, CSOs, and regional partners working on citizen security information.
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UNDP’s corporate knowledge platform Teamworks, America Latina Genera34, the global
Human Development Report platform and the UNDP’s Virtual School to promote knowledge
and information exchange.

7. Expected Results
The Project contains two components and four outcomes (2 per each result):

Component 1: Evidence-based policy making strengthened

In order to improve the quality, comparability, reliability, and timeliness of citizen security data,
and policy decision-making processes the project will establish a comprehensive and common set
of citizen security indicators across the region and strengthen the evidence-based policy-making.
These indicators will include comprehensive parameters, such as domestic and gender based
violence, sexual assault and child maltreatment, among others.

The project will seek to strengthen OBSICA, by improving the quality of indicator factsheets,
reports, publications and reports. Currently the OBSICA functions through the STUs created as
ad-hoc units in the framework of the IADB-CISALVA Project (SES). The STUs are composed of
active Government officials who work with the local and municipal-level information. At the
national level the project will aim at enhancing the STUs analytical capacities for consolidating
national level information for OBSICA use. The project will facilitate coordination and
information exchange between the OBSICA Coordinator and the regional coordinator of the
project to ensure gradual integration of the STUs into the OBSICA as permanent analysis units.
Monthly meetings with national and regional coordinators and the OBSICA will help establish
priorities for data collection and analysis, define strategic memoranda of understanding with the
civil society and state institutions, capable of generating and sharing information. Regular
meetings between the project regional team and the OBSICA coordinator as well as the
continuous technical advice provided by the regional team will enhance the OBSICA’s
coordination and analysis capacities.

Outcome 1.1: Quality and Comparable citizen security indicators developed

In order to address data inconsistencies across countries, the project will complement the efforts
of the SES project, further strengthen the coordination mechanisms within SICA, support the
work on an agreed common set of citizen security indicators, and establish the procedures to
transfer quality and comparable crime statistics to SICA.

The project will strengthen permanent analysis and advocacy capacities of the STUs.
Documentation produced by the STU meetings, such as fact-sheets®, maps, and protocols, will be
translated into policy recommendations for the member countries.

Key interventions

The project will support the development of comparable and disaggregated citizen security
indicators. Based on the existing indicator collection methodology applied by SES, UNDP will
aim at improving the collection process of 12 indicators® (eight for criminality and delinquency,
four for coexistence), previously reported to SES-OBSICA.

34 http://www.americalatinagenera.org/es/

3 Understood as papers of one or two pages with current status of specific crimes, some figures, and suggested
alternatives of action.

3 Although 22 citizen security indicators have been developed by the SES Project, in October 2013 OBSICA prioritized
the use of 12 indicators validated by the Central American countries in accordance with the CASS and the SES. It is
expected that following months the number of indicators collected in the framework of the CASS will reach 30.

10
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National and regional technical conferences and meetings3” will help build confidence and
improve networking among institutions and their representatives, heightening their role and
legitimacy in sharing data, and improving their analysis capacity of national and regional issues.

Again building on SES efforts the project will conduct an institutional gap analysis of key public
institutions in each country, in order to identify best ways for data collection and dissemination.
The project will also conduct an institutional gap analysis of SICA to determine what is required
to become an effective and independent regional observatory. These findings will contribute to the
development of national enhancement plans and critical roadmaps for OBSICA and national
institutions with the participation of donors and Central American countries. It is expected that
these plans will improve data collection systems; automate data collection process; improve the
dissemination of the data through strengthened web-based information channels; and train the
police3s, judiciary and public health personnel.

In collaboration with CISALVA, CECI and other partners the project will work towards
strengthening the STU coordination mechanism through regular regional and national technical
conferences, weekly coordination briefings with STU members and monthly coordination
meetings between the SICA and project coordinator, to properly align priorities and needs for data
analysis.

The project will support the prioritization of key regional crime and violence indicators by means
of a quarterly citizen security situation report that will be disseminated and analyzed to address
regional challenges. The project will support OBSICA in the dissemination of this information.

The project will establish a mechanism to identify and engage civil society organizations for their
participation through the regional ROC platform. The project will facilitate cooperation
agreements and MoUs between the state organizations and Universities and think tanks, such as
FLACSO, UNAH?3, and FUNDAUNGO, among others. The project will produce publications on
key citizen security indicators to be shared with stakeholders.

Key deliverables

The anticipated deliverables for the Outcome 1.1 will focus on the quality of data and
development of indicators with the participation of different stakeholders and will include: i)
technical factsheets, ii) protocols of understanding between the project and national and regional
institutions, iii) reports and minutes of national and regional meetings and conferences (including
incidence briefs and/or policy briefs on regional topics), iv) reports of the technical assistance
provided to OBISCA by regional and national coordinators, v) regional indicator baseline reports
for El Salvador, Honduras and Guatemala, vi) technical assistance status report by STU
consultants, vii) map of available information sources, viii) assessment reports of potential
national allies and pivot organizations to be strengthened within the project.

Outcome 1.2: Analysis capacity to inform citizen security policy decisions strengthened

The project will increase the capacity for quality data analysis in two to three civil society
organizations and government institutions in each country. The project will engage decision
makers and technical experts in the discussion on how to integrate evidence based policy
recommendations in national citizen security policies and plans.

37 National and regional technical conferences will engage the STU Support Units, STU coordinators, institutional focal
points for STUs, UNDP and USAID country offices and missions, select consultants and technical experts from donor
organizations; the regional conferences and meeting will involve representatives of SICA/OBSICA, CECI, SES,
CISALVA, STU coordinators, Project National Coordinators (STU Support Unit Coordinators), Regional Coordination
Unit, Regional USAID delegate, UNDP Regional Centre representative, IADB, UNODC and OAS representatives.
Other participants, such as WB, AECID, Geneva Declaration, and GTZ will be invited as needed.

38 Subject to the USAID approval.

39 National University of Honduras.
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In terms of strengthening analytical capacity, the project will apply the learning by doing
approach and support the daily work of OBSICA through conducting continuous assessments#,
on-job trainings, and technical advice.

Key interventions

The project will increase OBSICA visibility and legitimacy by providing SICA and UNDP
endorsement and improving the quality of products to be shared with SICA Member Countries as
inputs for national and regional citizen security policies.

The project will identify key government institutions such as police, justice, forensic medicine and
public health and strengthen their capacity to review and analyze citizen security data, identify
the key themes that require further research, and propose policy recommendations.

The project will build the OBSICA’s capacity to formulate policy recommendations through
providing technical expertise on data analysis, policy development and sparking national
discussions on key citizen security themes.

Together with the national governments and donors the project will identify and formulate key
recommendations for policy decisions through consultative meetings between UNDP, OBSICA
and donor institutions.

Key deliverables

Deliverables for Outcome 1.2 will be focused on strengthening decision-making capacities of state
institutions and dissemination of data through inter and intra institutional coordination. These
deliverables will include: i) national pilot meetings organized to generate reports on citizen
security, ii) national Enhancement Plans developed to strengthen institutional capacities to
generate primary information, iii) roadmaps to strengthen capacity for data quality, capture and
analysis, iv) report of Regional Youth meeting, which will contribute to the state-of-art
publication on youth, v) partnership agreements and reports between the state institutions and
universities for the improvement of official information production, vi) Policy Briefs on Gender,
Youth, ICT, Domestic violence, elaborated on the basis of survey indicators, and vii) Regional
Coordination Unit reports to follow up on the progress of the STU support units.

Component 2: Regional collaboration and networking on citizen security increased

The project will support the OBSICA’s work through the creation of a regional network of civil
society organizations for monitoring and oversight. The project will promote regional
collaboration and networking on citizen security through the identification and replication of
citizen security best practices through South-South Cooperation, increased engagement between
civil society organizations (private sector, universities, think thanks, non-governmental
organizations), and between government and civil society. Data, analysis and research undertaken
as part of the Component 1 will be used for the development of concrete solutions and knowledge
products, comprehensive policy dialogues, and stronger proactive collaboration between
government and civil society stakeholders.

Outcome 2.1: Dialogue on citizen security issues between civil society and government
institutions improved

At the national level, the project will improve civil society access to national citizen security
information by facilitating interactions and coordination between the state and civil society
organizations. The project will strengthen data analysis and application capacities of CSOs
working on citizen security, preferably well-known academic institutions. At the regional level,

40Understood as permanent products on indicators, reports on citizen security, and policy building methodologies, based
on statistics and information management procedures.
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the project will support national efforts to develop crime observatories in coordination with the
SICA and using UNDP experience with South-South Cooperation.

Key Interventions:

At the national level the project will carry out citizen security trainings, forums and other
meetings to facilitate networking and capacity building among policymakers, stakeholders, and
media, fostering discussions on evidence-based state-CSO proposals for citizen security.

At the regional level the project will improve the coordination among CSOs by developing a
regional CSO network known as the Regional Network of Civil Society Observatories (ROC)*;
producing joint research and analysis activities; fostering dialogue between the ROC network and
the SICA’s Consultative Committee (CC-SICA) exchanging successful experiences, such as
training on the cémo vamos+*2 methodology’ and sharing analysis of surveys.

The project will support an annual national ROC meeting whereby key civil society stakeholders)
will review analyze important citizen security data. The project will engage state and citizen
organizations in regular national “Citizenship for citizen security*®” meetings and annual regional
encounters. These encounters will strengthen the links among civil society and key state actors,
will map civil society experiences in the area of prevention and develop a common evidence-
based prevention baseline.

The project will provide sub-grants to national and regional civil society organizations, such as
universities, think-tanks, foundations, chambers of commerce, etc. 0 complement the existing
research conducted by the Latin America Public Opinion Survey (LAPOP) with in-depth data
analysis and research. The project will explore the possibility of engaging a well-established
academic or research institution to conduct regular independent analysis on issues identified by
UNDP Country offices through regular situation monitoring and consultations with national and
regional stakeholders. The preliminary list of critical issues includes: public health components of
citizen security, robbery, theft and injuries, homicide, youth, gender-based violence, citizen
culture, accountability etc.*4 These studies will be disseminated to and discussed by civil society
forums, organizations and media and help include important citizen security issues on national and
regional agendas.

CISALVA, as the implementer of the SES Project, will receive the sub-grant for strengthening the
STU capacities and for generation of knowledge on Citizen Security and Prevention of Violence
in collaboration with the universities and other CSOs. The sub-grant will cover the analysis of
indicators produced by STUs, elaboration of data analysis methodology for universities and

41 The network will be composed of select representatives of national academia, NGOs, private sector, and think-tanks
capable of providing independent rigorous analysis, which in turn will inform regional policies through permanent
meetings on each country. At a regional level, the network will be coordinated virtually using the ROC platform to
share knowledge, practices and policies.

42 Como vamos is a citizen-driven monitoring mechanism operating with the Bogota Chamber of Commerce, which
created the methodology to assess the quality of urban life variations by means of technical and perception-based
indicators. The think-tank has been supporting the security policy of the government of Bogota with complementary
analysis of factors that affect the quality of urban life. Cémo vamos are pioneers in the area of monitoring citizen
security and coexistence indicators from the civil society standpoint and complementing the government analysis with
their own unique methodology. Their experience will be used to adapt the existing methodology for Central America,
conduct trainings and provide technical support to the participating countries for its implementation. The sub-grantee
has been selected based on the fact Como vamos is the only entity with the methodology to link CSOs and state
institutions in the area of citizen security in the region. (see the case of Bogota
http://www.bogotacomovamos.org/acerca-de/quienes-somos/).

43 National level meetings should address: gender violence, youth violence, firearms, human trafficking, drugs and
crime, coexistence problems, and gangs among others.

4 This list may change based on the findings of the situation analysis and establishment of baseline indicators. The
primary selection criteria for sub-grantees include the sub-grantee’s expertise (years of work on the issues,
academic/technical profile, research capacities, etc.) and budgetary considerations. All sub-grants will be commissioned
through CSOs in close coordination with the SICA.
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methodology for strengthening existing citizen security observatories and regional working groups
comprised of the police, ministries of justice and security, forensics and universities. CISALVA
will also aim at the improvement of quality of citizen security data by linking the online trainings
offered through the SES project with the ROC platform on data quality and capture, integration of
public health categories (such as robberies, theft, injuries) in violence observatories, factsheets
and publications on regional security issues; and mobilization of the regional network of SES
institutions®.

The Chamber of Commerce of Panama“ is a civil society organization that is comprised of
registered businesses of Panama. Four years ago the Chamber established a Citizen Security
Observatory within its structure, which was supported by UNDP. The Grant sub-grant will cover
activities aimed at disseminating the Chamber of Commerce experience in indicator monitoring,
participation in victimization surveys and research on conflictivity issues from the private sector
perspective. The sub-grant is expected to produce the methodology of exchange of experiences
and collaboration between the civil society and state institutions and support South-South
Cooperation exchanges among the civil society.

FLACSO and UNAH are both leading academic and research institutions with the experience in
data analysis and information management. The FLACSO sub-grant, is expected to cover 2-3 state
of art publications on priority issues identified by the Project and may include gender-based
violence, homicides and youth. The sub-grant will cover both the research and printing costs.

UNAH is the leading university of Honduras and has run a highly successful and respectable
Violence Observatory through its Institute of Democracy, Peace and Security (IUDPAS) with a
renowned capacity fore civil society data analysis. The sub-grant will support the analysis and
methodological support for academic exchange on security issues; elaboration of methodology for
information exchange with civil society organizations; methodological support to regional civil
society encounters and South-South exchanges; and publication of 2 methodological guidelines on
establishing/strengthening local observatories and key partnerships with universities.

FUNDAUNGO is one of the leading institutions of El Salvador with expertise in knowledge
generation and development of capacities of public institutions. Like FLACSO and UNAH,
FUNDAUNGO will use the sub-grant to produce state-of-art research publications on youth,
gender-based violence, civil society accountability, homicides and/or other priority issues
identified by the project. The sub-grant will cover the cost of experts and printing.

Other sub-grantees will be identified through the situation analysis to be conducted during the first
year and will tentatively focus on issues related to civil society and emerging crimes (e.g..
extortions, kidnappings), local and metropolitan observatory methodologies, surveys and/or
analysis of citizen coexistence culture. These sub-grantees will be identified on the basis of the
relevant expertise and budget proposal.

The project will conduct regional training workshops on gender, information analysis, youth, and
violence prevention with the participation of SICA. Using the ROC platform the project will train
the regional network of civil society organizations to independently analyze regional crime data

45 As the leading entity of the ongoing Regional System of Standardized indicators (SES) Project with the IADB, and
the focal point for all STUs in the 19 Latin American countries, CISALVA will be engaged from the start of the project
in order to provide communication and technical assistance to OBSICA, and eventually help expand and strengthen
the CSO network through the Component 2.

46 UNDP considers it vital to foster the private sector engagement in citizen security issues. The Panamanian Chamber
of Commerce is a civil society organization that is comprised of registered businesses of Panama and is a key focal
point in the country for providing citizen security analysis from a non-governmental standpoint Four years ago the
Chamber established a Citizen Security Observatory within its structure, which was supported by UNDP. The Chamber
of Commerce has been selected given that it has already implemented a series of activities in citizen security
information management, has strong linkages with other chambers of commerce in the region and has established
working relationships and common language with the Government and other CSOs.
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and provide policy recommendations®’. The project will meet regularly with CSO leaders,
disseminate the project products and explore possible new partnership agreements with the CSOs
not yet engaged in the ROC.

In order to provide SICA with the required information the project will offer sub-grants to
national statistical institutes to conduct victimization baseline surveys disaggregating data on
crime victims by age, status, gender and other parameters, based on standard methodologies used
by the SES, LAPOP, National Crime and Victimization Survey (NCVIS)* and UNODC —
National Statistical and Geographical Institute of Mexico (INEGI), and adapted to a regional
context for cross-country comparisons. The sub-grant will support the disaggregation of the data
by victimization variable and produce national survey reports with the baseline victimization
indicators to be used by OBSICA. Data obtained from the forthcoming victimization and
perception surveys to be carried out by the Panamanian Integrated System for Criminal Statistics
(SIEC) and the Costa Rican Governance Ministry will complement the data from the northern
triangle countries and provide OBSICA with a complete set of indicators for analysis.

Key deliverables

Anticipated deliverables for Outcome 1.2. include: i) results of the “COmo vamos”/citizen survey,
ii) minutes and/or progress reports of meetings with SICA and (once operational), with CC SICA,
iii) progress reports of the Regional Network of Civil Society Observatories (ROC) and the web
platform, iv) regional ROC conferences (Gender, Youth, Gangs, Coexistence), v) baseline
indicators from victimization and perceptions surveys, vi) results of other public opinion polls and
surveys (an M&E survey, citizen culture, etc.), vii) guide on the role of civil society in the
construction of security and coexistence policies, and viii) brief reports on national meetings with
civil society.

Outcome 2.2: Exchange of citizen security best practices and effective strategies increased

The project will systematize and share best practices on complex citizen security challenges and
identify useful experiences for their potential replication in the target countries. For example,
Mexico and Colombia both have experiences with observatories and with working across
government, civil society, and donor communities to combat crime. The Project will make use of
existing virtual learning methodologies and tools developed by CISALVA, UNODC and OAS.*

Key interventions

The project will share and compare country analysis at the regional level disseminating
knowledge products such as factsheets and reports. Through a sub-grant the project will fund the
creation of a regional information management platform (ROC) for regular information exchange
between the high-level government representatives and civil society organizations on information
products and issues such as gender violence, trafficking in persons, victimization and the
underlying causes of violence, among others. The ROC platform will integrate the data obtained
through Component 1 and 2 and host the real-time digital forums and exchange spaces for state
and civil society organizations. It will be organized around the 12-14 citizen security indicators to
help observe and analyze information and inform the state and civil society organization decisions.

4"These activities will take into account previous networking experiences such as the “Youth Alliance Program”, youth
association movement in Central America and other similar CSO networking initiatives previously supported by
USAID.

“8 National Child Victim Identification System - an application that assists federal, state, local, and international law
enforcement agencies during investigations of child sexual exploitation crimes, specifically those involving images of
child exploitation.

https://www.dhs.gov/sites/default/files/publications/privacy/P1As/privacy pia_ncvis_august_2009.pdf

“49For example:

http://www.seguridadyregion.com/images/descargas/Implementar_el SES/curso%20sobre%20captura_opcin%201.pdf
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The ROC platform represents the upgrade of the existing SES platform given the engagement of
CSOs.

Using the UNDP experience in knowledge management the project will help CSOs in the target
countries to systematize best practices, expertise, evidence-based tools, and successful
experiences on key regional themes and share them at regional forums.

Likewise, using the UNDP experience in South-South and Triangular Cooperation®, the Project
will support policy research on key citizen security issues and offer mechanisms and tools for
enhanced information exchange on three issues, i) information management, ii) local management
of security, iii) public policy at local and national levels. The ROC will contribute a common
platform, publications and a networking strategy to facilitate exchanges among national
institutions.

The project will develop a Knowledge Sharing and Communication Strategy, including the
dissemination of the data and best practices generated in Component 1 through media, social
networks, Universities, and SICA member countries. In coordination with SICA and the donors,
the project will coordinate a regional ROC Meeting on Citizen Security, where national CSOs will
be able to share their relevant experiences on a regional level.

The project will facilitate national Knowledge Fairs and discussions by offering dialogue spaces®
to state and civil society actors, so they can exchange experiences and approaches on key citizen
security issues. The results and information of these discussions will contribute to public
consultations and advocacy efforts to include crime prevention in national security agendas.

The project will conduct workshops and trainings for CSOs with the participation of experts and
consultants. The trainings will increase CSO awareness on the importance of adequate
information management and improve data analysis and interpretation capacity for internal
organizational purposes.

The project will offer a professional short course and national trainings for media representatives
to teach them to analyze and report citizen security information. These trainings will also be
extended to those CSOs that usually provide security and crime related information to media.

Key deliverables

Deliverables of the Outcome 2.2 will include best practices and knowledge products (fact-sheets,
citizen reports, etc.) from civil society. These products will be disseminated for improved
participation, accountability and use of data collected through coordination among the CSOs
(universities, chambers of commerce, think-tanks and media). These products include: i) minutes
of meetings between the state institutions comprising the STUs and civil society representatives at
national level, ii) publication on civil society experiences and/or capacities to generate
information for the design of citizen security public policies through ROC, iii) publication on the
major findings of monthly “Citizens for Security” meetings, iv) reports on “Citizenship for Citizen
Security” indicators, v) enhancement plan/roadmap for strengthening the civil society capacities
for accountability on security, vi) publication of national ROC meetings results, vii) regional
publications on citizen security based on data from victimization surveyss2 and analysis of cross-

%0 Triangular cooperation is a form of development cooperation involving an OECD/DAC donor, an emerging donor
from the South, and a recipient country in the South.

51 UNDP has been supporting “citizen security breakfasts” in El Salvador, with the participation of high-level
government officials, civil society actors and donors. Similar meetings have been organized in Honduras by the Peace
and Justice Alliance, an ad-hoc discussion space on citizen security for academia.

52 The US$ 740,000 (Item 9, Line 169) for victimization survey includes the estimated costs of developing the
questionnaire, the pilot and implementation of national victimization surveys (or module included in national household
surveys) in El Salvador, Guatemala, Honduras, Panama and Costa Rica. These countries have been selected on the basis
of their previous experience in this area and in response to their request for UNDP support. These countries also provide
key data for regional CASS strategy of SICA, for OBSICA as well as for the SES project. 2. The project allocated
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border issues, vii) reports and factsheets of regional workshops on gender equality, RBM, M&E,
data quality, South- South Cooperation, media awareness.

8. Management and Implementation Structure

a. Management Structure:

The project will be managed by the Regional Coordination Unit, located in El Salvador, under the
overall supervision of the UNDP Regional Centre in Panama. The UNDP Regional Centre has
two core responsibilities:

i) To manage all regional projects implemented in the region, including the Citizen Security
initiatives, to guarantee the coherence and consistency between the regional and national
programmes and to ensure the regional balance of UNDP interventions. This implies overall
administrative and financial management of the regional projects, oversight, audit and quality
management, overall coordination of monitoring and evaluation and knowledge management
activities.

ii) To support the UNDP Country Offices in the implementation of projects at the national
level, providing technical support with project management, strategic partnerships and knowledge
dissemination.

The UNDP Regional Centre in Panama will be responsible for the overall management of the
project. The UNDP Regional Centre Director will have the ultimate responsibility for the
achievement of the project results and the execution of project funds. The Crisis Prevention and
Recovery (CPR) Practice Leaderss of the Regional Centre, who has the delegated authority for all
matters related to Citizen Security, will ensure project oversight on behalf of UNDP and represent
UNDRP in the Project Steering Committee.

The Regional Centre will facilitate coordination between the UNDP Resident Representatives to
streamline the activities of UNDP offices in target countries. The Regional Centre will provide
services of its technical and operational staff to backstop project activities and ensure proper
implementation of the monitoring and evaluation, communication and knowledge management
strategies. The Regional Centre will act as the strategic counterpart for USAID and the SICA and
facilitate linkages with regional initiatives with interventions beyond Central American countries,
such as SES project, which involves 19 Latin American countries, UNODC standardization of
victimization survey, OAS Regional Multi-dimensional Security Strategy and the like.

UNDP Country Offices will be responsible for the implementation of project activities in their
respective countries under the overall oversight of the UNDP-CPR Practice Leader. The Country
Offices will be responsible for financial disbursements and provision of administrative/operational
support for the implementation of national components in each target country. They will facilitate
the liaison with the key government stakeholders and ensure linkages with other ongoing national
projects and programmes in the area of Citizen Security to maximize the impact of interventions
and ensure long-term sustainability of results.

The project will receive strategic guidance from the Project Steering Committee composed of: a
representative of USAID Headquarters; the USAID General Coordinator in EI Salvador; the
UNDP-CPR Practice Leader; UN Resident Coordinator in El Salvador; the Project Team Leader;

US$ 100,000 for two M&E surveys, one to establish a baseline and the second to assess the progress of the project in
the midterm for possible adjustments. The costs will cover the design of questionnaires, pilot and implementation (Line
169). 3. The budget also includes provisions for 3 additional surveys and opinion polls, which will be defined as a result
of the situation analysis and consultations with the civil society. Possible issues include citizen culture, emerging crimes
and/or institutional indicators for capacity development (Line 169 - US$ 150,000).

53 The Practice Leader coordinates UNDP Crisis Prevention and Recovery (CPR) interventions in Latin America and
the Caribbean.
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and the Director of Democratic Security Unit of SICA.5* The Project Regional Coordinator will
act as secretary of the Steering Committee. The Steering Committee will be convened and chaired
by the UNDP as the Project Implementation Agency in coordination with the SICA and USAID.

The Steering Committee will meet every six months to review the project progress, approve
annual work plans and address any issue deemed of importance by UNDP and USAID. Final
decisions will be the responsibility of the UNDP-CPR Practice Leader who will have delegated
authority from the UNDP Regional Centre Director.

Figure 1. Project Management Structure

Project Steering Committee

Project Team Leader

Financial and Grants
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Coordinator M&E Especialist
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Pa, Dr

@ Regional Coordination Unit (RCU)

b. Implementation Structure:

Project Team: The Project will establish a Project Team that will include: A. Regional
Coordination Unit (RCU); B. SICA/OBSICA team; and, C. STU Support Units.

A. REGIONAL COORDINATION UNIT (RCU) based in El Salvador

The Regional Coordination Unit (RCU) will be based in UNDP EI Salvador and will operate
under the overall supervision of the UNDP-CPR Practice Leader, providing guidance on project
implementation, including contracts, travel, workshops, and payments. The RCU will facilitate the
liaison and daily contact with the senior beneficiaries (SICA Secretariat and OBSICA) as well as
with the USAID.

The RCU will provide technical assistance to STU Support Units and will coordinate closely with
the SICA and other stakeholders through regional consultations. The RCU will elaborate its
annual work plan and quarterly expenditure plans.

54 Select observers, national experts and/or strategic partners will be invited to the Steering Committee meetings as
needed and subject to the approval of USAID-UNDP.
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The RCU will be comprised of the Project Team Leader, the Regional Coordinator, the
Financial/Grants Manager, the Monitoring and Evaluation specialist, the Statistics/Epidemiology
expert, and several short-term technical experts on gender, youth, sexual violence, child abuse,
and coexistence, as required.

The Project Team Leader will be responsible for the day-to-day management of the Project,
providing governance and managerial support to project implementation, ensuring public relations
and overall coordination with USAID and UNDP.

The Project Team Leader will ensure the liaison and coordination with the Steering Committee,
the UNDP Offices Focal points on Citizen Security and USAID/Missions in target countries, the
SICA, national governments, other UN agencies and donors. The Project Team leader will be
responsible for communication and public relations at the highest levels and will engage directly
with the representatives of the SICA, US Government and UNDP Senior Management. The
Project Team Leader will ensure that media outlets, communication offices and public relations
staff of national institutions and opinion makers are informed about project advances and relevant
issues. He/she will receive inputs from the Regional Coordinator, who will develop and
implement the knowledge management, communication and monitoring and evaluation strategies
in collaboration with the UNDP Regional Centre, UNDP Country Offices and STU Support Units.

The Project Team Leader will formulate the Annual Work Plan (AWP), review the quarterly,
annual and final reports, project revisions and requests for USAID funds transfer prepared by the
Regional Coordinator, for the approval of the UNDP- Regional Centre. At the end of the project
he/she will prepare a proposal for the transfer of goods acquired with the Project resources.

Under direct supervision of the Project Team Leader, the Regional Coordinator will be
responsible for the overall technical supervision, management, implementation, and monitoring of
the Project outputs He/she will supervise and evaluate the work of the STU Support Units and
consultants, coordinate activities with the SICA/OBSICA Team and UNDP Country Offices, and
manage technical, logistical and administrative processes to ensure the achievement of Project
Outputs.

The Regional Coordinator will oversee the formulation of terms of reference for persons and/or
commercial enterprises to be contracted by the project and will prepare technical specifications for
the goods/services to be acquired. He/she will be responsible for the formulation of quarterly and
annual work plans and reports and will review and comment on the technical reports by
consultants and companies or institutions. He/she will participate in the contracting panels and
tender committees for the procurement of goods and services, ensuring the compliance of
documentation with the technical specifications and Project objectives. He/she will advise the
Project Team Leader on payments for goods and services.

With the cooperation from the UNDP Regional Knowledge, Innovation and Capacity Group
(KICG) he/she will ensure that the Knowledge Products produced by the project, such as
publications, fact sheets, training and workshop materials and reports are systematized and
converted into knowledge packages and are available to decision-makers and stakeholders upon
the completion of the project. With the support of the UNDP Regional Communication Team and
ad-hoc consultants the Regional coordinator will elaborate and implement the project
communications strategy.

Financial and Grants Manager will work under direct supervision of the Regional Coordinator
overseeing all financial and administrative activities under this grant, including management of
sub-grants, preparation of financial documents, budget management in ATLAS and IPSAS,
elaboration of financial reports, and requests for funds.
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Statistics/Epidemiology s> Expert will be responsible for the development, implementation,
guality and timely collection of statistical data, analysis, procedures and indicators.

Monitoring and Evaluation (M&E) Specialist will be responsible for the development and
implementation of the project monitoring and evaluation strategy and plan, ensuring quality of
performance indicators and their timely collection. The M&E specialist will receive advisory
support from the M&E team of the Regional Centre in Panama.

Short-Term Technical Experts (available for regional and national level work) will be hired
on the need basis to work on specific tasks related to gender, youth, GIS, crime and violence
statistics, civil society development, institutional capacity building, communications¢ and other
areas. Their tasks may include research work as well as technical assistance to the OBSICA STUs,
Regional Coordination Unit and STU support units. National consultants will be selected on the
basis of specific TORs elaborated in consultation with the STU coordinators. At the regional level,
the consultants will be selected from the regional expert rosters and in-house pool of consultants
of the UNDP Regional Centre in Panama.

B. SICA/OBSICA Team (based in El Salvador in SICA)

The SICA/OBSICA Team will provide direct support to SICA/OBSICA. The team will be based
in El Salvador within the SICA Democratic Security Directorate and will be composed of 2
OBSICA Analysts. The SICA/OBSICA team will provide targeted assistance to OBSICA
technical personnel to improve the quality of OBSICA products and strengthen the analysis
capacity of the staff.’” The SICA/OBSICA Team will report both to the Project Team Leader as
well as the Democratic Security Directorate of SICA.

The OBSICA Analysts (previously supported by CECI), will work under the direct supervision
of the Regional Coordinator and OBSICA Coordinator and support the research and analytical
work of OBSICA in close coordination with the national teams in each country.

The current OBSICA Coordinator will serve as the SICA/OBSICA Liaison® for the design,
management, implementation, and monitoring of OBSICA capacity building activities;
development of OBSICA strategic and sustainability plan; liaising with SICA officials and key
national government officials. She will work closely with the Regional Coordinator and STU
Support units in target countries.

C. STU SUPPORT UNITS (Guatemala, Honduras, El Salvador, Panama):

The STUs established in the framework of the SES project and adopted by the OBSICA ensure
regular communication between the national governmental institutions included in the STUs. The
support the OBSICA STUs the Project will establish three-person STU Support Units comprised
of a National Coordinator, a statistician/epidemiologist and an administrative assistant in

%5 Epidemiologists are public health professionals with statistical expertise able to study the effects of disease and
violence on humans. Their specific skills in public health analysis can be applied to analyze and determine potential
causes of violence, explore particular risks and make decisions on the best possible ways to prevent violence from
spreading, enhancing citizen security analytical strengths.

% The Team Leader (Chief of Party) and the Project Coordinator will be in charge of the project coordination and
communication activities. Instead of a full-time Coordination and Communication expert, the project contemplates
supporting the Team Leader and the Regional Coordinator with short-term ad hoc consultant services as needed. These
ad-hoc experts are budgeted under the Line 64 in the project budget and may include experts on communication, policy
etc. The detailed profile of ad hoc experts will be defined by the Team Leader in the course of the project
implementation.

5" The SICA/OBSICA will enhance the outreach, quality and impact of the research products produced by OBSICA
with the support of CECI, and will seek to obtain additional funding for their development.

58 Following the recent consultations held on March/April 2014 with CECI and the appointment of the Operative
Coordinator of SICA Democratic Security Directorate, UNDP decided to eliminate one OBSICA liaison position. The
Operative Coordinator of SICA Democratic Security Director will serve as the Liaison between OBSICA and the
project and will only support two OBSICA staff.
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Guatemala, Honduras, El Salvador and Panama. The latter will cover activities in Belize, Costa
Rica, Dominican Republic, Nicaragua®® and Panama.

The STU Support Units will conduct continuous analysis of citizen security information,
coordinate data collection with national and civil society organizations and provide technical
advice to STU member organizations as required. The STU Support Units will also work towards
the integration of at least one CSO in the structure of the OBSICA STUs to ensure ore
comprehensive data collection and analysis by OBSICA.

The Panama STU Support Unit will provide the same services to the non-core countries (Costa
Rica, Dominican Republic, Belize, Nicaragua®®) and help activate and strengthen the existing
STUs as requested by OBSICA.

National Coordinator (located in Guatemala, Honduras, El Salvador and Panama) will be
responsible for the management, implementation, and monitoring of Components 1 and 2 Under
the Annual Work Plan (AWP). S/he will provide and coordinate technical assistance and training,
supervise activities, and perform regular monitoring in the field.

National Crime and Violence Statistics/Epidemiologist experts (located in Guatemala,
Honduras, El Salvador and Panama) will be responsible for the development of core indicators,
statistical analysis, production of in-depth national statistical studies, ensuring quality and timely
collection of statistical data, procedures and indicators at national level.

National Administrative Assistant (located in Guatemala, Honduras, El Salvador and
Panama) will be responsible for administrative, operational and financial support to the STU
Support Units.

9. Duration of Activity

The period of performance for this project is three years (FY 2014 - FY 2016). The proposed
budget is $12 million contingent upon the availability of funds. A performance evaluation will
take place at the end of year two (FY 2015), and - based on the results, relevance to new Regional
Development Cooperation Strategy (RDCS) for Central America, and availability of funding-
UNDP, together with USAID, will determine if the project should continue beyond three years.

10. Project Sustainability

Sustainability is the foundation of UNDP interventions, which aims at developing capacities of
national and regional institutions by providing technical assistance and policy services to its
program countries and engaging the stakeholders in the project cycle.

By the end of the second year the project will propose a detailed Project Sustainability and Exit
Strategy for the approval of the key national and regional stakeholders and the donors. The
strategy will be based on the institutional gap analysis and consultations conducted during the first
year and will contain the following essential sustainability considerations:

o At the national level, the project will strengthen the capacities of state institutions by
providing the stakeholders and beneficiaries with tools and mechanisms for effective
generation, collection, analysis and dissemination of quantitative and qualitative data on crime
and violence for the formulation of evidence-based citizen security policies and programs.

e The project will build the buy-in of national governments to support this initiative by
engaging the stakeholders in the articulation, implementation and monitoring of the security
policies and programs. The project will strengthen existing coordination mechanisms

% No federal funds will be used with State institutions in Nicaragua; UNDP will cover the participation of those
representatives, prior to USAID approval.

60 No federal funds will be used to fund state institutions in Nicaragua. UNDP will cover the costs of participation of
government representatives, upon prior approval of USAID.
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supporting stronger links and partnerships between national and regional institutions, civil
society and the academia that can sustain beyond the life of the project.

e At the regional level, the project will propose funding priorities to SICA member
governments and other donors and discuss the possibilities of increasing their contributions to
SICA/OBSICA during and beyond the life of the project.

e The project will develop a clear strategic and sustainability plan for OBSICA with clear
indicators for the institutional strengthening of OBSICA. By improving the quality of
OBSICA outputs and enhancing the visibility of OBSICA role in the monitoring of the CASS,
the project will contribute to the increased interest and commitment of the member countries
and donors to supporting OBSICA.

e The project will strengthen the capacities of civil society organizations to continue analysis
and advocacy beyond the life of the project engaging the OBSICA and the ROC network.

o  Knowledge generated by the project will be applied for the further strengthening of national
and regional capacities and enhancing the advocacy for evidence-based citizen security
approaches in the target countries.

e At the end of the Project, it is expected that the STU support units be absorbed by the
OBSICA. Technical experts employed by the Project will form part of the regional roster at
the disposal of OBSICA. Knowledge materials, equipment, virtual assets and information
databases will be transferred to OBSICA for further strengthening the SICA’s analysis and
decision-making capacities and national ownership of the project results.

11. Role of USAID

USAID, through its regional representative will be a member of the Project Steering Committee.
Both the regional representative and representatives of USAID Missions in target countries will
participate in major regional and national events, such as technical conferences, stakeholder
consultations and national pilot meetings. USAID will join the selection panel to examine the
submitted sub-grant proposals and key project staff.

12. Gender Equality and Mainstreaming

Statistics on violence against women are extremely weak and, and despite isolated national efforts
to improve data gathering and analysis, there is still a significant gap in national capacities to
collect quality gender data that would contribute to concrete policy recommendations. The few
available statistics indicate alarming levels of impunity in gender-based crimes and high levels of
acceptance of violence against women. For example, from 2000-2010, of 5,200 women killed in
Guatemala only 30 resulted in court sentences, including both convictions and acquittals.®*

UNICEF, WHO/PAHO, ECLAC, UNDP have developed gender-sensitive indicators and
supported observatories®? and statistical information and monitoring systems on violence against
women. However, there is still a substantial need of consolidated gender-sensitive methodologies,
unified indicators and standard processes to collect, produce and analyze specific citizen security
data and to properly integrate this analysis into citizen security policies at national and regional
levels.

61 USAID/Guatemala Project Appraisal Document for the Citizen Security Project Annex L: Gender Analysis.

62 E.g. ECLAC Gender Equality Observatory, which uses gender violence statistics; Citizen Security observatory of the
Feminist Network Against Violence Against Women of El Salvador (ORMUSA, Las Dignas, las Melidas); Observatory
of Cities without Violence Against Women: Safe Cities for All, started by the Latin American Network of Woman and
Habitat within the framework of a Regional UNIFEM Programme; Observatory of Indigenous Women against Violence
for Central America and Mexico; Gender and Justice Observatory of Colombia; Observatory of Equality for the quality
of life and health of Bogota, Colombia, which monitors crime rates against women registered in municipal health
facilities; and, System for Inter-institutional Indicator and Data Analysis on Gender Violence in El Salvador (SIVGE).
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The UNDP Regional Gender Team will provide technical support to guarantee the mainstreaming
of the gender approach within the project and data disaggregation by gender variables.

The project will support the enhanced use of gender indicators to monitor, and evaluate the
impact of crime on women and gender relations and will ensure gender disaggregation of all
collected data and analysis. The project will map and consolidate the disperse information on
existing gender-sensitive indicators and tools ® and extract best models and practices for their
potential adaptation and/or replication in Central American context.

The project will conduct additional research on key issues related to gender such as trafficking in
persons and the degree to which this is a problem in the region. The project will facilitate policy
discussions on trafficking in persons and other policies that address crimes against women, such
as sexual crimes or other forms of domestic violence.

The project will contribute towards building the national and regional gender mainstreaming
capacities to analyze and integrate gender-sensitive data into policy work. The Project will
support SICA/OBSICA by enhancing gender analysis capacities of the STUs and will contribute
to the work of the SICA’s Commission of Heads of Police, as well as the Commission of
Ministries of Women Affaires of Central America (known as COMMCA) by providing Project-
generated statistical data for the elaboration of COMMCA reports, fact-sheets and other products
offered by COMMCA to SICA member countries.

The project will develop strategies in addressing gender based violence and integration of gender
in citizen security interventions. The project will use the new and existing platforms, such as the
ROC, America Latina Genera, DEVINFO %, and Human Development Reports to promote the
use of gender-sensitive citizen security indicators in the region.

The project will seek to improve understanding on the extent of violence against lesbian, gay,
bisexual, and transgender (LGBT) persons, and identify potential strategies for dealing with the
problem.

The project will prepare quarterly progress reports and results on gender mainstreaming
strategies as of the second year of the project upon completion of the baselines and initial
workshops on gender data collection and analysis.

13. Relevant organizational experience of recipient and key partner organizations

The project will be implemented by UNDP in close collaboration with SICA and national
authorities. UNDP will be responsible for the implementation of the project activities and
execution of project funds at the regional and national levels, in line with the established project
objectives, relevant strategic and programmatic frameworks and cooperation/funding agreements.

A. UNDP

UNDP has strong administrative and political representation in every country of Central America
through its eight Country Offices, which implement comprehensive development projects and
programs in close cooperation with the national state and civil society organizations. UNDP
Regional Centre, located in Panama, acts as the regional service hub and provides customized
support to UNDP Country Offices through its team of policy advisors and a network of technical
experts.

8 DEVINFO, EDGE, ECLAC, IADB, WB, and UNSTATS among others.

64 Database system developed under the auspices of the United Nations and endorsed by the United Nations
Development Group for monitoring human development with the specific purpose of monitoring the Millennium
Development Goals (MDGS).
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UNDP is the member of and, on most occasions, chairs the UN Country Team, which is
composed of the leading UN Agencies represented in the countries, such as UNICEF, WHO, WFP,
UNWOMEN, and UNAIDS, among others.

UNDP engagement in the area of citizen security in the Northern Triangle countries includes
interventions both at regional and national levels and is comprised of initiatives aimed at:

e Development of legal frameworks and consolidation of national security and crime prevention
policies, coordinating regional initiatives through projects on small arms control in Central
America and strengthening and implementation of the Regional Citizen Security Agenda for
Central America approved by the SICA member countries.

e Technical assistance, capacity building and training activities in support effective models for
addressing violence and insecurity in Nicaragua®s, Honduras, El Salvador and Guatemala. In
Panama UNDP conducted series of trainings for the police, members of parliament, media and
local government representatives on citizen security and peaceful coexistence policies.

e Knowledge Management through systematization of experiences from specific projects and
studies aimed at expanding and improving the understanding of the key dimensions of
violence and insecurity in Panama, Costa Rica and Honduras. In Nicaragua®s, successful
experiences of the community police work are systematized using the UNDP’s Knowledge
Management modality and disseminated with potential beneficiaries in the country
(universities, multilateral organizations) and beyond (Bolivia, Ecuador, El Salvador, Nepal
and Guatemala).

e Awareness-raising, communication and political dialogue aimed at influencing the political
and media agenda on security and justice in El Salvador and Panama. The program "Local
Governance, Rule of Law, Security and Justice", implemented in cooperation with PREPAZ5’
in El Salvador is strengthening the capacities and legal frameworks for citizen security
management at national and local levels while simultaneously promoting social and economic
integration initiatives for young people living in situations of risk, including youth gangs.

e Support to National Policy development on citizen security in Guatemala, EI Salvador and
Honduras. In Costa Rica, where UNDP supported the National Policy on Peace and Security
(known as POLSEPAZ) though participatory advocacy process, which engaged civil society
and government organizations. Based on the lessons learned, the model of local management
of public safety was developed, systematized and incorporated in the National Policy on
Security and Violence Justice and the National Strategy for the Prevention of Violence. The
innovative model of female entrepreneurship was institutionalized in the Ministry of Economy.
The strategy of prevention of armed violence was replicated in 20 most violent cities and
contributed to the design of the Central American Security Strategy.

B. SICA-CASS

UNDP has been supporting the SICA since 2009 as part of its Citizen Security mandate. The
Central American Security project¢® supported the implementation of the Central American

65 No federal funds will be used with State institutions in Nicaragua; UNDP will cover the participation of those
representatives, prior to USAID approval.

66 No federal funds will be used with State institutions in Nicaragua; UNDP will cover the participation of those
representatives, prior to USAID approval.

67 General Directorate of Social Prevention of Violence and Culture of Peace, Ministry of Justice and Public Security of
El Salvador

88This project is implemented by UNDP in coordination with the Democratic Security Unit of the General Secretariat of
SICA, and with funding from Spain-UNDP Fund.
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Security Strategy, through the development of Monitoring and Evaluation Strategy and indicators
for the CASS component projects.

UNDP supports the SICA Security Directorate in the process of negotiation between the Group of
Friends (donors) and the SICA countries on issues such as violence prevention at local level, child
& adolescents and youth violence prevention, and prevention of gender-based and armed violence.

Some of results of UNDP’s support to SICA include:

* Increased strategic and technical focus to address security from a preventive approach: UNDP
supported strengthening regional institutions of the SICA through the establishment of a Strategic
Framework for the Social Prevention of Violence.

+ Shift towards results-based management and results monitoring and evaluation (M&E) in
regional security efforts: UNDP has contributed a series of tools and trainings, the most
noteworthy of which are: the CASS Impact and Outcome Indicators; CASS M&E Strategy; CASS
Planning, M&E Manual; training of Democratic Security Direction staff on RBM, planning and
M&E.

« Improved knowledge exchange: UNDP supported several South-South Cooperation initiatives,
including the South-South Cooperation Strategy (SSCS) for the National Police in Nicaragua*,
accompanied with an Accreditation Diploma for 30 police experts.

14. Monitoring and evaluation plan (M&E)

The project Monitoring and Evaluation (M&E) plan is an integral part of the corporate Result
Based Management approach, which calls for specific focus on the achievement of results. It will
aim at establishing synergies with the monitoring system of OBSICA for strategic monitoring of
outcome level indicators; and operational monitoring of key milestones through performance
indicators.

The Project M&E plan will be based on the baselines, indicators and targets spelled out in Annex
1 Logical Framework Matrix. The detailed M&E plan will be elaborated upon approval of the
project annual work plan in ATLAS and will follow the procedures established in the UNDP
program and Operation Policies and Procedures (POPP):

On a quarterly basis, the project will record progress towards the completion of key results
preparing quarterly project reports.

UNDP will conduct an annual review during the fourth quarter of the year or soon after, to assess
the performance of the project and appraise the annual work plan (AWP) for the following year.

By the end of 18 months the project will undergo internal mid-term evaluation conducted by the
Project Monitoring and Evaluation Expert with the support of the UNDP Regional M&E Team in
Panama.

The final external evaluation will be conducted upon completion of the project activities by an
external consultant hired by the USAID. The evaluation report will feed the consultations on the
potential extension/continuation of the project.
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