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Template effective 18 May 2007 (vw)



Agreed by UNDP Resident Representative / UNDP Director:

	Name, position
	Signature
	Date: (Month, day, year)

	Mr. Frode Mauring, Resident Representative, UNDP Russia
	_______________________
	________________________


INITIATION   PLAN

for a GEF Project Preparation Grant (PPG)

[image: image1]

Section I. Brief Description of Initiation Plan

(one paragraph narrative)

The objective of this Project Preparation Grant (PPG) is to develop a medium-sized project document for a UNDP/GEF project in Climate Change focal area promoting energy efficiency and low-carbon technologies in the Russian Federation by greening Sochi 2014 Olympic Games. PPG proposal approved by the GEF Secretariat is presented in the Section II. below.

UNDP Russia will lead the project development process and manage the PPG budget. The PPG Atlas budget is presented in the Section III. “Total Budget and Work Plan”. UNDP Russia will be responsible for the selection and recruitment of PPG consultants (local and international), developing TORs, arranging travel and meetings, maintaining project disbursements. A tentative list of local and international consultants to be financed by the PPG is attached to the PPG proposal.  

Quality assurance and technical advice for the full project development will be provided by the UNDP/GEF Regional Unit (Bratislava).
PPG Steering Committee will be established to review and endorse PPG outcomes. The Ministry of natural resources and environment of the Russian Federation will chair the Steering Committee. Regular consultations (working meetings) will be carried out among key PPG participants (Ministry of natural resources and environment of the RF, State Corporation “Olympstroy”, National Organization Committee for the Sochi Olympics and others) to plan for the project preparation activities, to review the TORs for key experts/consultants and analyze information gaps. 
GEF PPG approved grant document and TBWP (see Section II. and Section III.)
Section II. GEF PPG approved grant document 

request for project preparation grant (PPG) 

Project Type: Medium Sized Project 
the GEF Trust Fund
      Submission date:  21 July 2009

GEF Project ID
: 4030
GEF Agency  Project ID: 4320
Country(ies): Russian Federation
Project Title: Greening 2014 Sochi Olympics: A Strategy and Action Plan for the Greening Legacy
GEF Agency(ies):  FORMDROPDOWN 

Other Executing partner(s): Ministry of natural resources and environment of the RF
GEF Focal Area(s):  FORMDROPDOWN  FORMDROPDOWN 

GEF-4 Strategic program(s): CC-1, CC-3, CC-5(see preparation guidelines section on exactly what to write)
name of parent/program/umbrella project (if applicable):  n/a
a.   Project preparation Timeframe 

	Start date of PPG
	August 2009

	Completion date of PPG
	December 2009


B. Past project preparation activities ($)  
n/a

	List of Past Project Preparation Activities
	Output of the Activities
	Project 

Preparation  Amount (a)
	Co-financing (b)
	Total

c = a + b

	     
	     
	     
	     
	     

	     
	     
	     
	     
	     

	     
	     
	     
	     
	     

	     
	     
	     
	     
	     

	     
	     
	     
	     
	     

	Total Project Preparation Financing 
	     
	     
	     


C.  proposed project preparation activities ($)
	The PPG will finance the following activities aimed at the development of the MSP proposal:

1. Baseline analysis, stock-taking of infrastructure development plans and of the other national preparatory activities for the Olympic Games. 

1.1. Review of infrastructure development plans, power planning and suggested technical solutions for the Sochi Olympics. 

1.2. Assessment of current knowledge on and mainstreaming of climate change mitigation agenda into Olympics planning and investments. 

1.3. Review and assessment of existing regulatory framework (national, regional, local, corporate) and regulatory gaps related to planning and implementation of project activities – building norms, energy efficiency incentives, environmental regulations, etc.

1.4. Stakeholder assessment and analysis, capacity building needs assessment, stakeholder involvement plan and capacity building plan.

1.5. Stock-taking of available national and international best practices on events greening.

1.6. Review and stock-taking of on-going and planned awareness, advocacy and public engagement programmes for Olympics.

1.7. Stock-taking and analysis of investment planning, financing framework and public-private partnerships for Olympics, co-financing consultations.   

2. MSP project scoping, project strategy and costing.

2.1. Project strategy and project scoping.

2.2. Cost effectiveness analysis and incremental costs analysis.

2.3. Barrier and risks assessment and risk management strategy.

2.4. Project costing and budget; co-financing framework.

2.5. Assessment of GHG emission reduction potential; global environmental benefits, national and local benefits sought from the project.

2.6. M&E framework, a set of measurable indicators.

2.7. Project management, implementation and coordination arrangements, TORs for MSP consultants.

	List of Proposed Project Preparation Activities
	Output of the PPG Activities
	Project 

Preparation Amount (a)
	Co-financing (b)
	Total

c = a + b

	Baseline analysis; stock-taking of infrastructure development plans and of other  preparatory activities for the Olympic Games
	Baseline situation analysis; assessment of planning and regulatory framework; stakeholder assessment and involvement plan; capacity building plan.  
	20,000
	50,000
	70,000

	MSP project scoping, project strategy and costing
	MSP project document and CEO endorsement template incorporating a project strategy and M&E plan, cost effectiveness analysis, incremental costs assessment, GEF and co-financing budgets, barrier and risk analysis, GEB analysis,  project implementation arrangements and TORs.
	35,000
	20,000
	55,000

	Total Project Preparation Financing 
	55,000
	70,000
	125,000


D.  Financing plan summary for project preparation grant: ($)

	
	Project Preparation 
	Agency Fee 

	GEF financing 
	55,000
	5,500

	Co-financing 
	70,000
	

	Total
	125,000 
	5,500


E.  PPG  requested by agency(ies), focal area(s) and country(ies) 1      n/a
	    GEF Agency
	Focal Area
	Country Name/

Global
	(in $)

	
	
	
	PPG (a)
	Agency

Fee (b)
	Total

c = a + b

	 FORMDROPDOWN 

	 FORMDROPDOWN 

	     
	     
	     
	     

	 FORMDROPDOWN 

	 FORMDROPDOWN 

	     
	     
	     
	     

	 FORMDROPDOWN 

	 FORMDROPDOWN 

	     
	     
	     
	     

	Total PPG Requested
	     
	     
	     


         1  No need to provide information for this table if it is a single focal area, single country and single GEF Agency project.
F.   PPG Budget Request
	Cost Items
	Total Estimated Person Weeks for GEF Grant (PW)


	GEF ($)
	Co-financing ($)
	Total ($)

	Local consultants *
	20
	15,000
	45,000
	60,000

	International consultants*
	10
	30,000
	     
	30,000

	Travel
	
	5,000
	15,000
	20,000

	Miscellaneous (translation)
	
	5,000
	10,000
	15,000

	     
	
	     
	     
	     

	Total  PPG Budget
	
	55,000
	70,000
	125,000


*  Annex A for Consultant cost details should be prepared first before completing this table.  See notes on Annex A for the 
     required detailed information.  This table is the sum of all local and international consultants presented in Annex A.
G.   GEF Agency(ies) Certification



	This request has been prepared in accordance with GEF policies and procedures and meets the GEF criteria for project identification and preparation.


	Agency Coordinator, Agency name
	Signature
	Date 

(Month, day, year)
	Project Contact Person
	Telephone
	Email Address

	John Hough

UNDP/ GEF Officer-in-Charge


	[image: image2.png]/J?UF“]LL




	July 21, 2009
	Marcel Alers, Principal Technical Advisor Climate Change Mitigation UNDP-BDP/EEG
	+1-212-906-6199
	marcel.alers@undp.org 



Annex A

Consultants Financed by the Project Preparation Grant (PPG)
	Position / Titles
	$/

Person Week1 
	Estimated PWs2
	Tasks to be performed

	Local
	
	
	

	Infrastructure planning expert
	750
	7
	· Review of the Sochi Olympic infrastructure development plans;

· Review and assess power supply planning;

· Analyze suggested and available technical and technological solutions for the Sochi Olympics. 

· Assess current knowledge on and mainstreaming of climate change mitigation agenda into Olympics planning and investments. 

· Assess existing regulatory framework (national, regional, local, corporate) and regulatory gaps: building norms, energy efficiency incentives, environmental regulations, tender procedures, etc;

· Analyze investment plans, financing framework and public-private partnerships for Olympics, conduct co-financing consultations;

· Compile PPG situation analysis;

· Provide recommendations and inputs for the MSP strategy and scoping, in particular for components on green standards, energy efficiency and power planning, renewable energy and transport, including costing of proposed outputs.   

· Suggest MSP management, implementation and coordination arrangements;

· Provide inputs for the TORs for MSP technical consultants.

	Advocacy, awareness and stakeholder analysis expert
	750
	7
	· Complete stakeholder assessment and stakeholder involvement plan;

· Complete capacity building needs assessment and capacity building plan;

· Compile information on available national and international best practices on events greening;

· Review and analyze on-going and planned awareness, advocacy and public engagement programmes for Olympics;

· Build partnerships with national NGOs and media;

· Provide recommendations and inputs for the MSP strategy and scoping, in particular for components on public awareness and advocacy strategy and on carbon offsets program, including costing of proposed outputs. 

· Provide inputs for the TORs for MSP technical consultants.

	GHG assessment expert
	750
	4
	· Review baseline analysis report and infrastructure planning completed by the Infrastructure Planning Expert;

· Complete GHG assessment for baseline and GEF alternative scenario (early mainstreaming of CC mitigation agenda into planning and investments); 

· Assess global environment benefits sought from the project; propose and justify a proposed methodology  for the GHG assessment based on the GEF guidelines;

· Provide recommendations for the carbon offsets programme for the MSP.

	Other
	750
	2
	Other experts might be engaged as needed during the PPG implementation

	International
	
	
	

	Green standards and energy efficiency consultant
	3,000
	7
	· Review and present international best practice on international events greening;

· Review and present international best practice on green standards, energy efficiency and renewable energy technologies applicable for Sochi Winter Olympics;

· Based on the baseline analysis report by national experts propose MSP project strategy and project activities; M&E framework, plan and budget;

· Complete cost effectiveness analysis and incremental costs analysis

· Complete barrier and risks assessment and suggest a risk management strategy for the MSP;

· Based on the inputs from the national team complete project costing, GEF and co-financing budgets;

· Based on the inputs from national GHG assessment expert verify the assessment of GHG emission reduction potential and global environmental benefits analysis.

	Carbon offsets and business engagement consultant
	3,000
	3
	· Share international experience and best practice on carbon offsets programmes, provide recommendations for the MSP activities;

· Provide recommendations on event greening and a strategy and criteria for the “carbon neutral” Olympic games;

· Provide inputs to GHG assessment as necessary;

· Provide lessons and recommendations for the MSP public and business engagement strategy and activities.


1  Provide dollar amount per person week.
2   Provide person weeks  needed to carry out the task and corresponds to the dollar amount per person week in the previous column.
Section III. Total Budgets and Work Plans

	Award ID:  
	00058329

	Award Title:
	PIMS 4320 CC PPG: Greening 2014 Sochi Olympics: A Strategy and an Action Plan for Greening Legacy

	Business Unit:
	RUS 10 (UNDP Russia)

	Project Title:
	PIMS 4320 CC PPG: Greening 2014 Sochi Olympics: A Strategy and an Action Plan for Greening Legacy

	Project ID: PIMS no.4320
	00072416

	Implementing Partner  (Executing Agency) 
	UNDP CO


	GEF Outcome/Atlas Activity
	Responsible Party/ 

Implementing Agent
	Fund ID
	Donor Name


	Atlas Budgetary Account Code
	ATLAS Budget Description
	Amount Year 1 (USD)
	Total (USD)

	OUTCOME 1: 

Baseline data collection and information gap analysis
	UNDP
	62000


	GEF


	71300
	Local Consultants
	15,000
	15,000

	
	
	
	
	71600
	Travel
	5,000
	5,000

	
	
	
	
	
	Total Outcome 1
	20,000
	20,000

	outcome 2:

Project scoping and project strategy
	UNDP
	62000
	GEF
	71200
	International consultants
	30,000
	30,000

	
	
	
	
	74500
	Miscellaneous
	5,000
	5,000

	
	
	
	
	
	Total Outcome 4
	35,000
	35,000

	
	
	
	
	PROJECT TOTAL
	55,0000
	55,000


	Summary of Funds: 

	
	
	
	
	
	

	
	
	
	
	GEF
	
	$
	$55,000

	
	
	
	
	Government of Russia (in-kind)
	
	$
	$70,000

	
	
	
	
	TOTAL
	
	$
	$125,000


Total budget:		 	US$125,000





Allocated resources:	 


GEF		 	US$55,000


Regular 		 


Other:


In kind contributions 


Government of Russia	US$70,000

















Programme Period: 2008-2010


Programme Component: Energy and environment


PPG Title: Greening 2014 Sochi Olympics: A Strategy and an Action Plan for Greening Legacy 


ATLAS Award: 00058329


ATLAS Project ID: 00072416


PIMS Project ID: 4320


Duration:	September 2009 – January 2010


Management Arrangement: UNDP CO execution








Country:  Russia


UNDAF Outcome(s)/Indicator(s):	


_____________________________________	


(Link to UNDAF outcome., If no UNDAF, leave blank)	





Expected Outcome(s)/Indicator (s): 


Improved environmental sustainability of development processes / 


Environmental dimension in development policy


(CP outcomes  linked t the SRF/MYFF goal and service line) 





Expected Output(s)/Indicator(s):	


Energy efficiency measures are incorporated into local development strategies 


(CP outcomes  linked t the SRF/MYFF goal and service line)	








�   Project ID number will be assigned by GEFSEC.  If PIF has already been submitted, please use the same ID number as PIF. 


� Summary table should include all financing of all kinds: GEF financing, cofinancing, cash, in-kind, etc.  etc
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