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Bank GDP Gross Domestic Product 
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Executive summary 
 
1. In 2007 the main actors of the microfinance sector in Rwanda validated the National 

Microfinance Strategy (NMS) for a five-year period. The main objective of this document, 
which was approved by the Government of Rwanda, is to support “sustained economic growth 
and social development” in Rwanda. 

2. The NMS aims to promote a vibrant microfinance sector offering inclusive, diversified, efficient 
and sustainable financial services. The vision for the next five years is to encourage the 
creation and development of a microfinance sector integrated into the overall financial sector. 

3. The vision of NMS and its development objective are well articulated with the programme’s 
Plan of Action of the UNDP Country Programme which aims to contribute to economic growth 
and reduce the vulnerability of populations to social and economic shocks. 

4. Known as BIFSIR (Building an Inclusive Financial Sector in Rwanda), this Programme is set 
within the strategic framework of the NMS and aims to contribute to poverty reduction and to 
achievement of the Millennium Development Goals (MDGs) by promoting inclusive finance. Its 
specific objective is to contribute to capacity building of the various stakeholders at the macro, 
meso and micro levels, with a view to supporting the development of sustainable, quality and 
diversified financial services that are accessible to the less advantaged Rwandans, both in 
rural and in urban areas, and to improving their economic and social status. 

5. The specific objectives of the Programme are as follows: 

 Macro level: Support the coordination and the regulatory framework of the sector, with 
a view to promoting financial inclusion in Rwanda; 

 Meso level: Contribute to capacity building and to the consolidation of the sector, and 
develop the financial infrastructure in order to support the sustainability of inclusive 
financial services; 

 Micro level: Support the professionalization of MFIs and innovations to promote 
sustainable access to financial services. 

6. Thus, the programme strategy will be to support the improvement of the regulatory and 
institutional framework, the strengthening of the National Association of Microfinance, and the 
professionalization of MFIs, including aspects related to the consolidation of small MFIs, 
financial transparency, risk management, as well as the strategic partnerships between banks 
and MFIs. 

7. Programme beneficiaries are the IMF and Savings and Credit Cooperatives (SCCs) serving 
poor and low-income populations, especially women, micro-entrepreneurs and small family 
farms; environmental stakeholders (AMIR, BNR, CCNMF, FOREDEM, MINECOFIN); and the 
management bodies of the Programme (Steering and Investment Committees). 

8. With a budget of $US 5 million over 4 years, the Support Programme for the NMS (BIFSR) is 
jointly funded by UNDP ($US 2,000,000), UNCDF ($US 2,000,000), and $US 1,000,000 to be 
mobilized. Funding for the Programme remains open to other donors interested in developing 
an inclusive financial sector in Rwanda to broaden access to financial services. With nearly 
700,000 active customers in late 2008, microfinance providers can serve more than 200,000 
additional customers by the end of 2012, bringing the number of beneficiaries at the end of 
the Programme to about one million. 
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I. Situation Analysis 

I.1. Socio-economic Background  

1. Rwanda has an area of 26,338 km2 and a population estimated at 9.7 million in 2007, with a 
growth rate of 3%, and an urban population representing 31.5% of the total population. The 
population density is 321 inhabitants per km2, with women and youth representing respectively 
54% and 68% of the total population. The literacy rate is estimated at 48% and life 
expectancy is 49 years. 

2. Despite a fertile ecosystem, food production is not keeping pace with population growth, 
necessitating the importation of food. Over 90% of Rwandan households live in rural areas and 
depend on subsistence farming. Because of population pressure, rural conditions are 
characterized by a shortage of cropland. Cash crops (coffee and tea) occupy about 13% of the 
land and constitute 80% of exports. 

3. GDP at current prices was at RWF1.839 billion ($US3.34 billion) in 2007, with the agricultural 
and services sectors accounting each for 40%. GDP per capita was $US354 in 2007. About 
60% of the population lives in poverty, 87% of whom are in rural areas. 

4. Between 2001 and 2007, average inflation rate hovered around 8%. In 2008, it was above 
13%, because of higher oil prices and the effects of the financial crisis. The exchange rate of 
the RWF against the US dollar has stabilized at about 550 over the last two years. 

5. The Government has adopted an expansionary fiscal policy to reduce poverty by 
improving education, infrastructure and foreign and domestic investment. Microfinance 
is seen as a tool that can contribute effectively to poverty reduction. 

6. In 2006, the Government adopted a National Microfinance Policy, which sets guidelines 
for the microfinance sector and whose ultimate goal is to contribute to the economic and 
social development of poor and low-income populations in Rwanda. 

7. In 2007, following a participatory process involving key stakeholders in the sector, the 
document National Strategy for Microfinance (NSM) was adopted, together with its Plan 
Action. It defines the roles and responsibilities of each stakeholder group and priority 
activities to support the sector over five years. 

8. In May 2008, the Ministry of Finance and Economic Planning expressed the interest of 
the Government of Rwanda to cooperate with UNDP and UNCDF for the implementation 
of the Policy and the NSM in Rwanda. 

I.2. The Microfinance Sector 

I.2.1. Legal and Regulatory Framework  

Legal and Regulatory framework 

9. Pending the promulgation of the law dealing specifically with the sector, microfinance 
institutions (MFIs) operate under Law No. 08/99 of June 18, 1999 on the regulation of banks 
and other financial institutions. To this end, two instructions have been implemented: 

- Rwandan National Bank (BNR) Instruction No. 06/2002 of 09 July 2002 on the regulation 
of microfinance activities, which deals with MFIs other than credit and savings unions; 

- BNR Instruction No. 5 / 2003 of June 26, 2003 on the regulation of credit and savings 
unions. 

10. The law on the organization of microfinance activities in Rwanda classifies MFIs into four 
categories. It introduces provisions for greater security within the sector and calls for more 
professionalism on the part of actors. It puts particular emphasis on security of deposits, IMF 
governance and management. The draft guidelines for enforcing the law reinforce the 
provisioning rules, management prudential ratios as well as criteria for good governance. 
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Institutional framework 
 

Ministry of Finance and Economic Planning (MINECOFIN) 

11. In September 2006 the Ministry of Finance and Economic Planning (MINECOFIN) elaborated a 
policy framework setting out the microfinance sector’s strategic vision. This framework 
specifies the role of the State, viz.: creating an enabling environment for the development, 
growth and progress of MFIs towards self-sufficiency, with a view to incorporating the 
microfinance sector into the financial sector. 

The mission of MINECOFIN, which is responsible for promoting and developing the sector, is 
to develop policies and strategies aimed at promoting savings, developing credit and 
mobilising resources for MFIs. In addition, MINECOFIN is responsible for coordinating the 
successful implementation of the NMS. It has a Unit in charge of the promotion and 
development of the sector. 

 
Rwandan National Bank (BNR) 

12. Responsible for the regulation and supervision of the microfinance sector by virtue of its 
Statutes, the National Bank of Rwanda has within its Department of Banking Regulations and 
Supervisory Services a Unit in charge of the supervision of MFIs, which had 13 inspectors as at 
31 December 2007. 

13. In 2007, nine supervisory missions in the field concerning 21 institutions were carried out. Over 
the last nine months of 2008, 15 site inspections involving 18 funds were carried out. 

14. As at June 2008, there were 116 MFIs approved by the BNR, all of which are under the direct 
supervision of the BNR. The latter, however, can sign an agreement with any union for the 
delegated supervision of member credit unions. 

15. The sector is controlled by the BNR which, beyond legal and regulatory provisions, seeks to 
strengthen the institutional control framework. An initiative aimed at establishing control and 
supervision units in the country's main regions has already been launched, thus reflecting the 
Bank’s commitment to monitor MFIs closely across the country. 

 
Rwanda National Association of Microfinance Professionals (AMIR) 

16. The Rwanda National Association of Microfinance Professionals (AMIR), which was established 
in June 2007, comprises 89 of the sector’s 116 institutions. Since its establishment, the 
Association has organised for its members several training sessions dealing with such issues as 
the drafting of financial statements, the conduct of financial analyses, and the establishment of 
interests rates. 

17. The goal of AMIR is to pursue training and to follow up on participants to these various training 
sessions, to ensure that the knowledge gained is applied for maximum benefit. 

I.2.2.  Supply and Demand for Financial Products and Services 

18. As at 31 December 2007, the banking sector comprised 7 commercial banks, with total assets 
of RWF384.3 billion, savings outstanding of RWF 363 billion, and a portfolio outstanding of 
RWF 162.5 billion. There were also 2 other financial institutions, with total assets of RWF 31.74 
billion, and 116 MFIs divided into four categories: 90 savings and credit cooperatives; 12 public 
limited companies, 3 limited companies and 1 microfinance bank. 

19. Banks offer all kinds of services: credit, savings, transfers, payment of invoices, exchange 
services, etc. MFIs offer credit and savings services only, although they may request 
authorization from the BNR to carry out certain financial transactions. 

20. There are 758,411 adults holding an account in commercial banks, and 617,311 in MFIs. 
Overall, this represents 30.5% of the working population. 

21. As at June 30, 2008, there were 116 MFIs divided into four categories: (i) 90 credit and savings 
unions; (ii) 12 public limited companies; (iii) 3 limited liability companies; and (iv) 1 
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microfinance bank. MFIs offer mainly short-term credit. They also collect savings. The various 
forms of rotating credit and savings associations (ROSCAs) are now an excellent means of 
collecting savings. Medium-term credit and special credit (credit to MSMEs and for housing, 
rural credit and agriculture, micro-insurance, mutual health insurance associations, 
international transfers, etc.) are not developed and demand remains unmet. 

22. The results of the FINSCOPE study carried out in 2008 show that the demand for financial 
services is real, based on the following findings: a large majority of the population (52%) is 
ruled out, of which 56% are women; banks and MFIs serve 14% and 7% of the population 
respectively. 

I.2.3. Microfinance Sector Performance  

23. The table below shows the sector's key indicators between 2006 and 2008. Deposits represent 
65% of total assets and have rose by 23.7% from December 2007 to June 2008. Equity capital 
increased by 52.9%, and earnings grew fourfold in six months. 

 

Table 1 : Evolution of the Sector's Key Indicators 

Indicators 31/12/2007 30 /06/2008 

Number of beneficiaries 617,311 693,245 

Total assets (in millions) 46,223.44 54,482.15 

Savings outstanding (in millions) 28,533.13 35,292.92 

Loans outstanding (in millions) 27,533.7 32,259.99 

Equity capital (in millions) 10,353.16 15,834.17 

Earnings (in millions) 187.15 738.29 

Source: BNR 

I.2.4. Strengths, weaknesses, opportunities and constraints  

24. Despite the sector's sound performance, the development of microfinance is still hindered by 
the following dysfunctions: 

 Small cap, with the equity of more than 59% of MFIs lower than RWF10 million; 

 Relatively young sector: more than 66 % of MFIs have less than five years of 
existence; 

 Poor quality portfolio: only 13.7% of MFIs have a portfolio at the risk (PAR) beyond 
30 days lower than 5%; 

 Inadequate information management system (MIS): 77% of MFIs operate with a 
manual MIS and wires, and 90% have no management tools; 

 Poor governance, more often than not; 

 Concentration of MFIs in the southern of and western provinces (50%). 

25. In view of the major constraints noted in the NMS and the three levels of an inclusive financial 
sector, the table below summarises the strengths and weaknesses of the sector in Rwanda. 
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Table 2: Overview of the sector’s strengths and weaknesses  

Level Strengths and opportunities Weaknesses and threats 

Micro   Diversity of institutions and 
approaches; 

 Dynamism of the sector ; 

 Banking sector liquidity; 

 Institutions open to innovation. 

 Inaccurate data; 
 Poor quality of the portfolio, in 

particular of small-scale institutions; 

 Inadequate equity capital; 
 Great majority of small-scale and 

isolated institutions; 
 Lack of financial innovations and of 

products tailored needs of rural 
populations and women; 

 Failure in terms of MIS; 
 Week capacity of MFIs as regards 

operation and staff; 
 Inadequate savings and credit 

safeguards; 

 Poor governance; 
 Poor mobilisation of long-term 

resources. 

Meso  Impetus given by AMIR; 
 Emerging support infrastructure 

(audit offices, consulting firms, etc.); 

 Dissemination of best practices; 

 Training and capacity-building 
initiatives. 

 Lack of material, human and financial 
resources for the implementation of 
AMIR’s activities; 

 Weak capacities of support 
structures;  

 Lack of credit information bureau. 

Macro   Adoption of new regulations; 
 Existence of a control and supervision 

body within the BNR; 
 Launching of a cooperation 

framework with the National 
Consultative Committee for 
Microfinance (CCNMF); 

 Existence of a NMS, along with its 
Action Plan; 

  Creation of a Stabilization Fund. 

 Inadequacy of the material, financial 
and human resources of the 
supervision body of the Microfinance 
Unit; 

 Need to review and harmonize the 
chart accounts;  

• Capacity-building (staff, training) 
 Need to adapt the MIS used in the 

sector;  
 Harmonization of State intervention 

and coordination of support; 

 Lack of effectiveness of the CCNMF.  

 

26. This assessment has been validated in the framework of the NMS participatory process. It 
helped define strategic interventions with a view to easing the constraints identified and 
building a Plan of action for the next 5 years, based on the priorities of each category of 
stakeholders. The excerpt below describes the purpose and outcomes of the NMS. 
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Box 1: Rwandan National Microfinance Strategy 

Adopted in 2007, the National Microfinance Strategy (NMS) aims to support "sustainable economic 
growth and social development". Specifically, it aims to promote a vibrant microfinance industry 
offering inclusive, diversified, efficient and sustainable financial services 

The strategic development of the industry in the next few years will take into account the major 
constraints facing the sector: (i) inadequate mechanisms for refinancing MFIs; (ii) weak capacity to 
manage MFIs in a professional and sustainable manner; ( iii) weakness of partnerships at all levels; 
(iv) weak capacity to support the development and diversification of products and to expand access 
to microfinance services; (v) need to improve the policy and regulatory framework; and (vi) limited 
access of women and youth to financial services. 

The vision for the next five years is to encourage the creation and development of a more inclusive 
microfinance sector that operates on multiple levels, bearing in mind that the primary objective is to 
expand access, using a holistic approach. 

The expected outcomes of the NMS are as follows:  

- Outcome 1: The MFIs receive support in order to develop mechanisms for effective and 
diversified funding;  
Outcome 2: The IMF is professionally managed and financially viable; 

- Outcome 3: Coordination at all levels is developed and strengthened; 
- Outcome 4: A support infrastructure is properly established to enable MFIs to provide 

diversified products to expand the range of services and outreach; 
- Outcome 5: A policy framework and appropriate rules are adopted so as to encourage the 

growth and strengthening of the microfinance sector;  
- Outcome 6: A more appropriate approach is established to promote access of women and 

youth to microfinance services (this is also considered as a cross-cutting issue). 
 
The estimated budget for the plan of action of this Strategy over a period of 5 years is RWF4 billion 
(about $US 7 million). 

II. Strategies and objectives of the Support Programme to the NMS (BIFSIR)  

27. This Programme in consistent with the implementation of the Plan of action of the NMS and is 
part of the "UNDP’s Country Programme Action Plan" (CPAP) for 2008-2012, the main objective 
of which is to contribute to economic growth and reduce the vulnerability of populations to 
social and economic shocks. 

II.1 Programme Objectives and Strategy  

28. The Support Programme for the NMS and the promotion of an inclusive financial sector in 
Rwanda (BIFSIR) is part of the second phase of the regional programme entitled "Building 
Inclusive Financial Sectors in Africa", known as BIFSA . The main objective of this joint UNDP-
RBA/UNCDF initiative is to assist African LDCs in achieving the MDGs, in particular in reducing 
poverty by half by 2015. The BIFSA II Programme (2008-2011) is pursuing efforts to create an 
enabling environment to the sustainable access of poor and low-income populations to financial 
services. Box 2 outlines the vision of UNDP and UNCDF for building inclusive financial sectors. 

29. The strategic objective of the Programme is aligned with Outcome 5 of the Common 
Operational Document (COD), namely the Rwandan populations benefit from economic growth 
and are less vulnerable to social and economic shocks. Annex 8 presents the results chain of 
the programme, which is consistent with national priorities and with the United Nations 
Development Assistance Framework (UNDAF) for Rwanda. 

30. The development objective is to contribute to poverty reduction and to the economic and social 
development the most vulnerable in Rwanda, in rural as well as in urban areas, by promoting 
an inclusive financial sector. 
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31. Based on the strategic directions of the NMS, whose relevance is acknowledged by all 
stakeholders, the Programme will provide support at the three levels of the sector: 

 Macro level: support the coordination and the regulatory and supervisory framework of 
the sector to promote financial inclusion in Rwanda; 

 Meso level: contribute to capacity building and to the consolidation of the sector and 
develop the financial infrastructure to support the sustainability of inclusive financial 
services; 

 Micro level: support the professionalization of MFIs and innovations to promote broader 
and sustainable access financial services. 

32. The strategy of UNDP and UNCDF aims mainly to support the plans of action of the respective 
entities. Its focus is on the support to the regulatory and institutional framework, the 
strengthening of financial infrastructure and the professionalization of MFIs, including aspects 
related to financial transparency and risk control as well as to the strengthening of strategic 
partnerships between banks and MFIs. 

33. The current support to the microfinance sector in Rwanda covers the following areas:  

- Technical backstopping to the Central Bank by CIDA, USAID and CGAP in terms of training 
and MIS.  

- Contributions to the Fund for the Refinancing and Development of Microfinance 
(FOREDEM) by the Government, the Belgian Cooperation, the Netherlands, and IFAD. The 
Fund is managed by the Rwanda Development Bank and is designed to meet the needs of 
eligible MFIs for external resources.  

- Support to AMIR, in particular from the Government, Terrafina, Trocaire, the World Bank 
and World Relief, for capacity-building activities for the sector. 

34. Support to the Programme is based on the needs expressed by the BNR at the macro level, 
and AMIR at the meso level, under their respective plans of action. The Programme fits in logic 
of funding gap to meet the needs that are not covered with respect to the comparative 
advantages and distinctive competencies of development partners in the sector. 

35. Through its Investment Committee (see Terms of Reference in Annex 4), the Programme will 
ensure the implementation of a harmonized approach and coordination mechanism with other 
initiatives supporting the sector. This will be the case with the programme initiated by DfID, 
which will focus on providing technical assistance to the financial sector to expand access 
(Access to Finance in Rwanda). In addition, KfW is in the exploration stage to discuss possible 
support based on priorities and needs unmet with respect to the consolidation and 
modernization of the microfinance sector. 

II.2 Programme Beneficiaries 

36. Programme beneficiaries are the MFIs and Savings and Credit Cooperatives, which serve poor 
and low-income populations, especially women, micro-entrepreneurs and small family farms, 
the environmental stakeholders (AMIR, BNR CCNMF, FOREDEM, MINECOFIN), and the 
management bodies of the Programme (the Programme’s Steering and Investment 
Committees). 
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Box 2: From microfinance to inclusive finance: the approach of UNDP and UNCDF 

Microfinance is the provision of financial services to the unbanked or to those do not have sufficient 
collaterals for access to banking services. Such financial services, which target the lower segments of 
the market, include savings, credit, transfers, insurance, etc. Microfinance institutions (MFIs) are 
financial services providers (FSPs) specialising in microfinance. An inclusive financial sector is a 
financial sector that offers a range of financial services to the entire population of a country. It's a 
sector open to all. The main features of an inclusive financial sector are as follows: (i) competition 
among FSPs; (ii) a diverse range of FSPs; (iii), sustainable access to financial services; and (iv) a legal 
and regulatory framework that ensures the financial sector's integrity. 

Even though the impact of microfinance remains somewhat limited, studies and research have shown 
that it represents an important tool for poverty reduction and that it should be considered as one of 
the strategies enabling to achieve the Millennium Development Goals (MDGs), especially reducing by 
half the incidence of poverty by 2015. The Consultative Group to Assist the Poor (CGAP) has provided 
evidence that through its sustainable financial services to the poor, microfinance can contribute to 
achieving these goals. Indeed, access to financial services constitutes a precondition for meeting other 
needs, such as health education, nutritional counselling, and women’s empowerment. 

The idea of integrating microfinance into the overall financial sector is gaining ground among donors 
and is a precondition to its effective contribution to development. The main objective of the “sector-
based approach” to the development of microfinance is to strengthen the overall financial sector 
through its integration, with a view to providing sustainable access to financial services for poor and 
low-income households. Integration of all sub-segments of the financial market is a necessary but not 
sufficient condition, hence the need for the overall financial system to be constituted by sustainable 
institutions providing services to people from all walks of life. 

This approach is based on the formulation of a national policy and strategy reflecting a common vision 
of all stakeholders involved in the integration of microfinance into the financial sector. It takes into 
account the socioeconomic and political situation. It is focused on capacity building at the local level 
as regards the environment, including the legal and regulatory framework, institutions, financing 
mechanisms, financial infrastructure the sector such as accounting and audit structures, credit 
information bureau, training and capacity building opportunities, and the structuration of the sector. 

Source: UNCDF/FIPA Policy and Strategy and UN Blue Book, Building Inclusive Financial Sectors for 
Development 

 

II.3 Expected Outcomes and Programme Intermediate Outputs 

II.3.1 Expected Outcome 1: at the Macro Level 

37. Coordination and the regulation and supervision framework of the sector 
strengthened  with a view to promoting financial inclusion in Rwanda 

38. Intermediate outputs are as follows:  

- Intermediate output 1.1: coordination of and communication on the implementation of the 
NMS are efficiently ensured by MINECOFIN; 

- Intermediate output 1.2: dissemination and ownership of the legal and regulatory 
framework by the sector; 

- Intermediate output 1.3: BNR’s capacities are strengthened for effective supervision and 
surveillance of the sector. 

39. Support to the establishment of the Secretariat responsible for the implementation of the NMS 
within MINECOFIN and its strengthening contribute to the efficient coordination of the sector, 
in close cooperation with the National Microfinance Consultative Committee (CCNMF), and 
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development partners. Strengthening MINECOFIN for a consistent and effective 
implementation of the NMS, along with the coordination of interventions are necessary if the 
sector is to develop harmoniously. 

40. The NMS Secretariat would be responsible for the communication strategy of the project, and 
for the knowledge management, with a view to documenting programme achievements and 
challenges in its implementation. The preparation of communication materials and organisation 
of events on microfinance, in collaboration with the CCNMF will be part of the strategy. 

41. There is a need to strengthen the surveillance of the sector, quantitatively as well as 
qualitatively, in view of its rapid growth in terms of assets and the number of MFIs, with all the 
risks it entails. As for regulation and supervision, the activities planned will ensure ownership of 
the content of regulations and its implications for modalities of operation and management. 
These activities will be supported through the setting-up of an MIS specially designed for 
microfinance, and the strengthening of supervision. These provisions will be complemented by 
those regarding the review of procedures, possible institutional changes (networking) planned 
under the other main thrusts of the Programme. Lastly, the Programme will also support the 
establishment of and communication on the Central Microfinance Database within the BNR. 

II.3.2 Expected Outcome 2: at the Meso Level  

42. Consolidation of the sector, capacity building and financial infrastructure are 
supported, with a view to professionalising MFIs in the provision of inclusive 
financial services 

43. Intermediate output 2.1: a strengthened AMIR plays its role fully in the representation of 
the profession and the enforcement of a code of ethics; 

44. Intermediate output 2.2: support to training in the various microfinance works and 
dissemination of best practices, as well as in the areas of auditing of MFIs,  the implementation 
of MIS, and rating; 

45. Intermediate output 2.3: small-scale MFIs and Saccos that are not affiliated to a network 
are brought together and strengthened. 

46. AMIR’s main responsibility should consist in guiding the microfinance sector, through 
consensus-building among the various actors, in close cooperation with the CCNMF. This 
association will promote dialogue with decision-makers, advocate for policy reforms, support 
MFIs in the provision of microfinance services and promote cooperation among MFIs. AMIR 
should be managed so as to be in a position to promote the microfinance sector in the context 
of a long-term commitment. To this end, it should be endowed with the means to provide 
quality services to its members. 

47. Furthermore, AMIR will be supported in this mission, given that it is positioning itself and that it 
has been identified by MINECOFIN and the BNR as a link in capacity-building, and in the 
dissemination of best practices. Capacity-building for AMIR itself, together with training 
through the CGAP methodology, will result in the enhancement of local skills and in the 
provision of the technical support that the Rwandan MFIs need. This should be done through 
training and certification processes, in collaboration with international experts. Also to be 
supported are the identification of MIS and the rating of MFIs, in cooperation with other audit 
offices in the sub-region. 

48. Lastly, AMIR will facilitate networking, and the consolidation of weak institutions, with a view to 
stabilising and professionalising the sector. 

II.3.3 Expected Outcome 3: at the Micro Level 

49. The capacity of leader MFIs to develop innovative financial services accessible to 
low-income populations is enhanced, especially in rural areas. 

50. Intermediate output 3.1. : The response capacity of the MFIs identified is enhanced in 
terms of financial resources; methodological tools, MIS, training, human resources,  and 
logistics;  
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51. Intermediate output 3.2. : New appropriate products are developed, especially for 
populations in rural areas and for financial services targeting women; 

52. Intermediate output 3.3. : Refinancing is improved in the sector through the development 
of partnerships with banking system such as FOREDEM. 

53. The lack of capacity of MFIs to develop financial innovations to provide a diversified range of 
products using new technologies is one of the weaknesses identified. The Programme will 
establish a facility to finance the development of new products, new service delivery 
mechanisms, and the computerization of management procedures. 

III. Results and Resources Framework 

54. Based on the analysis of support needs presented in Annex 1, the Programme will support the 
three levels of the sector in accordance with the results and resources framework in Annexes 6, 
7, and 8. 

 

IV. Institutional Arrangements 

IV.1.1 Programme Management  
55. The BIFSIR Programme will have three management bodies: the Steering Committee (SC), the 

Investment Committee (IC) and the Project Management Unit (PMU). 

56. The SC will be established by ministerial decree and will bring together representatives of key 
stakeholders in the Programme: MINECOFIN, BNR, CEPEX, AMIR, CCNMF, the Private Sector 
Federation (FSP), UNDP, UNCDF and the PMU, which will serve as its Secretariat. It has the 
following responsibilities: 

 Approve the PMU annual work plans; 

 Monitor implementation by reviewing reports and submit recommendations ; 

57. The SC may select persons whose expertise is recognized in the field of microfinance whenever 
appropriate. The SC acts through one annual meeting at least of the parties concerned for 
approval of the work plans and annual budget (WPAB) submitted by the PMU as appropriate. 
This meeting is a formal mechanism for making joint decisions on the design and 
implementation of the Programme. The Committee will be chaired by the representative of 
MINECOFIN. Its Secretariat, however, will be ensured permanently by the PMU. The role of the 
SC will be to provide strategic directions and monitor the implementation of the Programme. 

58. The IC is made up of SC delegated members. Members entitled to vote are: the Programme 
donors and one Government representative (MINECOFIN). The NBR will sit in the IC in an 
advisory capacity. The IC will be responsible for reviewing applications for funding prepared by 
PMU and will meet periodically to review the funding requests submitted by the PMU on the 
basis of WPAB. The limits of its powers will be defined, however, in the Programme’s Manual of 
Procedures. 

59. The PMU will be hosted by MINECOFIN. Its main roles and responsibilities will be to: 

 Prepare annual work plan and submit them to the SC; 

 Review funding requests from MFI and submit them to the IC; 

 Ensure contracting for implementation of activities: preparing terms of reference for 
studies to be carried out, proposals from consultants, supervision of studies, proposals 
from technical service providers; 

 Ensure the technical and financial management of the Programme; 

 Prepare progress reports and transmit them to the SC; 

 Submit to the SC any recommendation it deems appropriate for improving implementation 
of the Programme. 
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IV.1.2 Programme implementation 
60. The PMU will develop or adapt at Programme inception, an Operations Manual on 

administrative, financial and investment procedures. Modalities for the management of NEX 
and DEX funds should be clearly formulated. The Operations Manual will also clarify the 
process and rules for the provision of support and funding to Programme beneficiaries. It must 
be approved by the SC. 

61. The PMU will produce annual work plans and budget, to be approved by the SC, along with 
quarterly and annual reports to be transmitted to UNDP/UNCDF through UNCDF’s Regional 
Inclusive Finance Unit for Southern and East Africa in Johannesburg. These reports will be 
reviewed by the SC. Reports of the PMU will include the results achieved in relation to work 
plans, investments, as well as performance indicators of MFIs under contract with the 
Programme. 

62. For MFIs, indicators (see Annex 2) will include performance criteria such as the number of 
active clients and percentage of women, outstanding credit portfolio quality, adjusted return on 
assets, the number of savers and percentage of women, savings outstanding and, for the 
sector, the rate of penetration, the capacity of MFIs, the effectiveness of 
supervision/compliance with norms, the number of inspections conducted and the results 
applied, the quality of the sector, the percentage of assets controlled relative to total assets, 
the quality of consultations and partnerships, leverage effects, and the quality of technical 
support. Impact assessments will make it possible to measure the real contribution to poverty 
reduction. In addition, the MFIs under contract will also be required to submit their reporting to 
Mix Market. 

63. For beneficiary institutions other than MFIs, the indicators will be identified during the 
preparation of performance base agreement. 

64. The PMU will be led by an International Expert in Inclusive Finance (see Terms of Reference in 
Annex 3). He will be assisted by a National Expert, and an Administrative and Financial 
Assistant (see Terms of Reference in Annexes 4 and 5). The PMU will also have a driver and 
the equipment needed for its functioning (vehicle, computer equipment and office furniture). 

65. The Government, together with UNDP and UNCDF, will ensure the establishment of a sector 
support and coordination structure and the transfer of technology to national expertise in a 
time limit not to exceed three years. In addition, at Programme completion, the Programme 
Team will be incorporated into MINECOFIN, with a view to capitalizing on the activities 
financed under the Programme and to providing continued support to microfinance. 

IV.2 Programme Support Modalities 

66. The Programme will provide support through a fund dedicated to institutional support and 
financial innovations (FRIF). It will have an Investment Committee (see paragraph 42 above). 

67. The FRIF plans the provision of regressive grants or micro-capital to MFIs and other 
Programme partners, on the basis of performance contracts aimed at institutional-building and 
the development of new products. 

68. Furthermore, the FRIF provides credit lines to MFIs at rates close to those of the market, to 
fund innovations in technology and scale up access to financial services. 

69. Eligibility criteria for MFIs to access financial support of the BIFSIR Programme will be specified 
in a FRIF Policy and Procedures Manual and in the Terms of Reference of the Programme IC. 
The following performance criteria, however, are critical in assessing applications for funding 
by IMFs: 

 Vision and leadership; 

 Good prospects for operational and financial sustainability; 

 Availability and quality of information, including financial information; 

 Quality of the loan portfolio; 
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 Large customer base and willingness to reach a significant number of customers; 

 Work environment; 

 Weaknesses identified and measures taken or to be taken to improve performance. 

70. The resources of the FRIF are made up of initial contributions by UNDP and UNCDF, and all 
future contributions from donors and investors willing to support the sector through the IC. 

71. Advice and technical support may be provided directly by the Technical Advisor/International 
Expert, with support from the National Expert and UNCDF’s Regional Inclusive Finance Unit for 
Southern and East Africa, or by contracting structures selected after a tender.  

72. The equipment acquired in the context of Programme support remain the property of UNDP 
and UNCDF, which will decide on their allocation at the end of the Programme, according to 
specific performance criteria regarding the beneficiary structure. 

IV.3 Contribution and Role of the Various Stakeholders 

The National Counterpart 

73. MINECOFIN will contribute to the Programme, especially through hosting the PMU and 
participating in the activities of the two management bodies (SC and IC). Furthermore, 
MINECOFIN will eventually ensure the institutionalization of the PMU through the establishment 
of a Secretariat or National Directorate of Microfinance, which will provide continuing support 
to the sector. 

MINECOFIN senior managers involved in Programme support will benefit from capacity-
building in microfinance. 

74. The program will be exempt from customs taxes and duties for all services, and for goods and 
equipment to be purchased under the Programme. 

75. The structures under contract with the Programme (BNR, AMIR and IMF) and other recipients 
will meet contractual commitments and ensure that performance contract targets are achieved 
and reliable reporting performed within time limits. 

Technical and Financial Partners 

76. UNDP will contribute to the financing of the Programme to the tune of $US2 million. The 
UNDP/UNCDF Programme Officer, Microfinance Focal Point, will be responsible for the 
administrative monitoring of the Programme on behalf of UNDP/UNCDF, while technical aspects 
will be monitored by the UNCDF Regional Inclusive Finance Unit for Southern and East Africa. 
The Microfinance Focal Point will receive the training needed in the field of microfinance. The 
contribution of UNDP will be earmarked for the operation and equipment of the PMU and for 
the Institutional Support Fund, which consists primarily of grants for capacity-building of 
stakeholders at the three levels (macro, meso and micro). 

77. UNCDF will also participate in the Programme to the tune of $US2 million. It will be the 
implementing agency for its own resources. The funds of UNCDF will be used also at the three 
levels (macro, meso and micro) and dedicated to the three modes of financial implementation 
above (FRIF, endowments and lines of credit). UNCDF will be responsible for the recruitment of 
the International Expert in inclusive finance, who will work under the technical supervision of 
the UNCDF Regional Inclusive Finance Unit for Southern and East Africa. 

78. The current level of funds to mobilize is $US1 million. This represents only the additional 
funding that could come from partnership with FOREDEM or from the PADC-GR support 
programme at the micro level. This programme is a contribution to the NMS Action Plan, with 
an indicative budget of $US7 million, to be increased in view of technical assistance needs to 
modernize the sector. 

Establishment of Partnerships and Coordination of Support to the Sector 

79. The Programme will ensure the implementation of a harmonized approach and coordination 
mechanism with other initiatives supporting the sector. Thus, the Programme will work in close 
coordination with existing and future initiatives, including the DfID “Access to Finance in 
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Rwanda” programme, and seek partnerships to raise additional funds to increase opportunities 
for direct support to MFIs in terms of professional development and innovation. A coordination 
mechanism will be facilitated through a Joint Investment Committee to ensure transparency 
and harmonization of support tools for technical analysis applications regarding funding and 
performance monitoring of the MFIs supported. 

IV.4 Fund Management Arrangements 

80. On signing the Programme Document, the contributions of UNDP and UNCDF are the only 
resources available to the Programme. Each donor will be responsible for its own resources 
following a parallel funding mechanism. Thus direct implementation (DEX) will be the budget 
management method of UNCDF, while the UNDP budget will be implemented nationally (NEX). 

V. Quality Control, Monitoring and Evaluation 

81. In accordance with the microfinance policy of UNDP, UNCDF will ensure the technical 
backstopping, supervision and quality control of microfinance programmes. For the BIFSIR 
programme, the UNCDF Regional Inclusive Finance Unit for Southern and East Africa in 
Johannesburg is mandated by the UNDP Resident Representative in Rwanda. 

82. A monitoring and evaluation mechanism will be implemented under the Programme. Its aim is 
to measure and improve performance, and to achieve the expected outcomes. To this end, 
specific indicators will be identified in the early stages of the Programme and will serve as 
triggers for continuing the Programme from one year to the next.  

83. Monitoring and evaluation will focus on: 

- Improving decision-making in relation to strategic directions; 
- Supporting the adjustment of interventions; 
- Capacity-building of various technical partners; 
- Transfer of skills and continuous learning under the Programme. 
 

84. Monitoring will be ensured on an ongoing basis, using specific indicators of progress in 
achieving results. These indicators will be included in the Manual of Operations of the 
Programme (MOP).  
 

85. A system of reporting will be established as part of the Programme. It will provide 
systematically and at regular intervals all the information and details on the implementation of 
the Programme in relation to achievements, including recommendations and lessons drawn 
over time from the experience. 

86. The PMU will produce progress reports (quarterly and annually) to be submitted to Programme 
donors (UNDP, UNCDF) and to MINECOFIN. These reports will be forwarded to the SC for 
discussion and validation. 

87. The reports will analyse the status of the support provided, investments made and 
performance indicators on the MFIs under contract with the Programme. The annual report will 
include analysis of the level of achievement regarding the NMS and recommendations on the 
overall sector. 

88. The UNCDF Regional Unit based in Johannesburg will ensure technical monitoring of the 
Programme through periodical missions. 

89. The Programme will undergo annual audits mandated by UNDP under NEX execution, and 
UNCDF under funds for direct execution. 

90. In accordance with the policy and requirements of UNDP and UNCDF on mandatory 
assessment, the Programme will be subjected to two in-depth external evaluations: a mid-term 
review in 2011, and a final evaluation in 2012. The objective of the mid-term review is to 
assess the overall performance of the Programme, efficiency and effectiveness of its 
management and implementation over the cycle. The final evaluation is to measure the 
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effectiveness, efficiency, relevance and sustainability of interventions, and lessons learned at 
the end of the Support Programme. 

91. To achieve the objectives of the evaluation, collaboration and involvement of UNDP, the 
National Counterpart and other development partners will be sought. In this context, sharing 
the costs of evaluation among stakeholders will be considered, including through co-financing 
from UNDP and UNCDF. 

92. The evaluation will be conducted under the general supervision of the Evaluation Unit of 
UNCDF. The resources needed to finance each of these evaluations are included in the budget 
of the Programme regarding the contribution of UNCDF. 

VI. Legal Framework 

93. This Programme Document is aligned with the UNDAF 2008-2012 and the COD of the UN 
system in Rwanda. Implementation of BIFSIR Programme will be governed by procedures and 
regulations of UNDP. 

94. The project document conforms to the provisions of the Standard Basic Assistance Agreement 
(SBAA) between the Government of Rwanda and the United Nations Development Programme 
signed by the parties on 2 February, 1977. The host country-implementing agency shall, for the 
purpose of the SBAA, be referred to as the Government co-operating agency, described in that 
agreement. 

95. The standard procedures for accounting and financial reporting for national execution, as 
provided for in Financial Regulation of the UNDP Financial Manual, will apply to this Project. 

96. Changes to the Programme Document in respect of the participation of or funding from other 
donors will be reviewed by the parties concerned. 

97. The following types of revisions may be made to this Project Document, with the signature of 
the UNDP Management; provided management is assured that the other signatories of the 
Project Document have no objections to the proposed changes: 
-‐ Revision in, or addition of, any of the annexes of the project document;  
-‐ Revision which does not involve significant changes in the immediate objectives, outputs 

or activities of the project, but are caused by the rearrangements of inputs already agreed 
to or by cost increases due to inflation, and;  

-‐ Mandatory revisions that re-phase the delivery of project inputs or increased experts or 
other costs due to inflation or take into account expenditure flexibility.  

VII. Risks and the means to mitigate 

98. This is a non-exhaustive list of risk factors: 

- Delays in the establishment and operationalization of the Programme; 

- Lack of ownership of actors; 

- Failure to control the rapid growth of credit supply induced by the arrival on the market of 
several MFIs with risks of over-indebtedness of clients and pressure on interest rates; 

- Lack of coordination among development partners involved in the microfinance sector and, 
more generally, in the formulation of poverty reduction policies. 

99. The following factors will contribute to mitigating risks: 

- Willingness of the Government to implement the Programme and of stakeholders to actually 
play a leadership role; 

- Phasing-out and work on self-financing strategies for recipient structures of the Programme 
will promote ownership and the sustainability of actions; 

100. Creating a climate of confidence among MFIs through BIFSIR Programme will make it possible 
to develop an information exchange system on customers, increase the number of member 
IMFs and limit the risk of client over-indebtedness. 
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ANNEXES 
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Annex 1: Needs Analysis 
 

Level Constraints Identified support 
needs 

Existing or potential 
support 

Programme support 

Micro   Poor quality of portfolio, 
especially of smaller institutions 

 Weak operational capacity and of 
staff of MFIs 

 Institutions mostly of small size 
and isolated 

 Weakness or lack of IMSs 
 Lack of financial innovation and 

product diversification 
 Unsecured savings and credit 

Inadequate capital 
 Clearinghouse and risk-sharing 

not suited to the operations of 
MFIs 

 Low mobilization of long-term 
resources  

 
 

 Capacity-building of 
managers and leaders 
of MFIs 

 Development of new 
products 

 Support to the 
consolidation process 

 Support for the 
improvement of IMSs 
(especially 
computerization 
needs of MFIs) 

 Articulation of MFIs 
with formal financial 
institutions, especially 
banks 

 Securing savings 
(including 
establishment of a 
National Stabilization 
Fund) 

 Establishment of a 
clearinghouse and of 
a risk-sharing 
mechanism, and of a  
forum for exchange of 
information at the 
local level, especially 
for small MFIs 

 Partnerships and 
Resource Mobilization 

  

State support to capacity-
building of MFIs through 
AMIR (support exists, but 
can be strengthened) 
 
 
New Program 
DfID/follow-up  of 
Finscope study; 
 
 
 Raising awareness 
among traditional 
financial institutions of 
the need to coordinate 
with MFISs for the 
promotion of an inclusive 
financial sector in 
Rwanda 
 
 

Expected outcomes # 5,6 

Meso  Lack of material, human and 
financial resources to implement 
AMIR activities  

 Weak capacity of support 
organizations 

 Clearinghouse and risk-sharing 
not suited to the operations of 
MFIs. 
 
 

 Institutional Support 
to the professional 
association 

 Support for improving 
MIS 

 Support to the 
consolidation process 

 Capacity-building for 
developing the 
financial infrastructure 
 
 

Support under the new 
WB/CEDP programme 
 
 
 

Expected outcomes # 3,4 

Macro   Lack of material, financial and 
human resources of the 
supervisory structure and of the 
for Microfinance Unit 

 Need to review and harmonize 
the Chart of accounts 

 Capacity-building (staff, training) 
 Need to adapt the MISs used in 

the sector 
 Harmonization of state 

intervention and coordination of 
support 

 (Low commitment of local 
government authorities in the 
supervision of the microfinance 
sector, especially in sensitizing 
populations on the need  to 
mobilize savings and on the role 
of credit and its repayment) 

 Lack of effectiveness of CCNMF 
 Low level of integration of 

populations into the banking 
system and of savings 
mobilization 
 
 

 Strengthening of the 
BNR, to enable it to 
play its supervisory 
role 

 (Support to the 
establishment of a 
specific accounting 
frame work for 
microfinance) 

 Continuation of the 
implementation of a 
regulatory framework 
suited to the sector’s 
operations 

 (Mobilization of local 
authorities for the 
supervision of the 
microfinance sector) 

 Support to the 
establishment of a 
consultative 
mechanism and to the 
operationalization of 
CCNMF 

 Creation of one CSU 
at least in each 
administrative area 
(Umurenge) 

 

Support under the new 
WB/CEDP programme 
 
 
CIDA support until the 
end of 2009 
 
Need to support the 
establishment of SACCOs 
in administrative areas 
(Umurenge) 
 

Expected outcomes # 1,2 
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Annex 2: BIFSIR Results Framework 
 

Expected impact of the joint programme - COD 4: Productivity is improved and access of small producers and SMSMs to markets is promoted 
Expected Outcome COD 4.5: The National Strategy and Plan of Action are adopted and implemented to promote sustainable access of small producers and SMSMs to 
financial services 

Resource allocation and tentative 
schedule 

Total 
$US Expected outcomes Intermediate products Implementing 

partners Planned activities for each output 
Y1 Y2 Y3 Y4  

1.1. Coordination and 
communication on the 
implementation of the 
NMS are effectively 
ensured by MINECOFIN 
 

MINECOFIN 
CCNMF 

- Support to the Secretariat 
responsible for the implementation of 
the NMS, the coordination of support 
and resource mobilization 
- Contribution to capacity-building 
and study tours (MINECOFIN, 
CCNMF) 
  

59,500 63,500 54,500 97,500 275,000 

1.2. Ownership of the legal 
and regulatory framework 
by actors, which allows to 
secure the sector 
 

BNR 

- Support to Information, Education 
and Communication on regulation 
and supervision 
- Workshops and technical seminars 
with the sector, and with accounting 
and audit firms  
 

12,500 22,000 25,000 15,000 74,500 

R. 1: At the MACRO Level 
Coordination and the regulatory and 
supervisory framework of the sector 
are strengthened to promote financial 
inclusion in Rwanda: 
- The Secretariat responsible for the 
implementation of the NMS is operational 
within MINECOFIN 
- Simplified media on the MF law available to 
70% of licensed MFIs at least 
- A central database of MFIs is functional 
within the BNR 
- A critical mass of BNR inspectors is trained 
to monitor the sector 
 
 

1.3. The capacity of the 
BNR for effective 
supervision and monitoring 
of the sector is 
strengthened 
 

BNR 

- -Support to the identification of and 
sensitization on a central database 
and of an MIS for reporting by MFIs 
- Contribution to capacity-building 
and exposure visits (BNR supervising 
the MF sector) 
 

49,000 80,000 57,225 55,000 241,725 
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UNDAF outcome 5: Rwandan populations benefits from economic growth and are less vulnerable to social and economic shocks 
Expected Outcome COD 4.5: The National Strategy and Plan of Action are adopted and implemented to promote sustainable access of small producers and SMSMs to 
financial services 

Resource allocation and tentative 
schedule 

Total 
$US Expected outcomes Intermediate products Implementi

ng partners Planned activities for each output 
Y1 Y2 Y3 Y4  

2.1. The professional 
association (AMIR) is 
strengthened and fully 
plays its role in the 
representation and ethics 
of the profession 
 

AMIR 
 

- Regressive financing for operating 
costs of AMIR 

- Capacity-building and study tours 
- Support to the establishment of  an 

MIS for data collection and 
reporting 

-  

54,500 55,000 52,000 32,000 193,500 

2.2. Support is provided to 
training, dissemination of 
best practices, audit, 
establishment of MIS and 
rating of MFIs 
 

AMIR,BNR 
MFIs 
Audit firms 

 
- Development of basic training for 

SACCOs 
- TOTs  and replication of CGAP 

course 
- Identifying MIS for MFIs and co-

financing of rating  

54,000 51,000 69,500 61,500 232,400 

R.2: At the Meso Level 

Consolidation of the sector, capacity-
building and the financial 
infrastructure are supported, with a 
view to professionalising the delivery 
of inclusive financial services. 
- AMIR is operational and provides quality 
services to its members including for rating 
and MIS 
- 5 managers/MFs/year are trained 

- 7 CGAP course modules are disseminated 
and replicated each year 

- 110 SACCOs in 30 districts are 
strengthened and adopt best practices 

- A critical mass of audit firms are trained in 
MFI auditing 

 2.3. Small SACCOs 
unaffiliated with a network 
are consolidated and 
strengthened 

AMIR,BNR 
MFISs, 
SACCOs 

- Awareness raising and 
communication on networking 

- In-house development of training 
modules  

- Regressive financing of 
consolidation 

- TA and monitoring of performance 
contracts with the networks and 
affiliated SACCOs 

- Dissemination of best practices 
 
 

32,500 96,500 77,500 57,500 264,000 
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UNDAF outcome 5: Rwandan populations benefit from economic growth and are less vulnerable to social and economic shocks 
Expected impact of the joint program - COD 4: Productivity is improved and the access of small producers and MSMEs to markets is promoted 
Expected Result COD 4.5: The National Strategy and Plan of Action are adopted and implemented to promote sustainable access of small producers and SMSMs to financial services  

Resource allocation and tentative schedule Total 
$US Expected outcomes Intermediate products Implementi

ng partners Planned activities for each output 
Y1 Y2 Y3 Y4  

3.1. The response capacity 
of MFIs is strengthened 
 
 
 
 
 

MFIs 
SACCOs 
 

- Preparation of manuals of 
procedures and validation of 
eligibility criteria for Programme 
support  

- Disbursement of grants or loans 
- - Analysis and Performance 

Monitoring 
- - Development of new products 

in rural targeting women and 
youth 

 
 
 
 

205,000 
 
 
 
 

536,200 454,625 558,850 1,754,675 

R.3. : At the micro level 
The capacity of MFIs and SACCOs is 
strengthened to develop innovative 
financial services accessible to low-
income people, particularly in rural 
areas: 
 
- Each year 2 high-potential MFIs at least are 
financed 
- The total number of clients of MFIs rises by 
an average of 5% annually to reach 200,000 
additional customers, 50% of whom are 
women. 
 

3.2. The refinancing of the 
sector is improved 
 

MFIs 
FOREDEM 

- Development of partnerships 
with FOREDEM and commercial 
banks 

 230,000 350,000 350,000 930,000 
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UNDAF outcome 5: Rwandan populations benefits from economic growth and are less vulnerable to social and economic shocks 
Expected impact of the joint program - COD 4: Productivity is improved and the access of small producers and MSMEs to markets is promoted 
Expected Result COD 4.5: The National Strategy and Plan of Action are adopted and implemented to promote sustainable access of small producers and SMSMs to financial services  

Resource allocation and tentative schedule Expected outcomes Intermediate products Implementing 
partners Planned activities for each output 

Y1 Y2 Y3 Y4 
Total 
$US 

4.1. The management 
unit and Programme 
bodies (SC, IC) are 
operational 
 

 
 
 
 

- SC 
- IC 
- NMS/MINECO-
FIN Secretariat  
- PPMU and 
International 
Expert  

- Recruitment of national experts and 
support staff 

- Purchase of vehicles and equipment 
- Development of the Programme 

Procedures and Management Manual 
- Processing of financing 

27,400 67,000 47,000 42,300 193,700 

- TA and conduct operations 
- Support to MINECOFIN for 
coordination of support and resource 
mobilization 
- Support for regular operation of the 
SC, CCNMF and the IC 
- Leadership and capacity-building  of 
the PMU 
- Support and advisory services to MF 
Plan Action of the BNR 
- Support to the business plan of 
AMIR 
- Development of analytical and 
performance monitoring tools with 
FOREDEM 

48,000 150,000 150,000 50,000 398,000 4.2. Implementation of the 
NMS is supported by 
international expertise 
 

- SC 
- IC 
- NMS/MINECO-
FIN Secretariat  
- PPMU and 
International 
Expert 

- Programme monitoring missions 6,500 7,000 7,000 7,000 27,500 

R.4: Programme 
Management  
 
 Programme Management, 
monitoring and evaluation 
are conducted efficiently: 
- 3 meetings of CCNMF SC and 
IC per year at least 
- The Secretariat of the NMS 
equipped 
- Programme Manual of 
Operation available and 
updated 
-At least 2 UNCDF technical 
review missions/year 
- Technical assistance and the 
conduct of Programme 
operations are performed 
efficiently 
- Mid-term and final evaluations 
 

4.2. Programme rating (mid-
term and final)  
 

Government 
Donors 
Private sector 

Programme evaluation - - 75,000 75,000 150,000 
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UNDAF outcome 5: Rwandan populations benefits from economic growth and are less vulnerable to social and economic shocks 
Expected impact of the joint program - COD 4: Productivity is improved and the access of small producers and MSMEs to markets is promoted 
Expected Result COD 4.5: National Strategy and Plan of Action are adopted and implemented to promote sustainable access of small producers and SMSMs to financial services   

Source of funds Type of expenditure Y1 Y2 Y3 Y4 Total 
$US 

UNDP Programme expenditures 267,400 560,875, 502,750 568,975 1,900,000 
 Support for indirect expenditures (5%) 

 
100,000    100,000 

Programme expenditures 281,500 567,325 558,500 492,675 1,900,000 UNCDF 
Support for indirect expenditures (5%) 100,000    100,000 

To be mobilised Programme expenditures  230,000 350,000 350,000 930,000 
 Support for indirect expenditures (7%)     70,000 
       

Programme expenditures     
548,900 

1,358,200 1,411,250 1,411,650 4, 730,000 Total 

Support for indirect expenditures  200,000 70,000   270,000 
TOTAL BUDGET      5,000,000 
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Annex 3 : BIFSIR Indicative work plans (2009-2012) 
Impact of the joint Programme: National Strategy for Financial Inclusion and Plan of Action adopted and implemented to promote universal access to financial services 
      

SCHEDULE BUDGET ESTIMATES 
 

Tentative work programme- 2009 
Impact of the joint Programme: National Strategy for Financial Inclusion and Plan of Action adopted and implemented to promote universal access to financial services 
      

SCHEDULE BUDGET ESTIMATES 
 Annual objectives of the UN 

Body 

UN Body Activities 

Q1 Q2 Q3 Q4 

Implementing 
partner 

Source of 
funds 

Budget 
description 

Amount 

Outcome 1 – At the macro level: Coordination of the sector, and the microfinance regulatory and supervisory framework are strengthened 
Establishment of the NMS Secretariat, equipment    x x GRANT 30,000 
Meetings SC and CCNMF (at least twice a year)   x x GRANT 4,000 
Assessment–updating of the NMS    x EXPERT 

CTRINT 
9,500 

1.1. Effective coordination of 
and communication on the 
implementation of the NMS 
MINECOFIN 

UNDP 

Study tours and training, Secretariat NMS    x 

MINECOFIN 
CCNMF 
PMU 
UNDP 

MINECOFIN 
UNDP 

TRVINT 16,000 
1.2. Ownership of the legal 
and regulatory framework by 
actors 

UNCDF Preparation of simplified media and dissemination of the law and 
guidelines dealing with the MF sector (for 110  approved MFIs and 
SACCOs) 

  x x 12,500 

Awareness raising on the need to establish a central database and 
an IMS for regular reporting by MFIS's 

  x x 30,000 

Development of an Approval Manual     x 3,500 
Equipment and support to the inspection posts of MFIs   x x 15,500 

1.3. The supervision and 
monitoring capacity of the 
BNR is enhanced 

UNCDF 

Study tours and training     

 
BNR 
 
BNR 
 
BNR 
BNR 

 
UNCDF 
 
UNCDF 
 
UNCDF 
UNCDF 
 

 
GRANT 
 
GRANT 
 
GRANT 
TRVINT 
  

Outcome 2 – At the meso level: Capacity-building, sector consolidation and financial infrastructure are supported 

Regressive financing of operating costs of AMIR   x x GRANT 30,000 

Capacity-building and study tours    x 

MINECOFI 
UNDP TRVINT 5,000 

Support to the establishment of an IMS for AMIR and data 
collection in MFIs 

   x UNCDF EXPERT  12,000 

2.1 The Professional 
Association (AMIR) is 
strengthened 
 

UNDP  
UNCDF 

Institutional diagnosis-evaluation of AMIR   x  UNCDF EXPERT 
CTRINT 

7,500 

Development of basic training for SACCOs   x x 

AMIR 
BNR 
UNDP 
UNCDF 

UNDP GRANT 4,000 

Trainer training and replication of CGAP course   x x UNCDF GRANT 15,000 

Identification of IMS platform for MFIs     x UNCDF EXPERT 
CTRLOC 

20,000 

Joint financing of the rating of MFIs     x UNDP GRANT 15,000 

2.2. Support to training, 
dissemination of best 
practices, audit of MFIs, 
IMSs and rating 

UNDP  
UNCDF 

Organisation national microfinance events     UNDP GRANT  

Sensitisation and communication on networking   x x UNDP GRANT 5,000 

Regressive financing of consolidation costs    x UNDP GRANT 12,500 

2.3. Small MFIs and SACCOs 
unaffiliated with a network 
are consolidated and 
strengthened (networking) 
 

UNDP  
UNCDF 

TA and monitoring of performance contracts with affiliated 
networks and SACCOs  

  x x 

AMIR 
BNR 
UNDP 
UNCDF 

UNDP GRANT 15000 
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   Q1 Q2 Q3 Q4  Source of 
funds 

Budget 
description 

Amount 

Outcome 3- at the Micro level:  capacity of MFIs strengthened to offer innovative inclusive financial services  
3.1. The response capacity 
of MFIs strengthened (IMS 
innovations) 
 
 

UNDP  
UNCDF 

3.2. The sector is further 
strengthened   

UNCDF 

Institutional diagnosis of MFIs 
Support to the development of a business plan 
Preparation of support  documentation  
Preparation of performance contracts 
Disbursement of grants or loans 
Performance monitoring and capacity-building, in collaboration 
with AMIR 
Support to refinancing, in collaboration with FOREDEM 

  x 
 
x 

x 
 
x 

MFIs 
SACCOs 
FOREDEM 
PMU 
 
 
 
 
 

UNDP 
 
UNCDF 
 
TO BE 
MOBILISED 

MCGRA 102,500 
 

102,500 
 
 

Outcome 4 – Effective management, monitoring and evaluation of the Programme  
Recruitment of the National expert, and program support staff    x x MINECOFIN 

UNDP  
PMU 

UNDP PERLOC 18,900 4.1. Programme 
management structures 
(PMU, SC, IC) are 
operational 

UNDP 

Development of a Management Procedures Manual for the 
Programme  

  x x PMU 
Expert IF 

UNDP  EXPERT 
CTRINT 
CTRLOC 

8,500 

4.2. Implementation of the 
NMS is supported by 
international expertise 

UNCDF 
 

Setting-up of an international expertise in Inclusive Finance 
Development of eligibility and performance criteria for a support 
applications  
Technical and financial analysis of support applications 
Support-advisory services to the plans of action of BNR, AMIR, 
FOREDEM and for the implementation of the NMS 

  x x UNCDF  
UNDP  
PMU 

UNCDF CTRINT 48,000 

4.3. Monitoring and 
evaluation of the Programme 
according to rules and 
procedures 
 
 

UNDP 
UNCDF 

Technical supervision of the Programme (UNCDF) 
Performance monitoring of the Programme (SC) 

   x PMU 
SC 
 

UNDP TRVINT 6,500 

Total, Budget estimates 2009 548,900 
 Including : UNDP Total 267,400 
                     UNCDF Total                                                                                281,500 
                    To be mobilised 0 
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Tentative work plan- 2010 
Impact of the joint Programme: National Strategy for Financial Inclusion and Plan of Action adopted and implemented to promote universal access to financial services  
 

SCHEDULE BUDGET ESTIMATES 
 Annual objectives of the UN 

Body 

UN Body Activities 

Q1 Q2 Q3 Q4 

Implementing 
partner 

Source of 
funds 

Budget 
description 

Amount 

Outcome 1 – At the Macro level: Coordination of the sector, and the microfinance regulatory and supervisory framework are strengthened 
Support to the operation of the NMS Secretariat  x x x x 
SC and CCNMF meetings x x x x 

 
GRANT 

 
31,000 

Monitoring of the sector's database   x  x GRANT 3,000 
Study tours, training, conferences  x  x  TRVINT 15,000 
Communication/Organisation of microfinance events  x   GRANT 5,000 

1.1. Effective coordination of 
and communication on the 
implementation of the NMS 
by MINECOFIN 

UNDP 

Sectoral studies     

MINECOFIN 
CCNMF 
PMU 
UNDP 

MINECOFI 
UNDP 

CTRINT 9,500 
Preparation of simplified media and dissemination of texts x    5,000 1.2. Ownership of the legal 

and regulatory framework by 
the actors 
 
 

UNCDF 
Study on the adaptation of the Chart of accounts  x    17,000 

Organisation of outreach workshops and seminars  x x   25,000 
Equipment and support for MFIs inspection costs  x x x x 30,000 

1.3. The supervisory and 
monitoring capacity of the 
BNR is enhanced 

UNCDF 

Study tours and training  x  x 

MINECOFIN 
BNR 

BNR 
UNCDF 
 
UNCDF 
UNCDF 
UNDP 

GRANT 
CTRINT 
 
GRANT 
GRANT 
TRVINT 

25,000 
Outcome 2 – At the meso level: Capacity-building, sector consolidation and financial infrastructure are supported 

Regressive financing of AMIR operating costs  x x x x GRANT 30,000 

Conferences, seminars, training  x  x  

UNDP 
UNCDF TRVINT 15,000 

2.1 The Professional 
Association (AMIR) is 
strengthened 

UNDP  
UNCDF 

Exchange visits     UNCDF TRVINT 10,000 

Development of basic training for SACCOs x    

AMIR 
BNR 
UNDP 
UNCDF 

UNCDF GRANT 4,000 

Trainer training and replication of CGAP courses x x   UNCDF GRANT 10,000 

Support to the MIS platform for MFIs  x x x  UNCDF GRANT 15,000 
Joint financing of MFIs rating   x  x UNDP GRANT 15,000 

2.2. Support to training, 
dissemination of best 
practices, audit of MFIs, MIS 
and rating 

UNDP  
UNCDF 

Organisation of national microfinance events x   x UNDP GRANT 7,000 

Sensitisation and communication on networking x x   UNDP GRANT 9,000 

Regressive financing of consolidation costs  x x x x UNDP GRANT 60,000 

2.3. Small MFIs and SACCOs 
unaffiliated with a network 
are consolidated and 
strengthened (networking) 
 

UNDP, 
UNCDF 

TA and follow-up of performance contracts with affiliated 
networks and SACCOs 

 x x x 

AMIR 
BNR 
UNDP 
UNCDF 

UNDP GRANT 27,500 
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Impact of the joint Programme: National Strategy for Financial Inclusion and Plan of Action adopted and implemented to promote universal access to financial services  
      

SCHEDULE BUDGET ESTIMATES 
 Annual objectives of the UN 

Body 

UN Body Activities 

Q1 Q2 Q3 Q4 

Implementing 
partner 

Source of 
funds 

Budget 
description 

Amount 

Outcome 3- at the Micro level:  capacity of MFIs strengthened to offer innovative inclusive financial services  
3.1. The response capacity 
of MFIs is strengthened 
(IMS, Innovations) 
 
 

UNDP 
UNCDF 

3.2. Sector refinancing is 
improved 

UNCDF 

Institutional diagnosis of MFIs  
Support to the development of business plan 
Preparation of support documentation  
Preparation of performance contracts 
Disbursement of grants or loans 
Performance monitoring and capacity-building, in collaboration 
with AMIR 
Support to refinancing, in collaboration with FOREDEM 
 
 

  x 
 
x 

x 
 
x 

MFIS 
SACCOS 
FOREDEM 
PMU 
 

UNDP 
 
UNCDF 
 
To be 
mobilised 

MCGRA 264,875 
 

271,325 
 

130,000 

Outcome 4 – Effective management, monitoring and evaluation of the Programme  
Acceptance of the National Expert and Programme support staff 
 
 

  x x MINECOFIN 
UNDP 

UNDP PERLOC 37,000 
 

4.1. Programme 
management structures 
(PMU, SC, IC) are 
operational 

UNDP 

Capacity-building of the PMU team, exchange visits     MINECOFIN 
PMU 

UNDP GRANT 30,000 

4.2. Implementation of the 
NMS is supported by 
international expertise 

UNCDF 
 

 
Acceptance of the international expertise in Inclusive Finance 
Technical and financial analysis of support applications  
support and advisory services to the plans of action of BNR, AMIR, 
FOREDEM, in the implementation of the NMS 

  x x UNCDF 
UNDP 
PMU 

UNCDF CTRINT 150,000 

4.3. Programme monitoring 
and evaluation are 
performed according to rules 
and procedures  

UNDP 
UNCDF 

 
Programme technical supervision (UNCDF) 
Programme performance monitoring (SC) 

   x UNDP 
UNCDF 
MINECOFIN 

UNDP TRVINT 7,000 

           
Total, Budget estimates 2010 1,258,200 
 Including : UNDP Total    560,875 
                     UNCDF Total                                                                                   567,325 
                    To be mobilised    130,000 
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Tentative work plan- 2011 
Impact of the joint Programme: National Strategy for Financial Inclusion and Plan of Action adopted and implemented to promote universal access to financial services  

SCHEDULE BUDGET ESTIMATES 
 Annual objectives of the UN 

Body 

UN Body Activities 

Q1 Q2 Q3 Q4 

Implementing 
partner 

Source of 
funds 

Budget 
description 

Amount 

Outcome 1 – At the Macro level: Coordination of the sector, and the microfinance regulatory and supervisory framework are strengthened 
Support to the operation of the NMS Secretariat  x x x x 
SC and CCNMF meetings x x x x 

GRANT 
 

35,000 
 

Monitoring of the sector's database   x  x CTRLOC 2,000 
Study tours, training, conferences  x  x  TRVINT 9,000 

1.1. Effective coordination of 
and communication on the 
implementation of the NMS 
MINECOFIN  

UNDP 

Communication/Organisation of microfinance events  x   

MINECOFIN 
CCNMF 
PMU 
UNDP 

MINECOFI 
UNDP 

GRANT 8,500 
1.2. Ownership of the legal 
and regulatory framework by 
the actors 
 
 

UNCDF Preparation of simplified media and dissemination of texts 
Organisation of outreach workshops and seminars 

x x   

Support for MFIs audit and inspection costs  x x x x 1.3. The supervision and 
monitoring capacity of the 
BNR is enhanced 

UNCDF 
Study tours and training  x  x 

BNR 
UNCDF 

BNR 
UNCDF 
 
 
UNDP 

GRANT 
 
 
 
TRVINT 

 
25,000 
32,725 

 
25,000 

Outcome 2 – At the meso level: Capacity-building, sector consolidation and financial infrastructure are supported 

Regressive financing of AMIR operating costs  x x x x GRANT 25,000 

Conferences, seminars, training  x  x  

UNDP 
UNCDF TRVINT 15,000 

2.1 The Professional 
Association (AMIR) is 
strengthened 

UNDP 
UNCDF 

Exchange visits     UNCDF TRVINT 12,000 

Development of basic training for SACCOs x    

AMIR 
BNR 
UNDP 
UNCDF 

UNCDF GRANT 4,000 

Trainer training and replication of CGAP courses x x   UNCDF GRANT 14,900 

Support to the MIS platform for MFIs  x x x  UNCDF GRANT 25,000 

Joint financing of MFIs rating   x  x UNDP GRANT 15,000 

2.2. Support to training, 
dissemination of best 
practices, audit of MFIs, IMS 
and rating 

UNDP 
UNCDF 

Organisation of national microfinance events x   x UNDP GRANT 7,000 

Sensitisation and communication on networking x x   UNDP GRANT 12,500 

Regressive financing of consolidation costs  x x x x UNDP GRANT 50,000 
2.3. Small MFIs and SACCOs 
unaffiliated with a network 
are consolidated and 
strengthened (networking) 
 

UNDP, 
UNCDF 

TA and follow-up of performance contracts with affiliated 
networks and SACCOs 

 x x x 

AMIR 
BNR 
UNDP 
UNCDF 

UNDP GRANT 15,000 
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Tentative work plan - 2011 
Impact of the joint Programme: National Strategy for Financial Inclusion and Plan of Action adopted and implemented to promote universal access to financial services  

SCHEDULE BUDGET ESTIMATES 
 Annual objectives of the UN 

Body 

UN Body Activities 

Q1 Q2 Q3 Q4 

Implementing 
partner 

Source of 
funds 

Budget 
description 

Amount 

Outcome 3- at the Micro level:  capacity of MFIs strengthened to offer innovative inclusive financial services  
3.1. The response capacity of 
MFIs is strengthened (IMS, 
Innovations) 
 
 

UNDP 
UNCDF 

3.2. Sector refinancing is 
improved 

UNCDF 

Institutional diagnosis of MFIs  
Support to the development of business plan 
Preparation of support documentation  
Preparation of performance contracts 
Disbursement of grants or loans 
Performance monitoring and capacity-building, in collaboration 
with AMIR 
Support to refinancing, in collaboration with FOREDEM 

  x 
 
x 

x 
 
x 

MFIS 
SACCOS 
FOREDEM 
PMU 
 

UNDP 
 
UNCDF 
 
To be 
mobilised 

MCGRA 254,750 
 

189,875 
 

130,000 

Outcome 4 – Effective management, monitoring and evaluation of the Programme  
Acceptance of the National Expert and Programme support staff   x x 4.1. Programme 

management structures 
(PMU, SC, IC) are operational 

UNDP 
Capacity-building of the PMU team, exchange visits     

MINECOFIN 
UNDP 
PMU 

UNDP PERLOC 
 
GRANT 

37,000 
 

15,000 

4.2. Implementation of the 
NMS is supported by 
international expertise 

UNCDF  
Acceptance of the international expertise in Inclusive Finance 
Technical and financial analysis of support applications  
support and advisory services to the plans of action of BNR, AMIR, 
FOREDEM, in the implementation of the NMS 

  x x UNCDF 
UNDP 
PMU 

UNCDF CTRINT 150,000 

Programme technical supervision (UNCDF) 
Programme performance monitoring (SC) 

   x UNDP 
UNCDF 
MINECOFIN 

UNDP TRVINT 7,000 4.3. Programme monitoring 
and evaluation are 
performed according to rules 
and procedures 

UNDP 
UNCDF 

Independent evaluation of the Programme      UNDP 
UNCDF 
Government 
Other donors 

UNCDF PROFSERV 
TRVINT 
 

60,000 
15,000 

Total, Budget estimates 2011 1,421,250 
 Including : UNDP Total    502,750 
                     UNCDF Total                                                                                   558,500 
                    To be mobilised    350,000 
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Tentative work plan 2012 
Impact of the joint Programme: National Strategy for Financial Inclusion and Plan of Action adopted and implemented to promote universal access to financial services  

SCHEDULE BUDGET ESTIMATES 
 Annual objectives of the UN 

Body 

UN Body Activities 

Q1 Q2 Q3 Q4 

Implementing 
partner 

Source of 
funds 

Budget description Amount 

Outcome 1 – At the Macro level: Coordination of the sector, and the microfinance regulatory and supervisory framework are strengthened 
Support to the operation of the NMS Secretariat  x x x x MINECOFIN 

PMU 
MINECOFI 
UNDP 

 
GRANT 

 
47,000 

SC and CCNMF meetings x x x x PMU UNDP GRANT 3,000 
Monitoring of the sector's database   x  x PMU UNDP GRANT 3,000 
Study tours, training, conferences  x  x  PMU  GRANT 14,500 
ComPMUnication/Organisation of microfinance events  x  x   GRANT 18,000 

1.1. Effective coordination 
of and comPMUnication on 
the implementation of the 
NMS MINECOFIN  
 
1.2. Ownership of the legal 
and regulatory framework 
by the actors 

UNDP 

Preparation of simplified media and dissemination of texts    x CCNMF 
UNCDF 

MINECOFI 
UNDP 

 
CTRINT 

 
15,000 

1.3. The supervision and 
monitoring capacity of the 
BNR is enhanced 

UNCDF Organisation of outreach workshops and seminars x x   BNR UNCDF GRANT 5,000 

Support for MFIs audit and inspection costs  x x x x 30,000 1.1. Effective coordination 
of and comPMUnication on 
the implementation of the 
NMS MINECOFIN  

UNCDF 
Study tours and training  x  x 

BNR 
BNR 

UNCDF 
UNDP 

GRANT 
TRVINT 25,000 

Outcome 2 – At the meso level: Capacity-building, sector consolidation and financial infrastructure are supported 
Regressive financing of AMIR operating costs  x x x x UNDP 

UNCDF 
GRANT 20,000 

Exchange visits     

AMIR 
BNR 
UNDP 
UNCDF 

UNCDF TRVINT 12,000 

Trainer training and replication of CGAP courses x x   UNCDF GRANT 15,000 

Studies and research x x x  UNCDF GRANT 9,500 

Support to the MIS platform for MFIs   x  x UNCDF GRANT 15,000 
Organisation of national microfinance events  x  x UNDP GRANT 22,000 

Regressive financing of consolidation costs  x x x x UNDP GRANT 40,000 

2.1 The Professional 
Association (AMIR) is 
strengthened 

UNDP 
UNCDF 

TA and follow-up of performance based agreement with affiliated 
Coopec 

 x x x 

AMIR 
BNR 
UNDP 
UNCDF 

UNDP 
 
 
 

GRANT 17,500 
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Tentative work plan 2012 
Impact of the joint Programme: National Strategy for Financial Inclusion and Plan of Action adopted and implemented to promote universal access to financial services  

SCHEDULE BUDGET ESTIMATES 
 Annual objectives of the 

UN Body 

UN Body Activities 

Q1 Q2 Q3 Q4 

Implementing partner 

Source of funds Budget description Amount 
Outcome 3- at the Micro level:  capacity of MFIs strengthened to offer innovative inclusive financial services  
3.1. Les  capacités 
d’intervention des MFIS 
sont renforcées (SIG, 
Innovations)  
 

UNDP 
UNCDF 

3.2. Le refinancement  
du secteur est amélioré   

UNCDF 

Institutional diagnosis of MFIs  
Support to the development of business 
plan 
Preparation of support documentation  
Preparation of performance contracts 
Disbursement of grants or loans 
Performance monitoring and capacity-
building, in collaboration with AMIR 
Support to refinancing, in collaboration 
with FOREDEM 

  x 
 
x 

x 
 
x 

MFIS 
SACCOS 
FOREDEM 
PMU 

UNDP 
 
UNCDF 
 
To be mobilised 

MCGRA 282,675 
 

276,175 
 

350,000 

Outcome 4 – Effective management, monitoring and evaluation of the Programme  
Acceptance of the National Expert and 
Programme support staff 

  x x PERLOC 4.1.   Les organes  de 
gestion du programme 
(PMU, CPP, CI) sont 
opérationnels 

UNDP 

Capacity-building of the PMU team, 
exchange visits 

    

MINECOFIN 
UNDP 
PMU 

UNDP 

GRANT 

44,800 
 

12,500 
 

4.2.  La mise en œuvre 
de la SNMF  est 
soutenue  par une 
expertise internationale 

UNCDF 
 

 
Acceptance of the international expertise in 
Inclusive Finance 
Technical and financial analysis of support 
applications  
support and advisory services to the plans 
of action of BNR, AMIR, FOREDEM, in the 
implementation of the NMS 

  x x UNCDF 
UNDP 
PMU 

UNCDF CTRINT 55,000 

Programme technical supervision (UNCDF) 
Programme performance monitoring (SC) 

 x  x UNDP 
UNCDF 
MINECOFIN 

UNDP TRVINT 7,000 4.3. Le suivi et 
l’évaluation du 
Programme sont réalisés 
suivant les règles et 
procédures  

UNDP 
UNCDF 

Independent evaluation of the Programme   x x  UNDP 
UNCDF 
GVT 
Bailleurs 

UNCDF 
 

PROFSERV 
TRVINT 
 

60,000 
15,000 

 

Total, Budget estimates 2012 1,421,650 
 Including : UNDP Total   568,975 
                     UNCDF Total                                                                                  492,675 
                    To be mobilised   350,000 
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Annex 4 : BIFSIR Monitoring Framework 

Expected outcomes  Indicators Means of verification Collection methods Responsibilities Assumptions and risks 
R. 1: At the MACRO Level 
Coordination and the 
regulatory and supervisory 
framework of the sector are 
strengthened to promote 
financial inclusion in Rwanda: 
 
 

- The Secretariat responsible for 
the implementation of the NMS is 
operational within MINECOFIN 
(N1-N4) 
- Simplified media on the MF law 
available to 70% of licensed MFIs 
at least (N2, N3) 
- A central database of MFIs is 
functional within the BNR (N2, N3) 
- A critical mass of BNR inspectors 
is trained to monitor sector (N2, 
N3) 
 

- PMU staff recruited  
- Equipment acquired 
- Work programme and Annual 
Budget for 2009, 2010, 2011, 
and 2012 
- Smooth operation of the SC 
and CCNMF 
 
- Number of extension 
materials disseminated 
- Number of awareness and 
training workshops  
- Number of requests for sector 
data 
- Regular updating of database 
on MFIs and SACCOs 
- Training  plan for the MF staff 
of the BNR 
-Annual supervision plan 
oversight 

- Verification of the ministerial 
decree establishing the 
NMS/MINECOFIN Secretariat 
- Review of the Programme 
Operations Manual  
- Review of quarterly and 
annual progress reports, and 
of minutes of meetings  
 
- Periodic meetings and 
dialogue with the BNR and 
MFIs 
- Certificates of participation 
in workshops and seminars  
- Review of MF supervision 
reports by the BNR 

- UNDP to facilitate 
consultation and institutional 
relations 
- UNCDF for the provision of 
technical expertise in inclusive 
finance and the identification of 
strategic partnerships  
- UNCDF and UNDP for the 
provision of funds and the 
mobilization of additional 
resources 

- Delays in the establishment 
and operationalization of the 
Programme 
- Lack of ownership by actors  
 

R.2: At the Meso Level 

Consolidation of the sector, 
capacity-building and the 
financial infrastructure are 
supported, with a view to 
professionalising the delivery 
of inclusive financial services. 

 

 
- AMIR is operational and provides 
quality services to its members 
including for rating and the MIS 
(N2, N3, N4) 
- 5 managers/MFs/year are 
trained (N1-N4) 
- 7 CGAP course modules are 
disseminated and replicated each 
year (N2-N4) 
- 110 SACCOs in 30 districts are 
strengthened and adopt best 
practices (N2-N4) 
- A critical mass of audit firms are 
trained in MFI auditing (N2-N3) 

- Operationalization and 
maintenance of the MIS  
- Number of rating missions 
and agencies evaluated 
- Number of missions to 
identify and raise awareness of 
entities not affiliated with a 
network 
- Number of business plans 
developed for new consolidated 
networks 
- Number of elected leaders 
and senior technicians trained 
- Number of performance 
contracts with local technology 
providers 
- Quality of financial statements 
submitted to the BNR 

- Review of quarterly and 
annual progress reports 
- Review of the business plan 
and biannual Plan of action of 
AMIR 
- Technical dialogue with Amir 
and other partners on the 
monitoring of network 
development 
 

AS ABOVE - Delays in the establishment 
and operationalization of the 
Programme 
- Lack of technical capacity 
and human resources within 
AMIR 
- Possible resistance to change 
in the MFIS and SACCOs 

R.3. : At the micro level 
The capacity of MFIs and 
SACCOs is strengthened to 
develop innovative financial 
services accessible to  all 
 

- Each year 2 high-potential MFIs 
at least are financed (N2-N4) 
- The total number of clients of 
MFIs rises by an average of 5% 
annually to reach 200,000 
additional customers, 50% of 
whom are women. (N2-N4) 
 

- Technical analysis and needs 
assessment  of MFIs 
- Regular operation of the IC 
and quality of investments. 
- Number of performance 
contracts signed 
- Number of MFIs that have 
developed new products 
- Availability of quarterly 
reports on key indicators 
(ROAR) 
- Number of MFIs posting their 
data on the MIX Market 
 

-- Review of quarterly 
progress reports on 
performance monitoring of 
MFIs  
- Review of the business plans 
of MFIs 
- Technical dialogue with the 
MFIS 

AS ABOVE - Delays in the formalization of 
performance contracts and 
disbursements of funds 
- A low absorption capacity of 
MFIs and SACCOs in terms of 
financing 

R.3. : At the micro level 
The capacity of MFIs and 
SACCOs is strengthened to 
develop innovative financial 
services accessible to  all 
 

- Each year 2 high-potential MFIs 
at least are financed (N2-N4) 
- The total number of clients of 
MFIs rises by an average of 5% 
annually to reach 200,000 
additional customers, 50% of 
whom are women. (N2-N4) 
 

- Technical analysis and needs 
assessment  of MFIs 
- Regular operation of the IC 
and quality of investments. 
- Number of performance 
contracts signed 
- Number of MFIs that have 
developed new products 
- Availability of quarterly 
reports on key indicators 
(ROAR) 
- Number of MFIs posting their 
data on the MIX Market 
 
 

-- Review of quarterly 
progress reports on 
performance monitoring of 
MFIs  
- Review of the business plans 
of MFIs 
- Technical dialogue with the 
MFIS 

AS ABOVE - Delays in the formalization of 
performance contracts and 
disbursements of funds 
- A low absorption capacity of 
MFIs and SACCOs in terms of 
financing 

R.4: Management Programe 
 
Management, monitoring and 
evaluation program is 
conducted efficiently 
 

- 3 meetings of CCNMF, SC and IC 
per year at least (N2-N4) 
- The Secretariat of the NMS 
equipped (N1-N2) 
- Programme Manual of Operation 
available and updated (N1-N3) 
-At least 2 UNCDF technical review 
missions/year (N1-N4) 
- Technical assistance and the 
conduct of Programme operations 
are performed efficiently (N1-N3) 
- Mid-term and final evaluations 
(N3,N4) 

- Provision of premises by 
MINECOFIN 
- Equipment acquired 
- Existence of a Programme 
Manual of Operations  
Regular functioning of 
Programme bodies 
-Presentation of quarterly and 
annual reports 
- ROAR data available and 
updated  
- Technical review missions by 
UNCDF 
- Mid-term and final evaluation 
missions. 

- Review of Programme 
management and 
implementation records: 
prodoc, AWP, budget revisions 
if necessary, quarterly and 
annual progress reports  

AS ABOVE - Delays in the establishment 
and operationalization of the 
Programme 
- Lack of ownership by actors  
- Possible difficulties for the 
integration of CTA 
- Challenges in creating 
synergies and harmonizing 
activities with other 
programmes supporting the 
sector 
-  
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Annex 5: ToR of the Investment Committee (IC) 

Institutional capacity-building and Financial Innovation Facility (FRIF) 
 

1. Background/Rationale for the FRIF 

Established as part of the contribution of the BIFSIR Programme, a joint UNDP/UNCDF programme for 
the implementation of the National Microfinance Strategy (NMS) of Rwanda, the FRIF aims to strengthen 
and professionalize the microfinance sector in Rwanda. It is a mechanism for consultation and 
coordination of support bringing together various stakeholders: microfinance institutions (MFIs), the 
Association of Microfinance Institutions in Rwanda (AMIR), organizations supporting the sector, the 
Government, the National Bank of Rwanda (BNR), donors, and the private sector. The establishment of 
the Facility is the Outcome No. 3 of the BIFSIR Programme, the aim of which is to strengthen the 
capacity of various stakeholders at the macro, meso and micro levels, with a view to supporting the 
development of sustainable, quality and diversified financial services that are accessible to the most 
disenfranchised Rwandans, both in rural and in urban areas, and to improving their economic and social 
status. 

To support the development of an inclusive financial sector contribute to poverty reduction in Rwanda, 
donors/investors involved in the establishment of the FRIF agree that their partnership will be based on 
the following principles: 

1. Transparency 

2. Independence 

3. Responsibility 

4. Objectivity 

5. Adherence to best practices in microfinance 

 

The Investment Committee 

Role of the Investment Committee 

The FRIF has an Investment Committee (IC), which provides an appropriate framework for donors to: 

1. Define the strategy of the FRIF and approve the work plan of the Management Unit supported by an 
international expert in Inclusive Finance; 

2. Make investment decisions (financial support) for selected MFIs, decide on the investment strategy and 
direction of the FRIF, including the entry of new donors/investors in the IC; 

3. Monitor and supervise the activities of the Management Unit for support at the micro level. 

All members undertake to respect the basic documents of the FRIF (Manual of Procedures and ToRs) 

 

2.2  IC Membership 

The IC is the governing body of the FRIF. It is composed of voting members and observers: 

a) MINECOFIN and representatives of donors or investors of the FRIF are the voting members; 

b) Observers sitting in an advisory capacity are: 

1. The BNR; 

2. the Private Sector Federation (Financial Sector Board) 

3. the Management Unit (PMU), which will serve as a secretariat; and, 

4. any other donor/investor willing to participate in the coordination mechanism established at the 
level of the IC of the FRIF 

On the proposal of a member, and after approval by all other members, the IC may invite resource persons as 
observers. 
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2.3. Meetings of the IC 

The IC shall meet at least twice a year in plenary sessions in Kigali, to make investment decisions and ensure 
their monitoring, to monitor the work plan of the PMU or any other business on the agenda. On the proposal of a 
voting member or of the PMU, and if necessary, the IC may also meet via conference calls or video conferences. 

Any member of the IC who cannot attend a committee meeting may appoint a representative of his/her choice. 
The member shall inform the IC of his/her decision to be represented at least two weeks prior to the meeting. 

The agenda of the meeting is proposed by the PMU to donors. The PMU shall forward the necessary 
documentation to members of the IC before the meeting. 

 

2. The Management Unit of the FRIF 

Professionals at the PMU of the BIFSIR Programme are the international expert and the national expert. These 
experts shall be recruited based on a widely published vacancy announcement, including on the portal 
microfinance and on UN Job Shop). Donors of the FRIF are responsible for recruitment. They PMUst ensure that 
all measures have been taken to recruit the best candidates meeting the profile of the position. 

The PMU is accountable to the IC, including for the following activities: 

• Identification and diagnosis for the selection of MFIs; 

• Secretariat of the IC and focal point for donors interested; 

• Technical assistance to MFIs and to their network, in close collaboration with AMIR; 

If the volume of work justifies it, the PMU will enlist the expertise of local consultants to assist in the assessment 
of MFIs and in the financial analysis of funding applications. 

3. Selection Criteria  

The MFIS and SACCOs approved by the BNR and international MFIs wishing to operate in Rwanda shall submit 
requests for financial support to the FRIF. The basic criteria for selecting investments will take into account the 
following aspects: 

o Licensed by the BNR 

 Vision and leadership: 

o a structure with governance style suited to the institutional nature of MFIs and free from any 
political or governmental interference; 

o Transparency: opportunity for donors, the Government, customers and the general public to 
have information on the status of operations of MFIs; 

 Quality: 

o management with all due rigour and skills; 

o management and risk control: the ability to manage appropriately a grant and/or loan and 
repay the loans fully and in due time; 

o appropriate operational techniques; 

o proper design of products; 

o reporting and accountability: regular reports on operations and the financial situation, and audit 
reports. 

 Opportunities for growth and financial independence: 

o realistic prospect of financial independence within the 5 to 7 years to come for MFIs 
participating in the Programme; 

o Ability to reach out a significant number of customers. 

The specific criteria for different categories of local and international MFIs are defined in the Handbook of Policies 
and Procedures of the FRIF. 

4. Decision-making 

Proceedings of the IC shall be valid only with a majority of voting members present. Each voting member of the 
IC has one vote and decisions shall be validly adopted by consensus. Where applicable, majority voting is applied. 
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Decisions on investments shall be taken: 

1. forthwith in Rwanda, or trough teleconference; or, 

2. Electronically, by e-mail exchanges between voting members of the IC. Each donor decides on issues as 
they are transmitted by the PMU. 

Donors shall have two weeks upon receipt of a complete electronic application to determine the compliance of 
the application with the requirements of the FRIF Manual. They shall also decide within that period on which 
donor(s) are to participate in funding. 

Donors who do not respond within this period shall be deemed supportive of the decisions of other voting 
members. Members shall take all the measures necessary to ensure actual receipt of documents sent by the PMU. 

Decisions made at meetings shall be recorded in writing and signed by all members of the IC and the PMU, 
specifying, among others, the amount of funding and the donor to enter into an agreement with selected MFIs. 
Joint-financing of a grant by two donors is possible. 

Any donor with a loan contract outside the FRIF with selected MFIs shall inform the other members of the IC 
upon receipt of the application file. 

Modalities and details for the implementation of funding agreements are specified in the FRIF Handbook of 
Policies and Procedures.  

5. Implementation Modalities: 

Based on the minutes of the meetings of the IC, the donor(s) interested in funding shall formalize the financial 
support agreement with the beneficiary MFIs through the PMU. 

The PMU shall be responsible for the preparation of all documentation, including the loan contract, to ensure the 
completion of financing in due time as described in the FRIF Handbook of Policies and Procedures. The PMU shall 
also be responsible for informing the MFIs on the terms of disbursements, any preconditions to be met by them, 
deadlines and the documentation required, in accordance with regulations and procedures of the donors, to enter 
into a contract with them. 

Donors shall commence disbursements within six weeks of acceptance by the IC (except in cases of force 
majeure). Donors failing to meet this deadline or to disburse the amounts payable (except in cases of force 
majeure) shall have their voting rights suspended until their obligations are met. 

Donors shall disburse, in accordance with the terms of the loan contract, directly into the bank accounts of 
beneficiary MFIs, and inform the PMU within 24 hours of disbursement. 

The use of these funds shall be subject to annual external audits conducted by an independent audit office 
accountable to the IC. 

7.Rules governing the Entry of New Donors/Investors in the IC 

To create synergies, and avoid duplication of efforts and overestimation of contributions to the financial sector, 
donors and private investors wishing to support the MFIs in Rwanda will be encouraged to participate in the FRIF. 
By becoming members of the IC, the new entrants shall undertake to comply with the guidelines of the ToRs of 
the IC and the terms of the FRIF Policies and Procedures Manual. Any investor/donor who contributes $US 
1,000,000 at least shall have a voting right in the IC. New entrants are approved by the voting members of the 
IC, in line with the criteria specified in the FRIF Policies and Procedures Manual. 

A collaborative agreement shall be formalised by a protocol binding upon parties. The protocol shall set out their 
respective commitments to strengthening FRIF and specify details of the implementation modalities of 
investments. 
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Annex 6: Performance Indicators for MFIs 
Indicators in the table above relate to the MFIs that are Programme partners. For institutions other than MFIs 
specific performance indicators will be developed by the FRIF.  

Output Information 2010  2009 

From:    Quarterly Indicators  Annual 

Standard code Name of Indicator Q4 Q3 Q2 Q1  Year 
Ended 

    31-Dec 30-Sep 30-Jun 31-Mar  31-Dec 

Outreach            

O1 Number of Active Borrowers             

O2 Number of Voluntary Depositors            

O3 Value of Loans Outstanding            

O4 Voluntary Savings            

O5 Total Savings            

O6 Percent Women Active Borrowers            

O7 Percent of Women Voluntary Depositors            

Client Poverty Level             

CPL1 Average Outstanding Loan Balance per 
Borrower            

CPL2 Average Outstanding Savings Balance per 
Saver            

CPL3 Average Loan Balance per Borrower/ GNI 
per Capita             

CPL4 Average Savings Balance per Saver/ GNI 
per capita            

Collection Performance            

CP1 Portfolio at Risk (PAR) Ratio > 30 days            

CP2 Write Off Ratio       

Sustainability            

S1 Operational Self-Sufficiency (OSS) 
(annualized) 

            

Efficiency            

E1 Operating Expense Ratio (annualized)            

E2 Cost per Active Client (annualized)            

Overall Financial Performance            

OFP1 Adjusted Return on Assets (AROA)  Only Need Last Fiscal Annual Indicator    

OFP2 Financial Self Sufficiency (FSS) Only Need Last Fiscal Annual Indicator   

Targets            

  Target Indicators 2006 2007 2008 2009   2010 

T1 Number of Active Borrowers             

T2 Number of Voluntary Depositors             

T3 Portfolio At Risk             

T4 Financial Self-Sufficiency              

T5 Cost Per Active Client             
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Annex 7: ToR - International Expert in Inclusive Finance 
 
 

I. Post Information 

Post Title: International Expert in Inclusive Finance 

Country: Rwanda 

Organizational Unit: UNCDF 

Supervisor: UNCD Regional Technical Director 

Source of Funding: BIFSIR Project 

 

 

Current Grade:  

Proposed Grade: L 5 

Approved Grade: 

Post Classified by: 

Classification Approved by: 

 

II. Organizational Context 

Under the administrative supervision of the UNDP Rwanda Country Director and the Technical Director of 
the UNCDF Regional Inclusive Finance Unit based in Johannesburg, the International Expert: 

 provides technical assistance to the BIFSIR Programme and conducts related operations; 

 provides further support/advice to various structures, such as the contracting MFIs, the Secretariat in 
charge of the NMS/MINECOFIN, the National Bank of Rwanda (BNR), the Professional Association of 
MFIs (AMIR), FOREDEM, and the UNDP Office; 

 develops partnerships with donors and other investors and contributes to resource mobilization. 

At the country level, the International Expert supervises the management team and provides technical 
support to the UNDP Microfinance Focal Point. S/he receives technical and policy guidance from the 
Regional Technical Director and the Technical Portfolio Manager for Rwanda. 

S/he shall inform the Regional Office on opportunities to launch programmes and to develop relationships 
with key partners. S/he also receives support and guidance from the Regional Portfolio Management 
Office, including on disbursements, financial and performance management, organizational issues, 
business development, resource mobilization strategies and related tools. The International Expert acts as 
a technical advisor to UNDP in the field of inclusive finance and works in partnership with other 
organizations of the UN System for policy advice and knowledge management and sharing. 

The International Expert shall work in close collaboration with UNDP and ensure that inclusive finance 
activities are reflected in annual work plans according to the objectives of the Support Programme to the 
National Microfinance Strategy (BIFSIR). S/he develops strong partnerships with other development 
partners (including the World Bank, DFID, KfW, the Belgian Cooperation) through promoting the 
comparative advantages of UNCDF and UNDP, especially in the field of financial inclusion, with a view to 
enhancing opportunities for mobilizing resources for non-core activities. 

III. Functions/Key Results Expected 
	  

The International Expert:  

 Provides technical assistance to the Programme, conducts related operations, and plays the role of a 
technical assistant; 

 provides further support/advice to various structures, such as the contracting MFIs, the Secretariat in 
charge of the NMS/MINECOFIN, the National Bank of Rwanda (BNR), the Professional Association of 
MFIs (AMIR), FOREDEM, and the UNDP Office; 

 Develops partnerships with donors and other investors and contributes to resource mobilization. 

 Provides support in the development and use of business development strategies and tools,  and in 
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the collection of information to build and develop strategic partnerships, enhance business 
opportunities and resource mobilization for inclusive finance in Rwanda; 

 Provides support in the acquisition and management of knowledge for the development of financial 
inclusion; 

 Provides support to the efforts of the UNCDF Regional Unit for Southern and Eastern Africa regarding 
the development of the Organization and its initiatives in general. 

Impact of Results 

The work of the International Expert on Financial Inclusion has an important impact on the effectiveness, 
efficiency and scaling-up of programmes, at the national and regional levels, as emphasized in the 
Results-Oriented Annual Report (ROAR), as well as on aspects of service delivery and financial 
achievements, business development and resources mobilization, including for non-core activities. It has a 
direct impact on the success of the National Microfinance Strategy and on the achievement of the 
objectives of the UNCDF Regional Unit, and ultimately, of the MDGs. The results of the International 
Expert in Inclusive Finance have an important impact on UNCDF's reputation as the preferred partner in 
Inclusive Finance, a centre of excellence in the country and the region, and in light of its successes in 
developing strategic partnerships with main actors and implementing joint programmes for inclusive 
finance in the country and the sub-region. Finally, the work of the International Expert has a significant 
impact on resource mobilization (for non-core activities) and the ability of UNCDF to contribute to the 
successful development of inclusive financial sectors in the country and the region. 

Competencies	  

Corporate 

 Demonstrates integrity and fairness by modelling UN values and ethical standards; 
 Displays cultural and gender sensitivity and adaptability; 
 Treats all people fairly and without favouritism; 
 Shows strong corporate commitment; 
 Promotes the vision, mission and strategic goals of UNCDF and UNDP. 

Functional 

 Demonstrates strong technical knowledge in field of Inclusive Finance; 
 Proven practical knowledge of Inclusive Finance especially as applied in the context of LDCs, in Africa 

and Madagascar in particular ; 
 Familiarity with UNDP and UN system and role of key institutions in the field of Inclusive Finance. 

Knowledge of UNDP field level organization; 
 Comprehensive understanding of the project management cycle and managing for results; 
 Knowledge of programme framework ; 
 Knowledge of Atlas at the required level for this position.  

Managerial/Behavioural 

• Leadership 

 Focuses on impact and results for client; 
 Takes initiative and calculated risks; 
 Builds trust in interactions with others; 
 Leads team creatively and effectively, and resolves conflicts; 
 Displays positive attitude; 
 Takes decisions. 

• Managing Relationships 

 Builds strong client relationships; 
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 Builds strong relationships with partners; 
 Communicates clearly and convincingly. 

• Task Management 

 Provides quality outputs in a timely manner; 
 Analyses problems carefully and logically, leading to fact-based and practical recommendations. 

 

• Managing Complexity 

 Manages projects effectively; 
 Supports development of  clear Unit strategy; 
 Develops innovative solutions 

• Building and Sharing Knowledge 

 Shares knowledge and experience with colleagues; 
 Actively builds deep knowledge in Inclusive Finance area; 
 Makes valuable practice contributions in Inclusive Finance. 
 Promotes knowledge management in the Unit/Office  

• Learning and People Development 

 Provides constructive coaching and feedback 
 Promotes learning environment in Unit/Office 

VI. Qualifications 

  

Education : Master’s degree in economics, finance, business administration, 
law or related field 

Experience : A minimum 10 years experience in Microfinance in progressively 
more responsible positions in microfinance and inclusive finance, 
with proven experience in Africa and with the United Nations. 
Success in building strong partnerships and mobilizing resources 

Language Requirements: Fluency in both written and spoken English and French 
 



 

Building an Inclusive Financial System in Rwanda (BIFSIR) 41 

 
Annex 8: ToR - National expert in Inclusive Finance 

I. Post Identification and Level 

Post Level:  LNOC 

Post Title:  Microfinance/Inclusive Finance National Expert (NE/IF) 

Duty Station:  Kigali, Rwanda 

II. Brief description of responsibilities  

Under the administrative supervision of the NMS/MINECOFIN Executive Secretary and the technical 
supervision of the International Expert, the National Expert of the Programme provides support in the 
following two areas: 

II.1. Institutional support to microfinance structures 

 Implementation of the capacity-building plan for structures at the macro and meso levels 
(MINECOFIN, BNR, AMIR and other accounting and rating firms); 

 Provides support in the preparation and presentation of investment proposals at the level of 
Programme Investment Committee (IC); 

 Provides support in the implementation and monitoring of various financial mechanisms for the 
promotion and development of the sector. 

II.2. Capacity-building of microfinance institutions 

 Providing the planned support to various structures, such as the contracting MFIs and the 
Association of MFIs; 

 Monitoring the preparation and dissemination of all training methodological tools for MFIs; 
 Preparation and submission to the International Expert of a monitoring plan for performance 

indicators on MFIs. 

III. Detailed description of responsibilities 

The specific responsibilities of the National Expert in the identified two areas are as follows: 

III.1. Tasks relating to the support to supervisory institutions of the sector 

Capacity-building of MINECOFIN 

 Technical support to promotion and development; 
  Support to initiatives for the coordination of interventions. 

Capacity-building of the BNR 

 Support to the identification of appropriate training for supervision and control; 
 Participation in the dissemination of the legal and regulatory framework, and its wide 

dissemination among MFIs and their umbrella organisations and technical support structures; 
 Methodological Support to inspection and supervision missions. 

Support to AMIR 

The National Expert shall provide support to the Professional Association (AMIR), including in the 
following areas: 

 Training; 
 Studies; 
 Database. 

Establishment and monitoring of financial mechanisms suited to the sector, in 
collaboration with FOREDEM: 
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The National Expert shall contribute to the establishment of the following financial mechanisms: 

 Institutional support for regressive grants, on the basis of performance contracts, and for the 
financing of institutional strengthening and expansion activities; 

 Allocations; 
 Adjustment and restructuring funds; 
 Credit lines at market rates; 
 Development and marketing of new products through innovation funds. 

Programme Management 

In close collaboration with the International Expert, the National Expert shall provide support 
for the following: 

 Secretarial duties of the Investment Committee; 
 Preparation of the annual work plan, including financial needs and budgetary planning; 
 Preparation of programmes and quarterly reports; 
 Preparation and submission of applications for funding by the bodies concerned; 
 Facilitation of the conduct of annual audits of MFIs and the Programme, as well as evaluations 

and monitoring missions. 

III.2. Capacity-Building of Microfinance Institutions (MFIs) 

The intervention of the National Expert covers the following: 

 Supporting the preparation and updating of the business plans of partner MFIs identified on 
the basis of the institutional audit and of the potential required; 

 Monitoring the direct or delegated implementation of appropriate measures to achieve the 
development objectives of the MFIs concerned; 

 Providing technical support for the implementation of procedures, the development of 
methodological tools and new products, the management of information systems, 
governance, portfolio management, institutional development and transformation, training 
and human resource management, and the dissemination of best practices. 

Dissemination of best practices in microfinance 

The National Expert provides assistance in: 

 The dissemination of best practices through the publication of booklets and guides; 
 The establishment of a database on best practices as an electronic media available to the 

IMFs. 

Monitoring performance indicators 

The National Expert provides support by: 

- Preparing analyses and transmitting performance indicators; 
- Developing business plans for MFIs; 
- Applying the provisions contained in the operational procedures and internal control manuals; 
- Using methodological tools and training books on topical seminars. 

IV. Other responsibilities 

The National Expert undertakes any other specific functions as assigned by the International Expert in 
the framework of the implementation of the BIFSIR Programme. 

V. Qualifications 

The National Expert shall hold at least a university degree (BAC+5) in finance/banking or 
economics/development, with specialization in finance. Practical experience of at least 5 years in the 
field of microfinance. Command of common software packages (word processing, spreadsheet, 
graphics, Power Point, etc.) and e-mail. Ability to work in a team and under pressure. Knowledge of 
French and English is an asset. 
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Annex 9: ToR - Administrative and Finance Officer 

 
I. Post Identification and Level 

Post Level:  G-6/7 
Post Title:  Administrative and Financial Officer (AFO) 
Duty Station:  Kigali, Rwanda 

II. . Brief description of responsibilities  

Under the supervision of the National Expert, the Administrative and Financial Officer manages the financial, 
material and human resources of the BIFSIR Programme. S/he also provides financial and administrative support 
to the NMS Executive Secretary and the International Expert. 

III. Functions/Key Results Expected 

Under the supervision of international experts, the AFO: 

 Participates in the establishment of accounting, administrative and financial procedures of the Programme; 
 Assists experts in monitoring Programme activities by examining a set of data, including plans, progress 

reports, resources, budgets and expenditures; 
 Prepares requests for payment made by the Programme for signature by both the NMS Executive Secretary 

and the International Expert; 
 Keeps regular accounts, in conformity with international standards; 
 Manages the financial records of the Programme; 
 Develops accounting and financial procedures adapted to the implementation of the Programme; 
 Performs and verifies bank reconciliations, calculates interest on deposits and recapitalization and back-up 

lines; 
 Prepares the procurement of goods and services for the Programme; 
 Prepare financial statements and financial analysis reports of the Programme; 
 Supports the International and the National experts in the preparation of budget revisions; 
 Ensures the completion of all mandatory revisions in due time; 
 Anticipates the financial and procedural implications of the Programme and notifies applicants of possible 

consequences in due time; 
 Participates in the feeding and management of databases; 
 Facilitates, by holding substantial documentation, the conduct of annual audits; 
 Provides briefings and brief accounting and financial reports (advice, suggestions, proposals, guidelines, 

etc..) for the Programme; 
 Participate in the preparation of the annual budget and monitors its implementation; 
 Participates in the development of annual work plans; 
  Provides support in the preparation of various operational monitoring reports (monthly, quarterly and 

annual); 
 Provides to the MU staff members any professional support needed and information concerning their 

administrative status; 
  Prepares travel orders for the missions and travels of the management team members; 
 Ensures the management of correspondence with UNCDF, UNDP and project partners; 
 Maintains and updates the address book and database on Programme partners. 

IV. Other responsibilities 

The Administrative and Financial Officer undertakes any other specific functions as assigned by the International 
Expert in the framework of the implementation of the BIFSIR Programme. 

V. Qualifications 

The Administrative and Financial Officer shall have:  

 At least a university degree (BAC+4) in accountancy/finance or a Master’s Degree in management or 
equivalent.  

 At least three years of practical experience in relevant positions in a company, an NGO or a sub-regional or 
regional organization.  

 Very good knowledge of French and English,  
 Familiarity with Windows operating system (word processing, spreadsheet, PowerPoint, and graphs), and 

with Internet applications. 
 Ability to work in a team and under pressure. 
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MINECOFIN, BNR MFI, SACCOS, 
FOREDEM 

 

Macro level:  
Components 3.3 & 3.4: Coordination & 
Public Awareness Raising for MF 
stakeholders 
Components 5.1: Strenghten BNR’s 
supervision and Regulatory Mechanism 
Component 5.3 : Assign MINECOFIN to 
coordinate Implementation of Strategy 
Component 5.4 : Involve Local 
Government in Microfinance Strategy 
Implementation  
 

Meso level :  
 
Component 2.1: strengthen Association of 
Microfinance Institutions in Rwanda (AMIR) 
Component 2.2: Establish a Microfinance 
capacity Building Fund  
Component 1.3 : Develop MFI Rating 
Sysytem 
 

Micro level :  
 
Component 1.4 : Establish a MF Investment 
Fund 
Component 4.2 : Facilitate Expansion of 
Outreach Services 
Component 4.4 : Develop and Diversify 
Financial Products 
Component  6.4 : Capacity Building for MFIs in 
Flexible Product Design to Meet Women’s 
Needs 
 
 

UNDAF Outcome 5 - (2008-2012) 
Rwandan Population benefit from economic growth and 
is less vulnerable to social and economic shocks.  

ONE  UN COMMON OPERATIONNAL DOCUMENT-  
COD 
Outcome 4 :  Productivity Improved and access to 
markets enhanced for small producers and MSMEs 

Millennium Development Goals :  
Target 1.a : Reduce by half the proportion of people 
living on less than a dollar a day.  

One UN COD – Output 4.5:  National strategy for 
financial inclusion implemented to enhance sustainable 
access to financial services by small producers 

Vision 2020 Umurenge –  
Pillar 5: A private sector led economy with 
development of entrepreneurship and the private sector 
 

EDPRS (2008-2012):  Growth and Poverty Reduction  
1.4.2.4: Widen and strengthen the financial sector  

National Microfinance Policy & Implementation 
Strategy (NMFS) :  “Promoting a vibrant and dynamic 
microfinance industry with inclusive, diverse and 
sustainable financial services for the majority of   poor 
households by 2011” 

 

Microfinance National Policy (2006):  contributing 
to social and economic development in both rural and 
urban areas   NN N
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Result 1 - Macro level :  
Coordination, Regulation and Supervision 
of an inclusive financial sector 
development strengthened  
Outcome 1: Secretariat for NMFS 
implementation established within 
MINECOFIN  
Outcome 2: Appropriate regulatory 
framework adopted and disseminated to 
secure the sector 
Outcome 3: BNR strengthened in its 
supervisory role  

Result 2 - Meso level :  
Support to Capacity building, Consolidation 
and financial Infrastructure are provided for a 
sustainable access to financial services 
Outcome 1:  AMIR strengthened in its 
advocacy and capacity building mandate 
Outcome2: Small Saccos consolidated and 
umbrella bodies capacitated  
Outcome3 : Rating and appropriate solutions 
for MIS improvement supported    

Result 3 – Micro level:  
MFIs strengthened for innovations  and 
to broaden access to financial  services 
for all.  
Outcome1: the MFIs’ capacities to 
operate are strengthened based on their 
needs & business-plan 
Outcome 2: the MFI refinancing 
mechanisms are performed.   

 
AMIR 

Private sector support 
Infrastructure 

 

Annex 10: Programme 
Results-chain 
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