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I.	EXECUTIVE	SUMMARY		
	
On	 30	 June	 2017,	 SECSIP	 concluded	 its	 initial	 phase	 of	 implementation	 which	 had	
commenced	 in	 2013.	 A	 major	 focus	 during	 this	 final	 semester	 was	 to	 evaluate	 the	
effectiveness	 and	 efficiency	 of	 the	 project	 implementation	 to	 achieve	 outputs	 and	
outcomes	assessing	 its	weaknesses	and	 strengths	with	a	 view	 to	 inform	 the	design	of	
the	 project	 successive	 phase	 and	 its	 project	 formulation.	 An	 independent	 evaluation	
was	 conducted	 	which	 provided	 valuable	 information	 for	 the	 formulation	 of	 the	 new	
project	 document	 providing	 findings	 and	 recommendations	 to	 enhance	 the	
relevance,	 effectiveness,	 efficiency,	 impact	 and	 sustainability	 of	 a	 future	 electoral	
assistance	programme	in	the	Solomon	Islands.		
	
Throughout	 this	 transitional	 period	 UNDP	 SECSIP	 engaged	 national	 stakeholders	
and	 international	partners	 in	collective	and	consultative	exercises	 including	round	
tables	and	bilateral	discussions	for	the	formulation	of	a	new	project	document.	The	
process	culminated	in	the	presentation	and	general	endorsement	of	the	new	project	
document	 during	 the	 meeting	 session	 of	 the	 Local	 Project	 Appraisal	 Committee	
(LPAC)	held	on	22	June	2017.	SECSIP	wants	to	express	its	appreciation	to	the	active	
support	 and	 partnership	 of	 the	 national	 authorities	 and	 our	 excellent	 donor	
partners	and	looks	forward	to	successfully	meeting	the	challenges	of	the	new	phase.		
	
Regarding	 the	 provision	 of	 electoral	 technical	 assistance	 during	 this	 final	 period,	 the	
project	 supported	 a	 number	 of	 actions	 addressing	 the	 areas	 of	 voter	 registration,	
institutional	strengthening	and	electoral	related	awareness.			
	
With	 respect	 to	 the	 registration	 of	 electors,	 SECSIP	 at	 the	 request	 of	 the	 Solomon	
Islands	Electoral	Commission	(SIEC),	procured	the	services	of	ESI1,	the	vendor	previously	
engaged	 by	 the	 Government	 authorities	 which	 provided	 the	 biometric	 system	
introduced	in	2014.	The	aim	of	this	action	was	to	contribute	to	the	building	of	the	skills	
for	the	use	of	the	existing	software	through	the	provision	of	trainings	and	manuals	not	
previously	facilitated	by	the	vendor.	The	project,	however,	 identified	the	need	to	have	
an	independent	assessment	conducted	by	an	expert	on	biometric	electoral	registration	
to	provide	a	detailed	technical	analysis	of	the	existing	system	and	present	possible	
alternatives	 and	 recommendations	 for	 its	 efficient	 operation	 and	 its	 future	
sustainability.	During	this	exercise,	particular	attention	was	provided	to	the	urgent	
need	 to	 enhance	 the	 data	 protection	 and	 data	 recovery	 measures	 of	 the	 existing	
system	shared	during	the	LPAC	presentation.		
	
An	important	contribution	towards	capacity	building	and	management	of	the	electoral	
cycle	was	the	launching	of	the	new	BRIDGE	operations	module	in	collaboration	with	the	
Australian	Electoral	Commission	(AEC).	All	SIEC	senior	staff	benefited	from	the	one	week	
training	 facilitated	 by	 a	 UNDP	 Electoral	 Operations	 Expert	 who	 had	 developed	 the	

																																																								
1 Electoral	Service	International	Incorporated. 
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module	and	two	AEC	experts	in	electoral	training.	Other	significant	input	in	this	area	was	
the	 	 	 assessment	 conducted	 by	 SECSIP	 Senior	 Electoral	 Adviser	 Carlos	 Valenzuela	
identifying	weaknesses	in	electoral	procedures	with	respect	to	secrecy	of	the	vote	and	
making	recommendations	for	the	strengthening	of	electoral	procedures.		
	
In	 line	 with	 the	 2016-2019	 SIEC	 Voter	 Awareness	 Strategy,	 SECSIP	 supported	 the	
Memorandum	 of	 Understanding	 establishing	 the	 collaboration	 between	 the	 Media	
Association	 of	 Solomon	 Islands	 and	 SIEC.	 As	 a	 result	 of	 this	 strategic	 partnership	 an	
initial	round	of	Electoral	Media	Trainings	was	conducted	during	the	months	of	April	and	
May	 which	 was	 much	 appreciated	 amongst	 media	 professionals.	 The	 success	 of	 this	
initiative	 has	 established	 the	 foundation	 to	 expand	 future	 collaboration	 through	
formative	and	awareness	raising	actions.			



Part	A	–Narrative	Report		
1.	Purpose	and	project	outputs.		
SECSIP	 commenced	 its	 operations	 in	 2013	 and	 it	 was	 initially	 expected	 to	 close	 in	
December	2015.	A	United	Nations	Needs	Assessment	Mission	 (NAM)	was	deployed	 in	
September	2015	 in	 response	 to	 the	 request	 from	 the	national	 authorities	of	 Solomon	
Islands	 to	 the	 United	 Nations	 on	 the	 continuity	 of	 UN	 electoral	 technical	 assistance	
beyond	 December	 2015.	 The	 NAM	 recommended	 continuing	 providing	 electoral	
assistance	until	the	next	legislative	elections	2	and	post	electoral	activities.	Accordingly,	
SECSIP	initial	duration	was	extended	for	a	transitional	period	up	to	June	2017	enabling	
for	the	drafting	and	endorsement	by	all	stakeholders	of	a	new	Project	submitted	to	the	
Local	Pre-Appraisal	Committee	(LPAC)	on	22	June.	
UNDP	 electoral	 assistance	 is	 provided	 throughout	 the	 entire	 electoral	 cycle	 (pre-
election;	 elections/polling	 and	 post-election)	 and	 designed	 to	 support	 SIEC	 in	 its	 core	
mandate,	conducting	 inclusive	and	credible	electoral	processes.	SECSIP,	 funded	by	 the	
European	 Union	 and	 the	 Government	 of	 Australia	 focuses	 on	 the	 five	 components:	
capacity	 development,	 voter	 registration,	 electoral	 reform,	 civic	 engagement/voter	
awareness	and	women’s	political	participation/gender	mainstreaming3.		
	
With	 a	 view	 to	 support	 SIEC	 and	 contribute	 to	 the	 implementation	 of	 its	 mandate,	
SECSIP	 has	 developed	 synergies	 and	 strategic	 partnerships	 with	 a	 range	 of	 national	
stakeholders	including	government	and	civil	society	entities	to	contribute	to	an	enabling	
environment	 for	 credible	 and	 inclusive	 elections.	 The	 overarching	 objective	 is	 to	
strengthen	the	link	between	the	electoral	cycle	and	other	key	governance	processes	and	
institutions,	 and	 contribute	 to	 social	 cohesion	 and	 the	 development	 of	 a	 pluralistic	
society.		
	
2.	Resources		
Financial	 Resources	Programme	 Budget.	 The	 total	 committed	 funds	 since	 the	
commencement	of	the	project	are	USD	8.404.313	(EU	USD$	4,391,468;	Australia	USD	$	
3,512,845;	 UNDP	 USD	 $	 500,000).	 	Out	 of	 the	 committed	 funds,	 below	 table	 shows	
yearly	expenditure	during	the	period	2013-	30	June	2017	in	USD	$.	
	
	
Donor	 2013	 2014	 2015	 2016	 2017	

(Jan-June)	

Total	

EU	 -	 896,418	 292,060	 645,506	 363,822.18	 2,197,806.18	

DFAT	 745,942.88	 896,418.17	 623,147	 632,197	 519,215.85	 3,416,920.90	

																																																								
2 Provided	that	the	Parliament	serves	its	full	term	in	application	of	the	relevant	constitutional	provisions,	
the	election	could	be	held	within	the	period	commencing	from	19	December	2018	until	17	April	2019 
3 A	revision	of	the	project	document	was	conducted	in	2015	resulting	in	the	addition	of	a	new	
dedicated	project	output	(5)	focusing	on	female	leadership	and	political	participation 
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UNDP	 195,482.69	 109,589	 105,065	 89,864	 55,818.22	 555,818.91	

Total	 941,425.57	 1,902,425	 1,020,272	 1,367,567	 938,856.25	 6,170,545.99	

	
The	Balance	of	Funds	not	yet	utilized	is	USD	$	686,435	4	
	
SECSIP	Phase	I-	Expenditure	Summary	
	
Details	of	liquidity	(2013	-	30	June	2017)	 Amount	(USD	$)	
Total	Income	(Disbursed	funds)	 6,856,981	
Total	Expenditure		 6,170,546	
Balance	of	Funds	 686,435	
Total	Utilization	Rate	 90%	
	
	
Project	Human	Resources	
	
Project	Staff	name		 Post	 Designation	Start	Date-End	date	

Rudolf	Elbling		 CTA	 (AUT)	4/9/2013	-	3/9/2015		
	

Olga	Rabade		 CTA	 (SPA)	5/10/2015		

Marianne	Oru		 Project	Assistant	 (SI)	1/7/2013	-5/2/2016	

Lovelyn	Tora	 Project	Assistant	 (SI)	14/3/2016-13/3/2017	

Hyemin	Yeo	 Project	Assistant	 (SI)	01/05/2017	

Deborah	Kole	 Gender	Officer	 (SI)	27/4/2016	

John	Raymond		 Driver/Logistics	 (SI)	1/11/2013		

Sotere	Tuaveku		 Procurement	officer	 (SI)	1/2/2014	-24/09/2014	

Crystal	Saelea		 Procurement	officer	 (SI)	1/12/2014		

																																																								
4EU	committed	 funds	not	 yet	disbursed	are	USD	$	2,443,640.	A	no-cost	 extension	 for	 the	utilization	of	
these	funds	has	been	agreed	up	to	27	December	2018 
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Consultants	
(temporary)		

	 	

Carlos	Valenzuela	 UN	 Consultant	
Elections	Expert	

(COL)	 24	 working	 days	 (18	 in-
country	and	6	home	based)	

Chahine	Hamila	 BVR	Software	Expert	 (TUN/CAN)	 45	working	 days	 (25	 in-
country	and	20	home	based)	

Ben	McNair	 Civic,	 Voter	 Education	
&	Media	Adviser	

(AUS)	14	working	days	(8	 in-country	
and	6	home	based)	

George	Dennis	 NOVUS	 Ltd.	 Managing	
Director		

January	2017	and	November	2017	

Adriana	Estrada	 Support	 to	 project	
administration	

(GUA)	27/03/2017-30/06/2017		

Lily	Chekana	 National	 Media	
Assistant	

(SI)	 130	 working	 days	 (September	
2016-	November	2017)	

	

Anne-Sofie	Gerhard		 Electoral	Operations	 25/05/2017-3/06/2017	

Ednal	Palmer	 Media	Expert	 100	working	days	 (July	 to	November	
2017)	
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3.	Project	Management		
Project	Board		
A	meeting	of	SECSIP	Project	Board	was	held	on	13	February	2017.	 In	attendance	were	
the	 Chair	 of	 the	 Board	 and	 Chairman	 of	 SIEC,	 Hon.	 Ajilon	 Nasiu,	 members	 PS	 Home	
Affairs,	 George	 Palua	 and	 UNDP	 Country	Manager	 Azusa	 Kubota.	 Also	 in	 attendance	
were	Fiona	Hoggart,	Counsellor	(Political)	of	the	Australian	High	Commission,	Alexandra	
Little,	Second	Secretary	of	the	Australian	High	Commission,	Pavlos	Evangelidis,	Head	of	
Development	 of	 the	 EU	Delegation,	 Brenda	Wara,	 Programme	Officer,	 EU	Delegation,	
Alphonsus	Pero,	Acting	Chief	of	the	Office	of	the	Solomon	Islands	Electoral	Commission,	
Stephen	Morris	(ESSP),	Brian	Lenga	(UNDP	Governance)	and	SECSIP	project	staff.		
SECSIP	CTA	presented	an	overview	of	 results	&	expenditure	and	 the	projected	 figures	
for	 2017.	 The	 CTA	 clarified	 to	 the	 Board	 that	 the	 draft	 projected	 budget	 under	
discussion	 was	 for	 the	 full	 year	 and	 it	 had	 taken	 into	 consideration	 the	 expected	
finalization	 of	 an	 Addendum	 for	 a	 no	 cost	 extension	 with	 the	 EU	 expected	 to	 be	
disbursed	 in	 the	coming	months	and	 that	 this	would	 require	 further	adjustment	upon	
approval	 of	 the	 new	 project	 document.	 The	 Board	 endorsed	 the	 plan	 presented	
including	the	proposal	of	the	Australian	representatives	to	establish	a	grant	agreement	
with	 Transparency	 Solomon	 Islands	 (TSI)	 with	 a	 view	 to	 enable	 this	 organization	 to	
continue	 its	work	 in	 the	 area	 of	 good	 governance,	 democracy	 and	 rule	 of	 law.	Other	
issues	 discussed	 included	 the	 support	 of	 SECSIP	 towards	 the	 provincial	 tour	
consultations.	 The	 Board	 also	 endorsed	 the	 proposal	 to	 recruit	 a	 Deputy	 Project	
Manager.		
	
New	Project	Document	revision	and	Project	Evaluation.		
On	 8	 May,	 UNDP	 Regional	 Electoral	 Adviser,	 Simon	 Finley,	 conducted	 a	 one-week	
mission	 focusing	 on	 consultations	 on	 the	 draft	 Project	 Document	 Revision	 for	 SECSIP	
Phase	 II.	This	 involved	a	number	of	bilateral	sessions	with	stakeholders	and	concluded	
with	a	round-table	discussion	held	on	11	May.	During	this	session,	SECSIP	Phase	II	was	
presented	 to	national	authorities	and	 representatives	of	 the	 international	 community.	
Participants	 included	 PS	 MOHA,	 PS	 Foreign	 Affairs,	 PMO	 Adviser,	 MDPAC	
representatives	 and	 international	 partners	 including	 EU	 Head	 of	 Development	 Pavlos	
Evangelidis,	Australian	High	Commission	Political	Counsellor	Fiona	Hoggart	and	Second	
Secretary	 Alexandra	 Little,	 the	 New	 Zealand	 Ambassador	 and	 a	 representative	 from	
Japan.	
The	 draft	 project	 document	 for	 the	 successive	 phase	 presented	 a	 two-fold	 approach	
identifying	 a	 range	 of	 priority	 activities	 focused	 on	 the	 preparation	 of	 the	 upcoming	
electoral	events	as	well	as	others	to	continue	building	on	electoral	capacities	and	skills	
with	 a	 long-term	 focus,	 in	 line	 with	 the	 electoral	 cycle	 approach	 and	 with	 the	
recommendations	 of	 the	UN	Needs	Assessment	Mission.	 Accordingly,	 during	 the	 new	
phase,	the	Project	is	expected	to	continue	providing	electoral	technical	assistance5	with	
																																																								
5	Voter	 registration,	 electoral	 management	 and	 capacities,	 voter	 awareness,	 support	 to	 the	 reform	
initiatives,	and	women´s	leadership	and	political	participation	
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a	 special	 focus	 to	 prioritize	 the	 enhancement	 of	 SIEC	 capacities	 on	 voter	 registration,	
voter	awareness	and	electoral	operations	for	the	next	general	election.		
	
Technical	Advisory	Committee	(TAC)		
A	 meeting	 of	 the	 Technical	 Advisory	 Committee	 was	 held	 on	 24	 May	 to	 provide	 a	
summary	 of	 the	 draft	 Project	 Document	 and	 to	 distribute	 it	 to	 the	 national	 and	
international	 partners.	 SECSIP	 CTA	 also	 presented	 indicative	 figures	 of	 the	 draft’s	
projected	budget.	
Copies	of	 the	draft	project	document	were	distributed	amongst	 the	attendants,	which	
included	 the	 Acting	 Chief	 Electoral	 Officer	 Alphonsus	 Pero,	 	 the	 Head	 of	 Operations	
Fredrick	 Bosoboe,	 the	 Australian	 High	 Commission	 Second	 Secretary	 Alexandra	 Little,	
Brenda	Joy	Wara	from	the	EU	Delegation	Office,	ESSP	Advisers	as	well	as	SECSIP	staff.		
	
Project	Evaluation		
SECSIP	engaged	an	independent	evaluator,	Sue	Nelson,	to	conduct	a	project	evaluation	
of	 SECSIP	 phase	 I.	 The	 evaluator	 conducted	 an	 in-depth	 analysis	 of	 project	
documentation	 including	 previous	 assessments,	 project	 minutes,	 reports,	 ToRs	 and	
deliverables	and	outputs.	She	held	meetings	with	SIEC	Commissioners,	OSIEC	staff,	Chair	
of	 the	PPC,	members	of	 the	Political	 Parties,	 representatives	 from	CSOs,	 international	
partners	 and	 current	 and	 former	 SECSIP	 project	 staff.	 The	 evaluation	 report	 was	
delivered	 on	 15	 June.	 The	 findings	 and	 recommendations	 of	 the	 report	 were	
instrumental	 for	 the	 formulation	 of	 the	 new	 project	 document	 and	 led	 to	 a	
management	 response	on	 the	 actions	 to	 be	 adopted	by	UNDP	and	 SECSIP	 to	 address	
weaknesses	and	recommendations.		
	
Project	Appraisal	Committee	(Pre-PAC)		
A	meeting	was	conducted	on	9	June.	The	objective	of	this	meeting	was	to	analyze	the	
draft	project	document	in	line	with	UNDP	quality	assurance	assessment	criteria	amongst	
various	 UNDP	 specialists.	 The	 resulting	 revised	 draft	 project	 document	 will	 be	
subsequently	 presented	 to	 the	 Local	 Project	 Appraisal	 Committee	 (LPAC)	 for	 its	
endorsement.		
	
Local	Project	Appraisal	Committee	(LPAC)	
The	LPAC	meeting	session	was	held	on	22	June	2017	to	seek	feedback	as	to	whether	the	
formulation	of	SECSIP	II	Project	Document	responded	to	national	needs,	and	to	receive	
endorsement	from	all	LPAC	members,	donors	and	stakeholders.	SECSIP	CTA	presented	
the	 new	 project	 document	 stressing	 four	 areas	 of	 priority:	 the	 sustainability	 of	 the	
Biometric	Voter	Registry	 (BVR);	continued	efforts	 toward	voter	awareness	actions	and	
civic	education;	support	towards	the	increased	participation	and	involvement	of	people	
with	disabilities,	and	increased	political	participation	of	women.	Additionally,	in	detailed	
information,	 including	challenges	and	opportunities,	was	presented	 in	relation	to	each	
project	output,	SECSIP’s	exit	 strategy	and	budget	gap.	 	Contributions	 from	BVR	Senior	
Expert	 including	 findings	 on	 the	 weaknesses	 of	 the	 existing	 system	 and	
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recommendations	 to	 improve	 its	 operation	 as	 well	 as	 from	 UNDP	 Electoral	 Regional	
Adviser	 (via	 Skype)	 were	 made	 throughout	 the	 presentation.	 Time	 for	 an	 open	
discussion	was	 allocated	 at	 the	 end	 of	 the	 presentation	where	 SECSIP	 CTA	 addressed	
committee	 members’	 questions	 prior	 to	 proceeding	 to	 the	 final	 endorsement.	 The	
expected	 duration	 of	 SECSIP	 phase	 II	 is	 from	1	 July	 2017	 to	 30	 June	 2020.	 Attendees	
included	representatives	from	Parliament,	the	office	of	the	Prime	Minister	and	Cabinet,	
ministries	 (MOHA,	MOFT,	MDPAC),	 SECSIP	 donor	 representatives	 (EU,	Australian	High	
Commission),	 civil	 society	 (TSI,	 ECL),	 members	 of	 SIEC	 and	 O/SIEC,	 UNDP	 Country	
Manager	and	the	Team	Leader	for	Effective	Governance,	UN	Women,	ESSP	advisers,	and	
SECSIP	staff.		
	
	
5.	Results	
	
Output	 1:	 Sustainable	 voter	 registration	 system	 created	 to	 strengthen	 the	
inclusiveness	and	integrity	of	the	electoral	cycle		
	
Technical	skills	enhanced	
At	the	request	of	Office	of	Solomon	Islands	Electoral	Commission,	SECSIP	engaged	Dries	
De	 Vleeschauwer	 from	 the	 Electoral	 Service	 International	 Incorporated6 	(ESI).	 The	
expected	output	of	this	action	was	to	contribute	to	the	transfer	of	technical	know-how	
for	the	use	of	the	existing	BVR	system.	The	technical	aspects	identified	by	OSIEC	Head	of	
Operations	included	BVR	database	administration	and	maintenance,	import	and	export	
of	 data,	 biometric	 matching	 and	 adjudication	 as	 well	 as	 delivery	 of	 manuals	 not	
previously	provided	by	the	vendor.	These	training	modules	were	considered	particularly	
important	in	preparation	for	the	update	of	the	voter’s	roll	expected	to	commence	in	the	
second	half	of	the	year7	(provincial	elections	of	Choiseul	and	Western	Province).		
	
Assessment	of	BVR	system	
SECSIP	engaged	expert	on	BVR	Systems	Chahine	Hamila	to	conduct	an	assessment	of	the	
BVR	 system	 including	 its	 priority	 needs,	 and	 to	 develop	 an	 Options	 Paper	 proposing	
recommendations	to	enable	SIEC	to	gain	autonomy	for	the	efficient	management	of	the	
BVR	database	and	to	strengthen	the	sustainability	of	the	BVR.	During	the	first	in-country	
mission	carried	out	during	the	month	of	April,	the	expert	gathered	initial	feedback	from	
stakeholders	 (Permanent	Secretary	of	MOHA,	MPGIS,	 ICTSU,	 civil	 registry	unit,	donors	
and	civil	society)	and	identified	possible	scenarios	of	collaboration.			
A	second	in-country	mission	was	carried	out	in	June	to	finalize	the	information	gathering	
process	 and	an	 in-depth	 technical	 assessment	of	 the	existent	database.	As	 a	 result	 of	
the	technical	analysis,	the	expert	highlighted	the	urgent	need	to	take	action	to	protect	
																																																								
6 SECSIP	issued	a	contract	to	ESI	in	November	2016,	following	upon	their	services	provided	as	software	and	
hardware	developers	of	the	BVR	system.  
7 Despite	provincial	elections	are	not	under	SIEC’s	mandate,	the	Electoral	Commission	collaborates	with	the	MPGIS	
for	the	registration	of	electors.		 
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the	 existing	 database	 and	 to	 establish	 risk	 mitigation	 measures	 and	 a	 data	 recovery	
strategy.	Additionally,	the	paper	proposed	possible	courses	of	action	for	a	more	efficient	
management	 of	 the	 BVR	 system	 as	 well	 as	 to	 address	 its	 long	 term	 sustainability	
expected	to	enable	SIEC	to	gain	autonomy	to	manage	this	system.		
A	presentation	on	the	findings	and	recommendations	was	held	during	the	Local	Project	
Appraisal	meeting	held	on	22	June	2017.	Additionally,	the	Office	of	the	Prime	minister	
took	 the	 initiative	 of	 calling	 for	 a	 round	 table	 discussion	 with	 senior	 government	
authorities	and	key	stakeholders	who	agreed	on	the	presentation	of	a	cabinet	paper	to	
inform	on	the	BVR	options	and	to	establish	a	Task	Force	on	electoral	related	issues.	
	

	

	
OUTPUT	 2:	 More	 efficient	 and	 effective	 administrative	 procedures	 designed	 and	
implemented	for	the	Solomon	Islands	Election	Commission	to	fulfill	its	mandate		
	
2.1	Enhanced	capacity	of	the	SIEC	to	manage	an	electoral	cycle.		
As	a	 follow	up	action	 in	response	to	the	 lack	of	confidence	on	the	secrecy	of	the	vote	
identified	in	public	surveys	and	reflected	by	the	media,	SECSIP	engaged	Senior	Elections	
Adviser,	 Carlos	Valenzuela	 to	 conduct	 an	 assessment	of	 SIEC	procedures	 to	 safeguard	
the	principle	of	the	secrecy	of	the	vote.	The	Senior	Adviser	conducted	an	in-depth	study	
of	the	measures	and	procedures	set	by	the	Electoral	Commission	and	produced	a	paper	
assessing	 their	strengths	and	weaknesses	and	providing	recommendations	 in	 line	with	
international	 best	 practices.	 The	 paper	 exposes	 possible	 mechanisms	 and	
recommendations	 to	 further	guarantee	 the	 secrecy	of	 the	vote	and	 to	 strengthen	 the	
overall	 confidence	of	 the	 citizenship	 in	 the	 electoral	 process.	 The	proposed	measures	
include:	 the	 removal	 of	 the	 serial	 number	 from	 the	 ballot	 paper;	 counting	 at	 polling	
centres	 mixing	 ballots	 in	 batches	 from	 various	 polling	 stations;	 and	 measures	 to	
enhance	the	autonomy	of	people	 living	with	disabilities	through	increased	precautions	
to	maintain	the	secrecy	of	their	votes	(i.e.	tactile	ballot	papers	for	the	visually	impaired).				
The	 findings	and	 recommendations	of	 the	assessment	were	presented	at	 a	debriefing	
session	 held	 on	 6	 April	 at	 the	 UNDP	 Country	 Office,	 attended	 by	 the	 Australian	 High	
Commission	 Political	 Counsellor	 and	 Second	 Secretary,	 UNDP	 Country	 Manager,	 and	
SECSIP	CTA.	Similarly,	a	second	session	was	conducted	on	7	April	at	the	EU	Delegation	

Progress made 

• Enhanced technical skills on BVR database needed to carry out functions for the update of the electoral 
roll.  

• Identification of strengths and weaknesses of the existing BVR system and recommendations for a 
more efficient and sustainable system. 

Follow-up actions 

• Endorsement and implementation of the recommendations for the strengthening of the BVR system  
• Assessment of the status of the BVR equipment 
• Training of field registration officials 
• Support voter registration update in Choiseul and Western Province 
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Office	 to	 debrief	 the	 European	 Union	 Head	 of	 Development	 and	 the	 EU	 Programme	
Manager		
	
Formative	actions	for	SECSIP	staff			
OSIEC	IT	Senior	Officer	participated	 in	the	 ICPS	(International	Centre	for	Parliamentary	
Studies)	Development	and	Technology	course	held	in	March	in	the	UK.	Capacity	building	
in	this	area	plays	a	key	role	in	the	progression	of	SIEC’s	mandate	enabling	SIEC	IT	Senior	
officer	to	gain	knowledge	on	the	key	principles	of	technology	and	development	and	best	
practices	to	improve	technology	uptake	and	responsible	innovation.		
	
Strengthening	of	electoral	operations	skills	
Building	Resources	in	Democracy,	Governance	and	Elections	(BRIDGE),		aunched	a	new	
operations	 module	 in	 Honiara	 during	 the	 last	 week	 of	 May.	 The	 author	 of	 the	 new	
module,	Anne-Sofie	Gerhard	was	one	of	 the	 facilitators	 together	with	2	 trainers	 from	
the	Australian	Electoral	Commission	and	one	 from	Samoa	Electoral	Office.	 The	course	
was	 participated	 by	 all	 7	 SIEC	 senior	 officials	 as	 well	 as	 by	 17	 officers	 from	 other	
electoral	management	 bodies	 in	 the	 Pacific	 region.	 SIEC	 acting	 Chief	 Electoral	 Officer	
and	 the	 Head	 of	 Operations,	 as	 well	 with	 SECSIP	 international	 development	 partners	
considered	 this	 as	 an	 excellent	 opportunity	 to	 build	 the	 capacities	 of	 SIEC	 officials	
towards	the	upcoming	electoral	events	as	all	SIEC	senior	staff	members	were	to	benefit	
from	this	formative	action.		
	
2.2	Improved	Infrastructure	for	more	efficient	electoral	management		
Support	to	infrastructure.		
Improvement	towards	a	more	efficient	infrastructure	included	contribution	to	increase	
storage	space	and	enhance	logistics	and	accessibility	at	SIEC	premises	by	the	acquisition	
of	2	containers	 to	store	non-sensitive	materials.	Additional	 infrastructure	work	 for	 the	
upgrading	of	the	electrical	system	resulted	in	the	enhanced	performance	and	safety	of	
heavy-duty	equipment	at	SIEC	HQ.		
	

Progress made 

• Identification of measures and procedures to enhance the secrecy of the vote  
• Enhanced knowledge of best practices with respect to an enhanced use of technology / innovation 

towards development  
• Operations planning of electoral events and strategic preparation improved  
• Increased storage capacity at SIEC premises 
• Safer use of heavy equipment contributing to its improved life cycle  

 
Follow up actions 

• Review of training manuals to design a foundation course on electoral administration with a view to 
broaden the pool of potential staff (including women & youth) with the appropriate skills to be engaged 
for the next general election 
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OUTPUT	3:	National	authorities	and	local	networks	have	better	capacity	to	train	and	
educate	the	population	on	voter	awareness	and	civic	engagement		
	
3.1	 Strategic	 ability	 of	 the	 SIEC	 to	 conduct	 and	 coordinate	 a	 Public	 Awareness	
campaign	enhanced		
	
Identification	of	areas	for	voter	awareness	activities	
In	February	2017,	SECSIP	Voter	Awareness	Adviser	Ben	McNair	was	engaged	in	a	short-
term	contract	to	identify	voter	awareness	actions	and	provide	recommendations	for	the	
development	 and	 implementation	 of	 the	 2017	 SIEC	 Voter	 Awareness	 and	 Media	
activities.	The	adviser’s	familiarity	with	SIEC	Media	team	and	SIEC	Voter	Awareness	and	
Media	 strategy	 contributed	 to	 the	 formulation	 of	 a	 proposed	 plan	 of	 activities	 to	
strengthen	voter	engagement	and	participation.		
	
Redevelopment	of	SIEC’s	website		
SECSIP	 engaged	NOVUS	 LTD	 to	 conduct	 a	 comprehensive	 review	 of	 SIEC	website	 and		
provide	and	implement	recommendations	to	rebuild	this	site.	This	was	done	with	a	view	
to	 address	 the	 frequent	 technical	 difficulties	 including	 accessibility	 issues,	 ensuring	 its	
periodical	updating	and	enabling	 it	to	serve	as	a	tool	to	enhance	voter	awareness	and	
institutional	visibility.		
	
Media	Election	Training			
The	 Solomon	 Islands	 Electoral	 Commission	 and	 the	 Media	 Association	 of	 Solomon	
Islands	(MASI),	supported	by	SECSIP,	designed	and	implemented	a	series	of	trainings	for	
media	 professionals	 on	 topics	 and	 aspects	 paramount	 to	 the	 election	 process.	 This	
initiative	was	envisaged	as	an	open	collaboration	partnership	to	ensure	a	free	and	fair	
flow	of	information	on	election	related	activities.		The	Media	training	initiative	intended	
to	 provide	 the	 essential	 tools	 to	 equip	 journalist	 and	 media	 professionals	 with	 the	
knowledge	 and	 skills	 required	 to	 perform	 their	 role	 contributing	 to	 a	 peaceful,	
transparent	and	credible	election	process	
SECSIP	National	Media	Consultant,	Ednal	Palmer	worked	with	SIEC	Senior	Media	Officer	
in	the	design	of	the	8	week	training	operational	plan	which	commenced	in	April	holding	
sessions	every	Saturday	until	the	end	of	May.		
The	 turnover	 to	 these	 trainings	 exceeded	 the	 initial	 estimates	 of	 the	 National	Media	
consultant,	Ednal	Palmer	(see	table	1).		
 
Table 1.  
 
Week 1 2 3 4 5 6 7 8 
Attendance  
(number of 
people) 

35 46 42 44 45 42 42 45 
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It	is	estimated	that	the	training	was	participated	by	76%8	of	all	working	journalists	(see	
charts	1	and	2)	out	of	a	total	of	53	working	journalists	deemed	to	be	serving	in	media	
organizations	throughout	the	Solomon	Islands	during	the	relevant	period.				
	
The	trainings	addressed	topics	such	as	the	political	parties	in	the	Solomon	Islands,	media	
covering	 on	 Parliament,	 and	 the	 electoral	 legal	 reform	 (for	 a	 full	 detailed	 table	 of	
contents	see	annex	I	on	page	24).				
As	a	follow	up	action,	Ednal	Palmer	submitted	a	proposal	to	conduct	during	the	second	
semester	of	the	year	a	one	week	training	workshop	in	Auki,	Malaita	Province,	and	Gizo	
in	the	Western	Province.		
	
	
Chart	1.	Attendance	by	media	groups,	including	the	Solomon	Islands	National	University	
(SINU)	

	
	
	
	
	
	
	
	
	
	
	

																																																								
8 Percentage	 obtained	 from	 an	 initial	 baseline	 information-gathering	 exercise	 by	 facilitator,	 Ednal	 Palmer,	 in	
preparation	for	the	Media	and	Elections	training.	The	consultant	compiled	a	census	of	journalists	and	free-lancers	by		
contacting	all	the	media	organisations	in	the	country,	including	newspapers,	radio	stations	and	television. 
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Chart	2.	Attendance	distribution	by	gender.	
	

	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

2017	Media	and	Election	training	participants	at	Mendana	Hotel,	Honiara	
	
3.2	Increased	Voter	Education	Activities	in	Partnership	with	Civil	Society	
	
Activities	by	SECSIP’s	partners	
During	 the	 first	 quarter	 of	 2017	 a	 number	 of	 voter	 awareness	 activities	 were	
implemented	 by	 SECSIP	 civil	 society	 partner	 organisations	 through	 the	 small-grants	
initiative,	including	the	following:		
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• Tefila	Marketing	and	Enterprises	Development	conducted	a	two	day	workshop	in	
wards	7,	8,	and	9	of	North	Malaita	constituency	on	the	29th	and	30th	of	March	
2017.	 The	 topics	 addressed	 included	 democracy	 and	 governance,	 voters’	
registration,	 the	 election	 process,	 election	 penalties,	 polling	 day,	 the	 role	 of	
Parliament	 and	 of	 Members	 of	 Parliament	 and	 the	 formation	 of	 the	
Government.	 Participation	 in	 this	 workshop	 totaled	 11	 women	 and	 15	 men	
including	 church	 and	 community	 leaders,	 community	 chiefs,	 youths,	 school	
teachers	 and	 local	 business	 representatives.	 	 Seven	 additional	 public	 voters’	
awareness	programs	and	three	school	civic	education	sessions	were	conducted	
in	 April	 2017	 at	 Foondo,	 Kwainakiu,	 Kwaiana,	 Musukui,	 Foloi,	 Silolo,	 and	
Taba’a/Loina	communities	in	Malaita.	The	Schools	visited	included	Bitaama	CHS,	
Anuke	&	Arnon	Atomea,	and	CHS.	

• From	the	9th	to	the	27th	of	January	2017,	Hearts	of	Hope	conducted	an	activity	to	
raise	 voter	 awareness	 of	 community	 members	 in	 Arabala,	 Afetafa,	 Onea,	
Namorako	 and	 California	 communities	 (Malaita	 Province).	 The	 focus	 of	 this	
activity	 was	 the	 citizens’	 right	 to	 contribute	 and	 participate	 in	 the	 electoral	
process	 as	 voters.	 A	 second	 awareness	 activity	 was	 conducted	 at	 5	 additional	
communities,	namely	Faua’ala,	Akoako,	AKwaimela,	Faugwari	and	Maoro,	 from	
the	6th	to	the	24th	of	February	2017	on	the	same	topic.	Hearts	of	Hope	reported	
that	a	 total	of	400	community	members	 in	Malaita,	 including	 female	and	male	
adults	and	youths,	benefitted	from	this	activity.		

• In	May,	 SIACLC	 conducted	 2	 trainings	 at	 Tarekumbo	 CLC,	 one	 of	 which	was	 a	
Training	 of	 Trainers	 (ToT)	 activity	 to	 strengthen	 voter	 awareness	 at	 the	
community	 level.	 Participants	 of	 the	 ToT	 included	 8	 teachers	 (5	 female	 and	 3	
male);	participants	of	the	awareness	training	on	the	voting	process	and	the	role	
of	 MPs	 totaled	 52	 students	 and	 4	 teachers	 from	 Pirakamae	 High	 School	 in	
Choiseul	Province.		

• Destiny	Glocal	conducted	two	voter	awareness	activities	(March	and	May)	on	the	
electoral	 process,	 the	 importance	of	 voting,	 and	 the	 role	of	Parliament	and	 its	
members.	The	first	one	was	conducted	at	two	schools	in	Savo	Island	(Pokilo	and	
Monago	 communities)	 with	 a	 total	 of	 87	 participants	 (teachers	 and	 students,	
including	 33	 women),	 and	 the	 second	 activity	 happened	 in	 Honiara	 (Destiny,	
Veraboli,	and	Navola)	with	a	total	of	110	participants	(including	46	women).		

	
Monitoring	exercise	with	partner	CSOs	
As	 part	 of	 the	 small	 grants	 initiative	 put	 forward	 in	 2016,	 SECSIP	 organised	 and	
conducted	a	monitoring	exercise	with	partner	Civil	Society	Organisations	(CSOs)	leading	
civic	 and	 voter	 education	 activities.	 The	 monitoring	 exercise	 intended	 to	 monitor	
whether	 the	 implementation	of	 activities	had	been	conducted	 in	accordance	with	 the	
approved	plans	and	to	assess	the	impact	of	these	activities	at	grass-root	level.		
In	 April,	 a	 monitoring	 exercise,	 involving	 Destiny	 Glocal	 and	 Hearts	 of	 Hope,	 was	
conducted	by	 SIEC	Senior	Media	Officer	 and	SECSIP	Voter	Awareness	Consultant.	 Five	
communities,	namely	Afetata,	Namorako,	California,	Onea,	Arabala,	on	Malaita	Province	
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were	 visited	 during	 this	 monitoring	 exercise	 involving	 Hearts	 of	 Hope.	 A	 total	 of	 15	
community	members,	including	chiefs,	church	leaders,	and	youths	were	identified	from	
each	 community	 and	 participated	 in	 individual	 interviews.	 These	 interviews	 sought	
feedback	on	appropriateness	of	awareness	activities	and	materials,	including	combined	
use	 of	 graphic	 illustrations	 and	 audio	 to	 facilitate	 message	 conveyance.	 Feedback	
gathered	 highlighted	 that	 the	 information	 was	 clear,	 and	 the	 use	 of	 visual	 material	
facilitated	 the	 understanding	 of	 the	 message	 in	 particular	 in	 the	 cases	 of	 illiterate	
people	and	people	living	with	disabilities.		
During	 a	 second	monitoring	 exercise	 involving	Destiny	Glocal,	 2	 communities,	 namely	
Pokilo	and	Monago	on	Savo	Island	were	visited.	A	similar	methodology	was	utilized,	with	
15	community	members	participating	in	individual	interviews.			
One	 of	 the	 activities	 conducted	 by	 Destiny	 Glocal	 was	 a	 ToT	 targeting	 previously	
identified	 individuals;	 as	 such,	 the	 interviews	 for	 the	 monitoring	 exercise	 were	
addressed	specifically	to	ToT	participants.	 Interviewees	highlighted	that	the	content	of	
the	training	and	awareness	session	by	Destiny	Glocal	was	useful	to	the	community	and	
is	expected	to	enable	newly	trained	community	members	to	 increase	voter	awareness	
in	their	respective	communities.		
	
New	grants	
Two	 grant	 agreements	 have	 been	 established	 with	 the	 Media	 Association	 of	 the	
Solomon	 Islands	 (MASI)	 and	 Transparency	 Solomon	 Islands	 (TSI).	 These	 new	
partnerships	are	considered	strategic	alliances	 for	 the	development	and	enhancement	
of	civic	and	voter	awareness	in	line	with	SECSIP	new	project	document	for	phase	II.		

	
	
OUTPUT	4:	Electoral	and	legal	reform	supported	to	contribute	to	a	stronger	electoral	
commission	and	representative	democracy		
Political	Parties	Foundation	Training		
Completion	of	a	 foundation	skills	programme	by	 international	governance	consultancy	
firm,	Deveaux.	Nine	(9)	out	of	the	thirteen	(13)	registered	political	parties	(See	annex	2	
in	 page	 25)	 benefited	 from	 the	 final	 module	 on	 provincial	 branch	 capacity	 issues,	
Training	 of	 Trainers	 &	 bi-lateral	 tailored	 discussions	 on	 mobilisation	 of	 resources,	

Progress made 

• Institutional communication improved through the redeveloped website  
• Establishment of key alliances with media professionals through the partnership SIEC/MASI 
• Enhanced knowledge and skills of media professionals to cover electoral related topics  
• Assessment on the impact of civil society partners through an M&E exercise  
• Expansion of SIEC outreach through the establishment of two additional key alliances (MASI & TSI)  

 
Follow-up actions 
 
• Training of SIEC staff on website basic features and functions.  
• Expansion of media trainings to the provinces building on the success of initial round of media 

trainings  
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membership	 development,	 sustainability,	 party	 identity	 and	 outreach.	 Participants	
included	limited	female	representation	during	trainings.		
	
Provincial	 Consultations.	 On	 13	 February,	 The	 Electoral	 Reform	 Task	 Force	 (ERTF)	
resumed	 its	plan	of	provincial	 consultations	conducting	 six	 (6)	provincial	 consultations	
(see	table	2)	to	gather	feedback	from	the	citizenship	on	issues	included	in	the	proposed	
amendments	 of	 the	 electoral	 act	 and	 political	 parties	 legislation	 including	 presenting	
options	for	a	new	election	system.		
The	final	consultation	with	Honiara	City	Council	had	a	turnout	of	80	participants,	with	an	
average	female	participation	between	10%	and	20%.	Some	of	the	areas	discussed	during	
the	 provincial	 consultations	 included	 issues	 in	 connection	 the	 operational	 capacity	 of	
the	electoral	authorities,	the	updating	the	electoral	rolls,	the	access	to	electoral	rolls	for	
candidates	 and	 political	 parties,	 the	 campaign	 period,	 the	 electoral	 expenses	 and	 the	
review	of	election	offences.		
On	the	second	day	of	each	workshop,	a	mock	election	was	conducted	 introducing	the	
Limited	Preferential	Voting	 (LPV)	 system.	The	mock	election	was	 intended	 to	 increase	
participants’	understanding	of	the	LPV	system,	particularly	with	respect	to	the	counting	
process	to	elect	Members	of	Parliament.		
Feedback	from	the	consultation	tour	was	gathered	across	all	9	provinces	of	the	Solomon	
Islands	and	was	utilized	by	 the	Electoral	Reform	Task	Force	 to	develop	 the	2nd	White	
Paper	on	the	electoral	reform	debated	in	Parliament	in	May	2017.	
	
	
Table	2.	Provincial	consultations	carried	out	from	February	to	May	2017	
Province	 Date	
Central	 13	and	14	February		
Isabel	 23	and	24	March	
Makira	 11	and	12	April		
Temotu	 26	and	27	April		
Renbel	(Rennell	and	Bellona)	 4	to	6	May		
Guadalcanal		 17	and	18	May		
	
	

	

Progress made 

• Enhanced skills of 9 political parties out of the 13 registered 
• Feedback on proposed amendments of the electoral bill and political parties legislation gathered across 

all the provinces of Solomon Islands  
Follow-up actions 

• Review of the proposed legislation in light of the feedback obtained through the provincial tour and 
contribution to the drafting of Reform Bills 
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OUTPUT	5:	Capacity	of	the	SIEC	to	promote	gender	mainstreaming		
	
Workshop	on	‘Empowering	Women	and	Strengthening	Political	Parties’		
As	part	of	UNDP’s	Pacific	Parliamentary	Effectiveness	Initiative	(PPEI)	and	with	a	view	to	
contribute	 to	 the	 ongoing	 support	 for	 women’s	 political	 participation	 in	 the	 Pacific,	
UNDP	 Pacific	 Office	 held	 a	 three-day	 conference	 from	 the	 28th	 to	 the	 30th	 of	March	
2017.	 Panelists	 included	 Dr.	 Lesley	 Clark,	 UNDP	 Fiji	 Parliamentary	 Development	
Consultant	Ms.	Lotte	Geunis,	delegate	of	 the	Ministry	of	Women,	Youth,	Children	and	
Family	 Affairs	Ms.	 Vaela	 Devesi,	 PNG	 Registrar	 of	 Political	 Parties	 Dr.	 Alphonse	 Gelu.	
UNDP	SECSIP	made	a	specific	contribution	on	the	subject	of	women	and	elections.	For	
this	 purpose	 UNDP	 SECSIP	 Senior	 Elections	 Expert	Mr.	 Carlos	 Valenzuela	 facilitated	 a	
module	on	‘Women	&	Elections	 in	the	Solomon	Islands,	options	to	enhance	their	role’	
providing	an	analysis	and	recommendations	in	view	of	the	envisaged	legislative	reform	
to	enhance	women’s	leadership	and	political	participation.		
The	 programme	 introduced	 Solomon	 Islands’	 gender	 policies	 and	 explored	 effective	
strategies	 for	 the	 empowerment	 of	 women	 and	 political	 parties.	 This	 involved	
consultations	with	political	party	executives	of	the	registered	parties	as	well	as	with	the	
Political	Parties	Commission.			
	
Essay	Competition	on	Women’s	Leadership	and	Political	Participation		
A	workshop	focused	on	the	 lessons-learned	of	 the	 inaugural	competition	held	 in	2016	
was	conducted	in	March	2017	to	gather	feedback	and	enhance	implementation	of	the	
Essay	 Competition	 initiative.	 In	 particular	 to	 expand	 its	 outreach	 and	 inclusiveness	 of	
participants	 from	 rural	 areas	 in	 provinces	 other	 than	 Guadalcanal.	 The	 attendees	
provided	recommendations	on	topics,	timeline	and	resources	needed	and	the	inclusion	
of	 a	 new	poster	 category	 to	widen	 participation	 for	 those	who	wish	 to	 express	 ideas	
through	art-work.		
29	Participants	 (7	 female)	attended	the	workshop	 including	Education	Officers,	School	
Principals,	Head	of	School	departments	and	teachers.		
	
Booklets	
As	 a	 follow	 up	 mechanism	 to	 continue	 building	 awareness	 on	 women’s	 political	
participation	 2000	 booklets	 containing	 the	 winning	 essays	 from	 the	 2016	 Essay	
competition,	 the	speech	of	His	Excellency	Prime	Minister	Sogavare	and	UNDP	Country	
Office	 Manager	 were	 distributed	 to	 schools,	 NGOs/CSOs	 &	 other	 stakeholders	 (EU,	
Australian	 High	 Commission,	 Parliament	 house,	 National	 Library,	 MEHRD,	 MOHA,	
MWYCFA,	UNICEF,	SIACLC,	SINU,	Oxfam,	World	Vision,	and	Live	and	Learn).		.		
	
Monitoring	exercise	with	partner	CSOs	on	women’s	leadership	activities			
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Gender	 and	 Elections	 Officer	 Deborah	 Kole	 reported	 on	 the	 monitoring	 exercise	
conducted	to	assess	the	 impact	of	the	partnership	actions	 implemented	by	VTT,	Voice	
Blo	Mere,	 Guadalcanal	 Council	 of	Women,	 and	 National	 Council	 of	Women	 gathered	
during	the	months	of	April	and	May.	This	included	following	up	on	the	interviews	held	
by	 VTT	 and	 the	 broadcasting	 of	 VBM	 radio	 programmes	 namely	 a	 drama	 and	 radio	
dialogue.		
She	 also	 participated	 in	 the	 forum	 on	 Why	 do	 we	 need	 Political	 Leadership	 and	
Participation	from	women?	Organized	by	the	Guadalcanal	Council	of	Women,	providing	
recommendations	to	extend	outreach	to	remote	Guadalcanal	communities.		
These	initial	monitoring	actions	serve	to	re-state	the	need	to	set	a	budget	to	devise	and	
conduct	 a	 formal	M&E	 exercise	with	 partner	 CSOs,	 and	 to	 identify	 the	 impact	 of	 the	
small	grants	at	the	organizational	and	community	level.		

	
	
	

Progress made 

• Awareness raised amongst political parties’ representatives on aspects in relation to women and 
elections  

• Identification of weaknesses and provision of recommendations to enhance participation in the school 
competition.   

• Distribution of the 2016 winning essay Booklets to continue raise awareness on female political 
participation 

• Assessment on impact made by CSO activities  
Follow-up actions 

• Review of essay competition in light of the obtained feedback 
• Design and Implement a formal M&E plan for partner CSOs  
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Annex	1.	Table	of	contents	Media	training.		
	

Workshop	1	
	
Topic:		
Media	 and	
Democracy	

	
April	8	
(9-12noon)	

-	Understand	why	election	coverage	is	important	
-	Increase	awareness	of	audience	needs	
-	Help	participants	understand	the	role	of	journalists	in	an	election	
	

Workshop	2	
	
Topic:		
Elections	 -	 Voter	
Registration	

	
April	15	
(9-12noon)	

-	Understand	the	voter	registration	phase	
-	Know	requirements	for	voter	registration	
-	Understand	the	Biometric	Voter	Registration	System	
-	Journalists	able	to	accurately	report	upon	sensitive	issues	such	as	out	
of	constituency	registration	and	card	buying	
	

Workshop	3	
	
Topic:	
Elections	 –	
Candidates	 and	
campaigning	
	

	
April	22	
(9-12noon)	

-	Understand	the	campaigning	rules	and	relevant	election	offences	
-	Ethical	considerations	in	covering	candidate	campaigns	

Workshop	4	
	
Topic:	
Election	Day	
	

	
April	29	
(9-12noon)	

-	Understand	what	will	happen	on	Election	Day	
-	 Participants	 understand	 the	 procedure	 and	 responsibilities	 of	
journalists	attending	SIEC	sites	
-	Review	Code	of	Conduct	

Workshop	5	
	
Topic:	
The	 Political	
Parties	 Integrity	
Act	

	
May	6		
(9-12noon)	

-	Understand	how	the	Political	Parties	Integrity	Act	effects	candidates,	
political	parties	and	journalists	covering	elections	
-	Discuss	 some	opportunities	 for	 journalists	 to	get	 information	about	
political	parties	
	

	
Workshop	6	
	
Topic:	
Political	 Parties	 in		
SI	

	
May	13	
(9-12noon)	
	

-	Understand	the	role	of	the	Political	Parties	Commission	
-	Build	 links	between	 the	media	and	 the	Political	Parties	Commission	
office	

Workshop	7	
	
Topic:	
Covering	
Parliament	
	

	
May	20	
(9-12noon)	

-	Understand	the	importance	of	covering	Parliament	
-	 Understand	 the	 importance	 of	 accuracy	 and	 balance	 in	 covering	
parliamentary	debates	
-	Understand	Parliamentary	Processes,	
-	Feel	more	confident	in	covering	Parliamentary	processes	

Workshop	8	
	
Topic:	
Electoral	Reform	

	
May	27	
(9-12noon)	
	

-	Understand	the	role	of	the	electoral	Reform	Taskforce		
-	Are	able	to	report	accurately	on	the	Electoral	Reform	Process	
-	 Understand	 the	 key	 issues	 being	 considered	 as	 part	 of	 the	 reform	
process	
	

REPORT	WRITING	 June	1-30	 All	aspects	of	the	training	captured	and	implemented	successfully	
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Annex	2.	Table	summarizing	PP	attendance	to	activities	by	Deveaux.		
	
Registered	party	(2014)	 October	 2016	 Party	

Fundamentals	training	
February	 2017	 Training	 of	
Trainers	

Democratic	 Alliance	 Party	
(DAP)	

✓	 ✓	
(no	bilateral	consult)	

Direct	 Development	 Party	
(DDP)	

✗	 ✗	

National	 Transformation	
Party	(NTPSI)	

✓	 ✓	

Kadere	(“Country”)	Party	of	
Solomon	Islands	(KPSI)	

✓	 ✗	

New	National	Party	(NNP)	 ✓	 ✓	
Pan-Melanesian	 Congress	
Party	(SI-PMCP)	

✗	 ✗	

Solomon	 Islands	 People	
First	Party	(PFP)	

✓	 ✓	

People’s	 Alliance	 Party	
(PAP)	

✓	 ✓	

People’s	 Progressive	 Party	
(PPP)	

✓	 ✗ 
(bilateral	consult	only)	

Solomon	 Islands	 Party	 for	
Rural	Advancement	(SIPRA)	

✓	 ✗ 
(bilateral	consult	only)	

Youth	 Owned	 Rural	 and	
Urban	Party	(YOUR	Party)	

✓	 ✗	

Solomon	 Islands	
Democratic	Party	(SIDP)	

✓	 ✓	

United	 Democratic	 Party	
(UDP)	

✓	 ✓	

	
	
	
	
	
	


