Annual Work Plan
D|P|

Sao Tome & Principe - Sao Tome

Project: 00092818 Report Date: 3/3/2018
Project Title: Support to the STP CCM Reform Process, 2015-2017
Year: 2017
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00097365  Support to the STP CCM Reform Program Management 1/7/2015| 30/6/2017| CATHOLIC RELIEF AGENCY FOH 30078 GFATM 71400 Contractual Services - Individ 0.00
DAF-MINISTERIO SAUDE (CCM)| 30068 GFATM 71400 Contractual Services - Individ 11,424.00
DAF-MINISTERIO SAUDE (CCM)| 30078 GFATM 72300 Materials & Goods 0.00
CATHOLIC RELIEF AGENCY FOH 30078 GFATM 72300 Materials & Goods 0.00
DAF-MINISTERIO SAUDE (CCM)| 30078 GFATM 71600 Travel 0.00
DAF-MINISTERIO SAUDE (CCM)| 30078 GFATM 71400 Contractual Services - Individ 0.00
DAF-MINISTERIO SAUDE (CCM)| 30068 GFATM 74200  Audio Visual&Print Prod Costs 4,375.00
DAF-MINISTERIO SAUDE (CCM)| 30078 GFATM 75100 Facilities & Administration 0.00
DAF-MINISTERIO SAUDE (CCM)| 30068 GFATM 75100 Facilities & Administration 3,198.00
DAF-MINISTERIO SAUDE (CCM)| 30068 GFATM 71600 Travel 8,436.00
DAF-MINISTERIO SAUDE (CCM)| 30068 GFATM 72300 Materials & Goods 4,847.00
DAF-MINISTERIO SAUDE (CCM)| 30078 GFATM 71200 International Consultants 0.00
DAF-MINISTERIO SAUDE (CCM)| 30078 GFATM 74200 Audio Visual&Print Prod Costs 0.00
DAF-MINISTERIO SAUDE (CCM)| 30068 GFATM 71200 International Consultants 279.00
TOTAL 32,559.00
GRAND TOTAL 32,559.00
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Project: 00092818
! Report Date: 3/3/2018
Project Title: Support to the STP CCM Reform Process, 2015-2017
Year: 2018
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00097365  Support to the STP CCM Reform Program Management 1/7/2015| 30/6/2017] DAF-MINISTERIO SAUDE (CCM)| 30068 GFATM 75100 Facilities & Administration 287.00
DAF-MINISTERIO SAUDE (CCM) | 30068 GFATM 71400 Contractual Services - Individ 40,713.00
TOTAL 41,000.00
GRAND TOTAL 41,000.00
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