ANNEX I

TABLE 1- ORIGINAL BUDGET  AND WORKPLAN TABLE IN THE PROJECT DOCUMENT

Year: 2011 - 2012

	EXPECTED  OUTPUTS
	PLANNED ACTIVITIES
	TIMEFRAME
	RESPONSIBLE PARTY
	PLANNED BUDGET

	And baseline, indicators including annual targets
	List activity results and associated actions 
	Q1
	Q2
	Q3
	Q4
	
	Funding Source
	Budget Description
	Amount

	Output 1: Stocktaking and impact analysis  of Turkey’s Progress towards UNCSD between 1992 – 2010.

Baseline: Sectoral Policy assessment completed under the project titled as: Integrate Sustainable Development Policies into Sectoral Policies.
9th Development Plan.

Indicators: 
• Consultation meetings report.
• Number and level of stakeholders participation in the consultation meetings.
• Number of parameters and cross sectoral matrix considered in the final reporting.
Related CP outcome: 
	1. Multi-stakeholders consultation process to assess Turkey’s progress towards UNCSD between 1992 – 2010.
Activity 1.1: Prepare baseline/discussion documents.
Activity 1.2: Develop the methodology to be used during the consultation meetings.
Activity 1.3: Consultation meetings with relevant government ministries and key stakeholders.
Activity 1.4: Identification of relevant organizations and identifying experts to facilitate the process.
Activity 1.5: A series of multi-stakeholder meetings in central and selected regions, comprising plenary sessions with brief expert introductions and roundtable discussions incorporating diverse perspectives and interactive debates; and breakout sessions devoted to assess successful experiences and initiatives.
Activity 1.6: Identification of legislative developments and activities (projects/ activities/ new procedures) of government and/or private sector to analyze level of implementation of Johannesburg Plan of Implementation.
Activity 1.7: Draft the content of the final report.
Activity 1.8: Draft an outcome document based on the recommendations of the consultation meetings. 
	1
	1
	1
	 
	SPO / UNDP
	SPO
	71300 - Local Consultants
	0

	
	
	
	
	
	
	
	
	71400 - Contractual Services - Individual
	16.000

	
	
	
	
	
	
	
	
	71600 - Travel
	10.000

	
	
	
	
	
	
	
	
	72100 - Contractual Services - Companies
	44.961

	
	
	
	
	
	
	
	
	72200 - Equipment and Furniture
	690

	
	
	
	
	
	
	
	
	72400 - Communication & Audio Visual Equipment
	540

	
	
	
	
	
	
	
	
	72500 - Supplies
	1.200

	
	
	
	
	
	
	
	
	72800 - Information Technology Equipment
	1.950

	
	
	
	
	
	
	
	
	73200 - Premises Alterations
	1.000

	
	
	
	
	
	
	
	
	74200 - Audio Visual & Print Production Costs
	0

	
	
	
	
	
	
	
	
	Total
	76.341

	Output 2:  Support to World Bank Policy Paper and Capacity Building on Green Growth

Baseline: Sectoral reports developed under the project titled as: Integration of Sustainable Development Principles into Sectoral Policies.

Indicators: 
• Number of sectors selected for the Green Growth analysis.
• Number of reference reports consulted for data collection.
Related CP outcome:
	2. Sustainable Development related data collected and harmonized.  Methodology to assess potential green growth alternatives for Turkey identified and analysis completed.
Activity 2.1:  Data Collection to support the WB policy paper preparation Activity 2.2: Collection of background information documents and reports to serve the WB policy paper and ICSA Report preparations. 
Activity 2.4: Multi-stakeholder meetings, interviews, soliciting of information, and background and follow up work.
	1
	1
	 
	 
	SPO / UNDP
	SPO
	71300 - Local Consultants
	24.000

	
	
	
	
	
	
	
	
	71400 - Contractual Services - Individual
	10.667

	
	
	
	
	
	
	
	
	71600 - Travel
	2.500

	
	
	
	
	
	
	
	
	72100 - Contractual Services - Companies
	3.329

	
	
	
	
	
	
	
	
	72200 - Equipment and Furniture
	0

	
	
	
	
	
	
	
	
	72400 - Communication & Audio Visual Equipment
	360

	
	
	
	
	
	
	
	
	72500 - Supplies
	800

	
	
	
	
	
	
	
	
	72800 - Information Technology Equipment
	1.300

	
	
	
	
	
	
	
	
	73200 - Premises Alterations
	0

	
	
	
	
	
	
	
	
	74200 - Audio Visual & Print Production Costs
	0

	
	
	
	
	
	
	
	
	Total
	42.955

	Output 3: Enhance national capacity for RIO+20.

Baseline: NCDS capacity assessment report prepared under the project titled as: Integration of Sustainable Development into Sectoral Polices.

Indicators:
• Number of decision makers participated in the preparatory meeting.
• Number of capacity building discussion meetings organized for the Rio +20 upcoming event.
Related CP outcome:
	3.Five Capacity Building activities delivered to decision makers before the Rio +20 event. At least 20 Rio +20 delegation members prepared for the mission.
	 
	1
	1
	1
	SPO / UNDP
	SPO
	71300 - Local Consultants
	15.000

	
	
	
	
	
	
	
	
	71400 - Contractual Services - Individual
	16.000

	
	
	
	
	
	
	
	
	71600 - Travel
	5.000

	
	
	
	
	
	
	
	
	72100 - Contractual Services - Companies
	38.456

	
	
	
	
	
	
	
	
	72200 - Equipment and Furniture
	0

	
	
	
	
	
	
	
	
	72400 - Communication & Audio Visual Equipment
	540

	
	
	
	
	
	
	
	
	72500 - Supplies
	1.200

	
	
	
	
	
	
	
	
	72800 - Information Technology Equipment
	1.950

	
	
	
	
	
	
	
	
	73200 - Premises Alterations
	0

	
	
	
	
	
	
	
	
	74200 - Audio Visual & Print Production Costs
	0

	
	
	
	
	
	
	
	
	Total
	78.146

	Output 4: In – Dept Analysis and Synthesis of Best Practices in Turkey.

Baseline: TBSCD vision 2050. Strategy document.
Indicators:
• Number of private sector consulted in the process.
• Number of feedback received from private sector partners on the potential best practices.
	4. At least 10 best practices identified and presented to NCSD to be selected and to include into the national report.
Activity 4.1: Stakeholder meetings with private sector representatives to identify the definition of best practices.
Activity 4.2: Collect potential best practices cases to be considered.
Activity 4.3. Select best practices and merge them into one publication.
	 
	1
	1
	 
	SPO / UNDP
	SPO
	71300 - Local Consultants
	 

	
	
	
	
	
	
	
	
	71400 - Contractual Services - Individual
	10.667

	
	
	
	
	
	
	
	
	71600 - Travel
	2.500

	
	
	
	
	
	
	
	
	72100 - Contractual Services - Companies
	35.000

	
	
	
	
	
	
	
	
	72200 - Equipment and Furniture
	0

	
	
	
	
	
	
	
	
	72400 - Communication & Audio Visual Equipment
	360

	
	
	
	
	
	
	
	
	72500 - Supplies
	800

	
	
	
	
	
	
	
	
	72800 - Information Technology Equipment
	1.300

	
	
	
	
	
	
	
	
	73200 - Premises Alterations
	0

	
	
	
	
	
	
	
	
	74200 - Audio Visual & Print Production Costs
	0

	
	
	
	
	
	
	
	
	Total
	50.627

	Output 5: Visibility and Advocacy to facilitate the RIO +20 National and International Participation.

Baseline: no baseline
Indicator: Number of publications and visibility materials prepared.
	5.At least 5 awareness raising activities organized for at least 60 participants. One web – site developed and kept active during the project implementation period. At least one information sheet, one booklet are developed and published.

Activity 5.1: Develop and agree upon the awareness raising materials to be used during the preparatory phase for the Rio +20 event.
Activity 5.2: Revisiting and updating based on the SPO’s requirements of web-site initiated with ISDSP Project and upload the project related materials.
Activity 5.3: Develop and organize information sheets, booklets, billboards, media events, news, e-group and other public talks to share information on the preparations for the summit and also raise awareness for the long run discussions and planning.
	1
	1
	1
	1
	SPO / UNDP
	SPO
	71300 - Local Consultants
	11.000

	
	
	
	
	
	
	
	
	71400 - Contractual Services - Individual
	21.333

	
	
	
	
	
	
	
	
	71600 - Travel
	17.400

	
	
	
	
	
	
	
	
	72100 - Contractual Services - Companies
	30.000

	
	
	
	
	
	
	
	
	72200 - Equipment and Furniture
	0

	
	
	
	
	
	
	
	
	72400 - Communication & Audio Visual Equipment
	0

	
	
	
	
	
	
	
	
	72500 - Supplies
	0

	
	
	
	
	
	
	
	
	72800 - Information Technology Equipment
	0

	
	
	
	
	
	
	
	
	73200 - Premises Alterations
	0

	
	
	
	
	
	
	
	
	74200 - Audio Visual & Print Production Costs
	43.000

	
	
	
	
	
	
	
	
	Total
	122.733

	Output 6: National Synthesis Report for RIO +20.

Baseline: 9th Development Plan; Other national strategy documents.
Indicator:
• Number of consultation completed to record the impact of the Johannesburg at the national level.
• Number of interviews organized in line with the project needs.
	6.National Synthesis Report for RIO +20 prepared and endorsed by SPO.

Activity 6.1: Agree on the content of the National Synthesis report.
Activity 6.2: Draft national synthesis report and submit it to SPO for approval.
Activity 6.3: Draft an executive summary of the reports prepared and submit it to SPO for approval.
Activity 6.3: Launch the National Synthesis in a national event.
	1
	1
	1
	1
	SPO / UNDP
	SPO
	71300 - Local Consultants
	40.000

	
	
	
	
	
	
	
	
	71400 - Contractual Services - Individual
	21.333

	
	
	
	
	
	
	
	
	71600 - Travel
	5.000

	
	
	
	
	
	
	
	
	72100 - Contractual Services - Companies
	0

	
	
	
	
	
	
	
	
	72200 - Equipment and Furniture
	0

	
	
	
	
	
	
	
	
	72400 - Communication & Audio Visual Equipment
	0

	
	
	
	
	
	
	
	
	72500 - Supplies
	0

	
	
	
	
	
	
	
	
	72800 - Information Technology Equipment
	0

	
	
	
	
	
	
	
	
	73200 - Premises Alterations
	0

	
	
	
	
	
	
	
	
	74200 - Audio Visual & Print Production Costs
	0

	
	
	
	
	
	
	
	
	Total
	66.333

	TOTAL DIRECT COST
	437.136

	OVERHEAD COST – F&A (3%)
	13.114

	TOTAL COST
	450.250


TABLE 2- REVISED BUDGET AND WORKPLAN TABLE ACCORDING TO ADDITIONAL CONTRIBUTION OF THE MOEF

Year: 2011 - 2012

	EXPECTED  OUTPUTS
	PLANNED ACTIVITIES
	TIMEFRAME
	RESPONSIBLE PARTY
	PLANNED BUDGET

	And baseline, indicators including annual targets
	List activity results and associated actions 
	Q1
	Q2
	Q3
	Q4
	
	Funding Source
	Budget Description
	Amount

	Output 1: Stocktaking and impact analysis  of Turkey’s Progress towards UNCSD between 1992 – 2010.

Baseline: Sectoral Policy assessment completed under the project titled as: Integrate Sustainable Development Policies into Sectoral Policies.
9th Development Plan.

Indicators: 
• Consultation meetings report.
• Number and level of stakeholders participation in the consultation meetings.
• Number of parameters and cross sectoral matrix considered in the final reporting.
Related CP outcome: 
	1. Multi-stakeholders consultation process to assess Turkey’s progress towards UNCSD between 1992 – 2010.
Activity 1.1: Prepare baseline/discussion documents.
Activity 1.2: Develop the methodology to be used during the consultation meetings.
Activity 1.3: Consultation meetings with relevant government ministries and key stakeholders.
Activity 1.4: Identification of relevant organizations and identifying experts to facilitate the process.
Activity 1.5: A series of multi-stakeholder meetings in central and selected regions, comprising plenary sessions with brief expert introductions and roundtable discussions incorporating diverse perspectives and interactive debates; and breakout sessions devoted to assess successful experiences and initiatives.
Activity 1.6: Identification of legislative developments and activities (projects/ activities/ new procedures) of government and/or private sector to analyze level of implementation of Johannesburg Plan of Implementation.
Activity 1.7: Draft the content of the final report.
Activity 1.8: Draft an outcome document based on the recommendations of the consultation meetings. 
	1
	1
	1
	 
	SPO / UNDP
	SPO
	71300 - Local Consultants
	2.400

	
	
	
	
	
	
	
	
	71400 - Contractual Services - Individual
	24.934

	
	
	
	
	
	
	
	
	71600 - Travel
	12.500

	
	
	
	
	
	
	
	
	72100 - Contractual Services - Companies
	54.961

	
	
	
	
	
	
	
	
	72200 - Equipment and Furniture
	690

	
	
	
	
	
	
	
	
	72400 - Communication & Audio Visual Equipment
	540

	
	
	
	
	
	
	
	
	72500 - Supplies
	1.200

	
	
	
	
	
	
	
	
	72800 - Information Technology Equipment
	1.950

	
	
	
	
	
	
	
	
	73200 - Premises Alterations
	1.000

	
	
	
	
	
	
	
	
	74200 - Audio Visual & Print Production Costs
	1.031,49

	
	
	
	
	
	
	
	
	74500 – Misc Expenses
	512.97

	
	
	
	
	
	
	
	
	Total
	101.719,46

	Output 2:  Support to World Bank Policy Paper and Capacity Building on Green Growth

Baseline: Sectoral reports developed under the project titled as: Integration of Sustainable Development Principles into Sectoral Policies.

Indicators: 
• Number of sectors selected for the Green Growth analysis.
• Number of reference reports consulted for data collection.
Related CP outcome:
	2. Sustainable Development related data collected and harmonized.  Methodology to assess potential green growth alternatives for Turkey identified and analysis completed.
Activity 2.1:  Data Collection to support the WB policy paper preparation Activity 2.2: Collection of background information documents and reports to serve the WB policy paper and ICSA Report preparations. 
Activity 2.4: Multi-stakeholder meetings, interviews, soliciting of information, and background and follow up work.
	1
	1
	 
	 
	SPO / UNDP
	SPO
	71300 - Local Consultants
	0

	
	
	
	
	
	
	
	
	71400 - Contractual Services - Individual
	10.667

	
	
	
	
	
	
	
	
	71600 - Travel
	5.000

	
	
	
	
	
	
	
	
	72100 - Contractual Services - Companies
	3.329

	
	
	
	
	
	
	
	
	72400 - Communication & Audio Visual Equipment
	360

	
	
	
	
	
	
	
	
	72500 - Supplies
	800

	
	
	
	
	
	
	
	
	72800 - Information Technology Equipment
	1.300

	
	
	
	
	
	
	
	
	Total
	21.456

	Output 3: Enhance national capacity for RIO+20.

Baseline: NCDS capacity assessment report prepared under the project titled as: Integration of Sustainable Development into Sectoral Polices.

Indicators:
• Number of decision makers participated in the preparatory meeting.
• Number of capacity building discussion meetings organized for the Rio +20 upcoming event.
Related CP outcome:
	3.Five Capacity Building activities delivered to decision makers before the Rio +20 event. At least 20 Rio +20 delegation members prepared for the mission.
	 
	1
	1
	1
	SPO / UNDP
	SPO
	71300 - Local Consultants
	15.000

	
	
	
	
	
	
	
	
	71400 - Contractual Services - Individual
	12.000

	
	
	
	
	
	
	
	
	71600 - Travel
	10.000

	
	
	
	
	
	
	
	
	72100 - Contractual Services - Companies
	123.456

	
	
	
	
	
	
	
	
	72400 - Communication & Audio Visual Equipment
	540

	
	
	
	
	
	
	
	
	72500 - Supplies
	1.200

	
	
	
	
	
	
	
	
	72800 - Information Technology Equipment
	1.950

	
	
	
	
	
	
	
	
	Total
	164.146

	Output 4: In – Dept Analysis and Synthesis of Best Practices in Turkey.

Baseline: TBSCD vision 2050. Strategy document.
Indicators:
• Number of private sector consulted in the process.
• Number of feedback received from private sector partners on the potential best practices.
	4. At least 10 best practices identified and presented to NCSD to be selected and to include into the national report.
Activity 4.1: Stakeholder meetings with private sector representatives to identify the definition of best practices.
Activity 4.2: Collect potential best practices cases to be considered.
Activity 4.3. Select best practices and merge them into one publication.
	 
	1
	1
	 
	SPO / UNDP
	SPO
	71300 - Local Consultants
	 15.000

	
	
	
	
	
	
	
	
	71400 - Contractual Services - Individual
	10.887

	
	
	
	
	
	
	
	
	71600 - Travel
	7.500

	
	
	
	
	
	
	
	
	72100 - Contractual Services - Companies
	40.000

	
	
	
	
	
	
	
	
	72400 - Communication & Audio Visual Equipment
	360

	
	
	
	
	
	
	
	
	72500 - Supplies
	800

	
	
	
	
	
	
	
	
	72800 - Information Technology Equipment
	1.300

	
	
	
	
	
	
	
	
	Total
	75.847

	Output 5: Visibility and Advocacy to facilitate the RIO +20 National and International Participation.

Baseline: no baseline
Indicator: Number of publications and visibility materials prepared.
	5.At least 5 awareness raising activities organized for at least 60 participants. One web – site developed and kept active during the project implementation period. At least one information sheet, one booklet are developed and published.

Activity 5.1: Develop and agree upon the awareness raising materials to be used during the preparatory phase for the Rio +20 event.
Activity 5.2: Revisiting and updating based on the SPO’s requirements of web-site initiated with ISDSP Project and upload the project related materials.
Activity 5.3: Develop and organize information sheets, booklets, billboards, media events, news, e-group and other public talks to share information on the preparations for the summit and also raise awareness for the long run discussions and planning.
	1
	1
	1
	1
	SPO / UNDP
	SPO
	71300 - Local Consultants
	7.500

	
	
	
	
	
	
	
	
	71400 - Contractual Services - Individual
	18.000

	
	
	
	
	
	
	
	
	71600 - Travel
	77.400

	
	
	
	
	
	
	
	
	72100 - Contractual Services - Companies
	50.000

	
	
	
	
	
	
	
	
	74200 - Audio Visual & Print Production Costs
	50.500

	
	
	
	
	
	
	
	
	Total
	203.400

	Output 6: National Synthesis Report for RIO +20.

Baseline: 9th Development Plan; Other national strategy documents.
Indicator:
• Number of consultation completed to record the impact of the Johannesburg at the national level.
• Number of interviews organized in line with the project needs.
	6.National Synthesis Report for RIO +20 prepared and endorsed by SPO.

Activity 6.1: Agree on the content of the National Synthesis report.
Activity 6.2: Draft national synthesis report and submit it to SPO for approval.
Activity 6.3: Draft an executive summary of the reports prepared and submit it to SPO for approval.
Activity 6.3: Launch the National Synthesis in a national event.
	1
	1
	1
	1
	SPO / UNDP
	SPO
	71300 - Local Consultants
	40.000

	
	
	
	
	
	
	
	
	71400 - Contractual Services - Individual
	18.000

	
	
	
	
	
	
	
	
	71600 - Travel
	6.500

	
	
	
	
	
	
	
	
	Total
	64.500

	TOTAL DIRECT COST
	631.068,46

	OVERHEAD COST – F&A (3%)
	18.932,05

	TOTAL COST
	650.000,51
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