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Brief Description  

Yemen has experienced protracted conflict since 2015 and is considered to be the worst humanitarian and 

development crisis in world. Public institutions including Rule of Law related institutions are dysfunctional, 

lacking infrastructure, equipment and human resource capacities. Lack of inclusiveness in decision making at all 

levels, spread of corruption, injustice, and insecurity collectively undermine the ability of the Yemeni population 

to live in safety and security and to have access to effective justice.   

 

To strengthen resilience of institutions and communities, and to maintain a foundation for recovery and 

reconstruction, the project focuses on the following areas:   

 

1. Community safety and security initiatives: Diverse community protection needs, including those of 

women and youth addressed; 

2. More accessible justice: Services for vulnerable populations, such as the poor, IDPs, women, juveniles 

and other marginalised population groups such as Muhamasheen are provided; 

3. Gender justice capacity: Gender-inclusive rule of law institutions with stronger women’s participation 

and leadership in the delivery of security and inclusive justice services to women and girls is enhanced; 

and 

4. Detainee protection: Improvements in basic conditions of detention, access to education and training, 

and reintegration of detainees into the community after release to protect from stigma and ostracism 

improved.  

 

The project is framed by a structured ongoing consultative process and bottom-up approach for building-in 

local ownership, developing local priorities and proposed solutions. The project also supports a strategic 

approach to Rule of Law coordination and sharing of good practices, through the annual ROL workshop and 

Steering Group. 

 

This Project Document (PRODOC) represents the cornerstone of UNDP’s second phase of RoL programming 

and contributes to a larger Draft RoL Programme Vision Strategy that the Embassy of Netherlands for Yemen 

has already sighted and fed into its design. As the initiation of a larger vision, this project document sets out the 

three main governorates (Sana’a, Aden and Hodeidah +1 additional governorate if required, Hadrawmaut) to 

be included within this project, over a three-year period.  
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Contributing Outcome: CPD Outcome 1: Yemenis contribute to and benefit from 

inclusive, accountable and gender responsible governance, at local and central. 

Indicative Outputs with gender markers 

Output 1: Community security enhanced through inclusive local governance process 

(GEN2) 

Output 2: Access to Justice: Increased awareness of rights and use of fair and effective 

formal and informal justice systems (GEN2) 

Output 3: Gender justice capacity strengthened through gender-inclusive institutions 

(GEN3) 

Output 4: Protection of detainees strengthened and reintegration into community 

supported (GEN2) 
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I. DEVELOPMENT CHALLENGES 

Yemen remains the world’s largest humanitarian and development crisis1, driven by the ongoing 

conflict since early 2015, killing and injuring tens of thousands of civilians, and internally displacing 

at least four-million people, as well as livelihoods and resilience of more than 80% of the population 

has been stretched to the limit.  

 

Yemen´s governance system has over the years suffered from a fraught central-subnational 

relationship, that ignored the historical and cultural features of the country’s fabric, concentrated 

power and rents in the hands of a minority’s elite and failed to lift the country out of poverty. 

Patronage networks and a system of pervasive corruption proliferated and prevented the 

development of strong state institutions, impairing the provision of quality basic services, including 

the Rule of Law (RoL), across swaths of the country. In recent years, Yemen´s national governance, 

administrative, fiscal and economic institutions have continued to fragment. The breaking up of the 

nation state and its institutions has led to the development of both ad-hoc and more permanent, 

formal and particularly informal arrangements at the sub-national level. The conflict has added to 

Yemen´s complexity by creating a whole new paradigm in terms of the seat of power and the flow 

of resources, away from the centre but also creating a higher level of regional inequalities – in itself 

another impediment for future peace. Since 2014, the political legitimacy and human and financial 

resources of most local councils at governorate and district levels have shrunk dramatically as the 

political and security conflict has penetrated into subnational government structures. In this regard, 

the current context of the RoL within the country is not consistent with the “Yemeni Constitution” 

nor the “Justice Reform Agenda of 1997” in terms of functionality and autonomy, its adherence 

restricted by the ongoing conflict. Prior to the current crisis, RoL in Yemen faced Constitutional 

challenges due to number of reasons among which being the preference of the former “Patronage 

System”, which weakened the governance system for self-benefit and wealth-building. The Yemeni 

Constitution and legislation reasonably addressed matters of justice, peace, and respect for 

international human rights law; however, were centralised and controlled to protect the regime from 

accountability. The National Dialogue Conference of 2013 addressed issues of governance and 

inclusive justice for all citizens and without fear, however, the NDC was overtaken by the war.  

As public institutions have been fragmented, wages are not paid on a regular basis since August 

2016 and access to essential services, including those of the RoL institutions, has been extremely 

limited and violence and crimes have been on an increase and women and children are the most 

vulnerable to the injustice [refer to the “RoL Strategy: 2021-24” for more detailed analysis]. 2 

Furthermore, much of the RoL-related infrastructure has either been destroyed by the ongoing war, 

or/and lack of proper maintenance in the past or being turned into detaining centres by the parties 

to the conflict, which also set another challenge for the already dire and devastated judicial system 

in Yemen, 

                                                      
1 UNDP and PARDEE “Impact of War on Development Study, April 2019. 

2 UNDP Yemen’s GRoL “RoL Programme Strategy” is an in-house, internal guiding document that leads all RoL projects; as such it is an organic and flexible 

document that can be built-upon and adapted as required to the changing circumstances and RoL needs within the country. The “RoL Programme Strategy” 

is shared with UNDP GRoL RoL donors and funders as a part of the development of new projects that will be funded. 
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Prior to this ongoing crisis, the RoL sector received very little attention in terms of improving quality 

of services provided to the citizens due to lack of professional cadre, insufficient budget, weak 

infrastructure, and lack on independence due to interference of its work by leadership, as well as 

corruption and patronization of the State by former leadership. Moreover, the presence of RoL 

related institutions is limited in major town with extremely limited existence in the rural areas where 

majority of the population (70%) resides. Yemen's constitution is based on a combination of sharia, 

old Egyptian laws, and Napoleonic tradition. Defendants are presumed innocent until proven guilty; 

indigent defendants in felony cases are by law entitled to counsel, but in practice this does not 

always occur. Trials, which are generally public, are conducted without juries; judges adjudicate 

criminal cases. All defendants have the right of appeal. Women often suffer discrimination, 

particularly in domestic matters. Although, Yemen's constitution provides for an autonomous 

judiciary and independent judges, in reality the judiciary is managed by an executive-branch council, 

the Supreme Judicial Council (SJC), and judges are appointed and can be removed by the executive 

branch. The judicial system itself is considered weak; corruption is perceived to be widespread; the 

authorities are often unable or unwilling to enforce judgments; and judges are subject to harassment 

from tribal leaders, who themselves exercise significant discretion in the interpretation and 

application of the law. There have been several restructurings of the judiciary since the Government 

initiated a judicial reform program in 1997, but none have resulted in any significant improvements 

in the functioning of the system or produced evidence of having reduced corruption. And, in rural 

Yemen, where most of the population resides, police officers defer to local sheikhs to maintain peace 

in their vicinities. At the same time, some of the sheikhs sometimes work with government officials 

to ensure the early release of prisoners who undergo restorative justice mediation rituals.  

 

One of the major challenges that Yemen faces is the non-existence of gender equality and women 

empowerment across all sectors, notably including RoL. Women’s participation and leadership in 

the public sphere is low: the 2014 Gender Gap Index rated both women’s economic participation 

and political empowerment in Yemen at 138 of 142 countries. Yemeni women record low levels of 

participation in formal paid work. High rates of violence against women and girls are reported, 

including forced and early marriage. Structural inequalities hinder women’s and girl’s access to basic 

services, resulting in a dramatic gender gap in literacy and basic education and high maternal 

mortality rates. Both the formal and informal justice systems discriminate against women in many 

aspects contrary to Yemen’s commitments to international conventions such as the Convention on 

the Elimination of all Forms of Discrimination against Women (CEDAW). Hence, the UN Security 

Council Resolution 1325 for member states to increase women's leadership and inclusion in peace 

processes and enhance gender in peacebuilding is more relevant to Yemen in view of very long 

negligence and a really lack of inclusiveness. Women and girls are vulnerable to a range of harmful 

social norms, which have been further exacerbated by the conflict, including forced and early 

marriage, SGBV, intimate partner violence, increasing prevalence of negative coping mechanism, 

child labour and begging. 

 

Yemenis have relied on indigenous tribal traditions to regulate conflict and establish justice for 

centuries, if not millennia. Tribal law has effectively handled conflicts between various tribes, between 

tribes and extractive companies, and between tribes and the government. It has successfully 

prevented and resolved conflicts over resources, development services, and land, and has sometimes 

managed to contain complex revenge-killing cases. Nationally, tribal mediators have played an 

important role in promoting political dialogue and building consensus among political groups. 
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During the recent past, where government forces withdrew, tribes took responsibility and managed 

to provide a reasonable level of security within their territories and along the main roads that connect 

tribal governorates. 

 

Yemen is a country dominantly viewed in terms of security, specifically the threats that emanate from 

its borders, such as AQAP and more recently ISIL and as such, remains a key focus for international 

actors. However, analysis of the formal and informal roles of women in Yemen’s security sector has 

been limited, though these lend to considerations of not only their inclusion in broader security 

practices, but how national and international actors can support and foster these. This has relevance 

for the current conflict, lending to post-conflict security considerations for all actors. 
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II. STRATEGY  

 

Overview 

This project will be implemented over three years in three governorates of Yemen (Aden, Hodeidah, 

Sana’a), with provisions for a fourth governorate (Hadramawt) subject to the decision of the Project 

Board.  

 

The project is conceived as the second phase of UNDP Yemen’s RoL programming and is in line with 

UNDP’s Global Strategic Plan on the Rule of Law,3 the Country Programme Document (CPD)4 and 

Sustainable Development Goals SDG-16 and SDG-5 – as set out within GRoL’s larger RoL Strategy.5 

The lessons-learnt from the first phase are outlined below, along with the adjustments made in this 

phase. The overall RoL Programme includes additional components on: 

 

 gender justice and SGBV (in collaboration with UNFPA, UNICEF and UN Women); 

 community safety and security (in collaboration with OSESGY); and  

 counter-IED initiatives (in conjunction with UNDP Mine Action). 

 

Approach 

In the absence of a functional central government, this project will target changes at sub-national 

levels (Governorates and districts). The support is intended to preserve the resilience of RoL 

institutions to provide justice and safety services to communities under challenging conditions, while 

incorporating an explicit focus on gender issues and servicing vulnerable and disadvantaged groups. 

The project team will collaborate with stakeholders including authorities, line Ministries and local 

government representatives. The project will collaborate with UNDP’s SIERY Project to ensure that 

local stakeholders are engaged in identifying, prioritising and monitoring the implementation of 

community-based activities. The project will collaborate with other specialised agencies and 

organisations according to their expertise, including OSESGY, UNFPA, UNHCR, UNICEF, UN Women 

and Penal Reform International.  

 

Timeline 

Project implementation is designed in three phases:  

                                                      
3 UNDP’s Global Programme on Strengthening the Rule of Law and Human Rights for Sustaining Peace and Fostering Development (hereinafter the Global 

Programme on Rule of Law and Human Rights or the Global Programme) provides comprehensive support to conflict, crisis-affected and transition contexts 

throughout the world. It seeks to underpin broader UN efforts in achieving lasting peace and sustainable development. UNDP Yemen’s GRoL RoL Strategy 

provides a focus upon the Global Strategy themes of: Gender Justice, Access to Justice, Institution Building, Community Safety, Human Rights Systems and 

Innovation. 

4 Refer to the section on “Theory of Change” in this Prodoc. 

5 Refer also to: Home (undp.org) [last accessed on 27 September 2021]. 
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Solutions - Incorporating lessons-learnt from the previous programme period 

 

The previous period of RoL project (within a broader humanitarian programming response) 

prioritised the following activities, based upon a number of assessments and consultations: 

 

1. Improving community policing in targeted districts; 

2. Strengthening capacities of key justice personnel - prosecutors, judges and lawyers; 

3. Rehabilitation of RoL facilities, including police stations, courts, and prisons (Water and 

Sanitation works, repair and provision of vocational training facilities); and 

4. Provision of protection of detainees and equipping them with appropriate skills for self-

employability or/and employment when released. 

 

The previous project provided the building blocks for scaling-up both formal and informal justice 

interventions to uphold the five elements of the RoL. This next project phase (in line with the Global 

Strategy and UNDP’s RoL Strategy) maintains consistent priority areas around community safety and 

security, access to justice, gender justice and protection of detainees. However, it incorporates a 

strengthened framework for consultations and development of local solutions to drive forward the 

four outputs, designing and testing women-inclusive model solutions for prisons and police stations, 

and building-upon previous training and capacity building, whilst linking informal and customary 

dispute and arbitration mechanisms to the formal sectors, so as to create linkages to reduce service 

provision gaps.  

The table below illustrates how the lessons-learnt from the previous ROL phase are incorporated 

into the new phase:  

 

Table: Rationale for programme adaptation / Lessons-Learnt - previous programming phase to new period 

(2021-23) 

 

Inception 

(0-4 months)

•Project recruitment

•Contracting responsible 
parties

•Human Rights Due 
Diligence Policy (HRDDP) 
and political economy 
assessments

•Community selection and 
detailed consultations

•Small scale transitional 
activities from former 
project

•Safeguarding mechanisms 
instituted

Phase 1

(5-18 months)

•Implementation of project 
activities in initial sites -
Aden and Sana'a

•Adaptive management to 
adjust approaches as 
required. 

•Consultations and planning 
for additional site(s). 

Phase 2

(19-36 months)

•Continuation of project 
activities in Aden and 
Sana'a.

•Launch and implementation 
of project activities in 
Hodeidah

• Potential launch and 
implementation of project 
activities in Hadramawt 
(subject to Project Board 
decision). 

•Adaptive management to 
adjust approaches as 
required. 

Continuous monitoring and quality assurance 

Framing of needs, priorities and solutions through structured dialogue process 
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Previous phase of 

ROL programming 

Current phase of ROL programming Rationale  

Assessments 

undertaken to 

understand the 

conditions, needs and 

priorities in the rule of 

law sector. 

Project design is based upon the 

assessments and lessons learned from 

prior implementation. And, bringing in 

an INGO/NGO to assist us in a bottom-

up consultative approach, that builds-in 

local solutions to issues around RoL in 

both the south and the north of the 

country. 

The assessment and research already 

conducted provides an evidence base 

for the new phase of the project. 

Rehabilitation of 

prisons, police stations 

and courts. 

UNDP will work with selected prisons, 

police stations and courts as ‘model’ or 

‘pilot’ facilities, to test reform 

processes. 

Working more intensively with fewer 

facilities is more likely to lead to 

changes in attitudes and practices than 

scattering assistance across many 

facilities.  

Community 

consultations on safety 

and security priorities.  

Community empowerment approach 

strengthened and linked to local 

government mechanisms where 

feasible. 

The objective for these initiatives is to 

be led by communities rather than 

police and security providers. However, 

for sustainability the initiatives should 

still link to structures, where this is 

feasible.  

Training of judges and 

prosecutors in 

specialist courses. 

Use of Pilot Courts approach to drive 

justice innovations and promote 

application of training to strengthened 

service delivery and expediting justice.  

A pilot court approach provides the 

opportunity to test multiple reform 

initiatives in the same facility, and 

benefits from stakeholders who are 

willing to engage in improving 

approaches. We intend to roll this out 

fully in the south and will apply a 

potentially more rudimentary approach 

to this in the north. 

Provision of legal aid 

and psycho-social 

assistance to female 

and child detainees, in 

collaboration with 

UNICEF and UN 

Women.  

Some legal assistance 

provided by UNHCR to 

persons of concern (ie, 

refugees, some IDPs). 

Broadening the range of legal 

assistance providers.  

Improve legal access for male 

detainees, by screening for outstanding 

cases. 

Use of Justice and Confidence Centres 

operated by CSOs to improve the 

accessibility of legal aid, psycho-social 

counselling, outreach and coordinate 

community mediation initiatives.  

There is limited assistance available in 

prisons, and almost no assistance for 

adult males who make up the vast 

majority of detainees.  

  

The use of Justice and Confidence 

Centres provides a physical locus for the 

coordination of community initiatives, 

ideally co-located with CSOs already 

servicing the target communities.6 

Vocational training 

certificate courses for 

detainees.  

Training-of-trainer approach, testing 

the use of trusted detainees to deliver 

basic training courses. 

This approach will strengthen 

sustainability and make the best use of 

the training facilities which have been 

established.  

                                                      
6 There are a variety of community-based organisations operating Community Centres all over Yemen as part of their humanitarian work. UNHCR maintains 

the mapping of these organisations. UNDP will be working with an NGO, for instance the Yemen Women’s Union (YWU), to co-locate visiting lawyers in a 

selection of Community Centres, to increase the availability of legal assistance. It is the intention within the new phase of the RoL project that this service 

grow into the Justice and Confidence Centres, so lawyers can engage with other support providers (counsellors, paralegals etc) in a more structured way in 

the future. 
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Training of police and 

judicial actors on 

SGBV. 

In conjunction with UNFPA and UN 

Women, strengthen the referral 

pathway for SGBV.  

Increase the availability of shelters for 

survivors of SGBV. 

Improve access to legal assistance, 

psycho-social counselling, vocational 

training and livelihood support 

(including UNDP’s ERRY project) for 

survivors of SGBV.  

In collaboration with specialist UN 

agencies, contribute to filling the gaps 

in current service delivery and 

strengthen linkages between 

institutions responding to SGBV. These 

approaches will be able to be rolled-out 

fully in the south, with a more limited 

but foundational application in the 

north where UNDP has already 

developed a Police Training Curriculum 

(from the previous RoL Project period) 

in the north for the Police Training 

College in Sana’a that the MoI in Sana’a 

has requested we roll-out. 

Pilot training for local 

security forces to 

respond to IED events.  

Work with MoI on training of police,7 

including IED/counter terrorism, vetting 

demobilised soldiers into the Police 

Force, Human Rights, Community 

Policing and Women’s Integration. 

Pilot activities have garnered IRG 

support to expand capacities to plan, 

coordinate and respond to explosive 

events, as a pre-condition for 

stabilisation.  

Short-term (6-months) 

projects delivered by 

grantees. 

Longer-term (multi-year) grantee 

engagements.  

To provide programming stability for 

NGO partners and promote working 

relationships with project teams, CSOs, 

beneficiaries and stakeholders. 

 

 

Discussion of strategy 

 

The strategy pursued by PIAJ rests on four main interlinked components (the 4x Project Outputs) in 

addition to UNDP Yemen’s Governance and Rule of Law Portfolio (GRoL) 2021 transition to a “triple 

nexus” programming approach from the previous crisis-humanitarian period, that is aimed at 

integrating improvement of resilience to shocks and the ongoing conflict, whilst beginning inclusive 

and sustainable development programming - upholding the interrelationship between the 

humanitarian and development path and peace, known as the “Humanitarian-Development-Peace” 

Nexus. In so doing, development needs to be understood as not purely to meet needs but also as 

reducing risk, vulnerability and overall levels of need in an effort to realise the common vision of a 

future in which “no one is left behind”. In applying such an approach, UNDP’s next phase of RoL 

Programming, as initiated through this project, maintains similarly focused Outputs from the 

previous period which have been adapted based upon the lessons-learnt from prior projectsiv 

alongside the need to take progressive steps forward towards achieving the essential elements of 

the RoL.8  In addition, recommendations from the previous Evaluation Report for that project period 

have been included within the larger overriding Programme Strategy from which this Project design 

has been drawn.9 

 

The RoL as both a concept and in practice is inherently relational and must be built upon interaction 

that facilitates trust, where people can both see one another as such but also understand their 

interdependence. From this perspective, this phase of the UNDP RoL programming will be offset on 

                                                      
7 Discussions about such cooperation ongoing alongside MoI plans to develop a new Police Training College in Aden. 

8 Order and Security; Legitimacy – Law and Legal Procedure; Checks and Balances; Fairness – equal application of the law, procedural fairness, protection of 

human rights and civil liberties, access to justice; and Effective Application – Compliance, Enforcement and Judicial Processes. In addition to the cross-cutting 

elements of Efficiency and Integrity. 

9 The Evaluation Report was undertaken for the PBSO funded RoL activities. 
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the basis of UNDP’s “people-centred approach” that coincides with the “local turn” in governance 

programming, aimed at bridging the role of community (rights holders) and authorities (duty 

bearers). Intermediaries between the state and people are given a greater attention, and the rule of 

law sector is viewed as a “spectrum” rather than a binary, consisting of multiple layers of formal 

institutions and informal authorities, such as civil society, customary leaders and communities 

helping themselves. “Form follows function” in the provision of the RoL as a “service” to resolve 

disputes and administer justice in everyday life (systems thinking). In the absence of unified state 

authority, the design of bottom-up interventions has been a decision of necessity. At the same time, 

UNDP made conscious efforts to maintain the vertical linkage between local-level peacebuilding 

and state-level peace-making by partnering with OSESGY and UNMHA. Partnership with UNICEF 

and UN Women also aimed at reinforcing the horizontal linkage between thematic humanitarian 

protection (Justice for Children, Justice for Women) and comprehensive developmental 

transformation (Justice for All) [refer to Table: Rationale for project adaptation in the “Strategy” 

section].  

 

The project from its design, including its inception and onboarding of responsible partners, has and 

will continue to undertake co-design processes with our partners, including the potential 

involvement of HiiL/or a similar organisation and its methodology.10 Such co-design will create 

coherence between the project activities and the aims and objectives of IP methods and approaches, 

to ensure that there is value-added to collaboration within the project. 

 

Theory of Change 

Alongside the RoL’s programming approaches and their intersections are set out in detail in the 

internal document, GRoL RoL Strategy: 2021-24, UNDP's larger Governance and the Rule of Law 

(GRoL) Portfolio works more generally to balance supply and demand - empowering individuals and 

communities to understand and claim their rights while helping institutions to realise those rights in 

an equitable, just, accountable, transparent, inclusive, and participatory manner. Projects are 

implemented with a view to build public trust in the Yemeni justice system and security institutions, 

encourage wide and inclusive participation and promote local ownership. GRoL, has an overall model 

and Theory of Change (ToC) that connects with the Country Office’s larger ToC (developed in 2020, 

still in Draft form). GRoL programming comes under Strategic Outcome 2 of UNDP Yemen’s Country 

Office ToC: 

  

“[…] Outcome 2: Empowered Community 

Outcome 2 has a strategic focus which includes local government, access to justice, 

 community safety and security/social protection.  Current interventions covering several projects:  

SIERY, WASH, Maritime Governance, RoL with limited scope of support, social protection project, 

community-policing.  

 

The need to engage women and youth to be part of dialogues (national and local institutions) […] 

[Emphasis added]. 

 

The GRoL Portfolio picks up a ToC that supports “Empowered Communities”[1] by following Guttieri’s 

approach (2010), whereby:11 

  

                                                      
10 HiiL - User Friendly Justice [last accessed on 21 September 2021]. The project if not working directly with HiiL intends to utilize a similar methodological 

approach. 

11 Franke, Volker. 2010. Security by Contractor: Outsourcing in Peace and Stability Operations. Case Study No. 1: Centre for Complex Operations Case Study 

Series. At web.isanet.org/Web/Conferences/ISSS Austin 2014/Archive/9dacddd4-c2c7-4595-ae4f-8a7290fb3e38.pdf [last accessed on 19 July 2021]. 
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“[s]stability operations frameworks engage many disciplines to achieve their goals, including 

establishment of safe and secure environments, the rule of law, social well-being, stable governance, 

and sustainable economy. A comprehensive approach to complex operations involves many 

elements—governmental and nongovernmental, public and private—of the international community 

or a “whole of community” effort, as well as engagement by many different components of 

government agencies, or a “whole of government” approach.”  

 

In this regard, the GRoL Portfolio similarly follows such a framework approach, in which creating 

stable and sustainable development within the country, must involve building synergies between 

“safe and secure environments, the rule of law, social well-being, stable governance, and sustainable 

economy.” UNDP’s RoL project is one aspect of laying the foundation for Yemen’s GRoL integrated 

stabilising framework. The RoL represents one of the most significant tools for development to 

combat exclusion and contribute towards the fulfilment of human rights, whilst setting ground for 

shared prosperity.12 UNDP Yemen’s RoL programming plays a significant role in the GRoL stabilising 

framework.  

 

Diagrammatic RoL ToC: Strengthening the RoL 

  

UNDP YEMEN STRATEGIC OUTCOME 2: EMPOWERED COMMUNITY 

  

GRoL Integrated Stabilising Framework 

 

RoL – Promoting Inclusive Access to Justice 

 

Community Safety 

Output 1 

Accessible justice 

Output 2 

Gender justice 

Output 3 

Detainee Protection 

Output 4 

 

In this respect, the next phase of the RoL project will pick-up and build upon the gaps between each 

of the four Outputs (observed from the previous project period) – this new period developing and 

building linkages between the Outputs. For instance, in Aden we will connect the Legal Aid and 

Vocational activities for women in places of detention that are due for release, with the only women’s 

shelter in Yemen (located in Crater district), ensuring that support for these women includes 

connecting them to services upon their release. We will also ensure a Training-of-Trainers approach 

for the detention training centres, in the north and south, ensuring that prison vocational training is 

sustainable beyond the RoL project activity engagement, implementing Prison staff capacity-

building to enculturate such approaches within the facilities, working alongside other partners and 

additionally through the Annual Consultation Steering Group to ensure a strategic approach across 

RoL actors in both the north and south. Another linkage will be in further connecting our work with 

Community Mediators from the previous period, to our planned activities around A2J, including 

intended initiatives for restorative justice with UNICEF, UNFPA and UN Women – talks ongoing at 

present. Through such linkages, UNDP’s four Outputs will interconnect where justice gaps emerge 

and will connect to planned interventions with HiiL/or a similar organisation. 

  

UNDP’s RoL approaches are practically orientated to work in the most efficient manner possible 

across a complex of two governing structures (north and south). Any robust legal system provides 

                                                      
12  Refer to Middle East Institute. 29 October 2019. “Justice and the Rule of Law: The World Bank in Need of Reinventing itself” at 

https://www.mei.edu/publications/justice-and-rule-law-world-bank-need-reinventing-itself [last accessed on 2 March 2021]. 
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opportunities to peacefully resolve conflicts, rein in power structures and promote respect for human 

rights. By strengthening the RoL, Yemen will be better enabled to ensure its citizens can obtain their 

rights through formal and informal structures that are effective, independent, impartial and 

accountable. Thereby reducing inequality and contributing to a sense of justice, which will serve to 

strengthen the social contract between individuals and the governance structures.  In this regard, 

UNDP works across a number of levels in its RoL programming, believing that both customary and 

formal justice mechanisms and institutions can connect in a meaningful way, particularly in tribalised 

societies. And the means of doing so is by connecting UNDP’s four Outputs that are based largely 

upon formal state institutions, with ongoing programming in which there are clear synergies and 

entry points established, whilst supporting community and customary roles to alleviate gaps in 

Yemen’s current access to justice. 

  

In both the northern and southern parts of the country, communities experience scarcity of resources 

alongside multiple social challenges caused by and exacerbating on-going competition for housing, 

employment and public services, in certain locations large numbers of displaced peoples 

entrenching such issues further. Cumulatively in addition to a lack of security and ongoing issues of 

community safety, these concerns remain a key obstacle for both issues of Governance and the RoL. 

UNDP’s GRoL stabilisation approach involves supporting Yemen’s G and RoL institutions capacity to 

respond to crisis (response and recovery efforts) through the rehabilitation and restoration of basic 

infrastructure and services, with a focus upon the most vulnerable. Our stabilisation activities are 

designed holistically and in consultation with governance bodies, working to safeguard against the 

resurgence of violence and extremism by restoring essential services, focusing upon community 

safety, access to justice, and building cohesive, peaceful communities.  In which a strong legal order 

will serve to provide a solid foundation for Yemen’s socio-economic development by making 

legislation and law enforcement more predictable. 

 

The crisis in Yemen will come to an end and parties to the conflict will be required to enter to a 

comprehensive recovery and reconstruction of new Yemen. While the conflict is ongoing, it is 

important to preserve the existing institutional capacities, and to encourage a focus on the delivery 

of inclusive services to communities, especially women and the most vulnerable groups.  Working at 

a sub-national level presents greater opportunities to ensure that communities can benefit most, 

particularly if they are engaged in the identification of issues, prioritisation and oversight of activities.  

If: We assume that a stronger legal order at the sub-national level can provide a solid 

foundation for development whilst being aimed at enhancing access to the justice system 

in situations where this is combined with the promotion of human rights, including issues 

of gender justice. 

And that in order to do so:  

Community stakeholders need to be empowered to engage with rule of law actors 

to claim their rights, and are allowed space for meaningful engagement in 

identifying issues, priorisation challenges and designing solutions; and 

And, RoL actors and duty bearers should be facilitated to engage with community 

stakeholders with the goal of delivering better quality and more inclusive safety, 

security and justice services;  

Then, 

Assuming that:  The impacts of conflict, corruption and political economy factors can be managed or 

mitigated through measures such as project design, stakeholder engagement, 

advocacy and transparency.  
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This would result in:  Vulnerable individuals being supported, community resilience strengthened and the 

rule of law institutions will be able to preserve a good foundation of service delivery 

that can then be utilised to rebuild from a post-conflict environment. 

 

This is precisely the project framework that in working collaboratively with our partners, that will 

allow UNDP Yemen’s RoL project to build upon our previous work and scale-up interventions.  

 

Conflict sensitive approaches 

In line with UNDP’s Conflict-related Development Analysis (CDA) tool, UNDP will undertake a conflict 

sensitivity analysis for the project for a deeper and a finger-on-the-pulse understanding(s) of the 

conflict dynamics prevailing in the project areas – conflict drivers, potential peace engines and key 

stakeholders - and how the project will interact with these. UNDP’s Adaptive Management 

methodology involves systematic and regular conflict sensitivity analysis, taking place at quarterly 

or half-yearly intervals so as to ensure responses/course corrections/adaptations to any changes in 

conflict dynamics can be effectively implemented in a timely manner. 

UNDP will integrate conflict sensitivity into the project to create a ‘virtuous circle’ to ensure that the 

project is not seriously undermined by the ongoing conflict around the project locations, whilst also 

not fuelling the same. The project will undertake and continuously update conflict sensitivity analyses 

in the operational areas throughout the project life cycle. UNDP appreciates that each of the targeted 

locations present different conflict sensitivity risks and opportunities related to sources of conflict, 

urban-rural patterns of conflict, displacement dynamics etc. These risks and opportunities will be 

reviewed as part of the conflict sensitivity analysis that will be initiated during the project’s inception 

period and on an ongoing basis. In line with UNDP’s Adaptive Management system, the project 

design and implementation will be adapted based on this analysis and ongoing reflections, including 

engagements with stakeholders. UNDP will collaborate with OSESGY, UNMHA and the Resident 

Coordinators Office on national and sub-national analysis and its impact upon Yemen’s RoL 

institutions, including processes in place for access to justice. The RoL Project will utilise the 

information and analysis garnered through undertaking, engaging and gathering with the 

abovementioned processes and collaborations, to make rapid adjustments to projects where 

required to mitigate risks or take advantage of windows of opportunity.  

 

In this respect, the project engagement with conflict sensitivity in its design and ongoing 

implementation planning connects to the use of UNDP’s Risk Management System. UNDP utilises a 

“living” risk log that is continuously updated to identify new risks and mitigation strategies at project 

level. Risks may be identified by members of the project, programme team or independent 

stakeholders. Each risk is assigned to an “owner” who is responsible to track the risk and mitigation 

strategies.  

 

Working within Yemen’s sensitive environment, UNDP’s RoL Project will continue to engage with 

subnational formal and informal authorities based upon a thorough knowledge of local conflict and 

power dynamics to avoid strengthening existing and inequitable power structures at subnational 

level, reinforcing previous authoritarian models of political control and limited accountability that 

have the potential to create new grievances [refer to the Annex for Risk Log for mapping of risks 

against the new phase of the RoL Project and its mitigation]. 

 

 
 
 
 

DocuSign Envelope ID: D61C0271-2D4E-43C0-BC6C-C745CE4BD786



 
15 

Youth dimensions of local security, safety and justice   
 

The project will include youth representatives in participatory consultation mechanisms, including 

exclusive youth engagement on Community Safety and Security and C-IED, in addition to youth-

friendly participative processes across other relevant project (including referrals to UNICEF built-in 

to prison, policing and justice sector related activities) to ensure that the issues of youth are properly 

identified, and that youth are involved in addressing community safety and justice issues as leaders, 

partners and beneficiaries. Youth are also the specific targets of selected activities – for example, 

increasing the awareness of youth and children on IEDs and unexploded ordinance; and the selection 

and training of youth mediators to ensure that young people have access to peers who can assist 

them to resolve conflicts in a constructive manner. 

 

Adopting Overall RoL Programming Approaches within the Project through the Promotion of 

partnership and collaboration between women justice actors and civil society leaders at 

multiple levels to work towards GBV protection and local peacebuilding 

Gender gaps in human development reflect unequal access for men and women to opportunities. 

Legal systems in Yemen do not grant women and girls the same rights and access to justice as 

men and boys. Unequal laws and law enforcement practices contribute to women and girls’ social 

and economic disempowerment and this holds back Yemen’s human development and economic 

growth. 

In this regard, this project will integrate a broad approach whereby it will support women justice 

actors to become justice leaders.[21] Where their roles should be valued as equal to male, not merely 

as specialists on women’s issues.[22] International experiences show that it is possible to promote 

women’s participation in decision-making from the start of the emergency.[23] Working towards this 

long-term goal can also contribute to more immediate peacebuilding and reconciliation, for  women 

are vital and active agents in peace-making and peacebuilding. Building capacity of women police 

leaders and trainers will lay long-term foundations for gender-sensitive Security Sector Reform. 

  

Women justice actors at all levels can become a valuable partner for country-level peacebuilding 

efforts led by national women and civil society leaders (UNSC 1325). The Yemeni Women’s Pact for 

Peace and Security (Tawafaq) is working to broaden participation at track 2 and 3 levels with support 

of OSESGY and UN Women.[24] To encourage further actions, it is necessary to support women 

peacebuilders to expand networks, share ideas and build alliance. Women-led peacebuilding at the 

national level can also expedite transformative changes of gender norms, contributing to prevention 

of GBV at the community level. The coalition between women police and national women leaders 

(including but not limited to UNDP-supported Mediators from the previous period) will be a critical 

catalyst to necessary legal reforms at a later stage.[25] Women justice actors will also be a crucial part 

in combatting Conflict-Related Sexual Violence (CRSV).  

 

The National Action Plan to Implement United Nations Security Council resolution 1325 on Women, 

Peace and Security 2020 –2023 issued by the IGY in December 2019 provides a useful political and 

policy framework, and there is a potential for targeted donor support to strengthen Women Peace 

and Security capacity through UNDP.[26] Gender Justice may be more realistic approach to bottom-

up peacebuilding in Yemen, especially compared to conventional vertical Security Sector Reform 

(SSR) approaches.  In this context, the project will integrate Gender Justice approaches specifically 

under Output 3 but also more broadly across all four project Outputs in line with the gender inclusive 

and intersectional approach mentioned here. 
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III. RESULTS AND PARTNERSHIPS 

 

Expected Results  

Notwithstanding the challenges facing Yemen and Yemeni RoL institutions, the Yemeni people will 

experience better quality and more inclusive safety, security and justice outcomes if they are involved 

in facilitated processes to identify, prioritise and address these challenges – through four interlinked 

Ouputs (below). The project’s results link directly to UNDP Strategic Plan 2022-25 Outcome 2 under 

the Integrated Results and Resources Framework (IRRF; dated 20 August 2021): 

 Outcome 2: No one left behind, centring on equitable access to opportunities and a rights-based 

approach to human agency and human development. 

Where, within the IRRF (2021) UNDP Yemen’s Tier 2 Development Outputs include:13 

Signature Solution 2: Governance 

2.2 Civic space and access to justice expanded, racism and discrimination addressed, and 

rule of law, human rights and equity strengthened 

2.2.1 Number of countries with institutions, systems, or stakeholders with capacities to support 

fulfilment of nationally and internationally ratified human rights obligations: Rule of law and 

justice; and Human rights […] 

2.2.2 Number of countries that have targeted systems with strengthened capacities to: address 

discrimination; address racism; and expand civic space 

2.2.3 Number and proportion of people supported, who have access to justice 

And under the current Country Programme Document (CPD: 2019-2022), “Yemenis contribute to 

and benefit from inclusive, accountable and gender responsive governance, at local and central 

levels.”  

GRoL programming additionally aligns with Draft Strategic Outcome 2 of UNDP Yemen’s Country 

Office ToC (under development): 

“[…] Outcome 2: Empowered Community 

Outcome 2 has a strategic focus which includes local government, access to justice, 

 community safety and security/social protection.  Current interventions covering several projects:  

SIERY, WASH, Maritime Governance, RoL with limited scope of support, social protection project, 

community-policing.  

 

The need to engage women and youth to be part of dialogues (national and local institutions) […] 

[Emphasis added]. 

 

The four Outputs of the project interlink to provide a well-rounded approach to inclusive and 

equitable access to the RoL, Access to Justice and Community Safety, which involve: 

 

                                                      
13 The IRRF reflects lessons from the midterm review of the Strategic Plan for 2018-2021, and from independent evaluations, audits and external assessments, 

as well as inputs with United Nations entities, especially UNICEF, UNFPA, UN-Women, and other stakeholders and partners. The framework was developed in 

a highly consultative and participatory manner, inclusive of insights from UNDP policy experts, monitoring and evaluation (M&E) specialists, and 

representatives from regional bureaux and country offices that reflect the views of actual “users” of the IRRF on the ground. 
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Output 1 - Community safety enhanced through inclusive processes 

 

Activity 1.1 Community safety initiatives in coordination with local governance authorities   

 

In the absence of consolidated state authority and effective public service delivery, Yemeni 

communities have been relying on self-help initiatives, including resort to customary/informal justice 

providers. Community safety interventions directly contribute to protection by supporting the 

grassroots-level consultation processes to identify and address their safety needs. For example, 

community-oriented and gender-responsive policing is key to improving police-community 

relations. Aiming beyond the ad-hoc, supply-driven support, the RoL Project will align itself to the 

Local Governance Project (SIERY), which will improve the participation and inclusion of district-level 

decision-making. Democratising the local governance process is expected (through sustained 

engagement over the longer-term) to ensure public safety services are demand-driven and 

responsive to community member needs.  

 

Activity 1.1.1 Identifying and partnering with local community safety stakeholders, including 

customary leaders, women (at least 30 %), youth representatives and local governance 

authorities to organise inclusive consultative forums and develop community-led safety 

initiatives 

 

In conjunction with local organisations, the project will promote community involvement in safety 

and security issues, through participatory consultations and community-led strategies.  With 

representative groups including women (30%), youths, IDPs and other marginalised groups, 

participants will identify their respective legal protection needs and locally viable solutions. 

Communities will be encouraged to develop their own strategies which can be implemented using 

contributions from the communities’ own resources (such as volunteers), local government and 

security actor resources, and small-scale catalytic contributions from the international community. 

These consultations are intended to take place at village and community level, and to link with SIERY 

local government planning processes.  

 

Activity 1.1.2 Facilitated process on prioritisation of safety and security issues and solutions 

UNDP proposes to work with HiiL, or an organisation with similar expertise, to assist in identifying 

and prioritising obstacles which impede on people’s safety and security within their communities. 

Through a collaborative process and based on Yemeni research and studies, the stakeholders will be 

facilitated to set goals, targets and pathways to strengthen community safety and security. Based on 

this, the stakeholders will help identify potential solutions to these obstacles, which can be piloted 

under Activity 1.3.  It should be noted that UNDP envisages that these facilitated processes would 

cover a range of community safety, justice and gender issues, and accordingly the consultation 

process is mentioned under several outputs of this project document. These consultations are 

planned to take place at a higher level than the village and community base consultation processes 

under Activity 1.1.1 (ie, sub-national and district levels). 
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Activity 1.2 Build the capacity of grassroots rights-holders and duty-bearers to address 

pressing community safety needs, such as Gender-Based Violence (GBV) and 

Improvised Explosive Devices (IEDs), through community policing approaches to 

improve risk awareness and multi-stakeholder coordination 

 

Community safety consultations have revealed multi-faceted community safety needs, among which 

concerns over uncontrolled access and use of explosives and weapons featured prominently, 

including the threat of Improvised Explosive Devices (IEDs). Capacity-building support is necessary 

both for community members and service providers. Heightened risk-awareness among community 

members will be aimed at increasing their reporting on GBV and IEDs, whilst creating a “bottom-up” 

demand for more accountable performance by public authorities and greater public investment in 

addressing these community safety issues. 14  In conjunction with UNDP Mine Action technical 

expertise, the Project will link community concerns with duty bearers to strengthen collaboration 

and improve responses. 

 

Activity 1.3 Model approaches to safety and security are piloted and assessed 

 

This activity will test model initiatives to strengthen safety and security for communities. The 

intention to work closely with small groups, and to test the appropriateness of approaches for 

broader replication.  

 

Several initiatives have already been proposed for piloting, including:  

 

 District Police – Community Consultation Committees, to promote interaction between 

police and community representatives on security and safety issues.  

 Strengthening the operational role of women police, with specialised training, visible signs 

of status (such as uniforms adapted to operational needs). 

 Safe spaces for women and children, in collaboration with CSOs and police. 

 Strengthened referral pathways between CSOs and police.  

 Closer collaboration between mediators and police, to help in resolving community concerns 

prior to escalation.  

 

Selected sites will be selected as ‘model police stations’ to help integrate pilot practices into routine 

police procedures.  

  

 

 

 

                                                      
14 The new RoL Project will link closely to UNDP’s Mine Action work through a sub-project included under the RoL Project but also more generally with Mine 

Action’s programming where there is room for synergies and interlinkages. Where the RoL Project will integrate Mine Action through this project’s funded 

activities, will be around capacity-building and trainings, along with community awareness and advocacy. Technical and equipment based support will be 

provided through Mine Action’s own programming – bringing together the two UNDP programming elements to work smoothly to support one another for 

the best possible use of resources. In this manner, local police involved within the RoL Project activities will benefit from resources and capacity-building from 

the Netherlands-funded RoL Project, whilst also integrating with the Mine Action-funded C-IED Project and association with YEMAC to assist in mitigating 

local police resource constraints, whilst ensuring a coordinated approach between UNDP’s programming areas and police and YEMAC roles around 

community safety and C-IEDs. 
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Output 2: Access to Justice: Increased awareness of rights and use of fair and effective formal 

and informal justice systems 

  

Access to justice (A2J) is defined as the ability of people to seek and obtain a remedy through formal 

or informal institutions of justice for grievances in compliance with human rights standards.[i] UNDP’s 

engagement in Yemen demonstrates people attempting to access justice face significant barriers, 

including financial cost, lack of knowledge of legal rights, limited access to lawyers, lack of 

confidence in formal mechanisms, distance from judicial process (location) and/or uneven 

availability of justice services. Such barriers prove formidable for marginalised and vulnerable 

people. UNDP’s previous RoL programme focused on improving access to justice at the community 

level, and strengthening the delivery of justice services through rights-based approaches. Under 

Output 2, RoL programming will build upon the UNDP’s previous engagement substantively across 

the four activities. 

 

 

Activity 2.1 Community-based access to justice 

 

During programme formulation consultations, stakeholders highlighted the urgent need for the 

expansion of legal assistance services. Several models have been proposed for the delivery of legal 

aid and legal assistance, including legal aid delivered by private lawyers (coordinated by the Courts, 

Attorney-General’s Office or the private bar), legal aid delivered by state lawyers, and NGO delivered 

legal assistance (encompassing legal representation, legal advice and referral, systemic advocacy 

and public outreach). UNDP will strengthen the most appropriate mechanisms in each governorate, 

according to the local capacities and needs. In selected governorates, UNDP will support the 

operation of Justice and Confidence Centres with local civil society partners, to provide linkages 

between vulnerable people and the formal justice system. The Justice and Confidence Centres will 

be co-located with CSOs to provide a range of justice support, including the provision of basic legal 

assistance, advocacy, mediation, reconciliation and outreach and awareness. The centres will 

coordinate visits to places of detention including police cells and prisons, and support rule of law 

initiatives including women police, pilot courts and model police initiatives. Paralegals will be trained 

and supported to extend the reach of the service, particularly in locations where few lawyers are 

present.  

Activity 2.2 Expedited access to justice 

 

To address the issue of delays and backlogs in the formal justice system, the project proposes several 

approaches.  

Supporting district level collaboration of justice actors, to identify and address blockages that 

result in delays – for example, the coordination of detainee transport to Courts has been notably 

problematic, and the time taken to finalise prosecutors’ briefs has also been identified as a reason 

for delay - the intention of the collaboration will address general coordination issues, rather than 

deal with individual cases.  

A further approach will be to support ‘model’ courts and police stations in selected locations.15 

Under the model court approach, UNDP and partners will work intensively with nominated Courts 

to test approaches to improve the accessibility and efficiency of the Courts. This may involve testing 

new procedures and approaches, co-location of legal assistance and psycho-social services, 

involvement of Model Court staff in public outreach, electronic record-keeping, advanced training 

                                                      
15 To be initiated across 2-3 select courts and police stations during the first 18-month period, for further expansion from 2022/24. The Pilot process will 

focus upon a gender justice lens to best-practices, connecting each of UNDP’s respective Outputs. 
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courses for personnel and the provision of necessary equipment. Model courts will be linked to 

initiatives with police stations and central prisons in the same communities, to promote continuity 

in the justice chain. Further links will be established between UNDP-supported Mediators and the 

judicial system, including providing a bridging-process for customary law practitioners. This links 

to the model safety and security approaches outlined under Output 1. 

Activity 2.3 Rule of law sectoral coordination 

 

Activity 2.3.1 Annual Rule of Law conference 

In partnership with OSESGY and MOPIC, UNDP has convened an annual Rule of Law Conference 

each year since 2017. The conference aims to encourage collaboration between rule of law 

institutions from across Yemen, civil society, academics, donors and the international community. 

UNDP proposes to use this event as an entry-point for the prioritisation of justice sector issues, and 

to monitor and report on the progress of recommendations made at each Conference.  The Annual 

Consultation will become a strategic annual event and serve as a way to facilitate common agendas 

and priorities that will be led by a Steering Group (meeting quarterly). The Steering Group in 2021 

will drive the planned Consultation in October 2021, including the focus and agenda for 2022. The 

Action Plan for 2022 will be discussed and confirmed at the 2021 Annual Consultation and be 

followed by the Steering Group in 2022. This orientation will allow the formation of a common policy 

platform for collaboration and efficient project and programme planning. UNDP will lay a facilitation 

role within the Steering Group. 

Activity 2.3.2 Sectoral prioritisation and goal setting 

UNDP proposes to work with HiiL, or an organisation with similar expertise, to assist in identifying 

and prioritising barriers to accessing justice. Through a collaborative process and based on Yemeni 

research and studies, the stakeholders will be facilitated to set goals, targets and pathways to 

strengthen community safety and security. Based on this, the stakeholders will help identify potential 

solutions to these obstacles, which can be piloted under Activity 2.2.  The priorities, targets and pilot 

activities arising from this process would also be the basis of discussion at the annual Rule of Law 

Conference.  

 

Activity 2.4 Expanding the evidence base 

 

The project will work with local partners to collect information and report on access to justice issues, 

particularly those faced by vulnerable people. Due to the sensitivity of research on A2J issues in 

Yemen, UNDP prefers to work with local partners who have demonstrated capacity to navigate the 

challenges and risks associated with this research in a way which does no harm to respondents. 

UNDP anticipates commissioning studies on topical issues, and several potential studies have already 

been requested by stakeholders including justice outcomes for women using different justice 

pathways. Additional research may also be commissioned to assess the impacts of access to justice 

initiatives supported under the programme, and to assess the appropriateness of replicating the 

activities in additional governorates.  

In addition to research studies, UNDP will collaborate with rule of law institutions and stakeholders 

to encourage the exchange of rule of law data. While much rule of law data is currently treated as 

confidential, improving access to information and transparency can encourage greater trust and 

confidence in rule of law institutions. Working from common information can provide a shared basis 

for stakeholders to understand the issues and how to best promote the rule of law in Yemen. One 

of the initial planned activities for expanding the evidence base will include working alongside UN 

Women, UNFPA and ICRC, amongst others, to map out the Referral Pathway gaps and connecting 
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UNDP’s four RoL Outputs. A second exercise, will involve mapping out Customary Law process 

engagement across the four Outputs, including ways in which to include such practitioners with 

UNDP-supported Mediators, as connected to both the Police, Courts and Legal Aid initiatives. 

Output 3 - Gender justice capacity strengthened through gender-inclusive institutions 

Activities under this Output will contribute towards UNDP Yemen’s gender justice programming. An 

additional document is available which describes the rationale for this work and the proposed 

approaches in further detail.  

 

As noted elsewhere, the opportunities and methodologies to implement these activities will vary 

across Yemen, and it is unlikely to be feasible to implement all project activities in each Governorate.  

 

 

Activity 3.1 Enhance the capacity of women security and justice actors to protect women, 

girls, men and boys from GBV 

 

3.1.1 Train women police, prosecutors, judges, and prison rights officers on human rights-

based subjects, including the survivor-centered GBV response and Women, Peace and Security 

(WPS) Agenda 

 

The rehabilitation of the Women Police Training School at An-Nasser Camp near the Aden airport 

was completed by end of 2020 with support from the Netherlands. Collaboration with regional 

organisations such as the Arab Women’s Legal Network based in Jordan could offer additional 

opportunities for mentoring, role-modelling, and lessons-learned sharing. UN Women will be a key 

partner in this activity.  

 

3.1.2 Strengthened multi-sectoral SGBV responses, including shelter capacity, referral 

pathways and legal access 

  

A referral pathway is a network of GBV service providers that links survivors to multisectoral services 

such as health, psychosocial support, case management, safety/security, and justice and legal aid in 

a timely, safe and confidential manner.[6] This ensures that survivors can access services without 

repeating their stories and risking re-traumatization. The referral pathway in Yemen has focused to 

date on health, psycho-social needs and material assistance. Under this activity, the project will focus 

on improving the availability of legal assistance, and strengthening referrals made to lawyers and 

law enforcement officials.  

 

As demand for beds in shelters often exceeds availability, under this project we also aim to increase 

the physical capacity of the Aden shelter, through infrastructure rehabilitation and provision of 

associated furniture and equipment.  

 

Activity 3.2 Empower women security and justice actors within rule of law institutions 

 

The Women Judge’s Network is group of women prosecutors and judges, mostly in the South of 

Yemen.  According to representatives of the Network[5], it functions as a platform to amplify the 

voices of women within the judiciary. Prior to the conflict, there were about 200 women among 3,000 

judges in Yemen, while the number has reduced to 83 (53 in the south, 30 in the north). Most women 

judges are working at lower-level courts, with the highest women judge posted at an appeal court. 
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We anticipate working with HiiL or a similar organisation to assist in identifying barriers for women 

in the rule of law sector, including women’s participation as employees and women accessing 

services. Based on the facilitated process of ‘Justice transformation laboratories’ to prioritise goals, 

indicators and pathways to address the identified barriers, in support of the 1325 action plan. This 

would be undertaken with the participation of representatives from the newly launched ‘Justice for 

Women’ Network supported by UN Women.  

 

Output 4 - Protection of detainees strengthened and reintegration into community 

supported 

 

The work under this output builds upon UNDP’s existing engagement on detention issues (assessed 

in partnership with PRI), and in collaboration with UNICEF and UN Women.  The previous project 

worked with PRI and PWP in 2018--2019 to carry out detailed assessments of prison conditions in 

five central prisons; 16 conducted remedial infrastructure works to improve water and sanitation in 

prisons; established training facilities and provided vocational training, education and literacy 

classes; trained prison officials on human-rights based approaches to prison management, provided 

basic necessities such as bedding; and made legal assistance and psycho-social counselling available 

to detainees. PRI have also rehabilitated a range of vocational training facilities, implemented 

vocational training activities and COVID / cholera related health initiatives, in addition to their 

advocacy to prison managers on treatment of detainees. Under this project, UNDP intends to work 

closely with PRI and continue the collaboration with UNICEF and UN Women. 

 

 

Activity 4.1 Basic conditions are improved in places of detention 

 

This activity supports initiatives to improve the physical conditions for detainees in places of 

detention, including improvements to water and sanitation systems and hygiene practices; 

installation of solar systems to provide back-up power supplies to cope with frequent electricity 

interruptions; improvements to ventilation of prison cells; and the replacement of unhygienic 

bedding. The project will prioritise central prisons in order to reach the most vulnerable detainees, 

however we acknowledge that basic conditions in many police cells are also poor.  

 

UNDP employing a synergy approach to cover gaps alongside our other project activities in 

Governance and Economic Resilience, will create connections on solar panel installation etc. We will 

synergise engagement with other agency and partner actors, who can cover needs and requirements 

that UNDP does not typically engage with, including such areas of medical support and assistance 

within the prisons (via the Protection Cluster). 

 

Activity 4.2 Rehabilitation and reintegration of detainees 

 

This activity focuses on the rehabilitation of detainees, through vocational training, education and 

literacy, preparation for release, and post-release reintegration of detainees. 

 

UNDP has established a range of classrooms and workshops for training activities in Aden and Al-

Mukalla prisons, including computer laboratories for IT training, electronics workshops, sewing 

rooms and classrooms. Courses were conducted by accredited training institutes, which provided 

recognised qualifications that can assist detainees to obtain post-release employment. In this phase, 

UNDP is aiming to improve the sustainability of the training courses by using a “train the trainer” 

approach for basic courses, and prioritising certificate courses (which have a higher cost) for 

advanced learners. Trainers may include trusted detainees who have already completed courses, or 

                                                      
16 Al Amanah (Sana’a), Al Mansoura (Aden), Al Mukalla, Ibb and Thamar central prisons. 
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who have comparable professional experience prior to their detention. Such an approach will be 

focused upon rehabilitating prisoners for release alongside changing attitudes of penal institutions 

towards inmates.17 

Steps will also be taken towards the development of self-funding prison industries. Al Mansourah 

prison in Aden has identified potential commercial niches, including air conditioner repairs and 

mobile phone repairs. Prison industries have the potential to provide learning opportunities for 

detainees while also generating income that can be used to off-set prison operational expenses. This 

is particularly relevant since due to the irregularity of budget disbursement, prisons are regularly 

indebted to their suppliers for items such as food and medicines.  

UNDP will collaborate with UN Women and UNICEF on pre-release preparation and post-release 

support for detainees. Due to issues of discrimination and stigma faced by women and children, 

psycho-social support and mediation may be required to ensure that detainees can either 

reintegrate into their communities or be released into a transitional safe space, such as a shelter.  

UNDP will also explore opportunities to link post-release detainees with existing livelihoods 

programmes, operated by UNDP and other organisations.  

This approach will include working with and training prison personnel to undertake capacity-

building, also included within the previous project phase. The rationale here is to ensure that once 

trainings end, the ongoing culture of rehabilitation is maintained in the absence of the UNDP project 

and its activity outputs along with those of its partners. For instance, where ToT is undertaken for 

prisoners around vocational training activities, equally requires prison staff to be enculturated to a 

new manner of interacting with prisoners on an ongoing basis. In addition, testing of model 

approaches, of which the ToT is only one aspect (and model approaches will be tested across both 

prisons and police stations), will require both personnel involvement and ideas but also addressing 

training issues associated with changing ideas around the use of these spaces and concepts in the 

context of prisons, rehabilitation and agency. 

Geographic scope 

With the funding provided by the Netherlands under this project, UNDP plans to work in 3-4 

governorates - initially in Sana'a / Aden (the pilot governorates) particularly to refine community-

based approaches. We would then expand to Hodeidah and potentially also Hadramawt (subject to 

funds and/or where not all activities can be conducted in the north).  

  

Activities will be phased in governorates, taking into account available funding and absorption 

capacity. UNDP anticipates that activities will commence in Sana’a and Aden, building upon existing 

engagements. Activities in additional governorates will be sequenced.   While the same approach 

will be used for each governorate, the activities implemented in each governorate may differ, 

depending on the needs of the beneficiaries, the conflict situation and the opportunities for 

engagement with stakeholders.   Notably, it will not be feasible to implement all project activities in 

every governorate.  

 

The following selection criteria will be applied to identify project districts within the nominated 

governorates:   

 

 Conflict sensitivity; 

 Areas where access by the international community and/or NGOs can be negotiated; 

                                                      
17 Al-Mansoura Prison had originally been deemed a model prison for the rehabilitation of prisoners and the Director of the Prison would like to build-upon 

this history in the future. 
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 Numbers of returnees and presence of Internally Displaced Persons (IDPs) within host communities;  

 Available basic rule of law services; 

 Needs of the beneficiary communities, based on needs analysis; 

 Willingness and capacity of local actors to engage; and 

 Adopting an area-based approach, considering the synergies with other UN programme activities, 

such as stabilisation, livelihoods, local governance and counter-IED activities.  

 

 

Partnerships  

The implementation of the project is built upon strong partnerships with local and international 

partners.  The project has been designed in close consultation with stakeholders, including rule of 

law institutions, UN agencies, donor representatives, civil society representatives and academics.  

This project will be implemented in close consultation with the Office of the Special Envoy of the 

Secretary-General for Yemen and implementing UN agencies including UNFPA, UNICEF, UNHCR, 

UNODC, UN Women. These partnerships are key to improving and achieving greater impact from 

the UN’s overall assistance to the rule of law in Yemen. 

 

The project will partner with civil society using several mechanisms, including the provision of direct 

grants to NGOs, coordination with existing civil society networks, and developing inclusive dialogue 

and consultation processes at community and sub-national levels to address safety, security and 

access to justice issues.  

UNDP anticipates that the primary partnerships and networks for each output will be as follows: 

 

Output Counterparts Agencies / 

Organisations 

Existing Networks  

Output 1-  

community safety 

Ministry of Interior, 

Police Service, Governor, 

District authorities. 

OSESGY Police Technical Working 

Group 

Community Safety Working 

Group 

Output 2 –  

accessible justice 

Ministry of Justice, 

Ministry of Interior 

Judiciary, Attorney 

General’s Office 

UNFPA, UNHCR Protection sub-cluster / 

working Group 

Output 3 –  

gender justice 

Ministry of Justice,  

Ministry of Social Affairs 

and Labour 

 

UNFPA, UN Women Women Peace and Security 

1325 Committee 

SGBV Working Group  

Women National 

Committee 

National Women Union 

Output 4 –  

Detainee protection 

Ministry of Interior, 

Prison Service, Ministry 

of Social Affairs and 

Labour 

UNICEF, UN Women  

Collaboration with PRI 

and ICRC 

Child Protection Technical 

Working Group 
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The Global Focal Point will assist in accessing specific technical expertise and identifying global best 

practices, particularly in relation to community security, justice and corrections.  

The project intends to partner with national and international organisations, who have experience 

and capacity to work in Yemen on security and justice issues. A brief overview of potential project 

partners is included in the supporting documentation, as an indication of the range of potential 

capacities available for partnerships. Partners will be selected in accordance with UNDP’s partnership 

guidelines. Where partnerships include new collaborations and co-design of activities, such as 

potential engagements with HiiL/or a similar organisation, the project will ensure that such 

collaborative approaches are directly linked to UNDP’s project under the Netherland’s funding, in 

addition to any other donors that may join the larger RoL Programme. 

In addition to the direct beneficiaries of technical assistance, the project will indirectly benefit a 

broad range of actors with a stake in improving safety and security, better justice delivery and 

enhanced respect for human rights. Partnership arrangements will detail the delivery of services by 

local partners, respecting both national priorities defined by local authorities and international 

standards for strengthening security and rule of law in conflict, post-conflict and fragile states.  

The project aims to increase the availability and quality of formal and informal justice mechanism to 

women and vulnerable groups, and to promote safety and security within communities. By working 

with duty-bearers, rights-holders and promoting linkages between the two, the project aims to 

progressively restore the foundations of the rule of law in Yemen.  

The ROL project links with the following UNDP and UN and INGO stakeholders: 

Impact – Linking 

Outputs for 

Sustainable 

Approaches with 

Existing 

Partnerships and 

Currently Funded 

Programmes 

 

 Mine action – on C-IED awareness and responses 

 UNDP Livelihoods – linking SGBV survivors and post-release detainees with 

ERRY community networks and livelihood opportunities under programmes, 

including ERRY and SIERY projects, and solarisation of ROL facilities 

including prisons. 

 Maritime Governance - on the detection and prosecution of maritime 

crimes, and the reduction in shipments of contraband items which drives 

conflict and undermines safety and security in communities.  

 WASH – on the rehabilitation of prison WASH facilities, including sewerage 

management and desalination / water treatment.  

 UNFPA – on SGBV issues 

 UNICEF – on child protection, diversion and community networks 

 UN Women – on gender justice, SCR 1325 implementation, capacity building 

of women ROL actors and SGBV. 

 UNHCR – on legal assistance, community centres, civil documentation.  

 Justice Labs with local partners for exploring local solutions and their 

connections to UN agency projects and programmes. 

 PRI Model approaches to Prisons and Police Stations from a Engendering 

Justice perspective – building upon the complementary work of UNDP and 

PRI and our previously connected work in the prior RoL project formulative 

period. 

 Yemen Women’s Union – on gender justice, 1325 WPS and SGBV issues. 

 

Risks (and Assumptions) 

The project is based upon a number of assumptions that have been drawn from UNDP’s previous 

RoL project periods, including the manner in which to cover-off identified gaps from previous project 

periods. These assumptions are cognizant of a number of risks around previous project outputs and 
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this project design set out herein follows from and builds upon the previous outputs whilst covering-

off existing gaps. Key assumptions can be ascertained around adapting previous activities for 

ongoing action within the “lessons-learnt” section and descriptions of the “Project Approaches” with 

rationales attached. On an environmental level, in terms of ongoing conflict, hostilities and political 

tension, a detailed “Risk Log” is contained in Annex C, setting out the assessed risks, assumptions 

and steps to mitigate threats. 

 

This said, the project will assess risks on a continuous basis to identify new or growing risks and 

proactively adjust mitigation strategies to address prevalent risks. The following risk management 

approaches and assumptions on their ability to mitigate threats will be taken:  

 

 Identifying risks, fragilities, and gaps in the capacities of state institutions and non-state actors is 

critical to ensure we “do no harm”. As such, consultations will be implemented as part of the 

inception process, building on the rule of law institutional capacity assessments previously 

conducted by UNDP, Percent and YPC. 

 

 Adaptive management approaches – UNDP Yemen will be applying an approach of ”adaptive 

management”,v defined as “a system and a practice where programming decisions and adjustments 

are made based on continuously updated real-time, conflict, age and gender-sensitive data and 

analysis from internal and external learning loops” (UNDP). Adaptive management is “not about 

changing goals during implementation, it is about changing the path being used to achieve the 

goals in response to changes”vi [Emphasis not added]. Adopting this approach provides for some 

flexibility in methodology based on local contexts. This can help to mitigate political and social 

tensions, while allowing projects to be more responsive and to take corrective actions in the event 

of unforeseen consequences.   

 

 Diversification of partnerships will serve to address to mitigate perceptions of bias, increase 

programme reach and increase national ownership. Provision of grants for NGOs/CBOs will also 

facilitate sustained and inclusive engagement on justice and safety. 

 

 Focusing on an iterative learning process through research, validation and development of 

knowledge products. 

 

The risks identified in Annex C will be utilised as a living document which will be continuously 

updated during project implementation. Of particular note are the following risks: 

Human rights related risks: 

The project will engage with rule of law actors, including security forces such as police, prisons and 

local security providers. The provision of support to non-UN security forces is covered by the Human 

Rights Due Diligence Policy. This policy provides guidance on the nature of assistance which can be 

provided, outlines a process for assessing the risks of providing support, and a framework for 

developing mitigation measures.  During the inception phase, an assessment will be conducted 

under the Human Rights Due Diligence Policy. UNDP and the Project Board will consider the 

identified risks and potential mitigation measures, including the possibilities of amending or 

deciding not to implement certain activities in specific locations where risks cannot be satisfactorily 

mitigated.  

Political risks:  

The UN works within complex dynamics reflecting competing interests of political actors and 

member states, limitations of responding to the scale of needs, a society under pressure and trauma, 

and security and access constraints. The UN maintains its operational integrity through adherence 

to principles of impartiality, human rights and inclusive humanitarian/civilian assistance and engages 
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stakeholders clearly communicating these principles. UNDP coordinates with the Office of the 

Special Envoy to the Secretary-General and is a member of the Humanitarian Country Team and UN 

Country Team to collectively address political risks.  

 

Local authorities, including police, judges, prosecutors, and prison personnel in the project sites are 

currently reporting to 2 different Ministries (Justice and Interior respectively) in the North and the 

South. To mitigate the political risks, UNDP will put in place a communication strategy in 

cooperation with stakeholders and ensure regular Project monitoring, risk analysis and oversight.  

Grievances from beneficiaries and stakeholders will be channelled through mechanisms established 

within the project. UNDP will inform MOPIC, SCMCHA and other relevant authorities of the project’s 

objectives, project progress and issues. UNDP will liaise with authorities to support implementing 

partners in gaining access for implementation.  

 

Further details of anticipated risks are outlined in the risk log in Annex C. 

Stakeholder Engagement  

The Project team will prepare criteria for the selection of districts within the target governorates and 

respective stakeholders during the inception phase. This will be carried out in close collaboration 

with SIERY project and coordinated with respective line ministries. Project target groups will be 

selected in an inclusive manner with gender-based balance. 

The project stakeholders will include both duty bearers (including those working for rule of law 

institutions as well as at local levels) and rights holders (as represented by the population of Yemen, 

with a particular focus on reaching the most vulnerable and disadvantaged groups).  

A UNDP “Grievance Mechanism” will be established at community level to provide opportunities for 

beneficiaries to raise concerns on UNDP supported projects including this one, in accordance with 

UNDP Social and Environmental Compliance Standards.  

South-South and Triangular Cooperation (SSC/TrC)  

In view of ongoing conflict, this project will solicit any potential opportunities to benefit from south-

south and triangular cooperation with other countries with similar contexts that are relevant to 

Yemen.  

Knowledge and Information-Sharing 

The project will produce guidance note together with SIERY on how to integrate judiciary and RoL 

requirements in the local resourced planning frameworks, which can be used for other districts and 

governorates that are not targeted by this project. The project will undertake studies and research 

on identified topics, and will also document lessons learned and best practices for sharing with 

donors and dissemination through UNDP knowledge networks. The project will include gender-

focused knowledge products that can be adapted and disseminated in line the project’s 

Communication Strategy. 

During the Inception Phase the project team under the guide of the Programme Manager will design 

a mechanism(s) that accurate record relevant data from the activities, initially inside GRoL and then 

feeding into UNDP Yemen’s larger data capacity. Any information and/or process for  collation and 

dissemination within UNDP, will be held to the highest standards in line with the Global Protection 

Principles and the UN Global Pulse Principles [refer to the section on “Protection Principles, 

Protection Mainstreaming and Privacy”]. 
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Sustainability and Scaling-Up  

In the absence of a unified central government, sub-national and community approaches are 

proposed with a specific focus on improved delivery of services to the public. All business processes 

at the local levels will be aligned with the Constitution and relevant legislation. Opportunities will be 

sought for exchanges of ideas between stakeholders in different governorates, subject to political 

factors which can inhibit such exchanges. The project will focus on developing model approaches 

which are relevant for the local area and which are capable of being scaled up at either the sub-

national or national levels, including: 

 Project activities will be implemented in conjunction with relevant authorities at national and sub-

national levels, including district authorities in community-based activities. A combination of 

nationally-led and participatory mechanisms are proposed, including the technical working groups, a 

strategic working group to guide the annual consultation process and track implementation, the 

project board and community consultation mechanisms.   

 The project aims to strengthen capacities of duty-bearers to deliver justice and community safety 

services, in addition to the capacities of rights-holders to demand these services. 

 The support provided to rule of law institutions is necessary to preserve a basic level of service delivery 

in the face of the ongoing conflict and administrative challenges. This is also essential to ensure the 

institutional foundations survive, so they can be built upon through scaling-up in the post-peace 

agreement period.  

 Focusing on “training-of-trainer” approaches and training people from local communities helps ensure 

that capacities are still available following the closure of the project and activities go on beyond UNDP 

support with local ownership. 

 The project will also engage with institutional training academies, to ensure that capacity development 

activities undertaken by the project are approved by the relevant rule of law institution, and are 

consistent with the learning needs prioritised by each institution.  

 Monitoring arrangements will be put in place to demonstrate the developing national capacities, using 

sectoral and activity-based data. Third-party monitors will be engaged to support monitoring and 

evaluation, particularly in less accessible areas. Pilot activities will be subject to a strong M&E regime, 

including JPO and technical experts to strengthen implementation and oversight.  

Communications Strategy 

Working together with the UNDP CO Communications Unit, the RoL project will develop a 

communication plan to ensure appropriate visibility of the project’s objectives and progress to a 

diverse range of groups, focusing on the project’s financial support from the various donors. The 

plan will provide an overview of the various visibility and communication approaches and activities 

planned within the project. The overarching communication and visibility objectives will include, but 

not be limited to: 

  

 Ensuring all stakeholders have access to information regarding objectives, progress towards their 

achievement and the impact of the project activities; 

 Supporting and further promoting the project’s objectives; and 

 Providing donor visibility among direct and indirect beneficiaries at the country level and 

potentially within donor countries. 

  

The plan will place pertinent information regarding project activities using: 

  

 Social media: Aligned with the wider UNDP Yemen outreach, develop social media updates 

through Facebook, Twitter, Instagram and YouTube to effectively reach citizens, marginalized and 

vulnerable communities, and to communicate news and updates; and 

 Website: The UNDP Yemen website will be used to publish all relevant information and audio-

visual materials including but not limited to human interest stories, Press Releases, donor 
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contributions, etc. Additionally, communication material will be shared with UNDP global and 

regional webmasters to increase international reach. 

 

The Project will additionally agree upon joint press releases with any key implementing partners on 

joint activities, such as joint-dialogue and innovation activities around the justice sector, along with 

the RoL Steering Committee and the Annual Consultation event. Any such press releases or online 

updates will include reference to the Netherlands as the funder (or co-funder if and where other 

donors join the larger programme). In addition, the project will include gender-focused 

communication products are developed and disseminated as appropriate and as connection to the 

knowledge-sharing elements of the project design. 

 

IV. PROJECT MANAGEMENT 

Initial Project Staffing Costs – Establishing a new Project and bringing Additional Donors 

onboard 

 

The project will establish the new RoL phase (2021-24) for UNDP Yemen’s GRoL Portfolio. Due to 

the fact it is a new programming phase and the Netherland’s funded project represents the initiation 

of the programme and 50% of the entire programme budget, including 50% of the entire 

Programme Budget’s Common Services charges. With other donors anticipated to support the 

overall programme budget (approximately USD 17-18 million) from 2022, the Netherlands-funded 

project (USD 9-million) currently includes 50%18 of all of the staffing costs (including both national 

and international staff, salaries and allowances).19  

 

This said, particularly in reference to the below section on “Cost Efficiency and Effectiveness”, each 

of the staff included within the project plays a specific and important role. Given that the project will 

be rolled-out in both the north and the south of Yemen, in certain staff positions, a national staff 

role is required in Aden and Sana’a respectively (for example the two national Lawyer posts).  

 

In this regard, the Netherlands-funded project, will include the following staff position costs: 

 

The Project Implementation Team 

The project team will be responsible for implementing the present project according to specific 

terms of reference, under the overall direction of the GRoL Team Leader (as the RoL Programme 

Manager), with activity oversight by the Project Manager and the Project Board. The project will 

provide salaries for seven project roles, including: 

The Project Manager (International, with associated senior technical and advisory experience 

as a requirement) will be responsible for oversight of the project, stakeholder engagement with 

national and international interlocutors, and overall quality assurance of activities and reporting. The 

Project Manager will ensure the project produces the results specified in the project document, to 

the required standard of quality and within the specified constraints of time and cost via a quality 

assurance process led by the GRoL Portfolio and Team Leader. And will, in collaboration with the 

                                                      
18 In the off chance that UNDP GRoL RoL Programme is unable to secure additional donors, UNDP and the Embassy of the Netherlands will sit together to 

recalibrate the remaining 50% of staff costs to the Netherlands budget to ensure project continuity for the full three-year duration. A paragraph/clause will 

be included in the Agreement with the Government of Netherlands stipulating this so as to ensure that the Netherlands project can be completed with all 

required staff if no other donors join the larger programme. 

19  The online UN salary calculators with the Netherlands? Ie: Local staff: https://info.undp.org/gssu/onlinetools/SalCalcLocal/SalCalcLocal.aspx; and 

International staff: https://info.undp.org/gssu/onlinetools/SalCalcInt/SalCalcInt.aspx [last accessed on 23 August 2021].  
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GRoL Team Leader, have responsibility for managing daily decision-making for the project. The 

Project Manager’s prime responsibility is to ensure that the project produces the results specified in 

the project document, to the required standard of quality and within the specified constraints of 

time and cost, along with providing regular reporting updates in line with donor agreements and 

UNDP’s regulations. This is a Professional Level 4 post and the project document budget contains 

50% of the costs for this post, with the other 50% to be covered by another donor. The 50% costs 

include a proportion of the salary, hardship allowance, pension and insurance. 

 

The Junior Professional Officer will provide project and programme support, analysing and 

researching information, preparing briefs, coordinating with stakeholders, contributing to reports 

and contributing to monitoring and evaluation. The JPO programme provides on-the-job training 

for young professionals who wish to obtain practical experience in development assistance.  The JPO 

will ideally be based in Amman, due to current constraints on JPOs being based inside Yemen.   The 

JPO reports to the Project Manager, and may be requested to take on additional duties at the request 

of the RoL Programme Manager if required. This post is requested to be filled by the Government 

of the Netherlands. 

National Rule of Law Officers based in Sana’a and Aden and will be responsible to support the 

implementation of project activities by UNDP and partners. The National Officers will analyse 

political, social and economic trends and be involved in the formulation, management and 

evaluation of project activities within project outputs, and will provide advice services to the Project 

team. The National Rule of Law Officers will maintain close relationships with counterparts, 

implementing partners and beneficiary groups. The National Rule of Law officers will provide quality 

assurance of partner implemented activities, in accordance with their subject matter expertise. These 

are Yemeni staff positions and include salaries, pensions and insurance. 

 

Police Adviser Community Security - International – will regularly travel to project sites in 

governorates as security permits and activities require. The role will report to the Project Manager. 

The Police Advisor focus on the following result areas:  

 

 Works with partners to design and test model approaches to policing, safety and security in 

Yemen; 

 Works with the Directorate of Research, Directorate of Training, and police training institutes, to 

strengthen police training approaches and to integrate best practices from NGO-led training 

courses and international standards into core police training curricula; 

 Strengthen police responses to SGBV, with improved two-way referral pathways between police 

and support providers; and 

 Provides technical assistance and quality assurance on community safety and security issues; 

working with rule of law institutions, civil society and partners to ensure that activities comply 

with international standards and best practices, including UNDP guideline on Community Security 

and Social Cohesion and UN’s Strategic Guidance Framework (SGF) for International Policing. 

 

This is a Professional Level 4 post and associated costs include salary, hardship allowance, pension 

and insurance. This post requires an international staff member with experience working in police 

policy, strategy and training at a national level and in the position of an acting police staff, along 

with international experience of working in police as a Police Advisor with the Department of 

Peacekeeping Operations, along with significant conflict experience. This role will lead UNDP RoL 

project activities on police training and play a key role in model police station piloting, along with 

assisting on all other areas of the project – working closely with the Project Manager and the GRoL 

TL. 
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Admin/Finance Analyst (national) will be responsible for guidance on overall financial 

management of the project including the release of funds, quality of financial delivery, audit process, 

financial reports to UNDP and donor etc. This is a Yemeni staff position and includes salary, pension 

and insurance. 

 

Communications / Reporting Officer (national) will be responsible for the collation of results, 

preparation of reports for internal and external audiences, and the dissemination of project results 

and advocacy pieces in accordance with the project’s communication strategy. This is a Yemeni staff 

position and includes salary, pension and insurance. 

 

Cost Efficiency and Effectiveness  

The project will prioritise maximising the efficiency and effectiveness of UNDP’s support for intended 

beneficiaries and on delivering value for money for donors and taxpayers. In this regard, the project 

will ensure value for money through tracking performance against a range of value for money 

indicators that span both the length of the results chain (from inputs, activity, output, outcome, 

impact) and the complete programme timeframe (programme inception to completion). Value for 

money is a requirement under the UNDP Programme and Operation Policies and Procedures (PoPP). 

Following the 4 E’s approach (economy, cost effectiveness, cost efficiency, equity), the project will 

manage costs according to UNDP and donor requirements. 

 

The project will share costs as much as feasible, particularly with other UNDP projects. Operational 

support costs including security and medical support are shared across the UNCT in Yemen. The 

UNDP benefits from collaboration with implementing partners, which have already established 

offices that can be utilised on a pro-rata basis without requiring UNDP to fund the construction of 

new facilities. As mentioned above, when additional donors are entering the fund pipeline, the GRoL 

Team Leader (and head of the RoL Programme) will discuss with the Project Manager and the GRoL 

Programme Team, the shifting of staffing costs to additional donor budgets who are in the pipeline 

to support the programme. 

 

Using competitive processes: The UNDP procurement policy requires projects to consider and 

compare competing methods and partners in procurement or programme decisions, and to select 

the option that offers the optimal mix of costs and benefits. The project will strictly apply competitive 

selection processes when selecting partners and contractors. 

 

Using evidence-based decision making: Evidence-based decision making requires systematic, 

structured and rational approaches to decision making, framed around logical arguments informed 

by accurate analysis. This requires the project to focus on learning from past experience to avoid 

adopting methods and approaches that have not been successful in the past. 

 

Adopting flexibility: Value for money requires that organisational systems are proportional to the 

capacity and need to manage results and/or deliver better outcomes and be calibrated to maximise 

efficiency. UNDP’s ongoing commitment to business process reforms to eliminate inefficiencies, 

waste and duplication will help achieve this. At project level, UNDP’s business processes, policies and 

systems will be adopted with a clear understanding of transaction costs, measured against the 

potential benefits. 

 

Risk Management: Performance and risk management are integral to value for money and to 

maximising the effectiveness of interventions. The project will continuously review contracts and 

other engagements and projects for quality to ensure that they are meeting their objectives and 

delivering maximum impact. Robust approaches to risk management are also critical to the project 

to maximise the likelihood of achieving objectives and thereby contribute to overall effectiveness. 
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The project strictly implements UNDP’s integrity risk management systems to prevent fraud and 

corruption and ensure resource allocations reach the intended targets. 

 

Experimentation and innovation: All of the project’s interventions will be delivered in an inherently 

volatile and risky environment. To maximise impact, the project will adopt creativity and flexibility in 

the design and delivery projects. This can be fostered through the trialling of experimental and 

innovative mechanisms where there are reasonable grounds to expect better overall outcomes. The 

project team will be encouraged to have the appetite to trial new ways of delivery and a recalibration 

of risk tolerance. 

 

Accountability and Transparency: Accountability and transparency are central to value for money 

as they strengthen responsibility for results and can contribute to the continuous improvement of 

organisational processes. Effectiveness requires that the project is held accountable by donors, by 

national partners and beneficiaries for delivering results. This helps to create appropriate incentives 

for optimal performance. The project will hold partners accountable and demand transparency at all 

levels to facilitate honest dialogue about the overall impact of interventions. 

 

Protection Principles, Protection Mainstreaming and the Right to Privacy: The RoL Project will 

mainstream the Global Protection Cluster Protection Principles. Protection mainstreaming is the 

process of incorporating protection principles and promoting meaningful access, safety and dignity 

in humanitarian aid. The following elements must be taken into account in all humanitarian 

activities: 

 

1 – Prioritise safety & dignity, and avoid causing harm: Prevent and minimize as much as 

possible any unintended negative effects of your intervention which can increase people’s 

vulnerability to both physical and psychosocial risks. 

 

2 – Meaningful Access: Arrange for people’s access to assistance and services – in proportion 

to need and without any barriers (e.g. discrimination). Pay special attention to individuals and 

groups who may be particularly vulnerable or have difficulty accessing assistance and services. 

 

3 – Accountability: Set-up appropriate mechanisms through which affected populations can 

measure the adequacy of interventions, and address concerns and complaints. 

 

4 – Participation and empowerment: Support the development of self-protection capacities 

and assist people to claim their rights. 

 

In this respect, certain activities within this project will involve sensitive information and closed 

processes. UNDP will respect the rules of access for all its staff in and around such activities and 

processes and any decisions on who can and will attend on behalf of the Project or UNDP Yemen 

will be made by the TL GRoL (also in the role of RoL Programme Manager). In this manner, such 

processes will be adhere to protection principles, ensuring the minimisation of any unintended 

negative effects of the interventions. The project team, alongside the Programme Team, will establish 

a Protection Mainstreaming Approach to its activities in consultation with beneficiaries during the 

Inception Phase of the project. 
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The project will additionally apply the “UN Global Pulse Principles on Data Protection and Privacy”, 

made up of principles that are intended to help ensure that individuals and groups of individuals whose 

data is used by our organization are not adversely affected by our projects. The RoL Programme 

Manager will work with the Management Support Unit to ensure information and data from the project 

is channelled in an appropriate manner and in cognizance with the Global Pulse Principles.20 

 

Covid-19 Contingency Planning 

The COVID-19 response under the proposed project will build on UNDP’s immediate assistance to 

national rule of law and security institutions following the outbreak in 2020. UNDP will continue to work 

closely with development partners, national and subnational authorities, civil society 

organisations and communities to deliver the project with minimal risks of infection to all 

relevant stakeholders. The RoL project will undertake COVID-19 awareness activities and 

collaborate with other COVID-19 response projects implemented by UNDP and other partners to 

provide relevant support like personal protective equipment to targeted institutions and 

communities - prisons, police stations - along with bringing in other international partners, such as 

ICRC and WHO, to assist with provision of medical supplies and support (for example, to prisons 

involved in the project model piloting 

As the pandemic wanes, the RoL project will support national and subnational authorities to undertake 

after-action reviews, to inform future practices and reform where appropriate. This is particularly relevant 

for police sectors, where the UNDP has accumulated decades worth of international best practices.[1] In 

this regard, the RoL project can facilitate with improving community-police relations, aligning 

responsibilities of police and other state services to their respective strengths, and strengthening oversight 

and accountability mechanisms. In the longer-term, the pandemic may also offer opportunities.[2] In the 

criminal justice sector, for example, the RoL project can analyse the impact of practices developed in 

response to the pandemic on budgets, communities and rehabilitation prospects with a view towards 

their institutionalisation. This could include the potential release of non-violent prisoners, adjusting arrest 

and prosecution strategies and non-custodial sentencing, such practices making justice systems more 

accessible and efficient.  

Project Management  

The project will be implemented in three governorates of Yemen (Aden, Hodeidah, Sana’a), with 

provision for implementation in a fourth governate (Hadramawt) subject to the decision of the 

Project Board. UNDP operates dedicated offices and accommodation in Aden and Sana’a, and has 

access to shared UNCT offices and accommodation in Hodeidah and Hadramawt. Project staff in 

Sana’a will travel to support activities in Hodeidah, and Project staff in Aden will travel to support 

activities in Hadramawt. 

The project will benefit from existing technical expertise available within the UN, through close 

collaboration with OSESGY and UN partner organisations including UNFPA, UNHCR, UNICEF and UN 

Women. 

As part of UNDP’s Governance and Rule of Law (GRoL) Portfolio, the project will be supported by a 

Programme Officer and the GRoL Portfolio Team Leader (who is also head of the RoL Programme). 

The GROL Portfolio will also provide quality assurance for the implementation of activities. Where 

                                                      
20 UN Global Pulse Principles on Data Privacy & Protection • UN Global Pulse [last accessed on 21 September 2021]. 

[1] Refer to: COVID and the Rule of Law: A dangerous Balancing Act | United Nations [last accessed on 16 August 2021]. 

[2] Refer to: Beyond Recovery: Towards 2030 | United Nations Development Programme (undp.org) [last accessed on 16 August 2021]. 
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feasible, the project will share costs (including staffing) on a pro-rata basis with other projects to 

ensure cost-effectiveness.  

Direct Project Costs: In line with the UNDP Executive Board approved Policy on Cost Recovery (EB 

document DP-FPA/2012/1, and DP-FPA/2013/1 and EB Decision 2013/9), organisational costs 

incurred by UNDP in terms of staff time and other implementation costs of a policy-advisory, 

technical and implementation nature essential to deliver development results of the project will be 

included in the project budget and directly charged. This includes the Direct Project Services (DPS) 

provided by UNDP Country Office, according to UNDP Direct Project Cost (DPC) policy. DPS costs 

are those incurred by UNDP for the provision of services that are execution driven costs, directly 

related to the delivery of project.  

Common services: This cost includes the yearly payments for office space and secured 

accommodation occupied by Project staff and consultants in UNDP office and sub-offices, as well as 

secured accommodation for internationally deployed staff and consultants in UNDP accommodation 

and guest houses in the field – and the share for the security services and installations and use of 

the UN clinic services and transportation costs to run the armoured convoys for trips to and from 

work and internal movement. The secured accommodation costs are directly linked to and necessary 

for implementation of the project activities by the project personnel working in Yemen. Yemen is a 

conflict country and secured accommodation for the project personnel is crucial to ensure their 

safety and security as prescribed by the United Nations Safety Security framework. The costs are 

calculated on a prorate basis and shared by all the projects implemented in the country office as per 

UNDP methodology. 

1% Coordination Levy: Pursuant to paragraph 10(a) of United Nations General Assembly Resolution 

72/279 of 31 May 2018, an amount corresponding to 1% of the contribution to UNDP’s RoL Project 

shall be paid to fund the United Nations Resident Coordinator System. UNDP confirms this project 

is subject to the 1% Coordination Levy (indicated in the Budget). UNDP’s decision to apply the levy 

is in keeping with the check list and definitions for application of the levy.21 The amount of the levy 

is calculated as 1% of the overall contribution including cost recovery to the project and is included 

within the overall amount of USD9-million within the project budget; the coordination levy for this 

agreement is approximately US$89,109.  

This project will be subject to the internal and external auditing procedures provided for in the 

financial regulations, rules and directives of UNDP Yemen.  

 

                                                      
21 Coordination-Levy-Operational-Guidance_25 July 2021.pdf (un.org) [last accessed on 24th August 2021]; UNGA Adopts Resolution on UN Development 

System Reform | News | SDG Knowledge Hub | IISD [last accessed on 24th August 2021]; Simplified-checklist-to-determine-levy-application.pdf (un.org) [last 

accessed on 24th August 2021].  
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V. RESULTS FRAMEWORK  

 

Outcome indicators as stated in the Country Programme [or Global/Regional] Results and Resources Framework: 

OUTCOME 2 No-one left behind, centering on equitable access to opportunities and a rights-based approach to human agency and human development 

CPD 2019-2022 Outcome, Yemenis contribute to and benefit from inclusive, accountable and gender responsive governance, at local and central levels.  

Outcome Indicator 1.2: # of population access essential public services  

Applicable Output(s) from the UNDP Strategic Plan 2022-2025:  

2.2 Civic space and access to justice expanded, racism and discrimination addressed, and rule of law, human rights and equity strengthened 

CPD 2019-21 Output 1.2: Public security and access to justice improved, with a focus on women and marginalised groups  

Indicator 1.2.1: Number and proportion of the population who have access to justice, disaggregated by sex and groups  

Indicator 1.2.1: # of Rule of Law related institutions rehabilitated and operationalized - Baseline: 0, target 20  

Project title and Atlas Project Number: Promoting Inclusive Access to Justice in Yemen (PIAJ) 00138574 

EXPECTED 

OUTPUTS 

OUTPUT INDICATORS3 DATA 

SOURCE 

BASELINE DATA COLLECTION METHODS & RISKS 

Value Year Year 

1 

Year 2 Year 3 FINAL 

(Cum.) 

  

Output 1: 

Inclusive 

Community 

Safety 

improved 

1.1 Number of formal / informal 

institutions strengthened in 

the field of human security 

at sub- national level 

 

Register 

records of the 

formal and 

informal local 

RoL   

institutions 

 

 

0 

 

 

 

2021 

 

 

 

3 

 

 

 

4 

 

 

 

4 

11 

(decentralized 

ROL 

institutions at 

subnational 

levels) 

Methods: 

- Project progress review 

- Document reviews 
- Field visits 

- Review of records from 

informal sector 
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1.2 Number of additional 

people benefiting from 

UNDP-supported 

Community safety - 

initiatives disaggregated 

by sex and percentage of 

youth and marginalized 

population, disaggregated 

Based on census 

population 

estimates in 

locations where 

the project 

supports 

community 

safety initiatives.  

40,000 

 

 

 

 

 

2021 20,000 30,000 30,000 120,000 
Risks:  

Reliability of population 

estimates: Official census data is 

old, and actual populations may 

vary due to displacement and 

internal migration.  

 

Assumption that UNDP and 

partners can accurately record 

numbers of participants and 

beneficiaries.  

 1.3 Number of community 

representatives consulted on 

safety issues including IEDs, 

disaggregated by sex and 

percentage of youth and 

marginalised population 

 

Meeting 

records and 

monitoring 

reports 

125 

 

 

 

2021 

400 

(300 

males, 

100 

females 

) 

800 

(600 

males, 

200 

females 

) 

800 

(600 

males, 

200 

females 

2,125 

1,500 males, 

500 females, 

125 not 

defined. 

 

Output 2 Access 

to justice: 

Increased 

awareness of 

rights and use of 

fair and effective 

formal and 

informal justice 

systems 

2.1 Number of community 

members benefiting from 

community-based access to 

justice initiatives implemented in 

the targeted areas1 

Based on 

population 

data for 

project 

implementatio

n areas. 

 

 

0 

 

 

2021 

 

 

75,000 

 

 

100,000 

 

 

225,000 

 

 

400,000 

Methods: 

-Project progress review 

-Review of design and 

implementation of the ‘model’ 

court. 

- Review of register books of 

formal and informal of all RoL 

institutions’ 

 

Risks: 

Reliability of population 

estimates: Official census data is 

old, and actual populations may 

vary due to displacement and 

internal migration.  

 

Challenges to access case 

records to demonstrate the 

number of people assisted. 

Some Yemeni mediation models 

do not yet include case tracking 

2.2 Number of formal / informal 

justice institutions strengthened 

in terms of fairness, effectiveness, 

accountability or independence 

(sub-national level). 

 

Training and 

workshop 

records 

 
 

 

2021 

 

 

3 

 

 

4 

 

 

4 

 

 

11 

 

2.3 Number of disputes / cases 

that have been assisted, 

disaggregated by sex and 

percentage of youth and 

marginalised population 

 

 

 

 

Case records 

 

 

 

0 

 

 

 

 

2021 

200, 

target 

30% of 

cases 

women 

/ youth 

/ 

margina 

lised. 

300 

target 

30% of 

cases 

women 

/ youth 

/ 

margina 

lised. 

300 

target 

30% of 

cases 

women 

/ youth 

/ 

margina 

lised. 

 

 

800 

target 30% of 

cases women 

/ youth / 

marginalised. 
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and reporting.  

 

Output 3 

Gender-based 

justice 
institutions 
capacities 
strengthened 

3.1 Number of women police, 

prosecutors, judges, and prison 

rights officers trained on human 

rights-based subjects, including 

the survivor-centered GBV 

response and 1325 Women, Peace 

and Security (WPS) Agenda 

Register 

records of the 

formal and 

informal local 

RoL   

institutions 

40 Women 

police trained 

by UNDP.
22

 

 

 

2021 100 100 100 340 Methods: 

-Class observation and field visits 

-Review training reports 

 
Risks: 

Assumption that UNDP and partners 
can accurately record numbers of 
participants and beneficiaries. 

                                                      
22 Additional women police have been trained by PRI. Number to be confirmed during the inception phase. Additional judges and prosecutors have been trained by UNDP on human 

rights topics, however not explicitly on GBV and 1325 topics.  
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3.2 Number of women receiving 

assistance in SGBV related cases 

with the support of the project. 

Case 
records 

300 

 

2021 200 200 200 900 Methods: 

Case management records 

 
Risks: 

Assumption that UNDP and partners 
can accurately record numbers of 
participants and beneficiaries, 
particularly in sensitive GBV cases. 
 

Output 4 

Protection of 

detainees 
strengthened 
and 
reintegration 
into 
community 
support 

4.1 Number of prison personnel 

trained in human rights-based 

prison management, detainee 

protection and preparation for 

community reintegration. 

Training 
records 

 
 

202 (62 women, 

140 men) 

2021 80 80 80 442 Methods: 

- Field visits 
- Review implementing partner 

reports. 

- Review intake records 

 
Risks: 

Low participation from prisons 

staff, particularly as salaries are 

currently paid irregularly.  

Confidentiality / sensitivity of data 

relating to the Prison Service 
 4.2 Number of detainees 

benefiting from improved prison 

conditions (Physical WASH, 

electrical / solar installations / 

fans, bedding) by sex 

 

number of 
detainees 
in prisons 
undertaki

ng 
trainings; 
registered 
number of 
releases,  
including 

those 
having 

undertaki
ng 

trainings; 
registered 
number of 

women 
detainees 

in the 
women’s 
shelter 

Prison data and 

targets to be 

updated during 

inception 

phase.  

    Prison data and 
targets to be 
updated during 
inception phase. 
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 4.3 Unsentenced detainees as a 

proportion of overall prison 

population 

 Prison data and 

targets to be 

updated during 

inception 

phase. 

    Prison data and 
targets to be 
updated during 
inception phase. 

DocuSign Envelope ID: D61C0271-2D4E-43C0-BC6C-C745CE4BD786



 
40 

 

 

VI. MONITORING AND EVALUATION  

In accordance with UNDP’s programming policies and procedures, the project will be monitored through the following monitoring and evaluation plans: 

[Note: monitoring and evaluation plans should be adapted to project context, as needed]  

  

Monitoring Plan  

 

 Monitoring Activity  Purpose  Frequency  Expected Action  
Partners (if 

joint)  

Cost   

(if any)  

Track results progress  

Progress data against the results indicators in the 

RRF will be collected and analysed to assess the 

progress of the project in achieving the agreed 

outputs.  

Quarterly 

Tracking of project results, using 

an accessible web portal to 

display and highlight variances in 

delivery for management action  

UNDP 50,000 

Monitor and Manage 

Risk  

Identify specific risks that may threaten 

achievement of intended results. Identify and 

monitor risk management actions using a risk log. 

This includes monitoring measures and plans that 

may have been required as per UNDP’s Social and 

Environmental Standards. Audits will be 

conducted in accordance with UNDP’s audit 

policy to manage financial risk.  

Quarterly  

Risks are identified by project 

management and actions are taken 

to manage risk. The risk log is 

actively maintained to keep track of 

identified risks and actions taken.  
UNDP 30,000 

Learn   

Knowledge, good practices and lessons will be 

captured regularly, as well as actively sourced 

from other projects and partners and integrated 

back into the project.  

Twice a Year  

Relevant lessons are captured by 

the project team and used to 

inform management decisions.  

UNDP 60,000 

Annual Project  

Quality Assurance  

The quality of the project will be assessed against 

UNDP’s quality standards to identify project 

strengths and weaknesses and to inform 

management decision making to improve the 

project.  

Annually  

Areas of strength and weakness will 

be reviewed by project 

management and used to inform 

decisions to improve project 

performance.  

UNDP 150,000 
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Review and Make 

Course Corrections  

Internal review of data and evidence from all 

monitoring actions to inform decision making.  
At least annually  

Performance data, risks, lessons and 

quality will be discussed by the 

project board and used to make 

course corrections.  

UNDP n/a 

Project Report  A progress report will be presented to the  

Project Board and key stakeholders, consisting of 

progress data showing the results achieved 

against pre-defined annual targets at the output 

level, the annual project quality rating summary, 

an updated risk long with mitigation measures, 

and any evaluation or review reports prepared 

over the period.   

Annually, and at 

the end of the 

project (final report) 

 

Any quality concerns or slower than 

expected progress should be 

discussed by the project board and 

management 

UNDP n/a 

Project Review 

(Project Board)  

The project’s governance mechanism (i.e., project 

board) will hold regular project reviews to assess 

the performance of the project and review the 

Multi-Year Work Plan to ensure realistic 

budgeting over the life of the project. In the 

project’s final year, the Project Board shall hold 

an end-of project review to capture lessons 

learned and discuss opportunities for scaling up 

and to socialize project results and lessons 

learned with relevant audiences.  

Annually  

Any quality concerns or slower than 

expected progress should be 

discussed by the project board and 

management actions agreed to 

address the issues identified.   

UNDP 30,000 

 

Evaluation Plan23 

Evaluation Title  Partners (if joint)  

Related  

Strategic  

Plan Output  

UNDAF/CPD 

Outcome  

Planned  

Completion  

Date  

Key Evaluation 

Stakeholders  
Cost and Source of Funding  

Mid-term evaluation  n/a n/a 1 18 months Authorities, partner UN 

agencies, donors,  

$40,000  

End of project evaluation  n/a n/a 1 Yr 3 Authorities, partner UN 

agencies, donors,  

$60.000 

                                                      
23 Optional, if needed  
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MULTI-YEAR WORK PLAN 2425  

EXPECTED 

OUTPUTS 

PLANNED 

ACTIVITIES 

Planned Budget by Year 
Responsible 

Party 

PLANNED BUDGET   

2021 (Q4) 2022 2023 2024 (Q1-3) 
Funding 

Source 

Budget 

Description 

Amount 

(USD) 
Budget notes  

Output 1: 

Community 

security 

enhanced 

through 

inclusive 

process. 

Activity 1.1.1: 

Community safety 

initiatives – with 

linkages to SIERY 

mechanisms at local 

government   

              170,000      

UNDP Netherlands 

72600 - grants 170,000 

Based on 

historical grants 

to local NGOs.  

              6,048                72,576               72,576               18,144  

61300 - Salary 

and Post 

adjustment  

169,344 

25% of P4 police 

adviser 

(International) = 

25% x $290,304 

per year.  

The 2021 full 

time annual cost 

basis at P4 

includes: salary 

($109,365.80),  

re-occurring 

costs 

(112,832.30), 

non-recurring 

costs(43,829.32), 

centrally 

managed costs 

(28,281.65). 

 

Note that salary 

provisions are 

subject to annual 

review 

                                                      
24 Cost definitions and classifications for programme and development effectiveness costs to be charged to the project are defined in the Executive Board decision DP/2010/32  

25 Changes to a project budget affecting the scope (outputs), completion date, or total estimated project costs require a formal budget revision that must be signed by the project board. In other cases, the UNDP RoL programme manager alone 

may sign the revision provided the other signatories have no objection. This procedure may be applied for example when the purpose of the revision is only to re-phase activities among years.   
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            10,200                40,800               40,800               30,600  
Common 

services   
122,400 

Common 

services for 25% 

of P4 Intl police 

adviser based in 

Sana'a.  

 

100% annual 

cost basis for 

2021 = 

$163,200, 

comprising 

Office space 

(21,000), security 

(24,000), secured 

accommodation 

(100,000), 

Dispensary 

(3,500), local 

transport 

(14,700).  

 

Note that 

common 

services 

provisions are 

subject to annual 

review 

Activity 1.1.2: - 

INGO/NGO - 

facilitated process 

on prioritisation of 

safety and security 

issues and solutions 
              250,000             250,000             100,000  

HiiL/or a similar 

organisation 
Netherlands 72600 - grants 600,000 

HiiL/or a similar 

organisation 

provisional 

budget is 

allocated across 

the three 

outputs that 

they would 

contribute 

towards.  
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Activity 1.2: C-IED 

Risk Education and 

Community policing 

            30,000              210,000             210,000    UNDP 

72600 - grants 

 

75700 - 

Training, 

Workshops 

and 

Conferences 

 

72200 - 

Equipment 

450,000 

Includes 

provision for:  

 

Engagement of 

NGO to support 

community 

consultations on 

IEDs, training of 

IED responders, 

equipment for 

IED responders 

trained, training 

of criminal 

justice actors on 

C-IED 

Activity 1.3: Model 

policing initiatives 

              300,000      

UNDP Netherlands 

Contractual 

services  - 

companies 

300,000 

Provision for 

initiatives to 

improve police 

service delivery 

and accessibility 

- eg Crater 

Police Station 

rehabilitation of 

room for women 

police and 

furniture  

            10,411                41,643               41,643               31,232  

Contractual 

services - 

individuals 

124,929 

National Police 

Adviser, SB 4 

level 50% 

contribution 
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              6,813                27,250               27,250               20,438  UNDP Netherlands 
Common 

services 
81,750 

Common 

services for 

National Police 

Adviser, SB4 

Sana'a 

 

100% annual 

cost for 2021 = 

$54,500, 

comprising: 

Office space 

(21,000), security 

(24,000), 

Dispensary 

(3,500), local 

transport (6,000).  

 

Note that 

common 

services 

provisions are 

subject to annual 

review 

 

MONITORING 

(internal) 
              5,000                10,000               10,000                 5,000  UNDP Netherlands 72605 - Travel 30,000 

Provision for 

travel for project 

team to monitor 

activities 

implemented by 

partners (DSA 

and internal 

Yemen travel 

costs) 

 

  Sub-Total for 

Output 1 

            

68,471  
         1,122,269             652,269             205,414        2,048,423 

   

Output 2: 

Access to 

justice: 

Increased 

awareness of 

Activity 2.1 

Community based 

access to justice - 

JCCs and legal 

assistance initiatives 

                   -                200,000             100,000                       -    UNDP Netherlands 
72600 - 

Grants 
300,000 

Provision for 2 

governorates / 

18 months 

based on historic 

grants 
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rights and use 

of fair and 

effective 

formal and 

informal 

justice systems 

by people from 

all groups 

Activity 2.2 Expedite 

access to justice 

                   -                100,000             100,000                       -    UNDP Netherlands 
72600 - 

Grants 
200,000 

Formal justice 

system capacity 

building - 

historical costs 

approx $20k per 

workshop / 

training course 

 

Activity 2.3.1 Rule of 

Law sectoral 

coordination - 

Annual ROL 

conference 
            20,000                10,000                       -                         -    UNDP Netherlands 

72100 - 

Contractual 

services - 

companies 

30,000 

Budget for 

Annual ROL 

conference, 

including 

preparatory 

Steering 

Committee 

events 

 

Activity 2.3.2 Rule of 

Law sectoral 

coordination – 

HiiL/or a similar 

organisation - 

facilitated process 

on prioritisation of 

justice issues and 

solutions 

                   -                400,000             100,000             100,000  
HiiL/or a similar 

organisation 
Netherlands 

72600 - 

Grants 
600,000 

HiLL provisional 

budget is 

allocated across 

the three 

outputs that 

they would 

contribute 

towards.  

 

Activity 2.4 

Expanding the 

evidence base 

through surveys and 

research (including 

University research 

partners) 
                   -                  60,000               30,000                       -    UNDP Netherlands 

72600 - 

Grants 
90,000 

Provision for 1-2 

research studies 

with national 

institute, 

depending on 

scale of the 

study. Proposed 

partners are 

University of 

Aden and 

University of 

Sana'a. 

 

Project staff – 

National Rule of Law 

Project Officer 

(Sana'a - SB4 50%) 

            10,411                41,643               41,643               31,232      

71400 - 

Contractual 

services - 

individuals 

124,929 

National Rule of 

Law officer 

Sana'a, SB 4 

level, 50% 

contribution 
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Common servicers 

(ROL Project officer 

- Sana'a) 

              6,813                27,250               27,250               20,438      
Common 

services 
81,750 

Common 

services for 

National Police 

Adviser, SB4 

Sana'a 

 

100% annual 

cost for 2021 = 

$54,500, 

comprising: 

Office space 

(21,000), security 

(24,000), 

Dispensary 

(3,500), local 

transport (6,000).  

 

Note that 

common 

services 

provisions are 

subject to annual 

review 

 

MONITORING 

(internal) 
              5,000                15,000               15,000                 5,000    Netherlands 72605 -Travel 40,000 

Provision for 

travel for project 

team to monitor 

activities 

implemented by 

partners (DSA 

and internal 

Yemen travel 

costs) 

 

  Sub-Total for 

Output 2 

            

42,223  
            853,893             413,893             156,670        1,466,679 

  
 

Output 3: 

Gender justice 

capacity 

strengthened 

through 

gender-

Activity 3.1. 

Enhance the 

capacity of women 

security and justice 

actors to protect 

women, girls, men 

and boys from GBV 
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inclusive 

institutions 

Activity 3. 1.1. 

Capacity building 

and networking / 

peer support for 

female ROL actors in 

accordance with 

1325 Agenda 

                   -                  50,000                       -                         -    YWU   Netherlands 

75700 

Training, 

workshop and 

conference 

50,000 

Training and 

workshops by 

YWU. 
 

Activity 3.1.2. 

Strengthened SGBV 

response including 

shelter capacity with 

YWU, improved 

referral pathways 

and legal access 

            10,000              190,000      YWU / PWP Netherlands 

contractual 

services - 

companies 

200,000 

Planned 

allocation is 

$200,000 for 

infrastructure 

and equipment, 

pending the 

preparation of 

detailed 

engineering 

studies and 

estimates.  

 

            10,000                70,000               20,000    YWU Netherlands 

75700 

Training, 

workshop and 

conference 

100,000 

Allocated for 

technical 

activities, 

including 

workshops and 

training courses, 

based on current 

implementation 

costs with local 

NGO partners. 

 

Activity 3.2. 

Promote partnership 

and collaboration 

between women 

justice actors and 

civil society leaders 

at multiple levels to 

work towards GBV 

protection and local 

peacebuilding.     

            10,411                41,643               41,643               31,232  UNDP Netherlands 

71400 - 

contractual 

services 

individual - 

National ROL 

officer (Aden) 

124,929 

National Rule of 

Law officer Aden, 

SB 4 level, 50% 

contribution 
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              6,048                72,576               72,576               18,144  UNDP Netherlands 

61300 - salary 

Intl Police 

adviser (50%) 

169,344 

50% of P4 police 

adviser 

(International) = 

50% x $290,304 

per year.  

The 2021 full 

time annual cost 

basis at P4 

includes: salary 

($109,365.80),  

recurring costs 

(112,832.30), 

non-recurring 

costs(43,829.32), 

centrally 

managed costs 

(28,281.65). 

 

Note that salary 

provisions are 

subject to annual 

review 

 

              9,188                36,750               36,750               27,563  UNDP Netherlands 
common 

services 
110,250 

Common 

services for 

National Rule of 

Law Officer, SB4 

Aden 50% 

 

100% annual 

cost for 2021 = 

$54,500, 

comprising: 

Office space 

(40,000), security 

(24,000), 

Dispensary 

(3,500), local 

transport (6,000).  

 

Note that 

common 
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services 

provisions are 

subject to annual 

review 

            10,200                40,800               40,800               30,600  UNDP Netherlands 
common 

services 
122,400 

Common 

services for 25% 

of P4 Intl police 

adviser based in 

Sana'a.  

 

100% annual 

cost basis for 

2021 = 

$163,200, 

comprising 

Office space 

(21,000), security 

(24,000), secured 

accomodation 

(100,000), 

Dispensary 

(3,500), local 

transport 

(14,700).  

 

Note that 

common 

services 

provisions are 

subject to annual 

review 

 

Activity 3.3 

Empower women 

security and justice 

actors within rule of 

law institutions 
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Activity 3.3.1. 

HiiL/or a similar 

organisation 

facilitated process 

to identify gender 

related initiatives to 

strengthen the 

inclusivity, 

representation and 

accessibility of 

justice and security 

institutions 

              400,000             300,000             100,000  
HiiL/or a similar 

organisation 
Netherlands 72600 - grants 800,000 

HiLL provisional 

budget is 

allocated across 

the three 

outputs that 

they would 

contribute 

towards.  

 

MONITORING 

(internal) 
              5,000                15,000               15,000                 5,000    Netherlands 72605 - Travel  40,000 

Provision for 

travel for project 

team to monitor 

activities 

implemented by 

partners (DSA 

and internal 

Yemen travel 

costs) 

 

  Sub-Total for 

Output 3 

            

60,846  
            916,769             526,769             212,539        1,716,923 

   

Output 4: 

Protection of 

detainees 

strengthened 

and 

reintegration 

into 

community 

supported 

Activity 4.1 

Improving prison 

conditions through 

provision of WASH, 

electrical/solar 

installations, and 

bedding facilities.   

                   -                  60,000               80,000               60,000  UNDP Netherlands 

72100 - 

Contractual 

services - 

companies 

200,000 

Provision based 

on historical 

costs to provide 

solar systems 

and bedding / 

NFI items in 

Aden / Sana'a 

prisons 

 

Activity 4.2 

Rehabilitation of 

prisons and 

detention centres, 

including juvenile 

sections  

                   -                200,000             100,000                       -    PWP Netherlands 

72100 - 

Contractual 

services - 

companies 

300,000 

Provision for 

rehabilitation in 

2 prisons. 

Prisons 

previously 

assessed by 

engineers in ROL 

Phase 1. 
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Activity 4.3 

Rehabilitation and 

reintegration of 

detainees. 
                   -                  80,000               80,000               40,000  UNDP Netherlands 

72600 - grants 

200,000 

Provision based 

on historical 

grant to local 

NGO to provide 

vocational 

training and 

support in Aden 

prison 

 

Activity 4.4 Human 

rights based prison 

management in 

collaboration with 

PRI 

        UNDP   

72600 - grants 

0 

Technical 

advisory activity 

with project staff 

and partners 

 

  MONITORING (TPM)                 25,000               25,000               20,000      

72100 - 

Contractual 

services - 

companies 

70,000 

Third party 

monitoring fees 

per visit plus 

contribution to 

Output / 

outcome level 

field survey 

monitoring 

 

  Sub-Total for 

Output 4 
                   -                365,000             285,000             120,000        770,000 

   

Project 

management  

Activity 5.1 - 

Technical and 

operational 

management of 

the project to 

achieve intended 

objectives. 
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5.1.1 Project staff 

international and 

national 

            40,702              162,809             162,809             122,107  UNDP Netherlands 

61300 - Salary 

and Post 

adjustment - 

PM P4 50% 

488,427 

50% of P4 PM 

(International) = 

50% x $325,618 

per year.  

The 2021 full 

time annual cost 

basis at P4 level 

includes: salary 

($128,797),  

recurring costs 

(119,299), non-

recurring 

costs(44,353), 

centrally 

managed costs 

(33,169). 

 

Note that salary 

provisions are 

subject to annual 

review 

 

  

            13,158                52,633               52,633               39,474  UNDP  Netherlands 

71400 - 

Contractual 

services - 

individual - 

National 

Coordinator 

SB 5 

157,898 50% of SB 5 

National 

Coordinator, 

Aden  

 

  

                   -                          -                         -                         -    Netherlands Netherlands 

Junior 

Professional 

Officer 

(Amman) 

0 

Supported 

through 

Netherlands 

direct 

contribution 

 

  

            10,411                41,643               41,643               31,232  UNDP Netherlands 

71400 - 

Contractual 

services - 

individual - 

Admin / 

Finance 

officer SB4 

124,929 

National Admin / 

Finance officer, 

SB 4 level, Sana'a 

(50%)  
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            10,411                41,643               41,643               31,232  UNDP Netherlands 

71400 - 

Contractual 

services - 

individual - 

Communicati

ons / 

Reporting 

officer SB4 

124,929 

National 

Communications 

and Reporting 

Officer, SB 4 

level (50%) 
 

  

              7,000                14,000               14,000                 7,000  UNDP Netherlands 

71400 - 

Contractual 

services 

individual - 

Consultant 

M&E adviser 

42,000 

International 

consultant, 60 

working days 

total $700 per 

working day.   

 

  

            20,400                81,600               81,600               61,200      
Common 

services - PM 
244,800 

Common 

services for 50% 

of P4 PM based 

in Sana'a.  

 

100% annual 

cost basis for 

2021 = 

$163,200, 

comprising 

Office space 

(21,000), security 

(24,000), secured 

accomodation 

(100,000), 

Dispensary 

(3,500), local 

transport 

(14,700).  

 

Note that 

common 

services 

provisions are 

subject to annual 

review 
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              9,188                36,750               36,750               27,563      

Common 

services - 

Admin / 

Finance 

officer 

110,250 

Common 

services for 50% 

National 

Coordinator, 

SB5, Aden 

 

100% annual 

cost for 2021 = 

$73,500, 

comprising: 

Office space 

(40,000), security 

(24,000), 

Dispensary 

(3,500), local 

transport (6,000).  

 

Note that 

common 

services 

provisions are 

subject to annual 

review 

 

  

              6,813                27,250               27,250               20,438      

Common 

services - 

Admin / 

Finance 

officer 

81,750 

Common 

services for 50% 

National Admin / 

Finance officer, 

SB4 Sana'a 

 

100% annual 

cost for 2021 = 

$54,500, 

comprising: 

Office space 

(21,000), security 

(24,000), 

Dispensary 

(3,500), local 

transport (6,000).  

 

Note that 
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common 

services 

provisions are 

subject to annual 

review 

  

              6,813                27,250               27,250               20,438      

Common 

Services - 

Communicati

ons / 

Reporting 

officer 

81,750 

Common 

services for 50% 

National 

Communications 

and Reporting 

Officer, SB4 

Sana'a 

 

100% annual 

cost for 2021 = 

$54,500, 

comprising: 

Office space 

(21,000), security 

(24,000), 

Dispensary 

(3,500), local 

transport (6,000).  

 

Note that 

common 

services 

provisions are 

subject to annual 

review 

 

  

                  5,000                 5,000                 5,000        15,000 

Provision for 

project team 

equipment - IT 
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equipment, 

furniture 

  

                  4,000                 4,000                 2,467      

72100 - 

Contractual 

services - 

companies 

10,467 

Translation 

services 
 

5.1.2 Management 

services, quality 

assurance and 

oversight services, 

communications 

and visibility, 

regional services, 

operations 

  150,000 150,000 150,000   Netherlands 

Country 

support - 

Direct Project 

Costs (DPC) 
450,000 

based on 5% of 

project budget 

 

5.1.3 Audit (third 

party spot checks 

and audit fees) 

10,000 10,000 10,000 20,000 UNDP Netherlands 
Professional 

services 
50,000 

  

 

Activity 5.2: 

Lessons learnt are 

developed and 

shared and 

contribute to 

shaping the post-

conflict Yemeni 

state 

                

  

 

5.1.1 

Communications 

10,000 29,703 29,703 19,703 UNDP Netherlands 

72400 - 

Communicati

ons 

89,109 

1% provision - 

Production and 

distribution of 

communications 

materials - web, 

photo, video, 

social media, 

print 

 

5.2.2 Learning / 

Knowledge 

Materials: design 

and printing 

0 3,891 4,000 3,000 UNDP Netherlands 

72100 - 

Contractual 

services - 

companies 

10,891 

Production of 

knowledge 

products 

including reports 

and studies 
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5.2.3 Annual 

conferences/meetin

g (International 

Flights UNHAS 

Flights, transport 

costs, DSA) 

0 20,000 20,000 20,000 UNDP Netherlands 

75700 - 

Training, 

workshops 

and 

conferences 

60,000 

translation, 

catering, 

transport, 

stationary, 

printing 

 

Evaluation      40,000 60,000 UNDP Netherlands 

71400 - 

Contractual 

services 

individual 

100,000 

mid-term and 

final evaluation   

  Sub-Total for 

Project 

Management  

          

144,894  
            708,172  748,281 640,853       2,242,200 

  

 

UNDP Project Budget  
          

316,435  
         3,966,103 2,626,212 1,335,475       

         

8,244,225  

  
 

General Management Support 8%             25,588  320,718 212,368 107,993 UNDP  Netherlands   666,667 
based on 8% of 

project budget 
 

Total UNDP Budget 342,023 4,286,821 2,838,580 1,443,468    8,910,891 
 

 

UN Coordination levy 1%               3,420  42,868 28,386 14,435 UNDP Netherlands   89,109 
based on 1% of 

project budget 
 

TOTAL (With Coordination Levy) 

  
345,444 4,329,688 2,866,965 1,457,903       9,000,000 
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VII. GOVERNANCE AND MANAGEMENT ARRANGEMENTS  

  

The project structure consists of four layers i.e., Project Board; Technical and Advisory Team; Project 

Implementation Team and Project Quality Assurance. The key roles are outlined below:  
 

A Project Board will preside over this project offering advice and guidance to overall implemenation of 

the project. Should there be in major changes in the landscape, this organ will lay the strategic guidance 

on how to meet such challenges and with what appropriate measures. The project board will be 

supported by UNDP Governance and Rule of Law Portfolio, Police Advisors and the Project Manager. The 

project board will convened bi-annually. 

The Project board will: 

- Review and approve the annual work plan of the project and the quarterly work plans if necessary; 

- Review the progress report and ensure that obstacles to smooth implementation of the project 

are addressed; and 

- Suggest revisions/measures or reallocation of funding if the project faces obstacles in 

implementation under any given section.  

 

In addition, the Project Board will have the following roles:  

 

Executive, the Executive is ultimately responsible for the project, supported by the Senior Beneficiary and 

Senior Supplier. The Executive’s role is to ensure that the project is focused throughout its life cycle on 

achieving its objectives and delivering outputs that will contribute to higher level outcomes. the Project 

Board will consist of the Country Director of UNDP.  

 

Senior Suppliers, to represent the interests of the parties which provide funding and/or technical 

expertise to the project (designing, developing, facilitating, procuring, implementing). The Senior 

Supplier’s primary function within the Board is to provide guidance regarding the technical feasibility of 

the project. The Project Board will include as senior suppliers representatives of donors contributing to 

the programme. Representatives of participating UN agencies may elect to join the Project Board as 

senior suppliers, or instead to meet at the component level to deal directly with technical issues.   

 

Senior Beneficiaries, responsible for validating the needs and for monitoring that the solution will meet 

those needs within the constraints of the project. The role represents the interests of all those who will 

benefit from the project, or those for whom the deliverables resulting from activities will achieve specific 

output targets to ensure the realization of project benefits. In this case, the Project Board may include 

representatives of the relevant institutional stakeholders as nominated by the IRG and De-facto 

authorities and competent CSO representatives. 
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Technical and Advisory Team 
 

A joint technical and advisory team for the project. The joint technical and advisory team will be 

composed of UNDP project team (police advisors, project manager and rule of law officers), and 

designated technical staff from the OSESGY office, with contributions by implementing UN agencies 

including UNICEF and UN Women in relation to component two. The joint technical and advisory team 

will be responsible for: 
 

 Review the progress of the project.  

 Suggest measures to ensure timely completion of project activities.  

 Facilitate overall performance and advancement project implementation and make changes 

accordingly. 

 Facilitate audits and evaluations, and report back to the Project Board. 

 Review and approve M&E plan. 

 Promote synergies across the project activities and with all cross-cutting themes.  

 Coordinate and compile narrative reports and reporting back to the Project Board for review and 

approval. 

 Discuss risks associated with and to the project and determine mitigation plans in connection with 

the Project team, Governance and Rule of Law Portfolio, and country office. 

 

The Technical and Advisory team will meet at least on quarterly basis or more frequently as required. 
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VIII. LEGAL CONTEXT   

 

Option a. Where the country has signed the Standard Basic Assistance Agreement (SBAA)   

 

This project document shall be the instrument referred to as such in Article 1 of the Standard Basic Assistance 

Agreement between the Government of (country) and UNDP, signed on (date).   All references in the SBAA to 

“Executing Agency” shall be deemed to refer to “Implementing Partner.”  

  

This project will be implemented by [name of entity] (“Implementing Partner”) in accordance with its financial 

regulations, rules, practices and procedures only to the extent that they do not contravene the principles of the 

Financial Regulations and Rules of UNDP. Where the financial governance of an Implementing Partner does not 

provide the required guidance to ensure best value for money, fairness, integrity, transparency, and effective 

international competition, the financial governance of UNDP shall apply.  

 

 

Project Steering Committee  

Senior Beneficiary 
 

MOJ, MOI, AGO, 
MOSAL, Local police, 

Judiciary, Prison 
authorities 

 

Executive 

 

UNDP  

Senior Supplier 
 

Donors, UN partner 

organisations 

Project Quality Assurance 

UNDP 

Third-party monitoring 

 

Project Organisation Structure 

Coordination Working Group / 
 Partner UN Organisations 

OSESGY, UNICEF, UN Women, UN 
FPA, UNHCR 

Project Support / Secretariat 
UNDP 

National ROL officers  

Admin / Finance 

Technical Working Group 
Technical advisors 

Partner organisations 
Yemen Women’s Union, PRI, HiiL/or a 

similar organisation etc 

 Project Manager  
UNDP 

International Police Advisor 
Junior Professional Officer 

Governance and Rule of Law (GRoL) Portfolio – Team Leader 
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IX. RISK MANAGEMENT 

 

UNDP (DIM)  

 

1. UNDP as the Implementing Partner will comply with the policies, procedures and practices of the United Nations 

Security Management System (UNSMS).  

  

2. UNDP as the Implementing Partner will undertake all reasonable efforts to ensure that none of the [project 

funds]26 [UNDP funds received pursuant to the Project Document]27 are used to provide support to individuals 

or entities associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do 

not appear on the list maintained by the Security Council Committee established pursuant to resolution 1267 

(1999). The list can be accessed via http://www.un.org/sc/committees/1267/aq_sanctions_list.shtml.  This 

provision must be included in all sub-contracts or sub-agreements entered into under this Project Document.  

3. Social and environmental sustainability will be enhanced through application of the UNDP Social and 

Environmental Standards (http://www.undp.org/ses)  and related Accountability Mechanism 

(http://www.undp.org/secu-srm).     

4. UNDP as the Implementing Partner will: (a) conduct project and programme-related activities in a manner 

consistent with the UNDP Social and Environmental Standards, (b) implement any management or mitigation 

plan prepared for the project or programme to comply with such standards, and (c) engage in a constructive 

and timely manner to address any concerns and complaints raised through the Accountability Mechanism. 

UNDP will seek to ensure that communities and other project stakeholders are informed of and have access to 

the Accountability Mechanism.   

5. All signatories to the Project Document shall cooperate in good faith with any exercise to evaluate any 

programme or project-related commitments or compliance with the UNDP Social and Environmental Standards. 

This includes providing access to project sites, relevant personnel, information, and documentation.  

6. UNDP as the Implementing Partner will ensure that the following obligations are binding on each responsible 

party, subcontractor and sub-recipient:  

  

a. Consistent with the Article III of the SBAA [or the Supplemental Provisions to the Project Document], 

the responsibility for the safety and security of each responsible party, subcontractor and sub-

recipient and its personnel and property, and of UNDP’s property in such responsible party’s, 

subcontractor’s and sub-recipient’s custody, rests with such responsible party, subcontractor and 

sub-recipient.  To this end, each responsible party, subcontractor and sub-recipient shall:  

 

i. put in place an appropriate security plan and maintain the security plan, taking into account 

the security situation in the country where the project is being carried;  

                                                      
26 To be used where UNDP is the Implementing Partner. 

27 To be used where the UN, a UN fund/programme or a specialized agency is the Implementing Partner. 
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ii. assume all risks and liabilities related to such responsible party’s, subcontractor’s and sub-

recipient’s security, and the full implementation of the security plan.  

  

b. UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to 

the plan when necessary. Failure to maintain and implement an appropriate security plan as 

required hereunder shall be deemed a breach of the responsible party’s, subcontractor’s and sub-

recipient’s obligations under this Project Document.  

  

c. Each responsible party, subcontractor and sub-recipient will take appropriate steps to prevent 

misuse of funds, fraud or corruption, by its officials, consultants, subcontractors and sub-recipients 

in implementing the project or programme or using the UNDP funds.  It will ensure that its financial 

management, anti-corruption and anti-fraud policies are in place and enforced for all funding 

received from or through UNDP.  

  

d. The requirements of the following documents, then in force at the time of signature of the Project 

Document, apply to each responsible party, subcontractor and sub-recipient: (a) UNDP Policy on 

Fraud and other Corrupt Practices and (b) UNDP Office of Audit and Investigations Investigation 

Guidelines. Each responsible party, subcontractor and subrecipient agrees to the requirements of 

the above documents, which are an integral part of this Project Document and are available online 

at www.undp.org.   

  

e. In the event that an investigation is required, UNDP will conduct investigations relating to any 

aspect of UNDP programmes and projects. Each responsible party, subcontractor and sub-recipient 

will provide its full cooperation, including making available personnel, relevant documentation, and 

granting access to its (and its consultants’, subcontractors’ and subrecipients’) premises, for such 

purposes at reasonable times and on reasonable conditions as may be required for the purpose of 

an investigation. Should there be a limitation in meeting this obligation, UNDP shall consult with it 

to find a solution.  

  

f. Each responsible party, subcontractor and sub-recipient will promptly inform UNDP as the 

Implementing Partner in case of any incidence of inappropriate use of funds, or credible allegation 

of fraud or corruption with due confidentiality.  

  

Where it becomes aware that a UNDP project or activity, in whole or in part, is the focus of 

investigation for alleged fraud/corruption, each responsible party, subcontractor and subrecipient 

will inform the UNDP Resident Representative/Head of Office, who will promptly inform UNDP’s 

Office of Audit and Investigations (OAI). It will provide regular updates to the head of UNDP in the 

country and OAI of the status of, and actions relating to, such investigation.  

  

 UNDP will be entitled to a refund from the responsible party, subcontractor or subrecipient of any 

funds provided that have been used inappropriately, including through fraud or corruption, or 

otherwise paid other than in accordance with the terms and conditions of this Project Document.  

Such amount may be deducted by UNDP from any payment due to the responsible party, 

subcontractor or sub-recipient under this or any other agreement.  Recovery of such amount by 

UNDP shall not diminish or curtail any responsible party’s, subcontractor’s or sub-recipient’s 

obligations under this Project Document.  
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Where such funds have not been refunded to UNDP, the responsible party, subcontractor or sub-

recipient agrees that donors to UNDP (including the Government) whose funding is the source, in 

whole or in part, of the funds for the activities under this Project Document, may seek recourse to 

such responsible party, subcontractor or sub-recipient for the recovery of any funds determined by 

UNDP to have been used inappropriately, including through fraud or corruption, or otherwise paid 

other than in accordance with the terms and conditions of the Project Document.  

  

Note:  The term “Project Document” as used in this clause shall be deemed to include any relevant 

subsidiary agreement further to the Project Document, including those with responsible parties, 

subcontractors and sub-recipients.  

  

h. Each contract issued by the responsible party, subcontractor or sub-recipient in connection with 

this Project Document shall include a provision representing that no fees, gratuities, rebates, gifts, 

commissions or other payments, other than those shown in the proposal, have been given, received, 

or promised in connection with the selection process or in contract execution, and that the recipient 

of funds from it shall cooperate with any and all investigations and post-payment audits.  

  

i. Should UNDP refer to the relevant national authorities for appropriate legal action any alleged 

wrongdoing relating to the project or programme, the Government will ensure that the relevant 

national authorities shall actively investigate the same and take appropriate legal action against all 

individuals found to have participated in the wrongdoing, recover and return any recovered funds 

to UNDP.  

  

j. Each responsible party, subcontractor and sub-recipient shall ensure that all of its obligations set 

forth under this section entitled “Risk Management” are passed on to its subcontractors and sub-

recipients and that all the clauses under this section entitled “Risk Management Standard Clauses” 

are adequately reflected, mutatis mutandis, in all its subcontracts or sub-agreements entered into 

further to this Project Document.  
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X. ANNEXES  

  

Annex A List of Acronyms 

Annex C Risk analysis 

Annex D Partner capacity assessments  

Annex E Project Board Terms of Reference and TORs of key management 

positions  
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ANNEX A - LIST OF ACRONYMS 

CA  Capacity Assessment  

CBOs  Community-Based Organizations 

CO   Country Office  

CPD  Country Programme Document  

CSOs  Civil Society Organizations 

DIM  Direct Implementation Modality 

HRBA  Human Rights and Rights-Based Approach 

IDPs   Internally Displaced Persons 

IRG                   Internationally Recognised Government of Yemen 

M&E  Monitoring and Evaluation 

MoJ  Ministry of Justice  

MOPIC              Ministry of Planning and International Cooperation 

NGOs  Non-governmental Organisations 

OSESGY            Office of the Special Envoy of the Secretary-General for Yemen 

ROL  Rule of Law 

SCMCHA             Supreme Council for the Administration and Coordination of Humanitarian Assistance 

SDG  Sustainable Development Goal  

SGBV  Sexual and Gender-Based Violence 

ToT  Training of Trainers  

UNCT   United Nations Country Team 

UNDAF             United Nations Development Assistance Framework 

UNDP  United Nations Development Program 

UNICEF             United Nations Children’s Fund 

UN WOMEN United Nations Entity for Gender Equality and the Empowerment of Women 
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ANNEX B - RISK ANALYSIS 

 

# Risk Description 

 

Assumption 
Date 

Identified 
Type 

Impact & 

Probability 

Countermeasures / Mgt 

response 
Owner 

Submitted, 

updated by 

Last 

Update 

 

Status 

A  Political and Governance Risks for the Programming Environment 

1 State authority declines 

at the subnational level 

The context will 

remain as it is and 

working at the 

subnational levels 

will continue to 

allow the RoL 

project to monitor 

and adjust 

engagement if 

required 

 

Politic

al & 

Mana

gerial 

Medium Maintaining relationships 

across district and 

governorate levels to 

mitigate changes at the 

level of the state 

authorities - no where in 

Yemen have the formal 

subnational authorities at 

the district or 

governorate level 

disappeared or been 

replaced by alternative 

forms of governance 

assuming core state 

functions 

UNDP RR 

and DR, 

GRoL 

Team 

Leader & 

Project 

Manager 

 

 GRoL Team 

Leader 
n/a 

Clear and transparent interaction from the 

level of the RR, DR of UNDP, down to 

official Portfolio engagement and regular 

interaction at the Project level, including 

interaction with coordinating governance 

structures such as SCMCHA 

2 Governorate authorities 

have a more political and 

security provision role. 

They are vulnerable to 

national and local 

conflict dynamics.  

Governorate 

authorities 

currently operate 

in a controlled 

manner in line 

with the two 

governing 

subnational 

structural levels of 

coordination – this 

is expected to 

continue 

  

 Maintaining relationships 

across district and 

governorate levels  - 

particularly as the District 

authorities are better 

insulated from the 

debilitating effects of the 

conflict so where issues 

have arisen at the 

Governorate level in the 

previous project phase, 

the RoL Project was able 

to continue working due 

to strong relations at the 

District level.  

UNDP RR 

and DR, 

GRoL 

Team 

Leader & 

Project 

Manager 

 

  

Clear and transparent interaction from the 

level of the RR, DR of UNDP, down to 

official Portfolio engagement and regular 

interaction at the Project level, including 

interaction with coordinating 
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# Risk Description 

 

Assumption 
Date 

Identified 
Type 

Impact & 

Probability 

Countermeasures / Mgt 

response 
Owner 

Submitted, 

updated by 

Last 

Update 

 

Status 

B  Project and Activity Risks for Operations and Project Implementation 

1  

 

Lack of participation and 

support from the 

Government's direct 

beneficiary and key 

stakeholders for timely 

implementation and 

participation.  

 

Potential for interference 

by spoilers.  

By engaging with 

direct 

beneficiaries and 

stakeholders from 

project design 

through to 

completion, the 

project will 

incorporate and 

build-in local 

ownership to 

facilitate both 

participation and 

with it 

implementation 

 

Politic

al & 

Mana

gerial 

Medium Regular update meeting 

meetings with 

stakeholders  

UNDP 

Project 

Manager 

UNDP 

Project 

Manager  

n/a 

Clear Steering Committee and working 

group from the different stakeholders  

 

 

2 Delays in procurement 

related issues detailed in 

"The Action Plan" 

Procurement and 

logistical delays 

have been and are 

anticipated to 

remain issues that 

the project must 

undertake 

adequately 

planning for so as 

to mitigate undue 

delays 

 

Logisti

cal/ 

Opera

tional 

Medium Detailed timetable; 

Detailed fact-finding 

done;  

Business processes 

streamlined; adherence 

to standard operating 

procedures  

UNDP 

Project 

Manager 

UNDP 

Project 

Manager 

n/a 

Adherence to UNDP procurement 

guidelines and procedures; Back up of 

UNDP logistics and expertise;  

3 Ongoing insecurity, 

potential for outbreaks 

of violence or serious 

deterioration of the 

security environment in 

Yemen 

It is anticipated 

that outbreaks of 

violence can and 

may occur in the 

future in project 

areas. The project 

will remain flexible 

to adapt to any 

 
Securit

y  

Medium Compliance with UNDSS 

security directives and 

MOSS standards 

UNDP 

Project 

Manager 

UNDP 

Project 

Manager 

n/a 

Already compliant.  
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# Risk Description 

 

Assumption 
Date 

Identified 
Type 

Impact & 

Probability 

Countermeasures / Mgt 

response 
Owner 

Submitted, 

updated by 

Last 

Update 

 

Status 

change in the 

security context 

4 Corruption, lack of 

resources, unpaid wages, 

lack of presence service 

providers affect project 

delivery and 

implementation or affect 

sustainability.  

War damaged 

infrastructure, frequent 

electricity interruptions 

and lack of equipment 

may limit the operating 

environment for 

achieving results.  

It is assumed that 

the current levels 

of corruption, lack 

of resources and 

unpaid wages will 

continue in Yemen 

but will not further 

impact the new 

project than it has 

in the previous 

period 
 

Securit

y and 

Opera

tional 

Medium Ensure UNDP process 

and due diligence is 

undertaken, including 

application of the Code 

of Conduct to Project 

Staff and IPs. Apply 

adaptive management to 

create solutions where 

they occur and test 

model/pilots in Sana’a 

and Aden where the 

previous project is 

already established and 

there are service 

providers available. Also 

ensuring ongoing M&E, 

including “spot-checks” 

on activities and regular 

meetings with governing 

authorities and the 

project board where 

problems arise.  

  

 

 

5 Implementation of 

activities is not accepted 

or there is resistance by 

communities 

 

 

 

 

By engaging with 

direct 

beneficiaries and 

stakeholders from 

project design 

through to 

completion, the 

project will 

incorporate and 

 

Politic

al 

 

 

 

 

 

 

 Medium 

 

 

 

 

 

 

Increased engagement 

with Aqils, sheikhs, 

community leaders, and 

indigenous civil society 

organizations, placing an 

emphasis on conflict 

sensitivity in all project 

activities;  

UNDP 

Project 

Manager 

 

 

 

 

 

UNDP 

Project 

Manager 

 

 

 

 

 

n/a 

Participatory planning and community 

mobilization; practical support for 

communities 
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# Risk Description 

 

Assumption 
Date 

Identified 
Type 

Impact & 

Probability 

Countermeasures / Mgt 

response 
Owner 

Submitted, 

updated by 

Last 

Update 

 

Status 

 

 

 

 

Perception that 

international/ UN 

interventions are not 

impartial 

build-in local 

ownership to 

facilitate both 

participation and 

with it 

implementation 

UNDP RoL 

Programme and 

Project Teams, will 

continue to 

undertake careful 

relationship 

management and 

steps to ensure 

activities, 

wherever possible 

in equal measure 

in the north and 

the south 

 

 

 

 

 

Politic

al  

 

 

 

 

 

Medium   

- Continuous 

engagement and 

monitoring of 

perceptions at all levels. 

- Continuous sharing of 

local knowledge  

-  Careful selection of 

beneficiaries, with strong 

involvement of local 

partners and community 

members with different 

affiliations.  

- Conflict analysis to 

consider the 

consequences of UN’s 

interventions and 

partnership 

 

 

 

 

 

UNDP 

GRoL 

Team 

Leader & 

Project 

Manager 

 

 

 

 

 

 

UNDP GRoL 

Team 

Leader & 

Project 

Manager  

 

 

Working with and through local, neutral 

and socially accepted partners. 

6 Resistance from new 

local players “New Lords 

of War” who see the 

project as a threat to 

their existence and 

power. 

The project will 

not face any 

resistance from 

new local players 

and will be able to 

carefully manage 

any such 

occurrence  

 
Politic

al 

High More coordination with 

Local security and local 

authorities, along with 

local customary 

mechanisms and 

mediators 

UNDP 

Project 

Manager 

 

 

 

UNDP 

Project 

Manager 

 

  

 

To be informed by local assessments and 

HRDDP process.   

7 Unvetted police and 

informal security actors 

may have committed 

previous atrocities or 

commit future atrocities  

Engage with 

formal structures 

and bring in 

respected 

customary actors – 

building capacity 

based upon global 

standards – will 

ensure UNDP does 

not engage with 

 

Progra

mme / 

Politic

al 

Medium 

probability, 

high impact 

Conduct the HRDDP 

assessment in 

accordance with UNDP 

tool during Phase 1, to 

guide engagement with 

police and informal 

security actors in Phase 2.  

 

Limit Phase 1 police 

activities to community 

UNDP 

Project 

Manager 

 

 

UNDP 

Project 

Manager 

 

  

Community security and justice 

assessments in Phase 1 will inform the 

development of the HRDDP. 
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# Risk Description 

 

Assumption 
Date 

Identified 
Type 

Impact & 

Probability 

Countermeasures / Mgt 

response 
Owner 

Submitted, 

updated by 

Last 

Update 

 

Status 

unvetted police 

and/or security 

actors throughout 

the project 

based engagements on 

human security issues, 

and conduct training on 

IHL and human rights 

topics to sensitise police 

on their legal obligations. 
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ANNEX C - PARTNER CAPACITY ASSESSMENTS 

 

The project will select and screen partners in accordance with UNDP’s partnership policies and standards. This includes 

conducting an assessment of the partners’ financial, procurement, operational and management capacities.  

 

Previous partners under the UNDP Yemen Rule of Law programme have included:  

 The Public Works Project 

 Penal Reform International 

 Search for Common Ground 

 The Yemen Peace School 

 

Current UNDP Yemen partners include: 

 Centre for Civilians in Conflict (CIVIC) 

 The Public International Law and Policy Group  

 Responsiveness for Relief and Development 

 Safer Yemen 

 The Yemen Women’s Union 

 

Additional future partners will be selected based on their organisational expertise and capacities, utilising UNDP Yemen’s 

NGO rosters where appropriate. Potential additional future partners include The Hague Institute for Innovation of Law (HiiL) 

or a similar organisation or staff members associated with them. 
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ANNEX D – KEY TERMS OF REFERENCE 

Terms of Reference Project Board  

The Project Board will:  

 Ensure that there is coherent project organization at both the National, Provincial and Area 

Council levels  

 Following agreement, set tolerances in the Annual Work Plans and other plans as 

required with the Project Manager, with the involvement of the Project Director (as 

necessary)  

 Monitor and control the progress of the project activities at a strategic level considering the 

changes influenced by the project on any baseline investments 

 Ensure that risks are being tracked and mitigated as effectively as possible  

 Organise Project Board meetings, to be Chaired by the Project Director, on a regular basis to be 

defined by the Board in agreement with the Project Director and Project Manager. Normally 

these meetings will take place quarterly.  

 Review and assess progress towards achieving the outputs is consistent from a project supplier 

perspective · Promote and maintain focus to deliver the outputs from the project  

 Ensure that the resources from the project supplier are readily available  

 Arbitrate on, and ensure resolution of any supplier priority or resource conflicts  

 Ensure that the expected project outputs and related activities of the project remains consistent 

with the perspective of project beneficiaries  

 Be informed of meetings relevant to overall regional project implementation, including any 

regional activities conducted in partnership  

 Facilitate national policy and institutional changes necessary to engender success in project 

activities.  

 Annually review project progress and make managerial and financial recommendations as 

appropriate, including recruitment for the Project Management Unit, review and approval of 

annual reports, budgets and workplans. The specific responsibilities of the Project Board are 

outlined below:  

Defining a project  

 Ensure that there is coherent project organization at both the National, Provincial and Area 

Council levels  
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Initiating a project  

 Agree on Project Coordinator’s responsibilities, as well as the responsibilities of the other 

members of the Project Management Unit;  

 Delegate any Project Assurance function as appropriate;  

 Review the Progress Report for the Initiation Stage (if an Initiation Plan was required); 

 Review and appraise detailed Project Plan and Annual Work Plan, including Atlas reports 

covering activity definition, quality criteria, issue log, updated risk log and the monitoring and 

communication plan.  

 Running a project  

 Provide overall guidance and direction to the project, ensuring it remains within any specified 

constraints;  

 Address project issues as raised by the Project Coordinator;  

 Provide guidance and agree on possible countermeasures/management actions to address 

specific risks;  

 Agree on Project Coordinator’s tolerances in the Annual Work Plan and quarterly plans when 

required;  

 Conduct regular meetings to review the Project Quarterly Progress Report and provide 

direction and recommendations to ensure that the agreed deliverables are produced 

satisfactorily according to plans.  

 Review Combined Delivery Reports (CDR) prior to certification by the Implementing Partner;  

 Appraise the Project Annual Review Report, make recommendations for the next Annual 

WorkPlan, and inform the Outcome Board about the results of the review.  

 Review and approve end project report, make recommendations for follow-on actions;  

 Provide ad-hoc direction and advice for exception situations when project manager’s 

tolerances are exceeded;  

 Assess and decide on project changes through revisions; 

 Closing a project  

 Assure that all Project deliverables have been produced satisfactorily;  

 Review and approve the Final Project Review Report, including Lessons-learned;  

 Make recommendations for follow-on actions to be submitted to the Outcome Board;  

 Commission project evaluation (only when required by partnership agreement)  

 Notify operational completion of the project to the Outcome Board  

 Specific Responsibilities of Executive (as part of the above responsibilities for the Project 

Board)  
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 Ensure that there is a coherent project organisation structure and logical set of plans  

 Set tolerances in the Annual Work Plan and other plans as required for the Project 

Coordinator  

 Monitor and control the progress of the project at a strategic level 

 Ensure that risks are being tracked and mitigated as effectively as possible  

 Brief Outcome Board and relevant stakeholders about project progress  

 Organise and chair Project Board meetings  

 The Executive is responsible for overall assurance of the project as described below. If the 

project warrants it, the Executive may delegate some responsibility for the project assurance 

functions.  

Specific Responsibilities of Senior Supplier (as part of the above responsibilities for the PB)  

 Make sure that progress towards the outputs remains consistent from the supplier perspective  

 Promote and maintain focus on the expected project output(s) from the point of view of 

supplier management  

 Ensure that the supplier resources required for the project are made available  

 Contribute supplier opinions on Project Board decisions on whether to implement 

recommendations on proposed changes · Arbitrate on, and ensure resolution of, any supplier 

priority or resource conflicts  

The supplier assurance role responsibilities are to:   

 Advise on the selection of strategy, design and methods to carry out project activities  

 Ensure that any standards defined for the project are met and used to good effect  

 Monitor potential changes and their impact on the quality of deliverables from a supplier 

perspective  

 Monitor any risks in the implementation aspects of the project.  

 Specific Responsibilities of Senior Beneficiary (as part of the above responsibilities for the 

Project Board)  

 Ensure the expected output(s) and related activities of the project are well defined  

 Make sure that progress towards the outputs required by the beneficiaries remains consistent 

from the beneficiary perspective  

 Promote and maintain focus on the expected project output(s)  

 Prioritise and contribute beneficiaries’ opinions on Project Board decisions on whether to 

implement recommendations on proposed changes  

 Resolve priority conflicts.  

DocuSign Envelope ID: D61C0271-2D4E-43C0-BC6C-C745CE4BD786



 
76 

The assurance responsibilities of the Senior Beneficiary are to check that:  

 Specification of the Beneficiary’s needs is accurate, complete and unambiguous  

 Implementation of activities at all stages is monitored to ensure that they will meet the 

beneficiary’s needs and are progressing towards that target  

 Impact of potential changes is evaluated from the beneficiary point of view  

 Risks to the beneficiaries are frequently monitored. 
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Draft TOR 

 

Post Title:   Project Manager 

Organisational Unit:  UNDP 

Supervisor:   Team Leader, Governance and Rule of Law  

Grade:    Senior level, P-4, International Professional - Internationally recruited position 

Source of Funding:  Project Funded 

 

Background 

Under the overall guidance of the Deputy Country Director, and the direct supervision of the Team Leader 

Governance and Rule of Law Portfolio, the Project Manager (PM) is responsible for the provision of effective 

assurance and oversight related to all aspects of implementation of the projects in the Rule of Law portfolio. 

S/he implements a wide range of activities related to assurance and oversight ensuring that the projects are 

managed in accordance with UNDP rules and CO procedures. 

UNDP Yemen has recently completed a three-year Rule of Law programme and is currently mobilising 

resources for the three-year successor phase. The anticipated programme will include a portfolio of projects 

with components on:  

 Community safety and security; 

 Access to justice and judicial reform; 

 Gender justice; and 

 Improvements in detention conditions. 

UNDP Yemen’s rule of law programming is implemented in close collaboration with the Office of the Special 

Envoy for the Secretary-General for Yemen. Joint programme approaches with partner UN agencies are used 

where appropriate, according to each agency’s expertise and mandate.  

The PM works in close daily collaboration with the project staff, with staff of other UNDP Projects, Programme 

and Operations Teams, UNDP Regional Office and HQ staff and relevant UN agencies to ensure adequate and 

timely assurance and oversight of the project(s) and sufficient capacities, systems and tools for assurance and 

oversight. The PM provides technical leadership on all areas of the Project and oversees the administrative and 

financial management.  

Her/his support will cover the following domains: 

(a) Strategic guidance and continuous development of the Project’s approach, tools and implementation 

modalities, based on a real-time analysis of the context and emerging needs. 

(b) Technical and administrative project management, including for all project’s resources (human, 

financial, assets, etc.) as per UNDP’s POPP and in line with Letter of Agreements and Memoranda of 

Understanding signed with project’s responsible parties and beneficiaries. 

(c) Representation, communication and advocacy on the Projects’ approach and results towards 

government partners, civil society, UN system and other technical and financial development partners, 

leading to partnership-building for deeper project impact. 

 

Duties and Responsibilities 

Strategic and programmatic development 

 Maintain a constant watch on the situation and rule of law needs in Yemen, including for conflict-

related and political economy aspects, and recommend adjustments to UNDP’s approach and priorities 
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if needed as well as new initiatives to be taken by UNDP, based on UNDP’s comparative advantages in 

Yemen and available resources; 

 Contribute to developing the new Country Programme Document (2022 – 202X) for all aspects relating 

to rule of law; 

 Provide substantive inputs on rule of law into UN-led planning processes; 

 Identify and develop new programmatic opportunities and draft related proposals; 

 Lead collaboration on rule of law issues with partner UN agencies and international organisations.  

Technical and administrative project implementation 

 Advise the TL Governance and Rule of Law on the strategic direction of the Projects; 

 Assume technical leadership and ensure that high-level policy and technical advice is provided to 

government counterparts on rule of law issues by the rule of law team and implementing partners; 

seeking supplementary high-quality external technical expertise on the Project’s areas of intervention 

where necessary; 

 Ensure that the Project’s intended results are reached through the planned activities and constantly 

adapt the activity plan as required to reach targets; 

 Oversee the preparation of the Annual Work Plan (integrating results of the annual review by the Project 

board) by the Project team, in close consultation with responsible parties, authorities and donors, and 

negotiate approval of the AWP by the Project Board; 

 Oversee the day-to-day planning and implementation of activities as listed in the approved AWP by 

Responsible Parties; 

 Seek technical inputs of the Gender Specialist in the Country Office and seek cooperation with the UN 

Women office for Yemen, to guarantee that the Project maintains a high level of sensitivity to gender 

equality matters and reaches intended results in this regard; 

 Seek technical inputs of the Conflict & Development Specialist in the Country Office and seek 

cooperation with the OSESGY (Office of the Special Envoy of the Secretary-General to Yemen), to 

guarantee that the Project maintains a high level of conflict-sensitivity and contributes to the peace 

process efforts as relevant; 

 Seek technical inputs and possible implementation partnership with UN agencies including UNFPA, 

UNICEF, UNODC, UN Women and other specialised international agencies as appropriate.  

 Represent Projects to the Project Board and guarantee satisfactory secretarial services are provided to 

the Board; 

 Ensure that the required goods and services necessary to implement all planned activities, including by 

preparing terms of reference and specifications for tenders and Request for Proposals, are timely and 

cost-effectively procured; 

 Monitor the disbursement of the Project’s funds and guarantee proper financial management as per 

UNDP’s POPP; 

 Finalize the Project’s monitoring and evaluation framework (MEF), based on the Project’s RRF, including 

by finalizing the baseline, and ensure its scrupulous execution. Propose revisions to the MEF if 

necessary, for better accuracy and relevance given the possible evolution in the project’s 

implementation context, risks and challenges met; 

 Ensure that quarterly and yearly progress reports are timely produced and distributed, showing 

progress made against intended results, and submit reports to the TL Governance and ROL and DRR 

for later presentation and discussion in the Project Board; 

 Monitor and manage risks and take mitigation measures where needed. 

 Prepare the Project’s Annual Review; 
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 Provide clear directions to Project staff for project implementation, both technically and operationally; 

 Promote teamwork and a good team spirit among the Project team 

 Monitor and evaluate staff performance and take necessary actions to address under-performance if 

happening. 

Advocacy, Knowledge Management and Partnership Building 

 Ensure that a strong evidentiary and analytical base on rule of law is built from UNDP projects and 

commission internal and external evaluations, case studies, lessons learned exercises and other studies 

as required; 

 Oversee the development of appropriate knowledge-sharing and communication tools on UNDP’s 

achievements in local governance, stabilization and recovery and their dissemination in and out of 

country, and ensure uptake at regional and global level of Yemen-level results; 

 Raise awareness on UNDP’s approach and tools on SDG 16 Peace, justice and strong institutions, among 

national and international actors, including the De-Facto Authorities, the Internationally Recognized 

Government of Yemen (IRG), the UNCT, national government, local authorities, civil society and 

development partners; 

 Ensure that the Project maintains an effective presence on social networks to better disseminate lessons 

learnt and results and guarantee higher accountability in project implementation; 

 Present the Project and achievements in donor fora and other events organized nationally or 

internationally around local governance and/or state building and/or recovery in Yemen; 

 Support UNDP TL Governance & Rule of Law in donor coordination around governance and state 

building if necessary; 

 Propose and implement technical and financial partnerships to support the Country Office’s objectives 

on rule of law; 

 Seek and develop opportunities for South-South Exchanges and Triangular Cooperation, to support 

project implementation and reinforce strategic partnerships involving government counterparts. 

The incumbent of the position should avoid any kind of discriminatory behavior including gender 

discrimination and ensure that: 

 Human rights and gender equality is prioritized as an ethical principle within all actions; 

 Activities are designed and implemented in accordance with “Social and Environmental Standards of 

UNDP”; 

 Any kind of diversities based on ethnicity, age, sexual orientation, disability, religion, class, gender are 

respected within all implementations including data production; 

 Differentiated needs of women and men are considered; 

 Inclusive approach is reflected within all actions and implementations, in that sense an enabling and 

accessible setup in various senses such as disability gender language barrier is created; 

 Necessary arrangements to provide gender parity within all committees, meetings, trainings etc. 

introduced. 
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Competencies 

Core Competencies: 

 

Innovation 

Ability to make new and useful ideas work 

Level 6: Exercises stakeholder-centered design approaches for office / programme / division 

Leadership 

Ability to persuade others to follow 

Level 6: Ensures teams are resourced for success and empowered to deliver 

People Management 

Ability to improve performance and satisfaction 

Level 6: Guides substantive specialists / teams and expands credibility and innovation capacity 

Communication 

Ability to listen, adapt, persuade and transform 

Level 6: Creates confidence among stakeholders by delivering authoritative positions, compelling analysis, 

and contextual acumen 

Delivery 

Ability to get things done while exercising good judgement 

Level 6: Accepts accountability for the outcomes of programme delivery and facilitates improvement and 

innovation in the delivery of products and services 

 

Technical/Functional Competencies: 

Rehabilitation and Reintegration 

Knowledge of community-based rehabilitation and reintegration programmes and ability to apply in post 

crisis situations 

Level 6: Integrate & Empower: Leads integral work of teams utilizing expertise, vision, problem-solving 

capability, and collaborative energy in professional area of expertise 

Design Thinking 

Knowledge of method (s) for practical, creative resolution of problems and creation of solutions, with the 

intent of an improved future result. 

Level 6: Integrate & Empower: Leads integral work of teams utilizing expertise, vision, problem-solving 

capability, and collaborative energy in professional area of expertise 

Report Writing 

Ability to prepare quality reports 

Level 6: Integrate & Empower: Leads integral work of teams utilizing expertise, vision, problem-solving 

capability, and collaborative energy in professional area of expertise 
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Procurement 

The ability to acquire goods, services or works from an outside external source 

Level 6: Integrate & Empower: Leads integral work of teams utilizing expertise, vision, problem-solving 

capability, and collaborative energy in professional area of expertise 

Communications 

Ability to effectively communicate intensions and requirements to internal and external stakeholders 

Level 6: Integrate & Empower: Leads integral work of teams utilizing expertise, vision, problem-solving 

capability, and collaborative energy in professional area of expertise 

 

Required Skills and Experience 

Education: 

 Master’s degree in law, international development, public administration, public policy or other relevant 

social science.  

 A post-graduate certification in peacebuilding / conflict resolution is desirable. 

Experience: 

Mandatory:  

 A minimum of ten years of progressively responsible experience in programme design and 

management in rule of law, governance, peace-building; including at least 7 years of field experience 

in conflict-affected settings; 

 Demonstrated high-level technical expertise in at least one of the following domains of rule of law: 

community safety, access to justice, gender justice, judicial reform, prison reform.  

 Experience in managing projects in complex political and security environment is required; preferably 

in a UN environment;  

 Hands-on experience in design, monitoring and evaluation of development programmes and projects; 

and establishing partnerships among international organisations and national governments; 

 Deep understanding of gender equality challenges in contexts similar to Yemen; 

 Previous managerial experience in the UN system and preferably with UNDP; 

 Experience in partnership building and/or inter-agency coordination in crisis contexts; 

 Proven ability to interact at senior level with government counterparts including in sensitive political 

contexts as in Yemen and to provide high quality and accessible advice. 

Desirable:  

 Experience in managing joint UN projects; 

 Knowledge of project management and results management software such as ATLAS; 

 Previous experience in Arab States and/or Africa and in conflict/post conflict contexts preferably with 

the UN / UNDP system. 
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Language Requirements: 

 Fluency in English with excellent written and oral communication skills is required; 

 Working knowledge of Arabic is desirable but is not a requirement. 
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Draft TOR 

 

Post Title:    Police Adviser  

Organisational Unit:  UNDP 

Duty station:   Aden, Yemen 

Supervisor:   PM Rule of Law  

Grade:    Senior level, P-4, International Professional - Internationally recruited 

position 

Source of Funding:   Project Funded 

 

Background 
 

The Rule of Law programme is designed to build local capacity of the police, correction and justice 

personnel in urban settings during the interim period while peace negotiations and political agreements 

remain ongoing. The aim of the project is to support local populations during the conflict and future 

transition phase and to create a functioning level of governance, security and stability, while preventing 

further deterioration. 
 

The programme intends to support safety, security, protection and equitable access to justice at the local 

level, promote law and order and extend justice services through piloting the concept of courts operating 

from more secure locations to process criminal cases that currently are not being adjudicated. The 

programme will also assist with renovations of police and prison infrastructure and to improve the 

conditions and treatment of detainees. 
 

The project is designed around five outputs:  
Output 1: Communities in urban settings are more resilient to insecurity and injustice  
Output 2: Community policing approaches improves protection of communities and facilitate access to 

justice  
Output 3: Strengthened operational capacity of Criminal Justice actors in urban areas  
Output 4: Basic conditions are improved in places of detention, with particular attention to the special 

needs of women and juveniles  
Output 5: Rehabilitation and reintegration efforts for detainees are strengthened, with particular attention 

to the special needs of women and juveniles 
 

Due to the challenging environment to enhance security and justice at the local level during the ongoing 

conflict, the project will use a bottom-up approach that relies on targeted assessments with local 

communities as well as police, correction and justice personnel to identify the most pressing safety, 

security, protection and justice needs, in selected urban locations where United Nations Development 

Programme (UNDP) or its implementing partners can have access and interventions are deemed feasible. 
 

The Police Adviser will report to the Rule of Law PM. 

 

The Advisor will support the establishment of systems and policies while facilitating the capacity 

development of law enforcement institutions to manage functions related to enhanced security and 

promoting the rule of law. S/he will also be an integral part of the UNDP Rule of Law project team 

contributing towards achievement of project results, and will be supported by a team of policing and rule 

of law specialists at different levels. 
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Duties and Responsibilities 
 

Summary of key functions: 
 

1. Policy advice and strategic technical guidance and leadership;  
2. Building strategic partnerships and alliance;  
3. Support in Resource Mobilization activities;  
4. Contribute to the development of knowledge products, and project reporting, monitoring and 

evaluation activities;  
5. Support achievement of results of the Enhanced Community Protection at the Local Level 

project. 
 

1. Policy advice and strategic technical guidance and leadership 
 

Provide strategy advice to UNDP Yemen and the Office of the Special Envoy of the Secretary General 

for Yemen (OSESGY) on police and corrections related issues;  
Ensure exchange of information between OSESGY and the UNDP on project progress and 

recommendations for strengthening its contribution to stabilisation;   Contribute to development of a comprehensive police reform plan and implementation framework;  
Support preparation for resumption of political negotiations as regards policing issues;  
Assist in design and implementation of interim confidence building measures related to policing; 

Contribute to planning for police aspects of Security Sector Reform (SSR) arrangements;  
Offer technical support to the creation of systems that will support the establishment of sound law 

enforcement institutions as well as fostering a culture based on the rule of law and respect for human 

rights;  
Conduct consultations and field assessments as necessary to support local security and stabilization 

efforts;  
Provide training on community policing, police professionalism and procedures, SGBV, women's 

rights, transitional security arrangements, and technical policing skills as required to support the 

peace process;  
Research and prepare strategic policy papers and analytical reports and contribute to SSR section’s 

reporting requirements;  
Represent the Office of the Special Envoy of the Secretary-General for Yemen and UNDP in police 

development forums to support, monitor, and assess the progress of reform efforts (at regional 

level);  
Liaise with relevant UN and Global Focal Point offices to access specific technical expertise; Develop 

police assessments, mapping and planning documents, including stakeholder analyses, police gap 

analysis, community security needs mappings, police redeployment plans, and other relevant 

documents;  
Support dialogue between groups in conflict areas on policing issues and post-conflict security 

arrangements;  
Undertake any other duties as may be required by UNDP.  

 

2. Build strategic partnerships and alliances with government counterparts, civil society, and the 

international community 
 

Maintain continuous dialogue with the government and other key partners to provide knowledge-

based advisory services and to ensure proper integration and co-ordination of other related 

development efforts;  
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Advocate and promote awareness, clarity and understanding of issues and responses related to the 

role the Office of the Special Envoy of the Secretary-General for Yemen and UNDP play in 

strengthening the rule of law sector in general, and police and corrections capacity development in 

particular;  
Provide professional opinions in areas of expertise to promote networking and teamwork between 

counterparts and the general donor community;  
Support the development and implementation of UNDP’s strategy in relation to policing and 

corrections issues;  
Liaise with UN agencies and with donors to promote partnership and collaboration for the effective 

management of law enforcement and corrections in Yemen;  
Ensure adequate information flow, discussions and feedback among the various stakeholders of the 

project at regional level.   

3. Support in resource mobilization 
 

Build and maintain credible relationships between the Office of the Special Envoy of the Secretary-

General for Yemen, police and prisons administration and donors and promote rule of law sector 

development to new donors; 
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Contribute to resource mobilization efforts in coordination with the UNDP Country Office to 

secure additional cost-sharing resources from the government, donors and regional partners. 
  

4. Contribute to the development of knowledge products, and project reporting, 

monitoring and evaluation activities: 
 

Mobilize and coordinate international technical expertise;   
Contribute to the production of strategic papers, think pieces, reports and publications, and serve 

as a peer reviewer;  
Assist in strategic review of the project and its impact on the mandate of the Office of the Special 

Envoy of the Secretary-General for Yemen.   

5. Support achievement of results of the UNDP Project 
 

Advise the Office of the Special Envoy of the Secretary-General for Yemen and the UNDP Project 

team on achievement of specific results of the project as detailed in the Annual Work Plan;  
Identify synergies between UNDP Project and other related projects to maximize impact and 

results;  
Provide technical quality assurance of project products relating to policing;  
Provide technical advisory support to the assessment of local policing structures and the Human 

Rights Due Diligence Policy assessment process, to identify entry points to support the police and 

appropriate risk mitigation actions;  
Undertake any other duties as may be agreed by UNDP.  

 

The incumbent of the position should avoid any kind of discriminatory behavior including gender 

discrimination and ensure that 
 

human rights and gender equality is prioritized as an ethical principle within all actions;   
activities are designed and implemented in accordance with “Social and Environmental Standards 

of UNDP”;  
any kind of diversities based on ethnicity, age, sexual orientation, disability, religion, class, gender 

are respected within all implementations including data production; differentiated needs of 

women and men are considered;  
inclusive approach is reflected within all actions and implementations, in that sense an enabling 

and accessible setup in various senses such as disability gender language barrier is create; 

necessary arrangements to provide gender parity within all committees, meetings, trainings etc. 

introduced.  
 

Competencies 
 

Core 
 

Innovation  
Ability to make new and useful ideas work  
Level 5: Creates new and relevant ideas and leads others to implement them 
 

Leadership  
Ability to persuade others to follow  
Level 5: Plans and acts transparently, actively works to remove barriers 
 

People Management  
Ability to improve performance and satisfaction  
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Level 5: Models high professional standards and motivates excellence in others 
 

Communication  
Ability to listen, adapt, persuade and transform  
Level 5: Gains trust of peers, partners, clients by presenting complex concepts in practical terms 

to others 
 

Delivery  
Ability to get things done while exercising good judgement  
Level 5: Critically assesses value and relevance of existing policy / practice and contributes to 

enhanced delivery of products, services, and innovative solutions 
 

Technical/Functional 

Security and Police sector development:  
Knowledge of security policy concepts and ability to apply to strategic and/or practical situations  
Level 5: Originate: Catalyzes new ideas, methods, and applications to pave a path for innovation 

and continuous improvement in professional area of expertise 
 

Security & Safety (General):  
Knowledge of the UN Security Management System (UNSMS) and UNDP's role in addressing 

security issues  
Level 5: Originate: Catalyzes new ideas, methods, and applications to pave a path for innovation 

and continuous improvement in professional area of expertise 
 

Security Advisory & Coordination Services:  
Ability to provide with authoritative advice and guidance on security management, plan and 

coordinate security activities  
Level 5:Originate: Catalyzes new ideas, methods, and applications to pave a path for innovation 

and continuous improvement in professional area of expertise 
 

Security Policy Management:  
Knowledge of security policy concepts and ability to apply to strategic and/or practical situations  
Level 5: Originate: Catalyzes new ideas, methods, and applications to pave a path for innovation 

and continuous improvement in professional area of expertise 
 

Security Training:  
Ability to design, contribute to, and administer meaningful security training programmes/courses  
Level 5: Originate: Catalyzes new ideas, methods, and applications to pave a path for innovation 

and continuous improvement in professional area of expertise 
 

Rehabilitation and Reintegration:  
Knowledge of community based rehabilitation and reintegration programmes and ability to apply 

in post crisis situations  
Level 5: Originate: Catalyzes new ideas, methods, and applications to pave a path for innovation 

and continuous improvement in professional area of expertise 
 

Human Rights Mainstreaming:  
Human rights mainstreaming (HRBA) and application of human rights policies (HRDDP, RUF)  
Level 5: Originate: Catalyzes new ideas, methods, and applications to pave a path for innovation 

and continuous improvement in professional area of expertise 
 

Human Rights:  
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Knowledge of international Human Rights standards and principles and the ability to apply to 

strategic and/or practical situations  
Level 5: Originate: Catalyzes new ideas, methods, and applications to pave a path for innovation 

and continuous improvement in professional area of expertise.  
 

Required Skills and Experience 
 

Education: 
 

Master’s Degree or equivalent in Political Science, Public Policy, Law, Law Enforcement or related 

field. 

 

 Minimum 7 years of relevant work experience in law enforcement/ policing/prisons;  

 Experience in working in the field of rule of law and development in fragile states is 

required;  

 Experience of implementation of project activities and providing high quality technical 

advice within Government institutions in the area of law enforcement;  

 Proven understanding of policing and prison administration; 

 Strong analytical ability and written and oral communication skills is a requirement; 

 Computer skills and strong knowledge of various software including word, Powerpoint 

and particularly specialized expertise in Excel with data analysis.  

 

Language Requirements: 
 

Ability to communicate clearly in written and spoken English. Understanding of written and 

spoken Arabic would be an asset. 
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