
Year: 2018
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00099828 GCF Readiness preparatory supp Engagements parties 
prenantes

1/1/2018 12/31/2019 UNDP 66001 GCF 71200 International Consultants 5,000.00

UNDP 66001 GCF 75100 Facilities & Administration 800.00

UNDP 66001 GCF 75700 Training, Workshops and Confer 5,000.00

Gestion du projet 1/1/2018 12/31/2019 UNDP 66001 GCF 75100 Facilities & Administration 1,600.00

UNDP 66001 GCF 75700 Training, Workshops and Confer 15,000.00

UNDP 66001 GCF 71200 International Consultants 5,000.00

Mobilisation secteur privé 1/1/2018 12/31/2019 UNDP 66001 GCF 75100 Facilities & Administration 1,200.00

UNDP 66001 GCF 71200 International Consultants 10,000.00

UNDP 66001 GCF 75700 Training, Workshops and Confer 5,200.00

Renforcement capacités 
pays

1/1/2018 12/31/2019 UNDP 66001 GCF 75700 Training, Workshops and Confer 13,000.00

UNDP 30000 PBF 71600 Travel 0.00

UNDP 66001 GCF 71200 International Consultants -65,670.30

UNDP 66001 GCF 71300 Local Consultants 7,000.00

UNDP 66001 GCF 71800 Contractual Services-Imp Partn 8,000.00

UNDP 66001 GCF 71600 Travel 13,000.00

UNDP 66001 GCF 75100 Facilities & Administration 5,200.00

TOTAL 29,329.70

GRAND TOTAL 29,329.70

Annual Work Plan

Burundi - Bujumbura

Project:
Project Title:

00095771
GCF Readiness preparatory support project

Report Date: 1/22/2020



Year: 2019
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00099828 GCF Readiness preparatory supp Accès aux finances 1/1/2018 12/31/2019 UNDP 66001 GCF 75700 Training, Workshops and Confer 28,206.00

Engagements parties 
prenantes

1/1/2018 12/31/2019 UNDP 66001 GCF 75100 Facilities & Administration 0.00

UNDP 66001 GCF 71300 Local Consultants 10,000.00

UNDP 66001 GCF 71200 International Consultants 30,000.00

Gestion du projet 1/1/2018 12/31/2019 UNDP 66001 GCF 71400 Contractual Services - Individ 9,795.00

UNDP 66001 GCF 75100 Facilities & Administration 0.00

Mobilisation secteur privé 1/1/2018 12/31/2019 UNDP 66001 GCF 75700 Training, Workshops and Confer 10,272.00

UNDP 66001 GCF 75100 Facilities & Administration 0.00

Renforcement capacités 
pays

1/1/2018 12/31/2019 UNDP 66001 GCF 71200 International Consultants 69,670.30

UNDP 66001 GCF 75100 Facilities & Administration 0.00

UNDP 66050 GCF 75100 Facilities & Administration 7,365.14

UNDP 66001 GCF 75700 Training, Workshops and Confer 39,957.00

UNDP 66001 GCF 71300 Local Consultants 12,634.86

TOTAL 217,900.30

GRAND TOTAL 217,900.30

Annual Work Plan

Burundi - Bujumbura
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Year: 2020
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00099828 GCF Readiness preparatory supp Accès aux finances 1/1/2018 12/31/2019 UNDP 66001 GCF 71300 Local Consultants 10,000.00

UNDP 66001 GCF 71200 International Consultants 20,000.00

UNDP 66001 GCF 74200 Audio Visual&Print Prod Costs 7,000.00

UNDP 66001 GCF 75700 Training, Workshops and Confer 10,000.00

UNDP 66001 GCF 71600 Travel 5,000.00

Engagements parties 
prenantes

1/1/2018 12/31/2019 UNDP 66001 GCF 71300 Local Consultants 20,000.00

UNDP 66001 GCF 71200 International Consultants 10,000.00

UNDP 66001 GCF 75700 Training, Workshops and Confer 20,000.00

UNDP 66001 GCF 71600 Travel 5,000.00

Gestion du projet 1/1/2018 12/31/2019 UNDP 66001 GCF 71400 Contractual Services - Individ 10,000.00

Mobilisation secteur privé 1/1/2018 12/31/2019 UNDP 66001 GCF 71300 Local Consultants 6,300.00

UNDP 66001 GCF 75700 Training, Workshops and Confer 6,000.00

Renforcement capacités 
pays

1/1/2018 12/31/2019 UNDP 66001 GCF 71600 Travel 20,000.00

UNDP 66001 GCF 71300 Local Consultants 40,000.00

UNDP 66001 GCF 71200 International Consultants 10,000.00

TOTAL 199,300.00

GRAND TOTAL 199,300.00

Annual Work Plan

Burundi - Bujumbura

Project:
Project Title:

00095771
GCF Readiness preparatory support project

Report Date: 1/22/2020


