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Project Document

	Project Title
	Enhanced Access to Legal Aid Services for Marginalized Populations 

	UNDAF Outcome(s):



	4) By 2017, enhanced institutional and line ministries’ capacity to implement Belize’s national citizen and violence prevention response plans 
7) Democratic Governance, Capacity Development, Effectiveness and Responsiveness enhanced 



	Expected CP Outcome(s):


(Those linked to the project and extracted from the CPAP)
	By 2017, democratic governance, capacity development, effectiveness and responsiveness are enhanced


	Expected Output(s):


(Those that will result from the project and extracted from the CPAP)
	1. Improved access to legal aid services to vulnerable youth and marginalized females 

	Implementing Partner:
	United Nations Development Programme Belize

	Responsible Parties:
	Attorney General’s Ministry (Office of the Solicitor General), RESTORE Belize
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Agreed by (Implementing Partner):

Agreed by UNDP:

I. Situation Analysis

According the UNDAF Belize 2013-2016, a major dimension of citizen insecurity in Belize is a high and rising crime and murder rate (one of the highest in the world). The UNDAF also posit that some major drivers of crime and violence are unemployment, marginalization, poor education, housing and living conditions. Of significant importance amongst the drivers identified are capacity gaps in state institutions that relate to rule of law within the criminal justice and judicial system, coupled with an overall limited knowledge of legal rights, and access to legal services.
Consequently, the country’s low resource allocations for judicial operations, its lack of a formal performance assessment system for judicial effectiveness, relatively weak public confidence in the justice system to work effectively and efficiently serves to magnify the condition of citizen insecurity (STORM Belize City, 2013). Added to these are the problems of inaccessibility, lack of resources and lack or inadequacy of basic information to access legal counsel or citizen advisory desks (ibid). The poor and marginalized have serious challenges accessing justice especially owing to financial constraints.  Essentially, legal aid and required services are generally only accessible to the segment of the population who can afford to pay for legal services and representation. Despite the established need, the poor, women and youth do not consistently have state representation. They are also less likely to seek and receive legal support and services when in front of the courts or in the judicial system. This lack of a culture of legal aid and rights is further compounded in the absence of a coordinated system to extend the reach and expand legal services coverage including outside of Belize City, even as this remains inadequately accessed.
According to the Chief Justice, the Criminal Justice System continues to be challenged by the volume of cases involving violent crime which has had implications on the capacity of the criminal justice system to dispose of all cases in an expeditious time-frame (Annual Report of the Judiciary of Belize, 2011). To this end, “faced with an escalating crime rate, it is not an option for the Judiciary to proceed as if it is business as usual” (ibid.).  This is largely attributed to a lack of access to legal representation as a result of a paucity of lawyers available to be assigned to represent accused persons as the expense of the state (ibid.). This lack of access to justice and a capacity gap in the CJS remains an issue in that if continued unabated will perpetuate the vicious cycle of crime and violence in Belize.

Recently, during the UPR process conducted in 2009, the Government of Belize acknowledged the importance of legal representation as being key to true access to justice and indicated that the Legal Aid Office had recently been enhanced to provide legal representation to the indigent.
 It recognized as well that more resources needed to be invested in this area. Stakeholders confirmed this general assessment and emphasized the importance of victim advocacy and accompaniment in dealings with the police, court and other authorities.
 Some noted that there still lacked a ‘pro-bono’ culture in the Belizean legal profession.
 The Office of the Solicitor General while it runs a legal aid centre in Belize City and provides legal representation at a reduced rate in criminal, civil, family and administrative cases, still have rates that are prohibitive for most victims of gender violence.  

In addition to high level of violent crime and violence, domestic violence is also a serious problem in Belize and the number of reported cases is on the increase. It is difficult to say, however, whether this increase reflects an increase in the incidence of domestic violence. The causes of domestic violence are relatively well known. Attitudinal issues, including ingrained discrimination and prejudice which keep women in positions of subordination, are certainly responsible. Related to this are sharp economic disparities between genders which also contribute to the underreporting and repeated nature of domestic violence. At the heart of this violence are criminal gangs linked to the drug trade. These gangs are principally made up of young men between the ages of 15-29, who are the protagonists of homicidal violence; over 90% of all murders are committed by men against other men (Gayle, 2010: 54). Vulnerable or ‘at-risk’ young men are the core recruits for gangs that perpetuate community crime and violence in SBC. By ‘at-risk’ the project recognize that boys and young men in Southside Belize City have the greatest challenge to affirm their manhood, the highest proportion of conflict in the home, the weakest emotional support, and are the most aggressive; they are poorly nurtured, out of school, unskilled and often unemployed with few realistic work opportunities (Gayle, 2010: 11, 56, 343-3). This has been described as the “male neglect time-bomb” (Gayle, 2010: 104).

It is at this time that legal aid is often glaringly absent and could prove crucial to support victims in pursuing their case and thereby improve the implementation of the law and fight impunity. It would also ease the task of the Prosecution, which obviously represents the interest of the victim and of society as a whole at trial but does not have the resources or mandate to reach out to victims at that stage. Legal aid is also viewed as crucial in Family Court hearings, where most women will not be sufficiently familiar with the law and will often feel intimidated by the setting.
Evidence-based policy formulation is critical in addressing issues related to Access to Justice. It is strategically important to implement a robust response which meets the expectations of the community while preserving the rights of the accused. An approach that recognizes that victims and families of victims of crime have the same right to justice as have the alleged perpetrators of crime  is called for by the judiciary of Belize (Annual Report of the Judiciary of Belize, 2011). A strengthened criminal justice system and respect for the rule of law are priority goals by Horizon 2030 (Barnett &Co. Ltd, 2011). Horizon 2030 recognizes the judiciary as the “cornerstone” of the criminal justice system and as such, there is urgent need to invest in creating a more equitable justice system in Belize (ibid.). The strategies to strengthen law enforcement and the access to justice revolve around capacity building and strengthening accountability.

II. Strategy

In support to the UN Joint Program for Southside Belize City, this project serves to contribute to the component on promoting social well-being, citizen security and justice. The project proposes that these are critical entry points for tackling citizens’ insecurity, crime and violence. The UNDAF’s strategic guidance calls for a combination of social prevention in addition to strengthening capabilities of justice administration. Therefore a greater focus on capacity building in the public sector is paramount. The project actions are premised on two elements of the UN Principles on access to legal aid in criminal systems 
Education and information: The Principles and Guidelines also stress the importance of ensuing that the public is well-informed of their right to legal aid, as well as about the criminal justice system generally. This goes further than any instrument or jurisprudence before it, providing detailed guidance about how the state can best educate its citizens about their rights. Guideline 2 encourages states to make information about the right to legal aid, how to access it, and what it consists of, available “in local government offices and educational and religious institutions and through the media, including the internet, or other appropriate means,” as well as “radio and television programmes” and “regional and local newspapers.”

2. Gender sensitivity: The Guidelines emphasize the role of gender in the legal aid context. For example, Guideline 9 encourages states to incorporate “a gender prospective into all policies, laws, procedures, programmes and practices relating to legal aid to ensure gender equality and equal and fair access to justice.” It also states that states should take active steps to ensure that “where possible, female lawyers are available to represent female defendants, accused and victims.”

This project strategy proposes heightened responsiveness to addressing the main issues surrounding the inability of poor and marginalization people especially youth and women to access justice as a fundamental tenet of the rule of law. It speaks to some of these issues precluding poor and marginalized populations from access pro bono legal aid and services such as availability, affordability and proximity of services. The project therefore will respond to the absence of these issues by addressing the capacity gap in the CJS while seeking to improve the reach of legal aid and pro bono services that directly target the poor and marginalized populations in the volatile areas of south side Belize City. The project’s outputs enable improved access to legal advice and support services provided by trained legal and non-legal professionals, generating enhanced awareness of rights and civil liberties to vulnerable youth and female populations in Belize City. 
As a long-term plan, the Office of the Solicitor General of Belize intends to expand the availability of legal services to every district of the country and hopes in this way to be able to reduce the rates of legal aid through economies of scale. In support to this plan, however, an interim solution will be to facilitate incremental expansion legal aid services in an additional two locations. These centers are expected to also include the provision of more specific legal aid services for youth and women. Further and in recognition that many in vulnerable groups including male and female youth have limited knowledge of legal rights, the project will additionally promote legal education awareness activities in public spaces and in vulnerable neighbourhoods. This is expected to increase access to legal support at the community level. The project will implement legal awareness activities conducted by the lawyers from the legal aid office and in the most vulnerable areas. The awareness project will also develop communication materials that would include manuals, brochures and showcasing of youth rights and the law video, especially developed for those with low literate populations. These legal awareness training and activities are supportive of the RESTORE Belize programming activities to include the communities most affected by crime and violence.
The project will additionally rely on pro bono services from members of the legal profession as well as those that will be provided by the Government of Belize through the assignment of Legal Counsel to the Center under the auspices of the Attorney Generals’ Office. It is expected that through the Office of the Solicitor General, pro bono legal support services will be sought from the Bar Association and from recognized and reputable non-legal experts who can effectively advise and educate citizens on their rights, and courses of redress. While the project will target primarily the Southside Belize City population for legal awareness training, the scope and ambit of the proposed activities of legal aid services will include service provision in both the central and northern regions of the country as part of the overall support for access to justice programming.  
III. Annual Work Plan 
Year: 

	EXPECTED  OUTPUTS

And baseline, associated indicators and annual targets
	PLANNED ACTIVITIES

List activity results and associated actions 
	TIMEFRAME
	RESPONSIBLE PARTY
	PLANNED BUDGET

	
	
	Q1
	Q2
	Q3
	Q4
	
	Funding Source
	Budget Description
	Amount

	Output 1

Enhanced Capacity of Legal Aid Office to develop and deliver a program of legal education and awareness training.
Baseline: 
1) Inadequate and insufficient access to information, legal counsel and citizen advisory desks. 
2) Youth are excluded from discourse on access to justice and human rights. As a result, they are often unaware of and unable to claim their human and legal rights in the court process. 
Indicators:

· Legal awareness training program

· Youth and women trained at least 200

· Legal Aid Manual/handbook

· Legal Aid Communication materials

Output 2

Increased capacity of the Attorney General Ministry to provide legal aid services to poor and marginalized populations in at least three locations.

Baseline

3) One legal aid office operating for entire country of Belize. The poor and marginalized have serious challenges affording legal aid and support services
4) There is inadequate provision of legal services for victims of domestic violence.

Indicators: 

· Expanded legal aid and services provision to three locations

	1.1. Legal aid community consultations in at least 6 critical locations in Belize City and  targeting at least 160 youth and 60  women including victims of domestic violence  for engagement on their rights under the law
 1.2. Public dissemination of juvenile justice video

1.3 Development and reproduction of legal information brochure.

1.4 Development, reproduction and dissemination of legal aid handbook.


	
	X

X

X

X                                  
	X


	
	RESTORE BELIZE, ATTORNEY GENERAL MINISTRY
ATTORNEY GENERAL MINISTRY, BHC- CJA
	UNDP
	71600- Travel
72100-Venue
72100-Food


	

	
	2. The functional and professional capacities of the legal aid department of the Attorney General’s Ministry actively support legal aid and services to marginalized populations.
2.1  Chief Justice and Deputy Solicitor  General participates in global conference on legal aid in South Africa
2.2 Establish  and furnish Legal Aid Offices in Belmopan and Dangriga 
	
	X

X
	
	
	ATTORNEY GENERAL MINISTRY, Deputy Solicitor General
UNDP BELIZE
ATTORNEY GENERAL MINISTRY, Deputy Solicitor General


	UNDP
UNDP
UNDP
	71600 – Ticket

71600 –  DSA

72200- furniture and equipment

72800-IT Equipment

71600-Travel (Other) Financing vehicle
72400 – Legal texts


	

	Targets: 

Technical Capacities of 

Legal aid and pro bono services is expanded to three locations by 2014

At least 200 Youth and women trained 

Legal Information Handbook accessible in three locations


	
	
	
	
	
	
	
	
	

	TOTAL
	
	
	
	
	
	
	
	
	$31,000.00


IV. Management Arrangements
Explain the roles and responsibilities of the parties involved in managing the project.

Please refer to the Project Document – Deliverable Description to complete this component of the template. 

Use the diagram below for the composition of the Project Board.
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1. The proposed project strategy is dependent on maintaining positive stakeholder attitudes towards the action in general and acceptance of the activities. To the extent possible both beneficiaries, Restore Belize and Attorney General’s Minsitry along with UNDP will actively promote collaboration among the justice sector partners as well as ensuring participation from women and youth. The Attorney General’s Ministry through the Legal Aid and Advice Center will lead on project activity implementation to directly contribute to reducing women and youth marginalization in the justice system.  Restore Belize will lead on identification of communities for legal information and rights training and mobilization and planning of logistics for vulnerable populations to participate in consultations.  The program strategy promotes community awareness and empowerment as well as institutional strengthening as the major avenues to foster knowledge of legal rights and access to service providers in the justice sector. In this regard, the Office of the Criminal Justice advisor will provide both technical assistance and oversight for the drafting of the Justice Manual. This Office will engage with the Attorney General’s Ministry to complete the Manual.
2. To ensure UNDP’s accountability for programming activities and use of resources, while fostering national ownership, appropriate management arrangements and oversight of programming activities, project oversight will be provided by the Program Manager Poverty Reduction and Democratic Governance. The Portfolio Manager will respond to project’s needs in terms of management, collaboration within sector, and support for the UN joint project modality. As the project is cross-functional and involves various stakeholders/ actors, the project structure will allow for some flexibility in order to adjust to ongoing changes in the context.  
3. The Project Management structure will be located primarily in the Attorney General Ministry with Deputy Solicitor General, Litigation serving as project manager and supported for project activities by the crown counsels in the legal aid office. Together this team will be responsible for planning and implementing legal education and awareness training, supporting the development of the manual, and communication materials including brochures and power point presentations. On an ongoing basis, the crown counsel will support clients and the public who seek legal aid services and information from the respective offices in the three districts. 
4. Specifically, the support to cross-functional actions will be facilitated through direct support by UNDP.
5. The project is part of the wider UN Joint Project for support to South-Side Belize City and is a direct partnership with the Belie City Council and RESTORE Belize. Through this project, it is expected that the Belize City Council will support the project through the identification of a public space that will house the expanded legal aid center. Further, RESTORE Belize is expected to support the Center by actively promoting the center and its services among community organizations and collaborating public agencies.
6. Project Board: A Board with representation from Restore Belize, Bar Association, Attorney      General’s Ministry, Ministry of Human Development, Belize City Council, and an NGO. This Board functions to provide leadership and guidance on the implementation of the project and serves to create synergies with other initiatives related to access to justice, response to domestic violence, youth rights and the law, and exercise of legal rights. The project will contribute to capacity building of all stakeholders in the CJS and will strengthen the technical and coordinating capacity of the service providers who are also part of the Joint UN Project. This Board will provide strategic direction throughout the various implementation actions, ensuring that the project initiatives are executed as proposed in the project document and ensures the attainment of maximum national benefits. The Board will meet at least quarterly to review strategic issues and directions and make suggestions concerning risk mitigation.
6. The Associates: According to UNDP policies and in order to ensure ownership and sustainability of the action, the project will be executed through Direct Implementation with day-to-day management executed by the project manager. Overall management and oversight responsibilities will be conducted by the Program Analyst for Poverty Reduction and Democratic Governance. Implementation of project activities specific to the expansion of legal aid and pro bono services and the conduct of the community legal education and awareness services will be directed and supported by the Project Manager, Deputy Attorney General- Litigation, as such he will serve as the Project Lead. Restore Belize will be responsible for the coordination and logistical arrangements for all the community and in-school consultations in Belize City. They will be responsible for securing venue and equipping venues, conducting invites and related communication, distributing brochures, recording attendees, photographing and recording sessions and identification of vendors for supply of services during the community consultations. The CJA from the British High Commission will collaborate with the Deputy Sol. Gen. to in the drafting of the Justice Manual. Together both offices will ensure that the manual is literacy conscious and responsive of the particular legal needs of the target population. 
7. Quality assurance responsibilities of project work packages will be undertaken by the Project Board and guided by the considerations for the joint UN project in Southside Belize City. This project will, incorporate feedback from the beneficiaries as well as information related to timeliness of interventions and resource use. The Program Analyst will head the project’s planning and coordination efforts and will support the Project Lead – Deputy Solicitor General in the day-to-day operations guided by an approved annual work plan. The Program Associate in collaboration with the Project lead is expected to produce quarterly operational and procurement plans. The Project lead will report to the PEG on a quarterly basis as to the advances made by the project and those issues potentially impacting project delivery. The Project Lead and support staff will work closely with RESTORE Belize’s Communications Office and is expected to execute visibility actions as stipulated in  Restore’s communication’s plan to be elaborated during the project inception period. UNDP manages the project’s risk and issue logs and serves as primary authority in the project’s procurement processes. 
8. The remaining support personnel include the Ministry’s Crown Counsels will work closely with project associates, stakeholders and beneficiaries. 
9. Project Support: UNDP Program Assistant, and Operations Office specifically the Finance and Procurement Officers will provide administrative support to the Project  Lead since all procurement of services and goods will be done by UNDP. Requests for payments will be directed through the Program Associate Poverty Reduction and Democratic Governance. Additional oversight of project implementation and decision making will be provided by the UNDP Assistant Resident Representative. Further operational and technical support including capacity assessment assistance is available at any time from UNDP’s regional Democratic Governance Specialist Offices, which houses experts available to all country offices in the region.
V. Monitoring Framework And Evaluation
In accordance with the programming policies and procedures outlined in the UNDP User Guide, the project will be monitored through the following:

Within the annual cycle 

· On a quarterly basis, a quality assessment shall record progress towards the completion of key results, based on quality criteria and methods captured in the Quality Management table below.
· An Issue Log shall be activated in Atlas and updated by the Project Manager to facilitate tracking and resolution of potential problems or requests for change. 
· Based on the initial risk analysis submitted (see annex 1), a risk log shall be activated in Atlas and regularly updated by reviewing the external environment that may affect the project implementation.
· Based on the above information recorded in Atlas, a Project Progress Reports (PPR) shall be submitted by the Project Manager to the Project Board through Project Assurance, using the standard report format available in the Executive Snapshot.
· a project Lesson-learned log shall be activated and regularly updated to ensure on-going learning and adaptation within the organization, and to facilitate the preparation of the Lessons-learned Report at the end of the project
· a Monitoring Schedule Plan shall be activated in Atlas and updated to track key management actions/events

Annually
· Annual Review Report. An Annual Review Report shall be prepared by the Project Manager and shared with the Project Board and the Outcome Board. As minimum requirement, the Annual Review Report shall consist of the Atlas standard format for the QPR covering the whole year with updated information for each above element of the QPR as well as a summary of results achieved against pre-defined annual targets at the output level. 

· Annual Project Review. Based on the above report, an annual project review shall be conducted during the fourth quarter of the year or soon after, to assess the performance of the project and appraise the Annual Work Plan (AWP) for the following year. In the last year, this review will be a final assessment. This review is driven by the Project Board and may involve other stakeholders as required. It shall focus on the extent to which progress is being made towards outputs, and that these remain aligned to appropriate outcomes. 
Quality Management for Project Activity Results
Replicate the table for each activity result of the AWP to provide information on monitoring actions based on quality criteria. To be completed during the process “Defining a Project” if the information is available. This table shall be further refined during the process “Initiating a Project”. 

	OUTPUT 1:
Enhanced Capacity of Legal Aid Office to develop and deliver a program of legal education and awareness training.


	Activity Result 1

(Atlas Activity ID)
	Legal Education and Awareness
	Start Date: May, 2014
End Date: December, 2014

	Purpose


	To ensure that marginalized populations including women and youth are knowledgeable of their legal rights and know how to demand and apply these when in the judicial system.

	Description


	This activity will include the organization of a series of public education fora and presentations by Restore Belize and in collaboration with the Legal Aid Office on legal rights to marginalized youth and women in the communities and in the schools specifically in the Southside of Belize. This will additionally including the reproduction of information and communication materials including brochures, development of a justice manual and dissemination of youth rights and the law video.

	Quality Criteria

how/with what indicators the quality of the activity result  will be measured?
	Quality Method

Means of verification. What method will be used to determine if quality criteria has been met?
	Date of Assessment

When will the assessment of quality be performed?

	Youth and women who their basic legal rights
	Participants Feedback 
	End of Q4, 2014

	Total number of participants at forum, consultations
	Participants list
	End of Q4, 2014


	OUTPUT 2:
Increased capacity of the Attorney General Ministry to provide legal aid services to poor and marginalized populations in at least three locations.



	Activity Result 2
(Atlas Activity ID)
	 Enhanced access to legal aid and services
	Start Date: May, 20114
End Date: December, 2014

	Purpose


	To enhance marginalized populations (women and youth) access to quality and consistent legal aid and services as a part of their rights

	Description


	To facilitate improved assess to legal aid services in Belize, this activity will result in the in the basic equipping of two additional legal aid offices that the Attorney General’s Ministry is facilitating. This will include purchase of IT equipment, furnishing of offices and support for transportation for outreach activities. 

	Quality Criteria

how/with what indicators the quality of the activity result  will be measured?
	Quality Method

Means of verification. What method will be used to determine if quality criteria has been met?
	Date of Assessment

When will the assessment of quality be performed?

	Legal aid offices functional in Dangriga and Belmopan 
	Schedule of legal aid office opening hours
Attorneys assigned to the legal aid office

# of clients seeking services on a weekly/monthly basis
	End of Q4, 2014


VI. Legal Context
[UNDP Belize] as the Implementing Partner shall comply with the policies, procedures and practices of the United Nations safety and security management system. 

[UNDP will]] undertake all reasonable efforts to ensure that none of the [project funds]
 [UNDP funds received pursuant to the Project Document]
 are used to provide support to individuals or entities associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear on the list maintained by the Security Council Committee established pursuant to resolution 1267 (1999). The list can be accessed via http://www.un.org/sc/committees/1267/aq_sanctions_list.shtml.  This provision must be included in all sub-contracts or sub-agreements entered into under this Project Document.

ANNEXES 
Risk Analysis: An assessment of risks that may affect the project should be conducted during the formulation. Please refer to the section “Defining a Project”.
Use the standard Risk Log template
Please refer to the Deliverable Description of the Risk Log for instructions 
Agreements: Any additional agreements, such as cost sharing agreements, project cooperation agreements signed with NGOs
 (where the NGO is designated as the “executing entity”) should be attached. 
Terms of Reference: TOR for key project personnel should be developed and attached

	Project Title: 
Enhanced Access to Legal Aid and Pro Bono Services
	Award ID: 00080422
	Date:


	#
	Description
	Date Identified
	Type
	Impact &

Probability
	Countermeasures / Mngt response
	Owner
	Submitted, updated by
	Last Update
	Status

	1
	Availability of Legal Counsel to staff and legal aid facilities and to conduct community awareness training
	April, 2014
	Organizational


	P = 4

I = 5


	Advocate and lobby for lawyers to be assigned to the centers


	Deputy Solicitor General
	Program Analyst

(In Atlas, automatically recorded)
	N/A
	no change



	2
	 Clients increased demand for services
	April 2014
	Financial


	P = 4

I = 4
	Assess subsidy rates for services afforded


	Deputy Solicitor General
	Program Analyst


	
	

	3
	 Community non-participation in consultations
	April, 2014
	Operational 


	P = 3

I =  5
	Improved outreach and mobilization capacities
	RESTORE Belize
	Program Analyst


	
	

	4
	Utility of the Justice Manual
	
	Other
	P = 3

I =  3
	Increased coordination among drafters and address community needs
	Deputy Solicitor General
	Program Analyst
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Brief Description


The project addresses the need to enhance legal awareness and support services to underprivileged and marginalized populations of Belize. Through this project citizens in urban populations affected by increased crime and violence and made vulnerable owing to gender, domestic violence, poverty and social exclusions will have improved access to legal advice and services enabling them to understand and assert their legal rights and responsibilities through direct access to professional legal experts within the justice sector and in at least three(3) locations. In order to address the multi-level and multi-sectoral factors that preclude access to justice as a human rights especially for vulnerable populations, the project will be led by the Attorney General’s Ministry a key state actor and duty bearer to advance a rights-based approach to access justice and reduce human  insecurity.








YYYY AWP budget:		$31,000.00





Total resources required            $50,000.00


Total allocated resources:	$31,000.00


Regular	 TRAC2		$31,000.00


Other:


Donor		_________


Donor		_________


Donor		_________


Government	_________


Unfunded budget:		_________


In-kind Contributions		








Programme Period:		           	2013-2014





Key Result Area (Strategic Plan):	______________





Atlas Award ID:			______________


				January, 2014


Start date:		     	______________


End Date				December, 2014


PAC Meeting Date			______________





Management Arrangements		______________





Project Manager


Deputy Solicitor General


Litigation





Project Board





Senior Beneficiary


Attorney General’s Ministry


Restore Belize





Executive


Ministry of Economic Development





Senior Supplier


UNDP








Project Assurance


UN Joint Project Board members 








Project Support


Crown Counsels Legal Aid Center





Restore Belize, Bar Association, Attorney General’s Ministry, Ministry of Human Development, Belize City Council, and University of Belize














Criminal Justice Advisor


British High Commission, US Embassy





Technical Assistance


UN RoL Access to Justice Advisor














� UN Doc. A/HRC/12/4, para. 66.


� Lewis, p. 47. 


� See also Lewis, p. 38. 


� To be used where UNDP is the Implementing Partner


� To be used where the UN, a UN fund/programme or a specialized agency is the Implementing Partner.


� For GEF projects, the agreement with any NGO pre-selected to be the main contractor should include the rationale for having pre-selected that NGO.






