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COMPONENT 2: SITUATION ANALYSIS

Economic transition and development in China has stimulated rapid growth. It has helped ic bring
about dramatic reductions in poverty and greatly improved living standards. However there are large
disparities, especially between rural and urban areas and between regions. There is also worrying
growth in the numbers of urban poor. Growing inequality, increasing social pressures on society, and
unsanctioned corruption, all increase the potential for macro-economic and social instability and
undermine continued development and reform. They bring the need for rule of law, social justice and
public service through legal reform and organised civil society, to the forefront.

China is entering a critical phase of legal and judicial reform. Following on from the first generation
of legal reform focusing mainly on the economic sphere, the next generation of reforms need to focus
on deepening, harmonising and implementing laws in practice, placing more emphasis on human
rights protection and access to justice, and enhancing democratization and transparency during the
legislation process. Three institutions central to this process are civil society, people’s congresses and
people’s courts. Linked by the shared objectives of promoting a more predictable, coherent, fair and
effective legal and social system, they tend to lack capacity and are relatively weak compared to the
executive branch.

The Government of China is in the process of implementing the 11" Five-year Plan 2006-2010, At its
core lies the objective of building “a harmonious society” (Xiaokang) and the concept of a “scientific
approach to development”. It emphasises sustainable development and social programmes for
balanced development with the aim of bridging the gap between urban and rural areas and promoting
social equity and stability. It also enshrines the notion of citizens’ rights and interests. Good
governance and strengthening the rule of law are clearly articulated government priorities for
reinforcing the sustainability of the reform process. Improving access to justice, in particular in grass-
roots courts which deal with about 80% of the caseload’, is increasingly perceived as key to soothing
social tensions and maintaining stability.

Civil society’s participation is recognised as vital, both in enhancing public sector service and also as
a “bridge between government and people, participating in a broader way in public affairs™. The
Government explicitly recognises the need for increased involvement of CSO’s and public
participation in the formulation of policies, programmes, laws and regulations. Laws and regulations
conceming CSOs are set to be revised and the legal status for international NGOs to be reviewed.

2.1. Access _to Justice: China’s efforts to construct a formalised legal system have been largely
successful. New criminal and civil codes are in place and courts are becoming increasingly
professional, empowered and institutionally important® . Citizens have more legal rights and
increasingly use the courts to resolve business disputes or as a tool against arbitrary government
action. People’s congresses are becoming vocal and robust and are gradually assuming some of their
constitutional law-making and public oversight responsibilities. They are more responsive to broader
elements of society. In short, the legal apparatus and a rule of law culture are on the cusp of taking
1o0t.

Challenges: China has stated its intention to undertake certain reforms such as promoting open,
publicly accessible court room proceedings, more media interaction and public outreach and more
public access to written judgments. So far, reforms have been uneven and limited in terms of
substantive and geographic scope. Many important written court decisions are not yet available to the
public, particularly at the community level

! See comments of judges and SPC reported by Shi Jiangtao, “Reforms depend on doing justice to grass-roots
courts: judiciary (SCMP), 14/03/2006.

% China Daily February 23, 2006.

* The number of judges is approaching 200,000 (with approximately the same mumber of prosecutors), many
more legal specialists, approximately 3000 public law clinics and 400 law schools (with 100°s of well trained
law professors, scholars and talented students). The courts hear almost 8,000,000 cases annually.



There have been several important reforms designed to strengthen the professionalism of the judiciary
to address judicial corruption and build public confidence, such as an ethics code for judges, but
reforms need to be institutionalised and fairly, uniformly and effectively enforced.

More attention needs to be paid to law enforcement and to creating a democratic and participatory
environment for all sections of society. Additionally, discrepancies exist between gradual
improvements in the legislature and the weakness in legal institutions and law enforcement agencies.

Another important issue for the judiciary to tackle concerns the increasing number of cases to be
handled each year. The number of cases received by the court system in 2006 was more than & million.
The people’s courts in Guangdong Province dealt with 700.000 cases in 2005, representing 10% of
cases across China. One solution could be the development of alternative dispute mechanisms. In
2003, 46.6% of civil cases in the Yunnan People’s Court went through mediation with an 80%
success rate.

There are over 200,000 judges in China, 40,000 of whom are women. The promulgation and revision
of the Civil Procedure Law, Criminal Procedure Law, and Administrative Procedure Law have
contributed to increased transparency and openness of the judiciary. For instance, the trial model of
courts has transformed from a “super-inquisitional” model to an “adversarial” one which leads to
greater impartiality of judges. Meanwhile, more emphasis has been given to the professionalism of
judges when it comes to appointment and promotion. The introduction of the standardised “National
Judictary Examination” for the selection and accreditation of judges as well as prosecutors has proven
a successful measure to further professionalize the legal personnel of the country. For the court
system, the Supreme People’s Couris carried out 39 key reform measures between 1999 and 2004
under its first Five Year Judicial Reform Plan. The SPC is about to undertake 60 reform measures
under its second Five Years Judicial Reform Plan which will likely improve the faimess and
efficiency of the court system in China.

2.2. The law and policy-making system:

Legal system reform became a gévernment priority in the late 1990s. The enactment of the Law on
Legislation (2000) has strengthened the standardisation of legislative procedures, improved the
quality of legislation and increased the extent of democratisation in legislation. The National People’s
Congress and its Legislative Affairs Commission has strengthened its position and become the centre
of all key legislative initiatives. The capacity and legislative skills of NPC delegates and working staff
have improved.

Challenges: Democratisation and fransparency during the legislation processes need to be further
enhanced. The NPC has endeavoured to achieve this through seminars, feasibility studies and public
consultation, however participation by the public and civil society need to increase. Due to a low level
of consultation, legislative drafts are inclined to protect and promote the interests of specific groups,
weakening the authority of the law and leading to a lack of respect from the public.

China needs to move beyond narrow, technical, first generation legal reforms to those focussing on
transparency, accountability and independence. While sensitive and difficult to implement, hard
political and legal decisions must be made to avoid the risk of a stalled reform process and broader
unchecked corruption. At a minimum, these questions and issues are worth further analysis and broad
debate.

There is a high level of localisation of judiciary power resulting in inconsistent implementation of the
law. Under the current political structure, localisation hinders the independence of the cousts and
makes the judiciary vulnerable to local protectionism, inconsistent application of the law, and
administrative domination of the judicial process. Furthermore, there are often inappropriate
structures and procedures within the judicial systems.



The professional and ethical standards for judges need to be improved. In some local areas and with
respects to some emerging legal issues, the capacity of judges is low and sometimes cannot meet the
increasing demands of society for equity and social justice. The qualification of judges, especially in
the western regions of China, needs to be improved. A comprehensive set of rules for the selection,
appointment and promotion of judges has to be specified.

Common concerns relate to the increasingly important role of the people’s courts, the people’s
congresses and civil society. These institutions and the legal system that underpins them, still lack the
full authority, independence and professional competence to help build an equitable society based on
rule of law. They struggle to interact and respond to the growing needs and demands of government,
civil society and business, as well as a rapidly growing, ever-evolving global marketplace.* They need
nurturing if they are to become fair and effective arbiters of justice in modern day China.

Many institutional and capacity building issues apply equally to people’s congresses. People’s
congresses lack the technical capacity to undertake essential applied research, draft laws, hold
hearings, or interact effectively with government ministries, civil society organisations, the media or
the public.” Most people’s deputies meet once a year and have limited technical staff. Moreover, few
deputies or professional congressional staffs receive adequate training. The oversight function of the
people’s congresses is handicapped due to the lack of specific procedures in laws and regulations with
regard to legislative monitoring and interpretation, and low capacity. This is particularly the case with
respect to responsibility of oversight of government budget and the appointments process. Likewise,
while they have the power to make certain official appointments, real authority lies elsewhere.®

2.3, Civil Society Development

The period since 1995 saw the rapid development of CSOs which are increasingly regarded as
essential to promoting equitable development. According to one estimate, around 800,000 CSOs’ are
operating in education, health care, environmental protection, trade, human rights protection and other
areas of social economic development. Newly emerging challenges such as rising unemployment, the
collapse of the social sccurity system, envirommental degradation and public health issues have
stimulated increased public demand for civil society organisations. At the same time, the gradual
withdrawal by government from comprehensive provision of public services and a shift to semi- or
non-governmental organisations has opened the way for more freedom in favour of a rapid
development of civil society.

The government is gradually changing its attitude towards CSOs. In a 2005 pilet project, the central
govemnment, through the MoF and the LGOPAD, allowed CSOs to tender for government contracts in
order to implement a poverty reduction program. A body of laws and regulations providing the legal
foundation for CSO development has been developed since the mid 1980s and international donors, in
particular NGOs have contributed significantly to the development of national CSO’s.

Challenges:

* The total number of cases grew dramatically during the 1980s and 1990s, before leveling off at around eight
million cases a year.

* The Law on Legislation opens the door to more public participation but passage and implementation of access
to information laws and policies would greatly enhance public access to governmental and congressional
information and public decision makers. Some local congresses are experimenting with public hearings {(see
Peerenboom, in Michigan Law International Law Review article - 2006).

¢ The Henan Provincial People’s Congress has rejected only one out of 684 nominees for government posts
since 1993. See Linda Chelan Li {2000).

* China 2005-2006 NIP cites 1.3-2 million unregistered NGOs (p.19). Officially there were 315,000 registered
-CS0s as of 2003 - 168,000 social organisations, 145,800 civil non-business groups and 999 foundations. There
are unofficial estimates of an additional 500,000 unregistered CSOs. (Economic Observation Daily, 08/01/2006).
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The lack of a coherent regulatory framework is a significant constraint for civil society development
in China. It limits the access of CSOs to appropriate legal status to operate in fransparent and
confident conditions. The trade off between deceniralisation and social stability, and the maintenance
of steady economic growth and a stable political system has led to over-regulation for registration.
Regulations restrict types of groups, such as demonsirating significant capital assets and being
sponsored by a government department (see annex i). In most cases, only one organisation of each
type is allowed to register at each administrative level. CSOs who have transformed from government
organisations tend to get registered easily and exclude others who have no direct connection with
government.

CS80s do not benefit from tax exemption (especially those who register themselves as commercial
entities due to lack of government sponsorship). Such CSOs are nevertheless real grass root
organisations. Government funding for development and social assistance does not apply to CSOs,
with exceptions for those connected to government. This leads to serious funding problems for grass-
root organisations who rely almost exclusively on international donors. This situation is due to the
strict control of local donations reserved to large government-related CSOs.

Limited capacity is regarded as the main constraint of CSO development in China. Lack of funding
combines with lack of incentive to attract qualified young people. Most domestic CSOs are usually
driven by a few individuals or small groups of people. The majority of organisations lack clear vision,
a defined mission and organisational development strategy. Management skills are poorly developed.
In addition, some CSOs have been known to misuse funds, which damages CSO’s reputation.

The lack of a joint organisation of CSOs limits their voice in society. This leads to high transaction
cost for developing self-discipline, capacity building, advocacy for policy change etc. In spite of the
rapid growth of CSOs in China there is low public awareness of the role of CSOs. The public usually
regards them negatively as government entities. This has a strong impact on staff recruiting, fund
raising and policy advocacy through public participation.

In summary, supporting the process of governance towards more transparency and accountability and
strengthening the emerging institutions of the judiciary, the National People’s Congress and civil
society are critical to China’s future ‘all-round’ development. The programme aims to contribute to
the government’s efforts in this respect by promoting civil society development and the rule of law
through volintary compliance and effective enforcement, with a specific focus on urban-rural
balances, gender issues and vulnerable groups.

COMPONENT 3: STRATEGY.

3a. Programme Strategy

The programme will be implemented in Beijing and selected areas across China, The first six months
of the programme will include an inception phase to confirm and further refine content and location of
activities and to draw up a detailed timetable for implementation. The last six months will be
dedicated to phasing out activities and preparing for the post-programme situation.

The programme secks to build and support stronger institutional connections and a new environment
for interaction and collaboration between the legislature, the justice system, and civil society. It will
work closely with three principle institutions: the National People’s Congress (NPC), the Supreme
People’s Court (SPC) and the Ministry of Civil Affairs (MoCA) and will rely on the following cross-
cutting elements as a basis for engagement:

> TParticipation

» Communication

» Capacity building

» Piloting



> Partnerships

The programme seeks to raise awareness and stimulate creative participatory solution processes
through: i) addressing cross-cutting issues of concern among all stakeholders (or sub-groups) through
workshops and seminars to jointly analyze problems and solutions; ii) to support a more specific,
tailor made approach consisting of adapted training, targeted visits, and pilot projects; and iii).
dissemination through conferences, the media or publications, which will support the
institutionalisation of findings.

Selection criteria for participants in each programme-related activity including workshops, study tours
etc. will respect gender and geographical balances (rural/urban/Western/Eastern}. Activities will be
integrated to maximize impact and reinforce results. An initial list of activities by component and
result is set out below. In the light of the evolving situation during the operational implementation
period of the programme, this may be revised in accordance with emerging needs.

3.1 Project Component A: access to justice is increased

Project Outcome 1: Capacities of the judiciary to deliver fair and transparent justice enhanced, and
transparency in decision-making and appointments of judicial personnel, increased.

Result Al: Capacities of the judiciary to deliver a fair and transparent justice is enhanced

Study tours will be carried out for judicial personnel to countries selected according to relevance and
complementarities. Participants will include: senior and medium-level officers of the judiciary from
national and local levels in charge of aspects of law revision; and judges including senior judges from
the SPC and lower courts. A full programme will be developed to ensure participants have the
opportunity to: gain knowledge and skills in law revision especially with regard fo strengthening
protection of human rights; and gain knowledge and skills in law enforcement mechanisms.

A series of workshops for judicial personnel, legal aid centres and CSOs will be held to share
experiences on strategies to improve access to justice, in particular for women, the poor and
disadvantaged groups. A needs assessment will be conducted alongside comparative studies that relate
to targeted access to justice issues, including those impacting the poor, disadvantaged, women and the
enforcement of judgements.

Training of trainers will be conducted based on the above results and international best practices.
Trainers will deliver workshops to selected judicial personnel, legal aid centres and CSQOs. Follow-up
activities will be arranged to monitor changes across the country.

Pilot projects will be designed and carried out in selected locations across the country, inchiding
Western China, to train judges and judicial officials on how to implement targeted access to justice
procedures, including procedures most relevant to the poor, disadvantaged, and women. Projects will
include alternative dispute resolution {ADR) and mediation.

Technical assistance from local or international expert trainers will be provided to assist in the
implementation and monitoring of new procedures and practices. The selection of pilot areas will be
selected on criteria respecting the urban/rural balance and the eastern/western difference. Where
possible, local courts in the westemn part of China should be given favourable consideration by the
SPC when deciding on piloting sites and training sites for local courts.

Result AZ: Transparency in court decision making and judicial personnel appointment is
increased



Needs assessments will be carried out alongside comparative research and analysis of best practices
and lessons learned related to: the appointment process of judges and judicial personnel; judicial
decision making and access to published process; and rationale of court decisions.

The SPC will conduct a study on the processes for the appointment of judges and judicial personnel,
judicial decision making and the publication of court decisions in different countries. It will define
clear and transparent procedures for the appointment of judges and judicial personnel in China and the
publication of judicial decisions. Recommendations to increase transparency in the appointment of
judicial personnel and to institutionalise publication of judicial decisions will be drafied for discussion
and endorsement.

A series of workshops on the new guidelines for appointments and procedures for the publication of
judicial decisions will be carried out. Participants in the studies and review will be selected with
programme partners and will include: selected judicial personnel; members of the authorities in
charge of appointing judicial personnel; legal aid centres; and representatives of CSOs.

3.2 Project Component B: the law and policy-making system is improved

Project Outcome 2: The participatory process for law making is institutionalised, capacities of the
legislature for law-making and public engagement enhanced and law harmonization improved.

Result B1: The participatory process for law-making is institutionalized

Extensive research will be carried out by NPC LAC on participatory mechanisms in the legislative
processes and possible models for institutionalizing participatory processes. The research will focus
on practices in different counfries, in particular EU and Asian couniries. Outcomes will be compiled
in an easily accessible guidebook for use in people’s congresses.

Ficld visits nationally and abroad will be arranged to gain knowledge relevant to enhanced
participation in law-making, Law-makers from national and local levels will visit selected places
where participatory mechanisms for law-making are in place and are vielding positive results,

A series of seminars and conferences on participatory mechanisms in the legislative process will be
organized to exchange experiences and practices implemented in foreign countries and across China.
Participants will be representatives of legislatures nationwide, Chinese and international experts, and
representatives of relevant CSOs, the media and academics.

The programme will publish a Manual of Rules and Procedures on Participatory Processes. Research
findings and the most relevant experiences and practices will be compiled into accessible handbooks
that can serve as users’ guides for the legislatures. Their development will be managed by the NPC
LAC.

Piloting of participatory processes in law-making will be carried out in selected locations. A
feasibility study will determine one or two regions/provinces to be chosen for the implementation of
participatory processes in law-making. The choice of the regions shall respect the urban/rural balance
and take into account places where similar initiatives are in place {e.g. Guangdong, Shanghai).

Result B2: Capacities of the legislature for law-making and public engagement are enhanced;

An international/national technical assistance expert will be placed in the relevant department of the
NPC. The technical assistance expert will: (i) assist in the design and implementation of participatory
mechanisms in the law and policy-making processes; (ii) train a national expert/resource person of the
NPC on these issues; (iii) deliver a series of workshops to selected personnel of the NPC and local
congresses on methods and mechanisms for consulting the general public and incorporating its



opinions, as well as appropriate tools for gathering and disseminating information from/to the general
public.

Workshops in gender mainstreaming and budgeting in law-making including special programmes for
female members of legislatures will be held. A series of training sessions on approaches to
mainstreaming gender equality and safeguarding the rights of vulnerable groups in law-making will
be organised. Participants will be selected personnel from legislatures at national, provineial and local
levels and will be chosen with respect to gender and geographical balances (urban/rural, Western,
Eastern areas).

The programme will support exchange of experience visits to EU institutions. Key policy-makers
including leaders of people’s congresses will visit EU institutions to gain knowledge of participatory
mechanisms in place in these institutions.

Result B3: Law harmonisation is improved.

Composite working groups made up of representatives of NPC, SPC, other law related agencies and
CSO will work in selected locations to address the problem of law harmenization. Pilot project(s) will
be arranged consisting of (i) feasibility study to select pilot areas taking into account geographical
criteria; (ii) working groups composed of the selected areas’ people’s congress representatives,
people’s courts, members of CSOs and other law related agencies (including legal aid centres) to
define and experiment with appropriate methods and mechanisms to improve law harmonization; (iii)
a pilot co-operation project between two regions to share and implement new mechanisms and
practices (i.e initiatives of the Yunnan People’s Court) will be further developed and replicated in
other areas.

A series of workshops on law harmonization procedures and monitoring mechanisms will be
organised. A first workshop will focus on gathering information on the various mechanisms and
procedures applied in other countries and within China. Participants will include Chinese and
international experts and senior and medium-level officers of people’s congresses responsible for
oversight of regulations. A second workshop will be dedicated to: (i) defining oversight procedures
and methods appropriate to China; (i) clarifying the role of each entity in the implementation and
monitoring of harmonization. Participants will be key staff of national and local legislatures and
judiciary, Chinese legal experts and selected representatives of other law related agencies from China
such as legal aid centres and academics in the field of law. Selection criteria for participants will
respect gender and geographical balances (rural/urban, Western/Eastern areas). The workshops will be
organised by Chinese experts and officers of the people’s congresses who participated to the first
workshop.

A database will be set up to strengthen the efficiency of oversight mechanisms which allows for:
posting information about new regulations and laws enacted at the local, provincial level; identifying
contradictory regulations and laws; and exchanging information between the relevant departments of
people’s congresses. Training of IT personnel within the NPC to maintain and update the database
will be included.

'3.3. Project Component C: Civil Society involvement is broadened

Project Outcome 3: Recognition of the positive role of the civil society is increased: the policy and

legal environment of C30s is improved and perceptions of CSOs enhanced; government capacities to
involve CSOs in policy-making and public service delivery improved; co-ordination and
communication between CSOs and between CSOs and the government are improved; the institutional
and professional capacities of CSOs are improved

Result C1: Recognition of the positive role of the civil society is increased;
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Local civil society experts will work with relevant research centres to conduct a series of studies: (i)
listing the achievernents and best practices of CSOs in terms of contribution to China’s development;
(i) outlining the increasing potential of CSOs in terms of socio-economic development with a
particular emphasis on the development plans of selected CSOs; (iii) describing the functioning of
CSO0s (i.e. financial management, human resources, programmes management and monitoring). The
findings will undergo review and discussion, with inputs from international experts, or NGOs, to
result in a comprehensive overview of, and recommendations for the development of, civil society in
China. The results will be widely disseminated through workshops, media briefs, websites and
publication in Chinese and English.

Seminars will be organised to analyse and discuss information from these studies and to raise
participants’ awareness of the important role of CSOs in the development of China. Participants will
include representatives of the government, representatives of the legislative and judiciary,
representatives of the business community, CSOs, media and researchers, A National CSO
Conference will be organised gathering key leaders of relevant government bodies, prominent CSO
representatives (including grassroots CSOs), the media and in-country representatives of international
aid agencies and NGO’s to (i) raise awareness of CSO’s work and achievements at the grassroots and
national levels; (ii) facilitate exchange and dialogue among participants.

A series of trainings on communication skills, communication mechanisms and tools will be
organised for CSOs working at the grassroots, provincial and national level. The media will
participate to exchange experiences and practices of communication and to facilitate interaction
between CSOs and the media. The trainings will be delivered by civil society experts specialising in
communication and using a “training-of-trainers” methodology.

Result C2: The policy and legal environment for CSQs is improved;

Local and international civil society experts and research centres will conduct an in-depth
comparative study on laws, regulations and policies relating to CS8Os to include: the various laws,
regulations and policies that regulate CSOs across China; best practices facilitating the functioning of
CS0s; and recommendation on favourable laws, regulations and policies for encouraging and
facilitating CSOs’ work. Results will be disseminated, discussed and integrated into training materials
for legislatures, civil affairs departments and the media throughout the country.

Participatory consultations at local, provincial and national level will be carried out on revision and
drafting of relevant laws, regulations and policies through seminars, conferences and websites. A
series of seminars and workshops will be organised to: facilitate interactive discussions on CSO
legislation; prepare draft legislation or amendments favourable to CSOs. Participants will include
local and national representatives of MOCA and of the legislatures, representatives of CSOs, and civil
society experts. The results of the seminars and workshops will be published on the internet.

A feasibility study to select pilot areas for implementing innovative registration reforms for CSOs will
be carried out. The study will be carried out by programme partners, CSQ representatives and
representatives of MOCA. Once areas have been selected new registration policies will be tested,
implemented and evaluated; a national workshop will be held to deliver the results of the pilot
projects and to identify the most efficient mechanism for wider nationwide implementation. Selection
criteria for the pilot areas will take into account geographical balance.

Result C3: Government capacities to involve CSOs in policy-making and public service delivery
are enhanced

A national workshop will be organised to: share experiences from other countries on partmerships
between government and CSOs; identify possible areas of government-CSOs partnerships; highlight
the comparative advantage of government-CSOs partnerships for efficient public service delivery and
for resolving socio-economic issues. Participants will include members of CSOs, leaders of selected
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government bodies as well as key staff, policy-makers and experts from other countries, local experts
and academics.

A pilot project of a government-CSO partnership will be developed and implemented in selected areas.
A feasibility study to identify the most appropriate area and sector for a government-CSO partnership
will be carried out followed by implementation of the pilot parinership, A seminar to present the
results and recommendations for further similar initiatives will be organised. Participants will include
personnel of relevant government bodies, selected members of CSOs and media.

Result C4: Co-ordination and communication among CSOs and between CSOs and the
government are improved

A feasibility study will be conducted by independent experts on the viability of a MOCA-sponsored
CSO  Association andfor an informal Forum fo improve co-ordination, collaboration and
communication among CSOs and between CSOs and governments. It will: identify the nature of
potential support from MOCA; define the roles and functions of the potential structure; determine the
status of the potential structure’ and mechanisms for securing its independence; conduct a needs
assessment in terms of management, human resources and financing for the structure to work
efficiently.

Result C3: The institutional and professional capacities of C80s are improved.

A team of local experts will conduct a needs assessment targeting CSOs, in particular at grassroots
level and those that do not have casy access to capacity-building programmes. The needs assessment
will highlight existing needs in areas such as strategic planning, financial management, accounting,
fondraising capacities, human resources management, programme design and management,
monitoring and evaluation capacities and communication skills. Local experts will issue
recommendations for designing an appropriate training programme,

A fraining programme will be designed along with tools and materials for the development of key
competencies in CSOs. It will: define and prepare a training curriculum on the base of the needs
assessment; conduct a series of training for trainers who will deliver relevant training to CSQOs across
China. A series of capacity-building “training-for-trainers” sessions based on the needs assessment
will be delivered to selected CSOs across China. The trainees will carry out and be responsible for
training in their respective area.

The chart shows a tree of key results to be achieved, in relation with the three main expected results,
The approach is integrative. It takes into account “top down” and “bottom up” needs of programme
stakeholders in terms of capacity building and communication, The Programme aims to create
synergies between stakeholders through joint activities and regular, institutionalised partnership with
the aim of enhancing efficiency and know-how.

Public relations and awareness raising actions will be integrated into programme implementation to
give the Furopean Commission and UNDP joint co-operation maximum visibility. Specific
arrangements will be set out in the standard Confribution Agreement with an International
Organisation to be concluded between the EC and UNDP.
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3b Rationale for EU- UNDP support

The programme is in line with the EC’s Country Strategy Paper (CSP) 2002-2006 which seeks to
support China’s transition to an open society based on the rule of law and respect of human rights
through the promotion of good governance, democracy and human rights-related policies. The CSP
states that good governance cannot exist without citizens® active and voluntary participation. It
contains a commitment to assisting vulnerable groups in asserting their rights as well as promoting
grass-root level legal concemns and practical methods of legal redress.

The European Commission 5-year programme in the legal and judicial sector ended in 2005 and
consisted of training courses and study tours to Europe for lawyers, judges, prosecutors and legal
officials. The programme included a judicial component to support lawyers and legal aid centres to
deal with death penalty cases. The EC is preparing an “Europe-China School of Law™ focussing on
European, international and comparative law. The EC also provided a series of grants to small-scale
projects undertaken by NGOs, in particular in the human rights and legal reform sectors.

The UNDP Country Programme Document (CPI}) 2006-2010 envisages support for legal reforms in
structural and performance-related arcas of legal institutions, improving accessibility of services to the
poor, improving the capacity of rights holders fo claim rights, strengthening transparency and
accountability within the civil services, and improving capacities to fulfil obligations under key UN
Conventions. Specifically, the UNDP RRF 2006-2010 foresees: (a) support an enabling environment
for civil society participation and (b) strengthen the rule of law to protect the human rights of all,
especially the poor and disadvantaged groups.

UNDP supports a number of legal co-operation projects involving a wide range of partners, such as
the NPC, the Supreme People’s Court, the Supreme People’s Procuratorate, the Ministry of Justice,
the Ministry of Public Security, MoCA, the Ministry of Supervision, China Disabled Persons’
Federation, as well as law institutions. UNDP interventions vary from legal system reform to legal aid,
criminal justice reform, rights for people with disabilities, anti-corruption, capacity building for labour
unions, and promotion of democratic governance in urban communities. It works closely with NGOs
such as on environmental protection, poverty reduction, rights of the disadvantaged, and gender. In
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2005, UNDP supported MoCA and a Party think tank on a project targeting institutional barriers to,
and regulatory environment for, the development of CSO’s.

3¢ Partnership Strategy

In spirit of a joint programme addressing both top-down and bottom-up governance issues,
programme activities will be closely co-ordinated with three main Chinese partuers, namely, the NPC
LAC, SPC, and MOCA, through regular meetings, joint program activities such as trainings,
workshops and seminars, and other ways of communications and networking.

The Govemment of China will invite the European Commission and UNDP to take part in any
meeting with the Government and international donors focusing on the co-ordination of programmes
being implemented in any area related to the rule of law and civil society development.

In order to preserve the necessary coherence between the activities of the present programme and
those activities undertaken by other donors in the development community, both the EC and UNDP
shall ensure that regular meetings take place with all interested parties to ensure an open exchange of
information, to avoid overlapping of activities and/or financing and to incorporate the lessons leamnt
by these other actors into the Programme.

National Partners

National People’s Congress Legislative Affairs Commission

NPC LAC is one of the working commissions under the National People’s Congress Standing
Commission. Its functions cover the whole processes of the legislative work of the NPC. It is
designated by the NPC Standing Committee to draft legislative strategies and plans, to organize the
legislative work of the NPC, to coordinate between and among legislative departments and other
government bodies, to guide the legislative work of the country, and to service the NPC Standing
Committee and iis specialized commissions.

Supreme People’s Court

The Supreme People's Court is the highest judicial organ in China and is responsible to the NPC and
its Standing Committee. According to the Constitution and statutes, the Supreme People's Court is
charged with three responsibilities:

First, trying cases that have the greatest influence in China, hearing appeals against the legal
decisions of higher courts, and trying the cases the Supreme People's Court claims are within its
original jurisdiction.

Second, supervising the work of local courts and special courts at every level, overruling wrong
Jjudgements they might have made, and deciding interrogations and reviewing cases tried by the lower
courts.

Third, giving judicial explanations of the specific utilization of laws in the judicial process that

must be carried out nationwide,
The president of the Supreme People's Court is elected by the NPC and remains in office for no more
than two successive terms with each term of five years. The deputy presidents of the Supreme
People's Court, members of the judicial committee, presiding judges of affiliated courts and their
deputies, and judicial officers are appointed and recalled by the Standing Committee of the NPC.

Ministry of Civil Affairs
MOCA is the designated ministry under the State Council, which is;

in charge of registration and annual review of country-wide associations, cross-province (autonomous
regions or direct administrated-municipalities) associations, Hong Kong and Taiwan associations that
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are operating in the mainland China, foreign associations that are operating in China, international
associations’ agencies in China; study and initiafe standard for membership fee and criteria for
financial management; monitor activities of associations; provide guidance to and monitor registration
and management of social associations at the local levels;

In charge of registration and annual review of civil non-profit units that are affiliated with or
sponsored by the ceniral govemment agencies; study and propose related rules for financial
management and service-charge; provide guidance to and monitor registration and management of
civil non-profit units at the local levels.

The programme will involve a broad range of stakeholders, including local people’s congresses,
courts at various levels, civil affairs departments and civil society organisations {CSOs). Selection
criteria for involving stakeholders will be designed to facilitate the broadest possible participation.
The main target groups are officials at middle and senior management levels in NPC, SPC and
MOCA, judicial personnel at central and local levels, and staff of civil society organisations.

In order to preserve the necessary coherence between the activities of the present project and
activities undertaken by other donors in the sector, regular meetings will take place with all interested
parties to ensure an open exchange of information, to avoid overlapping of activities and/or financing
and to incorporate the lessons leamnt by these other actors into the work of the project.

International Partners

The EC/UNDP programme’s approach is innovative in that it addresses rule of law and civil society
as an integrated whole, It has been developed with particular attention to ongoing international co-
operation initiatives and makes every effort to avoid duplication. It aims to complement current donor
programmes while addressing specific issues such as communication and co-ordination between
government bodies. Wherever possible, the programme will find ways in which to collaborate, share
knowledge, and complement, other donor activities.

Ford Foundation support to the legal sector and civil society has been engoing since 1980. It supports
the development of a legal framework, criminal justice reform with initiatives to strengthen the
protection of defendants’ rights, legal education reform, and promotion of effective use of law to
protect citizens’ rights, Civil society suppert focuses on: development of a legal framework; research;
capacity-building; and targeted projects for NGOs.

Canada (CIDA) is active in a wide range of legal issues such as: enabling the Canadian Bar
Association to provide technical expertise to reform and strengthening of the legal and justice systems,
training to the All China Lawyers’ Association; technical expertise to China's Judicial Reform
Program; reform and improvement of criminal procedure, substantive criminal law and the
administration of criminal justice; supporting efforts to strengthen democratic rule of law; support to
the Human Rights Research Centre at the University of Beijing; technical assistance to the Supreme
People’s Court of China (SPC); and support to meeting international labour rights commitments
related to rural migrant workers. CIDA helped implement the 1992 "Law of the PRC on the Protection
of Rights and Interests of Women" and other laws supporting women's rights. Civil society support
imncludes initiatives to: broaden the participation of citizens, communities and NGOs in policy
development; enhance legal reform; strengthen dialogue between government and civil society;
promote human rights and rights of citizens.

The Swedish Human Rights Co-operation programme funds a capacity-building project for
prosecutors to strengthen the protection of human rights in criminal procedure. Finnish support has
focussed on the judicial sector as well as the legal aid system. The Netherlands human rights and legal
co-operation programme consists of support to legal service centres for workers and research work on
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legal aspects of social organisations. Netherlands supported a project for the implementation of a code
of conduct for judges.

British co-operation supports the rule of law with a particular focus on the judicial sector, support to
the development and piloting of a labour arbitration court and a project to strengthen the rights of
criminal defence lawyers® at the pre-trial stage. The British Council financed capacity-building for
NGOs. In parallel, the British Council worked with MoCA on the development of regulatory and
monitoring mechanisms for C8Os. France had a 4-year training programme for judges and there are
on-going collaborations with judicial institutions. German cg-gperation has supported the Finance and
Lconomic Committee of the NPC. On-going projects include: support to the legislative affairs
commission of the NPC in administrative and civil law and capacity in civil law reform; training with
the National Judges College; and legislation advising to the Budgetary Affairs Commission. Sweden,
Finland, Luxembourg, Denmark and Greece have provided grants to promote activities such as
poverty alleviation, women and children rights, health and education.

The World Bank sponsored a “China development market place™ initiative along with SIDA, the ADB
and private companies. The project aimed fo strengthen grassroots civil society in China and
contribute to poverty reduction through awarding 30 NGOs who proposed the most innovative
poverty reduction projects.

3d Gender Mainstreaming

Gender equality has been taken into account during the formulation of the Programme. It is
considered important to good governance in China and key to the success of the programme. So,
gender issues have to be made as a cross-cutting theme underlining all areas, activities, results and
evaluation of this Programme. While the programme addresses the needs of women and men equally,
the stakeholders undertake to plan and conduct specific activities for gender mainstreaming.

Gender related indicators have been specified in the Contribution Agreement between the EC
Delegation and UNDP and will be assessed at an appropriate time by gender experts.
Recommendations of experts will be discussed at the Project Steering Committee and follow-up
actions on gender mainstreaming shall be reviewed by the PSC regular.

COMPONENT 4: RESULTS AND RESOURCES FRAMEWORK

(See end of the Document)

COMPONENT 5: ANNUAL WORK PLAN BUDGET SHEET

(See Annex 1)

COMPONENT 6: MANAGEMENT ARRANGEMENTS

The Programme will be implemented by the European Commission through its Delegation in China.
The European Commission will entrust the task of managing the Programme to the United Nations
Development Programme (UNDP) in joint management under a standard Contribution Agreement
with an International Organisation.

UNDP will assign the daily management of the Programme to the China International Centre for
Economic & Technical Exchanges (CICETE) in accordance with the provisions of the China National
Execution Manual (UNDP/GOC 1998) and relevant UNDP rules and procedures.

Project Steering Committee:
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A Project Steering Committee (PSC) will have responsibility for policy guidance and co-ordination
between all institutions and groups involved in the action. The PSC will meet twice a year and will
endorse key planning decisions regarding the action. The PSC will review and endorse China
International Centre for Economic & Technical Exchanges-CICETE’s six-monthly progress reports,
as well as the policy and strategic implications of Overall and Annual Work Plans and budgets. The
PSC will also assist in facilitating overall implementation of the action, The PSC will play a key role
in disseminating outputs of the action and recommendations by providing access to high level policy
makers and other relevant bodies in China.

The PSC will be co-chaired by the Ministry of Commerce of the People’s Republic of China and the
European Commission, membership will include one representative each of, UNDP, CICETE, the
Ministry of Civil Affairs (MOCA), the National People’s Congress (NPC) and the Supreme People’s
Court (SPC); three representatives of Chinese civil society organisations (one NGO, one intermediary
organisation, one academic specialising in civil society development, proposed by the Government of
China and endorsed by UNDP and the EC); and two representatives of international civil society {one
proposed by the European Commission and one proposed by UNDP respectively and endorsed by the
Govemment of China),

Management Board: .

A Management Board (MB), composed of UNDP, EC and CICETE will be established. The MB will
be responsible for supervising programme management. In order to ensure smooth implementation of
activities, the MB will have the authority to approve modifications to the Annual Work Plans (AWP).
The MB will be working as a Tripartite Meeting mechanism according to general UNDEP/CICETE
programme management process, throungh which CICETE will be reporting to both UND?P and EC, as
co-funders, on major issues regarding programme management. The MB will take its decisions by
consensus.

The MB will meet every three months or more frequently at the request of one of its members.
Members of the PSC may attend the meetings of the MB.

UNDP will be responsible to the EC for the overall financial and administrative management of EC
funds, in a manner that respects international norms and ensures national ownership. When
appropriate, and in accordance with the applicable policies and procedures, UNDP will seek the views
of the EC on implementation plans (see 10(a) below), activities, and service contracts for technical
assistance. The EC will be consulted in the selection of the experts and will be in the evaluation
committee in case of a grant scheme. When appropriate, and in accordance with the applicable
policies and procedures, UNDP must consult with the EC, before endorsing the list of Civil Society
Organisations (CS0s) participating in the activities.

CICETE will act as the secretariat of the PSC and the MB. CICETE will, in particular, undertake the
following tasks: prepare an Initial Plan of Action, an Overall Work Plan and Budget (OWP) and Six-
Monthly Work Plans and Budgets (SWP) for approval by the MB and endorsement by the PSC;
prepare standardised three-monthly progress reports to monitor all technical, financial and
administrative aspects on the utilisation and impact of all resources made available to the programme
for approval by the DMB; on the basis of the approved formats, prepare consolidated six-monthly
progress reports for review and endorsement by the PSC; prepare any special reports related to
priority issues; assist and support partners and beneficiaries with technical and planning know-how;
prepare and attach to the first Six-Monthly Work Plan of the final year of implementation a proposed
blueprint for phasing out Project activities and preparation for the post-project situation, prepare a
final project completion report.

Planning and Reporting:

Work Plans and reports will be drafted by CICETE in accordance with formats previously approved
by the MB. They will include at least: An Initial Plan of Action to be submitted within one month
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after the assignment of the daily management of the programme to CICETE; an Overall Work Plan
and Budget (OWP) to be submitted within three months after the assignment of the daily management
of the programme to CICETE; successive Six-Monthly Work Plans and Budgets (SWP); Three-
monthly technical and financial progress reports; any special reports related to priority issues; a final
project completion report.

Except for the initial activities foreseen in the approved IPA, expenditure can only take place
following the approval by the MB of the OWP and an SWP.

Approval of an SWP may necessitate a revision of the OWP so as to ensure continuous consistency
between the SWP and OWP. Any such revisions of the OWP will be notified in writing to the MB
when the SWP is submitted for their approval. In such cases, approval of the SWP will constitute an
approval of the revised OWP. Activities that are not foreseen in an approved SMP may only be
implemented following prior authorisation by the MB. Such authorisation will be identified as an
amendment {o the approved SMP and will be annexed thereto.

The OWP, the successive SWP and reports will include a system of benchmarks as well as objectively
verifiable indicators for monitoring and assessing project progress.

The plans, budgets and reports listed above will be the sole plans, budgets and reports used for
implementing and monitoring the programme. Any such plans, budgets and reports will be submitted
to the EC at least ten working days prior to atiy regular meeting of the MB.

Contribution Details

(a) The People’s Republic of China’s financial contribution will cover costs such as expert fees,
organization of seminars, trainings, conferences, workshops and pilot projects; training materials
and publications; research; operational costs.

{b) The People’s Republic of China’s in-kind contribution will cover all costs related to the
participation of officials in meetings, workshops, study tours, field visits and exchange of
experience visits and other events as part of the normal finctioning of the public services.

(c) The People’s Republic of China’s in-kind contribution will cover all salaries related to the
participation of their staff in the project.

{d) In general, the People’s Republic of China’s financial contribution will cover any project-related
operating and implementation costs not included in the EC and UNDP contributions.

(e) The People’s Republic of China will be responsible for facilitating constructive and effective co-
operation of the concerned Ministries and other public authorities.

Programme Costs and Financing
The total cost of the programme is estimated at 10.773 million US dollars, of which the EC
contribution is 8.0 millions. The Government of China will provide financial contributions of 0.533

million (via MOCA). UNDP will provide financial contributions of 2.24 million.

The breakdown of the budget is indicative and may be adjusted according to need.

COMPONENT 7: MONITORING AND EVALUATION

UNDP will also ensure monitoring is carried out on a continuous basis. Monitoring will be conducted
by UNDP and CICETE during the project cycle, by visiting project sites and financial checking. Day-
to-day technical and financial monitoring will be a continuous process as part of CICETE’s
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responsibilities. Monitoring reports will be prepared and shared among the partners. Monitoring
progress towards achievement of programme outcomes and oufputs will be undertaken at both the
level of the overall project, and at all pilot levels. The Implementing Partmer will submit to UNDP an
Annual Project Review, including the Annual Work Plan Monitoring Tool. National partners as the
responsible party for implementation will submit quarterly technical and financial progress reports to
CICETE as Implementing Partner, and copying UNDP, based on the inputs from the frontline
implementers. It is imperative that progress reports not only focus on the project itself, but relates
achievements, issues, changes and setbacks in light of the overall sitvation of related issues in China
as it evolves,

Independent consultants recruited directly by the UNDP and/or the EC on specifically established
terms of reference will carry out external mid-term and final evaluations.

COMPONENT 8: LEGAL CONTEXT

This project document shall be the instrument referred to as such in Article 1 of the SBAA between
the People’s Republic of China Government of and UNDP, signed on June 29th 1979,

Consistent with the Article III of the Standard Basic Assistance Agreement, the responsibility for the
safety and security of the executing agency and its personnel and property, and of UNDP’s property in
the executing agency’s custody, rests with the implementing partner.

The executing agency shall:

s put in place an appropriate security plan and maintain the security plan, taking into account the
security sitmation in the country where the project is being carried;

o assume all risks and liabilities related to the executing agency’s security, and the full
implementation of the security plan.

UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the
plan when necessary. Failure to maintain and implement an appropriate security plan as required
hereunder shall be deemed a breach of this agreement.

The executing agency agrees to undertake all reasonable efforts to ensure that none of the UNDP
funds received pursuant to the Project Document are used to provide support to individuals or entities
associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not
appear on the list maintained by the Security Council Committee established pursuant to resolution
1267 (1999). The list can be accessed via
http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This provision must be included in all
sub-coniracts or sub-agreements entered into under this Project Document.
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Annual Work Plan_

China - Beijing
Awardd: 00047973 Report Date: 1/1/2008
Award Title: Govemance for Equitable Development
Year: 2008
Project ID Expected Quiputs Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Ponor Budget Descr Amount US$
00057914  Governance for Equitable Devel A Judiciary capacity enhanc CPR-China Intemational Centre 42604 EUCOMM 71200 Intemational Consultants 38,900.00
CPR-China Intemational Gentre 42604 EUCOMM 71300 Lecal Consultants 50,000.00,
CPR-China International Centre 42604 EUCOMM 71600 Travel 60,000.00
CPR-China Intemational Centre 42604 EUCOMM 74200 Audio Visual&Print Prod Costs 20,000.00
CPR-China Intematicnal Centre 42504 | EUCOMM 75100  Faciliies & Administration 11,893.00
B Transparency in decisonn] CPR-China Internaticnal Centre 42604 EUCOMM 71200 International Consultants 25,000.00.
CPR-China International Centre 42604 EUCOMM 71300  Local Consultants 40,000.00
CPR-China International Centre 42604 EUCOMM 71400  Contractual Senvices - Individ f.moo.oo.
CPR-CNina Intemational Centre | 42604 | EUCOMM 71600 Travel ol .mmm.mo\ wcﬁu.w
CPR-China [ntemational Centre 42804 EUCOMM 74500 Miscellanecus Expenses 129,112.00.
CPR-China International Centre 42604 | EUCOMM 75100  Facilities & Administration Ff mm.fmb.@ Y 3 w
C Participatory law making CPR-China Intemational Centre 42604 EUCOMM 71200 International Consultants 32,800.00
CPR-China International Centre 42804 EUCOMM 71300 Local Consultants 40,00:0.00-
CPR-China International Centre 42604 | EUCOMM 71400  Contractual Services - Individ 39,900.00
CPR-China Intemational Centre 04000 UNDP 71600 Travel 6,146.32
CPR-China Intemational Centre 42804 EUCOMM 74500  Miscellaneous Expenses 70,000.00
[ CPR-China intemational Gentre 42604 | EUCOMM 75100 Facilities & Administration 12,789.00
D Legislature capacity enhal CPR-China International Centre 42604 | EUCOMM 71200  International Consultants 35,200.00.
CPR-China Infernational Centre 42604 EUCOMM 71300  Local Consultants 40,000.00
CPR-China Intemational Centre 04000 UNDP 71600 Travel 10,000.00.
CPR-China Intemational Centre 42604 EUCOMM 74200 Audio Visual&Print Prod Costs mm_ncobo.
CPR-China [nternational Centre 42604 EUCOMM 74500 Misceflaneous Expenses 60,000.00,
CPR-China Intemational Centre 42604 EUCOMM 75100 Facilities & Administration 11,214.00.
E Law harmonization improy CPR-China Intemational Centre 42604 EUCOMM 71200 Intemnational Consultants 30,000,00
CPR-China Intematicnal Centre 42604 EUCOMM 71300 Loecal Consultanis 40,000.00 P
CPR-China International Centre 42604 EUCOMM 71400  Contraciual Services - Individ 9,900.00/]
CPR-China Intemational Centre 04000 UNDP 71600 Travel 10,000.00
CPR-China Intemational Centre 42604 EUCOMM 74500  Miscellaneous Expenses 70,000.00
CPR-China Intemational Centre 42604 EUCOMM 75100 Facilities & Administration 10,493,00
F G50 rele recognized CPR-China International Gentre 42604 EUCOMM 71200  Inlernational Consultants 79,850.00
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Annual Work Plan

China - Beijing

Award ld: 00047973 Report Date: 1/1/2008
Award Title: Governance for Equitable Development
Year: 2008
Project 1D Expected Outputs Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
F CSO rele recognized CPR-China International Centre 42604 EUCOMM 71300 Local Consultants 70,000.00
CPR-China Intemational Centra AZ604 EUCCMM 71600  Travel 20,000.00
CPR-China Intemnational Centre 42804 EUCOMM 74200  Audio Visual&Print Prod Costs 30,000.00
CPR-China Intemational Centre 42604 EGCOMM 74500 Miscellaneous Expenses 120,000.00
CPR-China Intemational Centre 42604 EUCOMM 75100 Facilities & Administration 22,390.00
G €50 environment improw CPR-China International Centre 42604 EUCOMM 71200 Intemational Consultants 60,000.00"
CPR-China Intemational Centre 42604 EUCOMM 71300 Local Consultants 60,000.00-
CPR-China Intermnational Centre 04000 UNDP 71600 Travel 10,000.00
CPR-China International Centre 42604 EUCOMM 71600  Travel 35,000.00
CPR-China International Centre 42604 | EUCOMM 74200  Audio Visual&Print Prod Costs 15,000.00
CPR-Chia International Centre 42604 | EUCOMM 74500 Miscellaneous Expenses 120,000.00
CPR-China International Centre 42604 EUCOMM 75100  Facilities & Administration 20,300.00
H Geov't capacity on CSCO im CPR-China Intemational Centre 42604 EUCOMM 71200 Intemational Consultants 25,000.00
CPR-China International Centre 42604 EUCOMM 71300 Local Consultants 80,000.00.
CPR-China Intemnational Centre 42604 | EUCOMM 71600 Travel 65,000.00,
CPR-China [nternational Centre 42604 EUCOMI 74200 Audio Visual&Print Prod Costs 15,000.00
CPR-China Intemational Gentre 30071 CPR 74500 Miscellaneous Expenses '32,016.00 |
CPR-China Intemational Centre 42604 | EUCOMM 74500 Miscellaneous Expenses 50,000.00
CPR-China Intemational Centre ~30071 CPR 75100 Facilities & Administration -+ 320,00,
CPR-China Int tional Centre 42604 EUCOMM 75100  Faciliies & Administration 16,450,007
1 CSO communication GPR-China |ntemnational Centre 42604 EUCOMM 71300 Local Consultants 25,000.00
CPR-China Intematicnal Centra 42604 EUCOMM 71800 Travel 45,000.00
CPR-China International Centre 42604 | EUCOMM 74200  Audio Visual&Print Prod Costs 30,000.00
CPR-China International Centre 42604 EUCOMM 74500  Miscellaneous Expenses 70,080.00
CFPR-China Internaticnal Centre 42604 EUCOMM 75100  Facilities & Administration 11,900,00
J NPQ institutional capacity CPR-China International Centre 42604 EUCOMM 71300 Local Consultants 100,1090.00
CFPR-China Intemational Centre 42604 EUCOMM 71600 Travel 25,000.00
| CPR-China International Gentre | 42604 | EUCOMM 74200 Audio Visual&Frint Prod Gosts 15,000.00
CPR-China International Centre 42804 EUCOMM 74500 Miscellaneous Expenses 100,000.00
CPR-China International Centre 42604 EUCOMM 75100 Facilities & Administration 16,807.00
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Annual Work Plan
China - Beijing
Award ld; 00047973 Report Date: 1/1/2008
Award Title: Governance for Equitable Development
Year: 2008 .
Project ID Expected Outputs Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Danor Budget Descr Amount US$
K MOCA PMO CPR-China International Centre 30071 .| CPR 61100  Salary Costs - NP Staif " 60,000.00
CPR-China International Centre 30071" | CPR 74500 Miscellaneous Expenses 39,998.00-
CPR-China International Centre 300717 | CPR 75100  Facilities & Administration 1,000.00~
L PMO CPR-China Intemnational Centre 04000 UNDP 61100 Salary Costs - NP Staff 352,000.00
CPR-China International Gentre 04000 UNDP 72200 Equipment and Furniture 12,000.00
CPR-China International Centre 04000 UNDP 73400  Rental & Maint of Other Equip 56,000.00
CPR-China International Centre 04000 UNDP 74500 Miscellaneous Expenses 30,000.00
M Visibility CPR-China Intemational Centre 42604 EUCOMM 71200 [Intemational Consultants 9,800.00
CPR-China Intemational Centre 42604 EUCOMM 71300  Local Consultants 19,950.00
CPR-China International Centre 42604 EUCOMM 74200  Audio VisUal&Print Prod Costs 10,000.00
CPFR-China International Centre 42604 EUCOMM 74500 Misceflaneous Expenses 10,000.00
CPR-China Intemnational Centra 42604 EUCOMM 75100 Facilities & Administration 3,482.00
N Contingency CPR-China Intemational Centre 04000 UNDP 74500 Miscellaneous Expenses 55,542.68
O CICETE Implementation GPR-China Intemational Centre 04000 UNDP 74100 Professional Services 2,000.00
CPR-China Intemational Centre 04000 UNDP 74500  Miscellansous Expenses i 18,311.00
TOTAL 3,162,979.00 |
GRAND TOTAL 3,162,979.00
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Annual Work Plan

China - Beljing

Award |d: 00047973 Report Date: 1/1/2008
Award Title: Govemance for Equitable Development
Year: 2009
Project ID Expected Outputs Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00057914  Governance for Equitable Devel A Judiciary capacily enhanc CPR-China Intemational Centre 42604 EUCOMM 71200 International Consultants 39,900.00
CPR-China Intemational Centre 42604 EUCONMM 71300 Llocal Consuitants 50,000.00
CPR-China Intemational Centre 42604 EUCOMM 71400  Confractual Services - Individ 35,100.00
CPR-China Intemational Centre 04000 UNDP 71600  Travel 11,689.00
CPR-China International Centre 42604 | EUCOMM 74200 Audio Visual&Print Prod Costs 20,000.00
CPR-China Intemational Centre 42604 EUCOMM 75100 Facilities & Administration 10,150.00
B Transparency in decisonn| CPR-China International Centre 42604 EUCOMM 71200  Intemational Consultants 40,000.00
CPR-China International Centre 42604 EUCOMM 71300  Local Consultants 45,150.00
CPR-China International Centre 42604 EUCOMM 71400 Contractual Services - [ndivid 14,900.00
CPR-China Infernational Centre 42604 EUCOMM 71600  Travel 20,000.00
CPR-Ckina Intemational Centre 42604 EUCOMM 74500  Miscellaneous Expenses 69,112.00
CPR-China International Centre 42604 EUCOMM 75100 Facilities & Administration 13,241.00
C Participatory law making CPR-China International Centre 42604 | EUCOMM 71200 International Consultants 30,000.00
CPR-China Intemational Centre | 42804 | EUCOMM 71300  Local Consultants 39,000.00
CPR-China International Centre 42604 EUCOMM 71400 Contractual Services « Individ 50,100.00
CPR-China [nternational Gentre 04000 UNDP 71600 Travel 10,000.00
CPR-China International Centre 42604 EUCOMM 74500 Miscellaneous Expenses 50,000.00
CPR-China International Centre 42604 EUCOMM 75100 Facilities & Administration 11,900.00
D Legislature capacity enha CPR-China Intemational Centre 42604 EUCOMM 71200 International Consultanis 39,900.00
CPR-Chinz Intemational Centre 42604 EUCOMM 71300  Local Consultants 30,100.00
GPR-China Intemational Centre 42604 EUCOMM 71600 Travel 45,000.00
CPR-China Intemational Centre 42604 EUCOMM 74200 Audio Visual&Print Prod Costs 20,000.00
CPR-China Intermnational Centre 42604 EUCOMM 74500 Miscellaneous Expenses 55,000.00
CPR-China International Centre 42604 EUCOMM 75100  Facilities & Administration 13,300.00
E Law harmonization improy CPR-China International Centre 42604 EUCOMM 71200  International Consultants 36,075.00
CPR-China Intemational Centre 42604 EUCOMM 71300 Local Consultants 30,000.00
CPR-China International Centre 42604 EUCOMM 71400  Contractual Services - Individ 24,800.00
CPR-China International Centre 42604 EUCOMM 716060 Travel 25,200.00
CPR-China Iniemational Centre 42604 EUCOMM 74500 Miscellaneous Expenses 53,271.00
CPR-China International Centre 42604 EUCOMM 75100  Facilities & Administration 11,861.00

Page 4 0f 12




Annual Work Plan

China - Beijing

Awardl¢: 00047973 Report Date:  1/1/2008
Award Title: Govemance for Equitable Development
Year: 2009
Project ID Expected Outputs Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
F €SO role recognized CFPR-China Intemational Centre 42604 EUCOMM 71200  International Consultants 20,300,060
CPR-China International Centre 42504 EUCOMM 71300 Local Consultants 59,850.00
CPR-China Intematicnal Centre 42604 | EUCOMM 71600 Travel 25,200.00
CPR-China International Centre 42604 EUCONMM 74200 Audio Visual&Print Prod Costs 20,000.00
CPR-China International Centre 30071 | UNDP 74500 Miscellaneous Expenses 32,014.00
CPR-China Intemational Centre 42604 EUCOMM 74500  Miscellaneous Expenses 62,886.00
GCPR-China Intemational Centre ~30071 UNDP 75100 Facilities & Administration 320,00
CPR-China International Centre 42604 EUCOMM 75100 Faciliies & Administration 13,177.00
G CS0 environment improvy CPR-China Intemational Cenfre 42604 EUCOMM 71200  International Consultants 20,300.00
CPR-China International Centre 42604 EUCOMM 71300 Local Consultants 38,950.00
CPR-China Intematicnal Centre 42604 EUCOMM 71600  Travel 54,500.00
CPR-China Intemational Centre 42604 EUCOMM 74200  Audio Visual&Print Prod Costs 20,000.00
CPR-China Intermaticnal Centre 04000 UNDP 74500 Miscellaneous Expenses 10,000.00
CPR-China Intemational Centre 42604 EUCOMM 74500 Miscellaneous Expenses 109,854.00
CPR-China Intemational Centre 42604 EUCOMM 79100 Facilities & Administration 17,122.00
H Gov't capacity on CSO im| CPR-China International Centre 42804 EUCOMM 71200  International Consultants 20,000.00
CPR-China International Centra 42604 EUCOMB 71300  Local Consultants 30,000.00
CPR-China International Centre 04000 UNDP 71600 Travel 10,000.00
CPR-China Iniernational Centre A2604 EUCOMM 72600 Grants 300,000.00
CPR-China Intemational Centre 42604 EUCOMM 74200  Audio Visual&Print Prod Costs 20,000,00
CPR-China International Centre 42604 EUCOMM 74500  Miscellaneous Expenses 50,000.00
CPR-China International Centre 42604 EUCCMM 75100 Facilities & Administration 29,400.00
| CS0 communication CPR-China International Centre 42604 EUCOMM 71200  Intemational Consultants 20,000.00
CPR-China Intemational Centre 42604 EUCOMM 71300 Local Consultants 30,000.00
CPR-China Infernational Centre 42604 EUCOMM 71600 Travel 50,000.00
CPR-China International Centre 42604 EUCOMM 74200  Audio Visual&Print Prod Costs 30,000.00
CPR-China Infernational Centre 42604 EUCOMM 74500  Miscellaneous Expenses 60,000.00
CPR-China Intemational Centre 42604 EUCOMM 75100 Facilities & >n__._“=:.m:m=oa 13,300.00
J NPO institutional capacity CPR-China International Centre 42604 EUCOMM 71200  Intemnational Consultants 20,000.00
CPR-China International Centre 42604 EUCOMM 71300  Local Consultants 39,900.00
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Annual Work Plan

China - Beijing

Awarda: 00047973 Report Date: 1/1/2008
Award Title: Govemance for Equitable Development
Year: 2008
Project ID Expected Outputs Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
J NPQ instituiional capacity CPR-~China International Centre 42604 | EUCOMM 71600 Travel 50,000.00
CPR-China International Centre 42604 EUCOMM 74200  Audio Visual&Print Prod Costs 20,000.00
CFPR-China International Centre 42804 EUCOMM 74500  Miscellaneous Expenses 40,799.00
CPR-China International Centre 42604 EUCOMM 75100  Facilities & Administration 11,949.00
K MOGA PMO CPR-China Intemational Centre | . 30071 | CPR 61100  Salary Costs - NP Staff "80,000.00
CPR-China International Centre 30071 7| CPR 74500  Miscellaneous Expenses 20,000.00
CPR-China International Centre 30071 CPR 75100  Facilities & Administration 1,000.00
L PMO CPR-China Intemational Centre G4000 UNDP 81100  Salary Costs - NP Staff 352,000,00
CPR-China International Centre 04000 UNDP 72200 Equipment and Furniture 12,000.00
CPR-China Intemnational Centre 04000 | UINDP 73400  Rental & Maint of Other Equip 58,000.00
CPR-China Intemational Centre 04000 UNDP 74500 Miscellanecus Expenses 30,000.00
M Visibiity CPR-China Intemational Centre 42604 EUCCMM 71200 International Consultants 9,800.00
CPR-China Intemational Gentre 42604 | EUCOMM 71300  Local Consultants 19,950.00
CPR-China Intemational Centre 42604 | EUCOMM 74200  Audio Visual&Print Prod Costs 10,000,00
CPR-China Intemnational Centre 42604 EUCOMM 74500  Miscellaneous Expenses 10,000.00
CPR-China Intemational Centre 42604 EUGTMIA 75100  Facllities & Administration 3,483.00
N Contingency CPR-China International Centre 04000 UNDF 74500 Miscellaneous Expenses 50,000.00
0O CICETE Implementaticn CPR-China Intemnational Centre 04000 UNDP 74100 Professional Services 2,000.00
CPR-China International Centre 04000 UNDP 74500 Miscellaneous Expenses 16,311.00
TOTAL 2,969,114.00
GRAND TOTAL 2,969,114.00
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Annual Work Plan

GChina - Beijing

Awardld: 00047973 Report Date: 1/1/2008
Award Title: Govemance for Equitable Development
Year: 2010
Project D Expected Outputs Key Activities Timeframe Responsible Party Planned Budget
Start End Fund BPonor Budget Descr Amount US$
00057914  Governance for Equitable Devel A Judiciary capacity enhang CPR-China International Gentre 42604 | EUCOMM 71200 Intemational Consultants 35,000.00
CPR-China Intemational Centre 42604 EUCOMM 71300 Local Consultants 35,050.00
CPR-China Intemational Centre 42604 EUCCMM 71400  Contractual Services - Individ 50,000.00
CPR-China Intemational Centre 04000 UNDP 71600  Travel e ‘,_ c_ocm%no\
CPR-China Intemational Centre 42604 EUCCMM 74200  Audio Visual&Print Prod Costs 20,000.00
CPR-China Intemational Centre 040300 UNDP 74500 Miscellaneous Expenses 21,689.00
CPR-China Intemational Centre 42604 | EUCOMM 75100  Faciliies & Administration 9,803.00
B Transparency in decisonm) CPR-China International Centre 42604 EUCOMM 71200  Intermational Consultants 24,700.00
CPR-China International Centre 42604 | EUCOMM 71300 Local Consultants 24,850,00
CPR-China International Centre 42604 EUCOMM 71400 Contractual Services - [ndivid 45,000,00
CPR-China International Centre 42604 EUCOMM 71600 Travel 50,000.00
CPR-Chira Intemational Centre 42604 EUCOMM 74500  Miscellaneous Expenses 50,000.00
CGPR-China [nternational Centre 42604 EUCOMM 75100 Facilities & Administration 13,618.00
C Participatory law making CPR-China Internattonal Centre 42604 EUCOMM 71200 International Consultants 36,076.00
CPR-China Intemnational Centre 42604 | EUCOMM 71300 Local Consultants 32,950.00
CPR-Chiha Intemational Centire 42604 EUCOMM 71400  Contractual Services - Individ 30,000.00
CPR-China Intemational Centre 04000 UNCP 71600 Travel 10,000.00
CPR-China Intemational Centre 42604 | EUCOMM 71500 Travel 42,790.00
CPR-China Intemational Centre 42604 EUCOMM 74500 Miscellaneous Expenses 50,000.00
CPR-China Intemational Centre 42604 EUCOMM 75100 Facilities & Administration 13,427.00
D Legislature capacity enha CPR-China Intemational Gentre 42604 EUCOMM 71200 Intemational Consultants 50,000.00
CPR-China Intemational Centre 42604 EUCOMM 71300 Local Consultants 30,000.00
CPR-China Intemational Centre 42604 ELICOMM 71600  Travel 50,000.00
I CPR-China International Centre 42604 EUCOMM 74200 Audio Visual&Print Prod Costs 50,000.00
CPR-China Internaticnal Centre 42604 EUCOMM 74300  Miscellaneous Expenses 87,826.00
CPR-China Intematicnal Cenfre 42604 | EUCOMM 75100 Facilities & Administration 18,748.00
E Law harmonization improy CPR-China Intemational Centre 42604 EUCOMM 71200  International Consultants £0,000,00
CFPR-China International Centre 42804 EUCOMM 71300 Local Consultants 30,000.00
CPR-China International Centre 42604 EUCOMM 71400  Contractual Services - Individ 20,000.00
CPR-China Intemational Centre 42604 | EUCOMM 71600 Travel 50,000.00
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Annual Work Plan

China - Beijing

Award ld: 00047973 Report Date: 1/1/2008
Award Title: Governance for Equitable Development
Year: 2010
Project ID Expected Outputs Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
E Law harmonization improy CPR-China International Centre 2604 EUCOMM 74500  Miscellaneous Expenses 35,000.00
CPR-China International Centre 42504 | EUCOMM 75100 Faciities & Administration 12,950.00
F CSO role recognized CPR-China Inteaticnal Centre 42604 EUCOMM 71200  International Consultants 50,000.00
CPR-China Internaticnal Centre 42604 EUCOMM 71300 Local Consultants 50,000.00
CPR-China Internaticnal Centre 42604 EUCOMM 71600 Travel 50,000.00
CPR-China International Centre 42604 EUCOMM 74200 Audio Visual&Print Prod Costs 10,000.00
CPR-~China International Centre 42504 EUCOMM 74500  Miscellaneous Expenses 80,000.00
CPR-China Intemational Centre 42604 EUCOMM 75100  Facilities & Administration 17,350.00
G G50 environment improwv CPR-China International Centre 426504 EUCOMM 71200 International Consultants 50,000.00
CPR-China International Centre 42504 | EUCOMM 71300 Local Consuliants 69,950.00
CPR-China International Centre 42604 EUCOMM 71600 Travel 50,000,00
CPR-China International Centre 42604 EUCOMM 74200  Audio Visual&Print Prod Costs 10,000.00
CPR-China International Centre |- 30071~ CPR 74500  Miscellaneous Expenses +32,014.00
CPR-China International Centre <42604 EUCOMM 74500  Miscellaneous Expenses 50,000.00
CPR-China International Centre 300717 [ CPR 79100 Facilities & Administration 320.00
CPR-China Intemational Centre 42604 EUCOMM 75100 Facilities & Administration 16,097.00
H Gov't sapacity on G50 im) GPR-China International Gentre 42604 EUCOMM 71200 [International Consultants 50,000.00
CPR-China International Centre 42604 EUCOMM 71300 Local Consultants 50,000.00
CPR-China International Centre 42604 EUCOMM 71600  Travel 10,000.00
CPR-China International Centre 42604 EUCOMM 72600 Grants 50,000,00
CPR-China International Centre 42604 | EUGOMM 74200  Audio Visual&Print Prod Gosts 13,925.00
CPR-China International Centre A2604 ELUCOMM 74500  Miscellaneous Expenses 56,867.00
CPR-China International Gentve 42604 EUCOMM 75100 Facilities & Administration 16,156.00
J NPO institutional capacity CPR-China International Centre 42604 EUCOMM 71300 Local Consultants 50,050.00
CPR-China Intemational Centre 42604 EUCOMM 71600  Travel 19,500.00
CPR-China Intemational Centre 42604 | EUCOMM 74200  Audio Visual&Print Prod Costs 5,000.00
CPR-China Infemational Centre 42604 | EUCOMM 74500  Miscellaneous Expenses 35,000.00
CPR-China Intemational Centre 42604 EUCOMM 75100 Fa s & Administration 7,669.00
KMQOCA PMO CPR-China Intemational Centre 30071 CPR 61100  Salary Costs - NP Staff - 80,000.00
CPR-China Intemagional Gentre | 20077, | GPR 74500 Miscellansous Expenses Z0,000.00
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Annual Work Plan

China - Beijing

Award td: 0004773 Report Date: 1/1/2008
Award Title: Govermnance for Equitable Development
Year: 2010
Project ID Expected Qutputs Key Activities Timmeframe Responsible Party Planned Budget
Start | End Fund Donor Budget Descr Amount US$
K MOCA PMO CPR-China International Gentre | * 30071 CPR 75100  Facilities & Administration -1,000.00
L PMO CPR-China International Centre 04000 UNDP 61100 Salary Costs - NP Staff 352,000.00
CPR-China International Centre 04000 | LUNDP 72200 Equipment and Furniture 12,000.00
CPR-China Intemational Gentre 04000 UNDP 73400 Rental & Maint of Other Equip 56,000.00
CPR-China Intemational Centre 04000 | UNDP 74500 Miscellaneous Expenses 30,000.00
M Visibility CPR-China Intemational Centre 42604 EUCCMM 71200  Intemational Consultants €,800.00
CPR-China International Centre 42604 EUCOMM 71300 Local Consultants 19,950.00
CPR-China Intemational Gentre 42604 EUCOMM 74200  Audio Visual&Print Prod Costs 10,000.00
CPR-China Intemational Centre 42604 EUJCOMM 74500 Miscellaneous Expanses 10,000.00
CPR-China Intemational Centre 42604 | EUCOMM 75100  Facilities & Administration 3,482.00
N Contingency CPR-China international Centre 04000 UNDP 74500 Miscellaneous Expenses 50,000.00
O CICETE Implementation CPR-China International Centre 04000 UNDP 74100  Professional Services 2,000.00
CPR-China International Centre 04000 UNDP 74500 Miscellaneous Expenses 16,311.00
TOTAL 2,661,918.00
GRAND TOTAL 2,661,918.00
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Annual Work Plan

China - Beijing

Awardld: 00047973 Report Date: 1/1/2008
Award Title: Governance for Equitable Development
Year: 2011
Project ID Expected Outputs Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00057914  Governance for Equitable Devel A Judiciary capacity enhanc CPR-China Intematicnal Centre 42604 EUCOMM 71200  International Consultants 50,000.00
CPR-China Intematicnral Centre 42604 EUCOMM 71300 Local Consuliants 50,000.00
CPR-China Intematicnal Centre 04000 UNDP 71600 Travel 10,000.00
CPR-China Internaticnal Centre 42604 EUCOMM 74200  Audio Visual&Print Prod Costs 10,000,060
CPR-China International Centre 42604 EUCOMM 74500 Miscellaneous Expenses 50,000.00
CPR-China International Centre 42604 | EUCOMM 75100  Faciliies & Administration 11,200.00
B Transparency in decisonn] CPR-China International Centre 42604 EUCOMM 71200  International Consultants 40,000.00
CPR-China Intematicnal Centre 42604 EUCOMM 71300 Local Consultants 40,000,00
CPR-China Internatienal Centre 42604 | EUCOMM 71600 Travel 20,000,00
"CPR-China Intemational Gentre 42604 | EUCOMM 74200 Audio Visual&Print Prod Costs 10,000.00
CPR-China Intemational Centre 42604 EUCOMM 74500 Miscellaneous Expenses 50,000.00
CPR-China Intemational Centre 42604 | EUCOMM 75100  Facilties & Administration 11,200.00
C Participatory law making CPR-China Intemational Centre 42604 | EUCOMM 71200 Infernational Consultants 40,000.00
CPR-China International Centre 42604 EUCOMM 71300 Local Consultants 40,000,00
CPR-China International Centre 24000 UNDP 71600 Travel 10,000.00
CPR-China International Centre 42604 EVUCOMM 74200  Audio Visual&Print Pred Costs 10,000.00
CPR-China Intemational Centre A2604 EUCOMM 74500 Miscellaneous Expenses 50,000.00
CPR-China International Centre 42804 | EUCOMM 75100  Facilities & Administration 9,8C0.00
D Legislature capacity enha CPR-China International Gentre 42604 EUCOMM 71200  Intemnational Consultants 20,000,00
CPR-China Intemational Centre 42804 EUCOMM 71300  Local Consultants 40,000,00
CPR-China International Centre 04000 UNDP 71600  Travel 21,689.00
CPR-China International Centre 42604 | EUCOMM 74200 Aldio Visual&Print Prod Costs 10,000.00
CPR-China International Centre 42604 EUCOMM 74500 Miscellaneous Expenses 50,000.00
CPR-China International Centre 42604 EUCOMM 75100  Facilities & Administration 8,400.00
E Law harmonization improy CPR-China Intemnational Gentre 42604 EUCOMM 71200 Intemational Consultants 20,000.00
CPR-China Intemational Centre 42604 EUCOMM 71300 Local Consultants 40,000.00
CPR-China International Centre 42604 EUCOMD 71600  Travel 100,000.00
CPR-China Intemational Centre 42804 EUCOMM 74500 Miscellaneous Expenses 50,000,00
CPR-China Infemational Centre . 42604 EUCCMM 75100 Facilities & Administration 14,700.00
F CSO role recognized CPR-China International Centre A2604 EUCOMM 71200 Intemational Consultants 20,000.00
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Annual Work Plan

China - Beijing
Awardld: 00047673 Report Date: /112008
Award Title: Govemance for Equitable Development
Year: 2011
Project ID Expected Outputs Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US§
F CSO role recognized CPR-China International Centre 42604 EUCOMM 71300 Loeal Consuitants 40,000.00
CPR-China Intemational Centre 42604 EUCOMM 71600  Travel 20,000.00
CPR-China Intemational Centre 42604 EUCOMM 74200  Audio Visual&Print Prod Costs 8,538.00
CPR-China Intemational Centre 42604 EUCOMM 74500  Miscellaneous Expenses 50,000.00
CPR-China Intemational Centre 42604 EUCOMM 75100 Facilities & Administration 9,698.00
G CS0 environment improv CPR-China International Centre 42604 EUCOMM 71300 Local Consultants 20,000.00
CPR-China Intemational Centre 42604 EUCOMM 71600 Travel 20,000.00
CPR-China Intemational Centre 42604 EUCOMM 74200 Audio Visual&Print Prod Costs 5,000.00
CPR-China Intematicnal Centre 30071 | CPR 74500  Miscellaneous Expenses - ¥2,011.00
CPR-China International Centre 42604 EUCOMM | 74500 Miscellaneous Expenses 50,000,00
CPR-China Intemational Centre . 30071.'| CPR 75100  Facilities & Adminisiration © 720.00¢
CPR-China International Centre 42604 EUCOMM 75100  Facilities & Administration 6,650.00
H Gov't capacity on CS0 im| CPR-China International Centre 42604 | EUCOMM 71200  Intemational Cansultants 9,100.00
CPR-China Intemational Centre 42604 EUCONMM 71300 Local Consultants 19,950.00
CPR-China Intematicnal Centre 42604 EUCOMM 72600 Granis 50,000.00
CPR-China International Centre 42604 EUCOMM 74200 Audio Visual&Print Prod Costs 5,000.00
CPR-China International Centre 42604 | EUCOMM 74500 Miscellaneous Expenses 17,778.00
CPR-China International Centre 42604 EUCOMM 75100  Facilities & Administration 7.968.00
K MOCA PMO CPR-China Intemational Centre |~30071 | CPR 61100 Salary Costs - NP Staff © 60,000.00
CPR-China International Centre 30071 | CPR 75100  Facilities & Administration T .600.00
L PMO CPR-China International Centre 04000 UNDP 61100  Salary Costs - NP Staff 352,000.00
CPR-China Intemational Centre 04000 UNDP 72200 Equipmentand Fumniture 12,000.00
CPR-China Intemational Centre 04000 UNDP 73400 Rental & Maint of Other Equip 56,000.00
CPR-China Intemnational Centre 04000 UNDP 74500 Miscellaneous Expenses 30,000.00
M Visibility CPR-China Intemational Centre 42604 EUCOMM 71200  International Consultants 9,800.00
CPR-China Intemational Centre 42604 EUCOMM 71300  Local Consultants 19,950.00
CPR-China Intermnational Centre 42604 EUCOMM 74200  Audio Visual&Print Prod Costs ._o..ooa.cc
CPR-China International Centre 42604 EUCQMM 74500 Miscellaneous Expenses 35,859.00
CPR-China Intemational Centre 42604 EUCOMM 75100  Facilities & Administration §,300.00
N Contingency CPR-China Infernational Centre 04000 UNDP 74500 Miscellanecus Expenses 50,000.00
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Annual Work Plan

China - Beijing
. 00047973
Award ld: Report Date: 1/1/2008
Award Title:  Govemance for Equitable Development
Year: 2011
Project I Expected Qutputs Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
O CICETE Implementation CPR-China International Centre 04000 UNDP 74100  Professional Services 2,000.00
CPR-China Intemational Centre 04000 UNDP 74500 Miscellaneous Expenses 16,2311.00
TOTAL 1,979,322 00
GRAND TOTAL 1,979,322.00
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Annex 4: Updated budget on EC
" format

orlglnalhudgﬂl Goy " - revised budget el U evised budget
Changed Budget All Yearsln€ Lo T ChangedBudget Year 1 |n€

e K Unltrataln RERRORN ISP « | Unitratein::
“tUnit " |ofurilts]: € ° -|. Gostsin€ | - Unit. - [ofunits| - -€ | Costsine‘ !

Budget or the Action’ T
s
: L Expenges: ?{x i jt

1. Human Resources
1.1 Salaries {gross amounts,
internationalfocal staf)®
1.1.1 Technical staff
1.1.1.1 International Cansulfants {PerDay | 1,127 526.00 [
1.1.1.2 Locai Consull FPer Day | 4,365 262.50|;
1.1.2 Administrative/ support
staff PerDay | 2,598 225.00
1.1.2.1 PMO finance officer (1) |Per Mon
1.1.2.2 PMO assistanis {2} Per Mon
1.1.3 Visibility staff
1.1.3.1 Infernational Consultants |Per Day 70 525.00
1.1.3.2 Local Consultants Per Day 285 262.50

ki az Pei Day- 827 525.00] . +434,175.00 Peroéy"- ~300[ 52500 ~157,500.00
00}Per Dz 3,796] ~  26250( - - 996.450.00|Per Day- |- 600 -~ 282.50] - - - 157,500.00

~3,000.00 12,000.00,
2,000.00] - : 16,000.00

Par Men 40|~ °3,000.00 120,000.00|Per Mon..
&|PeiMen . |~ 80 2,000.00 "160.000.00|F'er Moh -

In

(=]

1 70| s2500] _a6.75000|ParDay | 8| 52500 77500
PerDay |~ 285 26250 "7481250|F'erDay5 T 55| . 26250 1443750

1.1.4 Managerial staff

PerMon . | a0|" 11000000 4s000000[Permon | 4| 110000 T ad000.00
PorMon |~ 120] 3,00000| - 360,000.00[ParMen ™ [~ 12 3.000.00 "36,000.00

1.1.4.1 PMO Birector Par Mon
1.1.4.2 PMO NPO {3) Par Mon

1.3 Per diems for
missionsftravel®

1.3.1 Abroad (staff asslgned to
the Action)

1.3.2 Local (staff assigned to the
Action)

1.3.3 Seminar/conference
parlicipanis
£§ g;{.g sﬁﬁ.@
Sﬁb_fo gﬁl}uﬂiu

2. Travel ! - .

- Per flight ™
2.1, International and demestic max (average: |- oL o T T S N P I P
travel® Perflignt| 1,76811425.00 [ORSh 500 rate) 1] Ai7e8| . 382.14| - - 675,625.00|Per flight - 221) - .0382.44 | g4452.94
2.2 Local transportalion ; . N E S PR (RN RS T ot BT M
2.3 Per diem % [ . c - Caps ) X
Chin - Parday 7| 1.600 ';100.(_)0 160.00000|Perday ! ~ "400]' ~400.00] - 40.008.00
Alroad o Perday = | 1.000] 350,00 7 '250,000.000Per day: - | 2s0| ;250Loo - B2 500,00
e 7 T 7 ¥
S e 2 } 4 e b %% il R
S&b!ﬂf&l %% T ; ik 1085625 001 e : Q08 085625100 f 0 e b &thﬁm A 5%852?94
3. Equipment and supplies’ i .
3.4 Purchase or rent of vehigles _|per mont 48] 75000 " 780.00|. -3 E00.00 |per ot | T 6 750.00|° - 4,500, oo
3.2 Furniture, computer equipsment|per mont 48]  750.08 “ 750.00 ermont | 6] B0 4500 00

3,2 Machl tools...
3.4 Spare parts/equipment for
machinges. tools

4, Logal offlce

4.1 Vehlcle costs
4.2 Office rent

Culpe! 4 - Activily 1 (73400}
rental & maint Per mont 48| 1,250.00

ci|Permontt | 42| - aso000] - va7.000.00)Eer month 6. 250000 - ©_ 21,000.00



Bultget for the Actlun

4.3 Consumables - office supplies |Per monl

ariginal hudget

46

4.4 Other services {telfax,
eleciricityfheating maimenance
o P

:“revised budget

‘I'EViS:Ed I.:udge.t :

‘€

Cosﬂs in E’ <

Changed Budget All Years in €' Changed Budget Yeard In €
B ‘|- Unit rate in | Ur-it rate In
- Unit of umts Umt Custs in €°

ofunlls €

|5. Other costs, services”

|5.1 Publications®

317.206.50]

5.2 Studies, research®
5.3 Audiling costs

5.4 Evalyation costs

5.5 Translation, Interpreters

5.6 Financial services (bank
guarantes costs etc.,)

5.7 Costs of
conferences/seminarsg

5.8 Visibllity aclions

5.9 Miscellaneous” (tralning, study
tour, workshop, spacial event,

. "75,d0d.06 (I

15,000.00

Grant {Qutput 3 - Aclivity 3) -

oulpuf 1 - Activity 1

oulput ¥ - Activily 2

oufput 2 - Aclivily 1

oulput 2 - Aclivily 2

output 2 = Activily 3

oulpul 3 - Aclivity 1

oufput 3 - Aclivity 2

oulpu! 3 - Aclivily 3

oufpin 3 - Aclivily 4

_oulpwd 3 - Aclivity &

oulput 4 - Aclivity 1

oulput 4 - Aclivity 2

s %%% eryﬁre L

6 bther
Sibtotal Qe iR RE

L HE
8. Admlnlstrativa cnsts
(maximum 7% of 7, total direct
allgib[e costs of the Actmn)

18. Provision for contingency
reserve {maximum 5% ef 9, total

LY D 0.50

60,000.00

33,750.00

89,4718.09

41,260,080

15,000.00

42,618.28

41,250,008

30,600.03

37,500,060

7,500.00

15,0060.00

48,732,168

usuiunomp
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Justification on the Budget Revision

for Project “Governance on Equitable Development”

Dec. 2007

Background

After the signing of the Contribution Agreement (ASIE/2007/140-250), CICETE has
worked on the IPA, AWP (first year) and OWP since July 2007. The first Project
Steering Committee meeting will take place in early December 2007 and project
implementation is now expected to start in January 2008. There will be only 6 months
left for the first programme year (12 months) to implement AWP. Tt is therefore
necessary to revise the budget for the first programme year to reflect this change
(from 12 months to 6 months). At the same time, with further clarified capacity and
merits of the PMO and its members, certain adjustments are made within budget lines
in the Human Resource Category.

Changes and Justifications

The main reasons for the adjustment in the 2007/2008 Budget are as follows:

1. HR category adjustment: After re-deliberation within the Management Board of
the structure/function of the PMO and the caliber/merits of its members, the PMO
has been redesigned (details see the attached organizational chart) to reflect
further clarification of distribution of responsibilities among national partners of
GED. It is also agreed by the Management Board that, in order to better monitor
its performance and to ensure its accountability, budget for the PMO (Human
Resources: 1.2.1-1.2.4) is now separated from the original consultant budget line
(Human Resources: 1.1.1). On the same line, budget for the administrative support
staff (Human Resources: 1.1.2) has been removed since its functions is now
fulfilled by the PMO assistants (Human Resources: 1.2.4).

2. Shorten implementation period (in the first programme year): The GED
-programme is to be implemented with a new partnership among EC Delegation,
UNDP, CICETE and a number of other national partners. Given the complexity of
the substance of this programme, its partnership and new tools and standards to be
applied in the management of the programme, it has taken longer time than
expected for the programme Management Board Members to prepare for the

* formal launch of the programme. The first 6 months of the first programme year
(12 months) has been used to prepare for the formal implementation of the
programme, which is now expected to be started in January 2008.

3. Salary rate and per diem: The salary rate applied the revised budget have
made references to previous experience and practice of UNDP programmes
implemented in China. Considerations have also been taken to make possible top
national and international expertise are utilized in this programme to' ensure
quality of implementation and management. The rate of per diem is set



according to UNDP global Daily Subsistence Allowance (DSA, equivalent to per
diem) rating system that is set by UNDP Headquarters and covers all major
destinations of the world. These rates are applied in all programmes implemented
by UNDP national partners in China. '



