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Crisis Bureau - New York

Project Title: CRU - Global Project - Crisis Response

Annual Work Plan

Report Date: 1/22/2020

Year: 2016
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$

00098148 SURGE After Action Reviews 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 150,000.00
Burundi SURGE Plan 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 205,000.00

Central African Republic 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 50,000.00

SURGE UNDP 04150 |UNDP 71200 International Consultants 350,000.00

CUBA SURGE PLAN 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71600 Travel 20,000.00

UNDP 04150 |UNDP 71200 International Consultants 30,000.00

Deployments to Libya 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 100,000.00

UNDP 04150 |UNDP 71200 International Consultants 200,000.00

Early Recovery Coord. 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 1,050,000.00

deploym. UNDP 04150 |UNDP 71600 Travel 400,000.00

ECUADOR 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 400,000.00

UNDP 04150 |UNDP 71600 Travel 177,100.00

EL NINO/LA NINA 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71600 Travel 30,000.00

deployments UNDP 04150 |UNDP 71200 International Consultants 120,000.00

Equipment for Surge COs 1/1/2016|12/31/2017| UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 20,000.00

ExpRes Deployments 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 150,000.00

UNDP 04150 |UNDP 71200 International Consultants 700,000.00

FlJI SURGE Plan 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 50,000.00

UNDP 04150 |UNDP 71600 Travel 50,000.00

HAITI SURGE PLAN 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 75,000.00

UNDP 04150 |UNDP 71600 Travel 25,000.00

Iraq SURGE Plan 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71600 Travel 0.00

UNDP 04150 |UNDP 71200 International Consultants 0.00
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00098148 SURGE IRAQ SURGE PLAN - Nov 1/1/2016]12/31/2017 |UNDP 04150 |UNDP 71600 Travel 20,000.00
2016 UNDP 04150 |UNDP 71200 International Consultants 80,000.00
Nepal SURGE Plan 1/1/2016| 12/31/2017| UNDP 04150 |UNDP 71600 Travel 30,000.00
UNDP 04150 |UNDP 71200 International Consultants 70,000.00
NIGERIA SURGE PLAN 1/1/2016]12/31/2017 |UNDP 04150 |UNDP 71200 International Consultants 80,000.00
UNDP 04150 |UNDP 71600 Travel 20,000.00
RRPT Support staffing 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71300 Local Consultants 200,000.00
UNDP 04150 |UNDP 77300 Salary and related costs—TA/IP 160,000.00
SURGE Deployments 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 100,000.00
UNDP 04150 |UNDP 71600 Travel 200,000.00
SURGE Plans 1/1/2016]12/31/2017 |UNDP 04150 |UNDP 71600 Travel 0.00
UNDP 04150 |UNDP 71200 International Consultants 92,900.00
SYRIA SURGE 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 200,000.00
Yemen SURGE Plan 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 70,000.00
UNDP 04150 |UNDP 71600 Travel 30,000.00

TOTAL

5,705,000.00
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00098149 Rapid Response Systems Crisis Response Packages 1/1/2016]12/31/2017| UNDP 32045 |JPN 75100 Facilities & Administration 18,519.00
CRPs UNDP 04150 |UNDP 72100 Contractual Services- 5,000.00
Companies
UNDP 04150 |UNDP 71200 International Consultants 125,000.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 60,000.00
UNDP 32045 |JPN 72100 Contractual Services- 231,481.00
Companies
Crisis Response Systems 1/1/2016|12/31/2017| UNDP 04150 |JUNDP 74200 Audio Visual&Print Prod Costs 35,000.00
CRS UNDP 04150 |JUNDP 71200 International Consultants 100,000.00
UNDP 04150 |UNDP 71600 Travel 30,000.00
PDNA-PCNA 1/1/2016]12/31/2017|UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 119,000.00
TOTAL 724,000.00
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00098150 Capacity for Crisis Response Crisis Response Trainings 1/1/2016]12/31/2017| UNDP 32045 |JPN 75700 Training, Workshops and Confer 231,481.00
UNDP 32045 |JPN 75100 Facilities & Administration 18,519.00

UNDP 04150 |UNDP 71200 International Consultants 40,000.00

UNDP 04150 |UNDP 75700 Training, Workshops and Confet 577,000.00

Regional Crisis Response 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 279,000.00

Trainings for crisis response| 1/1/2016|12/31/2017|UNDP 04150 |UNDP 71600 Travel 0.00

TOTAL

1,146,000.00
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00098151 Early Warning EW at CO level 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 40,000.00
UNDP 26900 |SIDA 75700 Training, Workshops and Confet 40,000.00
UNDP 26900 |SIDA 71200 International Consultants 20,000.00
UNDP 04150 |UNDP 71600 Travel 30,000.00
UNDP 04150 |UNDP 71300 Local Consultants 30,000.00
Strengthen information for 1/1/2016|12/31/2017| UNDP 26900 |SIDA 61300 Salary & Post Adj Cst-IP Staff 125,122.00
Ew UNDP 26900 |SIDA 75100 Facilities & Administration 18,293.00
UNDP 04150 |UNDP 72100 Contractual Services- 108,000.00
Companies
UNDP 04150 |UNDP 71600 Travel 20,000.00
UNDP 04150 |UNDP 71200 International Consultants 50,000.00
UNDP 26900 |SIDA 71200 International Consultants 43,540.00
Support decision-making 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 20,000.00
for EA
TOTAL 544,955.00
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00098152 Crisis Interface Humanitarian Financing 1/1/2016|12/31/2017| UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 69,242.00
UNDP 04150 |UNDP 71600 Travel 10,000.00
UNDP 04150 |UNDP 71200 International Consultants 0.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 8,000.00
Partnership for ER 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 20,000.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 130,758.00
UNDP 19990 |UNDP 61300 Salary & Post Adj Cst-IP Staff 80,000.00
UNDP 04150 |UNDP 71200 International Consultants 48,025.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 0.00
Programme Criticality 1/1/2016|12/31/2017| UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 61,000.00
UNDP 30000 |[FAO 61300 Salary & Post Adj Cst-IP Staff 10,340.00
UNDP 04150 |UNDP 71200 International Consultants 13,000.00
UNDP 30000 |UNICEF 75100 Facilities & Administration 3,407.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 10,000.00
UNDP 30000 |WFP 61300 Salary & Post Adj Cst-IP Staff 43,082.00
UNDP 30000 |UNOCHA 61300 Salary & Post Adj Cst-IP Staff 8,297.00
UNDP 30000 |WFP 71600 Travel 3,214.00
UNDP 30000 |UNOCHA 71600 Travel 962.00
UNDP 30000 |UNFPA 75100 Facilities & Administration 1,037.00
UNDP 30000 |UNHCR 75100 Facilities & Administration 2,000.00
UNDP 30000 |UNHCR 61300 Salary & Post Adj Cst-IP Staff 23,264.00
UNDP 30000 |[FAO 71600 Travel 771.00
UNDP 30000 |UNICEF 61300 Salary & Post Adj Cst-IP Staff 39,636.00
UNDP 30000 |[UN 61300 Salary & Post Adj Cst-IP Staff 0.00
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00098152 Crisis Interface Programme Criticality 1/1/2016|12/31/2017| UNDP 30000 |UNICEF 71600 Travel 2,957.00
UNDP 30000 |UN 71600 Travel 0.00
UNDP 30000 |UN 75100 Facilities & Administration 0.00
UNDP 30000 |WHO 61300 Salary & Post Adj Cst-IP Staff 17,233.00
UNDP 30000 |WHO 71600 Travel 1,286.00
UNDP 30000 |FAO 75100 Facilities & Administration 889.00
UNDP 30000 |UNHCR 71600 Travel 1,736.00
UNDP 30000 |UNFPA 61300 Salary & Post Adj Cst-IP Staff 12,063.00
UNDP 04150 |UNDP 71600 Travel 100,000.00
UNDP 30000 |UNFPA 71600 Travel 900.00
UNDP 30000 |WHO 75100 Facilities & Administration 1,481.00
UNDP 30000 |WFP 75100 Facilities & Administration 3,704.00
UNDP 30000 [UNOCHA 75100 Facilities & Administration 741.00
World Humanitarian 1/1/2016|12/31/2017| UNDP 04150 |UNDP 75700 Training, Workshops and Confer 7,000.00
Summit UNDP 04150 |uNDP 61300 Salary & Post Adj Cst-IP Staff 138,000.00
UNDP 04150 |UNDP 71200 International Consultants 150,953.00
UNDP 04150 |UNDP 71600 Travel 30,000.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 10,000.00

TOTAL

1,064,978.00
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00098153 Early Recovery ER Evaluation 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 21,000.00
UNDP 04150 |UNDP 71200 International Consultants 42,900.00
Inter-agency policy 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 53,300.00
UNDP 04150 |UNDP 72600 Grants 188,900.00
UNDP 04150 |UNDP 61200 Salaries Costs - GS Staff 47,106.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 113,600.00
Leadership of the GCER 1/1/2016|12/31/2017| UNDP 04150 |UNDP 61200 Salaries Costs - GS Staff 103,797.00
UNDP 04150 |UNDP 72800 Information Technology 15,000.00
Equipmt
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 25,000.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 93,719.00
UNDP 04150 |UNDP 71600 Travel 10,000.00
UNDP 04150 |UNDP 71200 International Consultants 56,100.00
TOTAL 770,422.00
GRAND TOTAL 9,955,355.00
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00098148 SURGE After Action Reviews 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 20,000.00
UNDP 04150 |UNDP 71200 International Consultants 50,000.00

BANGLADESH SURGE PLAN 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 125,000.00

UNDP 04150 |UNDP 71600 Travel 25,000.00

Central African Republic 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 0.00

SURGE UNDP 04150 |UNDP 71200 International Consultants 2,380.00

Colombia Surge Plan 1/1/2017|12/31/2017|UNDP 04150 |UNDP 71200 International Consultants 210,000.00

UNDP 04150 |UNDP 71600 Travel 20,000.00

CUBA 2017 IRMA SURGE 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 160,000.00

PLAN UNDP 04150 |UNDP 71600 Travel 30,713.00

CUBA SURGE PLAN 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 120,000.00

UNDP 04150 |UNDP 71600 Travel 50,011.00

Deployments to Libya 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 45,000.00

UNDP 04150 |UNDP 71600 Travel 1,000.00

Early Recovery Coord. 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 141,191.00

deploym. UNDP 04150 |UNDP 71600 Travel 200,000.00

ECUADOR 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71600 Travel 384.00

UNDP 04150 |UNDP 71200 International Consultants 5,474.00

EL NINO/LA NINA 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 152,729.00

deployments UNDP 04150 |UNDP 71600 Travel 0.00

ExpRes Deployments 1/1/2016|12/31/2017| UNDP 32045 |[JPN 75100 Facilities & Administration 28,444.00

UNDP 04150 |UNDP 71200 International Consultants 750,000.00

UNDP 32045 |JPN 71600 Travel 35,556.00

UNDP 32045 |JPN 71200 International Consultants 20,000.00
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00098148 SURGE ExpRes Deployments 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 105,000.00
HAITI SURGE PLAN 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 338,191.00
UNDP 04150 |UNDP 71600 Travel 41,342.00
Irag SURGE Plan 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 105,275.00
UNDP 04150 |UNDP 71600 Travel 13,739.00
IRAQ SURGE PLAN - Nov 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 51,383.00
2016 UNDP 04150 |UNDP 71600 Travel 950.00
Irma Hurricane Responses 1/1/2016|12/31/2017| UNDP 32045 |[JPN 71200 International Consultants 150,000.00
UNDP 04150 |UNDP 71200 International Consultants 300,000.00
UNDP 32045 |JPN 71600 Travel 50,000.00
LIBERIA 2017 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71600 Travel 30,000.00
UNDP 04150 |UNDP 71200 International Consultants 170,000.00
MYANMAR SURGE PLAN 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 40,000.00
UNDP 04150 |UNDP 71600 Travel 10,000.00
Nepal SURGE Plan 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71500 UN Volunteers 6,996.00
UNDP 04150 |UNDP 71200 International Consultants 512.00
NIGERIA SURGE PLAN 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 489,667.00
UNDP 04150 |UNDP 71400 Contractual Services - Individ 150,333.00
UNDP 04150 |UNDP 71600 Travel 100,935.00
RPBA/PDNA deployments 1/1/2017|12/31/2017|UNDP 04150 |UNDP 71200 International Consultants 0.00
UNDP 04150 |UNDP 71600 Travel 0.00
RRPT Support staffing 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 324,680.00
Sierra Leone SURGE 1/1/2016|12/31/2017| UNDP 32045 |[JPN 71600 Travel 20,000.00
Support UNDP 32045 |JPN 71200 International Consultants 80,000.00
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00098148 SURGE Sierra Leone SURGE 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 18,000.00
SOMALIA Surge Plan 1/1/2016]12/31/2017 |UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 156,000.00
UNDP 04150 |UNDP 71600 Travel 31,374.00
UNDP 04150 |UNDP 71200 International Consultants 99,000.00
UNDP 04150 |UNDP 77300 Salary and related costs—TA/IP 13,626.00
SOUTH SUDAN SURGE 1/1/2016]12/31/2017 |UNDP 04150 |UNDP 71600 Travel 62,370.00
PLAN UNDP 04150 |UNDP 71200 International Consultants 300,000.00
SURGE Deployments 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 100,000.00
UNDP 04150 |UNDP 71200 International Consultants 100,000.00
SURGE Plans 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 56,621.00
SYRIA SURGE 1/1/2016]12/31/2017 |UNDP 04150 |UNDP 71600 Travel 0.00
UNDP 04150 |UNDP 71200 International Consultants 0.00

TOTAL

5,708,876.00
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00098149 Rapid Response Systems Crisis Response Packages 1/1/2016]12/31/2017| UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 0.00
CRPs UNDP 04150 |UNDP 77300 Salary and related costs—TA/IP 54,400.00
UNDP 32045 |JPN 72100 Contractual Services- 0.00

Companies
UNDP 04150 |UNDP 71200 International Consultants 173,600.00
UNDP 04150 |UNDP 71600 Travel 5,000.00
UNDP 04150 |UNDP 72400 Communic & Audio Visual 5,000.00

Equip

UNDP 04150 |JUNDP 74500 Miscellaneous Expenses 10,000.00
UNDP 32045 |JPN 72200 Equipment and Furniture 88,170.01
UNDP 32045 |JPN 75100 Facilities & Administration 7,053.60
Crisis Response Systems 1/1/2016|12/31/2017| UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 103,000.00
CRS UNDP 04150 |UNDP 71600 Travel 9,000.00
UNDP 04150 |JUNDP 71200 International Consultants 157,000.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 0.00
UNDP 04150 |JUNDP 72100 Contractual Services- 36,000.00

Companies
PDNA-PCNA 1/1/2016|12/31/2017|UNDP 04150 |UNDP 75700 Training, Workshops and Confer 195,000.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 257,000.00

TOTAL

1,100,223.61
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00098150 Capacity for Crisis Response Crisis Response Trainings 1/1/2016]12/31/2017| UNDP 32045 |JPN 75100 Facilities & Administration 18,518.00
UNDP 04150 |UNDP 71200 International Consultants 630,000.00
UNDP 32045 |[JPN 75700 Training, Workshops and Confet 100,000.00
UNDP 32045 |JPN 71200 International Consultants 81,482.00

TOTAL

830,000.00




==

U[N
D|P]

Annual Work Plan

Crisis Bureau - New York

Empowered fives.
Resilient nations.
Project: 00093892 Report Date: 1/22/2020
Project Title: CRU - Global Project - Crisis Response
Year: 2017
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00098151 Early Warning EW at CO level 1/1/2016|12/31/2017| UNDP 04150 |UNDP 77300 Salary and related costs—TA/IP 167,000.00
UNDP 04150 |UNDP 72100 Contractual Services- 70,000.00
Companies
Strengthen information for 1/1/2016|12/31/2017| UNDP 04150 |UNDP 72400 Communic & Audio Visual 120,000.00
EW Equip
UNDP 04150 |UNDP 75700 Training, Workshops and Confer 20,000.00
UNDP 04150 |UNDP 77300 Salary and related costs—TA/IP 83,000.00
UNDP 04150 |JUNDP 71200 International Consultants 46,370.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 192,750.00
Support decision-making 1/1/2016|12/31/2017| UNDP 04150 |UNDP 72100 Contractual Services- 30,000.00
for EA Companies
TOTAL 729,120.00
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00098152 Crisis Interface Humanitarian Financing 1/1/2016|12/31/2017| UNDP 04150 |UNDP 75700 Training, Workshops and Confer 30,000.00
UNDP 04150 |UNDP 71200 International Consultants 112,000.00
UNDP 04150 |UNDP 71600 Travel 29,200.00
Partnership for ER 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 37,530.00
UNDP 04150 |UNDP 71600 Travel 3,437.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 0.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 5,500.00
Programme Criticality 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 58,000.00
World Humanitarian 1/1/2016|12/31/2017| UNDP 30000 |MFA NORWAY|72100 Contractual Services- 139,094.00
Summit Companies
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 75,000.00
UNDP 30000 |MFA NORWAY|75100 Facilities & Administration 12,096.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 0.00
UNDP 04150 |UNDP 71200 International Consultants 15,000.00
TOTAL 516,857.00
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00098153 Early Recovery Early recovery capacity 1/1/2016]12/31/2017| UNDP 30079 |EC-ECHO 75100 Facilities & Administration 13,796.00
UNDP 30079 |EC-ECHO 74500 Miscellaneous Expenses 2,500.00
UNDP 04150 |UNDP 71200 International Consultants 60,000.00
UNDP 30079 |EC-ECHO 71200 International Consultants 12,082.00
UNDP 30079 |EC-ECHO 71600 Travel 65,000.00
UNDP 30079 |EC-ECHO 74200 Audio Visual&Print Prod Costs 2,500.00
UNDP 30079 |EC-ECHO 75700 Training, Workshops and Confet 96,250.00
ER Evaluation 1/1/2016] 12/31/2017| UNDP 04150 |UNDP 71600 Travel 21,000.00
UNDP 04150 |UNDP 71200 International Consultants 54,998.00
Inter-agency coordination 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 180,000.00
Inter-agency policy 1/1/2016]12/31/2017| UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 139,000.00
UNDP 30000 |UNHCR 71200 International Consultants 23,150.00
UNDP 04150 |UNDP 72600 Grants 155,933.00
UNDP 04150 |UNDP 71200 International Consultants 60,000.00
UNDP 30000 |UNHCR 75100 Facilities & Administration 1,852.00
Leadership of the GCER 1/1/2016|12/31/2017| UNDP 04150 |UNDP 72800 Information Technology 30,000.00
Equipmt
UNDP 30079 |EC-ECHO 72100 Contractual Services- 18,750.00
Companies
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 25,000.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confer 10,000.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 102,000.00
UNDP 04150 |UNDP 61100 Salary Costs - NP Staff 60,000.00
UNDP 04150 |JUNDP 71200 International Consultants 48,000.00
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TOTAL 1,181,811.00
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Year: 2017
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$

00103771 Programme Criticality Guidance and Tools 1/1/2017|12/31/2017|UNDP 30000 |WFP 71200 International Consultants 6,652.00
UNDP 30000 [WHO 75100 Facilities & Administration 604.00

UNDP 04150 |UNDP 71200 International Consultants 11,437.00

UNDP 30000 |FAO 71200 International Consultants 1,668.00

UNDP 30000 |WHO 71200 International Consultants 2,510.00

UNDP 30000 |UNOCHA 71200 International Consultants 1,583.00

UNDP 30000 |UNHCR 71200 International Consultants 3,647.00

UNDP 30000 |UNHCR 75100 Facilities & Administration 807.00

UNDP 30000 |[FAO 75100 Facilities & Administration 345.00

UNDP 30000 |UNFPA 71200 International Consultants 1,943.00

UNDP 30000 |UNICEF 71200 International Consultants 5,856.00

UNDP 30000 |UNICEF 75100 Facilities & Administration 1,337.00

UNDP 30000 |WFP 75100 Facilities & Administration 1,462.00

UNDP 30000 |UNOCHA 75100 Facilities & Administration 336.00

UNDP 30000 |UNFPA 75100 Facilities & Administration 416.00

Secretariat Support to 1/1/2017|12/31/2017|UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 72,668.00

pccT UNDP 30000 |FAO 61300 Salary & Post Adj Cst-IP Staff 9,563.00

UNDP 30000 |UNICEF 61300 Salary & Post Adj Cst-IP Staff 37,127.00

UNDP 30000 |UNICEF 75100 Facilities & Administration 1,336.00

UNDP 30000 |WHO 61300 Salary & Post Adj Cst-IP Staff 16,768.00

UNDP 30000 |UNFPA 75100 Facilities & Administration 416.00

UNDP 30000 [WHO 75100 Facilities & Administration 603.00

UNDP 30000 |WFP 75100 Facilities & Administration 1,461.00

UNDP 30000 |UNOCHA 75100 Facilities & Administration 335.00
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00103771 Programme Criticality Secretariat Support to 1/1/2017]12/31/2017| UNDP 30000 |UNHCR 75100 Facilities & Administration 807.00
pecT UNDP 30000 |UNFPA 61300 Salary & Post Adj Cst-IP Staff 11,551.00
UNDP 30000 |[FAO 75100 Facilities & Administration 344.00
UNDP 30000 |WFP 61300 Salary & Post Adj Cst-IP Staff 40,601.00
UNDP 30000 |UNOCHA 61300 Salary & Post Adj Cst-IP Staff 9,322.00
UNDP 30000 |UNHCR 61300 Salary & Post Adj Cst-IP Staff 22,416.00
Training and Rosters 1/1/2017|12/31/2017|UNDP 30000 |WHO 71600 Travel 3,360.00
UNDP 30000 |[FAO 75100 Facilities & Administration 344.00
UNDP 30000 |UNICEF 71600 Travel 7,140.00
UNDP 30000 [UNHCR 75100 Facilities & Administration 807.00
UNDP 30000 |WFP 71600 Travel 7,560.00
UNDP 30000 |UNOCHA 71600 Travel 1,680.00
UNDP 30000 |UNFPA 75100 Facilities & Administration 416.00
UNDP 30000 |UNICEF 75100 Facilities & Administration 1,337.00
UNDP 04150 |UNDP 71600 Travel 14,000.00
UNDP 30000 |[FAO 71600 Travel 1,680.00
UNDP 30000 |UNFPA 71600 Travel 2,100.00
UNDP 30000 [WHO 75100 Facilities & Administration 604.00
UNDP 30000 |WFP 75100 Facilities & Administration 1,462.00
UNDP 30000 [UNOCHA 75100 Facilities & Administration 336.00
UNDP 30000 |UNHCR 71600 Travel 4,200.00
TOTAL 312,947.00

GRAND TOTAL

10,379,834.61
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Output Key Activities Timeframe Responsible Party Planned Budget
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00098148 SURGE After Action Reviews 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 70,000.00
UNDP 04150 |UNDP 71600 Travel 20,000.00
BANGLADESH SURGE PLAN 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71600 Travel 50,000.00
UNDP 04150 |UNDP 71200 International Consultants 150,000.00
Capacity Support -Ethiopia 1/1/2016]12/31/2018| UNDP 04150 |UNDP 71600 Travel 50,000.00
o UNDP 04150 |UNDP 71200 International Consultants 150,000.00
Colombia Surge Plan 1/1/2017|12/31/2017|UNDP 04150 |UNDP 71200 International Consultants 40,000.00
UNDP 04150 |UNDP 71600 Travel 17,198.00
CUBA 2017 IRMA SURGE 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71600 Travel 70,713.00
PLAN UNDP 04150 |UNDP 71200 International Consultants 120,000.00
DRC-2018 SURGE PLAN 1/1/2016]12/31/2018| UNDP 04150 |UNDP 71600 Travel 50,000.00
UNDP 04150 |UNDP 71200 International Consultants 150,000.00
Early Recovery Coord. 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 300,000.00
deploym. UNDP 04150 |UNDP 71600 Travel 50,000.00
ERITREA-2018 SURGE PLAN 1/1/2016]12/31/2018| UNDP 04150 |UNDP 71200 International Consultants 130,000.00
UNDP 04150 |UNDP 71600 Travel 20,000.00
ExpRes Deployments 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 499,500.00
UNDP 04150 |UNDP 71600 Travel 300,500.00
Humanitarian-DevPeace 1/1/2016|12/31/2018| UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 1,000,000.00
Nexus/ER UNDP 04150 |UNDP 71600 Travel 100,000.00
Indonesia - 2018 1/1/2016|12/31/2018| UNDP 04150 |UNDP 71600 Travel 20,000.00
UNDP 04150 |UNDP 71200 International Consultants 180,000.00
Integtation-CB-BPPS-Reg 1/1/2016|12/31/2019| UNDP 04150 |UNDP 71200 International Consultants 72,000.00
Roster
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00098148 SURGE Irma Hurricane Responses 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 82,575.00
UNDP 04150 |UNDP 71200 International Consultants 170,000.00
LIBERIA 2017 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 150,000.00
UNDP 04150 |UNDP 71600 Travel 50,000.00
MYANMAR SURGE PLAN 1/1/2016]12/31/2017 |UNDP 04150 |UNDP 71200 International Consultants 100,000.00
UNDP 04150 |UNDP 71600 Travel 50,000.00
NIGERIA SURGE PLAN 1/1/2016]12/31/2017 |UNDP 04150 |UNDP 71200 International Consultants 80,000.00
UNDP 04150 |UNDP 71600 Travel 50,924.00
RPBA/PDNA deployments 1/1/2017|12/31/2017|UNDP 04150 |UNDP 71200 International Consultants 100,000.00
UNDP 04150 |UNDP 71600 Travel 50,500.00
RRPT Support staffing 1/1/2016|12/31/2017| UNDP 04150 |UNDP 77300 Salary and related costs—TA/IP 170,000.00
UNDP 04150 |UNDP 71300 Local Consultants 252,040.00
Support to PAPP 1/1/2016| 12/31/2018| UNDP 04150 |UNDP 71600 Travel 30,000.00
UNDP 04150 |UNDP 71200 International Consultants 130,000.00
SURGE Deployments 1/1/2016|12/31/2017| UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 200,000.00
UNDP 04150 |UNDP 71600 Travel 200,000.00
SURGE Plans 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 450,000.00

TOTAL

5,925,950.00
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00098149 Rapid Response Systems Crisis Response Packages 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71600 Travel 0.00
CRPs UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 16,000.00
UNDP 04150 |UNDP 77100 Salary and related costs—TA/NP 155,100.00
UNDP 04150 |UNDP 71200 International Consultants 50,000.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 0.00
UNDP 04150 |UNDP 72400 Communic & Audio Visual 16,500.00
Equip
Crisis Response Systems 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71600 Travel 26,000.00
CRS UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 40,000.00
UNDP 04150 |UNDP 72400 Communic & Audio Visual 0.00
Equip
UNDP 04150 |JUNDP 71200 International Consultants 70,000.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 27,500.00
PDNA-PCNA 1/1/2016]12/31/2017|UNDP 04150 |UNDP 75700 Training, Workshops and Confer 100,000.00
UNDP 04150 |JUNDP 71200 International Consultants 80,000.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 20,000.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 257,000.00
TOTAL 858,100.00
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00098150 Capacity for Crisis Response Crisis Response Trainings 1/1/2016]12/31/2017| UNDP 32045 |JPN 75700 Training, Workshops and Confer 181.80
UNDP 04150 |UNDP 71200 International Consultants 30,000.00
UNDP 04150 |UNDP 71600 Travel 9,900.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 0.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 502,500.00
Partnership Development 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 30,000.00
Regional Crisis Response 1/1/2016|12/31/2017| UNDP 32045 |[JPN 75100 Facilities & Administration 7,196.00
UNDP 04150 |UNDP 71600 Travel 300,000.00
UNDP 04150 |UNDP 71200 International Consultants 2,500.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 88,500.00
UNDP 32045 |JPN 71200 International Consultants 89,020.34
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 70,000.00
UNDP 32045 |[JPN 71600 Travel 742.66

TOTAL

1,130,540.80
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00098151 Early Warning EW at CO level 1/1/2016|12/31/2017| UNDP 04150 |UNDP 75700 Training, Workshops and Confer 40,000.00
UNDP 04150 |UNDP 71200 International Consultants 80,000.00
UNDP 04150 |UNDP 72100 Contractual Services- 120,000.00
Companies
UNDP 04150 |UNDP 77100 Salary and related costs—TA/NP 42,000.00
Strengthen information for 1/1/2016|12/31/2017| UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 248,000.00
EW UNDP 04150 |UNDP 75700 Training, Workshops and Confet 40,000.00
UNDP 04150 |UNDP 77100 Salary and related costs—TA/NP 42,000.00
UNDP 04150 |UNDP 72100 Contractual Services- 200,000.00
Companies
Support decision-making 1/1/2016|12/31/2017| UNDP 04150 |UNDP 77100 Salary and related costs—TA/NP 42,000.00
for EA UNDP 04150 |JUNDP 71200 International Consultants 30,000.00
TOTAL 884,000.00
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00098152 Crisis Interface Displacement Initiatives 1/1/2018|12/31/2018| UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 25,000.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 138,927.00
UNDP 04150 |UNDP 71600 Travel 0.00
UNDP 04150 |UNDP 71200 International Consultants 0.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 0.00
Humanitarian Financing 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 12,050.00
Norvegian Refugee Council 04150 |UNDP 74100 Professional Services 50,000.00
UNDP 04150 |UNDP 71200 International Consultants 185,000.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 0.00
Partnership for ER 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 40,000.00
UNITAR Jeju Int. Train. Ctr 04150 |UNDP 74100 Professional Services 36,600.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 0.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 0.00
UNDP 04150 |UNDP 71600 Travel 10,000.00
UNDP 04150 |UNDP 72100 Contractual Services- 18,400.00
Companies
World Humanitarian 1/1/2016|12/31/2017| UNDP 30000 |MFA NORWAY|72100 Contractual Services- 139,991.00
Summit Companies
UNDP 30000 |MFA NORWAY|75100 Facilities & Administration 11,199.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confer 150,000.00
UNDP 04150 |UNDP 71600 Travel 27,500.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 7,000.00
UNDP 04150 |JUNDP 71200 International Consultants 127,840.00
UNDP 04150 |JUNDP 72100 Contractual Services- 70,009.00

Companies
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TOTAL 1,049,516.00
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00098153 Early Recovery Early recovery capacity 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 0.00
UNDP 30079 |EC-ECHO 71200 International Consultants 60,537.00
UNDP 04150 |UNDP 71600 Travel 0.00
ER Evaluation 1/1/2016| 12/31/2017| UNDP 04150 |UNDP 71600 Travel 16,500.00
UNDP 04150 |UNDP 71200 International Consultants 55,164.00
Inter-agency coordination 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 20,000.00
Inter-agency policy 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 0.00
Leadership of the GCER 1/1/2016|12/31/2017| UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 40,000.00
UNDP 04150 |UNDP 71600 Travel 22,000.00
UNDP 04150 |UNDP 71200 International Consultants 71,500.00
UNDP 04150 |UNDP 77100 Salary and related costs—TA/NP 329,218.00
TOTAL 614,919.00
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00103771 Programme Criticality Guidance and Tools 1/1/2017|12/31/2017|UNDP 30000 |UNFPA 71200 International Consultants 1,970.00
UNDP 30000 |FAO 72100 Contractual Services- 1,213.00
Companies
UNDP 30000 |UNHCR 72100 Contractual Services- 2,677.00
Companies
UNDP 30000 |WHO 74200 Audio Visual&Print Prod Costs 1,851.00
UNDP 30000 |UNFPA 75100 Facilities & Administration 394.00
UNDP 30000 |UN 75100 Facilities & Administration 1,440.00
UNDP 30000 |FAO 71200 International Consultants 1,741.00
UNDP 04150 |UNFPA 71200 International Consultants 0.00
UNDP 30000 |WHO 71200 International Consultants 2,748.00
UNDP 30000 |UNFPA 73300 Rental & Maint of Info Tech Eq 253.00
UNDP 30000 |UNICEF 73300 Rental & Maint of Info Tech Eq 814.00
UNDP 30000 |UN 73300 Rental & Maint of Info Tech Eq 923.00
UNDP 30000 |WFP 75100 Facilities & Administration 1,437.00
UNDP 30000 |UNICEF 71200 International Consultants 6,350.00
UNDP 04150 |JUNDP 72100 Contractual Services- 7,426.00
Companies
UNDP 30000 |UNFPA 72100 Contractual Services- 1,373.00
Companies
UNDP 30000 |UNICEF 72100 Contractual Services- 4,425.00
Companies
UNDP 30000 |UNFPA 74200 Audio Visual&Print Prod Costs 1,327.00
UNDP 30000 |UN 74200 Audio Visual&Print Prod Costs 4,852.00
UNDP 04150 |UNDP 71200 International Consultants 10,655.00
UNDP 30000 |UNOCHA 75100 Facilities & Administration 270.00
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00103771 Programme Criticality Guidance and Tools 1/1/2017|12/31/2017|UNDP 30000 |[UN 71200 International Consultants 7,202.00
UNDP 30000 |UN 72100 Contractual Services- 5,019.00
Companies
UNDP 30000 [WHO 73300 Rental & Maint of Info Tech Eq 352.00
UNDP 30000 [|UNOCHA 73300 Rental & Maint of Info Tech Eq 173.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 7,178.00
UNDP 30000 |UNICEF 74200 Audio Visual&Print Prod Costs 4,278.00
UNDP 30000 |FAO 75100 Facilities & Administration 348.00
UNDP 30000 |UNHCR 73300 Rental & Maint of Info Tech Eq 493.00
UNDP 30000 |UNHCR 74200 Audio Visual&Print Prod Costs 2,588.00
UNDP 30000 |WFP 71200 International Consultants 7,187.00
UNDP 30000 |UNOCHA 71200 International Consultants 1,352.00
UNDP 04150 |UNDP 73300 Rental & Maint of Info Tech Eq 1,367.00
UNDP 30000 |FAO 73300 Rental & Maint of Info Tech Eq 223.00
UNDP 30000 [WHO 75100 Facilities & Administration 549.00
UNDP 30000 |UNHCR 75100 Facilities & Administration 768.00
UNDP 30000 |[WFP 73300 Rental & Maint of Info Tech Eq 922.00
UNDP 30000 |WFP 74200 Audio Visual&Print Prod Costs 4,842.00
UNDP 30000 [|UNOCHA 74200 Audio Visual&Print Prod Costs 911.00
UNDP 30000 |UNDP 75100 Facilities & Administration 0.00
UNDP 30000 |UNHCR 71200 International Consultants 3,841.00
UNDP 30000 |WHO 72100 Contractual Services- 1,915.00
Companies
UNDP 30000 |WFP 72100 Contractual Services- 5,009.00

Companies
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00103771 Programme Criticality Guidance and Tools 1/1/2017|12/31/2017|UNDP 30000 |UNOCHA 72100 Contractual Services- 942.00
Companies

UNDP 30000 [FAO 74200 Audio Visual&Print Prod Costs 1,173.00

UNDP 30000 |UNICEF 75100 Facilities & Administration 1,269.00

Secretariat Support to 1/1/2017]112/31/2017|UNDP 30000 |WHO 61300 Salary & Post Adj Cst-IP Staff 13,624.00

pecT UNDP 30000 |WFP 75100 Facilities & Administration 2,851.00

UNDP 30000 |UNOCHA 75100 Facilities & Administration 536.00

UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 52,833.00

UNDP 30000 |UN 61300 Salary & Post Adj Cst-IP Staff 35,712.00

UNDP 30000 |UNICEF 75100 Facilities & Administration 2,519.00

UNDP 30000 |UNDP 75100 Facilities & Administration 0.00

UNDP 30000 |WFP 61300 Salary & Post Adj Cst-IP Staff 35,638.00

UNDP 30000 |UNOCHA 61300 Salary & Post Adj Cst-IP Staff 6,705.00

UNDP 30000 |WHO 75100 Facilities & Administration 1,090.00

UNDP 30000 |UNFPA 61300 Salary & Post Adj Cst-IP Staff 9,768.00

UNDP 30000 [FAO 75100 Facilities & Administration 691.00

UNDP 30000 |UNHCR 75100 Facilities & Administration 1,524.00

UNDP 30000 |UN 75100 Facilities & Administration 2,857.00

UNDP 30000 [FAO 61300 Salary & Post Adj Cst-IP Staff 8,631.00

UNDP 30000 |UNICEF 61300 Salary & Post Adj Cst-IP Staff 31,484.00

UNDP 30000 |UNHCR 61300 Salary & Post Adj Cst-IP Staff 19,047.00

UNDP 30000 |UNFPA 75100 Facilities & Administration 781.00

Training and Rosters 1/1/2017]12/31/2017 |UNDP 30000 |FAO 71600 Travel 1,092.00

UNDP 30000 |UN 71600 Travel 4,517.00




==

U[N
D|P]

Empowered lives.
Resilient nations.

Project: 00093892

Annual Work Plan

Crisis Bureau - New York

Project Title: CRU - Global Project - Crisis Response

Report Date: 1/22/2020

Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00103771 Programme Criticality Training and Rosters 1/1/2017|12/31/2017| UNDP 30000 JUNFPA 75700 Training, Workshops and Confet 2,562.00
UNDP 30000 |WHO 71600 Travel 1,724.00
UNDP 30000 |UNICEF 71600 Travel 3,983.00
UNDP 30000 |UN 75100 Facilities & Administration 1,111.00
UNDP 30000 |WHO 75700 Training, Workshops and Confet 3,573.00
UNDP 30000 |WFP 75700 Training, Workshops and Confet 9,348.00
UNDP 30000 |UNOCHA 75700 Training, Workshops and Confet 1,759.00
UNDP 30000 |[UN 75700 Training, Workshops and Confet 9,367.00
UNDP 30000 |WFP 71600 Travel 4,508.00
UNDP 30000 |UNOCHA 71600 Travel 848.00
UNDP 30000 |UNHCR 71600 Travel 2,409.00
UNDP 30000 |UNFPA 75100 Facilities & Administration 304.00
UNDP 04150 |UNDP 71600 Travel 6,683.00
UNDP 30000 |UNICEF 75100 Facilities & Administration 979.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 13,858.00
UNDP 30000 |FAO 75700 Training, Workshops and Confet 2,264.00
UNDP 30000 |UNFPA 71600 Travel 1,235.00
UNDP 30000 |WHO 75100 Facilities & Administration 424.00
UNDP 30000 |WFP 75100 Facilities & Administration 1,108.00
UNDP 30000 |UNOCHA 75100 Facilities & Administration 209.00
UNDP 30000 |UNHCR 75100 Facilities & Administration 592.00
UNDP 30000 |UNHCR 75700 Training, Workshops and Confet 4,996.00
UNDP 30000 |UNDP 75100 Facilities & Administration 0.00
UNDP 30000 |[FAO 75100 Facilities & Administration 268.00
UNDP 30000 |JUNICEF 75700 Training, Workshops and Confet 8,258.00
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TOTAL 428,310.00

GRAND TOTAL 10,891,335.80
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00098148 SURGE 2019 Cyclone Idai Support 1/1/2016|12/31/2019| UNDP 04150 |UNDP 71200 International Consultants 600,000.00
UNDP 04150 |UNDP 71600 Travel 200,000.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 200,000.00
2019 Yemen SURGE Plan 1/1/2016|12/31/2019| UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 280,000.00
UNDP 04150 |UNDP 71600 Travel 50,000.00
UNDP 04150 |UNDP 77300 Salary and related costs—TA/IP 170,000.00
UNDP 04150 |UNDP 71200 International Consultants 0.00
Afghanistan 2019 Support 1/1/2016|12/31/2019| UNDP 04150 |UNDP 71600 Travel 50,000.00
Capacity Support -Ethiopia 1/1/2016]12/31/2018| UNDP 04150 |UNDP 71200 International Consultants 100,000.00
co UNDP 04150 |UNDP 71600 Travel 4,179.00
Digital Lighthouse 1/1/2016|12/31/2019| UNDP 11301 |UNDP 71300 Local Consultants 50,000.00
Initiatives UNDP 04150 |UNDP 64300 Staff Mgmt Costs - IP Staff 35,000.00
UNDP 11301 |UNDP 71200 International Consultants 150,000.00
UNDP 11301 |UNDP 71600 Travel 25,000.00
Early Recovery Coord. 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 0.00
deploym. UNDP 04150 |UNDP 71600 Travel 0.00
Enhancement of ExpRes 1/1/2016|12/31/2019| UNDP 04150 |UNDP 71200 International Consultants 0.00
Rosters
ERITREA-2018 SURGE PLAN 1/1/2016]12/31/2018| UNDP 04150 |UNDP 71600 Travel 34,495.00
UNDP 04150 |UNDP 71200 International Consultants 40,000.00
ExpRes Deployments 1/1/2016]12/31/2017| UNDP 59010 |UNDP 71200 International Consultants 3,600.00
UNDP 59010 |UNDP 71300 Local Consultants 8,400.00
UNDP 04150 |UNDP 71200 International Consultants 1,700,000.00
UNDP 59010 |UNDP 75100 Facilities & Administration 950.00
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00098148 SURGE ExpRes Deployments 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71600 Travel 221,610.00
Humanitarian-DevPeace 1/1/2016|12/31/2018| UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 600,000.00
Nexus/ER UNDP 04150 |UNDP 71600 Travel 280,000.00
India 2019 SURGE 1/1/2016|12/31/2019| UNDP 04150 |UNDP 71200 International Consultants 90,000.00
SUPPORT UNDP 04150 |UNDP 71600 Travel 10,000.00
Indonesia - 2018 1/1/2016|12/31/2018| UNDP 04150 |UNDP 71200 International Consultants 130,000.00
UNDP 04150 |UNDP 71600 Travel 10,000.00
UNDP 04150 |UNDP 71500 UN Volunteers 40,000.00
Integtation-CB-BPPS-Reg 1/1/2016|12/31/2019| UNDP 04150 |UNDP 71200 International Consultants 0.00

Roster
RPBA/PDNA deployments 1/1/2017]12/31/2017| UNDP 04150 |UNDP 71600 Travel 188,002.00
UNDP 04150 |UNDP 71200 International Consultants 0.00
RRPT Support staffing 1/1/2016]12/31/2017 |UNDP 04150 |UNDP 71300 Local Consultants 150,000.00
UNDP 04150 |UNDP 71600 Travel 30,000.00
UNDP 04150 |UNDP 72400 Communic & Audio Visual 5,000.00

Equip
UNDP 04150 |JUNDP 71200 International Consultants 160,000.00
UNDP 04150 |UNDP 73100 Rental & Maintenance- 136,827.00
Premises

South Sudan - 2019 SURGE 1/1/2016|12/31/2019| UNDP 04150 |UNDP 71200 International Consultants 130,000.00
PLAN UNDP 04150 |UNDP 71600 Travel 70,000.00
Support to GPN TL staff 1/1/2016|12/31/2019| UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 0.00

salary
SURGE Deployments 1/1/2016]12/31/2017 |UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 800,000.00
UNDP 04150 |UNDP 71200 International Consultants 10,000.00
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00098148 SURGE SURGE Deployments 1/1/2016]12/31/2017 |UNDP 04150 |UNDP 71600 Travel 200,000.00
SURGE plan for SUDAN- 1/1/2016]12/31/2019|UNDP 04150 |UNDP 71600 Travel 70,000.00
2015 UNDP 04150 |UNDP 71200 International Consultants 180,000.00
SURGE Plans 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 490,986.00
SURGE-Bahamas Hurricane 1/1/2016|12/31/2019| UNDP 04150 |UNDP 71300 Local Consultants 5,000.00
Dorian UNDP 04150 [UNDP 71200 International Consultants 150,000.00
UNDP 04150 |UNDP 71600 Travel 145,000.00
Venezuela-2019 1/1/2016|12/31/2019| UNDP 04150 |UNDP 71200 International Consultants 100,000.00
UNDP 04150 |UNDP 71600 Travel 50,000.00

TOTAL

8,154,049.00
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00098149 Rapid Response Systems Crisis Response Packages 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71600 Travel 10,000.00
CRPs UNDP 04150 |UNDP 72400 Communic & Audio Visual 0.00
Equip
UNDP 04150 |UNDP 77300 Salary and related costs—TA/IP 106,200.00
UNDP 04150 |UNDP 71200 International Consultants 0.00
UNDP 04150 |UNDP 72300 Materials & Goods 110,000.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 3,000.00
UNDP 04150 |UNDP 72800 Information Technology 40,000.00
Equipmt
HQ-IMPACT Initiatives 04150 |UNDP 71200 International Consultants 34,954.00
UNDP 04150 |UNDP 73500 Reimbursement Costs 500.00
Crisis Response Systems 1/1/2016]12/31/2017| UNDP 28400 |UNDP-FW 71200 International Consultants 23,925.23
CRS UNDP 04150 |UNDP 71200 International Consultants 40,000.00
UNDP 04150 |UNDP 73100 Rental & Maintenance- 73,338.00
Premises
UNDP 04150 |UNDP 71600 Travel 1,000.00
UNDP 04150 |UNDP 72400 Communic & Audio Visual 4,000.00
Equip
UNDP 28400 |UNDP-FW 75100 Facilities & Administration 1,674.77
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 0.00
PDNA-PCNA 1/1/2016]12/31/2017 |UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 257,000.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 101,000.00
UNDP 04150 |UNDP 71200 International Consultants 500.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 2,500.00
UNDP 04150 |UNDP 73400 Rental & Maint of Other Equip 1,300.00




==

@
N
DIP

Empowered lives.

o

Annual Work Plan

Crisis Bureau - New York

Resilient nations.
Project: 00093892 Report Date: 1/22/2020
Project Title: CRU - Global Project - Crisis Response
Year: 2019
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
TOTAL 810,892.00
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00098150 Capacity for Crisis Response CB KM Systems & Tools 1/1/2016|12/31/2019| UNDP 30000 |SDC 77300 Salary and related costs—TA/IP 70,100.00
UNDP 30000 |SDC 71600 Travel 0.00
UNDP 04150 |UNDP 73100 Rental & Maintenance- 67,222.00
Premises
UNDP 04150 |UNDP 71600 Travel 10,000.00
UNDP 30000 |SDC 75100 Facilities & Administration 6,293.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 0.00
UNDP 30000 |SDC 75700 Training, Workshops and Confet 0.00
UNDP 04150 |UNDP 71200 International Consultants 110,000.00
UNDP 04150 |UNDP 71300 Local Consultants 2,000.00
Crisis Response Trainings 1/1/2016]12/31/2017| UNDP 30000 |SDC 75700 Training, Workshops and Confet 115,456.00
UNDP 04150 |UNDP 71600 Travel 15,000.00
UNDP 30000 |SDC 75100 Facilities & Administration 8,552.00
UNDP 04150 |UNDP 71200 International Consultants 2,000.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 0.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 100,000.00
Regional Crisis Response 1/1/2016]12/31/2017| UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 0.00
UNDP 04150 |UNDP 71600 Travel 250,000.00
UNDP 04150 |UNDP 74100 Professional Services 100.00
UNDP 04150 |UNDP 64300 Staff Mgmt Costs - IP Staff 1,000.00
TOTAL 757,723.00
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00098151 Early Warning EW at CO level 1/1/2016|12/31/2017| UNDP 04150 |UNDP 72100 Contractual Services- 92,911.00
Companies
UNDP 04150 |UNDP 71200 International Consultants 80,000.00
Strengthen information for 1/1/2016|12/31/2017| UNDP 04150 |UNDP 75700 Training, Workshops and Confet 80,000.00
Ew UNDP 04150 |UNDP 72100 Contractual Services- 179,617.00
Companies
UNDP 04150 |UNDP 77300 Salary and related costs—TA/IP 250,000.00
UNDP 04150 |JUNDP 71200 International Consultants 140,000.00
UNDP 04150 |UNDP 73100 Rental & Maintenance- 55,954.00
Premises
Support decision-making 1/1/2016|12/31/2017|UNDP 04150 |UNDP 71200 International Consultants 20,000.00
for EA
TOTAL 898,482.00




==

U[N
D|P]

Annual Work Plan

Crisis Bureau - New York

Empowered lives.
Resilient nations.
Project: 00093892 Report Date: 1/22/2020
Project Title: CRU - Global Project - Crisis Response
Year: 2019
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00098152 Crisis Interface External Evaluation 1/1/2016|12/31/2017| UNDP 04150 |UNDP 75700 Training, Workshops and Confer 0.00
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 1,000.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 0.00
UNDP 04150 |UNDP 71600 Travel 0.00
Humanitarian Financing 1/1/2016]12/31/2017 | Norvegian Refugee Council 04150 |UNDP 74100 Professional Services 50,000.00
UNDP 04150 |UNDP 71600 Travel 20,000.00
UNDP 04150 |UNDP 71200 International Consultants 50,000.00
Partnership for ER 1/1/2016|12/31/2017| UNDP 04150 |UNDP 74100 Professional Services 81,700.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 20,000.00
UNITAR Jeju Int. Train. Ctr 04150 |UNDP 74100 Professional Services 18,300.00
Programme Criticality 1/1/2016] 12/31/2017 | United Nations Population Fund| 04150 |UNDP 71200 International Consultants 61,000.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 9,000.00
UNDP 04150 |UNDP 74300 Contributions 0.00
World Humanitarian 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71300 Local Consultants 31,500.00
Summit UNDP 30000 |MFA NORWAY|75100 Facilities & Administration 5,600.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 2,000.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 73,334.00
UNDP 04150 |UNDP 71200 International Consultants 0.00
UNDP 04150 |UNDP 71600 Travel 70,000.00
UNDP 04150 |UNDP 73100 Rental & Maintenance- 53,379.00
Premises
UNDP 04150 |UNDP 74200 Audio Visual&Print Prod Costs 6,500.00
TOTAL 553,313.00
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00098153 Early Recovery 3rd Safe Schools 3/28/2019]12/31/2019| UNDP 30000 |NOR 75700 Training, Workshops and Confer 277,240.38
Conference UNDP 30000 [NOR 75100 Facilities & Administration 23,850.90
UNDP 30000 |NOR 61200 Salaries Costs - GS Staff 17,000.00
UNDP 30000 |NOR 74500 Miscellaneous Expenses 1,470.00
UNDP 30000 |NOR 71600 Travel 2,425.84
ER Evaluation 1/1/2016] 12/31/2017| UNDP 04150 |UNDP 71600 Travel 25,555.00
Inter-agency policy 1/1/2016]12/31/2017| UNDP 04150 |UNDP 63100 Non-Recurrent Payroll - NP Stf 146,887.00
UNDP 04150 |UNDP 75700 Training, Workshops and Confet 5,690.00
Leadership of the GCER 1/1/2016|12/31/2017| UNDP 04150 |UNDP 72100 Contractual Services- 20,000.00
Companies
UNDP 04150 |UNDP 77300 Salary and related costs—TA/IP 175,000.00
UNDP 04150 |UNDP 75100 Facilities & Administration 0.00
UNDP 04150 |UNDP 63100 Non-Recurrent Payroll - NP Stf 0.00
UNDP 04150 |UNDP 71600 Travel 32,000.00
UNDP 04150 |UNDP 71200 International Consultants 3,627.00
UNDP 04150 |JUNDP 73100 Rental & Maintenance- 31,241.00
Premises
TOTAL 761,987.12
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00103771 Programme Criticality Guidance and Tools 1/1/2017|12/31/2017|UNDP 30000 |UNICEF 71200 International Consultants 2,385.00
UNDP 30000 |[FAO 75100 Facilities & Administration 157.00
UNDP 30000 |UNICEF 75100 Facilities & Administration 191.00
UNDP 30000 |UNHCR 75100 Facilities & Administration 146.00
UNDP 30000 |UNFPA 75100 Facilities & Administration 54.00
UNDP 04150 |UNDP 71200 International Consultants 20,000.00
UNDP 30000 |UNFPA 71200 International Consultants 676.00
UNDP 30000 [WHO 75100 Facilities & Administration 143.00
UNDP 30000 |UN 71200 International Consultants 14,603.00
UNDP 30000 |UNHCR 71200 International Consultants 1,823.00
UNDP 30000 |FAO 71200 International Consultants 1,963.00
UNDP 30000 |WFP 75100 Facilities & Administration 300.00
UNDP 30000 |UNOCHA 75100 Facilities & Administration 49.00
UNDP 30000 |WHO 71200 International Consultants 1,788.00
UNDP 30000 |WFP 71200 International Consultants 3,749.00
UNDP 30000 |UNOCHA 71200 International Consultants 610.00
UNDP 30000 |UN 75100 Facilities & Administration 1,168.00
TOTAL 49,805.00

GRAND TOTAL

11,986,251.12
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00098148 SURGE SURGE Plans 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 2,000,000.00

TOTAL

2,000,000.00
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00098149 Rapid Response Systems Crisis Response Systems 1/1/2016]12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 200,000.00
CRS

TOTAL

200,000.00
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00098150 Capacity for Crisis Response CB KM Systems & Tools 1/1/2016]12/31/2019| UNDP 30000 |[SDC 75700 Training, Workshops and Confer 92,593.00
UNDP 30000 |SDC 75100 Facilities & Administration 7,407.00

TOTAL

100,000.00
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00098151 Early Warning EW at CO level 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71200 International Consultants 80,000.00
UNDP 04150 |UNDP 73300 Rental & Maint of Info Tech Eq 45,500.00
Strengthen information for 1/1/2016|12/31/2017| UNDP 04150 |UNDP 71300 Local Consultants 3,000.00
Ew UNDP 04150 |UNDP 73300 Rental & Maint of Info Tech Eq 10,000.00
UNDP 04150 |UNDP 71200 International Consultants 77,000.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 115,000.00
UNDP 04150 |UNDP 71600 Travel 25,000.00
TOTAL 355,500.00
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00098152 Crisis Interface World Humanitarian 1/1/2016|12/31/2017| UNDP 04150 |UNDP 75700 Training, Workshops and Confer 10,000.00
Summit UNDP 04150 |unDP 71300 Local Consultants 3,000.00
UNDP 04150 |UNDP 71200 International Consultants 220,000.00
UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 16,000.00
UNDP 04150 |UNDP 71600 Travel 45,000.00

TOTAL

294,000.00




o

D|P]

Crisis Bureau - New York

Annual Work Plan

Empowered fives.
Resilient nations.
Project: 00093892 Report Date: 1/22/2020
Project Title: CRU - Global Project - Crisis Response
Year: 2020
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00098153 Early Recovery Leadership of the GCER 1/1/2016]12/31/2017| UNDP 04150 |UNDP 61300 Salary & Post Adj Cst-IP Staff 46,749.00
UNDP 04150 |UNDP 71600 Travel 35,000.00
UNDP 04150 |UNDP 71200 International Consultants 45,000.00
UNDP 04150 |UNDP 73100 Rental & Maintenance- 5,000.00
Premises
TOTAL 131,749.00
GRAND TOTAL 3,081,249.00




