Results and Resources Framework – Update as of December 2010 and December 2012
Note: Updates marked in BLUE reflect the actions covered during the period of January-December 2010, including the 4 months extension of Project duration from August to December 2010. It is worth mentioning that Project activities have not been changed and the updates are reflecting adjustment or adding of actions inside the generic activities.
Note: Updates marked in GREEN reflect the actions to be covered during the period of January 2011 - December 2013, extended Project duration. It is worth mentioning that Project activities have not been changed and the updates are reflecting adjustment or adding of actions inside the generic activities.

	UNDAF Outcome: By 2011, public institutions, with the support of civil society organizations (CSO), will have better capacities to ensure good governance, the rule of law and free access to justice and to promote human rights

UNDAF Indicator: …

	Intended Outcome as stated in the Country Programme Results and Resource Framework: 
Outcome 11. Pro-poor policies addressing population and development issues are formulated, implemented and monitored in a transparent and participatory way 

	Outcome indicators as stated in the Country Programme Results and Resources Framework, including baseline and targets:

Outcome indicator: No. and type of pro-poor policies developed/implemented/monitored in a participatory manner
Baseline: Participatory mechanisms are applied only in EGPRS, NHRAP. Reasonable capacity to develop, implement, monitor and evaluate policies in a participatory manner exists in two ministries only (Ministry of Economy and Trade and Ministry of Finance). The capacity of the rest of the ministries is limited. 
Target: Participatory mechanisms are applied in all policies addressing development and population issues

	Applicable Key Result Area (from 2008-11 Strategic Plan):  
Focus Area: Democratic Governance
Key Result Area: Strengthening responsive governing institutions

	Partnership Strategy: …

	Project title and ID (ATLAS Award ID): Strengthening the National Statistical System, ID 00057446, Award 00047658

	INTENDED OUTPUTS


	OUTPUT TARGETS FOR 2007-2010
	INDICATIVE ACTIVITIES
	RESPONSIBLE PARTIES
	INPUTS

	Output: The availability, quality and usage of disaggregated statistical data is improved (emphasis on geographic, age and gender disaggregation).

	 OR
Output: The National Statistical System strengthened to improve data collection, dissemination and use of statistical information with particular attention to national needs and overall conformity of official statistics with international standards. 
	OR

Output: Institutional capacity of NBS strengthened to improve data collection, dissemination and use of statistical information according to the national needs and overall conformity with international standards for the official statistics.
	OR


	Output: Statistical data disaggregated by geographic area, age and gender produced, disseminated and used in accordance with the national needs and international standards regarding the official statistics. 



	ACTIVITY 1. REVIEW THE STATISTICAL INFRASTRUCTURE

	Baseline: The data collection and data dissemination systems of NBS remain weak and not in line with international standards. 

Indicator: Number of indicators for the monitoring of MDGs, NDS, ESII (European Social Inclusion Indicators) revised. 

Baseline: Data analysis is far from desirable. The Moldova data system still suffers from inconsistent methodology, multiplicity of data sources, weak capacity of data providers and data users.
Indicator: Number of improvement recommendations provided and put in practice. 
	T. Current situation analysis/review of the statistical infrastructure (indicators, collection & dissemination systems, toolkit, information flows) carried out (2008-2013).

T. Recommendations for the improvement of the national statistical system developed (2008/2009).

T. Statistical toolkit and information flows improved, optimized and coordinated with relevant ministries. (2009)
Update /2010:

Timeframes prolonged for 2012.

	1.1. Review the statistical infrastructure used for the monitoring of MDGs, National Development Programmes, European Social Inclusion Indicators to reconcile reporting requirements, including:

1.1.1. Situation analysis and review of the available indicators (including disaggregation of statistical data by gender, age and geographic location); 

1.1.2. Review the statistical toolkit (statistical reports) and information flows; 

1.1.3. Identify needs and develop recommendations to improve the statistical system (indicators, collection & dissemination systems, etc.)

	NBS

Line ministries

UNDP

UNIFEM 


	International consultancy

Local consultancy

Meeting costs
$139,708 – initial estimation
Update/2010:

$8000 – allocated for  2010 (Jan-Dec)

	Baseline: The retrospective data are not recorded on a regular basis. Annual indicators are confusing for the data users. Poor automatic way of data centralization. Under-development of metadata is recognized as a major obstacle for ensuring adequate quality of statistical data and maintaining the dialogue with data users.

Indicator: Volume of metadata developed to consolidate the calculation methodology and avoid existing discrepancies.
	T. Metadata containing indicators, their definition, methodology, conditions and ways of data gathering, etc. developed. (2008/2009)
Update /2010:

Timeframe prolonged – 2009-2010.

	1.2. Develop metadata and adjust definitions for the monitoring indicators of MDGs, National Development Programmes (EGPRSP and NDP) and European Social Inclusion Indicators.

The process of metadata development should be launched as the review of indicators is done.
	NBS

UNDP

UNIFEM 

UNFPA
	Local consultancy

Sundries

Mission costs

Contractual services
$63,291
Update /2010:

$8244 – allocated for  2010 (Jan-Dec)

	Update /2010:

	Baseline: The current organization structure of NBS consists of productive divisions (responsible for data processing and dissemination – central apparatus 107 pers.) and support divisions (responsible for data collection and validation – 35 rayon sections and IT Division of 100 pers.). There is a disproportion in resources allocated for support divisions and their workload. Therefore it is necessary to consolidate NBS capacities through the increase of the efficiency in tasks distribution between the central and regional offices.
Indicator: Number of quality legal papers and supporting documents drafted.
	T. Documentation envisaging the for the Government consideration developed organizational developed and submitted for Government’s approval 

restructuring of NBS 
	1.3. Prepare the documentation necessary for the optimization of the organizational structure of the NBS, including:
- horizontal integration of the units of IT Division with the corresponding divisions of NBS central apparatus  
- creation of the regional statistical divisions (each substituting 6-10 rayon sections) and distribution of relevant functions  
	NBS

UNDP


	National consultancy

$2978.3

	Baseline: According to the EU-RM Association Agreement, national statistical systems should respect the UN Fundamental Principles of Official Statistics, taking into account the acquis in statistics.
Indicator: No of in-depth assessments by areas of statistics in line with the EU Statistical Requirements Compendium undertaken.

Baseline: Data gaps and inaccuracies in measurement of some of the MDGs bear on the feasibility of achievement of some of the 2015 targets.

Indicator: No of MDG indicators and targets assessed.
	T. In-depth assessments of statistical areas towards their compliance with EU requirements undertaken; gaps, priority needs and follow-up activities to further approximate to EU statistical standards identified and used as inputs for the next strategy on national statistics’ development (2011-2013).
T. National definitions, concepts and calculation methodologies for MDG indicators clearly defined, updated and harmonized to the international standards/MDGs and disseminated for their usage by different data producers & users, in particular policy monitoring units (2011)
	1.4.1. In-depth assessment of the Domain 1 “Demographic and Social Statistics”, and its areas, in line with the EU Statistical Requirements Compendium
1.4.2. Provision of technical assistance in selected areas to align the statistical infrastructure to the requirements of the acquis
1.4.3. Improvement of priority statistical thematic areas relevant for monitoring human development and the achievement of the MDGs in the Republic of Moldova (socio-economic statistics)
1.4.4. Methodological assistance to implement ESSPROS/ European system of integrated social protection statistics in Moldovan statistics
	NBS
UNDP

UN Women

UNICEF

UNFPA
	International consultancy

Local consultancy

2011:

$63,156
$46,500 – unfunded
2012:

$10,277

2013:

$6000

	ACTIVITY 2. IMPROVE THE STATISTICAL TOOLS

	Baseline: Poor background or previous experience of NBS and other relevant ministries in social exclusion.

Indicator: Number of staff trained on social exclusion indicators.

Baseline: Limited data available in the fields of social exclusion, domestic violence.

Indicator: Number of indicators adjusted to the EU requirements and newly introduced in practice. 

Update /2010:
Baseline: The non-response rate within HBS is growing possibly because of the specifics of the survey. Factors of this growing should be analyzed. 

Indicator: Report on analysis of HBS non-responses developed.
	T. Staff from social statistics division, MoET, MoSPF, MoH familiarized with indicators in the field of social exclusion (2008)

T. Recommendations on the preparation and development of SE Survey developed. (2008-2009)

T. SE Survey prepared for implementation: action plan to adjust the existing indicators and introduce in practice non-existent indicators drafted, methodology developed, questionnaires printed, implementation costs calculated (2008-2009)

T. Study on social exclusion in RM carried out. (2008-2009)
Update /2010:
T. Study on domestic violence in RM carried out (2010)
	2.1 Social statistics: Improve the development of disaggregated statistical data through: 

2.1.1. Build capacities for calculation and analysis of poverty and social exclusion indicators (SEI), 

2.1.2. Prepare and carry out a study on social exclusion (including analysis of available indicators in the field of social exclusion, harmonization of available indicators in line with EU requirements).
Update /2010:
2.1.3. Develop and launch the thematic statistical survey on Domestic violence.
2.1.4. Analyze the refusals within the framework of the HBS and evaluate the impact on the quality of the data.
 
	NBS

UNDP

UNIFEM 


	Training

International consultancy

Local consultancy

Sundries

Contractual services
$67,165
Update /2010:

$31,991.22  – allocated for  2010 (Jan-Dec)



	Baseline: Lack of knowledge on Time Use Surveys and no previous experience.
Indicator: Number of staff trained.

Baseline: Data on employment in the labor market sectors are difficult to be statistically measured.

Indicator: Number of indicators calculated as a result of Time Use Survey. 

	T. Staff from labor force division trained. (2008)
T. Recommendations on the preparation and development of Time Use Survey developed. (2008)

T. Time Use Survey prepared for implementation: methodology developed, questionnaires printed, action plan drafted, implementation costs identified (2008-2009)
T. The developed toolkit tested in the field and piloted. (2010)
T. Time Use Survey carried out, data processed and disseminated. 
Update/2010:
(Timeframes prolonged - 2011-2013) 
	2.2. Prepare and carry out (if funds available) the Study on the Use of Time to produce data required for gender researches and policy-making:
2.2.1. Develop the toolkit for the Time Use survey

Update /2010:

2.2.2. Pilot the developed toolkit
	NBS

UNDP

UNIFEM 


	Training

International consultancy

Local consultancy

Sundries

Contractual services
$88,826

+$54,000 Unfunded
Update /2010:

$6550  – allocated for  2010 (Jan-Dec)

$40,986 – Unfunded for the piloting of survey in 2010

	Baseline: Depreciated equipment. All demographic calculations made manually, the main demographic database not updated since 1989.

Indicator. Units of equipment and software provided. 

Baseline: Old methods of data collection and processing. 

Indicator:  Number of staff trained. 

Baseline: Low compatibility of data on migration from different administrative sources, serious discrepancies between census data and current demographic estimates
Indicator: Volume of adjusted / processed demographic data and forecasts.
	T. Modern equipment purchased and provided. (2007)

T. Software for the processing of data on the natural movement of population and demographic forecasts developed/purchased and staff of Demographic Statistics Section trained. (2008/2009 if funds become available)

T. Demographic data disaggregated by gender, age etc. (including population forecasts) available and timely disseminated. (2009)
Timeframes prolonged till 2010.


	2.3. Demographic statistics improvements, including:

2.3.1. Provide equipment for the processing of data on the natural movement of population

2.3.2. Develop a new software for the processing of data on the natural movement of population

2.3.3. Train the NBS specialists in using this software

2.3.4.  Develop / purchase of software package for demographic calculations and forecasts in the Republic of Moldova
Update /2010:

2.3.5. Mapping of statistical data available in order to develop an analysis on Aging of the population in the demography or/and related fields  

	NBS

UNDP

UNFPA

	Training

International consultancy

Local consultancy

Sundries

Contractual services
$41,000
+$200,000 Unfunded

Update /2010:

UNFPA is to provide the resources for 2.3.5. ($28,100)



	Baseline: NBS has no local updated methodology. Eurostat is launching these surveys not earlier than 2009.

Indicator: Number of new/adjusted indicators used for the monitoring of MGDs, National Development Programmes 
	T. Four standalone modules for HBS/LFS (Household Budget Survey/Labor Force Survey) developed and launched. (2009 if funds become available)

T. Information on social-economic phenomena and problems available and disseminated to decision-makers.
T. Updated data collected on labour migration skills, child labour. (2012-2013)
	2.4 Labor force statistics: Organize and launch topical statistical researches (modules):

2.4.1. Statistical survey in households on "Labour force migration" (as ad-hoc module to LFS) prepared and conducted in the field 
2.4.2 Employment of persons with health problems (disabled); 

2.4.3 Entry of the young people into the labor market;

2.4.4 Child labor statistical survey conducted.


	NBS 
ILO
UN Women

	$77,770 (Labour force migration survey)

Unfunded

$100,000

	Update /2010:

	Baseline: 
Each active enterprise in RM has to submit a few statistical questionnaires (collected by NBS at different periods of time during the year) which partly contain repeatable information. This repetition of information could be avoided, and response burden reduced, by integrating all separate statistical questionnaires on enterprises into one united /single questionnaire.

Indicator: Number of modules of the UNICA survey developed.
	T. Toolkit for UNICA survey drafted and tested. (by November 2010)
T. IT solution for UNICA processing designed and tested. (by end of December 2010)
	2.5. Develop the UNICA survey on enterprises

2.5.1. Development of the survey's toolkit 

2.5.2. Design of the IT coverage of the survey: IT solution for data collection, inputting, processing, dissemination

2.5.3. Piloting of the Questionnaire and testing of the collected data 
	
	International and national consultancy Contractual services
Adjustment/2010:

$11,000  – allocated for  2010 (June-Dec)



	Baseline: Last population Census was conducted in 2014. The next Population and Housing Census is planned in 2014.
Indicator: Census preparation activities carried out, toolkit developed.

	T. Preparations for the Population & Housing Census 2014 launched through advocacy and methodological technical support to Government
(2011-2013)
	2.6.1. Advocacy for the population and housing census
2.6.2. Technical assistance to the preparation of the PHC toolkit
	NBS
UNFPA

UNDP

UN Women 

UNICEF
	$6000
$13,500

$10,000 - unfunded

	Baseline: NBS is making efforts to place its entire activity in the framework of quality. Nevertheless, a systematic approach to quality management in the context of the EFQM European Excellence Model does not yet exist in the organisational structure of the NBS or as far as documented reference procedures are concerned.
Indicator: Manual and development plan on quality in statistics. 

	T. A systemic, procedural, documented, periodic, and systematic approach to quality management is used.
(2010-2013)
	2.7.1. Gradual implementation of the quality management in the statistical sample surveys
2.7.2. Depelopment of a concept & action plan on quality management of Interviewers' network
	NBS

UNDP

UN Women 


	$5500

$6500 unfunded

	Baseline: Latest data on Roma population were collected during the Population Census 2004, and a UNDP survey in 2005.

Indicator: Updated survey on Roma population.
	T. A representative survey on Roma population is conducted to provide updated data on the topic.

(2001-2013) 
	2.8.1. Regional Roma survey carried out by UNDP Bratislava
	UNDP
	$20,000

	Baseline: Statistical infrastructure still contains inconsistencies from the perspective on international/EU requirements

Indicator: Methodologies and toolkits revised and improved.
	T. Methodologies in at least 6 areas of concern reviewed to improve the quality & to meet official statistics’ criteria; recommendations to increase their use for evidence-based policy-making made (2011-2013)
	2.9.1. Revision of the methodology (concepts and definitions) of statistical survey in enterprises regarding accidents at work in compliance with the European standards and requirements
2.9.2. Evaluation of data on births and death received from Registru, filled in by Civil Registration Office
2.9.3. Development of definitions and concepts, methodology and questionnaires for the annual survey on EARNINGS & LABOUR COSTS 
2.9.4. Revise the forms of primary accounting on labour time and wages for statistical purposes
2.9.5. Development of databases with primary data from statistical surveys for dissemination via website
	NBS

UNDP

Ministry of Labour

Labour Inspection
	$15,000

	ACTIVITY 3. CAPACITY BUILDING

	Baseline: The annual training of interviewers is not supported by training tools.

Indicator. Number of curricula and sets of manuals developed for the practiced modules.

Baseline: Interviewers from the regional offices are recruited annually and trained in conducting LFS and HBS.

Indicator: Number of interviewers and observers trained. 

Baseline: Annually sessions on conducting LFS&HBS, as well as interviewing and communication skills are held by the NBS staff and consultants.

Indicator: Number of training sessions held.

Baseline: Limited possibilities of the NBS to organize a continuous training for the staff of the statistical system by areas of activity

Indicator: Number of bulletins published and copies disseminated. 
	T. Training curricula (plans, agendas) and training materials for at least 3 modules of the capacity building program "Training of interviewers" developed and published. (2008-2009)

T. At least 3 regular training sessions for the integrated network of interviewers yearly facilitated. (2008-2013) 

T. At least 5 observers from regional offices trained to train the interviewers. (2008)

T. Annually 4 editions of internal bulletin regarding the activity of the LFS and HBS integrated network of interviewers published and disseminated. (2008, 2009, 2010)
	3.1. Build capacities to conduct surveys: 

3.1.1 Organize a continuous training for the NBS staff and the staff of rayon statistical sections by area of activity

-- develop training plans and curricula

-- develop and print training materials
-- carry out the trainings, Annual seminars to wrap-up/evaluate the activity of the NBS network of interviewers; Ensure the rotation of PSUs (training of the interviewers in the NBS network)
-- Develop a Guide for new interviewers on communication skills and abilities
	NBS

UNDP

UNIFEM 


	Training 

International consultancy

Local consultancy

Meeting costs

Printing costs

Sundries

Event costs

$37,781
Update /2010:

$10,073.29  – allocated for  2010 (Jan-Dec)



	Baseline: Traditional paper-based practices applied in data collection.

Indicator. Units of equipment provided for piloting of advanced statistical practices in data collection
	T. Modern equipment purchased and provided. (2008 if funds become available)


	3.1.2 Transition to modern statistical data collection methods (CAPI interviews) - piloting in Chisinau and Balti
	NBS


	Equipment and materials Contractual services

$35,000 Unfunded

	Baseline: Most of statistical indicators are not disaggregated by sex, age, and geographical territory; and even existing disaggregated indicators are often not disseminated and are not easily accessible or understood by users.
Indicator: Number of events organized according to the approved calendar

Baseline: Weak capacities of data providers and data users.

Indicator: Number and categories of users participating in topical statistical conferences and seminars
Baseline: Limited access to best practices and knowledge sharing so needed for further adjustment of the national statistical system to international standards. Lack of continuous training and capacity building.

Indicator: Number of NBS staff participating in specialized events aboard or in the country.
	T. At least 3 planned events annually organized on specific topics (aiming to inform on and promote statistical researches) with the participation of international experts and users. (2007-2013)

T. A wide participation of statistical data users in events organized for/by NBS. (2007-2013)

T. At least 5 NBS staff benefit annually from sharing knowledge and experience, access to best/ advanced statistical practices, study-visits, etc. (2007-2010, 2011-2013)


	3.1.3. Organize professional events for sharing experience in statistical areas (gender statistics, etc) and participate in statistical events and conferences.

- Organize topical conferences and seminars with the participation of international experts (UNECE, ILO, Eurostat), users etc. in order to inform on and promote statistical researches;

- participation of NBS specialists in international conferences and seminars (Migration Statistics, 2007; Crime Statistics, 2007, International Conference of Labor Statisticians, 2008; IARIW Conference 2008, Seminar on Employment Quality, 2009, etc)
- other thematic events and forums at which Moldova is member of expert/working teams in statistics


	NBS

UNDP

UNIFEM 
ILO


	Hall +equipment (rent)

Sundries

Travel 

Event costs

107,097

Update /2010:

$11,985.15  – allocated for  2010 (Jan-Dec)


	Baseline: The independent studies including statistical issues are often in discordance with the official statistics.

Indicator: Number of capacity building events organized versus volume of guidance provided.
Baseline: Administrative data sources are lacking methodological consistency, accuracy and reliability. 

Indicator: Administrative sources reviewed from methodological perspective and international requirements.
	T. Capacity building events on evaluation of tools and quality of independent studies organized. (2008-2009)

T. Methodological guidance provided by NBS for different groups of users (2008-2009)
T. Cooperation of NBS and the

line ministries to fill data gaps strengthened; Assistance to other data producers provided. Data collection on specific topics improved through harmonization of the statistical toolkit with nat.legal framework & inter. Standards (2011-2013)
	3.2.1. Build capacities of the NBS, as an authority responsible for coordination of statistical activity in the country, to evaluate the quality and tools of independent researches (surveys), and, if required, provide methodological guidance
3.2.2. Strengthening of ADMINISTRATIVE (and where applicable official) data collection processes:

-- Revision and improvement of matrix of gender sensitive indicators

-- Improvement of the national statistical data on vulnerable people and categories of disadvantaged and marginalized individuals in key sectoral fields in the context of decentralization
-- Support the MLSPF on the effective annual implementation of the National Program on Ensuring of Gender Equality (NPEGE) 2011
-- Revise statistical data collection toolkit in the field of disabilities in compliance with the national legal and policy framework and applicable international standards and European norms
-- Familiarize national stakeholders on Volunteer activity and related statistics 

-- Review of existing data sources to elaborate monitoring framework for operation of Joint Bureaus of Information and Services (JISBs)
	NBS

UNDP

UN Women

ILO

Line-ministries


	International consultancy

Local consultancy

Travel costs

Sundries

$44,330
$50,000 (2011-2013)

	ACTIVITY 4. DATA DISSEMINATION

	Baseline: First activities of NBS with a view on exploring users’ needs and improving dissemination mechanisms have been recently launched. 

Indicator. Number of user-friendly publications published and copies disseminated.

Baseline: Data dissemination system of NBS remains weak and not in line with international standards.

Indicator. Experts’ review (number of recommendations) regarding the improvements made in the publications.
	T. The statistical compilation „Women and Men in Moldova” prepared in revised format, printed out (also on CDs) and disseminated to data users. (2008, 2009, 2012)
T. First statistical compilation „Criminality in Moldova” developed and disseminated to interested bodies, international organizations and to the public (2009)
T. At least 3 statistical publications and analytical papers per year, developed on weakly explored topics, on the basis of newly conducted statistical surveys or other available statistics, thus responding to data users’ needs, widely disseminated in user-friendly and easy-to-use format (2011-2013)
	4.1. Revise publications’ format and elaborate some "easy-to-use" thematic materials for data dissemination from MDG, National Development Programmes and European Social Inclusion Indicators:

4.1.1. Publish the statistical compilation „Women and Men in Moldova”

-  revising publication format

- publishing the compilation in a bigger number of copies and in a new format – on mini CDs

-  organizing compilation presentation and follow-up events

4.1.2.  Publish the statistical compilation „Criminality in RM"

- review and improve area-specific indicators, adjust them to international standards (improve the offender's record card, develop data processing software, etc.)
Update /2010:

4.1.3. Publish a leaflet containing the core indicators on social exclusion of population
4.1.4. Development of the demographic map on aging in Moldova
4.1.5. Statistical Publications, including analytical component: Children in Moldova, Conditions for enterprises start-up and development: gender analysis, Education, Women and Men in regional  perspective (incl. maps with gender indicators), Public Health, etc.


	NBS

UNDP

UNIFEM 

UNFPA
	International consultancy

Local consultancy

Meeting costs

Printing costs

Sundries

Contractual services

Event costs

Equipment and materials

$28,584
+$9000 Unfunded
Update $2905.51  – allocated for  2010 (Jan-Dec)
$2100 – to be provided by UNFPA for 4.1.4.

	Baseline: Weak capacity of NBS to develop an overall assessment of the data users’ satisfaction. No mechanism for obtaining regular public feedback on the development of the National Statistical System functions.

Indicator. Level of data users’ satisfaction with statistical information.
	T. Users’ satisfaction with statistical data measured regularly and used for improvement of dissemination practices. (2008, 2010, 2012-2013)

T. The actual and potential impact of the statistical information upon the society assessed. (2008, 2010)
	4.2. Opinion poll of data users regarding satisfaction with statistical information available  conducted on periodical basis

	NBS

UNDP


	CONTRACTUAL SERVICES
SUNDRIES
$10,100
$15,000 (2012-2013)

	Baseline: Poor use of available data for participatory policy making due to low statistical users’ literacy.

Indicator: Number of events organized versus number and representativeness of participating users. 
	T. Data users better aware of data sources and the timetable for their publication to use data more efficiently through events organized according to the approved calendar. (2007-2010)


	4.3. Inform the users about the available materials and the timetable for data publication through special events, seminars, campaigns and other activities based on available information, results of studies and assessments; evaluation of users’ needs for statistical data
Update /2010:
4.3.1. Ensuring the access of data users to metadata on statistical indicators (priority being given to indicators of MGD' monitoring, indicators related to the National Development Programs and European indicators on social inclusion)
	NBS

UNDP

UNIFEM 


	International consultancy

Local consultancy

Printing costs

Sundries

Event costs

Equipment and materials
$5500

Update /2010:

$9495.1  – allocated for  2010 (Jan-Dec)

	Baseline: According to data users the official website of NBS at present contains less readily accessible information.

Indicator: Internal regulation tools on the maintenance of the Website in place.
	T. Website redesigned. (2007-2008)

T. Re-designed NBS’ website regularly updated and supplying the users with necessary data in an “easy-to-use” manner. (2007-2008)
	4.4. Re-design of the NBS web page by observing the provisions of the “standard requirements for official pages” and the statistical data dissemination policies


	NBS

UNDP


	Local consultancy

Sundries
$10,075

	ACTIVITY 5: DATA USE

	Baseline: Poor use of available data for participatory policy making due to low statistical users’ literacy.

Indicator: Number of events organized versus representativeness of participating users.
	T. Additional communication tools with data users used by NBS.
T. At least one well-targeted event on specific topics for statistical data users organized per year. 

(2008-2013)
	5.1. Organize specific and well-targeted trainings for different groups of data users


	NBS

UNDP

UNIFEM 
UNICEF

UNFPA


	Event costs

Equipment and materials 

Sundries

$20,525

Update /2010:

$1470  – allocated for  2010 (Jan-Dec)


	Baseline: Rather limited information for decision makers to analyze current situation, develop policies, monitor their implementation and evaluate impact, as well as to assess to what extend Moldova is fulfilling its obligations under economic, social and cultural rights.

Indicator. Number of policy documents and reports drafted by the central public administration authorities 

Indicator: Efficient and effective policy formulation, monitoring and evaluation functions
	T. Additional surveys for in-depth thematic analysis carried out. (2008-2010)

T. Tools for policy monitoring, reporting and evaluation properly used by line ministries. (2009-2013)
	5.2. Foster statistical data use by the line ministries for policy analysis through supporting policy monitoring, reporting and evaluation tools (MDG, National Development Programmes (EGPRSP and NDP) and European Social Inclusion Indicators)

5.2.1. Establish the mechanism and organizing additional surveys for in-depth analysis of special topic reports on social policies and vulnerable groups, especially women and children  
Update /2010:

- Analysis of domestic violence data (quantitative analysis: analysis of collected data and presentation of results)
- Approaches to social exclusion (Methodological and analytical aspects) 
- Analysis of data from the Time Use Survey

- Harmonized set of gender sensitive indicators to monitor the National Program on gender equality and MDGs

- Analysis on the basis of Regional Roma survey carried out by UNDP Bratislava in 2011
- Analysis of results of the 2011 Census in agriculture through gender lens
5.2.2. Ex-ante analysis of proposed policies by ministries' representatives/Policy Units (if funds become available)
5.2.3. Publishing of guides on the use of statistics: Gender Statistics User Guide, Annual brochures on specific topics (Social exclusion, MDGs, Quality of Work, etc.)   
	NBS

Line ministries

UNDP

UNIFEM 


	Contractual services

Researches 

Sundries

$40,650

+$20,000 Unfunded
Update /2010:

$3770  – allocated for  2010 (Jan-Dec)
$33,000

	Baseline: The NBS – so far- does not produce micro-data sets for research purposes.

Indicator. Number of NGOs, academia representatives involved in researches versus number of documents drafted.
Baseline: There is no institutionalized mechanism of training on statistical literacy for certain groups of data users focused on understanding, interpreting and applying the data for policy monitoring and analysis.

Indicator: Training courses included in the regular curriculum of specialized educational institutions 
	T. Independent researches on social inclusion developed. (2009)

T. Tools for policy monitoring, reporting and evaluation properly used by CSO and academia. (2009-2013)
T. Institutional mechanisms for training and statistical skills development (for statisticians, policy monitoring units, media) developed and implemented (2011-2013)
	5.3. Foster statistical data use by the academia, CSO, etc for policy analysis though supporting policy monitoring, reporting and evaluation tools (MDG, National Development Programmes (EGPRSP and NDP) and European Social Inclusion Indicators)

- Organize competitions for researchers/think-tanks on specific topics on the basis of available statistics
- Tailored trainings: media, policy monitoring units from Central & Local Public Authorities, CSOs, independent think-tanks, etc.:
- Development of training modules on use of data/indicators in the process of Policy M&E, (course to be included into the Curriculum for civil servants in the Academy of Public Administration)
- Development of training modules on statistical literacy, including gender perspective/sensitivity, for journalists, to be included in the university curricular (potentially State University of Moldova)

	NBS

UNDP

UNIFEM 
UNICEF

UNFPA

ILO


	Contractual services

Researches 

Sundries

$21,500
Update /2010:

$1485.61  – allocated for  2010 (Jan-Dec)
$62,000

	ACTIVITY 6: REGIONAL STATISTICS 
	
	
	

	Baseline: Weakness of relevant, accurate and up-to-date statistical data at local/regional level, disaggregated by multiple dimensions, hampers the effective designing and implementing of targeted policies/ programmes and resource allocation by socio-economic fields and territorial location
Indicator: No of indicators by priority areas of regional development identified and asjusted.
Indicator: No of indicators by priority areas of regional development disseminated to the public

Indicator: No of trainings carried out and no of trainees from MRDC/RDAs who participated in the capacity building activities
	T. Statistics (indicators, tools) needed to monitor the progress towards achievement of Government’s strategic goals in REGIONAL DEVELOPMENT (incl. SADI) identified, evaluated/assessed, harmonized with international standards and supplemented; (2013)
T. New data ion REGIONAL DEVELOPMENT made available for the research and policy development, access to respective databases widen (2013) 
T. Knowledge and abilities of at least 20 staff of MRDC and RDAs strengthened within at least 36 tailored trainings on evidence-based planning, monitoring, analysis, estimation of impact, justification of new policies, etc. (2013)
	6.1.1. Identify the key regional indicators relevant to monitor Moldova’s regional development policy
6.1.2. Improve production and dissemination of statistical data in regional perspective to be used for RD M&E

6.1.3. Build capacities of RDAs’ staff to use statistics for evidence-based planning, monitoring and evaluation
	NBS
MRDC

RDAs

INS-Romania
	$96,866

	Baseline: Sub-division of Moldova into development regions is not consistent with the EU’s statistical territorial classification -- the Nomenclature of Territorial Units for Statistics (NUTS).  
Indicator: No of Gov. specialists familiarized with EUROSTAT vision and standards on regional subdivision of a country
Indicator: No of recommendations on country sub-division compliant with NUTS developed
	T. Existing inconsistency with EU standards as it regards regional distribution of the country and possible ways of its further adjustment identified (2013)
T. Gov.specialists gain knowledge on RD and its correlation with NUTS sub-division of a country and are provided feasible versions of country distribution for further decision/approval (2013)
	6.2.1. Learn from EU on appropriate regional statistical sub-division of the country compliant with NUTS Regulation
6.2.2. Acknowledge the importance of NUTS sub-division for Moldova’s regional policy and develop possible variants of NUTS 2 & 3 compatible sub-division of the country consistent with NUTS regulation and Moldovan context
	MRDC
NBS

State Chancellery

INS--Romania
	$33,892

	Baseline: Small Area Deprivation Index is calculated on the basis of administrative data, which have efficient statistical mechanisms on data quality control.
Indicator: No. of indicators and data sources revised
	T. Evaluation report on SADI’s effectiveness, needs being covered by it and usage constraints described (2013)
T. Knowledge acquired on best practices regarding SADI or similar tools. (2013)
T. Revised SADI methodology with feasible &sustainable mechanisms for quality assurance at all stages of data production process  (2013)
	6.3.1. Analysis of Moldova’s SADI and international similar experience
6.3.2. Methodological review of SADI through development of relevant quality assurance mechanisms (on data collection and production) and institutional framework
	NBS
Ministry of Economy
	$30,888

	
	
	
	
	

	
	T. Action Plans & budgets developed & discussed with key stakeholders.

T. Progress reports on the implementation of the Project developed and presented.

T. Implementation of Action Plans monitored on quarterly basis and timely submission of progress reports.

T. Necessary advisory input and support offered to the implementation institution and partner agencies. 

T. 100% delivery rate ensured.
	Activity 7: Project management

6.1 Ensure timely and successful implementation of activities and coordinate with the relevant counterpart and partner agencies;

6.2 Support Project Steering Committee functioning;

6.3. Support the Project Management Team and its running costs

6.4. Support monitoring and evaluation of the Programme through:

        - Conducting a Baseline Study on outcome indicators and developing a programme M&E plan;

        - Organizing periodic field visits;

·         - Arrangements for the project evaluation.
	UNDP


	Contractual services

Office running costs

$79,300

Update /2010:

$24916  – allocated for  2010 (Jan-Dec)
$60,000 (2011-2013)
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