
ANNUAL WORK PLAN 2021

Project Title:  Strengthening Accountability and Rule of Law (SARL)

Project ID: 107427; Outputs: 00107734, 00109039, 00109305, 00122850, 00123199 and 00123200 

Duration: January - December 2021

Q1 Q2 Q3 Q4
Geo. area of 

intervention
Donor Budget Description Total 

SARL Output 1 (00107734): Access to public services become more fair, transparent and accountable through enhanced administrative systems and anti-corruption measures

X X X X National UNDP DFAT Training, Workshops and Confer - 75700                    5,000 

X X X X UNDP TRAC Printing and Publications - 74200                    8,500 

X X National UNDP DFAT International Consultants - 71200                    7,000 

X X National UNDP DFAT Training, Workshops and Confer - 75700                    2,000 

X X X National UNDP DFAT Training, Workshops and Confer - 75700                    5,000 

X X X National UNDP DFAT International Consultants - 71200                  20,000 

Subtotal                  47,500 

National UNDP DFAT International Consultants - 71200                  16,000 

National UNDP DFAT Training, Workshops and Confer - 75700                    4,010 

National UNDP DFAT Audio Visual&Print Prod Costs - 74200                    6,000 

National UNDP unfunded SvcCo-Comm - 72100                  30,000 

National UNDP DFAT International Consultants - 71200                  15,000 

National UNDP unfunded Training, Workshops and Confer - 75700                    5,000 

Activity 1.1.4:  Anti-Corruption Initiative 

Assessment

Activity 1.2.2: 

Media campaign and support for 

commemoration of International AC day 

Activity 1.2.1: 

Conduct corruption risk assessment (CRA) 

on existing land laws and national land law 

drafting support

Activity Result 1.1:

Legal framework and institutional capacity 

strengthened to promote, coordinate and implement 

accountability and anti-corruption measures.

Indicators: 

1.1.1: Extent to which the ACC has the capacity to 

promote, coordinate and implement accountability 

and anti-corruption measures.

(0=No ACC, No CPU, 1=ACC established, 2=CPU 

knowledge established in ACC; 3= Corruption 

Prevention Unit in ACC established, 4=CPU in the 

ACC operational, 5=CPU in ACC ‘in action’.)

Baseline (2016): 0

Target (2021): 5

Activity 1.1.1: 

Supporting Corruption Prevention Units 

(CPUs) in practical application of CRA and 

with other corruption prevention interventions

Activity 1.1.3:  Support ACC in developing 

National Anti-Corruption Strategy

Activity 1.2.3: 

Promoting a fair business environment and 

business integrity

Activity Result 1.2:

Accountability of public services enhanced through 

increasing people’s awareness and strengthening 

advocacy mechanisms.

Indicators:

1.2.1: % of public surveyed paid a bribe or gave a gift 

to a civil servant (PPSoGS)

Baseline (2017): 0

Target (2021): 18%

1.2.2: # of CPUs established in line ministries

Baseline (2017): 0

Target (2021): 45

XX

X

X

XX

Timeframe Planned Budget
Responsible 

Party

MSDP Goal 1: Peace, National Reconciliation, Security and Good Governance; MSDP Strategy 1.3: Promote greater access to justice, individual rights and adherence to 

the rule of law 

CPD/CPAP Outcome: People in Myanmar live in a more peaceful and inclusive society, governed by more democratic and accountable institutions, and benefit from 

strengthened human rights and rule of law protection. 

Expected Outputs Planned Activities



Q1 Q2 Q3 Q4
Geo. area of 

intervention
Donor Budget Description Total 

Timeframe Planned Budget
Responsible 

Party
Expected Outputs Planned Activities

1.2.3: # of CRA methodology applied to a business 

related process/legislation, resulting in proposed 

reform or amendment

Baseline (2017): 0

Target (2021): 3

Activity 1.2.4:

Develop online on-demand course on AC for 

public officials
X X National UNDP unfunded SvcCo-Comm - 72100                  30,000 

Subtotal                106,010 

Total Output 1                153,510 

Project implementation cost National UNDP TRAC Salary & Post Adj Cst-IP Staff - 61300                  28,662 

Project implementation cost National UNDP TRAC Contractual Services - Individ - 71400                    6,913 

Project implementation cost National UNDP FCDO Salary & Post Adj Cst-IP Staff - 61300                  28,662 

Project implementation cost National UNDP DFAT Salary & Post Adj Cst-IP Staff - 61300                  28,662 

Project implementation cost National UNDP DFAT Contractual Services - Individ - 71400                  12,404 

Project implementation cost National UNDP FCDO Contractual Services - Individ - 71400                  13,250 

M&E National UNDP TRAC UN Volunteer - 71500                    8,036 

M&E National UNDP TRAC Salary & Post Adj Cst-IP Staff - 61300                  28,662 

Direct Project Costs National UNDP FCDO Staff Mgmt Costs - IP Staff - 64300                    5,658 

Direct Project Costs National UNDP TRAC Staff Mgmt Costs - IP Staff - 64300                  25,040 

Direct Project Costs National UNDP DFAT Staff Mgmt Costs - IP Staff - 64300                  16,345 

Direct Project Costs unfunded Staff Mgmt Costs - IP Staff - 64300                    8,775 

General Management Services National UNDP FCDO Facilities & Admin - Implement - 75105                    3,806 

General Management Services unfunded Facilities & Admin - Implement - 75105                    5,902 

General Management Services National UNDP DFAT Facilities & Admin - Implement - 75105                  10,994 

Subtotal                231,773 

Total Output 1                385,283 

Activity 1.4.1:

Project Management Costs
XXX X



Q1 Q2 Q3 Q4
Geo. area of 

intervention
Donor Budget Description Total 

Timeframe Planned Budget
Responsible 

Party
Expected Outputs Planned Activities

SARL Output 2 (00109039): Parliaments are better able to engage with and represent the rights and interests of the public

Activity 2.1.2.A: 

Capacity strengthening activities at Union and 

Region/state Hluttaw to conduct systematic 

inquiry process on key development issues 

including evidence taking, report writing and 

follow-up.

X X X X National UNDP TRAC International Consultants - 71200                  15,000 

Activity 2.1.3.A: 

Gender concerns mainstreaming in 

committee processes

X X X X National UNDP TRAC International Consultants - 71200                  15,000 

Subtotal                  30,000 

Activity Result 2.2:

Improved representation and public engagement in 

the parliaments.

Indicators:

2.2.1: % of the concerned committee inquiries that 

undertake hearings with non-government 

stakeholders and the public (Union/ S/R)

Baseline (2017):  0% - 0%

Target (2021): 70% - 70%

2.2.2: % of the concerned committee inquiries that 

integrate a gender and diversity analysis (union/ S/R 

level)

Baseline (2017): 0% - 0%

Target (2021): 80% - 80%

2.2.3: # of MPs applying a systematic approach in 

representing constituents in an inclusive manner

Baseline (2017): 0

Target (2021): 40

Activity 2.2.2.A: 

Strengthen capacity of MPs for constituency 

relations and support them in localizing SDGs

X X X X National UNDP TRAC International Consultants - 71200                  15,000 

Subtotal                  15,000 

Total Output 2 Activities                  45,000 

Project implementation cost National UNDP TRAC Contractual Services - Individ - 71400                    9,688 

Project implementation cost National UNDP DFAT Contractual Services - Individ - 71400                    7,908 

Activity Result 2.1:

Parliamentary committee system strengthened to 

conduct systematic investigation, legislation and 

oversight.

Indicators:

2.1.1: # of committee reports on inquiries into public 

policy issues (Union/ S/R).

Baseline (2017): 0

Target (2021): 8

2.1.2: % of parliamentary committee reports on policy 

inquiries with recommendations that receive 

government response (Union/ S/R level)

Baseline (2017): 0% - 0%

Target (2021): 60% - 60%

Activity 2.4.1:

Project Management Costs
X X X X



Q1 Q2 Q3 Q4
Geo. area of 

intervention
Donor Budget Description Total 

Timeframe Planned Budget
Responsible 

Party
Expected Outputs Planned Activities

M&E National UNDP TRAC UN Volunteer - 71500                    8,036 

Direct Project Costs National UNDP DFAT Staff Mgmt Costs - IP Staff - 64300                    1,068 

Direct Project Costs National UNDP unfunded Staff Mgmt Costs - IP Staff - 64300                          -   

Direct Project Costs National UNDP TRAC Staff Mgmt Costs - IP Staff - 64300                  19,444 

General Management Services National UNDP unfunded Facilities & Admin - Implement - 75105                          -   

General Management Services National UNDP DFAT Facilities & Admin - Implement - 75105                       718 

Sub Total                  46,862 

Total Output 2                  91,862 

SARL Output 3 (00109305): Justice sector strengthened to administer justice according to rule of law and human rights

National UNDP Switzerland Audio Visual&Print Prod Costs - 74200                    5,000 

Kachin UNDP TRAC International Consultants - 71200                  20,000 

Kachin UNDP Switzerland Grants - 72600                100,000 

Kachin UNDP TRAC Grants - 72600                225,000 

N. Shan UNDP DFAT Grants - 72600                100,000 

National UNDP Switzerland International Consultants - 71200                  46,000 

National UNDP Switzerland Training, Workshops and Confer - 75700                    5,420 

National UNDP unfunded International Consultants - 71200                  35,000 

X X X X National UNDP Switzerland Training, Workshops and Confer - 75700                    9,000 

X X Kachin & NSS UNDP DFAT Contractual Services-Imp Partn - 71800                  20,513 

X X X X National UNDP Switzerland Contractual Services-Imp Partn - 71800                  20,513 

X X X X Rakhine Thazin & LCM TRAC Contractual Services-Imp Partn - 71800                245,000 

X X X X Rakhine
Thazin, LCM & 

ILF
unfunded Contractual Services-Imp Partn - 71800                225,000 

X X X X Rakhine UNDP Canada International Consultants - 71200                  19,775 

X X X X Rakhine UNDP TRAC International Consultants - 71200                  30,000 

X X National UNDP unfunded International Consultants - 71200                  50,000 

X X Rakhine UNDP Switzerland Training, Workshops and Confer - 75700                    5,400 

Activity 3.1.2: 

National advocacy on HLP issues and related 

laws, policies, regulations and proceduress

Activity 3.1.5: Improve legal skills and 

practice of legal practitioners

Activity 3.1.4: 

Improve A2J for vulnerable groups in Rakhine 

through legal empowerment

Activity Result 3.1:

Legal & civic awareness increased and better access 

to improved legal services.

Indicators:

3.1.1: % of men and women trained who gained 

knowledge and applied it 

Baseline (2017): 0

Target (2021): 40%

3.1.2: # of men and women provided with legal 

representation in court

Baseline (2017): 0

Target (2021): 600

3.1.3: # of VTAs trained on land laws

Baseline (2017): 0

Target (2021): 120

3.1.4: % of women beneficiaries

Baseline (2017): 0

Target (2021): 46%

Activity 3.1.3: 

Strengthen the capacity of LASPs in Kachin, 

Rakhine and Northern Shan to improve legal 

aid service delivery

Activity 2.4.1:

Project Management Costs
X X X

X XX X

XX X

X

X

Activity 3.1.1: 

Improve access to legal services on HLP 

cases and raise awareness on land laws, 

legal processes and dispute resolution 

mechanisms



Q1 Q2 Q3 Q4
Geo. area of 

intervention
Donor Budget Description Total 

Timeframe Planned Budget
Responsible 

Party
Expected Outputs Planned Activities

Sub Total             1,161,620 

Activity 3.2.1:                                       

Provide training to the UAGO and the NLL 

Drafting Committee on CRAs to integrate AC 

principles into NLL

X X National UNDP Switzerland Training, Workshops and Confer - 75700                    4,000 

X X X National UNDP unfunded SvcCo-Comm - 72100                  30,000 

X X National UNDP DFAT Training, Workshops and Confer - 75700                    3,000 

X X National UNDP unfunded Local Consultants - 71300                  10,000 

X X National UNDP DFAT Training, Workshops and Confer - 75700                    2,700 

Sub Total                  49,700 

National UNDP Norway Training, Workshops and Confer - 75700                    3,000 

National UNDP Norway SvcCo-Comm - 72100                  11,216 

National UNDP unfunded SvcCo-Comm - 72100                  30,000 

National UNDP Norway International Consultants - 71200                  22,500 

National UNDP Norway Audio Visual&Print Prod Costs - 74200                    3,000 

Activity 3.3.2: 

Support the MNHRC to enhance its mandate, 

and its capacity to effectively address human 

rights complaints and to conduct 

investigations into alleged violations

National UNDP Norway Training, Workshops and Confer - 75700                    8,500 

National UNDP DFAT SvcCo-Comm - 72100                  15,000 

National UNDP unfunded SvcCo-Comm - 72100                  30,000 

National UNDP Norway Training, Workshops and Confer - 75700                    4,000 

Activity 3.3.4: Support MNHRC to strengthen 

its engagement with international human 

rights mechanisms

X X X X National UNDP Norway Training, Workshops and Confer - 75700                    2,600 

Activity Result 3.2:

Increased capacity of government officials 

responsible for drafting legislation, collecting case 

information, including on SGBV and respecting fair 

trial standards.

Indicators:

3.2.2: % of justice officials strengthened in respecting 

fair trial standards 

Baseline (2017): 10%

Target (2021): 60%

3.2.3: % of criminal and civil case information forms 

populated by courts through the Court Information 

System that contain completed data fields related to 

Sexual and Gender Based violence

Baseline (2017): 0%

Target (2021): 60%

Activity 3.3.1: 

Capacity building & technical support for 

MNHRC operations, communications, 

outreach, and programmes 

Activity 3.3.3: 

Support to key MNHRC stakeholders, 

including civil society and HR organizations, 

media, office-holders, parliamentarians and 

civil servants

Activity Result 3.3

Strengthened role of the Myanmar National Human 

Rights Commission, CSOs, and UNDP policies to 

promote and protect human rights.

Indicator:

3.3.1: % of MNHRC capacity assessment 

recommendations implemented. 

Baseline (2017): 0%

Target (2021): 60%

Activity 3.2.2                                       

Improving legislative drafting capacity and 

processes of UAGO and ministries    

Activity 3.2.3:                                    Capacity 

building of judges, court staff, law officers and 

RLAB on RoL, fair trial, ethics, gender and 

HR

XX X



Q1 Q2 Q3 Q4
Geo. area of 

intervention
Donor Budget Description Total 

Timeframe Planned Budget
Responsible 

Party
Expected Outputs Planned Activities

Sub Total                129,816 

Activity 3.4.1:

Training businesses on responsible business, 

HR, UNGPs
X X National UNDP EU Training, Workshops and Confer - 75700                    5,000 

Activity 3.4.2:

Green paper/policy recommendations on 

reform of land system/law from business 

perspective

X X National UNDP EU Training, Workshops and Confer - 75700                  10,000 

Activity 3.4.3: 

Media programming on land acquisition and 

BHR
X X X X National UNDP EU Contractual Services-Imp Partn - 71800                  10,000 

X National UNDP EU Local Consultants - 71300                  10,000 

X National UNDP EU International Consultants - 71200                  25,000 

X X National UNDP EU Training, Workshops and Confer - 75700                    4,600 

Activity 3.4.5: 

Raising awareness on BHR, and legal 

assistance to HR, environmental rights 

defenders and women’s rights activists 

X X X X National UNDP EU Grants - 72600                  60,000 

Activity 3.4.6: 

Enhance compliance of state non-judicial 

grievance mechanisms with UNGPs
X X X National UNDP EU Training, Workshops and Confer - 75700                  10,000 

X X X National UNDP EU International Consultants - 71200                  18,000 

X X National UNDP EU Audio Visual&Print Prod Costs - 74200                    3,150 

Sub Total                155,750 

Total Output 3 Activities             1,496,886 

Project implementation cost National UNDP Norway Salary & Post Adj Cst-IP Staff - 61300                  64,601 

Project implementation cost National UNDP Switzerland Salary & Post Adj Cst-IP Staff - 61300                  19,108 

Project implementation cost National UNDP DFAT Salary & Post Adj Cst-IP Staff - 61300                  73,396 

Project implementation cost National UNDP Canada Salary & Post Adj Cst-IP Staff - 61300                  93,263 

Project implementation cost National UNDP TRAC Contractual Services - Individ - 71400                  53,189 

Project implementation cost National UNDP Canada Contractual Services - Individ - 71400                  80,417 

Project implementation cost National UNDP Switzerland Contractual Services - Individ - 71400                  30,296 

Activity 3.4.4: 

Development of BHR National Action Plan

Activity Result 3.4

Promote Business & Human Rights Agenda

Activity 3.4.7: 

Production of Business & Human Rights 

Handbook for companies, printing, launch

Activity 3.4.1:

Project Management Costs

X X X X



Q1 Q2 Q3 Q4
Geo. area of 

intervention
Donor Budget Description Total 

Timeframe Planned Budget
Responsible 

Party
Expected Outputs Planned Activities

Project implementation cost National UNDP DFAT Contractual Services - Individ - 71400                    9,034 

Project implementation cost National UNDP Norway Contractual Services - Individ - 71400                  10,866 

Project implementation cost National UNDP EU Contractual Services - Individ - 71400                  27,166 

M&E National UNDP Norway UN Volunteer - 71500                    8,036 

M&E National UNDP Canada UN Volunteer - 71500                  21,430 

M&E National UNDP TRAC UN Volunteer - 71500                    8,036 

M&E Rakhine UNDP unfunded Contractual Services-Imp Partn - 71800                  36,000 

M&E Kachin UNDP TRAC Contractual Services - Individ - 71400                    9,840 

M&E Kachin UNDP TRAC Daily Subsistence Allow-Local - 71600                    3,600 

M&E National UNDP Norway Salary & Post Adj Cst-IP Staff - 61300                    9,554 

Direct Project Costs National UNDP Norway Staff Mgmt Costs - IP Staff - 64300                  19,963 

Direct Project Costs National UNDP EU Staff Mgmt Costs - IP Staff - 64300                  18,292 

Direct Project Costs National UNDP Switzerland Staff Mgmt Costs - IP Staff - 64300                  33,040 

Direct Project Costs National UNDP DFAT Staff Mgmt Costs - IP Staff - 64300                  30,192 

Direct Project Costs National UNDP Canada Staff Mgmt Costs - IP Staff - 64300                  29,009 

Direct Project Costs National UNDP unfunded Staff Mgmt Costs - IP Staff - 64300                  60,210 

Direct Project Costs National UNDP TRAC Staff Mgmt Costs - IP Staff - 64300                184,346 

General Management Services National UNDP Norway Facilities & Admin - Implement - 75105                  13,427 

General Management Services National UNDP EU Facilities & Admin - Implement - 75105                  14,085 

General Management Services National UNDP Switzerland Facilities & Admin - Implement - 75105                  22,222 

General Management Services National UNDP DFAT Facilities & Admin - Implement - 75105                  20,307 

General Management Services National UNDP unfunded Facilities & Admin - Implement - 75105                  40,497 

General Management Services National UNDP Canada Facilities & Admin - Implement - 75105                  17,073 

Activity 3.4.1:

Project Management Costs

X X X X



Q1 Q2 Q3 Q4
Geo. area of 

intervention
Donor Budget Description Total 

Timeframe Planned Budget
Responsible 

Party
Expected Outputs Planned Activities

Sub Total             1,060,495 

Total Output 3             2,557,381 

SARL Output 4 (00122850): Type 1: JSB COVID-19  Integrated Crisis Management

Activity Result 4.1: 

Safeguarding human rights and protecting vulnerable 

groups 

Activity 4.1.1: Short animated film for social 

media on COVID & Stigma 
X National UNDP unfunded SvcCo-Comm - 72100                    9,000 

Sub Total                    9,000 

Total Output 4 activities 9,000                  

Direct Project Costs unfunded Staff Mgmt Costs - IP Staff - 64300                    1,215 

General Management Services unfunded Facilities & Admin - Implement - 75105                       817 

Sub Total                    2,032 

Total Output 4                  11,032 

SARL Output 5 (00123199): Type 2:  COVID Support Health and Equipment

Activity Result 5.1: 

Supporting national capacities by provision of 

necessary equipment, health products, and boosting 

communication skills during the pandemic. 

Sub Total                          -   

Total Output 5 activities -                      

Sub Total                          -   

Total Output 5                          -   

SARL Output 6 (00123200): Type 3: COVID Support Public Engagement - Parliament

Activity Result 6.1:

Improved representation and public engagement in 

the parliaments.
X X

Sub Total                          -   

Total Output 6 activities -                      

Activity 5.2.1: 

Project Management Costs

Activity 4.2.1: 

Project Management Costs
X National UNDP



Q1 Q2 Q3 Q4
Geo. area of 

intervention
Donor Budget Description Total 

Timeframe Planned Budget
Responsible 

Party
Expected Outputs Planned Activities

X X

X X

X X

Sub Total                          -   

Total Output 6                          -   

Grand TOTAL             3,045,558 

Funded       2,408,142 

Unfunded          637,416 

TOTAL Budget       3,045,558 

Prepared by Project Manager Approved by Chief of Unit Endorsed by DRR UNDP

Name: Thomas Crick Name: Joerg Stahlhut Name:  Dawn Del Rio

Activity 6.2: 

Project Management Costs

geraldine.williams
Dawn sign (Dec10)


