
Annual Work Plan 

Project:
Report Date: 6/3/2018

00095635

AMELIORATION SECURITE & RESILIENCE COMMUNAUTAIRE/DIFFAProject Title:

Niger - Niamey

2017

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

ACCES SERVICE SOCIOECONO  BASE 32045 72100  181,765.00AMELIORATION SECURITE & RESILI00099649 Contractual Services-CompaniesUNDP JPN1/4/201631/12/2017

32045 75100  12,623.00Facilities & AdministrationUNDP JPN

32045 70000  0.00Operating ExpensesUNDP JPN

MANAGEMENT DU PROJET 32045 70000  0.00Operating ExpensesUNDP JPN1/4/201631/12/2017

32045 BA006  32,598.00Heavy Equipment - BudgetUNDP JPN

32045 72500  60,000.00SuppliesUNDP JPN

32045 73100  94.00Rental & Maintenance-PremisesUNDP JPN

32045 71600  500.00TravelUNDP JPN

32045 75100  12,600.00Facilities & AdministrationUNDP JPN

32045 71500  73,214.00UN VolunteersUNDP JPN

32045 73400  3,366.00Rental & Maint of Other EquipUNDP JPN

32045 72300  1,753.00Materials & GoodsUNDP JPN

RENF CAPACITES AUTORITE LOCALE 32045 75100  3,271.00Facilities & AdministrationUNDP JPN1/4/201631/12/2017

32045 75700  36,729.00Training, Workshops and ConferUNDP JPN

32045 70000  0.00Operating ExpensesUNDP JPN

32045 71600  10,000.00TravelUNDP JPN

RESIL & RELEVMT COMMUNAUTAIRE 32045 70000  10,000.00Operating ExpensesUNDP JPN1/4/201631/12/2017

32045 75100  16,313.00Facilities & AdministrationUNDP JPN

32045 72100  256,079.00Contractual Services-CompaniesUNDP JPN

TOTAL  710,905.00

GRAND TOTAL  710,905.00
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MANAGEMENT DU PROJET 32045 61300  26,511.40AMELIORATION SECURITE & RESILI00099649 Salary & Post Adj Cst-IP StaffUNDP JPN1/4/201631/12/2017

32045 71600  6,813.00TravelUNDP JPN

TOTAL  33,324.40

GRAND TOTAL  33,324.40
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