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United Nations Development Program -Annual Workplan 2021 

 

Project Title 

Supporting Rule of Law for Peaceful, Just and Inclusive 

Societies in Pakistan (Amn-o-Insaf) 

 

OPIII/Country 

Program Outcome: 

Outcome 9: Increased effectiveness and accountability of 

governance mechanisms 

Country Program 

Output: 

Output 9.2: Strengthened functioning, financing and institutional 

capacities facilitate access to justice and improve redress 

mechanisms by the rule of law institutions. 

 

Project Outputs: 

Output 1:  Policy, legal and regulatory framework strengthened 

to ensure affordable, equitable, timely and accessible delivery of 

justice 

Output 2:  Increased access to justice through formal and 

informal justice mechanisms particularly for women, minorities, 

juveniles and disabled people.  

Output 3:  Justice and security services delivery improved in line 

with constitutional safeguards and State ratified international 

human rights standards 

 

Implementing 

Partner: 
UNDP 

 

Responsible Parties: 
UNDP, SRSP, KP Bar Council, LJCP 

Project Brief 

Description: 

Amn-o-Insaf will assist in promoting rule of law through 

provision of support to the justice and security sectors in Khyber 

Pakhtunkhwa (KP) Province including Newly Merged Districts. It 

aims to promote an enabling environment, which will deepen 

the on-going efforts to secure peace and stabilization. Under the 

Programme, assistance will be provided for institutional and 

capacity development to rule of law institutions to ensure 

effective and speedy provision of justice and security services.  

Program Period: 2018-2022 

Atlas Project ID: 00061652 

Atlas Output ID: 00078193 & 00125123 

Start Date: July 2019 

End Date: 30 June 2023 

PAC Meeting Date: 19 September 2019 

Project Board Meeting Date: 26 November 

2020 

2021 AWP Budget:  

Total resources required: $ 9,105,923 

Total allocated resources: $ 9,105,923 

USAID:  $ 238,362 

USAID Fund Awaited: $ 316,618 

INL:   $ 4,276,392 

EU (UNDP): $1,516,519 

EU (UN Women): $828,108 
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Govt. of Japan: $ 1,706,603 

Global Fund: $ 223,3201 

 

 

 

 

Agreed by UNDP (RR/DRR): _____________________________ 

                                                 
1 Note: UNDP Global Rule of Law Programme has allocated US$ 300,000 to Amn-o-Insaf Programme 

for activities in Gilgit/Baltistan. These funds have been budgeted in Atlas Output 00100685 under DGU 

(B0424). However, as AOI is responsible for implementation of all activities, therefore planned activities 

have been included in Amn-o-Insaf AWP to monitor project progress against approved activities 
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Annual Work Plan 2021 

Project ID: 000061652                                                                              
Project Title: Supporting Rule of Law for Peaceful, Just and Inclusive Societies in Pakistan 

(Amn-o-Insaf) 

EXPECTED OUTPUTS 

Baseline, associated indicators and annual 

targets 

PLANNED ACTIVITIES 

List activity results and 

associated actions  

Quarterly 

Timeframe RESPONSIBLE 

PARTY 

PLANNED BUDGET 

Q1 Q2 Q3 Q4 
Funding 

Source 
Budget Description 

Amount 

(US$) 

Output 1:  Policy, legal and regulatory framework strengthened to ensure affordable, equitable, timely and accessible 

delivery of justice 
  

Indicator 1.1: Number of gender-sensitive 

laws, rules and standard operating procedures 

are drafted/amended. 

 

Baseline 1.1: 0 

 

Target 1.1: 7 [Desc: (a) development of Anti 

Narcotics Force gender strategy, (b) 

development of GB ROL Roadmap, c) Revision 

of DLEC rules 2011, d) development of rules 

under the KP forensic science agency act 

2020, e) Development of revised prison act 

and rules, f) Development of training policy 

and training curriculum for KP prison g) 

Development of training manual of 

reclamation and probation departments] 

Activity Result 1.1: Rule of Law institutions supported in creating an enabling legal framework for speedy and 

affordable justice services 
  

Action 1.1.1. a: Technical support 

provided to KP Government in 

drafting/revising laws (e.g. ADR 

rules, Forensics, Prosecution and 

others) for the Merged Areas 

(Act#25) 

X X X   UNDP 

USAID 

(Funds 

Awaited) 

Individual Consultants 

– 71300 

                        

10,000  

X X     UNDP EU 
Individual Consultants 

– 71300 

                        

25,000  

Action 1.1.1. b: Technical support 

to develop an Implementation 

Plan based on the Training 

Strategy for the Prosecution 

Academy (Act#17) 

X X     UNDP 
INL (KP-

PA) 

Individual Consultants 

– 71300 

                        

20,000  

Action 1.1.1. c: Conduct 

assessments and develop a Rule 

of Law Roadmap for Gilgit 

Baltistan (Output: 100685) 

X X X X UNDP 
Global 

Fund 

Individual Consultants 

– 71300 

                        

30,000  

Action 1.1.1. d:  Establish and 

support the Rule of Law delivery 

unit in GB and develop 

implementation plans and 

strategies under the Roadmap 

through technical and operational 

assistance (Output: 100685) 

  X X X UNDP 
Global 

Fund 

Contractual Services-

Companies – 72100 

                        

30,000  

Action 1.1.1. e:  Organize a 

donors’ conference to mobilize 

resources for ROL roadmap 

implementation in GB (Output: 

100685) 

    X   UNDP 
Global 

Fund 

Training, Workshops 

and Confer – 75700 

                        

10,000  

Action 1.1.1. f: Organize a 

consultative workshop on the 
  x     UNDP 

INL (KP-

PA) 

Training, Workshops 

and Confer –75700 

                        

10,000  
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Prosecution Academy Training 

Strategy and Implementation Plan 

(Act#17) 

Action 1.1.1. g: Organize a 

consultative workshop on the 

Prosecution Academy Standard 

Operating Procedures  

X       UNDP 
INL (KP-

PA) 

Training, Workshops 

and Confer –75700 

                        

10,000  

Action 1.1.1.h: Organize two 

orientations /workshops on ANF 

gender and advocacy strategy 

(Act#28) 

X x     UNDP 
INL (ISB-

ANF)  

Training, Workshops 

and Confer –75700 

                        

20,000  

Action 1.1.1. i: Develop Annual 

District Policing Plans For the 

NMDS and organize 02 

stakeholders consultations on 

ADPPs  (Act#25) 

    X X UNDP 
GOJ 

(NMDs) 

Individual Consultants 

– 71300                          

Contractual Services-

Companies - 72100 

                        

15,000  

Action 1.1.1. j: Organize a 

consultative workshop with the 

GB ROL stakeholders on roadmap 

implementation (Output: 100685) 

    X   UNDP 
Global 

Fund 

Training, Workshops 

and Confer – 75700 

                        

10,000  

Action 1.1.1.k: Review and 

amendment of Police Act 

provision on DRCs, develop rules 

therein, to increase women 

representation, members’ 

selection criteria, code of conduct 

to make the platform aligned with 

the constitution, national laws 

and human rights framework. 

  x x   UNDP EU 
Individual Consultants 

– 71300 

                          

8,000  

Action 1.1.1.l: Organize divisional 

level and provincial workshops on 

DRCs. 

  x x   UNDP EU 
Training, Workshops 

and Confer – 75700 

                          

5,500  

Action 1.1.1.m. Revise the KP Rule 

of Law Roadmap and develop a 

chapter of the roadmap for the 

NMDs.  

  X X X UNDP EU 
Individual Consultants 

– 71300 

                        

18,750  

Action 1.1.1.n. Conduct 

assessment and develop sectoral 

strategies, implementation plans 

and measurable gender-

responsive performance 

indicators under the Roadmap. 

  X X X UNDP EU 
Individual Consultants 

– 71300 

                        

15,625  
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Action 1.1.1.o. Support linkages 

and information flow between 

Provincial Justice Committee (PJC) 

and District Criminal Justice 

Coordination Committees 

(DCJCCs). 

  X X X UNDP EU 
Training, Workshops 

and Confer – 75700 

                        

20,000  

Action 1.1.1.p. Support KP Home 

and Tribal Affairs Department and 

Prisons Department KP to revise 

and amend Prison Rules. 

X X X   UNDP EU 
Individual Consultants 

– 71300 

                        

10,000  

Action 1.1.1.q. Support KP Home 

and Tribal Affairs Department and 

Prisons Department KP to amend 

KP Prison Act. 

X X X   UNDP EU 
Individual Consultants 

– 71300 

                        

12,500  

Action 1.1.1.r. Conduct a needs 

assessment of prisons staff 

training and Prisons Training 

Academy (PTA) facilities. 

X X     UNDP EU 
Individual Consultants 

– 71300 

                          

8,750  

Action 1.1.1.s. Support PTA in 

development of a training policy, 

training curriculum and training 

of prisons staff. 

X X X   UNDP EU 
Individual Consultants 

– 71300 

                        

12,500  

Action 1.1.1.t. Organize a 

stakeholder consultation on 

improving efficiency of Probation 

and Parole Officers in KP 

    X   UNDP EU 
Individual Consultants 

– 71300 

                        

10,000  

Action 1.1.1.u. Undertake a needs 

assessment and development 

training manual for the Provincial 

Reclamation and Probation 

Departments (RPD).  

X X X   UNDP EU 
Individual Consultants 

– 71300 

                        

11,250  

Output 1-Sub Total:             

322,875  
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Output 2:  Increased access to justice through formal and informal justice mechanisms particularly for women, 

minorities, juveniles and disabled people 

Indicator 2.1: (IRRF 2.2.3.2): Number of 

people who have access to justice 

disaggregated by sex and marginalised 

groups:  

 

Formal mechanism:  

a) Men =  

b) Women = 

c) marginalized (minorities juveniles + 

disabled)  

d) Total = 

 

Informal mechanism:  

a) Men = 

b) Women = 

c) marginalized (minorities + juveniles + 

disabled) = 

d) Total = 

 

Baseline: 2.1:  

Formal mechanism 

 

a) Men (KP+Bal)= 18000  

b) Women (KP+Bal) =8900 

c) Marginalised (minorities+juveniles + 

disabled) (KP+Bal)= 0 

d) Total (KP+Bal) = 0 

 

Informal mechanism 

a) Men (KP+Bal)=0 

Activity Result 2.1: Access to justice for women and disadvantaged people improved and made available by 

strengthening formal and informal justice mechanisms   

Action 2.1.1. a:. Operational and 

financial support to Bar Council to 

provide legal aid/assistance to the 

target communities particularly 

women, children, transgender, 

physically challenged, and 

minorities (Act#25) 

X X     KPBC USAID 
Training, Workshops 

and Confer – 75700 

                        

10,000  

    X X KPBC 

USAID 

(Funds 

Awaited) 

Training, Workshops 

and Confer – 75700 

                        

10,000  

Action 2.1.1. b: Support Peshawar 

High Court to establish two ADR 

courts/centers in KP/NMDs 

(Act#25) 

  X X   UNDP 

USAID 

(Funds 

Awaited) 

Furniture & Equipment 

- 72200 

                        

30,000  

Action: 2.1.1 c: Support LJCP to 

conduct a baseline study of 

current legal advisory and legal 

aid including ADR. 

X X X X UNDP EU 
Individual Consultants 

– 71300 

                        

30,000  

Action 2.1.1 d. Organize 

workshops on court-annexed 

mediation  

  X X   UNDP EU 
Training, Workshops 

and Confer – 75700 

                        

10,000  
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b) Women (KP+Bal) = 0  

c) Marginalised (minorities+juveniles + 

disabled) (KP+Bal)= 0 

d) Total (KP+Bal) = 26900 

 

Target: 2.1 

a) Women (KP+Bal.)= 2075 

b) Men (KP+Bal.)= 3475 

c) Marginalized groups  

(KP+Bal = minorities + juveniles + disabled 

=150 

d) Toal (KP+Bal)=5550 

 

Indicator 2.2: Number of persons 

disaggregated by sex & marginalized groups 

(minorities, juveniles and disabled persons) 

that are sensitized on legal aid. 

a) Women (KP+Bal.)=  

b) Men= 

c) Marginalized groups,  

(KP+Bal = minorities + juveniles + disabled = 

d) Total (KP +Bal)= 

 

Baseline 2.2: 

a) Women (KP+Bal.)= 97734  

b) Men (KP+Bal.)= 92806  

c) Marginalized groups) 

(KP+Bal = minorities + juveniles + disabled =) 

Bal =  minorities + juveniles + disabled =0)) =  

d) Total (KP +Bal)=190540. 

 

Target 2.2: 

a) Women (KP+Bal.)= 2750 

b) Men (KP+Bal.)= 3050 

c) Marginalized groups  

(KP+Bal = minorities + juveniles + disabled 

=100 

Toal (KP+Bal)=6900 

 

Action 2.1.1 e. Support 

Balochistan High Court (BHC) in 

development of court-annexed 

mediation rules under Section 89-

A Civil Procedure Code for ADR 

Centres. 

  X X X UNDP EU 
Individual Consultants 

– 71300 

                          

8,000  

Activity Result 2.2.1 Demand mobilized for reforms and enhanced legal literacy of citizens with special focus 

on women 
  

Action 2.2.1. a: Raise awareness at 

the community level particularly 

women, children, minorities and 

other underprivileged persons in 

the Merged Areas through 50 

community mobilization sessions 

(Act#25) 

x x     KPBC USAID 
Training, Workshops 

and Confer – 75700 

                        

15,000  

    X X KPBC 

USAID 

(Funds 

Awaited) 

Training, Workshops 

and Confer – 75700 

                        

19,000  

Action 2.2.1 b. Organize a 

consultative workshop on DLEC 

issues, solutions and framing 

recommendations.  

    X   UNDP EU 
Individual Consultants 

– 71300 

                        

25,000  

Action 2.2.1 c. Develop and roll-

out awareness & advocacy 

strategy and communication 

tools.  

  x x x UNDP EU 
Individual Consultants 

– 71300 

                        

20,000  

Action 2.2.1 d. Conduct a baseline 

study to evaluate the level of 

awareness of citizens on women 

protection laws and rights. 

x x     UNDP EU 
Individual Consultants 

– 71300 

                        

18,000  

Action 2.2.1 e. Perception 

KAP/Surveys on legal literacy 
X x     UNDP EU 

Individual Consultants 

– 71300 

                        

24,000  
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Sub Total             

219,000  

Output 3:  Justice and security services delivery improved in line with constitutional safeguards and State ratified 

international human rights standards 
  

Indicator: 3.1 (IRRF2.2.3.1): Existence of 

strengthened institutions and systems 

supporting fulfilment of nationally and 

internationally ratified human rights 

obligations:  

a) Rule of law and justice 

b) human rights.  

 

Baseline 3.1: 0 

a) Rule of law and justice = No (No SOPs for 

Virtual Courts (GBV Courts) of PHC) 

b) (No. of justice sector training manuals in 

which human rights are imbedded)  

 

Target: 3.1 

a) 1 set of SOPs for Virtual Courts (GBV 

Courts) of High Court finalized and 

implemented = 01 

b) 3 manuals (justice sector training manuals 

in which human rights are imbedded) (No. 

Policies/regulations developed but not 

implemented) 

 

 

 

 

Activity Result 3.1.1:  Capacity and efficiency of justice sector institutions enhanced to ensure effective 

people-centered services 
  

Action 3.1.1. a: Provide 

infrastructure support, particularly 

solarization and construction of 

litigant sheds in ROL institutions 

in Merged Areas (Act#25) 

  X X   UNDP USAID 
Furniture & Equipment 

– 72200 

                        

75,000  

Action 3.1.1. b: Establish and 

operationally equip virtual courts 

through supporting Peshawar 

High Court in Merged Areas (2 at 

district level and 3 at Peshawar 

High Court covering PHC 

benches) (Act#25) 

X X X X UNDP USAID 
Furniture, Equipment 

& Software – 72200 

                        

45,000  

Action 3.1.1.c: Provide 

institutional support through 

furniture, equipment to the 

Prosecution Academy (Act#25) 

X X     UNDP USAID 
Furniture, Equipment 

& Software – 72200 

                        

23,082  

Action 3.1.1. d: Support KP Bar 

Council digitization of record 

(Act#25) 

  x X X UNDP 

USAID 

(Funds 

Awaited) 

Contractual Services-

Companies - 72100 

                        

10,000  

Action 3.1.1. e:  Provide 

institutional support through 

furniture, equipment and 

establish 3 libraries in three 

District Bar Associations of 

Merged Areas (Act#25) 

  x x   UNDP 

USAID 

(Funds 

Awaited) 

Contractual Services-

Companies - 72100 

                        

18,000  

Action 3.1.1. f: Construction of 

five Police Stations in five districts 

of the Merged Areas (Act#25) 

X X X X UNDP 
GOJ 

(NMDs) 

Construction services 

Non-UN (73200) 

                  

1,164,884  
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Indicator 3.2: No of judges trained 

disaggregated by gender  

a) KP: Men=350, Women=150, Total=500 

b) Bal.: Men=255, Women=45, Total=300 

 

Baseline 3.2:  

a) KP: Men=1169, Women=390 Total=1559 

b) Bal: Men = 0, Women = 0 

 

Target 3.2: 

a) KP: Men=45, Women=05 Total=50 

b) GB: Men=15, Women=05 Total=20 

c) Bal=Sindh=Punjab=AJK=TBD 

 

 

 

 

 

Indicator 3.3: No of court staff trained 

disaggregated by gender. 

a) KP: Men=665, Women=35, Total=700,  

b) Bal.: Men=285, Women=15, Total=300 

 

Baseline 3.3: 

a) KP: Men=424, Women=0 Total=424 

b) Bal.: Men=0, Women=0, Total=0 

 

Target 3.3: 

a) KP: Men=48, Women=02 = Total=50 

b) Bal.: Men=0 Women=0 = Total=0 

Action 3.1.1. g: 

Extension/construction of 

additional living facilities of Police 

Training Centre Saryab Quetta 

(Act#27) 

x x X x UNDP 

INL 

(QTA-

PTC) 

Construction services 

Non-UN (73200) 

                  

2,590,637  

Action 3.1.1. h: Construction of 

Joint Police Training Center (JPTC) 

Phase II at Nowshera (Act#26) 

x x x x UNDP 
INL (KP-

JPTC) 

Construction services 

Non-UN (73200 ) 

                        

99,532  

Action 3.1.1.i: Training of 250 

police personnel from MMDs 

(Act#25) 

    X X UNDP 
GOJ 

(NMDs) 

Training, Workshops 

and Confer – 75700 

                     

138,000  

Action 3.1.1. j: Construction 

/extension of Anti Narcotics Force 

Training Academy Islamabad 

(Act#30) 

X X X X UNDP 
INL (ISB 

ANF-A)  

Construction services 

Non-UN (73200) 

                     

204,570  

Action 3.1.1.k: Construction of 

four agriculture training centers in 

four districts of KP/Merged Areas 

(Mohmand, Bajaur, Khyber, 

Torghar) (Act#29) 

X X X X UNDP 
INL (KP-

ATC) 

Construction services 

Non-UN (73200) 

                     

164,328  

Action 3.1.1.l: Construction of the 

KP Prosecution Academy in 

Peshawar (Act#17) 

x       UNDP 
INL (KP-

PA) 

Construction services 

Non-UN (73200) 

                        

33,579  

Action 3.3.1.m. Develop a 

monitoring and evaluation plan, 

reporting system and training 

database measuring impact of the 

training. 

x x x   UNDP 
INL (KP-

PA) 

Contractual Services-

Companies –72100 

                        

15,000  

Action 3.1.1.n: Provide support to 

KP Prosecution Department to 

develop computer-based Training 

Courses for the prosecution 

training academy (Act#17) 

x x     UNDP 
INL (KP-

PA) 

Contractual Services-

Companies –72100 

                        

32,000  

Action 3.1.1. o: Provide office 

furniture, equipment (laptops, 

desktops, printers, scanners etc.), 

law books and journals to the KP 

Prosecution Academy to 

strengthen knowledge base 

available to prosecutors (Act#17) 

x x     UNDP 
INL (KP-

PA) 

Furniture &Equipment 

-72200 

                        

64,000  

Action 3.1.1.p: Organize four 

trainings for the prosecutors, 

monitoring staff, IT staff and 

    x x UNDP 
INL (KP-

PA) 

Training,Workshops 

and Confer –75700 

                        

57,875  
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clerical staff of Prosecution 

Department (Act#17) 

Action 3.1.1. q: Technical support 

to Prosecution to develop, print 

and launch the KP Prosecution 

Annual Report (Act#17) 

      x UNDP 
INL (KP-

PA) 

Individual Consultants 

–71300 

                          

5,000  

      X UNDP 
INL (KP-

PA) 

Training,Workshops 

and Confer –75700 

                          

2,000  

Action 3.1.1. r: Provide office 

furniture, equipment, and 

establish law libraries at ROL 

institutions of Gilgit Baltistan 

(Output: 100685) 

  x x   UNDP 
Global 

Fund 

Furniture & Equipment 

– 72200 

                        

60,000  

Action 3.1.1. s: Organize three 

trainings for judges, prosecutors, 

and police personnel in Gilgit (2 

trainings) and Skardu (1 training) 

(Output: 100685) 

  X X X UNDP 
Global 

Fund 

Training,Workshops 

and Confer –75700 

                        

29,000  

Action 3.1.1.t Improve 

functionality of the Directorate of 

Public Relations at Central Police 

Office (CPO) Peshawar to improve 

visibility and communication, 

build trust and better respond to 

public complaints. 

  X X X UNDP EU Civil Works  
                        

30,000  

Action 3.1.1.u: Support KP Police 

to develop a public outreach 

strategy. 

  X X X UNDP EU 
Individual Consultants 

–71300 

                        

14,500  

Action 3.1.1.v: Operationalize 

Software’s For Automation of KP 

Police  X X X X UNDP 

EU 

Contractual Services  

                        

80,016  

Action 3.1.1.w. Facilitate 

experiential knowledge exchange 

on international best practices. X X X   UNDP 

EU 
Training,Workshops 

and Confer –75700 

                        

25,000  

Action 3.1.1.x. Establish a delivery 

unit to oversee the 

implementation of RoL Roadmap 

in KP and NMDs. X X X X UNDP 

EU 
Furniture & Equipment 

– 72200 

                        

35,000  

Action 3.1.1.y. Provision of 

furniture, equipment and law 

libraries to two district courts and 

bars in NMDs. 

  X X X UNDP 

EU 
Furniture & Equipment 

– 72200 

                        

18,750  

Action 3.1.1.z. Improve prisons’ 

healthcare and basic facilities in 

five prisons in KP. 

  X X X UNDP EU 

Civil Works and  

Furniture & Equipment 

– 72200 

                        

50,000  
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Action 3.1.1.z.1 Support in minor 

refurbishment of training and 

living areas of KP Police Training 

Centre  

  x x x UNDP EU 
Civil Works and  

Furniture & Equipment 

– 72200 

                        

40,000  

Action 3.1.1.z.2. Support KP police 

training center in computer-

based training (digital 

classrooms) 

  x x x UNDP EU 
Civil Works and  

Furniture & Equipment 

– 72200 

                        

40,000  

Action 3.1.1.z. 3. Support LJCP to 

establish a Legal and Judicial 

Reforms Unit at LJCP 

  x x x LJCP/LOA EU Training, Workshops 

and Confer – 75700 

                        

25,000  

Activity Result 3.2.1: Capacity of Judges and court staff enhanced through specialized trainings   
Action 3.2.1. a: Support KP 

Judicial Academy to organize two 

trainings for judges and court 

staff (Act#25) 

X X     UNDP 

USAID 

(Funds 

Awaited) 

Training, Workshops 

and Confer – 75700 

                        

15,000  

Action 3.2.1. b: Organize a 

training for ADR Practitioners on 

ADR skills in KP Judicial Academy 

(Act#25) 

      X UNDP 

USAID 

(Funds 

Awaited) 

Training, Workshops 

and Confer – 75700 

                        

10,000  

Activity Result 3.3.1: Women participation in legal profession increased   

Action 3.3.1.a: Improved gender 

ratio among lawyers and law 

students through provision of 

scholarships and stipends to 

women (Act#25) 

x x x x KPBC USAID 
Training, Workshops 

and Confer –75700 

                          

5,000  

    x x KPBC 

USAID 

(Funds 

Awaited) 

Training, Workshops 

and Confer –75700 

                        

15,000  

Action 3.3.1. b: Support 

construction of female personnel 

hostel of Anti Narcotics Force  in 

Islamabad  (Act#25) 

x x x x UNDP 
INL (ISB-

ANF)  

Construction services 

Non-UN (73200) 

                     

120,037  

    x x UNDP 
INL (ISB-

ANF)  

Furniture & Equipment 

– 72200 

                     

131,098  

Sub Total:             
  

                    

5,485,888  

Project Outputs Total                  
                  

6,027,763  

Project Management                   

Programme Component (Technical Cost)                   

UNDP Contract Staff  Staff Salaries X X X X UNDP USAID Staff Salaries - 61300 
                        
47,624  

UNDP Contract Staff  Staff Salaries X X X X UNDP EU Staff Salaries - 61300 
                     
399,719  

UNDP Contract Staff  Staff Salaries X X X X UNDP 
USAID 
(Funds 

Staff Salaries - 71400 
                     
100,000  
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Awaited) 

UNDP Contract Staff  Staff Salaries X X X X UNDP 
INL (ISB-

ANF)  
Staff Salaries - 71400 

                        
16,451  

UNDP Contract Staff  Staff Salaries X X X X UNDP EU Staff Salaries - 71400 
                     
234,303  

UNDP Contract Staff  Staff Salaries X X X X UNDP 
INL (ISB 
ANF-A)  

Staff Salaries - 61300 
                        
10,000  

UNDP Contract Staff  Staff Salaries X X X X UNDP 
INL (ISB 
ANF-A)  

Staff Salaries - 71400 
                        
60,044  

UNDP Contract Staff  Staff Salaries X X X X UNDP 
INL 

(QTA-
PTC) 

Staff Salaries - 61300  
                        
22,602  

UNDP Contract Staff  Staff Salaries X X X X UNDP 
INL (KP-

ATC) 
Staff Salaries - 61300  

                        
15,000  

UNDP Contract Staff  Staff Salaries X X X X UNDP 
INL (KP-

ATC) 
Staff Salaries - 71400 

                        
28,945  

UNDP Contract Staff  Staff Salaries X X X X UNDP 
GOJ 

(NMDs) 
Staff Salaries - 61300 

                        
65,000  

UNDP Contract Staff  - DPC UNDP Contract Staff  - DPC X X X X UNDP 
INL (KP-

ATC) 
Miscellaneous 
Expenses - 74500 

                        
13,740  

UNDP Contract Staff  - DPC UNDP Contract Staff  - DPC X X X X UNDP 
INL (ISB 
ANF-A)  

Staff Mgmt Costs - 
64300 

                        
13,980  

UNDP Contract Staff  - DPC UNDP Contract Staff  - DPC X X X X UNDP 
GOJ 

(NMDs) 
Staff Mgmt Costs - 
64300 

                        
24,924  

Operational Cost                   

UNDP Contract Staff  Staff Salaries X X X X UNDP 
INL 

(QTA-
PTC) 

Staff Salaries - 71400 
                        
90,000  

UNDP Contract Staff  Staff Salaries X X X X UNDP 
GOJ 

(NMDs) 
Staff Salaries - 71400 

                     
118,380  

Operational Cost Rent & Maintenance X X X X UNDP 
USAID 
(Funds 

Awaited) 

Rental & Maintenance-
Premises - 73100 

                        
56,165  

Operational Cost Rent & Maintenance X X X X UNDP EU 
Rental & Maintenance-
Premises - 73100 

                     
119,722  

Operational Cost Furniture & Equipment X X X X UNDP EU 
Furnuture & 
Equipment 

                        
12,422  

Operational Cost Rent & Maintenance X X X X UNDP 
INL (ISB-

ANF)  
Rental & Maintenance-
Premises - 73100 

                        
20,000  

Operational Cost Rent & Maintenance X X X X UNDP 
INL (ISB 
ANF-A)  

Rental & Maintenance-
Premises - 73100 

                        
36,000  

Operational Cost Rent & Maintenance X X X X UNDP 
INL 

(QTA-
PTC) 

Rental & Maintenance-
Premises - 73100 

                        
35,204  

Operational Cost Rent & Maintenance X X X X UNDP 
INL (KP-

ATC) 
Rental & Maintenance-
Premises - 73100 

                        
18,000  
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Operational Cost Rent & Maintenance X X X X UNDP 
GOJ 

(NMDs) 
Rental & Maintenance-
Premises - 73100 

                        
54,000  

Operational Cost Rent & Maintenance X X X X UNDP 
Global 
Fund 

Rental & Maintenance-
Premises - 73100 

                        
37,778  

UN Women Pass-through grant under EU Joint-
Programme 

UN Women Pass-through grant X X X X UN Women EU Staff Salaries - 71400 
                     
828,108  

Sub Total                 
                  
2,478,111  

GMS (8%) Facilities & Administration X X X X 
UNDP INL (KP-

JPTC) 
Facilities & 
Administration - 75100 

                          
7,963  

GMS (8%) Facilities & Administration X X X X 
UNDP INL (KP-

PA) 
Facilities & 
Administration - 75100 

                        
19,956  

GMS (8%) Facilities & Administration X X X X 
UNDP INL (ISB-

ANF)  
Facilities & 
Administration - 75100 

                        
24,607  

GMS (8%) Facilities & Administration X X X X 
UNDP INL (ISB 

ANF-A)  
Facilities & 
Administration - 75100 

                        
25,968  

GMS (8%) Facilities & Administration X X X X 
UNDP INL 

(QTA-
PTC) 

Facilities & 
Administration - 75100 

                     
219,075  

GMS (8%) Facilities & Administration X X X X 
UNDP INL (KP-

ATC) 
Facilities & 
Administration - 75100 

                        
19,201  

GMS (7%) Facilities & Administration X X X X 
UNDP 

EU 
Facilities & 
Administration - 75100 

                        
99,212  

GMS (8%) Facilities & Administration X X X X 
UNDP GOJ 

(NMDs) 
Facilities & 
Administration - 75100 

                     
126,415  

GMS (8%) Facilities & Administration X X X X 
UNDP 

USAID 
Facilities & 
Administration - 75100 

                        
17,656  

GMS (8%) Facilities & Administration X X X X 
UNDP USAID 

(Funds 
Awaited) 

Facilities & 
Administration - 75100 

                        
23,453  

GMS (8%) Facilities & Administration X X X X 
UNDP Global 

Fund 
Facilities & 
Administration - 75100 

                        
16,542  

Sub Total                 
                     

600,048  

PMU Cost - Sub total                 
                  

3,078,160  

TOTAL                 
                  
9,105,923  
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I. Monitoring plan: 2021 

  Project ID: 00061652 Project Title: Supporting Rule of Law for Peaceful, Just and Inclusive Societies in Pakistan 

(Amn-o-Insaf) 

Expected 

Results 

(Outcome

s & 

Outputs) 

Indicators Baseline Targets 

Data Collection Plan 

Source/Met

hod of 

Collection 

Schedule/Freq

uency 

Responsi

ble Staff 

Risks/Assump

tions 

CPD 

Outcome: 

Increased 

effectiven

ess and 

accountab

ility of 

governanc

e 

mechanis

ms 

Indicator 9.1: 

Government 

effectiveness, 

rule of law and 

control of 

corruption as 

measured by 

World Bank’s 

‘Worldwide 

Governance 

Indicators’ 

Baseline 9.1 

(2022): World 

Bank, 

Worldwide 

Governance 

Indicators' 

Estimate of 

governance 

(2016): 

Government 

effectiveness: -

0.63 Rule of 

Law: -0.82 

Target 9.1 (2022): 

World Bank, 

Worldwide 

Governance 

Indicators' Estimate of 

governance (2021): 

Government 

effectiveness: -0.36 

Rule of Law: -0.67 

        

CPD 

Output: 

Strengthe

ned 

functionin

g, 

financing 

and 

institution

al 

IRRF 2.2.3.2: 

Number of 

people of who 

have access to 

justice, 

disaggregated 

by sex and 

marginalised 

groups: 

a) male = 

b) female =  

Baseline:  

 

a) Men = 

14,729 

b) Women = 

6,312 

c) Marginilized 

= 0 

d) Total = 

21,041 

Target (2021):  

 

a) Men = 3475 

b) Women = 2075 

c) Marginilized = 150 

c) Total = 5700 

Annual 

Progress 

Reports 

Annually M&E staff 

1) Security and 

Covid-19 

Situation in the 

country is feasible 

for project 

implementation 

2) Consensus 

amongst 

stakeholders 
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capacities 

facilitate 

access to 

justice and 

improve 

redress 

mechanis

ms by the 

rule of law 

institution

s. 

c) marginalised 

= 

d) Total = 

Project 

Output 1:  

Policy, 

legal and 

regulatory 

framewor

k 

strengthe

ned to 

ensure 

affordable

, 

equitable, 

timely and 

accessible 

delivery of 

justice 

Indicator 1.1: 

Number of 

gender-

sensitive laws, 

rules and 

standard 

operating 

procedures are 

drafted/amend

ed. 

Baseline 1.1: 0 

Target 1.1: 7 [Desc: 

(a) development of 

Anti Narcotics Force 

gender strategy, (b) 

development of GB 

ROL Roadmap, c) 

Revision of DLEC rules 

2011, d) development 

of rules under the KP 

forensic science 

agency act 2020, e) 

Development of 

revised prison act and 

rules, f) Development 

of training policy and 

training curriculum for 

KP prison g) 

Development of 

training manual of 

reclamation and 

probation 

departments] 

Progress 

report, 

Manuals/SOPs, 

Roadmap, 

assessments 

reports 

Quarterly M&E Staff 

Security and 

Covid-19 situation 

remains stable. 

Due to better 

coordination with 

the government 

and security 

agencies NOCs 

are processed and 

received timely   
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Project 

Output 2:  

Increased 

access to 

justice 

through 

formal 

and 

informal 

justice 

mechanis

ms 

particularl

y for 

women, 

minorities, 

juveniles 

and 

disabled 

people.  

Indicator 2.1: 

(IRRF 2.2.3.2): 

Number of 

people of who 

have access to 

justice 

disaggregated 

by sex and 

marginalised 

groups: 

Formal 

mechanism: 

a) Men (KP + 

Bal.) =  

b) Women (KP 

+ Bal.) =  

c) Marginalised 

(minorities+juv

eniles 

+disabled) (KP 

+ Bal.)= 

d) Total (KP + 

Bal.) = 

 

Informal 

mechanism: 

a) Men (KP + 

Bal.)= 

b) Women (KP 

+ Bal.)=  

c) Marginalised 

(minorities+juv

eniles 

+disabled) (KP 

+ Bal.) = 

Baseline 2.1: 

 

Formal 

Mechanism: 

a) Men 

(KP+Bal)= 

18000  

b) Women 

(KP+Bal) =8900 

c) Marginalised 

(minorities+juv

eniles + 

disabled) 

(KP+Bal)= 0 

d) Total 

(KP+Bal) = 0 

 

Informal 

Mechanism: 

a) Men 

(KP+Bal)=0 

b) Women 

(KP+Bal) = 0  

c) Marginalised 

(minorities+juv

eniles + 

disabled) 

(KP+Bal)= 0 

d) Total 

(KP+Bal) = 

26900 

Target: 2.1: 

 

a) Men (KP+Bal.) = 

3475 

b) Women (KP+Bal.) = 

2075 

c) Marginalized 

groups  

(KP+Bal = minorities 

+ juveniles + disabled 

=150 

Toal (KP+Bal) = 5550 

    

Progress 

report, LOA 

with Bar 

Councils, ICE 

materials, 

training report,  

Quarterly M&E Staff 

Security and 

Covid-19 situation 

remains stable.  

Due to better 

coordination with 

the government 

and security 

agencies NOCs 

are processed and 

received timely  

Better donors and 

government 

coordination at 

highest forums 

reduce chances of 

duplication 

DocuSign Envelope ID: 0AF51752-CB1C-4BAF-84CC-AF0E7136DD74



 17 

d) Total (KP + 

Bal.) =  

Indicator 2.2:  

Number of 

person 

disaggregated 

by sex & 

marginalized 

groups 

(minorities, 

juveniles and 

disabled 

persons) that 

are sensitized 

on legal aid 

a) Women 

(KP+Bal.) = 

b) Men (KP + 

Bal.) =  

c) Marginalized 

groups 

Baseline: 2.2:: ·  

 

a) Women 

(KP+Bal.) = 

97734 

b) Men 

(KP+Bal.) = 

92806 

c) Marginalized 

groups 

(Minorities + 

juveniles + 

disabled) (KP + 

Bal.) = 0 

d) Total (KP 

+Bal)=190540 

Target: 2.2: 

 

a) Women (KP+Bal.) = 

2750 

b) Men (KP+Bal.) = 

3050 

c) Marginalized 

groups (Minorities + 

juveniles + disabled) 

(KP + Bal.) = 100 

d) Toal (KP+Bal) = 

6900 

Progress 

report, training 

report, 

pictures, 

monitoring 

visit reports, 

Quarterly M&E Staff 
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(Minorities + 

juveniles + 

disabled) (KP + 

Bal.) = 

d) Total (KP 

+Bal) = 

Project 

Output 3:  

Justice 

and 

security 

services 

delivery 

improved 

in line 

with 

constitutio

nal 

safeguard

s and 

State 

ratified 

internatio

nal human 

rights 

standards 

Indicator: 3.1: 

(IRRF2.2.3.1): 

Existence of 

strengthened 

institutions and 

systems 

supporting 

fulfilment of 

nationally and 

internationally 

ratified human 

rights 

obligations:  

a) Rule of law 

and justice 

b) human 

rights.  

Baseline 3.1:  

 

a) No 

b) No 

Target: 3.1: 

 

a) 1 set of SOPs for 

Virtual Courts (GBV 

Courts) of High Court 

finalized and 

implemented = 01 

b) 3 manuals (justice 

sector training 

manuals in which 

human rights are 

imbedded) (No. 

Policies/regulations 

developed but not 

implemented) 

Progress 

report, training 

report, 

pictures, 

monitoring 

visit reports, 

Quarterly M&E Staff  

Security and 

Covid-19 situation 

remains stable.  

Due to better 

coordination with 

the government 

and security 

agencies 

Weather 

condition remains 

normal 

 

Indicator 3.2: 

No of judges 

trained 

disaggregated 

by gender: 

 

a) KP: Men = 

350, Women 

=150, Total = 

Baseline: 3.2:  

 

a) KP: Men 

=1169, Women 

=390 

Total=1559 

b) Bal. Men = 0, 

Women = 0, 

Total = 0 

Target: 3.2: 

 

a) KP: Men=45, 

Women=05 Total=50 

b) GB: Men=15, 

Women=05 Total=20 

c) 

Bal=Sindh=Punjab=AJ

K=TBD 

Progress 

report, training 

report, 

pictures, list of 

participants  

Quarterly M&E Staff  

Security and 

Covid-19 situation 

remains stable.  

Due to better 

coordination with 

the government 

and security 

agencies 

Weather 

condition remains 
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500 

b) Bal.: Men 

=255, Women 

= 45, Total 

=300 

normal 

Indicator: 3.3: 

No of court 

staff trained 

disaggregated 

by gender. 

 

a) KP: Men = 

665, Women 

=35, Total = 

700  

b) Bal.: Men = 

285, Women = 

15, Total = 300 

Baseline: 3.3: 

 

a) KP: Men = 

424, Women = 

0, Total = 424 

b) Bal.: Men = 

0, Women = 0,  

Total = 0 

Target: 3.3: 

 

a) KP: Men=48, 

Women=02 = 

Total=50 

b) Bal.: Men=0 

Women=0 =  

Total=0 

Progress 

report, training 

report, 

pictures, list of 

participants  

Quarterly M&E Staff 

Security and 

Covid-19 situation 

remains stable.  

Due to better 

coordination with 

the government 

and security 

agencies 

Weather 

condition remains 

normal 
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II. Recruitment plan: 2021 

 

 Project ID: 00061652 Project Title: Supporting Rule of Law for Peaceful, Just and Inclusive Societies in Pakistan 

(Amn-o-Insaf) 

# Post Title National / 

International 

level of 

post 

Proforma cost 

per year (US$) 

Responsibl

e Party 

(UNDP/EA

D/IP/PMU 

etc) 

Contract 

Modality 

(TA/FTA/SC

/NIMU/Gov

t) 

Reporting to 

Supervisor 

Duty 

Station 

Contract 

Start Date 

Contract 

End Date 

Create 

Date 

1 Senior ROL & 

Justice Reforms 

Expert 

International P-4 263,646 UNDP FTA Programme 

Manager 

Islamabad 01-05-21 30-4-23  

2 International 

Police Expert 

International P-3 227,654 UNDP FTA Programme 

Manager 

Peshawar 01-05-21 30-4-23  

3 Law Enforcement 

Specialist 

National SB-4/4 38,952 UNDP SC Programme 

Specialist 

Peshawar 01-06-21 31-5-22  

4 Gender Advisor National SB-4/4 38,952 UNDP SC Programme 

Specialist 

Peshawar 01-06-21 31-5-22  

5 Donor 

Coordination 

Specialist 

National SB-4/4 38,952 UNDP SC Programme 

Specialist 

Islamabad 01-06-21 31-5-22  

6 Access to Justice 

Specialist 

National SB-4/4 38,952 UNDP SC Programme 

Specialist 

Quetta 01-06-21 31-5-22  

7 Manager 

Operations & 

Infra Projects 

National SB-5/4 68,853 UNDP SC Programme 

Manager 

Islamabad 01-06-21 31-5-22  

8 Engineering 

Specialist 

National SB-5/2 46,870 UNDP SC Manager 

Operations & 

Infra Projects 

Peshawar 01-06-21 31-5-22  
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9 Finance Manager National SB-5/2 46,870 UNDP SC Manager 

Operations & 

Infra Projects 

Peshawar 01-06-21 31-5-22  

10 Digital Services & 

Automation 

Expert 

National SB-4/4 38,952 UNDP SC Manager 

Operations & 

Infra Projects 

Peshawar 01-06-21 31-5-22  

11 Sr. Finance Officer National SB-4/3 33,174 UNDP SC Finance Manager Peshawar 01-06-21 31-5-22  

12 Project Engineer National SB-4/2 27,395 UNDP SC Engineering 

Specialist 

Islamabad 01-06-21 31-5-22  

13 Operations Officer National SB-4/1 21,617 UNDP SC Manager 

Operations & 

Infra Projects 

Peshawar 01-06-21 31-5-22  

14 Operations 

Associate 

National SB-3/3 19,158 UNDP SC Manager 

Operations & 

Infra Projects 

Islamabad 01-06-21 31-5-22  
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III. Procurement Plan 2021 

(Include all local and international procurements valued at or above $ 2,500 envisaged in AWP 2121 – including goods, 

assets, services and works) 

 

Project ID: _00061652 Project Title: _ Supporting Rule of Law for Peaceful, Just and Inclusive Societies in Pakistan 

(Amn-o-Insaf) 

 

S.No Description 

Type 

(good, 

service, 

works) 

Estimated 

Budget ($) 

Responsibl

e party 

(UNDP/EA

D/ IP/PMU 

etc.) 

Invitation 

Type (EFP, 

RFA, ITB, 

etc.) 

Announcem

ent Target 

Date 

Evaluatio

n Target 

Date 

Committe

e Review 

(CAP, 

RACP, 

etc.) 

Comm

ittee 

Revie

w 

Target 

Date 

Contract 

Start Date 

Contract 

End Date 

Responsibl

e project 

staff 

1 

Action 1.1.1. a: 

Technical 

support 

provided to KP 

Government in 

drafting/revisin

g laws (e.g. 

ADR rules, 

Forensics, 

Prosecution 

and others) for 

the Merged 

Areas (Act#25) 

Services 10,000 UNDP IC – Notice  25-Mar-21 21-Apr-21 N/A N/A 25-Apr-21 24-Sep-21 
ADR 

Specialist  

2 

Action 1.1.1. a: 

Technical 

support 

provided to KP 

Government in 

drafting/revisin

g laws (e.g. 

ADR rules, 

Forensics, 

Prosecution 

and others) for 

the Merged 

Services 25,000 UNDP IC – Notice  25-Mar-21 21-Apr-21 N/A N/A 25-Apr-21 24-Jul-21 
Prosecution 

Specialist 
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Areas (Act#25) 

3 

Action 1.1.1. b: 

Technical 

support to 

develop an 

Implementation 

Plan based on 

the Training 

Strategy for the 

Prosecution 

Academy 

(Act#17) 

Services 20,000 UNDP IC – Notice  15-Mar-21 13-Apr-21 N/A N/A 15-Apr-21 14-Jun-21 
Prosecution 

Specialist  

4 

Action 1.1.1. i: 

Develop Annual 

District Policing 

Plans For the 

NMDS and 

organize 02 

stakeholders 

consultations 

on ADPPs  

(Act#25) 

Services 10,000 UNDP IC – Notice  15-Mar-21 13-Apr-21 N/A N/A 15-Apr-21 14-Jun-21 
ADR  

Specialist  

5 

Action 1.1.1.k: 

Review and 

amendment of 

Police Act 

provision on 

DRCs, develop 

rules therein, to 

increase 

women 

representation, 

members’ 

selection 

criteria, code of 

conduct to 

make the 

platform 

aligned with 

the 

Services 10,000 UNDP IC – Notice  15-Apr-21 13-May-21 N/A N/A 20-May-21 19-Sep-21 
Court  

Specialist  

DocuSign Envelope ID: 0AF51752-CB1C-4BAF-84CC-AF0E7136DD74



 24 

constitution, 

national laws 

and human 

rights 

framework. 

6 

Action 1.1.1.m. 

Revise the KP 

Rule of Law 

Roadmap and 

develop a 

chapter of the 

roadmap for 

the NMDs. 

Services 18,750 UNDP IC – Notice  15-Apr-21 13-May-21 N/A N/A 20-May-21 19-Sep-21 
ADR  

Specialist  

7 

Action 1.1.1.n. 

Conduct 

assessment and 

develop 

sectoral 

strategies, 

implementation 

plans and 

measurable 

gender-

responsive 

performance 

indicators 

under the 

Roadmap. 

Services 15,625 UNDP IC – Notice  15-Apr-21 13-May-21 N/A N/A 20-May-21 19-Sep-21 
ADR  

Specialist  

8 

Action 1.1.1.p. 

Support KP 

Home and 

Tribal Affairs 

Department 

and Prisons 

Department KP 

to revise and 

amend Prison 

Rules. 

Services 10,000 UNDP IC – Notice  25-Mar-21 21-Apr-21 N/A N/A 25-Apr-21 24-Sep-21 
Programme 

Manager  

9 

Action 1.1.1.q. 

Support KP 

Home and 

Tribal Affairs 

Department 

Services 12,500 UNDP IC – Notice  25-Mar-21 21-Apr-21 N/A N/A 25-Apr-21 24-Sep-21 
Programme 

Manager  
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and Prisons 

Department KP 

to amend KP 

Prison Act. 

10 

Action 1.1.1.r. 

Undertake 

gender review 

of the 

provincial 

prisons acts 

and rules to 

ensure 

integration of 

gender equality 

principles. 

Services 10,000 UNDP IC – Notice  25-Mar-21 21-Apr-21 N/A N/A 25-Apr-21 24-Sep-21 ADR  

11 

Action 1.1.1.s. 

Conduct a 

needs 

assessment of 

prisons staff 

training and 

Prisons Training 

Academy (PTA) 

facilities. 

Services 8,750 UNDP IC – Notice  25-Mar-21 21-Apr-21 N/A N/A 25-Apr-21 24-Jun-21 
Programme 

Manager  

12 

Action 1.1.1.t. 

Support PTA in 

development of 

a training 

policy, training 

curriculum and 

training of 

prisons staff. 

Services 12,500 UNDP IC – Notice  25-Mar-21 21-Apr-21 N/A N/A 25-Apr-21 24-Sep-21 
Programme 

Manager  

13 

Action 1.1.1.u. 

Organize a 

stakeholder 

consultation on 

improving 

efficiency of 

Probation and 

Parole Officers 

in KP (IC Trg) 

Services 10,000 UNDP IC – Notice  05-Jul-21 01-Aug-21 N/A N/A 05-Aug-21 04-Sep-21 
Programme 

Manager  

14 
Action 1.1.1.v. 

Undertake a 
Services 11,250 UNDP IC – Notice  25-Mar-21 21-Apr-21 N/A N/A 25-Apr-21 24-Sep-21 

Programme 

Manager  
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needs 

assessment and 

development 

training manual 

for the 

Provincial 

Reclamation 

and Probation 

Departments 

(RPD).  

15 

Action 2.1.1. b: 

Support 

Peshawar High 

Court to 

establish two 

ADR courts/ 

centers in 

KP/NMDs (IT 

Equipment) 

(Act#25) 

Goods 18,000 UNDP RFQ 04-Jun-21 21-Jul-21 N/A N/A 25-Jul-21 
30-Sept-

21 

Court 

Specialist 

16 

Action 2.1.1(b): 

Support PHC to 

establish two  

ADR courts/ 

centers in 

KP/NMDs 

(Furniture) 

 

Goods 12,000 UNDP RFQ 04-Jun-21 21-Jul-21 N/A N/A 25-Jul-21 
30-Sept-

21 

Court 

Specialist 

17 

Action 2.1.1 e. 

Support 

Peshawar High 

Court (PHC) in 

development of 

court-annexed 

mediation rules 

under Section 

89-A Civil 

Procedure 

Code for ADR 

Centres. 

Services 15,000 UNDP IC – Notice  05-Jul-21 01-Aug-21 N/A N/A 05-Aug-21 04-Sep-21 
Court 

Specialist 

18 

Action 2.2.1 b. 

Organize a 

consultative 

Services 25,000 UNDP IC – Notice  05-Jul-21 01-Aug-21 N/A N/A 05-Aug-21 04-Sep-21 
Court 

Specialist 
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workshop on 

DLEC issues, 

solutions and 

framing 

recommendatio

ns. 

19 

Action 2.2.1 c. 

Develop and 

roll-out 

awareness & 

advocacy 

strategy and 

communication 

tools. 

Services 40,000 UNDP IC – Notice  05-Apr-21 01-May-21 N/A N/A 05-May-21 04-Dec-21 
Communicati

on Officer  

20 

Action 2.2.1 d. 

Conduct a 

baseline study 

to evaluate the 

level of 

awareness of 

citizens on 

women 

protection laws 

and rights. 

Services 18,000 UNDP IC – Notice  20-Mar-21 15-Apr-21 N/A N/A 20-Apr-21 19-Jun-21 
Court 

Specialist 

21 

Action 2.2.1 e. 

Perception 

KAP/Surveys on 

legal literacy 

Services 24,000 UNDP IC – Notice  20-Mar-21 15-Apr-21 N/A N/A 20-Apr-21 19-Jun-21 
Programme 

Manager  

22 

Action 3.1.1. a: 

Provide 

infrastructure 

support, 

particularly 

solarization and 

construction of 

litigant sheds in 

ROL institutions 

in Merged 

Areas (Act#25) 

(Solarization) 

 

Good 40,000 UNDP RFQ 10-Apr-21 15-May-21 N/A N/A 25-May-21 24-Sep-21 
Court 

Specialist 

23 
Action 3.1.1. a: 

Provide 
Civil works  30,000 UNDP RFQ 10-Apr-21 15-May-21 N/A N/A 25-May-21 24-Sep-21 

Court 

Specialist 
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infrastructure 

support, 

particularly 

solarization and 

construction of 

litigant sheds in 

ROL institutions 

in Merged 

Areas (Act#25) 

(Civil works) 

 

24 

Action 3.1.1.c: 

Provide 

institutional 

support 

through 

furniture, 

equipment to 

the Prosecution 

Academy 

(Act#25) 

Good 23,082 UNDP RFQ 10-Feb-21 15-Mar-21 N/A N/A 20-Mar-21 19-Jun-21 
Prosecution 

Specialist  

25 

Action 3.1.1. d: 

Support KP Bar 

Council 

digitization of 

record (Act#25) 

Good 23,082 UNDP RFQ 10-Apr-21 15-May-21 N/A N/A 20-May-21 19-Nov-21 
Legal Aid 

Officer  

26 

Action 3.1.1. e:  

Provide 

institutional 

support 

through 

furniture, 

equipment and 

establish 3 

libraries in 

three  District 

Bar 

Associations of 

Merged Areas 

(Act#25) 

Good 18,000 UNDP RFQ 10-Apr-21 15-May-21 N/A N/A 20-May-21 19-Sep-21 
Legal Aid 

Officer  

27 

Action 3.1.1. f: 

Construction of 

five Police 

Civil Works 1,164,884 UNDP ITB 10-Apr-21 20-Jun-21 ACP 
25-Jun-

21 
01-Jul- 21 01-Jul-22 

Engineering 

Specialist 

and 
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Stations in five 

districts of the 

Merged Areas 

(Act#25) 

Procurement 

Officer 

28 

Action 3.1.1. g: 

Extension/const

ruction of 

additional living 

facilities of 

Police Training 

Center Saryab 

Quetta (Act#27) 

Package 1  

Civil Works 1,000,637 UNDP ITB 10-Feb-21 20-Mar-21 RACP 
25-Mar-

21 
01-Apr- 21 01-Apr-22 

Engineering 

Specialist 

and 

Procurement 

Officer 

29 

Action 3.1.1. g: 

Extension/const

ruction of 

additional living 

facilities of 

Police Training 

Center Saryab 

Quetta (Act#27) 

Package 2  

Civil Works 1,590,637 UNDP ITB 10-Mar-21 20-Apr-21 ACP 
25-Apr-

21 
01-May- 21 01-May-22 

Engineering 

Specialist 

and 

Procurement 

Officer 

30 

Action 3.1.1. j: 

Construction 

/extension of 

Anti Narcotics 

Force Training 

Academy 

Islamabad 

(Act#30) 

Civil Works 204,570 UNDP ITB 01-Apr-21 21-Apr-21 RACP 
15-

May-21 
01-Jun 21 01-Jun-22 

Engineering 

Specialist 

and 

Procurement 

Officer 

31 

Action 3.1.1.k: 

Construction of 

four agriculture 

training centers 

in four districts 

of KP/Merged 

Areas 

(Mohmand, 

Bajaur, Khyber, 

Torghar) 

(Act#29) 

Civil Works 164,328 UNDP ITB 10-Apr-21 20-Jun-21 ACP 
25-Jun-

21 
01-Jul- 21 01-Jul-22 

Engineering 

Specialist 

and 

Procurement 

Officer 

32 
Action 3.3.1.m. 

Develop a 
Services  15,000 UNDP RFP 20-Mar-21 15-Apr-21 N/A N/A 20-Apr-21 19-Sep-21 

Prosecution 

Specialist  
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monitoring and 

evaluation plan, 

reporting 

system and 

training 

database 

measuring 

impact of the 

training. 

33 

Action 3.1.1.n: 

Provide support 

to KP 

Prosecution 

Department to 

develop 

computer-

based Training 

Courses for the 

prosecution 

training 

academy 

(Act#17) 

Services  32,000 UNDP RFP 20-Mar-21 15-Apr-21 N/A N/A 20-Apr-21 19-Sep-21 
Prosecution 

Specialist  

34 

Action 3.1.1 (0): 

Provide 

furniture, 

equipment, law 

books and 

journals to the 

newly 

established 

Prosecution 

Academy.(Act#

17) 

Good 24,000 UNDP RFQ 04-Mar-21 21-Mar-21 N/A N/A 25-Mar-21 24-May-21 

Prosecution   

Specialist 

and 

Procurement 

Officer 

35 

Action 3.1.1(m) 

Provide IT 

equipment to 

the newly 

established 

Prosecution 

Academy. 

Good 40,000 UNDP RFQ 04-Mar-21 21-Mar-21 N/A N/A 25-Mar-21 24-May-21 

Prosecution   

Specialist 

and 

Procurement 

Officer 

36 

Action 3.1.1(q): 

Technical 

support to 

Services 5,000 UNDP IC – Notice  5-May-21 9-Jun-21 N/A N/A 21-Jun-21 17-Sep-21 

Prosecution   

Specialist 

and 
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Prosecution to 

develop, print 

and launch the 

Prosecution 

Annual Report. 

Procurement 

Officer 

37 

Action 3.1.1. r: 

Provide office 

equipment, at 

ROL institutions 

of Gilgit 

Baltistan 

(Output: 

100685) – IT 

Equpt 

Good 40,000 UNDP RFQ 04-Apr-21 02-May-21 N/A N/A 10-May-21 09-Jun-21 Legal Aid  

38 

Action 3.1.1. r: 

Provide office 

furniture at ROL 

institutions of 

Gilgit Baltistan 

(Output: 

100685) –  

Good 20,000 UNDP RFQ 04-Apr-21 02-May-21 N/A N/A 10-May-21 09-Jun-21 
Court 

Specialist  

39 

Action 3.1.1.t 

Improve 

functionality of 

the Directorate 

of Public 

Relations at 

Central Police 

Office (CPO) 

Peshawar to 

improve 

visibility and 

communication, 

build trust and 

better respond 

to public 

complaints. 

Civil Works 80,000 UNDP ITB 10-Apr-21 20-Jun-21 CAP 
25-Jun-

21 
01-Jul- 21 01-Dec-21 

Engineering 

Specialist 

and 

Procurement 

Officer 

40 

Action 3.1.1.u: 

Support KP 

Police to 

develop a 

public outreach 

strategy. 

Services 17,500 UNDP IC – Notice  10-Apr-21 05-May-21 N/A N/A 07-May-21 06-Dec-21  
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41 

Action 3.1.1(x): 

Institutional 

Support to ROL 

institutions 

(Equipment) 

Good 45,000 UNDP RFQ 05-May-21 15-Jun-21 N/A N/A 20-Jun-21 30-Dec-21 

Prosecution   

Specialist 

and 

Procurement 

Officer 

42 

Action 3.1.1(p): 

Institutional 

Support to ROL 

institutions 

(Furniture) 

Good 40,000 UNDP RFQ 05-May-21 15-Jun-21 N/A N/A 20-Jun-21 30-Dec-21 

Prosecution   

Specialist 

and 

Procurement 

Officer 

43 

Action 3.1.1.y. 

Provision of 

furniture, 

equipment and 

law libraries to 

two district 

courts and bars 

in NMDs. 

Good 30,000 UNDP RFQ 05-Jun-21 10-Jul-21 N/A N/A 14-Jul-21 30-Dec-21 

Prosecution   

Specialist 

and 

Procurement 

Officer 

44 

Action 3.1.1.z. 

Improve 

prisons’ 

healthcare and 

basic facilities 

in five prisons 

in KP. 

Civil Works 40,000 UNDP ITB 10-Apr-21 20-Jun-21 N/A N/A 01-Jul- 21 01-Dec-21 

Engineering 

Specialist 

and 

Procurement 

Officer 

45 

Action 3.1.1.z. 

Improve 

prisons’ 

healthcare and 

basic facilities 

in five prisons 

in KP. 

Good 10,000 UNDP RFQ 05-May-21 15-Jun-21 N/A N/A 20-Jun-21 30-Dec-21 

Prosecution   

Specialist 

and 

Procurement 

Officer 

46 

Action 3.3.1. b: 

Support 

construction of 

female 

personnel 

hostel of Anti 

Narcotics Force  

in Islamabad  

(Act#25) 

Good 131,098 UNDP RFQ 04-Jun-21 21-Jun-21 N/A N/A 25-Jun-21 30-Dec-21 

Engineering 

Specialist 

and 

Procurement 

Officer 
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IV. Management Arrangements : 

 

In line with the lessons and results of the first phase, Direct Implementation Modality 

(DIM) will continue to be the implementation modality requiring adaptability and swift 

operations, while ensuring strong and regular coordination and partnership with the 

government, rule of law, justice and security institutions and other stakeholders. Direct 

Implementation Modality is subject to the programmatic and operational policies of 

UNDP including audit and investigation. The approximate budgetary provision for the 

annual or periodical audits throughout the implementation phase is part of the 

Programme total budget. 

A Provincial Programme Management structure will be put in place. Provincial 

Programme Steering Committees (PPSCs), will be established in each of the participating 

Provinces to regularly monitor Provincial progress. Development partners will be invited 

to attend.   

UNDP will convene meetings at provincial level for coordination, to monitor progress, 

capture lessons learned and make the required changes to strategy design, focus and 

activities to achieve the main objectives within the given timeframe. The Additional Chief 

Secretary/Chair of the Planning and Development will be invited to co-chair this 

committee together with UNDP. The PPSC will be comprised of representatives of the 

rule of law and justice institutions, government line departments, donor agencies and co-

chaired by the Additional Chief Secretary of respective province and UNDP Resident 

Representative. The Advisory Board will be constituted comprised of renown experts in 

rule of law, justice, human rights and gender in Pakistan and the region. The Advisory 

Board will provide strategic advice, guidance and directions to the Programme in critical 

and complex areas.  

Programme Management: The Programme Management team (led by the Programme 

Manager and overseen by the Assistant Resident Representative, Democratic Governance 

Unit of UNDP Pakistan) is responsible for implementing the recommendations of the 

Programme Steering Committee, preparing and implementing the Annual Work Plan and 

periodic progress reports. The Programme Manager has the responsibility to report 

regularly on this progress to UNDP and the programme stakeholders. The UNDP 

Programme Officer ensures quality assurance. Additionally, on a quarterly basis the 

Programme Manager is required to prepare a Quarterly Progress Review which is 

discussed within the relevant programme unit to monitor progress, discuss risks and 

challenges and take remedial action.  The programme will have a dedicated Monitoring 

Officer to ensure that activities are being carried out as agreed in the Annual Work Plan. 

The Programme Manager will manage all contracts with third parties, maintain 

communication with them and follow-up on their reporting requirements as per the 

overall monitoring framework. 

According to UNDP policy, direct project costs and implementation support services will 

be part of the programme budget which will cover a proportionate percentage share of 

the UNDP Pakistan administration costs, e.g. finance, procurement and human resource, 
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use of premises, security and management. Also, as per policy, a General Management 

Support (GMS) costs will also be applied. The GMS represents costs to the organization 

that are not directly attributable to specific projects or services but are necessary to fund 

the corporate structures, management and oversight costs of the organization. These 

costs are recovered by charging a cost recovery rate, known as General Management 

Support fee. As of the 1st of January 2014, the cost recovery rate for GMS for third-party 

cost sharing was raised to a minimum of 8%. Different rates are applicable to 

Government cost-sharing agreements (3-5%).  

 

As the strong partnership is key to success, achieving optimal results, and sustainability 

of interventions. In order to develop strong linkages with judiciary, law enforcement 

agencies, prosecution, bar, home and law departments, the technical team comprised by 

experienced professional expert long-term national team and short-term international 

experts will be stationed at UNDP offices across Pakistan.  

 

Diagram 3: Programme Organogram 
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V. Planning, Monitoring and Reporting  2021 

 

TIMELINE 

/TARGET DATE 

ACTIVITY PRIMARY 

RESPONSIBILITY 

02 NOV 2021 Prepare draft Annual Work Plan 2021 

and budget 

Programme Manager, 

Amn-o-Insaf 

10 NOV 2021 Review of AWP (quality assurance, 

results and focus, alignment with 

UNDP priorities, relevance to project 

objectives, and resource availability) 

ARR and Programme 

Officer DGU 

26 DEC 2021 Organize Project  Review Board to: 

a. Review and endorsement of AWP 

2021 

b. Present results of Evaluation 

Programme Manager, 

Amn-o-Insaf 

16 DEC 2021 Final Review of AWP (quality 

assurance, results and focus, 

alignment with CPD/UNDP priorities, 

relevance to project objectives, and 

resource availability) 

MSU - DRR 

20 DEC 2021 2021 budget uploaded in ATLAS and 

KK’d 

Operations Manager, 

Amn-o-Insaf 

30 JANUARY 2022 Submit final Annual Progress Report 

2020 

Programme Manager, 

Amn-o-Insaf 

31 JULY 2021 Submission of Progress Reports, 

including: 

a. Report on project progress and 

financial delivery 

b. Update of Issue Log in Atlas 

(tracking and resolution of 

potential problems or requests for 

change) 

c. Update of Risk Log (Reviewing of 

external environment that may 

affect project implementation) 

Programme Manager, 

Amn-o-Insaf 

31 DECEMBER 2021 IATI is Green ARR and Programme 
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AWP 2022 signed and 

Annual Progress Report 2021 draft 

ready 

Officer DGU 

 

 

VI. Legal Context  

The project document shall be the instrument envisaged and defined in the Supplemental 

Provisions to the Project Document, attached hereto and forming an integral part hereof, 

as “the Project Document”. 

 

This project will be implemented by UNDP (“Implementing Partner”) in accordance with its 

financial regulations, rules, practices and procedures only to the extent that they do not 

contravene the principles of the Financial Regulations and Rules of UNDP. Where the 

financial governance of an Implementing Partner does not provide the required guidance 

to ensure best value for money, fairness, integrity, transparency, and effective international 

competition, the financial governance of UNDP shall apply. 

 

 

VII. ANNEXES  

 

Annex 1:  Signed Project Document Amn-o-Insaf 

 

Annex 2:  Cost sharing agreements signed with donors/government INL, USAID and 

EU 

 

Annex 3:  Agreements between the Implementing Partner and Responsible Parties 

(Government entities, NGOs, etc) 
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VIII. OFFLINE RISK LOG 

Project Title:  Supporting Rule of Law for Peaceful, 

Just and Inclusive Societies in Pakistan (Amn-o-Insaf) 

Award ID: 00061652 Date: 12.01. 2021 

# Descriptio

n 

Date 

Identi

fied 

Type Impact & 

Probability 

Countermeasures / 

Management response 

Owner Submit

ted, 

update

d by 

Last 

Update 

Statu

s 

1 Military 

operations 

and 

violence in, 

Khyber 

Pakhtunkh

wa, 

Balochistan

, Sindh and 

Gilgit 

Baltistan 

Octob

er 

2017 

Political 

Safety 

and 

Security 

 

It should be 

possible to carry 

out the 

programmes as 

planned., making 

adjustments as 

needed 

 

P = 4 

I = 5 

The Programme will use 

its strong linkages with 

the Government, security 

institutions and rule of law 

institutions to ensure 

timely implementation. 

 

PMU 

 

 

 

M&E 

Staff 

 

October 

2020 

Ongoi

ng 

 

 

 

2 Slow pace 

of rule of 

law 

reforms in 

the NMDs 

in KPK  

Octob

er 

2017 

Operatio

nal  

Organiza

tional 

Political 

Regulato

ry 

Strategic 

Looking to the 

past, there is 

likelihood that the 

reform process 

may face delays 

which may have 

impact on the 

implementation. 

 

P = 1 

Technical support will be 

provided to the concerned 

institutions and 

government line 

departments in 

preparation of 

implementation plans and 

strategies to remove 

bottlenecks. 

PMU M&E 

Staff 

 

 

October 

2020 

Ongoi

ng 
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I = 3 

3 Sensitivity 

to work on 

thematic 

areas, e.g. 

gender and 

human 

rights  

 

 

Octob

er 

2016 

Social 

and 

Environ

mental 

Operatio

nal  

Organiza

tional 

Gender and 

human rights will 

remain sensitive 

and challenging to 

implement and 

very likely affect 

the smooth 

implementation. 

P = 3 

I = 4 

The Programme has 

gained sufficient 

experience to implement 

themes like gender and 

human rights in 

conservative, male-

dominated and 

communities with low 

literacy rate. The 

Programme will develop a 

detail strategy to coup 

with this challenge 

PMU M&E 

Staff 

 

 

October 

2020 

Ongoi

ng 
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4 

 

Challenges 

due to 

political 

uncertainty  

 

Octob

er 

2015 

Social 

and 

Environ

mental 

Operatio

nal  

Political 

Strategic 

 

After victory in 

general elections 

2018, PTI was able 

to form 

governments in 

central and three 

provinces but 

except  Khyber 

Pakhtunkhwa, in all 

three jurisdictions, 

the governments 

were formed with 

support of 

coalition partners. 

However, due to 

continued tussle 

between the ruling 

party and major 

oppositions, the 

political scenario 

can change any 

time 

P = 4 

I =  5 

The Programme using its 

past experience and good 

offices of the UNDP 

country office and UN RC 

office build partnership 

with the newly elected 

governments. 

NA M&E 

Staff 

 

 

October 

2020 

Ongoi

ng 

5 

 

Political, 

ethnic and 

religious 

interests in 

the 

Octob

er 

2018 

Operatio

nal  

Political 

 

Capacity to carry 

out activities 

affected because 

they are exposed 

to harassment, 

Prioritize working with 

GoP institutions to 

ensure legitimacy, 

respect, acceptability 

and influence.  

NA M&E 

Staff 

 

 

October 

2020 

Ongoi

ng 
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provinces 

regard the 

programm

e as 

undesirabl

e  

threats, violence. 

P = 4 

I = 3 

Non-governmental 

partners having strong 

local socio-cultural 

roots and recognition 

should be selected for 

implementation, where 

appropriate.  

Regular monitoring and 

low-profile strategy of 

working through 

respected Pakistani 

institutions.  

Prioritize safety and 

protection issues, 

including safety awareness 

trainings 

6 

 

Posting 

and 

transfer of 

the 

Governme

nt officials 

and head 

of 

institutions 

Octob

er 

2018 

Operatio

nal  

Organiza

tional 

 

Posting and 

transfers of the 

government 

officials and heads 

of institution will 

be continuing 

process which 

have impact on the 

smooth 

implementation. 

P = 4 

I = 3 

Regular follow up and 

coordination at various 

levels will be maintained 

to keep abreast with this 

type of situation  

NA M&E 

Staff 

 

 

October 

2020 

Ongoi

ng 
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7 

 

Insufficient 

governmen

t 

institutiona

l capacity 

Octob

er 

2018 

Strategic 

Organiza

tional 

Reduced 

effectiveness 

 

P = 4 

I = 4 

 Criteria for partner 

selection  

 Respected, experienced, 

robust structures, good 

management, capacity 

to monitor impact 

activities  

 Strengthen partners’ 

organizational 

capacity and agree on 

common protocol 

Provide robust technical 

assistance and support to 

government to cover 

institutional lack of 

capacity Improve 

delegation and succession 

planning. 

PMU M&E 

Staff 

 

 

October 

2020 

Ongoi

ng 

8 Lack of 

donor 

funding 

and / or 

governmen

t funding  

Octob

er 

2017 

Operatio

nal  

 

Reduces 

programme life 

 

 

P = 4 

I = 3 

 Setting realistic 

programme targets 

with properly aligned 

funding targets and 

resources 

 Continued 

fundraising efforts 

through programme 

life 

 Emphasis on 

government 

N/A M&E 

Staff 

 

 

October 

2020 

Ongoi

ng 
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ownership and 

commitment to cover 

programme costs 

9 

 

Corruption 

by who 

Octob

er 

2016 

Financial 

 

Misappropriation 

of funds 

 

 

P = 4 

I =  

Criteria for partner 

selection (transparency, 

due diligence, financial 

processes, audit) 

Internationally accepted 

financial management 

practices, including 

avoidance of conflict of 

interest  

N/A M&E 

Staff 

 

 

October 

2020 

Ongoi

ng 

10 COVID-19 

pandemic  

March 

2020 

Health  

 

It should be 

possible to carry 

out the 

programmes as 

planned., making 

adjustments as 

needed 

 

P = 4 

I = 5 

The Covid-19 related 

situation is improving in 

Pakistan. The Programme 

will follow SOPs and 

restrictions by the Govt.  

 

PMU 

 

 

 

M&E 

Staff 

 

October 

2020 

Ongoi

ng 
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