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The management response to the GEF MTE has been finalized and uploaded in ERC and Atlas. The implementation modality from NIM to DIM had been approved by RBEC and changed in Atlas. The project management unit within UNDP has been strengthened by contracting a Project Coordinator and Monitoring and Implementation Specialist. 
For the completion of the Fuel poverty assessment methodology a Fuel Poverty indicator calculation specialist has been contracted to prepare a report, together with the National Scientific Research Institute for Labor and Social Protection, elaborating conclusions and recommendations on future technical and social policies for a better use of social aids, while targeting fuel poverty. 

43 Energy Efficiency information points were set-up or existing information points were supplied with information materials, within municipalities at a national level. The regulation for the inter-municipality EE contest was developed. 

The contracting of design services for technical projects for 6 buildings were initiated with the partner municipalities.
