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Substantive Project and Budget Revision
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Project Title: Sustainable Road and Transport Management
Project ID: SAU10/79238
Expected CP Outcomes: Sustainable Development Mainstreamed Across
the Economy
Expected output(s): Achieving better road safety and higher performance
Implementing Partner: Ministry of Transport, Kingdom of Saudi Arabia

Substantive Revision Justification

The purpose of this revision is to provide support to new activities for both National Transformation
Programme 2020 and National Transportation Strategy implementation as per the Council of Ministers
decrees. This revision intends to substantively address newly embraced Government’s objectives of
road safety and better road performance. Such orientation will be met throu gh recruitment of short-term
experts to render technical assistance to Ministry of Road in delivering aspects that were added to its
conventional mandate. Parallel to this, the project will maintain its advisory services conceived under
the original PD signed on 22 October 2011.

For this purpose, the project is hereby declared extended for two years until 31 December 2018 with

budget reallocations to cover the short-term consultancies whereas the overall financial resources will
remain intact.

Programme Period: 2017-2021 Total resources required US$4,221,409

Key Result Area (Strategic Plan) gfv:';:sz”d‘;ﬁt URHZ0.A00

Start date: 01/01/2012 '

End Date 3111212018 . Bior

PAC Meeting Date 1 May 2017 °

Management Arrangements Fully Support to NIM Unfindai ?wd g(z:):vemment US94,221.409
In-kind Confributions

Agreed by the Government (Ministry of

Transport) - TR
H.E. Eng. Khamis Saleh Alghamdi C;D/‘(pi M
k1

Deputy Minister for Project and Road Departments R 7% "/ 2.0 j’;_
National Project Coordinator \B/

Agreed by (UNDP) '

Mr. Ashok Nigam Date: /J; / 2.0\ ’r(i
UN Resident Coordinator

UNDP resident Representative
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TRANSPORT MINESTRY UNITED NATIONS DEVELOPMENT PROGRAMME

Substantive Project and Budget Revision
Saudi Arabia

Background

The National Transformation Programme 2020 (NTP 2020) published in June 2016 was developed
to help fulfil Saudi Arabia's Vision 2030 by identifying the challenges faced by government
entities and establishing targets and initiatives to overcome those challenges. For the Ministry of
Transport, nine strategic objectives, 16 initiatives and 15 targets along with their Key Performance
Indicators for 2020 have been defined with a main focus on developing an integrated strategy for
transport sector and its governance structure, improving the legislative environment for the
transportation sector, improving transport safety and efficiency, and increasing the private sector
participation in financing and operating transportation projects to contribute to improving the
effectiveness and efficiency of government spending as well as to increasing the self-funding of
the Ministry of Transport

The operating model of the NTP 2020 foresees that initiatives will be reviewed and evaluated and
their adequacy and performance will be measured regularly throughout the duration of the
programme. The decision no. 362 of the Council of Ministers dated 6 June 2016(G) / 1 Ramadan
1437(H) instructed the Ministries and other government agencies to implement their initiatives set
forth in the NTP 2020 and to raise to the Council for Economic and Development Affairs (CEDA)
any difficulties or obstacles that might hamper their development. The NTP mechanism therefore
includes the following phases:
- Development of detailed plans and time frames for the implementation of each initiative
and the identification of human, financial and legislative requirements.
- Publication of targets and outcomes with regular reports provided to the National Center
for Performance Management ("Adaa").
- Periodic audits, monitoring and follow-up to ensure the continuous improvement and
progress toward initiatives' targets and the strategic objectives of the NTP.

Against this backdrop, the Ministry of Transport underwent a restructuring process in August 2016
to be better aligned with the requirements of the implementation of the Vison 2030 and the NTP
2020.
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The tasks related to both the NTP 2020 and NTS initiatives require a high level of coordination
among Ministry of Transport (MOT) departments and with other government agencies and
demand additional specialized knowledge to support the strategic planning department and other
concerned MOT entities. Due to the new context of the Vision 2030 and the current need for MOT
to focus on the implementation of the NTP 2020 initiatives and a general delay with the
implementation of actions from NTS, the activities as planned in the last UNDP Project
Substantive Revision had to be adapted in 2017. In order to properly finalize the project in this
new context, the duration needs to be extended beyond the planned one.

Amendments

The main purpose of this revision is to identify the tasks recently introduced within the project
scope, select the appropriate quality of experts and fix the duration of their assignment. This phase
requires the recruitment of short-term experts to render technical assistance to MOT, especially in
matters related to the road network in the Kingdom of Saudi Arabia, and as well to contribute to
solving the problems facing the Ministry's Departments and Divisions. Evidently these Depts. are
in charge of the construction, maintenance and management of roads. MOT believes that the
priority at this stage for the Deputyship of Projects and Road Departments is specifically for the
issue of road safety and better performance. Hence, it is assumed that the experts to be recruited
to carry out the set assignments shall be well-informed and widely experienced in engineering and
technical aspects associated with road industry. UNDP technical assistance which would
henceforth be rendered to MOT under the current project shall primarily focus on responding to
the immediate needs of the Kingdom's road network to improve its performance and enhance its
sustainability through the provision of expertise and global knowledge. The expected contract
duration of the short-term experts shall range from 6 — 12 months according to the nature of each
individual assignment.

Page 3 of 17



LT jo ¢ 28ed

Jusuniwwoo SjuBLUNIOp pajuswieduil 1oes3u0n
J0]2BNJLIOD 40 | O JO XOBT SHSTY oibejess eoueuurely pue Juewabeuey peoy Su12.4n081M0 ‘s104310)
aseqejep peo z 0 SEQ- 90UBLLIOLIS JO JOqUINN Z°7 .
qejep peoy 4 ] 9i0 0 P peped i % 2ouvupuIDM 2ouvWLIf1d
JLBLNLRLOD Spuawnaop sasag pvou dojaaap of
J0joENUOD O 10 4O 3oB7 SMSI Ummmhm‘_.uw hgé ‘An gﬂﬁ%ﬁ .ﬂ:ﬁ:ﬂhuﬁm@m
aseqejep peoy L ¥ aL0z o Low JUBWBINIOI JO JoquINN L'z zinding
buisseaoud pue
uonI8Jj0d Blep sjqeljal JO X}Oor| (SHSIY uoRIPUOI 41e) 10
salpnis dyy! pue sonsiels YUeE PLOAL | POOB Jo snyeys ayp YIIM Yiomiau peos
sheAins soueusjUIBW PROJ | O asit agx 810z %81 ® LOW VS) usypm speo. jo abeyusdsed pg
Lo je sdnoub Bupinsuoo
JuBIeIp UBBMISq LOHBUIPIOO JO YoB|
‘uoyosljod ejep eiqelje 4o o SHSIY aseqejep speods
suodal ejep juepiooy | N %9 oloz | [EW Low Uo spuapiave Jo djes yreaq Z''L
‘oW je sdnoub Buiynsuoa
JuBIBIIp UBBMISY LIOBUIPIO0D SJBWNI0P
40 308] ‘jep e|qeye. Jo soe SSIY aibajess pajean; pue pajebnsau)
swio4 sishjeuy sjods soelg ] 4 gL0g ] Low sjods yoejg 4o soquinN L'g")
Jeuuosiad suonoedsuy sjuawWnoop
Ajejes peos payiues | o Jo yoeT SySiy aibajesis suopaadsu) Jodsup.
suwo4 uooadsu] Asjes peoy a g 9102 @ Low Ma4es peoy jo sequiny 2 punj fo aunuviSosy
.mwmp.wQOlou 0] suasn oiyjed) syj 0 M.Ntmsbuob R.MN D atahha QQ 242
eouejonjas ‘Ajioedes jop jo soeT 84Sy abeje.ss pohanins JoS’ puoyoN e
shenung oyjel] peoy 4 g 9102 0 1O Ajenuue speoi o saquny |4 [ indinQ
810z 2102
iea) Jea ) iea) | anjep
(uonosjjoo
SUSIY ejep jo Aouanbauy 30¥N0S
'® SQOHL3N NOILD3T102 Yiva Aq) s139YVL aNIn3asva viva SHOLVIIANI LNdLNO S1Nd1NO a3Lo3dx3
e paancig BIgoIY [pnos

d 0]
n

JNWVHYOO0Yd INIWJOT3IAIA SNOILYN QILINN

\@Gﬂo i




L1 jo g d3ey

uopejuswa|duwl 104 JUBUILLLLIOD
40JoRLUOD 1O | O JO HIET 1SHSIY Aasunjop
8seqeje( aouBUSjUIBW PEOY %01- oLo0z asgi Loy doueudjuUIRW PEOI JO }SOD £°L'E
sejousbe (ewss)xa yim uonesedoos
40 Xoe| ‘teuuosiad uoyoeyjoa woysAs uopepodsuesy
ejep pue Ajyoedes [ oy jo yoeq SYSIM diN wopbupy ayy 1o uely iopsel
washs eyeq Low %08 ooz | SR Low 40 uops|duios abeyusdiod z°'g
Selouabe jewsa)xa yim uoleIadoos Spiepuejs [euoeusajus o} Buipiosoe
40 408] ‘fauuosied uopoejj0o SuoReajqnd Jenboi pue uoRLaliod | 1oy 0g sao142g d1os1apy
Ejep pue Ayoedes oy jo yoeT :sysiy ejep 1oy sassaosoud pauyap yum foy : i
weyss ejeq Lo g 9102 0 LoW e paanpoud sidy jo sequuny Ly € mdinQ
SpoRRUOD BaUBUUIEY
pue uawabeuey peoy paseq
sjuaLNaop ~9dUBWIOMA J0 uoneUBWSdLL]
JustUWIWLOg 1 OW 10 yoeq ‘vam___m U.ﬁmmugm Jo j)nsai e se gﬂ?ﬂ“ vh.m.h%mhukhh. N&.NEW&‘“UQLQ
aseqejep peoy L 9102 ] Loy doueUSUleW [ENUUE [B)O] £7 pup Sunovajuoed
sany pasawodusy bjgoiy jpnos

FNWVHO0Yd INIWJOTIAIA SNOLLYN QILINN

¥




LT jo 9 adeq

000012
owwmc% weruoys | 29 | LOW
Hadx3 | Ay
STS°2SS
}je1s |esoq
009'€L WLIB3-110YS SO | 1OW
0000S | iadxy [aul
ST6'8TY
uonidiuasag 224nos AL¥Yd
HEAORH 1a8png Buipuny Tgis
1390aN89 aINNYd NOdS3Y

ZmdinQ 10y [e10-qng

waisAs FuLoyuow doueuLiofiad e ysiqeisy £z

2INJONS § JORIUOD PazipJepue)s dy) uSisa(] 7'z

SO132I04S JUdUWDN0.4d pUp
Buov.yuos ‘Suro.anosino
'SIODAJUOD 20UDUIJUIDUL
2ouput10f1ad ppo. dojaaacy

Aoy uonen3al juawainooid mau ayy udisac [z iz mdinQ
1 3nding 40§ [e)o -qng
S101821pUf A19jES PROY 10 WSS SONSHEIS
pue eje(] Wodsuel |, a3 jo juswdojeasp sy poddng 4
Kyayes peos 2A0idwil 0] SaINSEOW AUIULIBIA(] €]
sisA[euy jodg yoejg Jodsup.ay
pue suonoadsu| Ajo5eg peoy Joj sassao0id MIIAY 7' puny fo auup.i8o.4 d
d1afbg jpuonpN dojaaa(y
SISA[eUV d1jjel] 19NpU0) [°| H | w-—a:_.—o

00} €0 |0 | 1O

19dpng pauueld

S3ILIAILDY G3INNVd

S1NdLNO Q3123dx3

SO0V Jualfrsay

L102 dea)

uejd YIoM Jeaf-nnp

S pasamodiuig

d|d
NN

biqoiy Ipnos

JNWVHOO0YNd ININHOT3AIA SNOILYN GILINN

\«%_/m.q_s Imm




LT jo £ 38eq

8102 :1ea)
0v0°LEDT V101
€ST'9L 2dd % (0da) 31503 39f04d Pasg
6£0°LS V34 SOD | dANN %€ 3oddng juawadeuely |esauan
£22'9 ipny s994 3pny
€ indynQ 1oy [eyoy-qng
sau1japIng |

pue suonen3al ‘sadijod jo uondope 10§ poddng ¢'¢

souljoping pue suoije|ngau
‘sa1o110d jo ma1Aal 03 papiAoid $301A10g Aduensuo) z'¢

"aAlfenIul uoneziwndo

55y 150 9[0A29j1] peod Joj poddng ¢°1°¢
uwpy 29| 10N LOW
wiie3-1ioys 1e waisks Suruueld pue uelq J0jsejy Modsues |

[e1auag) e o Juawdo[aaap ay3 10§ woddng 7'1°¢
Lo 18 waysAs

90T'SET‘T Pue Jiun sisffeuy pue sonsnes ‘eie(] podsues i
© Jo juawdojoap ayy 1oy uoddng 1[°¢
d.LN 311 Jo uonejuswajdui LOW 01 52914428 d40s] wy

Ut LOIA 03 $391A13s KIOSIADE UIRIUIBJA] | ¢ g nding
bjqoiy ipnos
uoisiAeY g g

INIWVYO0Yd INIWJO13AIA SNOILYN QILINN AULSINIA LHOASNYYL
\«mﬁm.ﬁ_@ Ime




LT 0 g 98¢y

000‘0vY ZmdinQ 10§ [v1o-qng

- - % '$83201d Judwamooad ) ur paajoaul

Jyeis Lo 3y jo Suipjing Ayoede) ¢z
*ssa001d ) P

000°0ZT | wusy-yioys $39 LOW B| B| B| R| rwowamooid oy jo sardusiogoe oaosdun 5 Sa1oa)pdjs AMQE.._..EQE

000°0Z€ | Madx3 |u) 01 suonRe syuowddwi pue Ajnuapy gz | PUD SUNODAIU0S ‘Suidanosino
‘Spovapu0d 20uvuUIUIDIU
X X 2ouvwiofaad poou dojasaq
SJUDWINDOP JOPUD] PUE SPIq MIIADY ['T :zmding

009°€LY [ andinQ 10§ [BJ0-qng

- - - - Jieis Lo ay jo Suipjing Anoeden 771

009°cs | HEIS|B20T wasAG soNsielS pue ejec] podsued |
00008 | Wieruoys | S99 10N B B B & a1} jo uawdofaaap ay poddng 7| ta%Mab punj fo uE:Muqu&
0000z Hadx3 |au| SoIpT}S JUSLIETeUR 2fvs |puonvp; dojoaaq
B B B ¥ ouyen Ajddns pue puewa(y '] {1 mding

1
wno | ERa Tl mme | Telelel
139ana aINNVId s 198png pauteld SILIALOY GINNYd SINdLNO Q31D3dX3
DIqoIYy |pnDg
uois Phg PUE 199]01g AR
JNINVHO0Yd INJINDOTIAIA SNOLLYN A3 LINN AUISINIA LHOdSNYYL
bfifo o

¥



L1 J0 g 98ed

69E V8T C

vi0L

870'C8

655'T9

0002

SJ9

ddnn

%t (2da) 1507 Paloid Paug

ddnNn

%€ 1oddns juswafeuey jesausy

ddnNn

s994 Ipny

€ mdinQ 10§ B0 -qng

(A I RITAR S

1ssy
ulwpy
Wwial-1oys

SOD

sauljoping pue suone[ndal
- ‘sarorjod jo uondope 105 poddng ¢¢

- saurapind
pue suonengail ‘sarorjod Jo maraal
01 papiaoid saoialag Aourynsuo)) z'¢

LOW

"dAnenIuL uoneziwndo 1500
9[94A23j1] prou oy woddng ¢'|'¢
Lo 1e waiskg Suruueyg
pue ue| 191sejA] Hodsuel |
[elauan) e jo Juawdojaaap
- ayy 1of woddng z'1'¢
1O 18 wojsks
pue jiun sisK[euy pue sansneig
‘Ble(] Modsuel | ® jo juswdojaaap
ay3 10§ poddng |°1'¢

d.LN 91 jo uoneuswadui

Ut LOW 0} S221AI9S AIOSIADE UIBIUIRIA] [ '€

LOW 01 s2014425 LioS1apy
‘¢ ndnp

biqoiy [pnog

INWVHO0Yd INIINJOTIAIA SNOILYN a3LINN AUISININ LHOdSNYYL

i Bffoymon

%



*

Jaillig Wy~

TRANSPORT MINISTRY UNITED NATIONS DEVELOPMENT PROGRAMME

Substantive Project and Budget Revision

Saudi Arabia

Annex 2 - Short-Term Experts TOR

(1) Tasks of Saudi Expert in the Field of Asphalt Mixing Plants

- Adoption and application of advanced engineering techniques for longer service life of
roads.

- Re-study (or review?) of the properties and specifications of asphalt pavements and the
quality of mixing plants to be used for each dual or single highway.

- Inventory and description of different types of mixtures, and identification of the types
that would match the environmental and climatic conditions in each region of the Kingdom
of Saudi Arabia.

- Conduct research and technical investigations to identify the nature and causes of
obstacles hampering the provision of asphalt bitumen from the appropriate source.

- Consider the possibility of implementing Aramco's proposal on the necessity of studying
the components and characteristics of asphalt pavements and finding appropriate
alternatives.

- Investigate and study the nature and properties of material sources for each individual
region.

Academic Qualifications and Experience:

(2) Tasks of Material Procurement Expert

- Identify the procurement items and material components to be purchased to meet the
requirements of implementing the road safety programme in the Kingdom.

- Provide the basic materials and associated products which are essentially needed for
carrying out maintenance and rehabilitation activities on the road network. The expert is
expected to select and verify the high quality materials and products to ensure higher
degree of safety on the kingdom's road network.

- Close cooperation with construction, maintenance and materials engineers to agree upon
the proper criteria for the procurement and purchase of quality products for the above-
mentioned activities.

Academic Qualifications and Experience

- BSc or Master's degree in Civil Engineering, with adequate experience in procurement
activities.

- Minimum 7 years' experience in procurement and purchase of materials and products for
carrying out construction and maintenance activities.

(3) Tasks of Senior Engineer, Expert in Road Safety and Road Traffic Engineering

- Develop National Safety Programme of land transport, with special emphasis on road
safety, according to MOT's priorities in the transport sector.

Page 10 of 17
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- Participate in the implementation of Transport Data System and Transport
Statistics System.
- Identify road safety projects within the scope of infrastructure national plan.

- Prepare report and paper drafts, review of reports and participate in evaluation processes.

Academic Qualifications and Experience

- Higher degree (Master or equivalent) in Civil Engineering.

- Professional experience for at least seven (7) years in road safety and wide knowledge of
transport safety policies and techniques, regionally and internationally.

- Academic experience in formulating documents and reports on issues related to road
safety and better mobility.

- Fluency in English, oral and written.

- Work experience in the Kingdom of Saudi Arabia or Arab Gulf region is an asset.

(4) Tasks of Contract Project Management Engineer

- Supervise the implementation of road projects and ensure the proper construction of
roads, bridges and other related structures.

- Adherence, adoption and application of the highest international standards in all
construction and maintenance works.

- Close cooperation and coordination with all parties involved in implementing road
projects, especially the engineering and management staff.

- Address with high professionalism all technical and administrative problems and
obstacles facing road projects in the Kingdom in collaboration with other stakeholders to
develop the appropriate solutions.

Academic Qualifications and Experience

- BSc or MSc in Civil Engineering or contract management of road projects.

- Professional experience in supervising the implementation of road projects for at least
seven (7) years.
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Resilient nations.

ROAD MAINTENANCE PROCUREMENT AND CONTRACT EXPERT
el e AL IR VR EMENT AND CONTRACT EXPERT

Location: Riyadh, SAUDI ARABIA
Application Deadline:

Type of Contract: NIM International Consultant
Post Level: P-4

Languages Required: English

Duration of Contract: 6 months

Expected Duration of Assignment:

Background

The Ministry of Transport (MoT) is responsible for the implementation of 3 initiatives of NTP 2020 related
to the road sector: Road Safety Program to Reduce Fatalities, Revenue Generation from Road Assets and
Road Lifecycle Cost and Performance Optimization. In this respect MoT is aiming at optimizing costs with
regards to contracting and procurement activities through a more robust contractor selection process, using
optimal contracting strategy and contract terms and having deals for direct procurement of commonly used
materials in order to get better rates. Likewise, MoT will introduce Performance-Based Road Asset
Management and Maintenance Contracts with the appropriate regulation. Therefore, MoT intends to engage
a highly qualified consultant (individual expert) to provide services as a Road Procurement Specialist.

This position with UNDP Sustainable Road and Transport Management Project at the Ministry of Transport
(MoT) of the Kingdom of Saudi Arabia. The expert works within a team of UNDP experts under the overall
supervision of the National Project Coordinator, the Deputy Minister of Road Transport, and under the
direction of the Assistant Deputy Minister of Road Transport. The expert’s main work area is related to
road performance maintenance contracts, outsourcing, contracting and procurement strategies as well as
supplier market of recycling materials used in road maintenance activities. In particular the expert assists
and facilitates the work of the Road Maintenance Department for followin g up the implementation of the
tasks of National Program 2020 initiatives: Road Lifecycle Cost and Performance Optimization related to
drafting related report inputs and papers, reviewing reports, and researching and analyzing developments.

Duties and Responsibilities

Tasks of the incumbent include
* Design the new procurement regulation related to introducing the Performance-Based Road Asset
Management and Maintenance Contracts
* Design the standardized contract’s structure including road maintenance cost per KM (routine and
preventive)
® Define the service level requirements and penalties for contracts
Establish a performance monitoring system to keep track of suppliers’ Service Level Agreements

Page 12 of 17
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adherence

* Design and implement the procurement procedures related to use of alternative maintenance
materials (Procurement of less expensive building material with similar quality standards)
Review bids and tender documents

* Identify and implements actions to improve efficiencies of the procurement process.

*  Capacity building of the MoT staff involved in the procurement process.

* Perform any other task requested by the roads department of MoT

Competencies

Core Competencies:

Demonstrating/safeguarding ethics and integrity;

Demonstrate corporate knowledge and sound judgment;

Self-development, initiative-taking;

Acting as a team player and facilitating work;

Facilitating and encouraging open communication in the team, communicating effectively;
Creating synergies through self-control;

Managing conflict;

Learning and sharing knowledge and encourage the learning of others;

Informed and transparent decision making,

Professionalism;

Ability to produce guidelines on designing of the Performance-Based Road Asset Management and
Maintenance Contracts

Ability to conduct independent research on supplier market of recycling materials

Shows pride in work and in achievements; demonstrates professional competence in his work area:
Conscientious and efficient in meeting commitments, observing deadlines and achieving results;
Motivated by professional rather than personal concerns;

Shows persistence when faced with difficult problems or challenges;

Remains calm in stressful situations.

Planning& Organizing:

Develops clear goals that are consistent with agreed deadlines;

Identifies priority activities and assignments; adjusts priorities as required;
Allocates appropriate amount of time and resources for completing work;
Foresees risks and allows for contingencies when planning;

Monitors and adjusts plans and actions as necessary;

Uses time efficiently.

Communication:

Speaks and writes clearly and effectively including the drafting of documents and papers, listens to
others, correctly interprets messages from others and responds appropriately;

Asks questions to clarify, and exhibits interest in having two-way communication;

Tailors language, tone, style and format to match audience:

Demonstrates openness in sharing information and keeping people informed.
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Teamwork:

Works collaboratively with project staff and MOT officers to achieve organizational goals;

Solicits input by genuinely valuing others’ ideas and expertise;

Willing to learn from others; places team agenda before personal agenda;

Supports and acts in accordance with final group decision, even when such decisions may not entirely
reflect own position;

Shares credit for team accomplishments and accepts joint responsibility for team shortcomings.

Required Skills and Experience

Education:

Advanced university degree (Master’s degree or equivalent) in civil engineeri ng

Experience:

Have at least 7 years of progressive professional experience relevant to road maintenance
procurement strategies of less expensive materials use and implementation with a strong focus on
Performance-Based Road Asset Management and Maintenance Contracts and havin g a good
understanding of public administration at ministerial levels;

Experience in drafting documents and reports;

Experience in the work environment of a national road transport administration or an international
organization, and work experience in Saudi Arabia would be of additional advantage.

Experience with procurement and contracting processes in Saudi Arabia is an advantage

Language:

Fluency in oral and written English is required;
Working knowledge of Arabic is an advantage.
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ROAD TRAFFIC ENGINEERING EXPERT

Location: Riyadh, SAUDI ARABIA
Application Deadline:

Type of Contract: NIM International Consultant
Post Level: P-4

Languages Required: English

Duration of Contract: 6 months

Expected Duration of Assignment:

Background

The Ministry of Transport (MoT) is responsible for the implementation of 3 initiatives of NTP 2020 related
to the road sector: Road Safety Program to Reduce Fatalities, Revenue Generation from Road Assets and
Road Lifecycle Cost and Performance Optimization. In this respect MoT is aiming at rationalizing
investment cost through better planning and design of future roads including road safety aspects, as well as
of optimizing maintenance costs for the existing road network. In this respect MoT will emphasize further
on traffic demand studies, road safety inspections and data collections and analysis for decision support
regarding road construction as well as on allocation of maintenance funding for the road network.
Therefore, MoT intends to engage a highly qualified consultant (individual expert) to provide services as a
Road Traffic Engineering Specialist.

This position is located in the UNDP - Sustainable Road and Transport Management Project at the Ministry
of Transport (MOT) of the Kingdom of Saudi Arabia. The expert works within a team of UN experts under
the overall supervision of the National Project Coordinator, the Deputy Minister of Road Transport, and
under the direction of Assistant Deputy Minister of Road Transport. The expert’s main work area is related
to traffic engineering plans and studies, road signals and roadways quality of service, traffic loads
projections as well as deficiency analysis of the MoT road transport network. In particular the expert assists
and facilitates the work of the Road Maintenance Department for following up the implementation of the
tasks of National Program 2020 initiatives related to the road sector related to performing studies, drafling
related report inputs and papers, reviewing reports, and researching and analyzing developments.

Duties and Responsibilities

Tasks of the incumbent include:

* Perform traffic analysis including organizing O-D (origin-destination) surveys as well as stated
preference survey for MoT road network

¢ Define and review processes for Road Safety Inspections and Black Spot Analysis including
methodologies for accidents data collection related to roadway infrastructure
Determine measures in order to improve road safety and estimate their efficiency

¢ Demand and supply traffic management studies, determination of the Level of Service for MoT
road network

* Support the development of the Transport Data and Statistics System at MoT regarding data
requirements and collection for Road Traffic engi neering and safety
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¢ Capacity building of the MoT staff involved in traffic engineering tasks
* Perform any other task requested by the road departments of MoT

Competencies

Core Competencies:

® @ @ @ o @ @ @ @

Demonstrating/safeguarding ethics and integrity;

Demonstrate corporate knowledge and sound judgment;

Self-development, initiative-taking;

Acting as a team player and facilitating work;

Facilitating and encouraging open communication in the team, communicating effectively;
Creating synergies through self-control;

Managing conflict;

Learning and sharing knowledge and encourage the learning of others;

Informed and transparent decision making.

Professionalism:

Ability to perform traffic analysis studies with a focus on traffic safety as well determination of level
of service

Ability to conduct independent research on guidelines of implementing Highway Capacity Manual -
HCM in Saudi Arabia

Shows pride in work and in achievements; demonstrates professional competence in his work area;
Conscientious and efficient in meeting commitments, observing deadlines and achieving results;
Motivated by professional rather than personal concerns:

Shows persistence when faced with difficult problems or challenges;

Remains calm in stressful situations.

Planning& Organizing:
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Develops clear goals that are consistent with agreed deadlines;

Identifies priority activities and assignments; adjusts priorities as required;
Allocates appropriate amount of time and resources for completing work;
Foresces risks and allows for contingencies when planning;

Monitors and adjusts plans and actions as necessary;

Uses time efficiently.

Communication:

Speaks and writes clearly and effectively including the drafting of documents and papers, listens to
others, correctly interprets messages from others and responds appropriately;

Asks questions to clarify, and exhibits interest in having two-way communication:

Tailors language, tone, style and format to match audience;

Demonstrates openness in sharing information and keeping people informed.

Teamwork:

Works collaboratively with project staff and MOT officers to achieve organizational goals:
Solicits input by genuinely valuing others’ ideas and expertise;
Willing to learn from others; places team agenda before personal agenda;
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* Supports and acts in accordance with final group decision, even when such decisions may not
entirely reflect own position;
* Shares credit for team accomplishments and accepts joint responsibility for team shortcomings.

Required Skills and Experience

Education:
* Advanced university degree (Master’s degree or equivalent) in civil engineering;

Experience:

* Have at least 7 years of progressive professional experience relevant to traffic engineering with a
strong focus on traffic modeling and having a good understanding of public administration at
ministerial levels;

* Certified in HCM 2010 as well as in Highway Capacity software
Experience in drafting documents and reports;

* Experience in the work environment of a national road transport administration or an international
organization, and work experience in Saudi Arabia would be of additional advantage.

Language:

* Fluency in oral and written English is required;
* Working knowledge of Arabic is an advantage.
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