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Period: 1 January – 30 June 2019 

 

Project Name Constitution Review Support Project (CRSP II) – UNDP Atlas 

Award ID 0099032, Project ID 00108659 

Gateway ID 00109240 (MPTF Project ID) 

Start date 01 Jan 2019 

Planned end date  

(as per last approval) 

30 Jun 2019 

 

Focal Person 

(Name): Nahid Hussein 

(Email): nahid.hussein@undp.org 

(Tel): 0612863045 

Participating UN entities UNDP, UNSOM (PAMG) 

NDP Pillar Inclusive Politics: Achieve a stable and peaceful federal Somalia 

through inclusive political processes and effective decentralization 

UNSF Strategic Priority Deepening federalism and state-building, supporting conflict 

resolution and reconciliation, & preparing for universal elections. 

Location(s) National and Regional 

Gender Marker 2 

 

Total Budget as per ProDoc  

(in USD)  

10,937,534 

MPTF: 9,610,209 

 

Non-MPTF sources: 

PBF:0 

Trac: 37,002 

Other: 1,290,323 (DFID) 

 

 PUNO Report approved by: Position/Title Signature 

1. PWG-1 

UNDP  

Jocelyn Mason Resident Representative  

 

Total MPTF Funds Received (in USD)  Total non-MPTF Funds Received (in USD)  

PUNO Reporting Period Cumulative Reporting Period Cumulative 

List 

Participating 

Agencies 

1 Jan – 30 Jun From prog. start date 1 Jan – 30 Jun From prog. start date 

UNDP 400,302.93 5,499,327.97 645,161.29 682,163.35 
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JP Expenditure of MPTF Funds1 JP Expenditure of non-MPTF Funds  

PUNO Reporting Period Cumulative Reporting Period Cumulative 

List Participating 

Agencies 

1 Jan – 30 Jun From prog. start date 1 Jan – 30 Jun From prog. start 

date 

UNDP  879,714.97 

 

 

5,279,220.73 

5,323,427.31 

578,800.10 

 

 

615,802.16 

 

165,178.43 

SEMI-ANNUAL HIGHLIGHTS 

 

1. Completion of the technical review of chapters 6 to 15 of the provisional constitution.  

2. Working Retreat of Constitutional Review Bodies to review constitutional roadmap. 

3. Constitutional Review Bodies developed a strategy and action plan for consultation on the 

amendments proposed under the constitutional review process. 

4. Sixth MoCA Forum held in Kismayo discussed the review process, key constitutional issues and way 

forward for the completion of the consultation process.  

5. Opening of the new Independent Constitutional Review and Implementation Commission (ICRIC) 

offices 

 

HIGHLIGHTS OF KEY ACHIEVEMENTS 

• During the report period, ICRIC completed the technical review of chapters 6, 7, 8 & 9 of the provisional 

constitution, which relates to the Federal Parliament, to the President of the Federal Republic, to the 

Executive Branch, and to Judicial Authority (judicial procedures, national court structure, judicial service 

commission and formation of the constitution court). These chapters have now been submitted to the 

Oversight Committee (OC) for review. 

• During the reporting period, ICRIC, Constitutional Review Oversight Committee and Ministry of 

Constitutional Affairs organized a consultative meeting with Federal Member State’s constitutional bodies 

in Kismayo to consult and gather their opinion about the reviewed four chapters (6, 7, 8 and 9).  

• A joint retreat organized by the three mandated institutions of the constitutional review process - the MoCA, 

the OC and the ICRIC. During the four days joint meeting, a technical committee comprising nine members 

from the three institutions reviewed the roadmap of the constitution review process. The committee agreed 

that the implementation of the roadmap is on track, but made some readjustments to timelines for some of 

the public consultations activities. On the way forward, the three key institutions promised to keep the 

momentum and work together to finalize the constitution review process by December 2019. 

• In the first week of March 2019, UNDP facilitated a working retreat in Djibouti that brought together the 

representatives of the constitutional review bodies intended to build a stronger relationship between the key 

                                                           
1 Uncertified expenditures. Certified annual expenditures can be found in the Annual Financial Report of MPTF 
Office (http://mptf.undp.org/factsheet/fund/4SO00 )        

http://mptf.undp.org/factsheet/fund/4SO00
http://mptf.undp.org/factsheet/fund/4SO00
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players and to develop a plan for consultation on the amendments proposed under the constitutional review 

process. During the five-day joint gathering the three constitutional review institutions worked to develop a 

common approach, and strategy as well as a work plan for the consultation process, identified the key 

constitutional review issues requiring consultation, and outlined the key stakeholders to be consulted on the 

reviewed chapters of Somali provisional constitution. They also discussed the Rules of Procedures for the 

adoption process and examined at the technical proficiency of the draft text.  

• During reporting period, the project has completed the construction work of ICRIC building and an opening 

ceremony was held in Mogadishu. The offices were built by UNDP as part of UN support to the 

constitutional review process, with funding from Norway, Denmark, Sweden & Switzerland. The new 

ICRIC offices will enable the Commission to finalize the drafting of the constitution and carry out their 

constitutional work in an inclusive, consultative way. The new premises will also assist the ICRIC staff and 

commissioners in their public consultation and outreach work. 

 

SITUATION UPDATE 

Since the adoption of the constitutional review roadmap in November 2017, the project is providing responsive 

support to the constitutional review bodies MoCA, ICRIC, OC and FMS with intension to have a new constitution 

developed and endorsed by all parties before the end of 2019. The Project support to constitution review bodies in 

Somalia includes; support for the coordination of the constitutional review process in line with the national vision; 

support for an extensive civic education process; support for the public consultation and outreach activities of all 

actors involved in the constitutional review process; and technical support for the drafting of the constitutional text.   

 

During the reporting period, the Project sustained support to the key players in the constitutional review process in 

overseeing a smooth constitutional review process and providing ongoing capacity building, institutional and 

technical advisory support to all relevant constitutional review to enable both members of the bodies and secretariat 

staff to do their jobs effectively and fully contribute to the process. Since January 2019, key milestones have been 

achieved in the constitutional review process includes; the constitutional review bodies completed the technical 

review of the constitutional chapters 6 to 15. Following the consultations with the key stakeholders, the chapters 

will be taken to the Federal Parliament for debate on the amendments proposed during the review, before they are 

then put forward for adoption. Joint sessions were organized by the three mandated institutions of the constitutional 

review process in Mogadishu and Djibouti to discuss progress made, existing challenges in the implementation and 

review of the joint roadmap for the constitutional review, and to agree on next steps for the process. Constitutional 

review bodies also worked to develop a common approach and strategy as well as a work plan for the consultation 

process, identified the key constitutional review issues requiring consultation, and outlined the key stakeholders to 

be consulted on the reviewed chapters of Somali provisional constitution. 

 

On 27 March 2019, at the opening ceremony of the fifth session of the House of People, the Somali President, in his 

keynote speech appreciated the constitutional review bodies for the completion of the review of first ten chapters of 

the constitution and urged both committees (the OC and the ICRIC), and the executive, to accelerate work to 

complete review of the remaining five chapters of the constitution. 

 

Despite the heightened tensions between the Federal and State levels of government, successful meetings were held 

between all key role players in Kenya, Djibouti and in Mogadishu to address the challenges faced. With this in 

hand, MOCA, OC and ICRIC continued their engagement since January 2019 to review the completed chapters of 

the Constitution. The basis is therefore laid for the final technical drafts to be completed and the process concluded 

in the 2019 session of Parliament. Notwithstanding this progress, there remain significant challenges, the most 
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important of which will be addressing the mistrust and tension between the federal and state levels of government. 

The next six months will therefore be critical as a process of review and consultations with role players take place. 

 

ANNUAL PROGRESS REPORT RESULTS MATRIX 

OUTCOME STATEMENT 

SUPPORT AN EFFECTIVE, TRANSPARENT AND ACCOUNTABLE CONSTITUTIONAL REVIEW PROCESS THROUGH 

STRENGTHENING INCLUSIVE POLITICAL PROCESSES AT ALL LEVELS TO DEVELOP A NEW SOCIAL CONTRACT 

THAT MEETS THE NEEDS OF SOMALI WOMEN AND MEN, REFLECTS POLITICAL REALITIES AND IS OF GOOD 

TECHNICAL QUALITY IN ORDER TO FOSTER EQUITABLE AND SUSTAINABLE DEVELOPMENT AND PEACE.  

Output 1: Effective participation on the constitutional review process resolves key contentious issues on all levels. 

 

INDICATOR 

 

TARGET 

PROGRESS ON OUTPUT INDICATOR2 

ANNUAL CUMULATIVE 

 

 

#of thematic issues raised and discussed in 

consultative and inclusive forums 

Mechanism for national 

dialogue on thematic 

areas established 

13 1 

At least 2 thematic 

issues raised and 

discussed in consultative 

and inclusive forums  

24 2 

Legislative roles defined for federal and state 

level parliaments within the new parameters 

defined by new revised constitution  

The competencies of the 

legislative institutions at 

regional level discussed 

vis-à-vis federal level 

0 0 

Sources of evidence: project newsletters, pictures, meeting minutes, UNDP website:  

Output 2: General population knowledge on the constitutional review process is enhanced 

Civic Education plan is implemented at 

regional and federal level in partnership with 

civil society 

Civic education forums 

organized in 3 regions 

with participation of 

communities including 

vulnerable groups 

35 3 

#of civil society (include vulnerable groups) 

partners engaged in the civic education 

activities 

At least five CSOs 

participate in networks 

carrying out civic 

education activities in 

each region 

66 6 

Sources of evidence: Constitutional Review Process activities reports, meeting minutes, newsletters, photos, 

back to office reports.   

                                                           
2 Fill in only the numbers or yes/no; no explanations to be given here. 
3 Three constitutional review institutions worked in Djibouti developed and agreed on a common approach and strategy as well as a work plan for 
the consultation process, identified the key constitutional review issues requiring consultation, and outlined the key stakeholders to be consulted 

on the reviewed chapters of Somali provisional constitution.  
4 the three institutions reviewed the roadmap of the constitution review process. The committee agreed that the implementation of the roadmap is 
on track, but made some readjustments to timelines for some of the public consultations activities. 
5 MoCA Jubaland co-organized training of trainers on civic education and public outreach held in Kismayo. More than 75 participants from 

Jubaland CSOs as well as civil servants from Jubaland ministries attended. 
6 1 Meeting with Jubaland Civil Society on Constitutional Review Process; ToTs on Civic Education and Public Outreach; 
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Output 3: Key actors implement outreach strategy and civil society engagement in the constitutional review and 

implementation process. 

Strategy on public consultations with special 

focus on marginalized groups (women, IDPs, 

youth, persons with disabilities) draft 

Strategy on public 

consultations with 

special focus on 

marginalized groups 

(women, IDPs, youth, 

persons with disabilities) 

is drafted 

0 0 

Key players lead # of public consultations in 

all regions 

At least 1 public 

consultation held in each 

region 

57 5 

Sources of evidence: Constitutional Review Process activities reports, meeting minutes, newsletters, photos, 

back to office reports.   
 

NARRATIVE 

Output 1: Effective participation on the constitutional review process resolves key contentious issues on all 

levels 

Institutional and Technical Advisory Support  

During the reporting period, the project has sustained support to the key players in the constitutional review process, 

MoCA, ICRIC and Oversight Committee in their efforts to plan and work jointly to bring together stakeholders at 

all levels of government and the community to build consensus around a range of outstanding constitutional issues. 

Technical capacity of all the constitutional review bodies and the key players strengthened through the provision of 

tailored advisory services and technical assistance, resulting MoCA, ICRIC and the FMS in successful coordinating 

and overseeing a smooth constitutional review process in Somalia. 

Completion of Technical Review of Constitutional Chapters (6 to 9) 

In February 2019, the ICRIC completed the technical review of chapters 6, 7, 8 & 9 of the provisional constitution, 

which relates to the Federal Parliament, to the President of the Federal Republic, to the Executive Branch, and to 

Judicial Authority (judicial procedures, national court structure, judicial service commission and formation of the 

constitution court). These chapters have now been 

submitted to the Oversight Committee (OC) for 

review. During the review of the chapters, joint 

working sessions were held between OC and ICRIC to 

discuss corrected technical errors. Public consultations 

will also be conducted with federal member states, 

legislative bodies, executive institutions and civil 

society organizations. Following the consultations, the 

chapters will then be taken to the Federal Parliament 

for debate on the amendments proposed during the 

review, before they are then put forward for adoption. 

                                                           
7 1 Consultation meeting with civil society organizations on constitutional review process in Jubaland and 4 orientation sessions 

for women, youth, media and CSOs. 

ICRIC and the OC in a three days joint technical review meeting of 

chapters 6-9 of provisional constitution. Mogadishu, 23 February 

2019. Photo credit: OC 
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The review of the first five chapters have already been completed by the constitutional review bodies in the last 

quarter of 2018 and are expected to be tabled in the next session of the parliament. The first initial consultations on 

these were held in December 2018 with religious groups and women's groups in Mogadishu. ICRIC is now in the 

third phase of the review processes, and is reviewing the remaining last six chapters, chapters 10-15, of the 

Provisional Constitution.  

Working Retreat of the Constitutional Review Bodies to review roadmap 

From 4-7 February 2019, in Mogadishu, the three 

mandated institutions of the constitutional review 

process - the Ministry of Constitutional Affairs (MoCA), 

the Parliamentary Oversight Committee (OC), and the 

Independent Constitutional Review and Implementation 

Commission (ICRIC), organized a joint retreat. The 

meeting aimed to discuss progress made, any existing 

challenges in the implementation and review of the joint 

roadmap for the constitutional review, and to agree on 

next steps for the process.  

During the four days joint meeting, a technical 

committee comprising nine members from the three 

institutions reviewed the roadmap of the constitution 

review process. The committee agreed that the 

implementation of the roadmap is on track, but made 

some readjustments to timelines for some of the public 

consultations activities. On the way forward, the three 

key institutions promised to keep the momentum and work together to finalize the constitution review process by 

December 2019. Participants at the meeting also proposed measures to solve challenges. This important meeting 

closed by the Prime Minister of the Federal Government of Somalia. 

Retreat for Constitutional Review Bodies in Djibouti 

From 28 February to 4 March 2019, UNDP facilitated a joint retreat in Djibouti, bringing together representatives 

from the Joint Constitutional Review Oversight and 

Implementation Committee (OC), the Independent 

Constitution Review and Implementation 

Commission (ICRIC), and the Federal Ministry of 

Constitutional Affairs (MoCA), as well as 

representatives from UNDP. The purpose of the 

meeting was twofold: to build a stronger 

relationship between the parties and to develop a 

plan for consultation on the amendments proposed 

under the constitutional review process. During the 

five days gathering, the three constitutional review 

institutions worked to develop a common approach 

and strategy as well as a work plan for the 

consultation process, identified the key 

Representatives from the key players in the Constitutional 

Review Process (MoCA, ICRIC & OC) gathered for a joint 

Working Retreat in Mogadishu. 4-7 February 2019         

(Photo credit: MoCA) 

Representatives from three constitutional review bodies attend a 

joint planning retreat, Djibouti. 4 March 2019 (Photo: MoCA) 
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constitutional review issues requiring consultation, and outlined the key stakeholders to be consulted on the 

reviewed chapters of Somali provisional constitution. They also discussed the Rules of Procedures for the adoption 

process and examined at the technical proficiency of the draft text. 

MoCA Forum of FGS and FMSs on Constitution Review in Kismayo 

From 6-8 April 2019, the Ministry of 

Constitutional Affairs of the Federal Government 

of Somalia (MoCA-FGS) held the sixth MoCA 

Forum meeting in Kismayo, Jubaland State of 

Somalia. The Forum was attended by MoCA-FGS, 

Federal Member States (Puntland, Jubaland, South 

West, Galmudug, Hirshabelle) and Banadir 

Regional Administration. This Forum discussed 

the key constitutional issues, to engage all the key 

political role players at both the Federal and 

regional levels on the consultation on the reviewed 

10 constitutional chapters and other critical 

constitutional issues requiring consensus.  

Training and Capacity building of MoCA 

In order to ensure that MoCA can effectively discharge its mandate, the project prioritize capacity development 

support to MoCA members and staff on process issues and technical/substantive issues, particularly to enhance their 

capacities to engage all role players, stakeholders and civil society in effective political dialogue and to facilitate 

negotiation and review processes. In this context, the project provided usual training and capacity development 

support to on mediation, dialogue, negotiation and conflict mitigation.  

Output 2: General population knowledge on the constitutional review process is enhanced 

An inclusive civic education and public outreach is an essential element in ensuring public participation in the 

constitutional review process, and in educating Somali citizens on their constitutional rights and duties. The project 

continued its support to the MoCA, ICRIC and OC to facilitate public awareness and other civic education 

programmes in coordination with the Ministries of Constitutional Affairs of Federal Member States FMS MoCAs to 

educate the public on issues arising from the process of constitutional review.  

Consultation on Constitutional Chapters on Social Media  

Allowing citizens and civil society to participate in the constitutional 

review process is an important step in developing a democratic 

federal constitution that will lay the legal foundation for regulating 

the socio-economic and political life of citizens and Somali state 

institutions. From January to March 2019, the Joint Constitutional 

Review Oversight and Implementation Committee (OC) ran an 

online opinion poll on social media (Facebook) on some of the key 

articles of the provisional constitution which are under review. The 

online pool brought the voices of the majority around 40,000 citizens 

into the discussion and there is a sense of ownership around the 

Constitutional Review Process. Citizens were asked to vote preferred 

Representatives from MoCA-FGS and Federal Member States 

attending 6th MoCA Forum in Kismayo, Jubaland. 6 April 2019 

Photo credit: OC 
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executive system for the country and 54 % voted President and prime minister (the current system) and 46% 

President and vice-president. Through online pool, citizens also gave their opinion on government term (parliament 

& executive), eligibility for a cabinet minister, nationality for political appointments and official language. 

Public Consultations on Human Rights in context of Provisional Constitution Chapter 2  

Human rights are at the heart of the constitution, its not only determining relationships between the individual, 

groups and the State, but also permeating State structures, and decision-making and oversight processes. The 

fundamental rights and freedoms recognized and guaranteed 

in the Somali constitution chapter 2. From 28 to 30 May 

2019, the project support a public consultation on 

Fundamental Rights and the Duties of the Citizen in context 

of Provisional Constitutional Chapter 2 held in Baidoa, 

South-West State. The forums intended to educate the 

Somali civil society and citizens about their various articles 

on fundamental human rights guaranteed in the Somali 

Constitution. The participants recognizes a number of 

inalienable human rights, including freedom of speech, 

freedom of assembly, freedom of religion, the right to 

keep and bear arms, freedom from cruel and unusual 

punishment, and the right to a fair trial by jury. The 

forum attended by 146 participants (M:81 F:65) from civil society organization and general public from South-West 

state.  

Output 3: Key actors implement outreach strategy and civil society engagement in the constitutional review and 

implementation process 

Constitutional Review bodies developed strategy and work plan for consultation process 

In the beginning of the March 2019, the constitutional reviews bodies met and develop a plan for consultation on 

the amendments proposed under the constitutional review process. During the five days gathering, the three 

constitutional review institutions worked to develop a common approach and strategy as well as a work plan for 

consultation process, identified the key constitutional 

review issues requiring consultation, and outlined the key 

stakeholders to be consulted on the reviewed chapters for 

Somali provisional constitution. Harmonized public 

outreach, consultative strategy, and joint implementation 

strategy were developed and agreed with OC, ICRIC, and 

MOCA in Djibouti. Constitutional Review consultative 

meetings also held in Garowe, Mogadishu, and Kismayo 

with Support from UNDP. Public outreach and 

consultations will also be implemented in all federal 

member states, such as, awareness raising 

meetings, discussion forums, town hall meetings, 

workshops, media campaigns, Public Forums (Groups), 

seminars/training, publications and Social Media and planning to reach most of the citizens. 

Women attending Public Consultations forum on Human 

Rights in context of Provisional Constitution in Baidoa.   

28 May 2019. Photo credit:MoCA 

Constitutional Review Bodies in a joint working retreat in 

Djibouti. 2 March 2019, Photo credit: MoCA 
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Training of Trainers (ToT) on Civic Education and Public Outreach in Jubaland 

The Ministry of Constitutional Affairs, with the support of 

UNDP Constitution Support Project, conducted a Training of 

Trainers (ToT) on Civic Education and Public Outreach from 

27 to 30 May in Kismayo. The training aimed at building the 

capacity of the civic society organizations and government 

officials of Jubaland region on civic education and public 

outreach, as well as to prepare civic educators to carry out 

wide ranging civic education and public outreach activities 

on the constitutional review process. The training attended by 

more than 75 participants from Jubaland Civil Society 

Organizations (CSOs) as well as civil servants from Jubaland 

ministries. As a result of the training, it is expected that 

trained civic educators will be able to carry out civic 

education campaigns to inform Somali people about the 

constitutional review process.   

Civic Education Consultative Workshops on Constitution 

Review Process in Jubbaland State 

The project supported Ministry of Constitution and Federal Affairs, Jubbaland to organize two civic education 

consultative workshops on the constitution review from 11-13 and 15-17 June in Kismayo. The workshops attended by a 

range of community groups representatives includes; Kismayo District Women Association, Disability Advocacy 

Groups, Youth Advocacy organization, Council of JSS 

Traditional Elders and representatives from various government 

institutions, Members of Constitutional and Legal Affairs 

Committee, Jubbaland State Assembly, other JSS based  civic 

society organizations and intellectuals. Consultative meetings 

served as a platform where the public had the opportunity to 

understand and debate on the issues revolving around the ongoing 

Constitutional Review Process. Participants also appreciated the 

important role that Somali people in JSS are playing in the 

ongoing national discussions on finalizing the Review Process of the Constitution. 

Public consultations and civic education campaign to address constitutional review issues 

The key players in the constitutional review process tasked to promote and facilitate public consultation to ensure that the 

review process is based on public consultation with Somali people that enable society to understand their constitutional 

rights and duties. During the reporting period, the Parliamentary Constitutional Review Oversight Committee (OC) 

conducted various regional public outreach consultations to create awareness among citizens on their constitutional rights 

and duties. The OC conducted a well-attended and participatory consultative meeting in the form of forums with federal 

member states, religious leaders and civil society in Mogadishu, Kismayo and Garowe.   

OC presented quarterly progress report on Constitution Review process to the Parliament (UH and HoP) 

On 17 April 2019, the Parliamentary Constitutional Oversight Committee (OC) presented quarterly report of 

constitutional review process to the Upper House of Somali Federal Parliament. The OC also presented a report of 

the constitutional review process to the first session meeting of House of People (HoP), the report is about the 

Woman participants received certificate of completion of 

Training of Trainers (ToT) in Kismayo. 30 May 2019          

Photo credit: MoCA 
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achievements, challenges and way forward. The report presented on technical review of chapters from 1 to 9 of the 

provisional constitution.  

Output 4: Project effectively managed 

Project Board Meeting 

On 20 March 2019, the Project Board meeting of the 

Constitutional Review Support Project was held in 

Mogadishu, to discuss the progress, achievements and 

challenges on the constitutional review process. The 

meeting was attended by representatives from MoCA, 

IRCIC, OC, and by representatives from UNDP and 

UNSOM. Donor partners Norway, Sweden, Denmark 

and Switzerland also attended the meeting. The Deputy 

Minister updated the progress made by MoCA since the 

last project board meeting, which included 

consultations in all Federal Member States and the 

Banadir region, and the completion of the technical 

review of 10 chapters of the Provisional Constitution. It 

was suggested that the inclusive politics roadmap needs to be revised with new timeframes to ensure the 

constitution review process is finalised by 2019, and recommended that Joint Meetings should be continuously held 

to improve information sharing among key players. During the meeting, the donor partners Norway, Sweden, 

Denmark and Switzerland also reiterated their commitment and support for the completion of the constitutional 

review process. 

Opening of the new ICRIC Building 

On 18 February 2019, an opening ceremony was held 

for new offices for the Independent Constitutional 

Review & Implementation Commission (ICRIC) in 

Mogadishu. The Speaker of the Upper House, Abdi 

Hashi Abdullahi; ICRIC Chairperson, Dr. Mohamed 

Dahir Afrah and commissioners, the late Minister of 

Constitutional Affairs Abdirahaman Hosh, and 

members from the Parliamentary Oversight Committee, 

attended the event, along with UNDP Resident 

Representative, a.i. Mr George Conway, and UNDP 

Deputy Resident Representative a.i, Nahid Hussein. 

Construction work on the ICRIC offices started in 

September 2018 and was successfully completed in 

February 2019. The offices were built by UNDP as part 

of UN support to the constitutional review process, with funding from Norway, Denmark, Sweden & Switzerland. 

The new ICRIC offices will enable the Commission to finalize the drafting of the constitution and carry out their 

constitutional work in an inclusive, consultative way. The new premises will also assist the ICRIC staff and 

commissioners in their public consultation and outreach work. 

Representatives from MoCA, ICRIC, OC, UNDP, UNSOM, donors, 

partners at Project Board meeting, Mogadishu, 20 March 2019 

(Photo: UNDP/Somalia) 

 

Speaker of the Upper House and representatives from ICRIC, 

MoCA, OC, UNDP and other leadership of FGS at opening 

ceremony. Mogadishu, 18 February 2019. (Photo: UNDP/Somalia) 
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Operational support 

Regular operational support has been provided to the MoCA and ICRIC. This included the rehabilitation of offices 

and equipment; salaries of young graduates and national/international experts and other running costs i.e. provision 

of internet, communications, stationaries, air conditioners and transport. 

Other Key Achievements N/A 

Challenges (incl: Delays or Deviations) and Lessons Learnt:  

• The constitutional review process is highly politically sensitive and touches upon core contentious issues 

between federal government and federal member states. Due to political differences, some challenges may 

emerge. While a common understanding is emerging on key priorities, underlying tensions and recurrent 

antagonisms between the key players, the executive and the legislative and the federal and regional levels, 

risk to undermine the progress achieved so far and to further delay the process. 

• The continued conflict in Somalia is a major challenge. The experience and best practices of many countries 

in similar circumstances shows that the negotiation and establishment of a constitutional democracy can 

only take place in conditions of peace or while building peace. Besides the absence of peace, constitutional 

negotiations have not properly taken into consideration the reality that Somalia is emerging from a 

collapsed state with little to no institutional structures or memory. 

• Over the past ten years, the country experienced the persistent and chronic destabilization of government 

because of abuse of some democratic rights that are established by the constitution. Part of this problem 

lays in the lack of clear separation of powers between the President, Executive and the Legislature. For the 

sake of stability and the building of institutional memory, a review of these provisions is urgently required.  

• The constitutional text does not reflect the current political realities. This anomaly is a challenge that the 

MoCA will address to promote the rule of law and good governance. Some regional administrations have 

already started the process to developing their state constitutions. There is therefore the challenge of 

harmonizing these constitutions with the Federal Constitution. 

• The absence of political parties, clear competing political ideologies, and a clear national vision reduces the 

constitutional negotiations around the interests of individuals and clans which continues to be major 

challenge. 

Peacebuilding impact (for Joint Programmes receiving PBF funding only) 

• The constitution would be reviewed and adopted in an inclusive and transparent manner, which would set up the 

institutional and legal framework for Somalia, defining the nature of relations between the center and regions, 

determining the status of Mogadishu and crystalizing the type of federation Somali wish to build, propose framework 

for universal one person-one vote elections in 2020-21. The Constitutional Review Process must address complex 

issues between FGS and FMS such as allocation of powers and resources, hold numerous civic education and 

consultative meetings to bolster a consensus-driven approach. The process will have impact on the peacebuilding and 

on the political processes ongoing in Somalia. 

 

• The constitution of Somalia thus also has a crucial reconciliation peacebuilding function, as it defines a social 

contract between the state and society – the lack of which has been a key element in the civil war and failed 

reconciliation processes. An inclusive constitutional development process that is perceived as legitimate by all 
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stakeholders is, therefore, an indispensable condition for working towards sustainable development for all in Somalia. 

 

• Inclusivity is critical to the constitutional review and has a crucial impact on peacebuilding and state-building. 

Without consensus, the Constitution will not be seen as legitimate. For this reason, the project will continue to 

embrace a conflict prevention-based approach to identify and engage all key actors in the process. This will help to 

avoid the perception of marginalization and limit spoilers who may hamper and delay the process. Also, careful 

consideration would have to be given to mitigate the risk of a further possible tensions between the executive and 

legislature at the federal level.  

 

• Regular consultations between the Federal Government and the federal member states are also critical. In this regard, 

it is also necessary to empower and build the capacity of the Federal Member States to ensure that they are able to 

effectively and realistically negotiate the interests of the regions. The review of the federal constitution will provide 

the legal architecture / foundation of the Somali federal state. This process is complex and requires appropriate and 

in-depth consideration from political, diplomatic, technical, operational points of view.  

• Similarly, the project is doing its utmost efforts to engage civil society in effective political dialogue and supports 

inclusive constitutional review process. The project supported MoCA to consult with civil society organizations on 

the constitutional review process. MoCA assured CSOs that the review process will be inclusive and transparent and 

in collaboration with the political leaders of federal and state levels, civil society organizations and entire Somali 

citizens. 

Catalytic effects: N/A 

Gender  

Gender equality and reflect women’s aspiration is an essential component of the constitutional review roadmap and is a 

key aspect of sustainable peace and for more inclusive Somali society. The project particularly envisages the inclusion of 

women and representatives from women organization to actively participate in the meetings, forums, dialogues at federal 

and state level to get inputs into the constitution review process, so that they would be able to play larger roles in the 

political, social and economic life of their country after the adoption of the constitution. Project also supporting women’s 

groups and women’s advocates throughout the constitutional review process, and developing capacity of Women’s 

advocates to participate in the review process. Special efforts are made to include the voices of women and youth whose 

contribution to sustainable state and peacebuilding in Somalia must be recognized at the highest political levels. 

   

Proportion of gender specific 

outputs in Joint Programme8 

Total no. of Joint Programme Outputs Total no. of gender specific Outputs 

3 1 

Proportion of Joint Programme 

staff with responsibility for gender 

issues9 

Total no. of Staff 
Total no. of staff with responsibility 

for gender issues  

2 1 

 

Human Rights 

                                                           
8 Gender Specific Outputs are those that are specifically designed to directly and explicitly contribute to the 
promotion of Gender Equality and Women’s Empowerment. 
9 Staff members are those contracted to undertaken work for the Joint Programme including full time staff, 
consultants, advisors, interns, etc. Staff members with responsibility for gender issues are those who have gender 
related activities included in their Terms of Reference. 
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Has the Joint Programme included a protection risk assessment in its context analysis, including 

on gender issues, and taken measures to mitigate these risks to ensure they are not exacerbated or 

new risks created? 

Result (Yes/No) 

Yes 

No. of Joint Programme outputs specifically designed to address specific protection concerns. Result (No.) 

0 

No. of Joint Programme outputs designed to build capacity of duty bearers to fulfil their human 

rights obligations towards rights holders. 

Result (No.) 

3 

Other 

Does the Joint Programmes have a national cost-sharing component (i.e. funds and/or other 

resources provided by the FGS and/or FMS (including in-kind contributions)? (if ‘Yes’, describe 

below). 

Results (Yes/No) 

No 

Have FMS(s) been engaged in one or more of the following: design, planning, implementation, 

coordination and/or monitoring of the Joint Programme. 

Results (Yes/No) 

No 

Describe nature of cost sharing: 

Communications & Visibility 

The project team recorded project activities in the form of written reports, pictures, successes and achievements and 

regularly shared project newsletters to the donors, partners and stakeholders. The news articles related to accomplished 

activities of the project regularly posted on UNDP CO website ad social media platforms (Facebook and Twitter). The 

visibility with public and donors on the achievements of activities improved through MoCA website as well as ICRIC 

and OC social media (Twitter & Facebook). In addition, the project has recruited Communication and Public Outreach 

Advisor and officers for the constitutional review institutions ICRIC, MOCA, OC to promote their constitutional work. 

All the three key constitutional review institutions regularly posting their constitutional work to the social media and 

websites. After recruiting communication officers and advisors for MoCA, ICRIC & OC they are working on 

communication and visibility plans, preparing messages for local radio and TV Programmes, newsletters, banners, 

slogans and Social Media to enhance the public’s awareness and understand that the Constitutional Review Process.  

During reporting period, the MoCA has also produced short documentary about the achievements of the 

constitutional review process explaining how the process is going, challenges met during the review process and 

how constitutional mandated bodies are committed to the finalizing the national document. The Ministry has also 

developed quarterly news bulletin/newsletter, produced three radio dramas on the importance of the constitution and 

citizen rights and on aired by key media houses in FMS and Banadir region. From January to April 2019, the OC 

has run consultation with Somali people through Social Media to get public opinion on some of the important 

articles in Provisional Constitutions and more than 40,000 people gave their opinions and point of views. 

https://twitter.com/MoCASomalia 

https://twitter.com/BFSDastuurka 

 https://www.flickr.com/photos/undpsomalia/47131679112/in/photostream/ 

 

 

https://twitter.com/MoCASomalia
https://twitter.com/MoCASomalia
https://twitter.com/BFSDastuurka
https://twitter.com/BFSDastuurka
https://www.flickr.com/photos/undpsomalia/47131687402/
https://www.flickr.com/photos/undpsomalia/47131687402/
https://www.flickr.com/photos/undpsomalia/47131687402/
https://www.flickr.com/photos/undpsomalia/47131687402/
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Looking ahead  

In the coming months, the constitutional  review bodies will hold public outreach and consultations with all stakeholders 

on the reviewed chapters, resolution of adoption on Constitutional Amendments will be debated and approve by the 

Federal Parliament in 5th and 6th session in 2019 and review process will complete at the of December 2019.  

The project will continue providing ongoing capacity building, institutional and technical advisory support to the all 

the constitutional review bodies and the key players includes MoCA, ICRIC and the FMS in coordinating and 

overseeing a smooth constitutional review process in Somalia. The project will also sustain support to the Technical 

Working Group (TWG) which comprise of technical teams from OPM, ministry of constructional affairs to conclude 

political negotiations between the FGS and regional levels on key political constitutional matters.  

Continuing implementation of the civic education strategy through an inclusive and transparent manner. Technical 

Advisory services to the Ministry of Constitutional Affairs and other key players in drafting of the constitutional 

text. 

The project will sustain support to the constitutional bodies for initiating of public and political consultation across 

the country and reaching of all Federal Member States for consultation. Support to undertaking of civic education 

campaigns that will target all sectors of the society.  
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ANNEX 1. RISK MANAGEMENT 

Type of Risk 10 Description of Risk   Mitigating Measures 
 

Political 

Organizational 

Constitutional Oversight Committee does not take sufficient 

support from the leadership to progress constitutional 

review and implementation agenda. 

Project has been developed in close partnership with the 

Speaker and Committee Chair + specific TA resources are dedicated to upskilling the 

Committee. 

 

Political 

Organizational 

Coincident timing with other political processes, such as the 

Electoral Consultative Process, affected negatively on the 

momentum of the constitutional review. 

Project supported the national stakeholders in the revision process providing options to 

maintain the vitality of the process. 

 

Environmental 

Political 

Constitutional National Stakeholders coordination and 

cooperation mechanism delayed and not progressing, thus 

undermining the revision. 

UN to provide advice on coordination mechanisms and provide support for the 

development and implementation of these mechanisms. Provision of technical advice 

of constitutional experts to provide options to the national stakeholders on possible 

solutions for the process and its particular issues. 

 

Environmental 

Political 

Delays in progressing constitutional dialogue due to break 

down in relations between Federal Government and IRAs / 

other stakeholders. 

UNSOM to take the lead in working closely with FGS and NFP to support political 

dialogue and negotiation with regions, including Puntland. 

 

Environmental 

Security 

Outbreak of violence or serious deterioration of the security 

environment in Somalia. 

Programme team to adjust programme activities to changes in the security situation. 

The project to work on increasing the participation of the civil society organizations, 

universities, legal aid centers and paralegals to implement project’s activities. 

Environmental 

Political 

Serious deterioration in relations between UN and the NFP 

Or/and Government. 

Maintenance of respectful, collaborative approach and transparency; vigilance in 

regards to developments relating to continued transition in Somalia.  

Social and 

Environmental Risks Risk 1: Duty-bearers do not have the capacity to meet their 

obligations in the Project 

The project is providing capacity development activities to all duty bearers as part of 

the core project activities and goals. This initiative is contributing to the project’s goal 

to enhance operational and technical capacity of the duty bearers. 

 

Social and 

Environmental Risks 
Risk 2: Rights-holders do not have the capacity to claim 

their rights 

The project includes capacity building activities in promoting the right holders to have 

the skills and knowledge to advocate for their rights and carries out activities with 

regard to outreach and public consultations of the constitution including 

Outreach/Public consultation meetings etc. 

Social and 

Environmental Risks Risk 3: The proposed Project would have adverse impacts 

on gender equality and/or the situation of women and girls 

Project ensures that gender mainstreamed across all of its activities such as recruitment 

of female interns for the Ministry of Constitution Affairs and capacity building 

trainings for the staff Special considerations given to qualified female candidates and 

strongly encouraged to apply.  

                                                           
10 Environmental; Financial; Operational; Organizational; Political; Regulatory; Security; Strategic; Other. 
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ANNEX 2. MONITORING AND OVERSIGHT ACTIVITIES  

  

Monitoring Activity  Date  Description & Comments Key Findings / Recommendations 

Project Board Meeting – 

Constitution Review Support 

Project 

20 March 2019 • To discuss on the progress and 

challenges in the review process.  

• Attended by representatives from 

MoCA, IRCIC, OC, and by 

representatives from UNDP and 

UNSOM. Donor partners Norway, 

Sweden, Denmark and Switzerland 

also attended the meeting. 

• MoCA highlighted the progress made by MoCA since the last 

project board meeting, which included consultations in all Federal 

Member States and the Banadir region, and the completion of the 

technical review of 10 chapters of the Provisional Constitution. 

• The meeting suggested that the inclusive politics roadmap needs to 

be revised with new timeframes to ensure the constitution review 

process is finalised by 2019, and recommended that Joint Meetings 

should be continuously held to improve information sharing among 

key players. 

• During the meeting, the reiterated their commitment and support 

for the completion of the constitutional review process. 

 

Constitutional Review Bodies 

meeting to review 

constitutional review roadmap 

 

4-7 February 

2019 
• The meeting discussed progress 

made, any existing challenges in the 

implementation and review of the 

joint roadmap for the constitutional 

review, and to agree on next steps 

for the process. 

• The meeting attended by MoCA, 

ICRIC, OC. UNSOM, UNDP, 

donors, partners 

 

• A technical committee comprising nine members from the three 

institutions reviewed the roadmap of the constitution review 

process.  

• The committee agreed that the implementation of the roadmap is on 

track, but made some readjustments to timelines for some of the 

public consultations activities. On the way forward, the three key 

institutions promised to keep the momentum and work together to 

finalize the constitution review process by December 2019.  
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ANNEX 3. TRAINING DATA  

 

# 

Target Group 

Dates 
# of participants 

Title of the training 
Location of 

training 

Training 

provider 
Ministry. 

District or 

UN staff 

Others 
M F Total 

1.  
Civic Society Organizations 

(CSOs), government 

27-30 May 

2019 40 35 75 
Training of Trainers (ToT) on Civic 

Education and Public Outreach  

Kismayo, 

Jubaland 

Ministry of 

Constitution 

Affairs 

Totals:       
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ANNEX 4. PHOTOS OF THE ACTIVITIES (JAN-JUN 19) 
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