
Annual Work Plan 

Project:
Report Date: 26/2/2018

00085593

SEESAC 2015-2019Project Title:

Regional Centre - Istanbul

2017

Output Key Activities      Timeframe

Start

Responsible Party Planned Budget

End Fund Donor Budget Descr Amount US$

Year:

ACT1.1 Design&RefurbishWorks 30079 71600  1.00EUSAC00093187 TravelUNDP EUCOMM1/1/2015 31/1/2017

30079 75100  1,373.38Facilities & AdministrationUNDP EUCOMM

ACT1.4.2 US DoS IT Equipment 30000 72800  1,728.00Information Technology EquipmtUNDP USDOS G/TI1/3/2016 28/2/2017

30000 75100  138.24Facilities & AdministrationUNDP USDOS G/TI

ACT1.4.3 US DoS Inventory S.U. 30000 75100  454.46Facilities & AdministrationUNDP USDOS G/TI1/3/2016 28/2/2017

30000 72800  2,794.65Information Technology EquipmtUNDP USDOS G/TI

ACT1.4.4 US DoS PSSM Training 30000 75100  1,791.48Facilities & AdministrationUNDP USDOS G/TI1/3/2016 28/2/2017

30000 71600  22,202.02TravelUNDP USDOS G/TI

ACT7.2 US DoS P&A Costs 30000 71400  6,275.78Contractual Services - IndividUNDP USDOS G/TI1/3/2016 28/2/2017

30000 72400  2,405.00Communic & Audio Visual EquipUNDP USDOS G/TI

30000 75100  694.55Facilities & AdministrationUNDP USDOS G/TI

TOTAL  39,858.56

ACT1.1 SALW Commissions 30079 71600  95,000.00SEESAC  Phase IV00103882 TravelUNDP EUCOMM1/1/201731/12/2019

30079 75100  6,650.00Facilities & AdministrationUNDP EUCOMM

ACT1.1.1 HighLev Reg Mtg SALW 30000 71400  5,036.56Contractual Services - IndividUNDP GER1/1/201731/12/2019

30000 75100  403.30Facilities & AdministrationUNDP GER

ACT1.2 Trans.Exp.Belar.Ukraine 30079 71600  10,000.00TravelUNDP EUCOMM1/1/201731/12/2019

30079 75100  700.00Facilities & AdministrationUNDP EUCOMM

ACT1.3 SALW Survey 30079 75100  1,260.00Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 74200  18,000.00Audio Visual&Print Prod CostsUNDP EUCOMM

ACT1.4 Regular data collection 30079 75100  4,270.00Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 71200  61,000.00International ConsultantsUNDP EUCOMM

ACT1.5 Tech.Adv.&Cap.Dev.3 Tr. 30079 71600  57,810.26TravelUNDP EUCOMM1/1/201731/12/2019

30079 75100  4,046.72Facilities & AdministrationUNDP EUCOMM

ACT1.6 Knowledge transfer 30079 75100  5,950.00Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 71300  85,000.00Local ConsultantsUNDP EUCOMM

ACT2.1 Refurbish. 7 Storages 30079 72100  140,000.00Contractual Services-CompaniesUNDP EUCOMM1/1/201731/12/2019
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ACT2.1 Refurbish. 7 Storages 30079 75100  9,800.00Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

ACT2.1.1 US DoS Personnel 30000 71400  5,240.20Contractual Services - IndividUNDP USDOS G/TI1/1/201731/12/2019

30000 75100  419.22Facilities & AdministrationUNDP USDOS G/TI

ACT2.1.3 US DoS Supplies 30000 75100  40.35Facilities & AdministrationUNDP USDOS G/TI1/1/201731/12/2019

30000 72500  504.40SuppliesUNDP USDOS G/TI

ACT2.2 Refur.EvidenceRooms 30079 72100  61,000.00Contractual Services-CompaniesUNDP EUCOMM1/1/201731/12/2019

30079 75100  4,270.00Facilities & AdministrationUNDP EUCOMM

ACT2.3 RASR 30079 75100  12,103.00Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 72100  73,100.00Contractual Services-CompaniesSRB  - Ministry of Interior EUCOMM

30079 71600  172,900.00TravelUNDP EUCOMM

30079 75100  5,117.00Facilities & AdministrationSRB  - Ministry of Interior EUCOMM

ACT2.4 Training 30079 75100  4,200.00Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 71600  60,000.00TravelUNDP EUCOMM

ACT2.5 Coordination 30079 75100  700.00Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 71600  10,000.00TravelUNDP EUCOMM

ACT3.1 SEEFEN Workshops 30079 71600  79,000.00TravelUNDP EUCOMM1/1/201731/12/2019

30079 75100  5,530.00Facilities & AdministrationUNDP EUCOMM

ACT3.2 FFP Tech.Support 30079 71300  153,000.00Local ConsultantsUNDP EUCOMM1/1/201731/12/2019

30079 75100  10,710.00Facilities & AdministrationUNDP EUCOMM

ACT4.1 Regional Survey 30079 75100  4,620.00Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 72100  66,000.00Contractual Services-CompaniesUNDP EUCOMM

ACT4.2 Collection Campaign 30079 72100  8,371.96Contractual Services-CompaniesUNDP EUCOMM1/1/201731/12/2019

30079 75100  586.04Facilities & AdministrationUNDP EUCOMM

ACT4.3 Coordination 30079 75100  3,126.59Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 71600  44,665.63TravelUNDP EUCOMM

ACT5.1 Visibility and Outreach 30079 75100  3,690.27Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 74200  52,718.19Audio Visual&Print Prod CostsUNDP EUCOMM
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ACT6.1 Project Admin Costs 30079 75100  20,458.32Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 73100  39,342.74Rental & Maintenance-PremisesUNDP EUCOMM

30079 71400  246,890.70Contractual Services - IndividUNDP EUCOMM

30079 72400  6,028.34Communic & Audio Visual EquipUNDP EUCOMM

TOTAL  1,659,259.79

GRAND TOTAL  1,699,118.35
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ACT1.1 SALW Commissions 30079 71600  85,885.66SEESAC  Phase IV00103882 TravelUNDP EUCOMM1/1/201731/12/2019

30079 75100  6,012.00Facilities & AdministrationUNDP EUCOMM

ACT1.1.1 HighLev Reg Mtg SALW 30000 71400  7,837.40Contractual Services - IndividUNDP GER1/1/201731/12/2019

30000 75100  3,836.66Facilities & AdministrationUNDP GER

30000 71600  28,000.00TravelUNDP GER

30000 75700  12,120.79Training, Workshops and ConferUNDP GER

ACT1.2 Trans.Exp.Belar.Ukraine 30079 75100  2,485.16Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 71600  35,502.18TravelUNDP EUCOMM

ACT1.3 SALW Survey 30079 75100  3,922.24Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 74200  56,032.01Audio Visual&Print Prod CostsUNDP EUCOMM

ACT1.4 Regular data collection 30079 75100  10,632.35Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 71200  151,890.67International ConsultantsUNDP EUCOMM

ACT1.5 Tech.Adv.&Cap.Dev.3 Tr. 30079 71200  57,810.04International ConsultantsUNDP EUCOMM1/1/201731/12/2019

30079 75100  4,046.70Facilities & AdministrationUNDP EUCOMM

ACT1.6 Knowledge transfer 30079 71600  93,696.09TravelUNDP EUCOMM1/1/201731/12/2019

30079 75100  6,558.73Facilities & AdministrationUNDP EUCOMM

ACT2.1 Refurbish. 7 Storages 30079 72100  802,889.78Contractual Services-CompaniesUNDP EUCOMM1/1/201731/12/2019

30079 75100  56,202.29Facilities & AdministrationUNDP EUCOMM

ACT2.1.1 US DoS Personnel 30000 75100  2,096.07Facilities & AdministrationUNDP USDOS G/TI1/1/201731/12/2019

30000 71400  26,201.00Contractual Services - IndividUNDP USDOS G/TI

ACT2.1.2 US DoS Travel 30000 71600  15,850.00TravelUNDP USDOS G/TI1/1/201731/12/2019

30000 75100  1,268.00Facilities & AdministrationUNDP USDOS G/TI

ACT2.1.3 US DoS Supplies 30000 75100  3,271.76Facilities & AdministrationUNDP USDOS G/TI1/1/201731/12/2019

30000 72500  40,897.00SuppliesUNDP USDOS G/TI

ACT2.1.4 US DoS Construction W 30000 75100  19,992.00Facilities & AdministrationUNDP USDOS G/TI1/1/201731/12/2019

30000 72100  249,900.00Contractual Services-CompaniesUNDP USDOS G/TI

ACT2.1.5 US DoS Other 30000 72100  4,000.00Contractual Services-CompaniesUNDP USDOS G/TI1/1/201731/12/2019
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ACT2.1.5 US DoS Other 30000 75100  320.00Facilities & AdministrationUNDP USDOS G/TI1/1/201731/12/2019

ACT2.2 Refur.EvidenceRooms 30079 75100  11,276.72Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 72100  161,096.02Contractual Services-CompaniesUNDP EUCOMM

ACT2.3 RASR 30079 75100  29,568.22Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 71600  422,403.28TravelUNDP EUCOMM

ACT2.4 Training 30079 75700  3,453.46Training, Workshops and ConferUNDP EUCOMM1/1/201731/12/2019

30079 75100  520.11Facilities & AdministrationUNDP EUCOMM

30079 71600  3,976.77TravelUNDP EUCOMM

ACT2.5 Coordination 30079 75100  1,343.11Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 71600  19,187.22TravelUNDP EUCOMM

ACT3.1 SEEFEN Workshops 30079 71600  68,860.96TravelUNDP EUCOMM1/1/201731/12/2019

30079 75100  4,820.26Facilities & AdministrationUNDP EUCOMM

ACT3.2 FFP Tech.Support 30079 71300  751,089.46Local ConsultantsUNDP EUCOMM1/1/201731/12/2019

30079 75100  52,576.26Facilities & AdministrationUNDP EUCOMM

ACT4.1 Regional Survey 30079 71300  19,565.60Local ConsultantsUNDP EUCOMM1/1/201731/12/2019

30079 72100  30,241.61Contractual Services-CompaniesUNDP EUCOMM

30079 75100  3,486.50Facilities & AdministrationUNDP EUCOMM

ACT4.2 Collection Campaign 30079 75100  586.04Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 74200  8,371.96Audio Visual&Print Prod CostsUNDP EUCOMM

ACT4.3 Coordination 30079 71600  44,665.63TravelUNDP EUCOMM1/1/201731/12/2019

30079 75100  3,126.59Facilities & AdministrationUNDP EUCOMM

ACT5.1 Visibility and Outreach 30079 75100  3,690.27Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 74200  52,718.19Audio Visual&Print Prod CostsUNDP EUCOMM

ACT6.1 Project Admin Costs 30079 72400  6,028.34Communic & Audio Visual EquipUNDP EUCOMM1/1/201731/12/2019

30079 75100  20,178.32Facilities & AdministrationUNDP EUCOMM

30079 73100  39,342.74Rental & Maintenance-PremisesUNDP EUCOMM

30079 71400  242,890.70Contractual Services - IndividUNDP EUCOMM
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TOTAL  3,794,220.92

GRAND TOTAL  3,794,220.92
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ACT1.1 SALW Commissions 30079 71600  90,442.83SEESAC  Phase IV00103882 TravelUNDP EUCOMM1/1/201731/12/2019

30079 75100  6,331.00Facilities & AdministrationUNDP EUCOMM

ACT1.2 Trans.Exp.Belar.Ukraine 30079 75100  1,592.58Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 71600  22,751.09TravelUNDP EUCOMM

ACT1.4 Regular data collection 30079 74200  56,948.26Audio Visual&Print Prod CostsUNDP EUCOMM1/1/201731/12/2019

ACT1.5 Tech.Adv.&Cap.Dev.3 Tr. 30079 75100  4,046.72Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 75700  57,810.26Training, Workshops and ConferUNDP EUCOMM

ACT1.6 Knowledge transfer 30079 71200  89,348.09International ConsultantsUNDP EUCOMM1/1/201731/12/2019

30079 75100  6,254.37Facilities & AdministrationUNDP EUCOMM

ACT2.1 Refurbish. 7 Storages 30079 75100  26,400.91Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 72100  377,155.91Contractual Services-CompaniesUNDP EUCOMM

ACT2.2 Refur.EvidenceRooms 30079 75100  7,773.36Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 72100  111,048.01Contractual Services-CompaniesUNDP EUCOMM

ACT2.3 RASR 30079 75100  11,697.06Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 72100  167,100.82Contractual Services-CompaniesUNDP EUCOMM

ACT2.4 Training 30079 75700  3,453.46Training, Workshops and ConferUNDP EUCOMM1/1/201731/12/2019

30079 75100  241.74Facilities & AdministrationUNDP EUCOMM

ACT2.5 Coordination 30079 71600  9,729.07TravelUNDP EUCOMM1/1/201731/12/2019

30079 75100  681.04Facilities & AdministrationUNDP EUCOMM

ACT3.1 SEEFEN Workshops 30079 71600  73,930.48TravelUNDP EUCOMM1/1/201731/12/2019

30079 75100  5,175.13Facilities & AdministrationUNDP EUCOMM

ACT3.2 FFP Tech.Support 30079 75100  19,829.47Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 71200  283,278.19International ConsultantsUNDP EUCOMM

ACT4.2 Collection Campaign 30079 75100  586.04Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 74200  8,371.96Audio Visual&Print Prod CostsUNDP EUCOMM

ACT4.3 Coordination 30079 71600  44,665.63TravelUNDP EUCOMM1/1/201731/12/2019

30079 75100  3,126.59Facilities & AdministrationUNDP EUCOMM
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ACT5.1 Visibility and Outreach 30079 75100  3,690.27Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 74200  52,718.19Audio Visual&Print Prod CostsUNDP EUCOMM

ACT6.1 Project Admin Costs 30079 75100  20,318.35Facilities & AdministrationUNDP EUCOMM1/1/201731/12/2019

30079 72400  6,028.60Communic & Audio Visual EquipUNDP EUCOMM

30079 73100  39,342.74Rental & Maintenance-PremisesUNDP EUCOMM

30079 71400  244,890.78Contractual Services - IndividUNDP EUCOMM

TOTAL  1,856,759.00

GRAND TOTAL  1,856,759.00
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