

2nd Project Cycle Annual Work Plan and Budget –2016

“Promoting the Angolan Women Empowerment through CSOs” - 00080023

Implemented Modality: **DIM (Direct Implementation Modality)**

Implementation Partner: **MINFAMU AND CSOS**

Donor: **Norway**

Related Strategic Plan Outcome. Citizen expectations for voice, development, the rule of law and accountability are met by stronger systems of democratic governance.

CPD Indicator: **Evidence informed strategies to advance gender equality and women's empowerment.**

EXPECTED RESULTS	PLANED ACTIVITIES	Period												Responsibl	Budget		
		J	F	M	A	M	J	J	A	S	O	N	D				
Baseline: - 1st Gender Equality and Equity Policy approved in 2013; - 25/11 DV law Indicator: - Women knowledge and capacities that enable them to exercises their rights reinforced - Capacity of CSOs and Women's groups strengthened to	Outcome - Increased capacity of women to be able to exercise their political, economic and social rights Outputs: - Promoted empirical investigation, research-based data, and public education on women's rights; - Promoted women's political participation in national and	Quarterly narrative and financial reports													UNDP Norway E.		
		Grants Disbursement IPs 2015/2016 and 2016/2017														UNDP	\$134.000
		Monitoring, Reporting and Evaluation															\$10.000
		Training to IPs on Project Cycle Management, Gender Equality and Women Empowerment Call for Proposals														UNDP, Norway E.	\$2000

