

United Nations Development Programme
Region: Asia and the Pacific
Project Document

Asia-Pacific Regional Crisis Prevention and Recovery

Expected RP Outcome(s): Improved and effective capacity of Governments and CSOs to prevent, manage and respond to conflict and natural disasters
 Enhanced capacity to carry out socio-economic activities for early and sustainable post-conflict/disaster recovery

Expected Output(s): Regional, national and CSO staff with knowledge and skills to proficiently use conflict risk analysis and gender responsive assessment tools and methods
 Personnel from national and regional institutions have knowledge and skills to integrate conflict and disaster risk analysis & risk management tools into national plans, strategies and budgets
 Regional Surge operational capacity to respond to natural and man-made crisis developed in Asia-Pacific Region
 Guidance Note on strategic direction and programme tools on economic recovery developed and results in sustainable post-conflict/disaster economic recovery programming

Implementing Partner/Executing Entity: UNDP/RCB
Responsible Parties/Implementing Agencies: UNDP/RCB

Narrative

To address the persistence of conflicts and disasters in the region, the project will give primary to building regional and national capacity to prevent conflict, manage risk, respond to, and recover from crisis. The project will: (i) develop gender responsive conflict analysis methods and approaches; (ii) strengthen national and regional capacity to integrate conflict and disaster risk assessments into regional and national policies and strategies; (iii) build regional surge operational capacity for rapid response and immediate damage assessments; and (iv) restore the foundations of development by providing technical advisory services for sustainable economic recovery. Proposed activities will be supported by building on the current Regional Program for Capacity Building for Risk Reduction and Recovery in Tsunami affected countries; the Pacific Crisis Prevention and Recovery regional project, and through systematic exchange of lessons learned and good practices.


Programme Period: 2008-1011
 Project Title: Asia-Pacific
 Regional Crisis Prevention and Recovery Project
 Atlas Award ID: 00048430
 Start date: April 2008
 End Date: December 2011
 LPAC Meeting Date: October 24, 2007
 BPAC Meeting Date: _____

Total resources required: \$9,090,000
 Total allocated resources: \$2,590,000
 o Regular (Regional activities line 1.2) \$2,590,000
 o Other: _____
 o Donor _____
 o Government _____
 Unfunded budget: \$6,500,000
 In-kind Contributions: _____

* Agreed by (Government) _____

Agreed by (Implementing Partner/Executing Entity) _____

Agreed by (UNDP): _____


 _____ 2 June 2008
 Maxine Olson, Officer-in-Charge, RBAP

* Please see government signatures attached signed as follows:

- Cambodia - 16 May 2008
- Sri Lanka - 28 May 2008
- Fiji - 16 May 2008