

**ADDENDUM TO THE
MEMORANDUM OF AGREEMENT
BETWEEN
THE GOVERNMENT OF ALGERIA AND UNDP FOR
PROCUREMENT SERVICES TO BE PROVIDED BY UNOPS NORTH AMERICA
OFFICE (NAO) IN RESPECT OF
UNDP PROJECT 00051069 (UNOPS PROJECT 00058676)**

With reference to the Memorandum of Agreement (MoA) signed between the parties on 26 November 2007, whereas the Government of Algeria requested assistance from UNDP Algeria Office with respect to support services to be provided through the United Nations Office for Project Services (hereinafter UNOPS), North America Office, as specified in the Memorandum of Agreement, including Appendices I through V thereof.

1. The original MoA was signed for **US\$ 204,869 (Two hundred four thousand eight hundred sixty nine dollars)** in connection with financing **Project 00051069 "Actions Anti-Mines" (UNOPS Project 00058676)** as described in Appendix I of the MoA (hereinafter referred to as the "Project"), to obtain the services of UNOPS in accordance with the Agreement.
2. Between November 2007 and March 2008, UNOPS completed the procurement of part of the Mine Action items requested by UNDP Algeria Office, (detailed list of equipment attached as Appendix III) for a total of US\$ 137,786.62 (one hundred thirty seven thousand, seven hundred eighty six dollars and 62 cents) including a UNOPS fee of 8%.
3. After tragic events happened in Algiers on December 2007, where the Mine Action Technical Advisor lost his life and part of the UNDP premises in Algiers were destroyed after an explosive attack, the project was put on hold.
4. During 2010 UNDP Algeria Office contacted UNOPS NAO requesting that the procurement of the balance of the items originally planned be finalized.
5. UNOPS NAO will now procure the balance of equipment originally requested, for a total of **US\$ 67,082.90 (sixty-seven thousand, eighty-two dollars and ninety cents) including UNOPS management fee of US\$ 5,366 (five thousand, three hundred sixty-six dollars)**. This total cost shall not be exceeded without prior agreement of both UNOPS and UNDP Algeria Office. Any changes in the total Budget amount and/or in the scope of the Services shall require consultations between the parties with a view to agreeing on a revised management fee.
6. UNDP Algeria Office will include the above-mentioned amount in their 2011 Project Workplan and will make it available to UNOPS for implementation during fiscal year 2011. UNDP Algeria Office will communicate any variations from the original Chart of Accounts to UNOPS NAO to enable the proper recording of the expenditures.

7. UNDP Algeria Office and UNOPS NAO shall keep each other fully informed of all actions undertaken in carrying out this Addendum to the Agreement or that may affect it.

8. All correspondence regarding the implementation of this Agreement, other than this signed Addendum of Agreement or amendments thereto, shall be addressed to:

UNOPS:

Mr. Bruce McCarron
Regional Director
North America Office
UN Office for Project Services
The Chrysler Building,
405 Lexington Avenue, 5th Floor
New York, NY 10174
Fax: 212-457-4049
Ref: Project 00058676

UNDP Algeria:

Mr. Ahcene Gherabi
National Project Director
Ministère de la Défense Nationale
Avenue Ali Khodja, les Tagarins, El Biar
Alger
Algérie
Fax: +213 21 72 05 01
Ref: Project 00051069

9. All other Terms and Conditions of the original Memorandum of Agreement shall remain unchanged.

If you are in agreement with the provisions of this Addendum, please sign and return to this office one original of this document.

On behalf of UNDP:



Mr. Mamadou Mbaye
Resident Representative

On behalf of the Government of Algeria

Le Directeur National du Projet
"ANTI-MINES"

Colonel A. GHERABI
Mr. Ahcene Gherabi
National Project Director

On behalf of UNOPS:

Mr. Paul Heslop
Chief, Mine Action Cluster, UNOPS North America Office