

Lesotho - Maseru

Project: 00080377 **Report Date:** 1/22/2020

Project Title: Integrated Economic Development

Output	Key Activities	Timeframe		Timeframe		Timeframe		Key Activities Timeframe		Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$						
00090084 Intergrated Economic Devt	Data, research and	1/1/2014	12/31/2017	Ministry of Trade and Industry	04000	UNDP	71300 Local Consultants	12,000.00						
	development			Ministry of Trade and Industry	04000	UNDP	72100 Contractual Services- Companies	47,000.00						
	Gender Equality and women empo	1/1/2014	12/31/2017	Ministry of Trade and Industry	04000	UNDP	72100 Contractual Services- Companies	0.00						
	Project management	1/1/2014	12/31/2017	Ministry of Trade and Industry	04000	UNDP	71300 Local Consultants	8,000.00						
				Ministry of Trade and Industry	04000	UNDP	61100 Salary Costs - NP Staff	2,270.00						
				Ministry of Trade and Industry	04000	UNDP	72100 Contractual Services- Companies	10,000.00						
TOTAL								79,270.00						
GRAND TOTAL								79,270.00						



Lesotho - Maseru

Project: 00080377 **Report Date:** 1/22/2020

Project Title: Integrated Economic Development

Output	Key Activities	Time	eframe	Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00090084 Intergrated Economic Devt	Data, research and	and 1/1/2014	12/31/2017	Ministry of Trade and Industry	04000	UNDP	72500 Supplies	2,000.00	
	development			Ministry of Trade and Industry	04000	UNDP	75700 Training, Workshops and Confer	5,000.00	
				Ministry of Trade and Industry	04000	UNDP	71600 Travel	10,000.00	
				Ministry of Trade and Industry	04000	UNDP	71300 Local Consultants	5,000.00	
				Ministry of Trade and Industry	04000	UNDP	72100 Contractual Services- Companies	-2,530.00	
				Ministry of Trade and Industry	04000	UNDP	74500 Miscellaneous Expenses	5,760.00	
	Project management 1/1,	1/1/2014		Ministry of Trade and Industry	04000	UNDP	71300 Local Consultants	10,000.00	
				Ministry of Trade and Industry	30000	UN Women	72100 Contractual Services- Companies	9,000.00	
				Ministry of Trade and Industry	04000	UNDP	74500 Miscellaneous Expenses	5,000.00	
				Ministry of Trade and Industry	30000	UN Women	71600 Travel	9,000.00	
				Ministry of Trade and Industry	04000	UNDP	71600 Travel	10,000.00	
				Ministry of Trade and Industry	04000	UNDP	71400 Contractual Services - Individ	60,000.00	
				Ministry of Trade and Industry	04000	UNDP	72500 Supplies	5,000.00	
				Ministry of Trade and Industry	04000	UNDP	72100 Contractual Services- Companies	10,000.00	
				Ministry of Trade and Industry	30000	UN Women	75100 Facilities & Administration	1,292.00	
TOTAL		•	-		-	-		144,522.00	
GRAND TOTAL								144,522.00	



Lesotho - Maseru

Project: 00080377 **Report Date:** 1/22/2020

Project Title: Integrated Economic Development

Output	Key Activities	Time	eframe	Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00090084 Intergrated Economic Devt	Policy & strategy development	1/1/2014	12/31/2017	Ministry of Trade and Industry	04000	UNDP	71400 Contractual Services - Individ	0.00
	Project management	1/1/2014	12/31/2017	Ministry of Trade and Industry	04000	UNDP	71400 Contractual Services - Individ	11,400.00
				LES-Ministry Of Finance and De	04000	UNDP	71500 UN Volunteers	7,000.00
				LES-Ministry Of Finance and De	04000	UNDP	71600 Travel	5,000.00
				LES-Ministry Of Finance and De	04000	UNDP	71400 Contractual Services - Individ	36,000.00
				Ministry of Trade and Industry	04000	UNDP	72100 Contractual Services- Companies	4,000.00
				LES-Ministry Of Finance and De	04000	UNDP	71300 Local Consultants	14,500.00
				LES-Ministry Of Finance and De	04000	UNDP	72100 Contractual Services- Companies	51,500.00
				LES-Ministry Of Finance and De	04000	UNDP	74500 Miscellaneous Expenses	6,500.00
				Ministry of Trade and Industry	04000	UNDP	71600 Travel	3,000.00
				Ministry of Trade and Industry	04000	UNDP	71300 Local Consultants	4,000.00
TO*	TAL							142,900.00
GRAND TO	TAL							142,900.00



Lesotho - Maseru

Project: 00080377 **Report Date:** 1/22/2020

Project Title: Integrated Economic Development

Output	Key Activities	Timeframe		Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00090084 Intergrated Economic Devt	Data, research and	1/1/2014	' '	LES-Ministry Of Finance and De	04000	UNDP	71200 International Consultants	15,000.00
	development			LES-Ministry Of Finance and De	04000	UNDP	71300 Local Consultants	5,000.00
				LES-Ministry Of Finance and De	04000	UNDP	72100 Contractual Services- Companies	20,000.00
				LES-Ministry Of Finance and De	04000	UNDP	74500 Miscellaneous Expenses	15,000.00
				LES-Ministry Of Finance and De	04000	UNDP	74200 Audio Visual&Print Prod Costs	4,000.00
	Gender Equality and	1/1/2014	12/31/2017	Ministry of the Public serivce	04000	UNDP	72500 Supplies	0.00
	women empo			Ministry of the Public serivce	04000	UNDP	71300 Local Consultants	0.00
				Ministry of the Public serivce	04000	UNDP	75700 Training, Workshops and Confer	0.00
	Policy & strategy development	1/1/2014		Ministry of Trade and Industry	04000	UNDP	75700 Training, Workshops and Confer	0.00
				LES-Ministry Of Finance and De	04000	UNDP	72100 Contractual Services- Companies	19,500.00
				LES-Ministry Of Finance and De	04000	UNDP	71400 Contractual Services - Individ	33,000.00
				LES-Ministry Of Finance and De	04000	UNDP	74500 Miscellaneous Expenses	3,000.00
				LES-Ministry Of Finance and De	04000	UNDP	71600 Travel	5,000.00
				LES-Ministry Of Finance and De	04000	UNDP	71300 Local Consultants	50,000.00
				LES-Ministry Of Finance and De	04000	UNDP	74200 Audio Visual&Print Prod Costs	12,000.00
				LES-Ministry Of Finance and De	04000	UNDP	71200 International Consultants	0.00
	Project management	1/1/2014	12/31/2017	LES-Ministry Of Finance and De	04000	UNDP	71200 International Consultants	2,000.00
				LES-Ministry Of Finance and De	04000	UNDP	71400 Contractual Services - Individ	25,500.00
				LES-Ministry Of Finance and De	04000	UNDP	74500 Miscellaneous Expenses	15,000.00
				LES-Ministry Of Finance and De	04000	UNDP	75700 Training, Workshops and Confer	15,000.00
TOTAL								239,000.00
GRAND TOTAL								239,000.00



Lesotho - Maseru

Project: 00080377 **Report Date:** 1/22/2020

Project Title: Integrated Economic Development

Output	Key Activities	Time	eframe	Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00090084 Intergrated Economic Devt	Data, research and	1/1/2014	12/31/2017	LES-Ministry Of Finance and De	04000	UNDP	72500 Supplies	400.00	
	development			LES-Ministry Of Finance and De	04000	UNDP	71300 Local Consultants	1,000.00	
				LES-Ministry Of Finance and De	04000	UNDP	71600 Travel	3,100.00	
				LES-Ministry Of Finance and De	04000	UNDP	75700 Training, Workshops and Confer	0.00	
	Gender Equality and	1/1/2014	12/31/2017	LES-Ministry Of Finance and De	04000	UNDP	71600 Travel	2,416.00	
	women empo			LES-Ministry Of Finance and De	04000	UNDP	75700 Training, Workshops and Confer	5,000.00	
				LES-Ministry Of Finance and De	04000	UNDP	71200 International Consultants	20,000.00	
	Lesotho SIMM	1/1/2014	12/31/2017	LES-Ministry Of Finance and De	04000	UNDP	75100 Facilities & Administration	2,000.00	
				LES-Ministry Of Finance and De	04000	UNDP	74500 Miscellaneous Expenses	10,000.00	
				LES-Ministry Of Finance and De	04000	UNDP	75700 Training, Workshops and Confer	8,000.00	
				LES-Ministry Of Finance and De	04000	UNDP	71400 Contractual Services - Individ	30,000.00	
	Policy & strategy	1/1/2014		LES-Ministry Of Finance and De	04000	UNDP	72500 Supplies	1,500.00	
	development			LES-Ministry Of Finance and De	04000	UNDP	71300 Local Consultants	4,467.00	
				LES-Ministry Of Finance and De	04000	UNDP	75700 Training, Workshops and Confer	2,000.00	
	Project management	1/1/2014	12/31/2017	LES-Ministry Of Finance and De	04000	UNDP	61100 Salary Costs - NP Staff	20,860.00	
				LES-Ministry Of Finance and De	04000	UNDP	71500 UN Volunteers	-5,000.00	
				LES-Ministry Of Finance and De	04000	UNDP	71400 Contractual Services - Individ	84,800.00	
				LES-Ministry Of Finance and De	04000	UNDP	74100 Professional Services	5,117.00	
				LES-Ministry Of Finance and De	04000	UNDP	75700 Training, Workshops and Confer	-6,000.00	
				LES-Ministry Of Finance and De	04000	UNDP	74500 Miscellaneous Expenses	58,700.00	
TC	DTAL	_	_			_		248,360.00	
GRAND TO	TAL							248,360.00	



Lesotho - Maseru

Project: 00080377 **Report Date:** 1/22/2020

Project Title: Integrated Economic Development

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00090084 Intergrated Economic Devt	Data, research and development	1/1/2014	12/31/2017	LES-Ministry Of Finance and De	04000	UNDP	71200 International Consultants	3,140.00	
TOTAL								3,140.00	
GRAND TOTAL				_				3,140.00	