



Empowered lives.
Resilient nations.

**INITIATION PLAN TEMPLATE
FOR A GEF PROJECT PREPARATION GRANT (PPG)**

Project Title: *Mainstreaming IAS Prevention, Control and Management*
Relevant UNDP Strategic Plan 2014-2017 Key Result Area:
Outcome 1: Growth and development are inclusive and sustainable, incorporating productive capacities that create employment and livelihoods for the poor and excluded
Output: 1.3: Solutions developed at national and sub-national levels for sustainable management of natural resources, ecosystem services, chemicals and waste

Country: Republic of Mauritius

Expected CP Outcome(s)/Indicator (s): Achieving environmental sustainability while addressing climate change and ensuring more effective environmental protection and conservation of natural resources. Indicator: (a) Sustainable management of specific surface area of land and seascape important for biodiversity and ecosystem services

Initiation Plan Start Date: 1 November 2016
Initiation Plan End Date: 31 December 2017

CPAP Programme Component: *Mainstreaming IAS Prevention, Control and Management*
ATLAS Project Award: **00099564**
ATLAS Project ID: **00102852**
PIMS Project ID: **5503**
Management Arrangement: **DIM**

Total budget:	130,000 US\$
Allocated resources:	
• GEF	130,000 US\$
• In-kind contributions	20,000 US\$
Total Project Costs:	150,000 US\$

AGREED BY UNDP RESIDENT REPRESENTATIVE

Resident Representative
Simon Springett

Signature:

Date:



28/11/16

Contents

Contents

A. Brief Description of Initiation Plan:	3
B. Project preparation activities:	4
Component A: Technical Review	4
Component B: Institutional arrangements, monitoring and evaluation.....	8
Component C: Financial planning and co-financing investments	9
Component D: Validation workshop.....	9
C. Project preparation activities work plan, timeframe:	10
D. Total Budget and Work Plan:	13
Annex 1: Summary of Consultants Financed by the Initiation Plan.....	15
Annex 2. Guidance on Tracking Tools	22

