

Project	Description of Procurement Items		Quantity	COA			Currency	Available Budget in USD	Budget Amount	Method of Procurement	Timeline for Procurement	Start of Project / AWP (Date)	Completion Project/AWP (Date)	Responsible UNDP Prog. Analyst
	DETAILED SPECIFICATION / TOR	UNIT OF MEASURE		Output	Activity	ACCOUNT								
National Registration and Identification System (NRIS) Project	MR1 Forms, consumables, Warehouse of BRGs	over 15 million NR1 forms.	number	00103222	ACTIVITY1.6	74210	USD	150,000.00	UNDP Malawi	15-Apr-17 Project	11/2017	31/12/2017	Thus Kevubo	
	USSD AND SMS service	2	number	00103222	ACTIVITY1.2	73105	USD	45,000.00	NRB	31-Mar-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Civic education asset for design, printing, dissemination, etc.	N/A	N/A	00103222	ACTIVITY1.8	74242	USD	90,000.00	UNDP Malawi	5/31/2017 Project	11/2017	31/12/2017	Thus Kevubo	
	Electronic Media, etc.	N/A	various	00103222	ACTIVITY1.5	74235	USD	611,000.00	UNDP Malawi	31-Mar-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Training facilities for Registration staff	On need basis	Number	00103222	ACTIVITY1.6	73205	USD	364,204.00	UNDP Malawi	31-Mar-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Biometric Registration Kits	2,000	Number	00103222	ACTIVITY1.2	72120	USD	5,985,777.00	UNDP PSU Copenhagen	30-Apr-17 Project	11/2017	31/12/2017	Thus Kevubo	
	ID Card Printing	More than 8 million	Number	00103222	ACTIVITY1.9	72189	USD	15,027,840.00	UNDP PSU Copenhagen	31-Jul-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Hand held devices	100	number	00103222	ACTIVITY1.9	72189	USD	2,000,000.00	UNDP PSU Copenhagen	30-Oct-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Project House for Rent	1	Number	00103222	ACTIVITY4.1	73105	USD	32,400.00	UNDP Malawi	28-Feb-17 Project	11/2017	31/12/2017	Thus Kevubo	
	PH Generator	1	Number	00103222	ACTIVITY4.1	48120	USD	13,200.00	UNDP Malawi	28-Feb-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Furniture	Various	Number	00103222	ACTIVITY4.1	72200	USD	16,155.45	UNDP Malawi	28-Feb-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Laptops	30	Number	00103222	ACTIVITY4.1	72805	USD	19,240.00	UNDP Malawi	28-Feb-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Printers	On need basis	Number	00103222	ACTIVITY4.1	72805	USD	6,831.00	UNDP Malawi	28-Feb-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Vehicles	4	Number	00103222	ACTIVITY4.1	38691	USD	142,637.05	UNDP Malawi	28-Feb-17 Project	11/2017	31/12/2017	Thus Kevubo	
	PH Internet Fila Connection	N/A	N/A	00103222	ACTIVITY4.1	72440	USD	1,760.00	UNDP Malawi	28-Feb-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Air conditioners	N/A	Number	00103222	ACTIVITY4.1	72200	USD	7,862.07	UNDP Malawi	28-Feb-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Security Services	N/A	N/A	00103222	ACTIVITY4.1	72370	USD	6,897.93	UNDP Malawi	28-Feb-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Cleaning Service-NRIS Project Office	N/A	N/A	00103222	ACTIVITY4.1	73100	USD	827.59	UNDP Malawi	28-Feb-17 Project	11/2017	31/12/2017	Thus Kevubo	
	Motor bikes	84	Number	00103222	ACTIVITY4.1	72215	USD	126,000.00	UNDP PSU Copenhagen	10/30/2017 Project	11/2017	31/12/2017	Thus Kevubo	
	UNDP Human Resource and payroll Management System	1	Number	00103222	ACTIVITY4.1	60200	USD	2,616,963.00	UNDP Malawi	4/30/2017 Project	11/2017	31/12/2017	Thus Kevubo	
	Local Consultant - NRIS	1	Number	00103222	ACTIVITY4.1	72600	USD	129,000.00	UNDP Malawi	5/31/2017 Project	11/2017	31/12/2017	Thus Kevubo	
	Communication and public communication	1	Number	00103222	ACTIVITY4.1	71300	USD	50,000.00	UNDP Malawi	5/30/2017 Project	11/2017	31/12/2017	Thus Kevubo	
	International Consultant - NRIS	1	Number	00103222	ACTIVITY4.1	71200	USD	91,500.00	UNDP Malawi	3/31/2017 Project	11/2017	31/12/2017	Thus Kevubo	
HR management for ID registration	1	Number	00103222	ACTIVITY1.6	71200	USD	7,051,212.37	UNDP Malawi	3/31/2017 Project	11/2017	31/12/2017	Thus Kevubo		