



UNDAF Outcome Cluster:

Cluster 4: Environment, Climate Change and Disaster Risk Management

Expected Inter-Agency Outcome (#10):

By 2015, Government and civil society have enhanced their capacity to implement biodiversity conservation, low carbon and climate resilient development initiatives for environmental sustainability and improved community livelihoods to reduce the vulnerability of women, girls, men and boys to disaster risks.

Expected Output(s):

Output 10.4

Improved enabling environment for effective and inclusive disaster risk management

Output 10.5

Enhanced governance structures and systems for disaster risk management

Output 10.6

Selected communities effectively manage disaster risks.

Implementing Partners:

Department of the Prime Minister and National Executive Council & Department of Provincial and Local Level Government (National Disaster Center)

Responsible Parties and other Partners:

National Department of Health

Participating Agencies

UNDP, OCHA, UNFPA, UNHCR, UNICEF, UN Women

Summary Narrative Description of Annual Work Plan

Past experience and programme activities, reviews, and evaluations carried show that the enabling environment for effective crisis risk management is insufficient at both the national and sub-national level. This includes levels of awareness, data collection and analysis, policy and legislative frameworks, and the necessary governance arrangements, including systems, division of responsibilities, and capacities. The UN contribution to disaster risk management directly addresses the fragmented approach of the programme and institution with regards to crisis and the moment of intervention during the risk management timeline. The 2012 activities therefore focus on integrated support from the UN in the overarching area of crisis, including both conflict and disasters, and covering the entire spectrum of interventions, namely prevention, mitigation, preparedness, response, and recovery.

Programme Period:

1 January - 31 December 2012


Duration:

12 Months



Estimated annualized budget (USD):	\$1,595,936
<i>Funded</i>	\$1,216,436
<i>Unfunded</i>	\$379,500
Allocated Resources	\$1,216,436
Allocated Government resources (USD):	\$0
Allocated Regular resources (USD):	\$976,640
Allocated Other resources (USD):	\$239,796

Agreed by:


Mr. Manasse Zurenuoc, Chief Secretary of the
Government of Papua New Guinea

Agreed by:


Mr. Martin Mose, Acting Director, National Disaster Center

Agreed by:


Mr. David McLachlan-Karr, UNDP Resident
Representative/UN Resident Coordinator