



Empowered lives.  
Resilient nations.

**INITIATION PLAN TEMPLATE  
FOR A GEF PROJECT PREPARATION GRANT (PPG)**

**Project Title:** *Fostering Sustainability and Resilience for Food Security in Nigeria*

**Country:** *Nigeria*

**Relevant UNDAF Outcome(s) and Indicator(s):** *List UNDAF outcome.*

*Reduced disaster and environmental vulnerability to economic and human activities, including urbanization and climate change through efficient use of natural resources, effective disaster preparedness and reformed regulatory framework aligned with Nigeria's international commitments, and enforced at Federal, State and local levels.*

**Relevant CP/CPAP Outcome(s) and Indicator (s):**

*By 2020 Nigeria is on a peaceful, secure and sustainable development path where disaster, environmental, climate and conflict risks and threats are mitigated by policies, laws and plans that are participatory, gender responsive, funded, monitored and enforced systematically at all levels of the federation with high levels of political will.*

*Indicators: (a) Well-coordinated Government institutions that respond timely, effectively and efficiently (b) Effective partnership with civil society, effective early warning systems and increasingly*

**Initiation Plan Start Date:** *August 2015*

**Initiation Plan End Date:** *July 2016*

**CPD Component: Sustainable  
Development Programme**

**ATLAS Project Award:** **00086992**

**ATLAS Project ID:** **00094144**

**PIMS Project ID:** **5578**

**Duration:** **12 Months**

**Management Arrangement:** **DIM**

**Total budget:** **US\$ 200,000.00**

**Allocated resources:** \_\_\_\_\_

• **Government** \_\_\_\_\_

• **Regular** \_\_\_\_\_

• **Other:** \_\_\_\_\_

• **GEF (PPG)** **US\$200,000.00**

• **In kind contributions** \_\_\_\_\_

**AGREED BY UNDP COUNTRY DIRECTOR**

*Pa Lamin Beyai*  
**Country Director**

*Signature*

*03/08/2015*

*Date: day/month/year*



**Annual Work Plan**

Nigeria - Abuja

Project: 00086992

Project Title: GEF: Sustainable Food Security

Year: 2015

Report Date: 30/9/2015

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00094144 GEF: Fostering Sustainability	Developing National Capacity	1/1/2016	1/12/2016	UNDP	62000	GEFTrustee	74500	Miscellaneous Expenses	5,000.00
				UNDP	62000	GEFTrustee	71300	Local Consultants	65,000.00
				UNDP	62000	GEFTrustee	75700	Training, Workshops and Confer	35,000.00
				UNDP	62000	GEFTrustee	71600	Travel	20,000.00
				UNDP	62000	GEFTrustee	72500	Supplies	10,000.00
				UNDP	62000	GEFTrustee	71200	International Consultants	65,000.00
<b>TOTAL</b>									<b>200,000.00</b>
<b>GRAND TOTAL</b>									<b>200,000.00</b>