

AMENDMENT NO:4

**TO THE AMENDMENT NO 3 OF PROJECT DOCUMENT
BETWEEN**

**UNITED NATIONS DEVELOPMENT PROGRAMME
AND
THE COCA-COLA COMPANY EURASIA AND AFRICA DIVISION**

Reference is made to the Amendment 3 of the Project Document dated 18 December 2013 signed between the UNITED NATIONS DEVELOPMENT PROGRAMME and THE COCA-COLA COMPANY EURASIA AND AFRICA DIVISION; referred to as TCCC.

- Pursuant to "Article III. Management Arrangements" of the above mentioned Project Document; the agreement is hereby amended to reflect the following changes:

1) Article III. Management Arrangements

The Regional Project duration is eight years. The Project was directly implemented by the United Nations Development Programme within the framework of the Regional Programme Document (2006-2010) and the DIM authority granted therein to UNDP Bratislava Regional Center. As of 01 January 2011; UNDP/Turkey is the responsible unit for day-to-day management of the Project in close cooperation with The Coca-Cola Company headquartered in Istanbul with the extension of DIM authorization.

is amended to read as:

The Regional Project duration is nine years. The Project was directly implemented by the United Nations Development Programme within the framework of the Regional Programme Document (2006-2010) and the DIM authority granted therein to UNDP Bratislava Regional Center. As of 01 January 2011; UNDP/Turkey is the responsible unit for day-to-day management of the Project in close cooperation with The Coca-Cola Company headquartered in Istanbul with the extension of DIM authorization.



20/12/2014



UN Development Programme
Turkey - Ankara

Award ID: 00045776
Award Title: Every Drop Counts
Start Year: 2006
End Year: 2015

Responsible Parties:
Implementation
(Executing Agencies): UNDP Turkey, UNDP Russia,
UNDP Kazakhstan, UNDP Armenia
Coordinator : UNDP Turkey


Donor	Fund	Amount in USD
TCCC	30000 The Coca-Cola Company	4,379,036.04
UNDP	04000 UNDP TRAC	750,102.98
Total Budget (2006 to 2014)		5,318,704.74
Total Expenditure (2006 to 2014 as of 20 December 2014)		5,054,230.25
Remaining Budget		264,474.49
Total Budget (2006 to 2015)		5,318,704.02

Revision Type: Time extension

Brief Description:

The project document is revised to reflect:
- the project expiry date is changed from 31 December 2014 to 31 December 2015.

Agreed by The Coca-Cola Company (TCCC):

 Kadri ÖZEN
29.1.2015

Agreed by United Nations Development Programme (UNDP):

 30.01.2015