Telephone: 256 41 4707 000

: 256 41 4232 095 Fax : 256 41 4230 163 : 256 41 4343 023

: 256 41 4341 286 : finance@finance.go.u

Email : finance@finance.go.ug
Website : www.finance.go.ug

In any correspondence on this subject please quote No: ALD 140/221/06



THE REPUBLIC OF UGANDA

Ministry of Finance, Planning & Economic Development Plot 2-12, Apollo Kaggwa Road P.O. Box 8147 Kampala Uganda .30.

## December 22, 2015

The Country Director, UNDP Uganda Country Office, Kampala

## REQUEST FOR A SIX MONTH EXTENSION OF THE CAPACITY DEVELOPMENT FOR AID EFFECTIVENESS AND CPAP IMPLEMENTATION PROJECT.

As you are aware, the above project is scheduled to close on the  $31^{st}$  of December 2015; however, there are some pending activities that require completion prior to project closure.

Under Output 1 of the project; there is need to complete the follow up of implementation of ODA funded projects through monitoring visits and finalise the pending training programmes for staff. The project also needs to facilitate the transition from the previous programming cycle ending December 2015 to the new cycle; 2016-2020 under output 2 through facilitating project closure operations and assessments for new UNDP partners.

The purpose of this communication therefore is to request for a six months extension of the project from  $1^{st}$  January 2016 to  $30^{th}$  June 2016 to allow for completion of pending project activities.

Maris Wanyera

FOR: PERMANENT SECRETARY/SECRETARY TO THE TREASURY