TENTH PLAN (2008-2013)

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Chargharey
Division/Field Office:

Sector: AGRICULTURE
Program: Agriculture Development

Program Outcome

Outcome	Indicator	Baseline	Plan Target	Progress		Remarks
				Current Quarter	Cumulative	

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity	Indicator	Annual Target	Actual	Budget (Million Nu)	Expenditure (Million Nu)		FIC/Funding Agency	Remarks
					Current Period	Cumulative & Balance		
Output Output 003 Increased cereal & cash crop production	Paddy production (MT/Y)			0.013	0.000	0.000		
	Maize production(MT/Y)					0.013		
	Arecanut production(MT/Y)							
	Ginger production(MT/Y)							
Activity Activity 001 Cereal crop development					0.000	0.000	0001 RGOB Financing(RGOB)	
Sub-activity 001 Construction of 1km Approach Road to RNR Centre					0.000	0.000	0001 RGOB Financing(RGOB)	Work awarded
Activity Activity 002 Cash crop development				0.013	0.000	0.000 0.013	0001 RGOB Financing(RGOB)	
Sub-activity 001 Potato Promotional Program				0.008	0.000	0.000 0.008	0001 RGOB Financing(RGOB)	Completed and release not asked
Sub-activity 002 Mango Promotional Program				0.006	0.000	0.000 0.006	0001 RGOB Financing(RGOB)	
Program Total of the Fiscal Year				0.013	0.000	0.000 0.013		

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in the current Quarter)	
Constraints & Issues: (List the constraints/problems & issues faced)	
Recommendations: (Suggest your recommendations/remedial actions to	
Additional comments	

Prepared by	**Name**		**Designation**		**Agency**	
Contact Numbers	**Telephone**		**Fax**		**Email**	
Date						

Verified by	**Name**		**Designation**		**Agency**	
Contact Numbers	**Telephone**		**Fax**		**Email**	
Date						