Connectivity, Capability, and Resiliency through Free Wi-Fi for All (CoRe FW4A)
Project Document
Summary of Revisions as of 08 April 2022

Cover Page

1. Project title updated from Pipol Konek-Inclusive Net Access to Connectivity, Capability, and Resiliency through Free Wi-Fi for All (CoRe FW4A)
2. Project extension date of 30 June 2024 (includes operational closure)
3. Project Board meeting date approved on 16 March 2022
4. Project resources updated to USD19,605,535.59 (decreased amount due to USD 5.88 million returned to Govt)

Section I - Background

1. Updated based on new and emerging priorities of DICT of strengthening healthcare ICT ecosystem of the government, and in enhancing disaster preparedness of DICT and local government units for emergency connectivity and communications.
2. Project challenges were also documented.

Section II – Strategies

1. The Theory of Change has been updated based on new context and priorities
2. Discussion of Outcomes and Outputs has been moved to Section III. Results, to follow the prescribed outline.

Section III – Results and Partnership

1. Section title has been updated from Partnerships to Results and Partnerships.
2. Outcome and Outputs have been updated as follows:

Item	Original	Amendment
Outcome	Women and men from disadvantaged communities are able to improve their educational attainment, deepen their engagement in governance processes, and avail of opportunities for economic development through increased access to up to 6,000 Public Wi-Fi hotspots.	**Revised:** Women and men are provided with access to free internet services in public places and government offices to supplement learning and help augment the government's disaster preparedness and response, and healthcare services.
Output 1	Broadening people's access to free internet services in designated sites	**Retained output statement with new targets:** Broader people's access to free internet services in designated sites

Output 2	Organize and develop the capacity of citizens to use, monitor delivery and installation of internet connections and performance of the free public internet service	**Reconfigured and merged with previous Output on capacity building:** New Output 2 Statement: Capacity of DICT and local government units strengthened to install and manage ICT and internet equipment and services, and in ICT assessment and planning.
Output 3	Develop the capacity of DICT to contract and oversee the performance of internet service providers	**Reconfigured and merged with Output 2** New Output 3 statement: Disaster preparedness and response for emergency including health-related connectivity and communications resiliency improved for DICT, sub-national, and local government offices *Output 3a: Healthcare ICT ecosystem strengthened for rural health units, vaccination centers, and public hospitals* *Output 3b: Disaster preparedness for emergency connectivity and communications improved for DICT, sub-national, and local government offices*
Output 4	Project Management and Quality Assurance	Project Management and Quality Assurance Tolerance level of 15% was set, where any budget revisions/amendments at output level above the threshold shall require Project Board approval.

3. Roles of Commission on Higher Education, Department of Health, Department of the Interior and Local Governance, Local Government Units, and Academe and Civil Society Organizations have been updated. The Office of the Civil Defense has been identified as a key partner in disaster response.

Section IV – Project Management

4. New section on Project Management has been added to present key actors, roles and protocols in project implementation.
5. Working relationship between UNDP CoRe FWFA Project Management Office (PMO) and DICT FWFA Project Management Office, with strategic guidance from DICT and UNDP has been updated.

6. Protocols on site selection, approval of delivery of equipment, installation, and services has been identified.
7. Tolerance level of 15% was set, where any budget revisions/amendments above the threshold shall require Project Board approval.

Section V – Results Framework

1. Presented as part of Section V (Monitoring Framework and Evaluation) in the original Project Document. Revised to follow prescribed outline.
2. Indicators, targets and activities have been updated based on the revised Outcome and Outputs.

Section VI – Monitoring and Evaluation Plan

1. Presented as part of Section V (Monitoring Framework and Evaluation) in the original Project Document. Revised to follow prescribed outline.
2. Plans have been updated based on the revised Outcome and Outputs.

Section VII – Multi-Year Work Plan

1. Presented as part of Section V (Monitoring Framework and Evaluation) in the original Project Document. Revised to follow prescribed outline.
2. Activities and timeline have been updated based on the revised Outcome and Outputs.
3. Timeline has been extended to 30 June 2024 for the site monitoring and project operational and financial closure.
4. Summary of realignment of resources amounting to USD 13,724,332.60 is shown below:

MYWP 2022-2024

Outputs		**Allocated Resources (USD)**
Output 1	Broader people's access to free internet services in designated sites	2,296,551.20
Output 2	Capacity of DICT and local government units strengthened to install and manage ICT and internet equipment and services, and in ICT assessment and planning.	509,147.51
Output 3	Disaster preparedness and response for emergency including health-related connectivity and communications resiliency improved for DICT, sub-national, and local government offices	9,111,634.967
Output 4	Project Management and Quality Assurance	1,407,261.09
GMS		399,737.84
	Total Resources (2022-2024)	**13,724,332.60**

MYWP 2018-2021

Outputs		Disbursements and Commitments (USD)
Output 1	Broadening people's access to free internet services in designated sites	4,790,734.74
Output 2	Organize and develop the capacity of citizens to use, monitor delivery and installation of internet connections and performance of the free public internet service	64,922.69
Output 3	Develop the capacity of DICT to contract and oversee the performance of internet service providers	41,269.83
Output 4	Project Management and Quality Assurance (including GMS)	984,275.73
	Total Disbursements and Commitments (2018-2021)	**5,881,202.99**

Section VIII – Governance and Management Arrangement

1. Presented as part of Section IV (Management Arrangement) in the original Project Document.
2. Roles and responsibilities of the Project Board, including the concerned DICT Offices: OUDP, OURGEC, DP-PMG, and the Board Advisors (DOH, CHED, DILG), have been updated.
3. Organizational structure updated based on new Project Board members and PMO set-up.

Section IX – Legal Context

1. Presented as Section VII (Legal Context) in the original Project Document.

Updated based on the Standard Basic Assistance Agreement between the Government of the Philippines and UNDP.

Section X – Risk Management

1. Presented as Section VIII (Risk Management) in the original Project Document.

Section XI – Annexes

Updated as follows:

1. List of Revisions in the Project Document
2. Project Quality Assurance Report
3. Social and Environmental Screening
4. Risk Log
5. 5a. FWFA Initiation Plan and Cost-Sharing Agreement (2018)

5b. Original Project Document (2018)

6. Multi Year Work Plan (2018-2021)
7. 7a. DICT-UNDP FWFA 2nd Project Board Minutes of the Meeting (22 Sept 2021)

   7b. DICT-UNDP FWFA Emergency Project Board Minutes of the Meeting (30 Dec 2021)
8. List of Eastern Seaboard Provinces and Highly Vulnerable Provinces according to DENR's Risk Resiliency Program
9. List of Acronyms
10. List of References