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A. DEVELOPMENT CHALLENGE  

A.1 Development Context  

1. Somalia lies in the Horn of Africa.  Its arid biome is renowned as a biodiversity hotspot, at one time 

having the reputation of being one of the best wildlife havens in Africa.  However, the Horn of Africa has 

since become one of the most degraded hotspots in the world, with only about 5 percent of its original habitat 

remaining.  Despite the loss of habitat, Somalia retains important biodiversity, with over 2,700 endemic plant 

species and a number of endemic and threatened animal species, such as the beira, the dibatag, and Speke’s 

gazelle.  Other important endemic species include the Somali wild ass and the sacred baboon.  Somalia also 

has more endemic reptiles than any other region in Africa (Federal Republic of Somalia, 2015). 

2. Somalia is also among the world’s most vulnerable countries to the impacts of climate change, which 

are to a large degree the result of poverty, environmental degradation, migration and conflict.  Due to the 

relatively low degree of institutional resilience and absorptive capacities, there are not many policies or 

programmes to mitigate or adapt to the impacts of climate change. 

3. More than 80% of Somalia’s landmass is arid and semi-arid and experiences extreme weather conditions. 
Historically, drought has been an on-going issue for the country.  Five main factors cause environmental 
degradation which further exasperates the frequency and consequences of drought.  These include:  population 
growth (the population growth rate is estimated at 2.4% per year, making it one of the highest in the world), 
cost of rural colonization, deforestation, soil erosion, and climate change.  For the past few years, most of the 
country has been experiencing a devastating drought.  Consequences have been severe; for example, springs, 
which contribute 11% of groundwater, have lost as much as 90% of the water (Hussein, 2017). 

4. Land degradation is another major environmental issue in Somalia.  The north-east and north-west 

regions are the most impacted due to their steep topography and frequent flash floods leading to the formation 

of deep gullies.  Land degradation is most advanced around the main ports, as well as around watering holes 

and wells, where the diminished carrying capacity of the rangeland no longer supports the grazing 

requirements of the animal populations.  Deforestation to meet the increasing charcoal demand and over-

grazing is also extensive across Somalia; forests cover only about 10.5 percent of the country due to rampant 

clearing for agriculture and the production of charcoal (State Minister for Environment, Office of the Prime 

Minister and Line Ministries and Ministry of Planning, Federal Government of Somalia, 2015).  Somalia’s 

economy and livelihoods are predominantly driven by the livestock grazing sector, in particular goats, sheep, 

camels and cattle.  Free-range grazing is practiced by indigenous nomadic tribes and communities, with routes 

determined by the availability of forage and water.  Due to limited rotational grazing or other management 

mechanisms to ensure sustainable use of rangelands, the high grazing pressure has led to significant habitat 

degradation and loss of biodiversity across the country. 

5. Recognizing the global importance of the country’s biodiversity, risks and threats arising from 

desertification and drought, as well as the impacts from climate change, the Federal Government of Somalia 

is committed to managing its environment and natural resources in a way that meets national sustainable 

development priorities while at the same time meeting obligations under three Rio Conventions.  The 

Government is a party to a number of multilateral environmental agreements and has undertaken a number of 

related projects and initiatives.  Despite these efforts, Somalia continues to experience important barriers and 

challenges that hamper the effective implementation of the Rio Conventions. 

A.2 Consistency with National Priorities 

6. This is a Rio Convention mainstreaming project; thus, the proposed project sets out to meet barriers 

identified in Somalia’s 2016 NCSA (see A.3. below).  This project is also consistent with the other GEF-

funded enabling activities, a number of which have identified the same or similar barriers to meeting and 

sustaining Rio Convention objectives.  Somalia is in the process of finalizing their National Action Programme 

under the UNCCD and the National Biodiversity Strategy and Action Plan under the UNCBD.  The draft 

National Biodiversity Strategy and Action Plan is Somalia’s first effort to holistically and systematically look 

at biodiversity.  The draft identified several challenges to meeting biodiversity objectives including a) limited 

skills and understanding of biodiversity conservation of the relevant staff,  limited human capacity (e.g., skills, 



sheer number, equipment, finances) on the ground/in the field, b) limited engagement of other sectors such as 

private sector, civil society/NGOs and grass-root communities , c) limited coordination within and between 

sectors, d) technology gaps, e) limited funding,  and f) security concerns.  The Initial National Communication 

under the UNFCCC also identified a) limited qualified technical personnel, b) little awareness of climate 

change, and c) gaps in data and information collection, and management capacities, as barriers. 

7. The project is also aligned with Somalia’s National Adaptation Programme of Action to Climate Change 

(2013).  The goal of the NAPA is to make the Somali people more resilient to climate change.  The NAPA 

identified the following as limitations/barriers to meeting objectives:  a) political disintegration, b) lack of 

coordination or strong coordination mechanisms, c) political divisions (particularly Federal Somalia, Puntland 

and Somaliland) make the implementation of national programs challenging, and d) security.  Awareness-

raising on climate change has begun due to efforts by donors and processes such as the NAPA (Somalia 

Ministry of National Resources, 2013).  However, significant campaigns are required to spread understanding 

across national and local levels. 

8. Although the point of entry for GEF funding is the global environment, the relevance of the project to 

national socio-economic development will be its contribution to strengthening the institutional sustainability 

of Somalia’s development pursuits in ways that are more environmentally friendly and resilient to the impacts 

of climate change.  The project will make these connections through its strategy to mainstream obligations 

under the Rio Conventions into national development and sectoral planning framework and supporting 

capacities. 

9. This project is also aligned with national priorities, plans, and policies, including the 2012 Provisional 

Constitution of the Federal Republic of Somalia (2012) that places strong emphasis on environment, land 

rights and natural resources.  For instance, Article 25 establishes citizens’ rights to “an environment that is 

not harmful to their health and well-being, and to be protected from pollution and harmful materials.”  Article 

25 also established rights to “a share of the natural resources of the country, whilst being protected from 

excessive and damaging exploitation of these natural resources.”   Article 43 states that land shall be used and 

managed in a sustainable manner.  Article 45 directly addresses the environment and its protection, calling for 

The Federal Government to “give priority to the protection, conservation, and preservation of the environment 

against anything that may cause harm to natural biodiversity and the ecosystem.”  Along with this declaration, 

Article 45 calls on citizens to safeguard and enhance the environment, and calls for The Federal Government 

to enact legislation, adopt environmental policies, and “Take necessary measures to reverse desertification, 

deforestation and environmental degradation, and to conserve the environment and prevent activities that 

damage the natural resources and the environment of the nation.” 

10. The project will also assist the Government of Somalia to achieve the national priorities as set out in its 

Compact (2014-2016).  Somalia’s Compact provides a strategic framework, which builds on existing plans 

and strategies (such as the Six Pillar Programme), for coordinating political, security and development efforts 

for peace and state-building.  More specifically, the Compact defines aid policy and principles.  One aim of 

the compact is to strengthen the mutual commitments between the Federal Government and international 

partners.  The Compact is made up of five strategic objectives, including a) Inclusive Politics, b) Security, c) 

Justice, d) Economic Foundations, and e) Revenue and Services. 

11. Environment issues are a strong component of the Six Pillar Policy as well.  Under Pillar Four, the 

Policy calls for a) the enactment of laws that protect the environment; b) incorporation of the environment 

into formal and informal education; and c) the rectification of past environmental damages such as 

deforestation and coastal pollution. 

12. Outcomes under this project also strongly align with the UN Strategic Framework for Somalia (2017-

2020).  This UNSF functions as Somalia’s UNDAF.  The UNSF has several priorities based on the 

Peacebuilding and State-building Goals in the expired Somali Compact and the UN’s Integrated Strategic 

Framework for Somalia 2014-2016.  This project most closely aligns with UNSF Outcome 4.1: “Government 

capacities, institutions, policies, plans and programmes strengthened to better prevent, prepare for, respond to 

and recover from the impact of natural and man-made shocks at Federal, FMS levels and local level” and 



Outcome 4.4: “Sustainable management of environment and natural resources (United Nations , 2017).” 

13. This project is also consistent with the 2017-2019 National Development Plan, which outlines Somalia‘s 

short- to medium-term development priorities.  The NDP is aligned with both the Sustainable Development 

Goals and the Interim Poverty Reduction Strategy Paper. Additionally, this project aligns with the companion 

document to the National Development Plan, the Use of Country Systems (2017) roadmap.  This roadmap 

addresses why use of country systems remains low, and how streamlining development can strengthen systems 

and encourage development partners to utilize Somalia’s systems. 

14.  Two additional plans that this project aligns with are the Somaliland’s National Development Plan 

(2017-2021) and Puntland’s 5-year Development Plan (2014 – 2018).  The goal of the Five-Year Development 

Plan is to promote the conservation of nature, the protection of the environment for present and future 

generations, and promote sustainable environmental and natural resource management to reduce poverty and 

enhance livelihoods.  The overall objective of Somaliland’s National Development Plan (2012-2016) is to 

address and overcome the structural and institutional development constraints that Somaliland faces, and to 

achieve social and economic transformation towards the attainment of national prosperity (Republic of 

Somaliland, Ministry of Planning & Development, 2011). 

A.3 Challenges and Barriers 

15. Although Somalia has a strong commitment to protecting its natural resources, as a Least Developed 

Country, it is struggling to fulfill many of the objectives set forth in the Rio Conventions.  There are many 

barriers contributing to this, such as security concerns, limited implementation of policies and planning 

frameworks due to limited government resources, limited human capacity, and a lack of appropriate 

technologies.  Somalia also struggles with limited coordination and sharing of information among government 

agencies and institutions. 

16. Somalia’s NCSA was completed in 2016.  The NCSA identified a number of areas that explain the 

difficulty in fulfilling the obligations of the Rio Conventions.  The challenges that cut across the three Rio 

Conventions identified in the 2016 Final Report and Action of the Somalia's National Capacity Self-

Assessment include: 

• Security and conflict, particularly in central and southern Somalia 

• Limited coordination and exchange of information between decision-makers 

• Limited environmental governance  

• Weak policy and legislative framework  

• Limited availability of necessary technical know-how and awareness of the conventions 

• Limited environmental awareness among policy and decision-makers 

• Somalia’s systems for information management are deficient 

• No formal or institutionalized platforms for information exchange  

• Deficiency of skilled personnel in specific fields who can implement the obligations of the conventions  

• Limited funding at all levels 

17. The National Development Plan 2017-2019 confirmed several of these barriers.  The plan highlights the 
collapse of governance structures and a lack of security as major factors undermining reliable and sustainable 
management of environmental resources.  Additionally, the plan emphasizes the need to rebuild the Ministry 
of Environment, restore the capacity of institutions and communities, and develop policy and plans.  Capacity 
challenges and barriers were also reaffirmed in the 2018 draft Stocktaking report and recommendations to 
advance the NAP process in Somalia. This report found the following barriers: a) inadequate coordination 
mechanisms b) limited capacity for climate change adaptation planning and implementation, c) limited 
legislative and regulatory frameworks, and d) a low level of awareness and professional capacity among civil 
servants and government officials. 

A.4 Baseline Projects  

18. Somalia had sound environmental policies before the fall of the central government in 1991.  Following 
the collapse, environmental issues were largely neglected until the previous Transitional Federal Government 
of Somalia brought Somalia back into global efforts to address environmental issues by becoming signatory 



to several conventions, including the Rio Conventions.  Somalia is a signatory to all three Rio Conventions:  
the UN Convention to Combat Desertification (ratified in July 2002); the UN Framework Convention on 
Climate Change (ratified in December 2009); and the UN Convention on Biological Diversity (ratified in 
December 2009).  The Federal Government of Somalia has also demonstrated its desire to protect its natural 
resources through a number of projects financed by the international community.  For example, the GEF 
contributed US$ 4.2 million for land degradation projects, US$ 8.1 million for biodiversity conservation, and 
US$ 6.5 million for climate change projects.  Currently, the bilateral and multilateral donors working in 
Somalia include the United States, the European Union, African Development Bank, GEF, IFAD, UNDP, 
FAO, and the World Bank.  Contributions from the donor community are being used to address cross-cutting 
capacity development challenges through a number of interventions. 

19. One important baseline project is Drought Impact and Needs Assessment and Recovery and 
Resilience Framework.  The DINA provides an assessment of drought damage and loss impacts so that 
recovery and resilience needs can be developed. Along with identifying critical impacts and needs, the 
DINA suggests practical solutions across multiple sectors.  Among other recommendations, the 
assessment calls for injecting the capacity to coordinate/plan into local government institutions, particularly 
at the municipal and district levels.  Additional recommendations include capacity building of government 
institutions, and support to legislation and policy development.  Findings from the assessment will inform 
the development of a Recovery and Resilience Framework under the Government’s Na tional 
Development Plan.  The RRF will provide the institutional, policy, and financial foundation to facilitate 
Somalia’s transition from humanitarian relief, to recovery and long-term development.  Additional baseline 
projects1 are presented in the table below. 

Table 1:  Associated Baseline Projects  

Project name  Lead Agency Related Activities 

Preparations of National 

Adaptation Plan of Action 

(NAPA) in response 

to Climate Change for Somalia 

GEF Component 1 Public participation 

and awareness raising 

Enhancing Climate Resilience 

of the Vulnerable Communities 

and Ecosystems in Somalia 

GEF/LDCF 

US$ 8,000,000 

 

Component on “Enhancing 

Policies, Institutional Frameworks 

and Government Capacities” 

Reducing Vulnerability and 

Building Community 

Resilience to Climate Change 

Effects in Somaliland   

 

Candlelight / KNH BMZ  Enhance community resilience and 

climate change adaptation 

Climate Adaptation Training  

 

Candlelight, FGS and Ministry 

of Fisheries, Marine Resources 

and Environment / GEF  

Increase community knowledge on 

climate change and management of 

climate hazards 

 

 

 

 

 

                                                      
1 These baseline projects by definition have ended.  On-going projects appear in Section in D.4. 



B. PROJECT GOAL AND STRATEGY 

20. The proposed CCCD project provides an opportunity to strengthen Somalia’s institutional capacities to 

meet and sustain Rio Convention obligations.  This project directly addresses three main categories of articles 

under the three Rio Conventions.  The first set of articles refer to stakeholder engagement; the three 

conventions call for the building of capacities of relevant individuals and organizations (i.e., resource users, 

owners, consumers, community and political leaders, private and public-sector managers and experts) to 

engage proactively and constructively with one another to manage a global environmental issue (FCCC:  

Articles 4 & 6; CBD:  Articles 10 &13; and CCD:  Articles 5, 9, 10 &19).  The second set of articles focus on 

developing capacities of individuals and organizations to plan and develop effective environmental policy and 

legislation, related strategies, and plans based on informed decision-making processes for global 

environmental management (FCCC:  Article 4 & 6; CBD:  Articles 8, 9, 16 &17); and CCCD:  Articles 4, 5, 

13, 17, 18, and 19).  The third set of capacities focus on strengthening environmental governance, specifically, 

to strengthening capacities of individuals and organizations to enact environmental policies or regulatory 

decisions, as well as plan and execute relevant sustainable global environmental management actions and 

solutions (FCCC:  Article 4; CBD:  Articles 6, 14, 19 & 22); and CCD:  4, 5, 8, 9 & 10).  Article 7 of the CBD, 

article 16 of the CCD, and article 5 of the FCCC specifically call for strengthening monitoring, data and 

information management, and sharing. 

21. The proposed project conforms to the GEF CCCD Strategy, specifically operational frameworks 2, 

3, and 4.  The project will take an adaptive collaborative management approach that engages stakeholders as 

collaborators in the design and implementation of project activities that take into account unintended 

consequences that could arise from policy interventions.  The project's strategy of pursuing socio-economic 

and environmental mainstreaming at the national and sub-national level is in line with the goals of the 2030 

Agenda for Sustainable Development. 

22. The proposed CCCD project will develop a targeted set of systemic, institutional, and individual 

capacities to strengthen the country’s underlying capacities to meet and sustain global environmental 

obligations.  By taking a learning-by-doing approach, the project will mainstream and integrate global 

environmental priorities within targeted existing monitoring, evaluation and decision-making processes.  The 

objective of this project is to strengthen a targeted set of national capacities to deliver and sustain global 

environmental outcomes within the framework of sustainable development priorities, with particular 

attention to improving collaboration and coordination between and among the federal and state 

governments.  Although when compared to the portfolio of GEF-funded projects in other countries, the 

project’s outputs may not necessarily be innovative, this project is innovative in its aim to strengthen 

cooperation and collaboration of stakeholders (at the national and sub-national levels) on the shared but 

differentiated comparative advantages, roles and responsibilities for cost-effective and synergistic 

environmental management - with an emphasis on the global environment.    

23. The project will review and assess the extent to which better and best practices to mainstream Rio 

Conventions through strengthened policy and legal instruments, as well as strengthened decentralization for 

improved planning and decision-making are innovative and transformative for Somalia2.  This cross-cutting 

capacity development project will help institutionalize cost-effective management synergies that are tailored 

to the Somali context. 

24. The transformative nature of the project lies in its efforts to help Somalia make more informed 

decisions on best practice approaches for integrated global environmental and sustainable development.  

Under the project, all levels of government will be responsible for taking on the challenges of global 

environment and meeting the convention guidelines as part of this project.  Further, the onus will be on every 

level of government to use the best available data, information and knowledge to make more informed 

decisions.  Activities will therefore be implemented to involve as many and as diverse stakeholders in order 

to ensure a more comprehensive and holistic approach to creating, accessing, and using the best available data 

                                                      
2 The project will take special care to work with all parties to ensure adherence to the principles of the 2012 Provisional Constitution. 



and information. 

25. This project contains specific activities to increase the use and sharing of knowledge such as brochures, 

youth engagement, and learning-by-doing training to strengthen individual and institutional capacities to use 

knowledge in decision making.  As for learning from other projects, this project is part of a portfolio of 

capacity building interventions in the country that encourages regional cooperation and knowledge and 

information exchanges.  Partnerships and collaboration will catalyze the transfer of knowledge and 

competencies among actors and stakeholders.  Lessons learned from other projects will be included, as 

appropriate (for example, in the training programmes/workshops).  The project’s approach to knowledge 

management is consistent with the International Resource Panel Report on Policy Coherence of the 

Sustainable Development Goals which emphasizes the need for developing widespread awareness and 

creating and disseminating decision support tools. 

B.1 Theory of Change 

26. This project will address specific cross-cutting capacity development priorities identified in the 2016 

NCSA in order to catalyze Somalia’ more effective participation in environmentally sound and sustainable 

development in a way that produces co-benefits for the global environment.  More specifically, this project 

will lead to change by systematically targeting key barriers to make incremental improvements.  These short-

term changes will in turn lead to long-term improvements; not only will the project develop capacities, it will 

also lay the groundwork for improved systems and frameworks to sustain outcomes. 

27. Capacity development is a vital piece of development effectiveness (Organisation for Economic Co-

operation, 2006).  Additionally, as local and global benefits are strongly interlinked, changing human behavior 

is a key underlying premise of this project’s (as well as the GEF’s) approach to achieving global environmental 

and local benefits.  This project aligns with best practices for capacity development including acknowledging 

the complex nature of collaboration and incorporating it into the project design.  This project includes 

numerous stakeholders (including the government and the private sector) to mitigate the risk of crowding out 

and to help build ownership (Greijn, 2013).  The project design also benefited from lessons learned from 

previous phases of the GEF and CCCD projects, and includes many good practices such as a SWOT and gap 

analysis, as well as an entire component focused on awareness building (OECD, 2012; World Bank Institute 

Capacity Development and Results Practice, 2011; Hill, Rife, & Twining-Ward, 2014; United Nations, 2011). 

28. This CCCD project will be critical in strengthening the country's capacities to protect and sustainably 

use natural resources to deliver both national socio-economic development and global environmental benefits.  

Global environmental benefits will be delivered in the medium to long term by integrating the Rio 

Conventions into targeted national development frameworks.  In this way, cost-effective synergies will be 

sought and capitalized upon while taking into account the country’s absorptive capacities and security 

concerns.  The project makes the assumption that project stakeholders will in the short-term directly benefit 

through improved capacities through the learning-by-doing trainings.  The public and stakeholders will benefit 

in the long-term through improved outcomes including sustainable development and environmental 

improvements.  The theory of change is also based on the assumption that learning-by-doing will translate 

into a greater mobilization of efforts and resources, and that building commitment will help countries 

overcome the internal resistance to change and adopt new and stronger modalities of engagement and 

collaboration (Hill, Rife, & Twining-Ward, 2014), which will in turn lead to long-term change.  The project 

will also contribute to change by catalyzing Somalia’s road to self-reliance and environmental sustainability, 

assuming that the capacities developed will be institutionalized, thereby resulting in an incrementally reduced 

dependency on external funding. 

29. In addition to aligning with Somalia’s national development priorities (section A.2), this project will 

make an important contribution to satisfying Somalia’s programme priorities as outlined in the 2018-2020 

Country Programme Document for Somalia (UNDP, 2018).  This includes the need to address Somalia’s 

heavy reliance on unsustainably managed natural resources, deforestation, recurrent floods and droughts, 

among other development priorities.  The approach outlined in the Country Programme Document to pursue 

these development objectives is through “trust-based lasting relationships at all levels and thought leadership 



on the National Development Plan …[through] growing partnerships with the GEF, Green Climate Fund, and 

UNEP” (UNDP, 2018:4).  Somalia’s Use of Country Systems (2017), a companion document to the National 

Development Plan, provides guidance on streamlining and ensuring a low transactional approach to 

development.  The roadmap details targets and indicators to encourage development partners to use Somalia’s 

systems.  As fiduciary risks are reduced, and Somalia’s systems are strengthened, development partners’ use 

of the country’s systems should increase. (Federal Government of Somalia, 2017).  

30. The strategic approach to development for Somalia is focused on a set of core government functions 

and strengthening institutional capacities, which will include the development of an integrated platform to 

strengthen accountability.  The activities of the CCCD project will be carried in an adaptive collaborative 

management approach in order that they be appropriately carried out and institutionalized legitimately and 

sustainably with other development activities being carried out by other programmes and projects. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



C. PROJECT RESULTS  

C.1 Expected Results  

31. At the end of the project, activities will have resulted in a set of improved capacities to meet and sustain 
Rio Convention objectives.  This project will have strengthened and helped institutionalize commitments 
under the Rio Conventions by ensuring a flow of assistance and information between the state, national, and 
global level. 

32. The expected outcome of the project is that Somalia will be able to achieve global environmental 
benefits at a lower transactional cost as well as being able to respond faster and more appropriately to 
conservation needs.  While the expected outcomes of the project from a GEF perspective are improved 
capacities to meet and sustain global environmental priorities, the expected outcomes from a national socio-
economic development perspective are improved capacities to plan and make decisions that will meet and 
sustain sustainable development priorities.  The project will achieve this by mainstreaming global environment 
into planning and decision-making process (i.e., integrating environmental-development best practices). 

C.1.a Project Components, Outputs, and Activities 

33. The project will be implemented through three strategically linked components, each of which contains 
a set of outputs with their respective activities.  At the end of the project, each of the three components will 
result in an expected outcome, namely: 

• Environmental governance is improved through strengthened policy coordination 

• Global environmental governance is decentralized 

• Environmental attitudes and values for the global environment are improved 

 

Component 1:  Improved environmental governance through strengthened policy coordination 

34. Component one focuses on facilitating and catalyzing policy coordination and stakeholder collaboration 

in order to reduce unnecessary duplication or redundancy of resources (human, institutional, and financial).  

The expected outcome of this component is improved institutional mandates, coordination, and collaboration 

that will result in more cost-effective implementation of the Rio Conventions.  This will be achieved through 

an in-depth analysis of key policies and institutional arrangements that will help inform the targeted reforms 

needed.  While a large-scale institutional reform is beyond the scope of this project, this component will focus 

on strengthening inter-ministerial and inter-directorate coordination for improved monitoring and compliance 

with environmental policies and best practices for delivering and sustaining global environmental outcomes. 

Output 1.1 In-depth analysis of policies and associated institutional arrangements for 
mainstreaming and monitoring of Rio Convention implementation  

35. This output will focus on in-depth analyses of the current policy and legal framework.  This activity 
will begin with working groups preparing analytical frameworks for the three Rio Conventions.  This analysis 
will be completed through focus groups and workshops in order to assess the capacity and policy at the federal 
and state level.  These various discussions will lead to a clear understanding on how existing policies currently 
operate.  The gap analysis will emphasize opportunities and barriers for improved policy.  This activity will 
lead to a set of recommendations for improved decentralized management of the global environment. 

1.1.1 Undertake an in-depth analysis of Somalia's policy framework on environmental governance. 
 

Output 1.2 Targeted policy frameworks are reconciled to create synergies for Rio Convention 
implementation 

36. Building on the assessment of activity 1.1.1, learning-by-doing workshops will be held to reconcile the 
identified weaknesses.  This will lead to formulation of by-laws, codes, and operational guidance which will 
be distributed. 

 

 



Activities: 

1.2.1 Carry out learning-by-doing workshops to understand and reconcile weaknesses and gaps in key 

environmental policies and legal instruments. 

1.2.2 Formulate appropriate by-laws and operational guidance to mainstream Rio Conventions.  Secure 

approval of by-laws and any other amended policy, legislative, or regulatory texts.  The approval 

process should be transparent and deemed valid by all stakeholders in order to ensure legitimacy and 

sustainability. 

1.2.3 Distribute updated codes, laws and relevant texts pertaining to Rio Convention implementation.  

Technical staff of government agencies and local community representatives will facilitate the wide 

distribution and use of actual codes, laws and texts pertaining to the decentralization and protection of 

the global environment and natural resources. 

 
Output 1.3 Strengthened consultative and decision-making processes for mainstreaming of Rio 

Convention obligations. 

37. This output will focus on strengthening inter-ministerial coordination for improved mainstreaming of 
Rio Convention obligations.  This output will pay particular attention to addressing the barriers to effective 
communication, collaboration and coordination among government bodies and other social actors.  
Memoranda of agreement/liaison protocols on consultative and decision-making processes3will clarify the 
roles and responsibilities of stakeholders that have comparative expertise and knowledge to help inform 
improved planning and decision-making .  Particular attention will be given to engaging the academic 
community and other non-state stakeholders, including gender-relevant stakeholder engagement arrangements. 

Activities: 

1.3.1 Convene working group meetings to negotiate best consultative and decision-making processes.  This 

activity is critical to the project.  There have been past experiences, some successful, some not so 

successful on how government agencies collaborate and consult with each other.  This activity, which 

comprises as set of meetings, is intended to discuss and debate best practicable approaches to 

improving how planners, decision-makers, and other stakeholder representatives work together across 

institutions and sectors. 

1.3.2 Draft memoranda of agreements on consultative and decision-making processes.  This will be based 

on the extensive discussions and recommendations made under 1.3.1.  This will include liaison 

protocols among partner agencies and memorandum of agreement with other non-state stakeholder 

organizations.  This activity will include specific arrangements to promote gender equality in 

monitoring and decision-making. 

 
Output 1.4 Targeted updating and streamlining of institutional mandates to facilitate and catalyze 

long-term action to meet global environmental obligations through mainstreaming, 
monitoring, and compliance. 

38. Under this output, institutional mandates and planning processes will be updated.  This output 
supplements the similar and complementary exercise on the consultative and coordinating mechanisms.  For 
this reason, output 1.4 and 1.3 should be carried out as parallel exercises. 

Activities: 

1.4.1 Undertake an in-depth analysis of institutional arrangements, focusing on the mainstreaming of the 

three Rio Conventions, the specific monitoring of their obligations, and institutional barriers for 

compliance.  The latter should the form of a SWOT and gap analysis and build on the analysis of 1.1.1.  

This analysis will include the effectiveness of existing coordination and consultative arrangements, 

with particular attention to the challenges of decentralized environmental management and 

governance.  Based on the analysis, technical working groups will submit technical and policy 

                                                      
3 Only one memorandum of agreement may be needed.  This will be determined during the early consultations related to this activity. 



recommendations to the relevant ministries and agencies and prepare a brief to recommend 

institutional reforms for improved mainstreaming, monitoring, and compliance to Rio Convention 

obligations. 

1.4.2 Undertake an assessment of current data collection and generation methods of key agencies with 

attention to harmonization and metrics, relevance, validity, and quality.  This will be informed by the 

analysis and recommendations of 1.4.1.  This activity will be supported by a networked platform (see 

3.5.1 and 3.5.2) as well as preparation of periodic M&E report 

1.4.3 Draft and validate guidelines for coordinated mainstreaming, monitoring and compliance.  This will 

include the development of quality control/validation procedures as well as the identification of 

responsible scientific and institutional social actors.  These guidelines will be based on 

recommendations from 1.4.1 and 1.4.2, as well as being informed by other relevant project outputs, 

such as 1.1. 

1.4.4 Carry out a targeted updating and streamlining of institutional mandates that focus on recommended 

improvements (per 1.4.1 and 1.4.2).  These will focus on those arrangements deemed necessary to 

catalyze Rio Convention mainstreaming, as well as improved monitoring and compliance.  Very 

careful attention will be given to reconciling the differing arrangements among the various regional 

bodies. 

1.4.5 Learning-by-doing workshops on better practices for periodic reporting on Rio Convention 

implementation 

 

Component 2:  Decentralization of global environmental governance 

39. Component 2 will take a learning-by-doing approach to demonstrate how global environmental benefits 

can be generated through best practice local and regional development plans.  To this end, GEF resources will 

be used to integrate global environmental obligations and priorities into targeted local and regional 

development policies, programmes, and plans.  This formulation process will be carried out by stakeholders 

who are already responsible for developing and implementing local and regional plans, with the active 

involvement of key national stakeholders to ensure legitimacy and political commitment.  Additionally, under 

this component, activities will be carried out that will strengthen organizational and technical capacities for 

local actors to plan and manage their environment and natural resources in a way that meets both global 

environmental and sustainable development priorities. 

40. This component will build on the analysis of output 1.1, but shift focus to decentralized environmental 

governance.  This analysis will be further reinforced by updating selected planning frameworks (e.g., 

development or sector plan) and developing a roadmap to guide Rio Convention mainstreaming into the 

selected plan.  A resource mobilization strategy will also be developed to support the financial sustainability 

of project outcomes.  Particular attention will be given to catalyzing the decentralized governance of 

environmental and natural resource management.  To this end, activities will include an in-depth analysis of 

the financing needs.  Based on the recommendations of this analysis, a working group comprised of finance 

and economic experts will be created to discuss opportunities for piloting and implementing best practice and 

innovative financial and economic instruments. 

Output 2.1 SWOT and Gap analyses of policies for catalyzing decentralized environmental 
governance 

41. This output will consist of a series of meetings and focus group discussions to have a very clear 
understanding on how existing policies currently operate.  The gap analysis will emphasize opportunities and 
barriers for improved policy.  This output will lead to a set of recommendations for improved decentralized 
(2.2). 

Activities: 

2.1.1 Undertake a SWOT and gap analysis of environmental governance decentralization policies.  Whereas 

1.1 focuses on institutional arrangement, this activity focuses on policies on management of the global 

environment. 

 



 
Output 2.2 Guidelines for decentralized management of the global environment  

42. Based on the SWOT and gap analysis of 2.1, this output focuses on the development of guidelines on 
decentralization and the preparation of a roadmap to facilitate and catalyze mainstreaming, monitoring and 
compliance.  The guidelines will be tested in 2.4 and the roadmap will be updated in the last year of project 
implementation on the basis of lessons learned from the piloting/early implementation activities under output 
2.4. 

Activities: 

2.2.1 Develop guidelines on decentralization and integrating the three Rio Conventions in national and sub-

national strategies and plans.  These guidelines will be based on best practices and tailored to each 

state.  The guidelines will be tested in 2.4.  Once these guidelines have been tested and revised, they 

will be finalized, printed, and widely distributed. 

2.2.2 Prepare a roadmap to facilitate and catalyze mainstreaming, monitoring and compliance.  This 

roadmap will be supported by the various guidance material of activity 2.2.1, and will be improved in 

the last year of project implementation on the basis of lessons learned from the piloting/early 

implementation activities under output 2.4.  The roadmap will offer practical steps and approaches to 

adopt better practices (not necessarily "best" practices if the latter are deemed not feasible with the 

Somali context).  The roadmap should include expected outcomes as they pertain to long-term 

implementation, replication, and scaling-up.  Other mainstreaming exercises under the project are 

carried out (e.g., activity 1.4.4) will inform the preparation of the roadmap, making the roadmap a 

dynamic instrument over the course of project implementation. 

 
Output 2.3 Targeted strengthening of capacities for decentralized global environmental governance 

43. This output consists of a set of activities to develop capacities for mainstreaming Rio Conventions 
obligations into socio-economic development plans at the national and sub-national levels.  Capacity 
development will take place through a set of learning-by-doing trainings.  After all workshops are completed 
(2.3.5) an assessment of lessons learned from the trainings will be collected and used to inform the revision 
and updating of a long-term training programme. 

Activities: 

2.3.1 Undertake an assessment of technical training needs to mainstream Rio Conventions obligations into 

socio-economic development plans at the national and sub-national levels.  This includes an 

assessment of capacities of sub-national actors to formulate and operationalize policies and plans that 

integrate global environment priorities.  The assessments will lead to a needs assessment that will 

describe the extent to which gender issues are relevant to meeting and sustaining global environmental 

objectives. 

2.3.2 Carry out baseline and end-of-project surveys on technical capacities.  The baseline survey of decision-

makers and planners’ technical capacities will be carried out with at least 100 participants, whereas 

the end-of-project survey will include at least 200 participants.  Efforts should be made to carry out 

the survey with as many informants as possible. 

2.3.3 Identify and collate the training material to support the training programme.  This activity is specific 

to training needs, but will certainly complement the identification and preparation of guidelines under 

activity 2.2.1.  These activities kept distinct from one another to emphasize the need for different types 

of materials.  Whereas the guidelines will be best identified and prepared through experts and learning-

by-doing workshops, the training material would be prepared only by experts. 

2.3.4 Prepare a training programme for mainstreaming the Rio Conventions into local development plans.  

The preparation of the training programme will be in two parts:  the first will be in the first year of the 

project and intended to provide for the training needs under the project.  As part of activity 2.3.6 that 

will carry out an assessment of lessons learned from the trainings carried out under the project, the 

training programme will be revised on the basis of lessons learned in order to serve post-project 

training needs. 



2.3.5 Carry out training courses and workshops on Rio Convention mainstreaming.  The learning-by-doing 

training workshops will result in average test scores no lower than 80%.  After the courses, feedback 

evaluations will be collected from trainees on course effectiveness (90% response rate for each course).  

At least 250 officials drawn from national communes and sub-national level offices of the key technical 

agencies and other key stakeholder representatives will participate in the training.  Additionally, at 

least 80 government staff members that are directly implicated in the planning and decision-making 

process to monitor and enforce environmental legislation will participate in the training workshops. 

2.3.6 Undertake an assessment of lessons learned from the trainings carried out during the project and use 

these results to inform the revision and updating of a long-term training programme first developed 

and tested under 2.3.4. 
 

Output 2.4 Three sub-national pilot projects to test implementation of sub-national planning 
frameworks that integrate global environmental obligations 

44. This output focuses on testing the improved sub-national planning frameworks through three pilot 
projects.  A collaborative consultation process will be used to select the plans for mainstreaming.  Before 
implementation begins, stakeholder workshops will reconcile mandates among local and regional authorities. 

Activities: 

2.4.1 Select three sub-national areas (regions/sites/locales) within which to demonstrate Rio Convention 

mainstreaming, monitoring, and compliance.  Among the criteria for their formulation and selection 

are the choices of integrated environmental-development best practices that reflect global 

environmental priorities and the goals of the 2030 Agenda for Sustainable Development.  As part of 

this activity, project concept proposals will be formulated for each of the pilot projects.  This will go 

through a process of vetting to ensure that the most appropriate and best designed pilot project for 

mainstreaming, monitoring, and/or compliance in the selected regions will move forward. 

2.4.2 Set up the institutional arrangements to implement the pilot activities and exercises.  Government and 

other stakeholders will draft revised mandates and operational plans (at both national and sub-national 

levels) through collaborative learning-by-doing workshops.  Institutional reforms will be initiated by 

target institutions. 

2.4.3 Demonstration and piloting of the sub-national/regional projects selected under 2.4.1.  These will be 

strategically selected and coordinated with other projects to capitalize on potential synergies and fill 

key gaps. 

2.4.4 Cull lessons learned from pilot activities.  This will inform the roadmap of activity 2.2.2. 

 
Output 2.5 Resource mobilization strategy for Rio Convention mainstreaming 

45. This output is designed to support the financial sustainability of project outcomes.  Activities will 
incorporate innovative financial and economic analyses of the project that incorporate environmental and 
social impacts.  The resource mobilization strategy will be presented at the one-day Project Results Conference 
(activity 3.1.1). 

Activities: 

2.5.1 Identify a set of best practice and innovative financial instruments relevant to the Somalian context.  

This activity will comprise a set of tasks to assess the financial requirements for long-term monitoring, 

enforcement, and compliance of Rio Convention implementation.  A series of consultations set of 

experts and other stakeholders will be convened to better understand and appreciate their systemic, 

institutional, and individual capacity requirements. 

2.5.2 Conduct a feasibility study on financial and economic instruments for piloting.  Building on the results 

of 2.5.1, this activity will structure a programme of specific exercises to pilot innovative financial 

and/or economic instruments. 



2.5.3 Draft, review, and approve a resource mobilization strategy.  This activity comprises those sets of tasks 

directed to preparing and approving the resource mobilization strategy that is informed by the 

feasibility study.  This will be completed through learning-by-doing workshops. 

 

Component 3:  Improved environmental attitudes and values for the global environment 

46. The final component will focus on a set of activities designed to strengthen the awareness and 

understanding of a wider population in Somalia.  This component is key to ensuring the institutional 

sustainability of project outputs by raising an overall understanding and greater value of how addressing global 

environmental obligations under the Rio Convention contribute to addressing important and immediate socio-

economic development priorities.  As many stakeholders, and other social actors, as possible will be invited 

to participate in the workshops and dialogues.  This is intended to increase the number of individuals that are 

more conscious of the inherent value and need to more environmentally friendly and sustainable development, 

in particular the value of meeting Rio Convention obligations.  Stakeholders will include a broad cross-section 

of media representatives, teachers, civil society leaders and champions, private sector, NGO representatives, 

academic and research institutions, as well as government representatives from all ministries, both at the 

national and sub-national levels. 

Output 3.1 Stakeholder dialogues on the socio-economic value of the Rio Conventions 

47. This output focuses on increasing awareness of the value of the environment as well as the Rio 
Conventions.  As well as targeting the public at large, this output also targets key categories of stakeholders, 
namely the private sector, planners and decision-makers, the media, and expert practitioners working in the 
field such as NGOs, academics and graduate students.  To begin this project, there will be a conference to 
introduce it to a diverse set of stakeholders in order to promote the objectives addressing Rio Convention 
obligations.  Near the end of the project, the results and lessons learned will be presented in a second 
conference with two key goals.  The first goal is to emphasize the positive impacts of the project strategy and 
its successes; this will encourage long-term institutionalization of Rio Convention commitments beyond this 
project.  The second goal is to spur on-going commitment to replicating and institutionalizing best practices 
and successful innovative approaches tested under the project.  Both conferences will be convened over a one-
day period, and shall include presentations and panel discussions.  During these conferences, a survey will be 
conducted to assess the stakeholders’ awareness and value of the project issues at both the beginning and end 
of the project.  Also included in this output are public awareness campaigns, dialogues and workshops, as well 
as private sector sensitization panel discussion and workshops targeted to media professionals to improve 
environmental reporting. 

Activities: 

3.1.1 Organize and convene a one-day Kick-Off Conference and a one-day Project Results Conference.  The 

Kick-off Conference will be the beginning of the project to raise awareness of the project goal and 

objectives.  This conference will focus on presentations and panel discussions on the challenges of 

meeting Rio Convention obligations and how the Rio Conventions can help Somalia meet and sustain 

both national and global environmental priorities.  The Results Conference at the end of the project 

will promote the long-term adherence natural resource valuation as well as to mobilize commitment 

and resources to catalyze replication of project results. 

3.1.2 Design and carry out surveys to assess understanding of Rio Convention mainstreaming.  A first survey 

(baseline) will allow the project to assess the awareness developed under the project when compared 

with the result of the project-end survey.  The survey instrument will also be used to survey line 

ministry staff and other stakeholders on their awareness of Rio Convention priorities and on 

environmentally-friendly approaches to implementation of sectoral plans.  This activity will include 

statistical and sociological analyses, to have been completed and results presented at the Project 

Results Conference. 

3.1.3 Develop and validate public awareness and communication campaign plan.  This activity will elaborate 

and organize the set of awareness-raising activities that will be undertaken by the project 



3.1.4 Convene three (3) public policy dialogues.  This activity will be structured slightly differently than the 

learning-by-doing workshops, in that they will serve as a public forum for intellectuals, leaders, and 

activists to present and exchange cutting-edge views on the national-global environment nexus.  These 

dialogues will be an extension of the panel discussions of the kick-off conference. 

3.1.5 Convene national and sub-national awareness workshops.  These workshops will be structured and 

organized on the basis of the public awareness campaign developed under output 4.2.1.  Target 

participants will include representatives of all related ministries, parliamentarians, as well as 

communes and municipal government planners and decision-makers, among other stakeholder 

representatives (e.g., NGOs, private sector, and academia).  Gender balance for the workshops will be 

indicated by at least 50% participation by women. 

3.1.6 Convene private sector sensitization panel discussions on global environmental issues.  These 

discussions with the private sector are critical to the long-term success of the project, given the role of 

the private sector to exploit Somalia's natural resources for the generation of financial and economic 

wealth.  This would be like a forum to complement the private sector roundtables of the NAP project. 

3.1.7 Convene workshops targeted to media professionals to improve environmental reporting.  These 

workshops will enable journalists of television, radio and print to report on global environmental issues 

and their relevance, especially taking into account that, in general, journalists do not necessarily have 

a special training or understanding of global environmental issues.  Media awareness workshops is 

also intended to increase reporting in the popular literature on social and economic values of 

conserving Somalia's environment as well as the important losses associated with environmental 

degradation. 

 
Output 3.2 Brochures and articles on the Rio Conventions 

48. This output focuses on the development of brochures and articles on the Rio Conventions.  These are 
intended to highlight the importance of the Rio Conventions and help individuals understand how their daily 
lives are impacted by the global environment. 

Activities: 

3.2.1 Prepare and publish articles on linkages between the global environment and socio-economic issues.  

These articles will be targeted to the general population and published in print media with a high 

circulation.  Articles will also be printed as separate brochures for targeted distribution at special 

events. 
Output 3.3 Public service announcement(s) on globally sensitive and environmentally friendly 

behavior 

49. This output includes several activities to develop and air public service announcements on provincial 
television.  These are intended to highlight the value of the environment and the Rio Conventions and help 
individuals understand how their daily lives are impacted by the global environment. 

Activities: 

3.3.1 Prepare and air a public service announcement on Rio Convention.  This will involve the 

conceptualization of the message, the story-boarding, filming, and post-production.  This will be 

followed by its airing at strategic intervals.  The PSA video will also be shown at the awareness-raising 

workshops and dialogues, as well as on the relevant websites and social media. 

 
Output 3.4 Improved educational curricula and youth civic engagement 

50. This output will develop educational curricula high schools that promote better environmental 
information management and emphasize global environmental values and best practice approaches developed 
and under implementation. 

 

 



Activities: 

3.4.1 Develop and integrate a high school education module on environmental issues, with particular 

emphasis on the global environment.  This activity is targeted to strengthening the learning of the Rio 

Conventions and linkages with sustainable development at middle and high schools.  Students from a 

relatively early age will gain a better appreciation of how their local environment is part of the global 

environment, and understand the human-ecologic linkages.  This module is a targeted exercise, 

building upon related activities undertaken by other institutions and organizations. 

3.4.2 Develop and implement a high school competition plan on the economic values of the natural resources 

found in Somalia. 

3.4.3 Prepare an environmental awareness module for universities to integrate into curricula.  This activity 

is very important to building up a critical mass of young professionals that could contribute to natural 

resource valuation.  This activity thus responds critically to the need to address the country's limited 

absorptive capacity. 

 
Output 3.5 Improved Internet visibility of the value of protecting the global environment to socio-

economic development priorities  

51. This output aims to increase Somalia’s use of the Internet and social media to disseminate data and 
information.  This includes creating a Facebook page, or an appropriate social media equivalent, on 
environmental information and Rio Convention mainstreaming.  These activities will be based on existing 
social media and websites.  For example, the websites for various government ministries should be linked and 
a unified webpage that provides information about Rio Convention activities could be created.  The website 
will also serve as the repository for materials produced under the project.  This website will require a 
significant investment of person-hours in its management, to ensure that it is functional on a daily basis.  The 
website must ensure that hyperlinks to other website remain functional; discussions are moderated on a daily 
basis; that articles and information remain current and relevant; and to clear the registry regularly to reduce 
the incidences of site crashes. 

Activities: 

3.5.1 Convene working group meetings among key agencies that have websites relevant to environmental 

governance and negotiate opportunities to improve the design and content of their respective 

webpages. 

3.5.2 Technological support for strengthening a cohesive/networked platform for data and information 

sharing.  This activity is manifest by the recruitment of an information and communication technology 

specialist who will work with the managers of existing platforms to tweak their systems and webpages 

to meet agreed data sharing objectives.   

3.5.3 Create a Facebook page on environmental information and Rio Convention mainstreaming.  Upload 

relevant content at least twice per week. 

 

C.1.b Project Indicators 

52. At the project objective level, there are three key outcome indicators (per the Integrated Results and 

Resources Framework – IRRF) that will serve to guide the overall adaptive collaborative management of the 

project through effective monitoring and feedback mechanisms.  These three indicators respond specifically 

to the requirement for all UNDP/GEF projects to track their contribution to meeting expected outcome targets 

under the UNDP 2014-2017 Strategic Plan. 

Indicator 1 (IRRF Output 1.3):  Solutions developed at national and sub-national levels for sustainable 

management of natural resources, ecosystem services, chemicals and waste. 

IRRF Output 1.3.1:  Number of new partnership mechanisms with funding for sustainable management 

solutions of natural resources, ecosystem services, chemicals and waste at national and/or subnational level. 



IRRF Output 1.3.2:  a) Number of additional people benefitting from strengthened livelihoods through 

solutions for management of natural resources, ecosystems services, chemicals and waste b) Number of new 

jobs created through solutions for management of natural resources, ecosystem services, chemicals and waste. 

IRRF Output Indicator 2.5:  Legal and regulatory frameworks, policies and institutions enabled to ensure the 

conservation, sustainable use, and access and benefit sharing of natural resources, biodiversity and ecosystems, 

in line with international conventions and national legislation. 

Indicator 2 (IRRF Output Indicator 2.5.1):  Extent to which legal or policy or institutional frameworks are in 

place for conservation, sustainable use, and access and benefit sharing of natural resources, biodiversity and 

ecosystems. 

Indicator 3 (IRRF):  Number of direct beneficiaries.  This indicator is a measure of how many stakeholders 

have benefitted from project capacity building activities.  During project execution, participants to all learning-

by-doing workshops will be recorded and the number of unique participants counted (to avoid double 

counting). 

Indicator 4:  Targeted national capacities to deliver and sustain global environmental outcomes within the 

framework of sustainable development priorities are strengthened 

Indicator 5:  Targeted policy frameworks are reconciled to create synergies for Rio Convention 

implementation. 

Indicator 6:  Strengthened consultative and decision-making processes for mainstreaming of Rio Convention 

obligations. 

Indicator 7:  Targeted institutional mandates are updated and streamlined  

Indicator 8:  Guidelines for decentralized management of the global environment developed 

Indicator 9:  Capacities for decentralized global environmental governance strengthened 

Indicator 10:  Sub-national pilot projects are carried out to test implementation of sub-national planning 

frameworks  

Indicator 11:  Resource mobilization strategy 

Indicator 12:  Collectively and over the four years of project implementation, the awareness-raising workshops 

engage over 700 unique stakeholders 

Indicator 13:  Awareness is improved through brochures articles, public service announcement(s), and 

education modules 

Indicator 14:  Improved Internet visibility of the value of protecting the global environment to socio-economic 

development priorities  

53. In Section E, the Project Results Framework, an assessment of the baseline for the relevant indicator is 

provided, as well as end-of-project target indicators.  As a medium-sized project, there will not be an 

independent midterm evaluation to monitor and track project indicators. 

C.2 Risks and Assumptions 

54. Perhaps the most significant risk to this project is limited absorptive capacity.  However, this risk is 

mitigated by distributing the roles and responsibilities amongst numerous partner ministries and actors that 

would take the lead, in consultation with the Office of the Environment as executing agency, and independent 

expert non-state organizations to provide additional technical expertise. 

55. Another risk to the project is limited political will.  This is made worse by the relatively low level of 

cooperation between agencies and organizations at the federal and state levels.  Political divisions, particularly 

the existence of the distinct states make the implementation of national programs challenging.  Adequate 

coordination mechanisms (both at the federal and regional levels) currently do not exist.  The project will first 

address these risks by holding consultations with key stakeholders to increase their understanding of the 



project and establish networks of collaboration.  Once implementation of the project begins, key stakeholder 

representatives will meet on a regular basis through the Project Steering Committee so that they are aware of 

the progress of the project and contribute to the adaptive collaborative management of the project.  The project 

will also pursue targeted capacity building activities to strengthen institutional mechanisms for improved 

coordination and collaboration.  These include activities such as negotiating best appropriate consultative 

processes and memoranda of agreements on inter-institutional collaboration and information sharing. 

56. Inadequate funding also presents a risk.  Somalia’s government structures are extremely handicapped 

by the lack of financial and human resources.  This risk could compound the already limited absorptive 

capacity to carry out the extensive mainstreaming and activities planned under the project.  Inadequate funding 

also risks institutional and organizational continuity as well as foregoes the potential to realize economies of 

scale.  However, this risk can be avoided or minimized by spreading roles and responsibilities to partner 

government agencies and expert non-state organizations.  During the project preparation phase, careful 

consideration and negotiation with the respective government ministries and agencies will be undertaken to 

identify incentives and secure long-term commitment to active project participation and project deliverables.  

Given that project results emerge through external financing and support, key project results must be 

sufficiently institutionalized if the larger outcomes are to be sustainable.  There may be insufficient 

commitment to implement project recommendations for post-project activities in the absence of new external 

financing.  For this reason, the project includes a specific output on resource mobilization to address the issue 

of financial sustainability. 

57. Another risk to the project is the acceptance of the project by local communities.  This risk will be 

mitigated through the adaptive collaborative approach to project management.  By engaging stakeholders 

early in project design and throughout implementation, communities will have the opportunity to voice 

concerns or suggestions that ultimately affect stakeholder buy-in.  Piloting activities at the municipal level 

will further engage local stakeholders in the process and improve the likelihood of acceptance. 

58. Another significant risk lies in the willingness of agencies, offices, and ministries to change their 

internal business models, specifically in line with recommendations that better integrate Rio Convention 

obligations.  Internal resistance to change is a natural human condition which is based on people’s comfort 

with known policies and procedures.  Nonetheless, the basis for this project is that these policies and 

procedures could be improved.  To address this risk, the outputs and activities of this project were chosen to 

take into account these existing “business-as-usual” approaches.  Activities under this project call for 

incremental modifications to be made, and activities will be facilitated by national experts and independent 

advisors so that stakeholders discuss and come to consensus agreements themselves.  This approach will help 

strengthen the ownership and legitimacy of the decisions reached in these stakeholder consultations, 

workshops, or other project exercises.  The project also makes the assumption that stakeholders will give the 

benefit of the doubt to the design of the project activities, actively participate in the project to negotiate issues 

and recommendations towards a consensus, and be open to new and opposing perspectives.  During 

implementation, an international expert in capacity development will be made available to help keep the 

project technically sound and ensure that it remains within the system boundary of the project (as delimited 

by this PIF). 

59. Finally, one risk to the project is the instability of some regions in Somalia.  Conflict and insecurity 

threaten Somalia's peace, development, and resources.  There is an implicit assumption that political and 

institutional changes will take place as the country and government continues to evolve.  This project will be 

designed and implemented in a way that allows for activities to appropriately adapt to such potential changes.  

However, this project makes the assumption that political commitment to the project will not wane during its 

implementation or beyond, jeopardizing the institutional sustainability of project outcomes.  For this reason, 

the adaptive collaborative management approach described previously is central to the success of the project.  

Collaboration across sectors and among stakeholder representatives throughout the implementation process 

will allow for the on-going monitoring and realignment of project activities to maintain validity, legitimacy, 

relevancy, and greater likelihood of sustainability of project outcomes. 



60. This project is exempt from the Social and Environmental Screening Procedures as the capacity 

building activities of this project were specifically structured to actively engage a broad range of stakeholders.  

By design, the project will ensure that stakeholders that represent the priorities and concerns of the state 

governments will be represented in the various consultations and learning-by-doing workshops.  The pilot 

demonstrations and early implementation of better or best practices will also be organized and implemented 

in close collaboration and coordination with other similar activities in order to take into account any potential 

social and/or environmental risks as well as to minimize them. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



D. PARTNERSHIPS 

61. The project supports the meaningful participation and inclusion of all stakeholders, during the design, 
implementation, monitoring, and adaptive collaborative management of the project.  Taking an adaptive 
collaborative management approach to execution, the project will ensure that key stakeholders are involved 
early and throughout project execution as partners for development.  Stakeholder representatives from NGOs, 
communities, the private sector, academia, among others, will be encouraged to actively engage with 
government representatives as partners in carrying out project activities or components thereof.  This will help 
capitalize on stakeholders’ comparative advantages, as well as to create synergies, strengthen a more accurate 
holistic and resilient construct of policy interventions, and improve legitimacy.  These partnerships will also 
help ensure a more equitable distribution of benefits. 

D.1 Stakeholder Engagement Plan 

62. This project was developed on the basis of consultations with a number of stakeholder representatives, 

which began with the preparation of the project concept through the Project Identification Form (PIF).  

Subsequent to the approval of the PIF and provision of a project preparation grant (PPG), further consultations 

were undertaken with key stakeholder representatives to develop the project document and negotiate 

agreement among all stakeholders towards a shared vision and expectations under the project.  The draft 

project document was also presented and discussed at a validation workshop on 28 November 2017. 

63. This project aims to empower stakeholders (particularly marginalized stakeholders such as women and 

indigenous peoples) by incorporating their unique views into decision-making processes, project goals design, 

mitigation measures, and the development benefits and opportunities generated by the project.  During the 

project formulation phase, consultation sessions and meetings were undertaken with a diverse group of 

stakeholders in order to construct as holistic as possible an understanding of the challenges and barriers related 

to environmental accounting, coordination, monitoring, and natural resource valuation for improved decision-

making on the global environment, i.e., the project baseline.  The project design makes the assumption that 

the extensive consultations during project formulation strengthens the transparency and legitimacy of the 

proposed project activities, notwithstanding that during project implementation, activities can and should be 

adapted to ensure that the human rights of stakeholders are preserved and/or reinforced. 

64. Given the project strategy, the main project stakeholders are the government ministries and state and 
local representatives who are responsible for preparing key sectoral policies, plans, programmes, and/or 
legislation.  Government stakeholders will participate in project activities, serve on the Steering 
Committee/Board, lead key project outputs, and act as main project beneficiaries.  Ministries will also be 
consulted to ensure that proposed project activities are consistent with and complement programmes and 
projects currently underway or those that are planned.  State and local governments will play a critical role in 
the project as well.  Their role will be to actively engage in the capacity building activities such as negotiations, 
improved coordination, trainings, and piloting exercises.  The project will carry out structured awareness-
raising dialogues to raise and strengthen the support of government stakeholder to the concept and strategy of 
integrated approach to achieving Rio Convention and national socio-economic development priorities. 

65. In addition to participation from government representatives, other key stakeholders include the private 
sector and academic institutions.  Other non-state stakeholders have played and are envisaged to continue to 
play an important role in ensuring that the project remains focused on-the-ground realities and expectations 
as well as focused on Rio Convention obligations.  Community-based organizations could play an important 
role in sustainable development of regions by taking into account local culture and traditions.  Informal 
stakeholders (citizens’ groups, professional networks, etc.) will be engaged through awareness raising 
activities to illustrate synergies between their respective activities and those of the project as well as build 
broad political support and commitment. 

66. Taking an adaptive and collaborative management approach to execution, the project will ensure that 

key stakeholder representatives are involved early and throughout project implementation as partners for 

development.  This includes their participation in the Project Steering Committee (Project Board), review of 

project outputs such as recommendations for amendments to policies, plans, programmes and legislation, as 

well as participation in monitoring activities.  See Annex E for the complete Stakeholder Engagement Plan. 



67. Although the Project will not have any direct impacts on indigenous people land and resources, the 

application of the principles of Free Prior and Informed Consent might be necessary to avoid risks which 

might arise from policy changes and/or the use of local knowledge in the Project design and implementation. 

D.2 Gender Equality and Empowering Women 

68. Along with supporting countries to mainstream the global environment into their national sustainable 

development planning frameworks, the GEF is also calling for gender equality issues to be mainstreamed in 

the GEF-funded capacity development interventions.  This strategy is consistent and complementary to 

UNDP’s 2014-2017 Strategic Plan that similarly calls for projects implemented by UNDP to meet high 

standards to meeting gender equality criteria.  Similarly, UNDP has prepared important guidance on their 

policy on Gender Equality, notably the UNDP Gender Equality Strategy 2014-2017 and Powerful Synergies:  

Gender Equality, Economic Development and Environmental Sustainability. 

69. Gender inequality issues in Somalia helped inform the project design.  This includes the reality that 

women in rural areas are generally among the most vulnerable of groups to the impacts of climate change, 

which includes drought and desertification.  This is due to their unequal and relatively low access to resources 

compared to men.  Women also have a diminished role in decision-making in both the political and private 

domains.  Women’s role in rural areas are largely reduced to household tasks such as collecting fuelwood and 

water and preparing meals for the family (UNDP, 2017). 

70. The project will ensure that all key outputs take into account gender related concerns, and where possible, 

generate gender benefits.  The project will make every effort to incorporate gender issues in the 

implementation.  Both men and women will participate in activities of the project, and roles will be equally 

assigned without any discrimination.  To help ensure equal access and benefits, the project also includes 

several validation measures and gender sensitive indicators.  Additionally, a gender analysis will be completed 

and included in the final project document. 

71. Although the project design includes gender issues, there will be no budget allocation made to 

specifically address gender equality since gender inequality does not represent a barrier to meeting Rio 

Convention obligations.  However, a parallel project, the LDCF-financed project that developing a National 

Climate Change Policy, a National Disaster Risk Management Policy, and state-level Land Use Policies 

(already completed for Somaliland and Puntland) will account for gender dimensions of climate change.       

D.3 South-South and Triangular Cooperation 

72. This project’s approach to South-South and Triangular Cooperation is in line with UNDP’s approach, 

which is to support South-South and Triangular Cooperation in order to maximize the impact of development, 

hasten poverty eradication, and accelerate the achievement of Sustainable Development Goals.  This project 

will encourage and strengthen shared self-reliance among developing countries through the exchange of 

experiences, best practices, and lessons learned.  This will be achieved by coordinating with on-going projects 

in the area, such as projects in Madagascar, as well as in LDCS such as Sudan and Liberia.  More specifically, 

during implementation, related initiatives will be identified and lessons learned will be incorporated into 

implementation.  One such project is Strengthening of Multi-Sectoral and Decentralized Environmental 

Management and Coordination to Achieve the Objectives of the Rio Conventions in the Union of Comoros.  

Another relevant project is Mainstreaming Biodiversity into the Management of the Coastal Zone in the 

Republic of Mauritius.  Like this CCCD project, these projects will promote capacity building and training 

for improved environmental management.  During implementation, other related initiatives will be identified 

and lessons learned will be incorporated. 

73. Sharing knowledge between nations will help achieve and sustain outcomes under this project by 

helping this project to a) preemptively address known issues, b) reduce the learning curve, and c) maximize 

cost effectiveness by focusing efforts on proven techniques.  In addition to learning from other projects, best 

practices and lessons learned from this CCCD project will be disseminated so that other countries may benefit 

from Somalia’s experience.  For example, the tools on decentralization and integrating the three Rio 

Conventions in national strategies and plans could serve as models for other countries facing similar 

challenges. 



D.4 Linkages with other Partners and Initiatives  

74. A number of projects have been preliminarily identified to contain activities similar to those planned 

under the project.  Given the number of on-going projects in the country, careful attention will be given to 

coordinating project activities in such a way that activities are mutually supportive and opportunities are 

capitalized to realize synergies and cost-effectiveness. Additionally, a plan to coordinate project activities to 

avoid duplication will be mapped out and implemented. Notwithstanding, a certain degree of redundancy is 

desirable as it enhances resilience.   

75. One important project is the Support for Establishing a National Adaptation Plan (NAP) Process 

for the Federal Republic of Somalia.  With support from the Green Climate Fund, this project will support 

Somalia to develop a National Adaptation Plan.  To accomplish this, the project calls for a “national process 

of consensus building between the States and the Federal government,” “Strengthening capacity for climate 

change adaptation at the state level” and “Strengthening implementation of adaptation measures.” Key to 

meeting these outcomes are the establishment of institutional arrangements for the coordination of climate 

change adaptation in Somalia.  The project will work to ensure the coordination mechanism is viewed as 

legitimate by the states and the federal government and aligns with the permanent Constitution. Additionally, 

the project calls for building a legislative and regulatory infrastructure to support climate change adaptation 

planning at the sectoral and state level.  Finally, this project will build individual and institutional capacity for 

climate change adaptation, knowledge management, planning, and implementation at the state level. As part 

of this capacity building, the project will support mainstreaming of climate change adaptation into emerging 

structures of state governance.  This NAP project was developed at the same time, and in close consultation, 

with the CCCD project.  Further, the NAP project will be implemented during the same time frame as the 

CCCD project.  

76. Another relevant project is the Somalia Capacity Development –Strengthening Institutional 

Performance (SIP) Project.  With US$ 12,974,918 of funding from the UN MPTF and UNDP, the objective 

of the project is to strengthen the government’s capacity to perform core government functions.  This project 

is made up of three components which align with the proposed CCCD project.  More specifically, a number 

of sub components and activities, such as strengthening coordination and communication capacity, are directly 

relevant and will provide an important baseline for the CCCD project.   

77. Another important project is the World Bank’s Somalia Capacity Injection project.  The goal of this 

project is to strengthen institutional and individual capacity of selected line ministries and central agencies to 

perform core government functions.  The first component focuses on developing capacity for cross-cutting 

government functions using the government’s capacity injection modality.  The second component aims to 

strengthen the policies and procedures for civil service management.  Component 3 includes activities to 

strengthen capacity for coordinating aid, as well as monitoring and evaluation of the Somali compact. 

78. In addition to these projects, there are a number of other GEF non-GEF funded projects that contain 

related capacity building activities, and with which this project will require appropriate coordination.  Key 

projects appear below.  Completed GEF projects will also be reviewed through evaluation reports and 

consultations with past project managers to identify lessons learned and best practices. Key projects appear 

below. 

Table 2:  Current or planned projects in Somalia 

Strengthening 

Institutions for 

Public Works 

Projects 

 

AfDB 

2016-2019 

US$ 8,000,000 

• Support the development of internal policies and 

procedures 

• Capacity development (training and equipment) 

• Development of guidelines for gender mainstreaming and 

youth employment and entrepreneurship in public works 

• Setting up of an ‘Inter-Ministerial Public Works 

Coordination Mechanism’ (including FGS Infrastructure 

Ministries, MoF and MOPIC) 



• Develop the capacity of MPWRH, State Ministries of 

Public Works, BRA and Somali Youth 

 

Support for 

Integrated Water 

Resources 

Management to 

Ensure Water 

Access and 

Disaster Reduction 

for Somalia’s 

Pastoralists 

GEF 

 

• Capacity development and awareness-raising on climate 

induced impacts on water resources and Integrated Water 

Resource Management (IWRM) principles for policy 

makers and planners at national and district levels 

• Enhanced curricula and programmes established at 

educational and vocational institutes on water resources 

management. 

• Awareness raising on water conservation and water 

management measures including storage of awareness 

materials in the WARKM DB 

Somalia:  Rural 

Livelihoods' 

adaptation to 

climate change in 

the Horn of Africa 

- Phase II 

(RLACC II) 

GEF 

US$ 22,950,000 

• Knowledge products generated at national and regional 

levels 

• Training of officials at the level of local governments 

organized 

• Comprehensive guidelines developed and validated at 

national, state and locality levels to mainstream climate 

into development policies and strategic frameworks 

 

79. Under the project, a Project Steering Committee (Project Board) will be created to facilitate active 

participation in project activities from these stakeholders and that recommendations and agreements 

negotiated will be deemed legitimate by the respective institutions of the participating stakeholder. 

D.5 Sustainability and Scaling Up  

80. A key outcome expected by the project is to enhance the sustainability of capacities developed.  To 

achieve this outcome, the project will undertake an extensive set of awareness-raising activities targeted at a 

broad range of stakeholders, including the general public and particularly youths where the addition of 

appropriately framed information can have an important impact on the early stages of value formation.  

Another approach that the project will take is to align multilateral environmental agreements with key national 

development priorities.  This will be by reconciling global environmental priorities with high value socio-

economic development priorities in a way to reinforce the legitimacy of both sets of priorities.  This will be 

approached through thoughtful and transparent consultative and decision-making processes, as well as being 

based on widely accepted data, information, knowledge and best practices.  The project will also undertake 

targeted awareness-raising activities to secure high-level commitment from key decision-makers, such as 

parliamentarians, and foster a sufficient number of project champions to sustain project outcomes following 

project completion. 

81. CCCD projects are medium-sized projects.  Thus, this intervention has certain limitations, namely in 

being able to reconcile and undertake all the necessary institutional and legislative reforms identified as needed 

during project implementation.  Rather, this project is intended to be a catalyst of a more long-term approach 

for improved decision-making for the global environment through enhanced technical and programme 

coordination on environmental mainstreaming.  By strengthening the relevant targeted institutional and 

technical capacities, the replicability and extension of the project strategy through future pilot projects will be 

greatly enhanced and the learning curve greatly reduced. 

82. The scaling up and replication of project activities is further supported by the large number of 

stakeholders that the project foresees engaging at both the federal and regional levels.  This includes working 

with NGOs and civil society associations that have a strong presence in local communities and/or are actively 

supporting related capacity development work.  Raising awareness of the project throughout Somalia will also 

support replication.  This project will facilitate this through awareness-raising workshops with key 



stakeholders from the local and regional government, the private sector, academia, civil society and the media 

with the purpose of helping them to write articles about the environment.  Public service announcements on 

the radio will also help to popularize the project with the public in order to generate greater support and 

demand for replication activities. 

 



E. PROJECT RESULTS FRAMEWORK 

 This project will contribute to the following Sustainable Development Goal (s):  7, 8, 9, 11, 12, 13, 14, 15, and 17   

This project will contribute to the following country outcome included in the UNDAF/Country Programme Document:  Economic growth is 

inclusive and sustainable, promoting poverty reduction, decent work, food security, and the structural transformation of the economy 

This project will be linked to the following output of the UNDP Strategic Plan:  SP Output 2.4.1 Gender-responsive legal and regulatory frameworks, 

policies and institutions strengthened, and solutions adopted, to address conservation, sustainable use and equitable benefit sharing of natural resources, in line with 

international conventions and national legislation 

 

 

 Objective and Outcome 

Indicators 

Baseline  

 

End of Project Target4 

 

Data Collection Methods and 

Risks/Assumptions 
Project Objective: 

 

 

Indicator 1 (IRRF Output 

1.3):  Solutions developed at 

national and sub-national 

levels for sustainable 

management of natural 

resources, ecosystem 

services, chemicals and 

waste. 

Indicator 1.3.1:  Number of 

new partnership mechanisms 

with funding for sustainable 

management solutions of 

natural resources, ecosystem 

services, chemicals and waste 

at national and/or subnational 

level. 

Indicator 1.3.2:  a) Number 

of additional people 

benefitting from strengthened 

livelihoods through solutions 

for management of natural 

resources, ecosystems 

Despite the presence of a 

number of capacity 

development interventions, 

absorptive capacity in 

Somalia is so low and 

insufficiently 

institutionalized that almost 

all solutions for the 

sustainable management of 

natural resources are only 

available within the construct 

of externally-funded projects 

• Increased capacity within 

relevant stakeholder 

groups  to address Rio 

Convention obligations 

• Gender equality targets per 

UNDP 2013-2017 

Strategic Plan are met 

• Government staff have 

learned, applied, and tested 

best practice tools to 

integrate natural resource 

valuation into national 

decision-making processes 

for improved 

implementation of Rio 

Conventions 

Means of Verification: 

• GEF Cross-Cutting Capacity 

Development Scorecard 

• Meeting Minutes  

• Working Group meeting reports 

• UNDP quarterly progress reports 

• Independent final evaluation reports 

• Rio Convention national reports and 

communications 

• Strategic documents detailing the new 

valuation tools 

•  

Risks/Assumptions: 

• The project will be executed in a 

transparent, holistic, adaptive, and 

collaborative manner 

• Policy and institutional reforms and 

modifications recommended by the 

project are politically, technically,  

and financially feasible  

• Planners and decision-makers are 

resistant to adopt new attitudes 

towards the global environment 

                                                      
4 The Provisional Multi-Year Work Plan in Annex A provides information on the preliminary suggested timeframes to undertake project activities, included target milestones and 

output deadlines. 



 Objective and Outcome 

Indicators 

Baseline  

 

End of Project Target4 

 

Data Collection Methods and 

Risks/Assumptions 
services, chemicals and waste 

b) Number of new jobs 

created through solutions for 

management of natural 

resources, ecosystem 

services, chemicals and 

waste. 

Indicator 2 (IRRF Output 

Indicator 2.5):  Legal and 

regulatory frameworks, 

policies and institutions 

enabled to ensure the 

conservation, sustainable use, 

and access and benefit 

sharing of natural resources, 

biodiversity and ecosystems, 

in line with international 

conventions and national 

legislation. 

Indicator 2.5.1:  Extent to 

which legal or policy or 

institutional frameworks are 

in place for conservation, 

sustainable use, and access 

and benefit sharing of natural 

resources, biodiversity and 

ecosystems. 

The baseline of this indicator 

is qualitatively measured as 

inadequate, reflected by the 

inadequacy of existing policy 

and legal instruments to 

guarantee the realization of 

Rio Convention obligations.  

While the baseline consists 

of various environmental and 

development policies and 

laws, their inadequacy lies in 

their sectoral and thematic 

construct, insufficient 

awareness and understanding 

of how to reconcile 

competing policies and laws, 

and inadequate guidance on 

the strategic 

operationalization of this 

policy framework. 

• At least one by-law or 

legal instrument has been 

developed or strengthened  

• At least three sectoral 

plans effectively integrated 

with criteria and indicators 

that reinforce Rio 

Convention obligations 

achievements. 

• At least 75% of 

government technical 

staffs have actively 

engaged in the technical 

trainings on innovative 

approaches to implement 

Rio Convention 

obligations 

Means of Verification: 

• GEF Cross-Cutting Capacity 

Development Scorecard 

• Meeting Minutes  

•  Working Group meeting reports 

•  UNDP quarterly progress reports 

•  Independent final evaluation reports 

•  Rio Convention national reports and 

communications 

•  Strategic documents detailing the new 

valuation tools 

 

Risks/Assumptions: 

• Policy and institutional reforms and 

modifications recommended by the 

project are politically, technically, and 

financially feasible 

Indicator 3:  Number of 

direct project beneficiaries 

The baseline for this project 

is set at zero, to be compared 

with the number of unique 

stakeholders benefitting from 

the project’s activities. 

 

• At least 500 stakeholder 

representatives have 

benefitted by month 44 (or 

by the completion of the 

terminal evaluation) 

Means of Verification: 

• Meeting Minutes  

• Working group and workshop reports 

and products 

Risks/Assumptions: 

• Project beneficiaries demonstrate a 

fundamental improvement in their 

understanding of the issues and are 

pre-disposed to adopt new and 



 Objective and Outcome 

Indicators 

Baseline  

 

End of Project Target4 

 

Data Collection Methods and 

Risks/Assumptions 
alternative approaches to meet their 

livelihood needs 

Indicator 4:  Targeted 

national capacities to deliver 

and sustain global 

environmental outcomes 

within the framework of 

sustainable development 

priorities are strengthened 

 

• Requirements of the Rio 

Conventions are not 

adequately incorporated in 

sectoral development 

planning  

• There is little inter-

ministerial coordination on 

the implementation of 

natural resource and 

environmental policies 

• The decentralization 

process is facing many 

challenges including a 

weak link between the 

policy of devolution and 

decentralization, a limited 

budget, and the confusion 

between the rights of the 

states and the federal 

government 

• At present, there is 

insufficient understanding 

of the value that the Rio 

Conventions can 

contribute to national 

socio-economic 

development by 

facilitating 

environmentally sound and 

sustainable development 

• Environmental governance 

through strengthened 

policy coordination 

• Decentralization of global 

environmental governance 

• Improved environmental 

attitudes and values for the 

global environment 

Means of Verification: 

• UNDP quarterly progress report 

• Independent final evaluation reports 

• Meeting Minutes  

• Working Group meeting reports 

• UNDP quarterly progress reports 

• Independent final evaluation reports 

• Rio Convention national reports and 

communications 

• GEF Cross-Cutting Capacity 

Development Scorecard 

Risks/Assumptions:   

• Internal resistance to change 

• Political commitment to apply 

institutional reforms 

• The project will be executed in a 

transparent, holistic, adaptive, and 

collaborative manner 

• Government staff and non-state 

stakeholder representatives are 

actively engaged in the project 

• Frameworks developed by the project 

are politically, technically, and 

financially feasible 

 

Component/ 

Outcome5 1 

Indicator 5:  Targeted policy 

frameworks are reconciled to 

Following the collapse of the 

government, environmental 

issues were largely neglected 

• In-depth analysis of 

Somalia's policy 

Means of Verification: 

• In-depth analysis 

• Working group meetings 

                                                      
5Outcomes are short to medium term results that the project makes a contribution towards, and that are designed to help achieve the longer term objective.  Achievement of outcomes 

will be influenced both by project outputs and additional factors that may be outside the direct control of the project. 



 Objective and Outcome 

Indicators 

Baseline  

 

End of Project Target4 

 

Data Collection Methods and 

Risks/Assumptions 
 

Improved 

environmental 

governance through 

strengthened policy 

coordination 

create synergies for Rio 

Convention implementation. 

until the previous 

Transitional Federal 

Government of Somalia 

brought Somalia back into 

global efforts to address 

environmental issues by 

becoming signatory to 

several conventions, 

including the Rio 

Conventions.  Currently 

policy frameworks are 

limited and do not 

adequately address 

environmental 

considerations. 

framework on 

environmental governance. 

• Weaknesses and gaps in 

key environmental policies 

and legal instruments 

reconciled. 

• By-laws and operational 

guidance to mainstream 

Rio Conventions 

developed and approved 

• Updated codes, laws and 

relevant texts pertaining to 

Rio Convention 

implementation 

distributed.   

• By-laws and operational guidance  

Risks/Assumptions: 

• The approval process is transparent and 

deemed valid by all stakeholders in 

order to ensure legitimacy and 

sustainability. 

• Members of the working group will be 

comprised of proactive experts and 

project champions 

• Institutions and working groups are 

open to updated codes and there is no 

active institutional resistance 

 

 Indicator 6:  Strengthened 

consultative and decision-

making processes for 

mainstreaming of Rio 

Convention obligations. 

 

While there is some 

cooperation between 

government groups, this 

remains uneven, with 

important gaps of coverage. 

 

• Working groups negotiate 

best consultative and 

decision-making 

processes. 

• Memoranda of agreements 

on consultative and 

decision-making processes 

drafted 

Means of Verification: 

• Liaison protocols 

• Memoranda of agreement 

• Working group minutes 

Risks/Assumptions: 

• Lack of commitment of key 

stakeholders within institutions  

• Institutions and workings groups are 

open to proposed coordination 

agreements and there is no active 

institutional resistance 

 Indicator 7:  Targeted 

institutional mandates are 

updated and streamlined  

• Somalia’s institutional 

arrangements for 

environmental 

management are 

inadequate 

 

• In-depth analysis of 

institutional arrangements, 

• Assessment of current data 

collection and generation 

methods of key agencies 

• Guidelines for coordinated 

mainstreaming, monitoring 

and compliance are 

validated. 

• Institutional mandates are  

updated and streamlined 

Means of Verification: 

• SWOT and gap analysis 

• Brief to recommend institutional 

reforms for improved mainstreaming, 

monitoring, and compliance 

• Signed agreements 

• Guidelines 

• Validation workshop reports 

 

Risks/Assumptions: 



 Objective and Outcome 

Indicators 

Baseline  

 

End of Project Target4 

 

Data Collection Methods and 

Risks/Assumptions 
• Learning-by-doing 

workshops on better 

practices for periodic 

reporting on Rio 

Convention 

implementation 

Stakeholders fully participate in inter-

agency collaboration and improving and 

aligning the mandates of key institutions 

to institutionalize natural resource 

valuation. 

Indicator 8:   

Guidelines for decentralized 

management of the global 

environment developed 

 

The decentralization process 

is facing many challenges 

including a weak link 

between the policy of 

devolution and 

decentralization, a limited 

budget, and the confusion 

between the rights of the 

states and the federal 

government 

• Undertake a SWOT and 

gap analysis of 

environmental governance 

decentralization policies. 

• Guidelines on 

decentralization and 

integrating the three Rio 

Conventions in national 

and sub-national strategies 

and plans are developed 

• Roadmap to facilitate and 

catalyze mainstreaming, 

monitoring and 

compliance.   

Means of Verification: 

• Meetings and focus group minutes 

• Guidelines 

• Roadmap 

Risks/Assumptions: 

• Institutions and working groups are 

open to change  

• Analyses are deemed legitimate, 

relevant, and valid among all key 

stakeholder representatives and project 

champions 

• The approval process is transparent and 

deemed valid by all stakeholders  

Indicator 9:   

Capacities for decentralized 

global environmental 

governance strengthened 

 

 

• There is a high degree of 

decentralization in Somalia 

• Negotiations and 

interactions between the 

states and the central 

government indicate that 

the permanent 

Constitution, when 

completed, will devolve 

significant powers to the 

states. 

 

• Assessment of technical 

training needs to 

mainstream Rio 

Conventions obligations 

into socio-economic 

development  

• Baseline and end-of-

project surveys on 

technical capacities. 

• Training material to 

support the training 

programme collated. 

• Training programme for 

mainstreaming the Rio 

Conventions into local 

development plans 

developed. 

Means of Verification: 

• Assessment of capacities of sub-

national actors 

• Baseline and end-of-project surveys 

• Training courses 

 

Risks/Assumptions: 

• Analyses are deemed legitimate, 

relevant, and valid among all key 

stakeholder representatives and project 

champions 

• Programmes developed by the project 

are politically, technically,  and 

financially feasible 

• Lead agencies will allow their staff to 

attend all trainings 



 Objective and Outcome 

Indicators 

Baseline  

 

End of Project Target4 

 

Data Collection Methods and 

Risks/Assumptions 

• Training courses and 

workshops on Rio 

Convention mainstreaming 

• Lessons learned from the 

trainings carried out during 

the project assessed and a  

long-term training 

programme is updated 

Indicator 10: 

Sub-national pilot projects 

are carried out to test 

implementation of sub-

national planning 

frameworks  

 

 

 

• Although, the government 

is supporting global 

environmental and local 

concerns in reforms, there 

is still a needs for greater 

mainstreaming   

• Sector development plans 

do not adequately reflect 

Rio Conventions and 

environmental 

considerations 

 

• Three sub-national areas 

(regions/sites/locales) 

within which to 

demonstrate Rio 

Convention 

mainstreaming, 

monitoring, and 

compliance are selected.  . 

• Institutional arrangements 

to implement the pilot 

activities and exercises are 

set up. 

• Demonstration and 

piloting of the sub-

national/regional projects 

selected under 2.4.1. 

• Lessons learned from pilot 

activities are culled. 

Means of Verification: 

• Revised mandates and operational 

plans (at both national and sub-national 

levels) 

• Project concept proposals 

• Demonstration and piloting 

 

Risks/Assumptions: 

• Institutional reforms will be initiated 

by target institutions. 

• Vetting process ensures that the most 

appropriate and best designed pilot 

project for mainstreaming, monitoring, 

and/or compliance in the selected 

regions will move forward 

Indicator 11:   

Resource mobilization 

strategy 

 

• The government agencies 

responsible for the Rio 

Conventions have limited 

budgetary funds  

• The availability of 

significant resources from 

the international donor 

community to address 

environmental issues has 

led to the deleveraging of 

government budgetary 

allocations to address 

environmental priorities   

• Analysis of the economic 

instruments is drafted, peer 

reviewed, and completed 

• Analysis is rated as high 

quality by at least 10 

independent expert peer 

reviewers. 

• Pilot exercises are 

developed 

• Feasibility study is drafted 

and peer reviewed and 

endorsed by stakeholders 

at a validation 

Means of Verification: 

• Feasibility study 

• Reviewer notes 

• Resource mobilization strategy  

Risks/Assumptions: 

• Analyses are deemed legitimate, 

relevant, and valid among all key 

stakeholder representatives and project 

champions 

• Expert peer reviewers follow through 

with quality reviews 



 Objective and Outcome 

Indicators 

Baseline  

 

End of Project Target4 

 

Data Collection Methods and 

Risks/Assumptions 
• There is a lack of financial 

resources available for 

environmental monitoring, 

processing and exchange, 

and an inefficient use of 

limited resources for 

monitoring 

 

• The draft is peer reviewed 

by at least 20 national 

experts, and validated 

• At least 50 representatives 

from the main stakeholder 

constituencies actively 

consulted on the draft 

• Resource mobilization 

strategy is approved by 

Project Steering 

Committee and Rio 

Convention focal points 

• Strategy and plan developed by the 

project are politically, technically,  and 

financially feasible 

 

Component/ 

Outcome 3 

Improved 

environmental attitudes 

and values for the 

global environment 

Indicator 12:  Collectively 

and over the four years of 

project implementation, the 

awareness-raising workshops 

engage over 700 unique 

stakeholders 

• Awareness of Rio 

Convention mainstreaming 

is limited, and stakeholders 

do not fully appreciating 

the value of conserving the 

global environment. 

• The population in rural 

areas do not have an 

adequate understanding of 

global environmental 

issues 

• Despite the fact that many 

stakeholders are aware of 

the global environmental 

issues, they do not use the 

available information for 

decision-making or the 

development of strategic 

document 

• Currently, there is 

insufficient understanding 

of the value that the Rio 

Conventions can contribute 

to national socio-economic 

development by facilitating 

environmentally sound and 

sustainable development 

• Project Launch and 

Results Conference held 

by months 3 and 44 

• One-day Kick-Off 

Conference is held within 

three (3) months of project 

initiation, over 100 

participants attend  

• One-day Project Results 

Conference is held by 

month 44, over 100 

participants attend  

• Two broad-based surveys 

are carried out by month 7 

and by month 44(N>250 

for each survey) 

• Baseline awareness report 

is prepared by month 7 

• Project end awareness 

report is prepared by 

month 44 

• Design of public 

awareness campaign is 

completed by month 8 

• National and sub-national 

awareness-raising 

workshops held  

Means of Verification: 

• Working Group and workshop reports 

and products, including public 

awareness strategy and programme 

• Workshop and dialogue registration 

lists 

• Meeting minutes 

• Tracking and progress reports 

• Reports on social media indicators, e.g., 

website updates and unique site visits 

• Baseline awareness report 

• Public policy dialogues 

• Media awareness workshops  

• Private sector sensitization panel 

discussions 

Risks/Assumptions: 

• The various government authorities 

maintain commitment to the project  

• Survey respondents contribute their 

honest attitudes and values 

• Survey results will show an increased 

awareness and understanding of the Rio 

Conventions’ implementation through 

national environmental legislation over 

time 

• Changes in awareness and 

understanding of Rio Convention 



 Objective and Outcome 

Indicators 

Baseline  

 

End of Project Target4 

 

Data Collection Methods and 

Risks/Assumptions 
• The general public remains 

generally unaware or 

unconcerned about the 

contribution of the Rio 

Conventions to meeting 

and satisfying local and 

national socio-economic 

priorities 

• Three (3) public policy 

dialogues are held with at 

least 30 local 

representatives, the first by 

month 13, the last by 

month 37 

• At least five (5) media 

awareness workshops are 

held, each with at least 20 

participating media 

representatives 

• At least three (3) private 

sector sensitization panel 

discussions are held 

 

 

mainstreaming can be attributed to 

project activities (survey questionnaire 

can address this issue) 

• Media awareness workshops increase 

reporting in the popular literature on 

social and economic values of 

conserving Somalia’s environment as 

well as the important losses associated 

with environmental degradation. 

• Private sector representatives are open 

to learn about Rio Convention 

mainstreaming values and 

opportunities, and will actively work to 

support project objectives 

• Internal resistance to change 

• Non-state stakeholder representatives, 

in particular project champions, remain 

active participants in the project 

• Public dialogues attract people that are 

new to the concept of Rio Convention 

mainstreaming, as well as detractors, 

with the assumption that dialogues will 

help change attitudes in a positive way 

• The right representation from the 

various government ministries, 

departments, and agencies participate in 

project activities 

• There is sufficient commitment from 

policy-makers to maintain long-term 

support to public awareness raising 

activities 

• Development partners implementing 

parallel public awareness campaigns are 

willing to modify, as appropriate, their 

activities to supporting the awareness 

activities of the present project to create 

synergies and achieve cost-

effectiveness 



 Objective and Outcome 

Indicators 

Baseline  

 

End of Project Target4 

 

Data Collection Methods and 

Risks/Assumptions 
Indicator 13:  Awareness is 

improved through brochures 

articles, public service 

announcement(s), and 

education modules 

 

 

•  The population in rural 

areas do not have an 

adequate understanding of 

global environmental 

issues 

• At present, there is 

insufficient understanding 

of the value that the Rio 

Conventions can 

contribute to national 

socio-economic 

development by 

facilitating 

environmentally sound and 

sustainable development 

• Education module is  

prepared and approved by 

14 

• At least three (3) high 

schools have implemented 

the education module by 

month 39 

• One PSA completed for 

television or radio by 

month 12, with the first 

airing by month 15. 

• At least 50 airings of the 

PSA on television or at 

least 100 airings of the 

PSA on radio, by month 

34. 

• At least 12 articles on the 

relevancy of the Rio 

Conventions to Somalia’s 

national socio-economic 

development published at 

least every two months 

with the first by month 6 

• Each article is published as 

a brochure, at least 100 

copies each and distributed 

to at least two high value 

special events for greatest 

impact 

Means of Verification: 

• Working Group and workshop reports 

and products, including education 

module 

• Meeting minutes 

• Tracking and progress reports 

• Participant registration lists 

• PSAs 

• Brochures and articles 

• Education module 

Risks/Assumptions: 

• Awareness module will be popular 

with teachers, students, and their 

parents 

• Awareness modules will be effective 

• Awareness module will be popular 

with civil servants 

• PSAs will be listened to and not 

skipped over 

• The content of PSAs will be absorbed 

• Articles published in the popular 

media will be read and not skipped 

over 

• Brochures will be read and the content 

absorbed 

 Indicator 14: 

Improved Internet visibility 

of the value of protecting the 

global environment to socio-

economic development 

priorities  

 

Awareness of Rio 

Convention mainstreaming is 

limited, and stakeholders do 

not fully appreciating the 

value of conserving the 

global environment. 

• Website is regularly 

updated, at least once a 

month with new 

information, articles, and 

relevant links on Rio 

Convention 

mainstreaming. 

• Number of unique visits to 

Means of Verification: 

• Facebook page on environmental 

information and Rio Conventions 

• Working group meetings 

Risks/Assumptions: 

• Institutions and workings groups 



 Objective and Outcome 

Indicators 

Baseline  

 

End of Project Target4 

 

Data Collection Methods and 

Risks/Assumptions 
the Rio Convention 

mainstreaming webpages 

increased by at least 10% 

between the launch of the 

website and the time of the 

terminal evaluation 

• Convene working group 

meetings among key 

agencies that have 

websites relevant to 

environmental governance 

and negotiate opportunities 

to improve the design and 

content of their respective 

webpages. 

• Create a Facebook page on 

environmental information 

and Rio Convention 

mainstreaming. 

are open to reforms and there is no 

active institutional resistance 

 

 

 

 

 



F. MONITORING AND EVALUATION (M&E) PLAN 

83. The project results as outlined in the project results framework will be monitored quarterly and annually 
and evaluated periodically during project implementation to ensure the project effectively achieves these 
results. 

84. Project-level monitoring and evaluation will be undertaken in compliance with UNDP requirements as 
outlined in the UNDP POPP and UNDP Evaluation Policy.  The UNDP Country Office will work with the 
relevant project stakeholders, project and CO M&E Specialists to ensure UNDP Monitoring and Evaluation 
(M&E) requirements are met in a timely fashion and to high quality standards.  Additional mandatory GEF-
specific M&E requirements (as outlined below) will be undertaken in accordance with the GEF M&E policy 
and other relevant GEF policies6. 

85. In addition to these mandatory UNDP and GEF M&E requirements, other M&E activities deemed 
necessary to support project-level adaptive management will be agreed during the Project Inception Workshop 
and will be detailed in the Inception Report.  This will include the exact role of project target groups and other 
stakeholders in project M&E activities including the GEF Operational Focal Point and national/regional 
institutes assigned to undertake project monitoring.  The GEF Operational Focal Point will strive to ensure 
consistency in the approach taken to the GEF-specific M&E requirements (notably the GEF Tracking Tools) 
across all GEF-financed projects in the country.  This could be achieved for example by using one national 
institute to complete the GEF Tracking Tools for all GEF-financed projects in the country, including projects 
supported by other GEF Agencies7. 

M&E Oversight and monitoring responsibilities: 

86. Project Manager:  The Project Manager is responsible for day-to-day project management and regular 
monitoring of project results and risks, including social and environmental risks.  The Project Manager will 
ensure that all project staff maintain a high level of transparency, responsibility and accountability in M&E 
and reporting of project results.  The Project Manager will inform the Project Steering Committee (Project 
Board), the UNDP Country Office and the UNDP/GEF RTA of any delays or difficulties as they arise during 
implementation so that appropriate support and corrective measures can be adopted. 

87. The Project Manager will develop annual work plans based on the multi-year work plan included in 
Annex, including annual output targets to support the efficient implementation of the project.  The Project 
Manager will ensure that the standard UNDP and GEF M&E requirements are fulfilled to the highest quality.  
This includes, but is not limited to, ensuring the results framework indicators are monitored annually in time 
for evidence-based reporting in the Annual Progress Report, and that the monitoring of risks and the various 
plans/strategies developed to support project implementation (e.g., gender action plan, stakeholder 
engagement plan etc..) occur on a regular basis. 

88. Project Steering Committee (Project Board)8:  The Project Steering Committee (Project Board) will take 
corrective action as needed to ensure the project achieves the desired results.  The Project Steering Committee 
(Project Board) will hold project reviews to assess the performance of the project and appraise the Annual 
Work Plan for the following year.  In the project’s final year, the Project Steering Committee (Project Board) 
will hold an end-of-project review to capture lessons learned and discuss opportunities for scaling up and to 
highlight project results and lessons learned with relevant audiences.  This final review meeting will also 
discuss the findings outlined in the project terminal evaluation report and the management response. 

89. Project Implementing Partner:  The Implementing Partner is responsible for providing all required 
information and data necessary for timely, comprehensive and evidence-based project reporting, including 
results and financial data, as necessary.  The Implementing Partner will strive to ensure project-level M&E is 
undertaken by national institutes, and is aligned with national systems so that the data used and generated by 
the project supports national systems. 

90. UNDP Country Office:  The UNDP Country Office will support the Project Manager as needed, 

                                                      
6 See https://www.thegef.org/gef/policies_guidelines 
7 See https://www.thegef.org/gef/gef_agencies 
8 Section G.1 provides additional guidance on roles and responsibilities of the Project Steering Committee 

http://www.undp.org/content/undp/en/home/operations/accountability/programme_and_operationspoliciesandprocedures.html
http://www.thegef.org/gef/Evaluation%20Policy%202010
https://www.thegef.org/gef/policies_guidelines
https://www.thegef.org/gef/gef_agencies
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including through annual supervision missions.  The annual supervision missions will take place according to 
the schedule outlined in the annual work plan.  Supervision mission reports will be circulated to the project 
team and Project Steering Committee (Project Board) within one month of the mission.  The UNDP Country 
Office will initiate and organize key GEF M&E activities including the Annual Progress Report (APR) and 
the independent terminal evaluation.  The UNDP Country Office will also ensure that the standard UNDP and 
GEF M&E requirements are fulfilled to the highest quality. 

91. The UNDP Country Office is responsible for complying with all UNDP project-level M&E 
requirements as outlined in the UNDP POPP.  This includes ensuring the UNDP Quality Assurance 
Assessment during implementation is undertaken annually; that annual targets at the output level are 
developed, and monitored and reported using UNDP corporate systems; the regular updating of the ATLAS 
risk log; and, the updating of the UNDP gender marker on an annual basis based on gender mainstreaming 
progress reported in the APR and the UNDP Results Oriented Annual Report. Any quality concerns flagged 
during these M&E activities must be addressed by the UNDP Country Office and the Project Manager.   

92. The UNDP Country Office will retain all M&E records for this project for up to seven years after project 
financial closure to support ex post evaluations undertaken by the UNDP Evaluation Resource Center9 (ERC) 
and/or the GEF Independent Evaluation Office (IEO). 

93. UNDP/GEF Unit:  Additional M&E and implementation quality assurance and troubleshooting support 
will be provided by the UNDP/GEF Regional Technical Advisor and the UNDP/GEF Directorate as needed. 

94. Audit:  The project will be audited as per UNDP Financial Regulations and Rules and applicable audit 
policies on DIM implemented projects. 

 

Additional GEF monitoring and reporting requirements: 

95. Inception Workshop and Report:  A project inception workshop will be held within two months after 
the project document has been signed by all relevant parties to, amongst others:   

a)  Re-orient project stakeholders to the project strategy and discuss any changes in the overall context that 

influence project strategy and implementation;  

b)  Discuss the roles and responsibilities of the project team, including reporting and communication lines 

and conflict resolution mechanisms;  

c)  Review the results framework and finalize the indicators, means of verification and monitoring plan;  

d)  Discuss reporting, monitoring and evaluation roles and responsibilities and finalize the M&E budget; 

identify national/regional institutes to be involved in project-level M&E; discuss the role of the GEF OFP 

in M&E; 

e)  Update and review responsibilities for monitoring the various project plans and strategies, including 

the risk log; Environmental and Social Management Plan and other safeguard requirements; project 

grievance mechanisms; the gender strategy; the knowledge management strategy, and other relevant 

strategies;  

f)  Review financial reporting procedures and mandatory requirements, and agree on the arrangements for 

the annual audit; and 

g)  Plan and schedule Project Steering Committee (Project Board) meetings and finalize the first-year 

annual work plan. 

 
96. The Project Manager will prepare the inception report no later than one month after the inception 
workshop.  The inception report will be cleared by the UNDP Country Office and the UNDP/GEF Regional 
Technical Adviser, and will be approved by the Project Steering Committee (Project Board). 

97. Annual Progress Report:  The Project Manager, the UNDP Country Office, and the UNDP/GEF 
Regional Technical Advisor will provide objective input to the Annual Progress Report covering the reporting 
period July (previous year) to June (current year) for each year of project implementation.  The Project 

                                                      
9 The Evaluation Resource Center is housed in the Independent Evaluation Office of UNDP.  Their website is http://erc.undp.org. 

http://www.undp.org/content/undp/en/home/operations/accountability/programme_and_operationspoliciesandprocedures.html
http://erc.undp.org/
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Manager will ensure that the indicators included in the project results framework are monitored annually in 
advance of the APR submission deadline.  Any environmental and social risks and related management plans 
will be monitored regularly, and progress will also be reported in the APR.  The APR will be shared with the 
Project Steering Committee (Project Board).  The UNDP Country Office will coordinate the input of the GEF 
Operational Focal Point and other stakeholders to the APR as appropriate. 

98. Lessons learned and knowledge generation:  Results from the project will be disseminated within and 
beyond the project intervention area through existing information sharing networks and forums.  The project 
will identify and participate, as relevant and appropriate, in scientific, policy-based and/or any other networks, 
which may be of benefit to the project.  The project will identify, analyze and share lessons learned that might 
be beneficial to the design and implementation of similar projects and disseminate these lessons widely.  There 
will be continuous information exchange between this project and other projects of similar focus in the same 
country, region and globally. 

99. GEF Focal Area Tracking Tools:  The tracking tool for this project is the Capacity Development 
Scorecard, which outlines a set of 15 indicators.  The Capacity Development Scorecard will be used to monitor 
global environmental benefits.  A baseline assessment of the scorecard was prepared by national stakeholders 
during a focus group, and annexed to the present project document.  At the time of the terminal evaluation, 
the scorecard will be completed through stakeholder consultations and a focus group meeting.  The terminal 
evaluation will include a comparative analysis of the baseline and end-of-project scorecards to make a number 
of appropriate inferences and conclusions. 

100. Terminal Evaluation:  An independent terminal evaluation will take place upon completion of all major 
project outputs and activities.  The terminal evaluation process will begin three months before operational 
closure of the project allowing the evaluation mission to proceed while the project team is still in place, yet 
ensuring the project is close enough to completion for the evaluation team to reach conclusions on key aspects 
such as project sustainability.  The Project Manager will remain on contract until the evaluation report and 
management response have been finalized.  The terms of reference, the evaluation process and the final 
terminal evaluation report will follow the standard templates and guidance prepared by the UNDP Independent 
Evaluation Office for GEF-financed projects and made available on the UNDP Evaluation Resource Center 
(ERC).  As noted in this guidance, the evaluation will have been deemed to meet the criteria of independent, 
impartial and rigorous.  The consultants that will be hired to undertake the assignment will be independent 
from organizations that were involved in designing, executing or advising on the project to be evaluated.  The 
GEF Operational Focal Point and other stakeholders will be involved and consulted during the terminal 
evaluation process.  Additional quality assurance support is available from the UNDP/GEF Directorate.  The 
final terminal evaluation report will be cleared by the UNDP Country Office and the UNDP/GEF Regional 
Technical Adviser, and will be approved by the Project Steering Committee (Project Board).  The terminal 
evaluation report will be publicly available in English on the UNDP Evaluation Resource Center. 

101. The UNDP Country Office will include the planned project terminal evaluation in the UNDP Country 
Office evaluation plan, and will upload the final terminal evaluation report in English and the corresponding 
management response to the UNDP Evaluation Resource Centre.  Once uploaded to the ERC, the UNDP will 
undertake a quality assessment and validate the findings and ratings in the terminal evaluation report, and rate 
the quality of the terminal evaluation report.  The assessment report will be sent to the GEF Independent 
Evaluation Office, along with the project terminal evaluation report. 

102. Final Report:  The project’s terminal Annual Progress Report along with the terminal evaluation report 
and corresponding management response will serve as the final project report package.  The final project 
report package shall be discussed with the Project Steering Committee (Project Board) during an end-of-
project review meeting to discuss lesson learned and opportunities for scaling up.  

 

 

 

 

http://web.undp.org/evaluation/guidance.shtml#gef
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Mandatory GEF M&E Requirements and M&E Budget:  

GEF M&E requirements 

 

Primary 

responsibility 

Indicative costs to be 

charged to the Project 

Budget10  (US$) Time frame 

GEF grant Co-financing 

Inception Workshop  UNDP Country 

Office  

US$ 10,000 US$ 5,000 Within two 

months of project 

document 

signature  

Inception Report Project Manager None None Within two weeks 

of inception 

workshop 

Standard UNDP monitoring and 

reporting requirements as 

outlined in the UNDP POPP  

UNDP Country 

Office 

 

None None Quarterly, 

annually 

Risk management Project Manager 

Country Office 

None None Quarterly, 

annually 

Monitoring of indicators in 

project results framework  

Project Manager 

 

Per year:  

US$ 1,000 

Per year: 

US$ 2,000 

Annually before 

APR 

Annual Progress Report (APR) Project Manager 

and UNDP Country 

Office and UNDP-

GEF team 

None None Annually  

DIM Audit as per UNDP audit 

policies 

UNDP Country 

Office 

Per year:  

US$ 500 

Per year: 

US$ 2,000 

Annually or other 

frequency as per 

UNDP Audit 

policies 

Lessons learned and knowledge 

generation 

Project Manager None Per year: 

US$ 2,000 

Annually 

Monitoring of environmental 

and social risks, and 

corresponding management 

plans as relevant 

Project Manager 

UNDP Country 

Office 

None Per year: 

US$ 2,000 

On-going 

Stakeholder Engagement Plan Project Manager 

UNDP Country 

Office 

None US$ 2,000 On-going 

Gender Action Plan Project Manager 

UNDP Country 

Office 

UNDP GEF team 

None US$ 2,000 On-going 

                                                      
10 Excluding project team staff time and UNDP staff time and travel expenses. 
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GEF M&E requirements 

 

Primary 

responsibility 

Indicative costs to be 

charged to the Project 

Budget10  (US$) Time frame 

GEF grant Co-financing 

Addressing environmental and 

social grievances 

Project Manager 

UNDP Country 

Office 

None US$ 2,000 On-going 

Project Steering Committee 

(Project Board) meetings 

Project Steering 

Committee (Project 

Board) 

UNDP Country 

Office 

Project Manager 

Per year: 

US$ 500 

Per year: 

US$ 1,000 

At minimum 

annually 

Supervision missions UNDP Country 

Office 

None11 Per year: 

US$ 2,000 

Annually 

Oversight missions UNDP-GEF team None11 None Troubleshooting 

as needed 

GEF Secretariat learning 

missions/site visits  

UNDP Country 

Office and Project 

Manager and 

UNDP-GEF team 

None None To be determined.  

Cost would be 

covered by the 

GEF Secretariat 

Terminal GEF Capacity 

Development Tracking Tool 

Project Manager US$ 500 US$ 1,000 Before terminal 

evaluation mission 

takes place 

Independent Terminal 

Evaluation (TE) included in 

UNDP evaluation plan, and 

management response 

UNDP Country 

Office and Project 

team and UNDP-

GEF team 

US$ 25,000 US$ 10,000 At least three 

months before 

operational closure 

Translation of Terminal 

Evaluation reports into English 

UNDP Country 

Office 

None US$ 5,000 As required.  GEF 

will only accept 

reports in English. 

TOTAL indicative COST  

Excluding project team staff time, and UNDP staff 

and travel expenses  

US$ 43,500 US$ 71,000  

 

  

                                                      
11 The costs of UNDP Country Office and UNDP-GEF Unit’s participation and time are charged to the GEF Agency Fee as well as 

UNDP cash co-financing. 
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G. GOVERNANCE AND MANAGEMENT ARRANGEMENTS  

103. The project will be implemented following UNDP’s direct implementation modality (DIM). The 
Implementing Partner for this project is UNDP.  The project will be directly implemented by the UNDP 
Country Office in close collaboration with the GEF Operational Focal Point, Office of the Environment in the 
Office of the Prime Minister and in close partnership with the major counterparts (also known as senior 
beneficiaries) under the Government of the Somalia that include the Ministry of Natural Resources, Ministry 
of Planning and International Cooperation, Ministry of Humanitarian Affairs and Disaster Management, as 
well as state governments, and national NGOs as identified at the appropriate time of project implementation.  
Together, the government bodies will facilitate active stakeholder engagement and the implementation of 
project activities.  UNDP will be the senior supplier, providing technical guidance and support for the cost-
effective procurement and implementation of project services and activities, including project implementation 
oversight through regular monitoring and reporting. 

G.1 Project Management 

104. The Office of the Environment will appoint a National Project Focal Point that will serve as a major 
contact person with the project on behalf of the Government.  This responsibility includes representing and 
supporting project objectives at high decision-making levels within the Government of Somalia as well as 
ensuring that the required government support to reach the milestones of the Project is available. 

105. Project Management Unit:  A Project Management Unit (PMU) will be organized as a management 
structure in the UNDP Country Office, and will be responsible for the day-to-day management of project 
activities.  The PMU will partner with relevant government entities, research institutions, as well as qualified 
NGOs to support targeted project activities, as appropriate.  The PMU will be administered by a Project 
Manager and supported by a part-time Administrative and Financial Assistant.  The Project Steering 
Committee (Project Board) will provide support to the PMU in order to facilitate and catalyze smooth project 
implementation, in particular active government stakeholder engagement. 

106. A Project Manager will be hired locally to manage the activities on a day-to-day basis.  This position 
will be cost-shared by the GEF grant as well as by UNDP cash co-financing).  The Project Manager will 
assume overall responsibility for the successful implementation of project activities and the achievement of 
planned project outputs.  The Project Manager will be responsible for overall project coordination and 
implementation, consolidation of work plans and project papers, preparation of quarterly progress reports, 
reporting to the project supervisory bodies, and supervising the work of the project experts and other project 
staff.  The Project Manager will also closely coordinate project activities with relevant Government and other 
institutions and hold regular consultations with project stakeholders.  She/he will work closely with the 
national and international specialists hired under the project, as well as the Administrative and Financial 
Assistant, and will report to the UNDP Country Office.   

107. The Administrative and Financial Assistant will provide assistance to the Project Manager in the 
implementation of day-to-day project activities.  She/he is responsible for all administrative (contractual, 
organizational and logistical) and accounting (disbursements, record-keeping, cash management) matters 
related to the project. 

108. National and international consultancy services will be called in for specific tasks under the various 
project components.  These services, either of individual consultants or under sub-contacts with consulting 
companies, will be procured in accordance with applicable UNDP guidelines. 

109. The Project Steering Committee (Project Board) will be established to provide strategic directions and 
management guidance to project implementation.  The Project Steering Committee (Project Board) will 
consist of representatives of all key stakeholders and will ensure the inclusion of government’s interests, the 
UNDP Country Office, as well as representatives of the public sector.  The Project Steering Committee 
(Project Board)will play a critical role in project monitoring and evaluations by quality assuring these 
processes and products, and using evaluations for performance improvement, accountability and learning.  It 
will ensure that required resources are committed and arbitrate on any conflicts within the project or negotiates 
a solution to any problems with external bodies. 

110. In order to ensure UNDP’s ultimate accountability for the project results, Project Steering Committee 
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(Project Board) decisions will be made in accordance to standards that shall ensure management for 
development results, best value for money, fairness, integrity, transparency and effective international 
competition. 

111. The project will be implemented in close coordination and collaboration with all relevant government 
institutions, regional authorities and NGOs, as well as with other related relevant projects in the region.   
112.  As the Implementing Partner, UNDP CO is responsible and accountable for managing this project, 
including the monitoring and evaluation of project interventions, achieving project outcomes, and for the 
effective use of UNDP/GEF resources.  

113. The Implementing Partner is responsible for: 

• Approving and signing the multiyear workplan; 
• Approving and signing the combined delivery report at the end of the year; and, 
• Signing the financial report or the funding authorization and certificate of expenditures. 

 
114.  The project organization structure is as follows: 
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115. The Project Steering Committee (Project Board) is responsible for making by consensus, management 
decisions when guidance is required by the Project Manager, including recommendations for 
UNDP/Implementing Partner approval of project plans and revisions, and addressing any project level 
grievances.  In order to ensure UNDP’s ultimate accountability, Project Steering Committee (Project Board) 
decisions should be made in accordance with standards that shall ensure management for development results, 
best value money, fairness, integrity, transparency and effective international competition.  In case a consensus 
cannot be reached within the Board, final decision shall rest with the UNDP Country Director. 

116. Specific responsibilities of the Project Steering Committee (Project Board) include: 

• Provide overall guidance and direction to the project, ensuring it remains within any specified 

constraints; 

• Address project issues as raised by the project manager; 

• Provide guidance on new project risks, and agree on possible countermeasures and management 

actions to address specific risks;  

• Agree on project manager’s tolerances as required; 

• Review the project progress, and provide direction and recommendations to ensure that the agreed 

deliverables are produced satisfactorily according to plans; 

• Appraise the annual project implementation report, including the quality assessment rating report; 

make recommendations for the work plan;  

• Provide ad hoc direction and advice for exceptional situations when the project manager’s tolerances 

are exceeded; and  

• Assess and decide to proceed on project changes through appropriate revisions. 

117. The Project Steering Committee (Project Board) will also: 

• Ensure coordination between various donor funded and government funded projects and programmes;  

• Ensure coordination with various government agencies and their participation in project activities;  

• Approve annual project work plans and budgets, at the proposal of the Project Manager;  

• Approve any major changes in project plans or programmes; 

• Oversee monitoring, evaluation and reporting in line with GEF requirements;  

• Ensure commitment of human resources to support project implementation, arbitrating any issues 

within the project;  

• Negotiate solutions between the project and any parties beyond the scope of the project; and 

• Ensure that the UNDP Social and Environmental Safeguards Policy is applied throughout project 

implementation; and, address related grievances as necessary. 

118. The Project Steering Committee (Project Board) is made up of three main areas of work:   

1) Executive:  The Executive is an individual who represents ownership of the project who will chair the 

Project Steering Committee.  The Executive is: Country Director, UNDP. 

The Executive is ultimately responsible for the project, supported by the Senior Beneficiary and Senior 

Supplier.  The Executive’s role is to ensure that the project is focused throughout its life cycle on 

achieving its objectives and delivering outputs that will contribute to higher level outcomes. The 

executive has to ensure that the project gives value for money, ensuring cost-conscious approach to 

the project, balancing the demands of beneficiary and suppler.   

Specific Responsibilities: (as part of the above responsibilities for the Project Steering Committee) 

• Ensure that there is a coherent project organization structure and logical set of plans; 

• Set tolerances in the AWP and other plans as required for the Project Manager; 

• Monitor and control the progress of the project at a strategic level; 

• Ensure that risks are being tracked and mitigated as effectively as possible; 

• Brief relevant stakeholders about project progress; 
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• Organize and chair Project Board meetings. 

 

2) Senior Supplier:  UNDP will represent the interests of the parties concerned and provide funding for 

specific cost sharing projects and/or technical expertise to the project.  The Senior Supplier’s primary 

function within the Project Steering Committee (Project Board) is to provide guidance regarding the 

technical feasibility of the project. The Senior Supplier role must have the authority to commit or 

acquire supplier resources required. 

Specific Responsibilities (as part of the above responsibilities for the Project Steering Committee) 

• Make sure that progress towards the outputs remains consistent from the supplier perspective; 

• Promote and maintain focus on the expected project output(s) from the point of view of 

supplier management; 

• Ensure that the supplier resources required for the project are made available; 

• Contribute supplier opinions on Project Board decisions on whether to implement 

recommendations on proposed changes; 

• Arbitrate on, and ensure resolution of, any supplier priority or resource conflicts. 

 

3) Senior Beneficiary:  individual or group of individuals representing the interests of those who will 

ultimately benefit from the project.  The Senior Beneficiary’s primary function within the Steering 

Committee/Board is to ensure the realization of project results from the perspective of project 

beneficiaries. The Senior Beneficiary role is held by a representative of the government or civil society. 

The Senior Beneficiary is: Office of the Environment. 

The Senior Beneficiary is responsible for validating the needs and for monitoring that the solution will 

meet those needs within the constraints of the project. The Senior Beneficiary role monitors progress 

against targets and quality criteria. This role may require more than one person to cover all the 

beneficiary interests. For the sake of effectiveness, the role should not be split between too many 

people. 

 

Specific Responsibilities (as part of the above responsibilities for the Project Steering Committee) 

• Prioritize and contribute beneficiaries’ opinions on Project Steering Committee (Project 

Board) decisions on whether to implement recommendations on proposed changes; 

• Specification of the Beneficiary’s needs is accurate, complete and unambiguous; 

• Implementation of activities at all stages is monitored to ensure that they will meet the 

beneficiary’s needs and are progressing towards that target; 

• Impact of potential changes is evaluated from the beneficiary point of view; 

Risks to the beneficiaries are frequently monitored 

119. Project Manager: The Project Manager has the authority to run the project on a day-to-day basis on 
behalf of the Project Board within the constraints laid down by the Board. The Project Manager is responsible 
for day-to-day management and decision-making for the project. The Project Manager’s prime responsibility 
is to ensure that the project produces the results specified in the project document, to the required standard of 
quality and within the specified constraints of time and cost.   

Specific responsibilities include: 

• Provide direction and guidance to project team(s)/ responsible party (ies); 

• Liaise with the Project Board to assure the overall direction and integrity of the project; 

• Identify and obtain any support and advice required for the management, planning and control 

of the project; 

• Responsible for project administration; 

• Plan the activities of the project and monitor progress against the project results framework 

and the approved annual workplan; 
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• Mobilize personnel, goods and services, training and micro-capital grants to initiative 

activities, including drafting terms of reference and work specifications, and overseeing all 

contractors’ work; Grants will have to follow the Micro-Capital Grants policy”  

• Monitor events as determined in the project monitoring schedule plan/timetable, and update 

the plan as required; 

• Manage requests for the provision of financial resources by UNDP, through advance of funds, 

direct payments or reimbursement using the fund authorization and certificate of expenditures; 

• Monitor financial resources and accounting to ensure the accuracy and reliability of financial 

reports; 

• Be responsible for preparing and submitting financial reports to UNDP on a quarterly basis; 

• Manage and monitor the project risks initially identified and submit new risks to the project 

board for consideration and decision on possible actions if required; update the status of these 

risks by maintaining the project risks log; 

• Capture lessons learned during project implementation;  

• Prepare the annual workplan for the following year; and update the Atlas Project Management 

module if external access is made available. 

• Prepare the GEF PIR and submit the final report to the Project Board; 

• Based on the GEF PIR and the Project Board review, prepare the AWP for the following year. 

• Ensure the mid-term review process is undertaken as per the UNDP guidance, and submit the 

final MTR report to the Project Board. 

• Identify follow-on actions and submit them for consideration to the Project Board; 

• Ensure the terminal evaluation process is undertaken as per the UNDP guidance, and submit 

the final TE report to the Project Board; 

120. The Project Assurance: UNDP provides a three – tier supervision, oversight and quality assurance role 

– funded by the GEF agency fee – involving UNDP staff in Country Offices and at regional and headquarters 

levels. Project Assurance must be totally independent of the Project Management function. The quality 

assurance role supports the Project Steering Committee Executive and Project Management Unit by carrying 

out objective and independent project oversight and monitoring functions.  This role ensures appropriate 

project management milestones are managed and completed. The Project Board cannot delegate any of its 

quality assurance responsibilities to the Project Manager.  The Project Manager and Project Assurance roles 

should never be held by the same individual for the same project. 

121. National Consultants:  The project will contract seven (7) national experts as consultants.  See Annex 
C for indicative Terms of References for these national experts. 

122. International Consultants:  The project will contract an independent evaluation expert to undertake a 
final evaluation of the project after month 33 or three (3) months prior to project closure, whichever is latest.  
The project will also recruit a chief technical advisor to provide technical guidance during project 
implementation. 

123. Capacity Development Activities:  The project will take an adaptive collaborative management (ACM) 
approach to implementation.  That is, UNDP and CEP will manage project activities in order that stakeholders 
are involved early and throughout project implementation, providing regular input of the performance of 
project activities.  This will help signal unforeseen risks and contribute to the timely modification and 
realignment of activities within the boundaries of the project's goal and objectives. 

124. Technical Advisory Committees:  A these committees will be comprised of independent experts, 
technical government agency representatives, as well as representatives from stakeholder groups will discuss 
and deliberate on strengthening inter-agency coordination to effectively manage environmental information 
and decision support system. 
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H. FINANCIAL PLANNING AND MANAGEMENT  

H.1 Cost-effectiveness 

125. The incremental cost of this project is based on the standard that the co-financing meets an estimated 

equal share of the GEF increment.  The GEF contribution will be directed to activities that will more directly 

strengthen capacities to deliver global environmental benefits.  Activities undertaken in the country’s own 

sustainable development interest will be financed by non-GEF funds.  In situations where such a distinction 

can be made, the average cost of project activities will be equally shared by both sources of funds.  Currently, 

there are a number of important donors operating in Somalia that are supporting the country’s development, 

and they will be consulted to identify and confirm the specific types of activities that they are willing to 

contribute financial resources to. 

126. The total cost of the project is US$ 2,500,000.  This is financed through a GEF grant of US$ 1,000,000, 

with cash co-financing of US$ 500,000 from UNDP and additional government in-kind co-financing estimated 

at US$ 1,000,000.  UNDP, as the GEF Implementing Agency, is responsible for the execution of the GEF 

resources and the cash co-financing transferred to a UNDP bank account only. 

127. UNDP will contribute US$ 500,000 cash from its core funds to this project.  US$ 190,000 of UNDP’s 

contribution is allocated to the project management component. US$ 310,000 is allocated to the technical 

components.  The UNDP cash contribution is intended to ensure and catalyze the synergies between this 

CCCD project and other GEF/donor funded projects. The UNDP cash contribution also functions to top-up 

the cash contribution from the GEF. In addition to this co-financing, technical and administrative staff from 

UNDP will provide on-going advice and logistical support to the project as needed.  UNDP will also provide 

communication facilities, transport facilities, and meeting facilities, as necessary.  Further, UNDP will use its 

role as the UN Resident Coordinator to make sure the project is aligned with all UN system work.  Senior 

management at UNDP will play a key role in advocacy and in awareness-raising by attending public event 

128. Government co-financing for the project is US$ 1,000,000 in-kind. This contribution includes the 

government making available its staff to actively engage in project activities, which are expected to consume 

an important amount of time over the life of the project.  These include the learning-by-doing workshops 

where as many stakeholders as possible are expected to participate.  US$ 70,000 of the government’s in-kind 

contribution will be used to participate in various project management activities, such as the project board 

meetings and other project management consultations and participation in project M&E activities.  

US$ 930,000 is allocated to the three technical components.  

129.   Estimates of costs are based on the level of investment expected during project implementation, as 
well as recognizing that certain activities will have a generally high cost due to the need to travel to 
government premises, as well as within the various regions (travels costs are high due to the requirement of a 
security detail). These estimates also take into account that certain costs will be relatively low, since some 
activities (such as the preparation of articles and brochures) will be completed by local consultants, while 
other activities will be relatively expensive due to the need to recruit international specialists.   

130. Along with government staff, other non-state stakeholders from the private sector, non-governmental 
organizations, academia, and civil society will be participating in project activities.  Their participation 
represents a significant in-kind contribution to the project. 

131. Co-financing:  The actual realization of project co-financing will be monitored in the terminal evaluation 
process and will be reported to the GEF.  Table 3 below describes how the co-financing will be allocated, 
risks, and risk mitigation measures.  

 



Table 3: Co-financing, risks, and risk mitigation measures 

Co-

financing 

source 

Co-

financing 

type 

Co-financing 

amount 

Planned Activities/Outputs Risks Risk Mitigation Measures 

UNDP Cash US$ 500,000 • US$ 190,000 will be used to 

complement the GEF grant and 

government in-kind co-financing for 

project management support, which will 

include local travel, equipment and 

furniture, rental and maintenance of the 

Project Management Unit, audit, 

audiovisual and printing costs,  

translation services related to the 

terminal evaluation, and topping up of 

the remuneration for the project 

coordinator. 

• US$ 310,000 will be used to 

complement the GEF grant allocated to 

the three technical project components 

(see input budget in Section I). 

• There is a risk (very low) 

that funds could be 

allocated for other higher 

priority activities that 

may emerge during 

project implementation 

• There is high risk that 

certain activities will 

have a generally high 

cost due to the need to 

travel to government 

premises as well as in 

the regions (due to the 

requirement of security 

detail). 

• Whenever possible, workshops and 

activities will be held at the United 

Nations Compound in Mogadishu 

• Advance planning and adaptive 

collaborative management will 

serve to minimize the impact of a 

delay in availability of project co-

financing. 

Federal 

Government 

of Somalia 

In-kind US$ 1,000,000 • US$ 70,000 of the government’s in-kind 

contribution will be used to participate in 

various project management activities, 

such as the project steering meetings and 

other project management consultations 

and participation in project M&E 

activities. 

• US$ 930,000 of the government’s in-

kind contribution is allocated to the three 

technical project components. 

• There is a risk (low) that 

stakeholder engagement 

in the project will not be 

as significant as 

expected, due to 

competing demands of 

stakeholder other 

professional and 

personal commitments. 

• There is high risk that 

certain activities will 

have a generally high 

cost due to the need to 

travel to government 

premises as well as in 

the regions (due to the 

requirement of security 

detail). 

• The project recognizes the challenge 

of stakeholders to participate in the 

myriad of meetings and workshops 

that this type of CCCD project will 

convene.  For this reason, it is 

critical for the Project Coordinator, 

Project Steering Committee (Project 

Board), and UNDP CO to undertake 

advance planning of the workshops.  

This will help select dates and times 

that are most convenient to a 

plurality of project stakeholders.   

• The project will convene as many of 

the meetings/ workshops/ activities 

as possible at the United Nations 

Compound in Mogadishu. This will 

reduce the cost as well as the risk of 

low stakeholder participation. 
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125. UNDP Direct Project Services:  The GEF Council has adopted rules and issued guidance on when and 

how Direct Project Costs may be recovered for projects financed by the GEF Trust Fund.   In concert with 

these guidelines, the UNDP Country Office will provide a range of support services for the implementation of 

this project, and recover the actual direct and indirect costs (per the Universal Price List) incurred by the 

Country Office in delivering such services. Direct Project Services are over and above the project cycle 

management services. These services include, but are not limited to the following: 

• Payments, disbursements and other financial transactions 

• Recruitment of staff, project personnel, and consultants 

• Procurement of services and equipment, including disposals 

• Organization of training activities, conferences, and workshops, including fellowships 

• Travel authorization, Government clearances ticketing, and travel arrangements  

As is determined by the GEF Council requirements, these service costs are assigned as Project Management 

Cost, identified in the project budget as Direct Project Costs. Eligible Direct Project Costs should not be 

charged as a flat percentage. They should be calculated on the basis of estimated actual or transaction based 

costs and should be charged to the direct project costs account codes: “64397- Services to projects - CO staff” 

and “74596-Services to projects - GOE for CO”. 

132. Budget Revision and Tolerance:  As per UNDP requirements outlined in the UNDP POPP, the Project 

Steering Committee (Project Board) will agree on a budget tolerance level for each plan under the overall 

annual work plan allowing the project manager to expend up to the tolerance level beyond the approved project 

budget amount for the year without requiring a revision from the Project Steering Committee (Project Board).  

Should the following deviations occur, the Project Manager and UNDP Country Office will seek the approval 

of the UNDP-GEF team to ensure accurate reporting to the GEF:  a) Budget re-allocations among components 

in the project with amounts involving 10% of the total project grant or more; b) Introduction of new budget 

items/or components that exceed 5% of original GEF allocation. 

133. Any over expenditure incurred beyond the available GEF grant amount will be absorbed by non-GEF 

resources (e.g., UNDP TRAC or cash co-financing). 

134. Refund to GEF:  Should a refund of unspent funds to the GEF be necessary, this will be managed 

directly by the UNDP-GEF Unit in New York. 

135. Project Closure:  Project closure will be conducted as per UNDP requirements outlined in the UNDP 

POPP.12 On an exceptional basis only, a no-cost extension beyond the initial duration of the project will be 

sought from in-country UNDP colleagues and then the UNDP-GEF Executive Coordinator. 

136. Operational completion:  The project will be operationally completed when the last UNDP-financed 

inputs have been provided and the related activities have been completed.  This includes the final clearance 

of the Terminal Evaluation Report (that will be available in English) and the corresponding management 

response, and the end-of-project review Project Steering Committee (Project Board) meeting.  The 

Implementing Partner through a Project Steering committee (Project Board) decision will notify the UNDP 

Country Office when operational closure has been completed.  At this time, the relevant parties will have 

already agreed and confirmed in writing on the arrangements for the disposal of any equipment that is still the 

property of UNDP. 

137. Transfer or disposal of assets:  In consultation with the DIM Implementing Partner and other parties of 

the project, UNDP programme manager (UNDP Resident Representative) is responsible for deciding on the 

transfer or other disposal of assets.  Transfer or disposal of assets is recommended to be reviewed and endorsed 

by the Project Steering Committee (Project Board) following UNDP rules and regulations.  Assets may be 

transferred to the government for project activities managed by a national institution at any time during the 

                                                      
12 see  https://info.undp.org/global/popp/ppm/Pages/Closing-a-Project.aspx 

https://info.undp.org/global/popp/ppm/Pages/Closing-a-Project.aspx
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life of a project.  In all cases of transfer, a transfer document must be prepared and kept on file13. 

138. Financial completion:  The project will be financially closed when the following conditions have been 

met:  a) The project is operationally completed or has been cancelled; b) The Implementing Partner has 

reported all financial transactions to UNDP; c) UNDP has closed the accounts for the project; d) UNDP and 

the Implementing Partner have certified a final Combined Delivery Report (which serves as final budget 

revision). 

139. The project will be financially completed within 12 months of operational closure or after the date of 

cancellation.  Between operational and financial closure, the implementing partner will identify and settle all 

financial obligations and prepare a final expenditure report.  The UNDP Country Office will send the final 

signed closure documents including confirmation of final cumulative expenditure and unspent balance to the 

UNDP-GEF Unit for confirmation before the project will be financially closed in Atlas by the UNDP Country 

Office. 

                                                      
13 See 

https://popp.undp.org/_layouts/15/WopiFrame.aspx?sourcedoc=/UNDP_POPP_DOCUMENT_LIBRARY/Public/PPM_Project%20

Management_Closing.docx&action=default.   

https://popp.undp.org/_layouts/15/WopiFrame.aspx?sourcedoc=/UNDP_POPP_DOCUMENT_LIBRARY/Public/PPM_Project%20Management_Closing.docx&action=default
https://popp.undp.org/_layouts/15/WopiFrame.aspx?sourcedoc=/UNDP_POPP_DOCUMENT_LIBRARY/Public/PPM_Project%20Management_Closing.docx&action=default
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I. TOTAL BUDGET AND WORK PLAN 

Atlas Proposal or Award ID:   00111073 Atlas Primary Output Project ID:  00110208 

Atlas Award Title: Strengthening national capacities for improved decision-making and mainstreaming of global environmental obligations 

Atlas Business Unit SOM10 

Atlas Primary Output Project Title Strengthening national capacities for improved decision-making and mainstreaming of global environmental obligations 

UNDP-GEF PIMS No.  5799 

Implementing Partner  United Nations Development Programme 
 

GEF Component/ 

Atlas Activity 

Responsible 

Party 

Fund 

ID 

Donor 

Name 

Atlas 

Budgetary 

Account 

Code 

ATLAS Budget Description 

Amount 

Year 1 

(USD) 

Amount 

Year 2 

(USD) 

Amount 

Year 3 

(USD) 

Amount 

Year 4 

(USD) 

Total 

(USD) 

See 

Budget 

Note: 

COMPONENT 1:      71200 International Consultant    4,000     1,000       -       -      5,000  1 

       71400 Contractual Services: Individuals    72,500     27,500     7,000     6,500    113,500  2 

       71600 Travel    18,000     1,000     1,000     1,000     21,000  3 

Improved 

environmental 

governance through 

strengthened policy 

coordination 

UNDP 62000 GEF 72100 Contractual Services: Companies    31,000     3,500     3,000     3,000     40,500  4 

     72300 Materials & Goods    7,000     1,000     1,000      500      9,500  5 

     75700 Training, Workshops and Conferences    19,000     4,500     1,000     1,000     25,500  6 

        GEF Sub-total Outcome 1   151,500     38,500     13,000    12,000    215,000    

        71600 Travel    12,000     6,000     2,000     2,000      22,000  7 

        72100 Contractual Services: Companies    8,000     5,000     1,000     1,000      15,000  8 

        72300 Materials & Goods    6,000     3,000     1,000     1,000      11,000  9 

  UNDP 40000 UNDP 74200 Audio Visual & Print Production Costs    12,000     6,000     2,000     2,000      22,000  10 

        74500 Miscellaneous Expenses    6,000     3,000     1,000     1,000      11,000  11 

        75700 Training, Workshops and Conferences    16,000     7,000     3,000     3,000      29,000  12 

          UNDP Sub-total Outcome 1    60,000     30,000     10,000    10,000     110,000    

          Total Outcome 1   211,500     68,500     23,000     22,000     325,000    

COMPONENT 2:       71200 International Consultant    5,000     4,000     2,000     4,000      15,000  1 

        71400 Contractual Services: Individuals    82,500     51,000     15,000     56,500     205,000  2 

        71600 Travel    7,500     4,500     1,000     10,000      23,000  3 

        72100 Contractual Services: Companies    12,000     10,000      500     13,000      35,500  4 

Decentralization of 

global environmental 

governance 

UNDP 62000 GEF 72300 Materials & Goods    4,000     4,500       -     3,500      12,000  5 

      72600 Grants      -     20,000     40,000       -      60,000  13 

      75700 Training, Workshops and Conferences    13,500     15,000      500     15,500      44,500  6 

          GEF Sub-total Outcome 2   124,500    109,000     59,000    102,500     395,000    

        71600 Travel    6,000     5,000     2,000     6,000      19,000  7 

        72100 Contractual Services: Companies    5,000     6,000     3,000     5,000      19,000  8 

        72300 Materials & Goods    2,000     3,000     1,000     1,000      7,000  9 

  UNDP 40000 UNDP 74200 Audio Visual & Print Production Costs    5,000     6,000     2,000     2,000      15,000  10 

        74500 Miscellaneous Expenses    3,000     3,000     1,000     2,000      9,000  11 

        75700 Training, Workshops and Conferences    9,000     10,000     4,000     8,000      31,000  12 

file:///C:/Users/Kevin/Desktop/5799-TBWP-Somalia-180228.xlsx%23RANGE!%23REF!
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GEF Component/ 

Atlas Activity 

Responsible 

Party 

Fund 

ID 

Donor 

Name 

Atlas 

Budgetary 

Account 

Code 

ATLAS Budget Description 

Amount 

Year 1 

(USD) 

Amount 

Year 2 

(USD) 

Amount 

Year 3 

(USD) 

Amount 

Year 4 

(USD) 

Total 

(USD) 

See 

Budget 

Note: 

          UNDP Sub-total Outcome 2    30,000     33,000     13,000     24,000     100,000    

          Total Outcome 2   154,500    142,000     72,000    126,500     495,000    

COMPONENT 3:       71200 International Consultant    2,500     2,500     2,500     2,500      10,000  1 

        71400 Contractual Services: Individuals    41,000     41,500     29,000     42,500     154,000  2 

        71600 Travel    7,000     7,000     6,000     7,500      27,500  3 

        72100 Contractual Services: Companies    10,000     22,000     18,000     8,000      58,000  4 

Improved 

environmental 

attitudes and values 

for the global 

environment 

  

  

UNDP 62000 GEF 72300 Materials & Goods    5,000     6,000     5,000     5,500      21,500  5 

      75700 Training, Workshops and Conferences    7,000     8,500     6,000     7,500      29,000  6 

        GEF Sub-total Outcome 3    72,500     87,500     66,500     73,500     300,000    

      71600 Travel    5,000     5,000     4,000     5,000      19,000  7 

      72100 Contractual Services: Companies    5,000     5,000     3,000     5,000      18,000  8 

      72300 Materials & Goods    3,000     3,000     1,000     1,000      8,000  9 

UNDP 40000 UNDP 74200 Audio Visual & Print Production Costs    5,000     5,000     3,000     2,000      15,000  10 

        74500 Miscellaneous Expenses    5,000     4,000     3,000     3,000      15,000  11 

        75700 Training, Workshops and Conferences    7,000     10,000     3,000     5,000      25,000  12 

          UNDP Sub-total Outcome 3    30,000     32,000     17,000     21,000     100,000    

          Total Outcome 3   102,500    119,500     83,500     94,500     400,000    

        71200 International Consultant      -       -       -     25,000      25,000  14 

        71300 
Local Consultants: Proj Mgr and 

Fin/Admin Asst 
   13,500     13,500     13,500     13,500      54,000  15 

        72100 Contractual Services: Companies     250      250      250      250      1,000  16 

PROJECT 

MANAGEMENT 

 

UNDP 62000 GEF 71600 Travel     250      250      250      250      1,000  17 

      74100 Professional Services     500      500      500      500      2,000  18 

      74500 Miscellaneous Expenses     250      250      250      250      1,000  19 

       74596 Services to projects - GOE for C    1,500     1,500     1,500     1,500      6,000  20 

          GEF Sub-total Project Management    16,250     16,250     16,250     41,250      90,000    

       71300 Local Consultants    20,000     20,000     20,000     30,000      90,000  21 

       71600 Travel    6,000     6,000     6,000     6,000      24,000  22 

       72100 Contractual Services: Companies    1,500     1,500     1,500     1,500      6,000  23 

  UNDP 40000 UNDP 72200 Equipment and Furniture    2,500     2,500     2,500     2,500      10,000  24 

       73100 Rental & Maintenance-Premises    7,500     7,500     7,500     7,500      30,000  25 

       74100 Professional Services    1,000     1,000     1,000     1,000      4,000  26 

       74200 Audio Visual & Print Production Costs    2,500     2,500     2,500     2,500      10,000  27 

       74500 Miscellaneous Expenses    1,500     1,500     1,500     1,500      6,000  28 

        74700 Transportation    2,500     2,500     2,500     2,500      10,000  29 

          UNDP Sub-total Project Management    45,000     45,000     45,000     55,000     190,000    

          Total Project Management    61,250     61,250     61,250     96,250     280,000    
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GEF Component/ 

Atlas Activity 

Responsible 

Party 

Fund 

ID 

Donor 

Name 

Atlas 

Budgetary 

Account 

Code 

ATLAS Budget Description 

Amount 

Year 1 

(USD) 

Amount 

Year 2 

(USD) 

Amount 

Year 3 

(USD) 

Amount 

Year 4 

(USD) 

Total 

(USD) 

See 

Budget 

Note: 

       GEF TOTAL   364,750    251,250    154,750    229,250   1,000,000    

       UNDP TOTAL   165,000    140,000     85,000    110,000     500,000    
       PROJECT TOTAL   529,750    391,250    239,750    339,250   1,500,000    
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Budget Notes: 

1 International Capacity Development Specialist to provide technical backstopping 

2 National specialists will be contracted to prepare technical analyses and facilitate learning-by-doing workshops 

3 

Workshop participants will be paid a per diem and travel costs.  Most all workshops will be held at the United Nations 

Compound in Mogadishu.  This budget will also cover the once or twice yearly travel for the international consultant 

for a relevant workshop(s). 

4 
Venue services will be contracted by companies operating in the United Nations Compound in Mogadishu for various 

project workshops 

5 Securing and preparation of technical materials for the various project workshops 

6 This budget is to cover the venue costs for those trainings and workshops held outside of Mogadishu 

7 UNDP will provide additional airfare and per diem for stakeholders to participate in the various workshops. 

8 UNDP will provide additional funds to convene meetings at the United Nations Compound in Mogadishu. 

9 UNDP will provide additional funds to secure and prepare technical materials for the various project workshops 

10 
UNDP will provide resources to cover the audio-visual, printing, and production costs.  This includes workshop 

presentations, printing of public awareness material, and distributing guidance material to stakeholders. 

11 
UNDP will provide funds to cover miscellaneous expenses that may arise during the organization and convening of 

workshops and stakeholder consultations, among others. 

12 
UNDP will provide additional resources to cover the relatively high cost to travel to project meetings and workshop 

venues outside of the United Nations Compound in Mogadishu 

13 
Three small grants will be allocated for piloting / demonstration purposes. Grants will have to follow the Micro-

Capital Grants policy”. 

14 An Independent Expert will be contracted to undertake the terminal evaluation 

15 
A Project Manager and a Finance and Administrative Assistant (Project Support Staff) will be recruited to support 

project execution, financed by both GEF and UNDP. 

16 The convening of the Project Board meetings will take place at the United Nations Compound in Mogadishu. 

17 Local transportation in Mogadishu for project staff 

18 Audit cost  

19 US$ 250 will be set aside for each calendar year to cover unexpected miscellaneous expenses 

20 

Direct project services cost: DPC are the costs of administrative services (such as those related to human resources, 

procurement, finance, and other functions) provided by UNDP in relation to the project. Direct project costs will be 

charged based on the UNDP Universal Price List or the actual corresponding service cost, in line with GEF rules on 

DPCs. The amounts indicated here are estimations.  DPCs will be detailed as part of the annual project operational 

planning process and included in the yearly budgets.  DPC costs can only be used for operational cost per transaction.  

DPCs are not a flat fee. 

21 

A Project Manager and a Finance and Administrative Assistant (Project Support Staff) will be recruited to support 

project management.  A local consultant will be recruited to support the International Consultant that will carry out 

the independent Terminal Evaluation 

22 Local transportation in Mogadishu for project staff 

23 The convening of the Project Board meetings will take place at the United Nations Compound in Mogadishu. 

24 
Some equipment and furniture will be acquired to set up the Project Management Unit at the UN Compound in 

Mogadishu  

25 A Project Management Unit will be set up at the United Nations Compound in Mogadishu 

26 The preparation of the annual audit 

27 Equipment needed for presentations at workshops and meetings 

28 US$ 1,500 will be set aside for each calendar year to cover unexpected miscellaneous expenses 

29 
Various materials will need to be transported between Mogadishu and the regions in order to organize management 

meetings in the regions 

30 Direct Project Costs as per the Country Office Policy on funding from the UNDP core resources.  
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J. LEGAL CONTEXT 

140. This project document shall be the instrument referred to as such in Article 1 of the Standard Basic Assistance 
Agreement between the Government of Somalia and UNDP, signed on 31 May 1977.   All references in the SBAA 
to “Executing Agency” shall be deemed to refer to “Implementing Partner.” 

141. This project will be implemented by UNDP (“Implementing Partner”) in accordance with its financial 
regulations, rules, practices and procedures to ensure best value for money, fairness, integrity, transparency, and 
effective international competition, the financial governance of UNDP shall apply.   

142. Any designations on maps or other references employed in this project document do not imply the expression 
of any opinion whatsoever on the part of UNDP concerning the legal status of any country, territory, city or area or 
its authorities, or concerning the delimitation of its frontiers or boundaries.  

143. Whereas the Government of Somalia (hereinafter referred to as “the Government”) has entered into the 

following: 

a) WHEREAS the Government and the United Nations Development Programme (hereinafter referred to as UNDP) 
have entered into a basic agreement to govern UNDP’s assistance to the country (Standard Basic Assistance 
Agreement (SBAA), which was signed by both parties on 31 May 1977.  Based on Article I, paragraph 2 of the 
SBAA, UNDP’s assistance to the Government shall be made available to the Government and shall be furnished 
and received in accordance with the relevant and applicable resolutions and decisions of the competent UNDP 
organs, and subject to the availability of the necessary funds to the UNDP.  In particular, decision 2005/1 of 28 
January 2005 of UNDP’s Executive Board approved the new Financial Regulations and Rules and along with 
them the new definitions of ‘execution’ and ‘implementation’ enabling UNDP to fully implement the new 
Common Country Programming Procedures resulting from the UNDG simplification and harmonization 
initiative.  In light of this decision this UNSF together with a work plan (which shall form part of this UNSF, 
and is incorporated herein by reference) concluded hereunder constitute together a project document as referred 
to in the SBAA. 

b) The Basic Agreement concluded between the Government and the United Nations Development Programme on 
16 May 1977 (the "Basic Agreement") mutatis mutandis applies to the activities and personnel of the United 
Nations Population Fund (UNFPA).  This UNSF together with any work plan concluded hereunder, which shall 
form part of this UNSF and is incorporated herein by reference, constitutes the Project Document as referred to 
in the Basic Agreement. 

c) For all agencies:  Assistance to the Government shall be made available and shall be furnished and received in 
accordance with the relevant and applicable resolutions and decisions of the competent UN system agency’s 
governing structures. 

d) The UNSF will, in respect of each of the United Nations system agencies signing, be read, interpreted, and 
implemented in accordance with and in a manner that is consistent with the basic agreement between such United 
Nations system agency and the Host Government. 
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K. INTELLECTUAL PROPERTY RIGHTS, USE OF LOGO, AND DISCLOSURE OF INFORMATION  

144. To accord proper acknowledgement to the GEF for providing grant funding, the GEF logo will appear together 

with the UNDP logo on all promotional materials, other written materials like publications developed by the project, 

and project hardware.  Any citation on publications regarding projects funded by the GEF will also accord proper 

acknowledgement to the GEF.  Information will be disclosed in accordance with relevant policies notably the UNDP 

Disclosure Policy14 and the GEF policy on public involvement15. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                      
14 See http://www.undp.org/content/undp/en/home/operations/transparency/information_disclosurepolicy/ 

15 See https://www.thegef.org/gef/policies_guidelines 
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L. RISK MANAGEMENT 

145. UNDP as the Implementing Partner will comply with the policies, procedures and practices of the United 
Nations Security Management System (UNSMS.) 

146. UNDP as the Implementing Partner will undertake all reasonable efforts to ensure that none of the [project 
funds]  [UNDP funds received pursuant to the Project Document]  are used to provide support to individuals or 
entities associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear 
on the list maintained by the Security Council Committee established pursuant to resolution 1267 (1999). The list 
can be accessed via http://www.un.org/sc/committees/1267/aq_sanctions_list.shtml.  This provision must be 
included in all sub-contracts or sub-agreements entered into under this Project Document. 

147. Social and environmental sustainability will be enhanced through application of the UNDP Social and 
Environmental Standards (http://www.undp.org/ses) and related Accountability Mechanism 
(http://www.undp.org/secu-srm).    

148. UNDP as the Implementing Partner will: (a) conduct project and programme-related activities in a manner 
consistent with the UNDP Social and Environmental Standards, (b) implement any management or mitigation plan 
prepared for the project or programme to comply with such standards, and (c) engage in a constructive and timely 
manner to address any concerns and complaints raised through the Accountability Mechanism. UNDP will seek to 
ensure that communities and other project stakeholders are informed of and have access to the Accountability 
Mechanism.  

149. All signatories to the Project Document shall cooperate in good faith with any exercise to evaluate any 
programme or project-related commitments or compliance with the UNDP Social and Environmental Standards. 
This includes providing access to project sites, relevant personnel, information, and documentation. 

150. UNDP as the Implementing Partner will ensure that the following obligations are binding on each responsible 
party, subcontractor and sub-recipient: 

a) Consistent with the Article III of the SBAA [or the Supplemental Provisions to the Project Document], the 
responsibility for the safety and security of each responsible party, subcontractor and sub-recipient and its 
personnel and property, and of UNDP’s property in such responsible party’s, subcontractor’s and sub-recipient’s 
custody, rests with such responsible party, subcontractor and sub-recipient.  To this end, each responsible party, 
subcontractor and sub-recipient shall: 

i. put in place an appropriate security plan and maintain the security plan, taking into account the security 
situation in the country where the project is being carried; 

ii. assume all risks and liabilities related to such responsible party’s, subcontractor’s and sub-recipient’s 
security, and the full implementation of the security plan. 

b) UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the plan when 
necessary. Failure to maintain and implement an appropriate security plan as required hereunder shall be deemed 
a breach of the responsible party’s, subcontractor’s and sub-recipient’s obligations under this Project Document. 

c) Each responsible party, subcontractor and sub-recipient will take appropriate steps to prevent misuse of funds, 
fraud or corruption, by its officials, consultants, subcontractors and sub-recipients in implementing the project 
or programme or using the UNDP funds.  It will ensure that its financial management, anti-corruption and anti-
fraud policies are in place and enforced for all funding received from or through UNDP. 

d) The requirements of the following documents, then in force at the time of signature of the Project Document, 
apply to each responsible party, subcontractor and sub-recipient: (a) UNDP Policy on Fraud and other Corrupt 
Practices and (b) UNDP Office of Audit and Investigations Investigation Guidelines. Each responsible party, 
subcontractor and sub-recipient agrees to the requirements of the above documents, which are an integral part 
of this Project Document and are available online at www.undp.org.  

e) In the event that an investigation is required, UNDP will conduct investigations relating to any aspect of UNDP 
programmes and projects. Each responsible party, subcontractor and sub-recipient will provide its full 
cooperation, including making available personnel, relevant documentation, and granting access to its (and its 
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consultants’, subcontractors’ and sub-recipients’) premises, for such purposes at reasonable times and on 
reasonable conditions as may be required for the purpose of an investigation. Should there be a limitation in 
meeting this obligation, UNDP shall consult with it to find a solution. 

f) Each responsible party, subcontractor and sub-recipient will promptly inform UNDP as the Implementing 
Partner in case of any incidence of inappropriate use of funds, or credible allegation of fraud or corruption with 
due confidentiality. 

Where it becomes aware that a UNDP project or activity, in whole or in part, is the focus of investigation for 
alleged fraud/corruption, each responsible party, subcontractor and sub-recipient will inform the UNDP Resident 
Representative/Head of Office, who will promptly inform UNDP’s Office of Audit and Investigations (OAI). It 
will provide regular updates to the head of UNDP in the country and OAI of the status of, and actions relating 
to, such investigation. 

g) UNDP will be entitled to a refund from the responsible party, subcontractor or sub-recipient of any funds 
provided that have been used inappropriately, including through fraud or corruption, or otherwise paid other than 
in accordance with the terms and conditions of the Project Document.  Such amount may be deducted by UNDP 
from any payment due to the responsible party, subcontractor or sub-recipient under this or any other agreement.   

Where such funds have not been refunded to UNDP, the responsible party, subcontractor or sub-recipient agrees 
that donors to UNDP (including the Government) whose funding is the source, in whole or in part, of the funds 
for the activities under this Project Document, may seek recourse to such responsible party, subcontractor or 
sub-recipient for the recovery of any funds determined by UNDP to have been used inappropriately, including 
through fraud or corruption, or otherwise paid other than in accordance with the terms and conditions of the 
Project Document. 

Note:  The term “Project Document” as used in this clause shall be deemed to include any relevant subsidiary 
agreement further to the Project Document, including those with responsible parties, subcontractors and sub-
recipients. 

h) Each contract issued by the responsible party, subcontractor or sub-recipient in connection with this Project 
Document shall include a provision representing that no fees, gratuities, rebates, gifts, commissions or other 
payments, other than those shown in the proposal, have been given, received, or promised in connection with 
the selection process or in contract execution, and that the recipient of funds from it shall cooperate with any 
and all investigations and post-payment audits. 

i) Should UNDP refer to the relevant national authorities for appropriate legal action any alleged wrongdoing 
relating to the project or programme, the Government will ensure that the relevant national authorities shall 
actively investigate the same and take appropriate legal action against all individuals found to have participated 
in the wrongdoing, recover and return any recovered funds to UNDP. 

j) Each responsible party, subcontractor and sub-recipient shall ensure that all of its obligations set forth under this 
section entitled “Risk Management” are passed on to its subcontractors and sub-recipients and that all the clauses 
under this section entitled “Risk Management Standard Clauses” are adequately reflected, mutatis mutandis, in 
all its sub-contracts or sub-agreements entered into further to this Project Document. 
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Annex A: Provisional Multi-Year Work Plan 
  

Year 1                     

Activity Description 1 2 3 4 5 6 7 8 9 10 11 12 

Component 1 Improved environmental governance through strengthened policy coordination                         

Output 1.1 In-depth analysis of policies and associated institutional arrangements                         

1.1.1 Undertake an in-depth analysis of Somalia's policy framework on environmental governance                         

Output 1.2 Targeted policy frameworks are reconciled to create synergies for Rio Convention 

implementation 

                        

1.2.1 Carry out workshops to reconcile weaknesses and gaps in environmental policies and legal 

instruments 

                        

1.2.2 Formulate and secure approval of by-laws and operational guidance to mainstream Rio 

Conventions  

                        

1.2.3 Distribute updated codes, laws and relevant texts pertaining to Rio Convention implementation                         

Output 1.3 Strengthened consultative and decision-making processes for Rio Convention 

mainstreaming  

                        

1.3.1 Convene working group meetings to negotiate best consultative and decision-making processes                         

1.3.2 Draft memoranda of agreements on consultative and decision-making processes                         

Output 1.4 Targeted updating and streamlining of institutional mandates                         

1.4.1 Undertake an in-depth analysis of institutional arrangements on Rio Convention mainstreaming                         

1.4.2 Undertake an assessment of current data collection and generation methods of key agencies                          

1.4.3 Draft and validate guidelines for coordinated mainstreaming, monitoring and compliance                         

1.4.4 Carry out a targeted updating and streamlining of institutional mandates                          

1.4.5 Learning-by-doing workshops on better practices for reporting on Rio Convention 

implementation 

                        

Component 2 Decentralization of global environmental governance                         

Output 2.1 SWOT and Gap analyses of policies for catalyzing decentralized environmental governance                         

2.1.1 Undertake a SWOT and gap analysis of environmental governance decentralization policies                         

Output 2.2 Guidelines for decentralized management of the global environment                          

2.2.1 Develop guidelines on Rio Convention decentralization and integration                         

2.2.2 Prepare a roadmap to facilitate and catalyze mainstreaming, monitoring and compliance                         

Output 2.3 Targeted strengthening of capacities for decentralized global environmental governance                         

2.3.1 Undertake an assessment of technical training needs to mainstream Rio Conventions obligations                         

2.3.2 Carry out baseline and end-of-project surveys on technical capacities                         

2.3.3 Identify and collate the training material to support the training programme                         
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2.3.4 Prepare a training programme for mainstreaming the Rio Conventions into local development 

plans 

                        

2.3.5 Carry out training courses and workshops on Rio Convention mainstreaming                         

2.3.6 Undertake an assessment of lessons learned from the trainings carried out during the project                         

Output 2.4 Three sub-national pilot projects on Rio Convention mainstreaming, monitoring, and 

compliance 

                        

2.4.1 Select three sub-national areas / sites (national and sub-national consultations)                         

2.4.2 Set up the institutional arrangements to implement the pilot activities and exercises                         

2.4.3 Demonstration and piloting of the sub-national/regional projects selected under 2.4.1                         

2.4.4 Cull lessons learned from pilot activities                         

Output 2.5 Resource mobilization strategy for Rio Convention mainstreaming                         

2.5.1 Identify a set of best practice and innovative financial instruments relevant to the Somalian 

context 

                        

2.5.2 Conduct a feasibility study on financial and economic instruments for piloting                         

2.5.3 Draft, review, and approve a resource mobilization strategy                         

Component 3 Improved environmental attitudes and values for the global environment                         

Output 3.1 Stakeholder dialogues on the socio-economic value of the Rio Conventions                         

3.1.1 Organize and convene a one-day Kick-Off Conference and a one-day Project Results Conference                         

3.1.2 Design and carry out surveys to assess understanding of Rio Convention mainstreaming                         

3.1.3 Develop and validate public awareness and communication campaign plan                         

3.1.4 Convene three public policy dialogues on the national-global environment nexus                         

3.1.5 Convene national and sub-national awareness workshops                         

3.1.6 Convene private sector sensitization panel discussions on global environmental issues                         

3.1.7 Convene workshops targeted to media professionals to improve environmental reporting                         

Output 3.2 Brochures and articles on the Rio Conventions                         

3.2.1 Prepare and publish articles on linkages between the global environment and socio-economic 

issues 

                        

Output 3.3 Public service announcement(s) on globally sensitive and environmentally friendly behavior                         

3.3.1 Prepare and air a public service announcement on Rio Convention                          

Output 3.3 Improved educational curricula and youth civic engagement                         

3.4.1 Develop and integrate a high school education module on global environmental issues                         

3.4.2 Develop and implement a high school competition on the economic values of the global 

environment 

                        

3.4.3 Prepare an environmental awareness module for universities to integrate into curricula                         
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Output 3.5 Improved Internet visibility of the value of protecting the global environment                         

3.5.1 Convene working group meetings among key agencies to improve their respective webpages                         

3.5.2 Provide technological support to strengthen networking of existing websites and platforms                         

3.5.3 Create and upload content to a Facebook page on Rio Convention mainstreaming                         

Total Technical Output Budget                         

Project Management                         

A Project Administration                         

B Independent Terminal Evaluation                         

C Project Board Meetings                         
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Year 2                     

Activity Description 13 14 15 16 17 18 19 20 21 22 23 24 

Component 1 Improved environmental governance through strengthened policy coordination                         

Output 1.1 In-depth analysis of policies and associated institutional arrangements                         

1.1.1 Undertake an in-depth analysis of Somalia's policy framework on environmental governance                         

Output 1.2 Targeted policy frameworks are reconciled to create synergies for Rio Convention 

implementation 

                        

1.2.1 Carry out workshops to reconcile weaknesses and gaps in environmental policies and legal 

instruments 

                        

1.2.2 Formulate and secure approval of by-laws and operational guidance to mainstream Rio 

Conventions  

                        

1.2.3 Distribute updated codes, laws and relevant texts pertaining to Rio Convention implementation                         

Output 1.3 Strengthened consultative and decision-making processes for Rio Convention 

mainstreaming  

                        

1.3.1 Convene working group meetings to negotiate best consultative and decision-making processes                         

1.3.2 Draft memoranda of agreements on consultative and decision-making processes                         

Output 1.4 Targeted updating and streamlining of institutional mandates                         

1.4.1 Undertake an in-depth analysis of institutional arrangements on Rio Convention mainstreaming                         

1.4.2 Undertake an assessment of current data collection and generation methods of key agencies                          

1.4.3 Draft and validate guidelines for coordinated mainstreaming, monitoring and compliance                         

1.4.4 Carry out a targeted updating and streamlining of institutional mandates                          

1.4.5 Learning-by-doing workshops on better practices for reporting on Rio Convention 

implementation 

                        

Component 2 Decentralization of global environmental governance                         

Output 2.1 SWOT and Gap analyses of policies for catalyzing decentralized environmental governance                         

2.1.1 Undertake a SWOT and gap analysis of environmental governance decentralization policies                         

Output 2.2 Guidelines for decentralized management of the global environment                          

2.2.1 Develop guidelines on Rio Convention decentralization and integration                         

2.2.2 Prepare a roadmap to facilitate and catalyze mainstreaming, monitoring and compliance                         

Output 2.3 Targeted strengthening of capacities for decentralized global environmental governance                         

2.3.1 Undertake an assessment of technical training needs to mainstream Rio Conventions obligations                         

2.3.2 Carry out baseline and end-of-project surveys on technical capacities                         

2.3.3 Identify and collate the training material to support the training programme                         
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2.3.4 Prepare a training programme for mainstreaming the Rio Conventions into local development 

plans 

                        

2.3.5 Carry out training courses and workshops on Rio Convention mainstreaming                         

2.3.6 Undertake an assessment of lessons learned from the trainings carried out during the project                         

Output 2.4 Three sub-national pilot projects on Rio Convention mainstreaming, monitoring, and 

compliance 

                        

2.4.1 Select three sub-national areas / sites (national and sub-national consultations)                         

2.4.2 Set up the institutional arrangements to implement the pilot activities and exercises                         

2.4.3 Demonstration and piloting of the sub-national/regional projects selected under 2.4.1                         

2.4.4 Cull lessons learned from pilot activities                         

Output 2.5 Resource mobilization strategy for Rio Convention mainstreaming                         

2.5.1 Identify a set of best practice and innovative financial instruments relevant to the Somalian 

context 

                        

2.5.2 Conduct a feasibility study on financial and economic instruments for piloting                         

2.5.3 Draft, review, and approve a resource mobilization strategy                         

Component 3 Improved environmental attitudes and values for the global environment                         

Output 3.1 Stakeholder dialogues on the socio-economic value of the Rio Conventions                         

3.1.1 Organize and convene a one-day Kick-Off Conference and a one-day Project Results Conference                         

3.1.2 Design and carry out surveys to assess understanding of Rio Convention mainstreaming                         

3.1.3 Develop and validate public awareness and communication campaign plan                         

3.1.4 Convene three public policy dialogues on the national-global environment nexus                         

3.1.5 Convene national and sub-national awareness workshops                         

3.1.6 Convene private sector sensitization panel discussions on global environmental issues                         

3.1.7 Convene workshops targeted to media professionals to improve environmental reporting                         

Output 3.2 Brochures and articles on the Rio Conventions                         

3.2.1 Prepare and publish articles on linkages between the global environment and socio-economic 

issues 

                        

Output 3.3 Public service announcement(s) on globally sensitive and environmentally friendly behavior                         

3.3.1 Prepare and air a public service announcement on Rio Convention                          

Output 3.3 Improved educational curricula and youth civic engagement                         

3.4.1 Develop and integrate a high school education module on global environmental issues                         

3.4.2 Develop and implement a high school competition on the economic values of the global 

environment 

                        

3.4.3 Prepare an environmental awareness module for universities to integrate into curricula                         



 

 

66 

 

Output 3.5 Improved Internet visibility of the value of protecting the global environment                         

3.5.1 Convene working group meetings among key agencies to improve their respective webpages                         

3.5.2 Provide technological support to strengthen networking of existing websites and platforms                         

3.5.3 Create and upload content to a Facebook page on Rio Convention mainstreaming                         

Total Technical Output Budget                         

Project Management                         

A Project Administration                         

B Independent Terminal Evaluation                         

C Project Board Meetings                         
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Year 3                     

Activity Description 25 26 27 28 29 30 31 32 33 34 35 36 

Component 1 Improved environmental governance through strengthened policy coordination                         

Output 1.1 In-depth analysis of policies and associated institutional arrangements                         

1.1.1 Undertake an in-depth analysis of Somalia's policy framework on environmental governance                         

Output 1.2 Targeted policy frameworks are reconciled to create synergies for Rio Convention 

implementation 

                        

1.2.1 Carry out workshops to reconcile weaknesses and gaps in environmental policies and legal 

instruments 

                        

1.2.2 Formulate and secure approval of by-laws and operational guidance to mainstream Rio 

Conventions  

                        

1.2.3 Distribute updated codes, laws and relevant texts pertaining to Rio Convention implementation                         

Output 1.3 Strengthened consultative and decision-making processes for Rio Convention 

mainstreaming   

                        

1.3.1 Convene working group meetings to negotiate best consultative and  decision-making processes                         

1.3.2 Draft memoranda of agreements on consultative and decision-making processes                         

Output 1.4 Targeted updating and streamlining of institutional mandates                         

1.4.1 Undertake an in-depth analysis of institutional arrangements on Rio Convention mainstreaming                         

1.4.2 Undertake an assessment of current data collection and generation methods of key agencies                          

1.4.3 Draft and validate guidelines for coordinated mainstreaming, monitoring and compliance                         

1.4.4 Carry out a targeted updating and streamlining of institutional mandates                          

1.4.5 Learning-by-doing workshops on better practices for reporting on Rio Convention 

implementation 

                        

Component 2 Decentralization of global environmental governance                         

Output 2.1 SWOT and Gap analyses of policies for catalyzing decentralized environmental governance                         

2.1.1 Undertake a SWOT and gap analysis of environmental governance decentralization policies                         

Output 2.2 Guidelines for decentralized management of the global environment                          

2.2.1 Develop guidelines on Rio Convention decentralization and integration                         

2.2.2 Prepare a roadmap to facilitate and catalyze mainstreaming, monitoring and compliance                         

Output 2.3 Targeted strengthening of capacities for decentralized global environmental governance                         

2.3.1 Undertake an assessment of technical training needs to mainstream Rio Conventions obligations                         

2.3.2 Carry out baseline and end-of-project surveys on technical capacities                         

2.3.3 Identify and collate the training material to support the training programme                         
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2.3.4 Prepare a training programme for mainstreaming the Rio Conventions into local development 

plans 

                        

2.3.5 Carry out training courses and workshops on Rio Convention mainstreaming                         

2.3.6 Undertake an assessment of lessons learned from the trainings carried out during the project                         

Output 2.4 Three sub-national pilot projects on Rio Convention mainstreaming, monitoring, and 

compliance 

                        

2.4.1 Select three sub-national areas / sites (national and sub-national consultations)                         

2.4.2 Set up the institutional arrangements to implement the pilot activities and exercises                         

2.4.3 Demonstration and piloting of the sub-national/regional projects selected under 2.4.1                         

2.4.4 Cull lessons learned from pilot activities                         

Output 2.5 Resource mobilization strategy for Rio Convention mainstreaming                         

2.5.1 Identify a set of best practice and innovative financial instruments relevant to the Somalian 

context 

                        

2.5.2 Conduct a feasibility study on financial and economic instruments for piloting                         

2.5.3 Draft, review, and approve a resource mobilization strategy                         

Component 3 Improved environmental attitudes and values for the global environment                         

Output 3.1 Stakeholder dialogues on the socio-economic value of the Rio Conventions                         

3.1.1 Organize and convene a one-day Kick-Off Conference and a one-day Project Results Conference                         

3.1.2 Design and carry out surveys to assess understanding of Rio Convention mainstreaming                         

3.1.3 Develop and validate public awareness and communication campaign plan                         

3.1.4 Convene three public policy dialogues on the national-global environment nexus                         

3.1.5 Convene national and sub-national awareness workshops                         

3.1.6 Convene private sector sensitization panel discussions on global environmental issues                         

3.1.7 Convene workshops targeted to media professionals to improve environmental reporting                         

Output 3.2 Brochures and articles on the Rio Conventions                         

3.2.1 Prepare and publish articles on linkages between the global environment and socio-economic 

issues 

                        

Output 3.3 Public service announcement(s) on globally sensitive and environmentally friendly behavior                         

3.3.1 Prepare and air a public service announcement on Rio Convention                           

Output 3.3 Improved educational curricula and youth civic engagement                         

3.4.1 Develop and integrate a high school education module on global environmental issues                         

3.4.2 Develop and implement a high school competition on the economic values of the global 

environment 

                        

3.4.3 Prepare an environmental awareness module for universities to integrate into curricula                         
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Output 3.5 Improved Internet visibility of the value of protecting the global environment                         

3.5.1 Convene working group meetings among key agencies to improve their respective webpages                         

3.5.2 Provide technological support to strengthen networking of existing websites and platforms                         

3.5.3 Create and upload content to a Facebook page on Rio Convention mainstreaming                         

Total Technical Output Budget                         

Project Management                         

A Project Administration                         

B Independent Terminal Evaluation                         

C Project Board Meetings                         
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Year 4                     

Activity Description 37 38 39 40 41 42 43 44 45 46 47 48 

Component 1 Improved environmental governance through strengthened policy coordination                         

Output 1.1 In-depth analysis of policies and associated institutional arrangements                         

1.1.1 Undertake an in-depth analysis of Somalia's policy framework on environmental governance                         

Output 1.2 Targeted policy frameworks are reconciled to create synergies for Rio Convention 

implementation 

                        

1.2.1 Carry out workshops to reconcile weaknesses and gaps in environmental policies and legal instruments                         

1.2.2 Formulate and secure approval of by-laws and operational guidance to mainstream Rio Conventions                          

1.2.3 Distribute updated codes, laws and relevant texts pertaining to Rio Convention implementation                         

Output 1.3 Strengthened consultative and decision-making processes for Rio Convention mainstreaming                           

1.3.1 Convene working group meetings to negotiate best consultative and  decision-making processes                         

1.3.2 Draft memoranda of agreements on consultative and decision-making processes                         

Output 1.4 Targeted updating and streamlining of institutional mandates                         

1.4.1 Undertake an in-depth analysis of institutional arrangements on Rio Convention mainstreaming                         

1.4.2 Undertake an assessment of current data collection and generation methods of key agencies                          

1.4.3 Draft and validate guidelines for coordinated mainstreaming, monitoring and compliance                         

1.4.4 Carry out a targeted updating and streamlining of institutional mandates                          

1.4.5 Learning-by-doing workshops on better practices for reporting on Rio Convention implementation                         

Component 2 Decentralization of global environmental governance                         

Output 2.1 SWOT and Gap analyses of policies for catalyzing decentralized environmental governance                         

2.1.1 Undertake a SWOT and gap analysis of environmental governance decentralization policies                         

Output 2.2 Guidelines for decentralized management of the global environment                          

2.2.1 Develop guidelines on Rio Convention decentralization and integration                         

2.2.2 Prepare a roadmap to facilitate and catalyze mainstreaming, monitoring and compliance                         

Output 2.3 Targeted strengthening of capacities for decentralized global environmental governance                         

2.3.1 Undertake an assessment of technical training needs to mainstream Rio Conventions obligations                         

2.3.2 Carry out baseline and end-of-project surveys on technical capacities                         

2.3.3 Identify and collate the training material to support the training programme                         

2.3.4 Prepare a training programme for mainstreaming the Rio Conventions into local development plans                         
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2.3.5 Carry out training courses and workshops on Rio Convention mainstreaming                         

2.3.6 Undertake an assessment of lessons learned from the trainings carried out during the project                         

Output 2.4 Three sub-national pilot projects on Rio Convention mainstreaming, monitoring, and compliance                         

2.4.1 Select three sub-national areas / sites (national and sub-national consultations)                         

2.4.2 Set up the institutional arrangements to implement the pilot activities and exercises                         

2.4.3 Demonstration and piloting of the sub-national/regional projects selected under 2.4.1                         

2.4.4 Cull lessons learned from pilot activities                         

Output 2.5 Resource mobilization strategy for Rio Convention mainstreaming                         

2.5.1 Identify a set of best practice and innovative financial instruments relevant to the Somalian context                         

2.5.2 Conduct a feasibility study on financial and economic instruments for piloting                         

2.5.3 Draft, review, and approve a resource mobilization strategy                         

Component 3 Improved environmental attitudes and values for the global environment                         

Output 3.1 Stakeholder dialogues on the socio-economic value of the Rio Conventions                         

3.1.1 Organize and convene a one-day Kick-Off Conference and a one-day Project Results Conference                         

3.1.2 Design and carry out surveys to assess understanding of Rio Convention mainstreaming                         

3.1.3 Develop and validate public awareness and communication campaign plan                         

3.1.4 Convene three public policy dialogues on the national-global environment nexus                         

3.1.5 Convene national and sub-national awareness workshops                         

3.1.6 Convene private sector sensitization panel discussions on global environmental issues                         

3.1.7 Convene workshops targeted to media professionals to improve environmental reporting                         

Output 3.2 Brochures and articles on the Rio Conventions                         

3.2.1 Prepare and publish articles on linkages between the global environment and socio-economic issues                         

Output 3.3 Public service announcement(s) on globally sensitive and environmentally friendly behavior                         

3.3.1 Prepare and air a public service announcement on Rio Convention                           

Output 3.3 Improved educational curricula and youth civic engagement                         

3.4.1 Develop and integrate a high school education module on global environmental issues                         

3.4.2 Develop and implement a high school competition on the economic values of the global environment                         

3.4.3 Prepare an environmental awareness module for universities to integrate into curricula                         

Output 3.5 Improved Internet visibility of the value of protecting the global environment                         

3.5.1 Convene working group meetings among key agencies to improve their respective webpages                         

3.5.2 Provide technological support to strengthen networking of existing websites and platforms                         
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3.5.3 Create and upload content to a Facebook page on Rio Convention mainstreaming                         

Total Technical Output Budget                         

Project Management                         

A Project Administration                         

B Independent Terminal Evaluation                         

C Project Board Meetings                         
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Annex B: Capacity Development Scorecard 

Project Name:  Strengthening national capacities for improved decision-making and mainstreaming of global environmental obligations  

Project Cycle Phase:  PPG    Date:  28 November 2017 

Capacity Result 

/ Indicator 
Staged Indicators 

Rati

ng 
Score Comments Next Steps 

Contribution to 

which Outcome 

CR 1:  Capacities for engagement      

Indicator 1 – 

Degree of 

legitimacy/ 

mandate of lead 

environmental 

organizations 

Organizational responsibilities for 

environmental management are not 

clearly defined 

0 

1 

Several ministers dispute 

environmental issues in Somalia 

and there is an uncertainty of 

mandates.  Most of the existing 

regulatory frameworks are at their 

infancy stage and need to be 

supported to their completion and 

implementation. 

A critical need for the project is to 

address the issue of legitimacy 

and institutional mandates.  The 

capacity of lead environmental 

organizations and individual 

capacities will be strengthened 

and there will be a comprehensive 

updating and streamlining of 

environmental mandates. 

1, 2 

Organizational responsibilities for 

environmental management are 

identified 

1 

Authority and legitimacy of all lead 

organizations responsible for 

environmental management are 

partially recognized by stakeholders 

2 

Authority and legitimacy of all lead 

organizations responsible for 

environmental management 

recognized by stakeholders 

3 

Indicator 2 – 

Existence of 

operational co-

management 

mechanisms 

No co-management mechanisms are 

in place 

 

0 

1 

Despite the presence of some 

mechanisms for consultations, 

important gaps remain.  

Stakeholders noted the limited 

collaboration and coordination 

mechanisms among government 

institutions, and the inherent 

tendencies for ministries to not 

cooperate or coordinate in the 

absence of some mediating 

mechanism or individual.  There is 

potential to capture many synergies 

between the three conventions, but 

current practices limit such an 

achievement. 

The project will strengthen the 

co-management framework.  The 

project will also strengthen inter-

ministerial cooperation through 

dialogues.  An important 

contribution to strengthening 

adaptive collaborative 

management at the local level is 

through the pilot demonstration 

activities. 

1, 2 

Some co-management mechanisms 

are in place and operational 

 

1 

Some co-management mechanisms 

are formally established through 

agreements, MOUs, etc. 

 

2 

Comprehensive co-management 

mechanisms are formally 

established and are 

operational/functional 

3 
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Capacity Result 

/ Indicator 
Staged Indicators 

Rati

ng 
Score Comments Next Steps 

Contribution to 

which Outcome 

Indicator 3 – 

Existence of 

cooperation 

with stakeholder 

groups 

Identification of stakeholders and 

their participation/involvement in 

decision-making is poor 

0 

1 

A large number of NGOs are 

working across Somalia.  Aside 

from NGOs, other stakeholders are 

defined in most cases and involved 

into the consultation process, their 

contribution to the planning and 

management processes remains 

limited.   

Critically, the project will develop 

an appropriate cooperative 

agreement and arrangement(s) 

with non-state stakeholder 

organizations. 

 

1, 2, 3 

Stakeholders are identified but their 

participation in decision-making is 

limited 

1 

Stakeholders are identified and 

regular consultations mechanisms 

are established 

2 

Stakeholders are identified and they 

actively contribute to established 

participative decision-making 

processes 

3 

CR 2:  Capacities to generate, access and use information and 

knowledge 

   

Indicator 4 – 

Degree of 

environmental 

awareness of 

stakeholders 

Stakeholders are not aware about 

global environmental issues and 

their related possible solutions 

(MEAs) 

0 

1 

Awareness on how to mitigate the 

impacts of climate change, 

sustainably manage natural 

resources and use best environment 

and conservation practices is very 

low.  While awareness of land 

degradation is widespread, 

education on how to curb the 

impacts is limited.  Awareness on 

the importance of biodiversity 

exists implicitly amongst 

populations, but lacks more formal 

and structured knowledge, which 

often leads to inaction. 

 

The project envisages involving 

as many stakeholders as possible 

in various activities in order to 

increase the number of people 

who have an improved 

understanding and value of the 

global environment to national 

development priorities.  The 

project will also assess baseline 

awareness as well as end-of-

project awareness of stakeholders 

in order to make some statement 

that awareness is increasing.  

However, this may not be fully 

attributable to the CCCD project. 

Awareness raising should be 

directed to all stakeholder types, 

i.e., government civil servants at 

all levels, Parliamentarians, 

private sector, journalists, youth, 

and local civil society, among 

other possible categories of 

stakeholders  Particular attention 

3 

Stakeholders are aware about global 

environmental issues but not about 

the possible solutions (MEAs) 

1 

Stakeholders are aware about global 

environmental issues and the 

possible solutions but do not know 

how to participate 

2 

 Stakeholders are aware about global 

environmental issues and are 

actively participating in the 

implementation of related solutions 

 
3 
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Capacity Result 

/ Indicator 
Staged Indicators 

Rati

ng 
Score Comments Next Steps 

Contribution to 

which Outcome 

will be directed to awareness-

raising at the local level. 

Indicator 5 – 

Access and 

sharing of 

environmental 

information by 

stakeholders 

The environmental information 

needs are not identified and the 

information management 

infrastructure is inadequate 

0 

1 

Somalia’s systems for information 

management are deficient.  There 

are no formal or institutionalized 

platforms for information exchange 

on biodiversity or climate change.  

Additionally, there are limited 

examples of Somalia engaging in 

international or regional 

informational exchange or 

cooperation on desertification. 

The project will facilitate the 

dissemination of knowledge 

through the tailored training 

programmes and the accompanied 

knowledge materials.  The project 

will strengthen inter-ministerial 

coordination and communication, 

which in turn will facilitate better 

exchange of data and information.   

1, 2, 3 

The environmental information 

needs are identified but the 

information management 

infrastructure is inadequate 

1 

The environmental information is 

partially available and shared 

among stakeholders but is not 

covering all focal areas and/or the 

information management 

infrastructure to manage and give 

information access to the public is 

limited 

2 

 Comprehensive environmental 

information is available and shared 

through an adequate information 

management infrastructure 

3 

Indicator 6 – 

Existence of 

environmental 

education 

programmes 

No environmental education 

programmes are in place 
0 

1 

Several NGOs and civil society 

organizations are providing 

environmental awareness 

education, however there is no 

institutionalized mechanism for on-

going education, training, and 

public awareness. 

During the project, both technical 

materials and information 

materials targeted on the linkage 

between the global environment 

and national socio-economic 

issues will be developed. 

The project will prepare an 

education module for the high 

school and university level. 

3 

Environmental education 

programmes are partially developed 

and partially delivered 

1 

Environmental education 

programmes are fully developed but 

partially delivered 

2 

 Comprehensive environmental 

education programmes exist and are 

being delivered 

3 

Indicator 7 – 

Extend of the 

No linkage exist between 

environmental policy development 
0 1 Despite the availability of some 

scientific knowledge, the data are 

Stakeholder representatives, in 

particular staffs from government, 

1, 2 
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Capacity Result 

/ Indicator 
Staged Indicators 

Rati

ng 
Score Comments Next Steps 

Contribution to 

which Outcome 

linkage between 

environmental 

research/science 

and policy 

development 

and science/research strategies and 

programmes 

not sufficiently used in the 

formulation of strategies or policy 

instruments.  This is partly due to 

the fact that the key ministries and 

agencies do not share a common 

understanding of how to use the 

research to inform policies, plans, 

or strategies. 

NGOs, academia, and the 

research community will be 

brought together to discuss and 

agree on best practicable 

approaches to collaborate and 

coordinate their respective 

activities with a view to 

maximizing the utility of high 

quality data, information and 

knowledge. 

Research needs for environmental 

policy development are identified 

but are not translated into relevant 

research strategies and programmes 

1 

 Relevant research strategies and 

programmes for environmental 

policy development exist but the 

research information is not 

responding fully to the policy 

research needs 

2 

 Relevant research results are 

available for environmental policy 

development 

3 

Indicator 8 – 

Extend of 

inclusion/use of 

traditional 

knowledge in 

environmental 

decision-

making 

Traditional knowledge is ignored 

and not taken into account into 

relevant participative decision-

making processes 

0 

0 

Knowledge associated with local 

traditions is not sufficiently used, 

resulting in the loss of value 

knowledge.  The knowledge that 

currently exists is largely un-

documented. 

  

The project’s assessment 

exercises should include an 

analysis of the barriers and 

opportunities to improve the 

access and use of traditional 

knowledge through best practices.  

This includes balancing 

traditional knowledge with that of 

more modern methods of 

knowledge creation for informing 

policy formulation and 

implementation.  This requires 

that the project make every effort 

to engage local community and 

civil society representatives who 

can objectively represent this 

category of stakeholders in 

various project activities. 

3 

Traditional knowledge is identified 

and recognized as important but is 

not collected and used in relevant 

participative decision-making 

processes 

1 

 Traditional knowledge is collected 

but is not used systematically into 

relevant participative decision-

making processes 

2 

 Traditional knowledge is collected, 

used and shared for effective 

participative decision-making 

processes 

3 

CR 3:  Capacities for strategy, policy and legislation 

development 
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Capacity Result 

/ Indicator 
Staged Indicators 

Rati

ng 
Score Comments Next Steps 

Contribution to 

which Outcome 

Indicator 9 – 

Extent of the 

environmental 

planning and 

strategy 

development 

process 

The environmental planning and 

strategy development process is not 

coordinated and does not produce 

adequate environmental plans and 

strategies 

0 

1 

Somalia has adopted a number of 

key policies to govern aspects of 

environmental and natural resource 

management.  The challenge before 

the country lies in building up and 

institutionalizing the absorptive 

capacities to effectively implement 

them.  This requires new and 

additional investments of a 

different kind, as well as innovative 

approaches to remove other 

systemic, institutional, and 

technical capacity barriers, which 

include an internal resistance to 

change.   

The project is designed to 

strengthen the global 

environmental character of three 

high value policy instruments.  

The project will also demonstrate 

their operationalization on-the-

ground to showcase the socio-

economic benefits of a more 

balanced and holistic approach to 

meeting socio-economic 

priorities.  Lessons learned and 

best practices ensuing from the 

project will inform the 

development of a resource 

mobilization plan to extend and 

replicate project outcomes. 

1, 2 

The environmental planning and 

strategy development process does 

produce adequate environmental 

plans and strategies but there are not 

implemented/used 

1 

 Adequate environmental plans and 

strategies are produced but there are 

only partially implemented because 

of funding constraints and/or other 

problems 

2 

 The environmental planning and 

strategy development process is 

well coordinated by the lead 

environmental organizations and 

produces the required 

environmental plans and strategies; 

which are being implemented 

3 

Indicator 10 – 

Existence of an 

adequate 

environmental 

policy and 

regulatory 

frameworks 

The environmental policy and 

regulatory frameworks are 

insufficient; they do not provide an 

enabling environment 

0 

1 

Overall the policy and legislative 

framework in Somalia is weak.  

While Somaliland and Puntland 

have made much greater progress 

due to a longer period of stability, 

in central and southern Somalia, 

development is hindered by 

continued insecurity.  Analysis of 

the overall policy framework of 

Somalia and assorted regulatory 

frameworks suggests that there is 

no clear mandate for the 

governance of the environment in 

Somalia 

The project will focus on certain 

key reforms in policy and 

legislation in accordance with the 

provisions under the Rio 

Conventions through by-laws 

and/or associated operational 

guidance.  For the project to have 

any meaningful impact, these will 

need to be formally approved. 

1, 2 

Some relevant environmental 

policies and laws exist but few are 

implemented and enforced 

 

1 

Adequate environmental policy and 

legislation frameworks exist but 

there are problems in implementing 

and enforcing them 

2 

 Adequate policy and legislation 

frameworks are implemented and 

provide an adequate enabling 

3 
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Capacity Result 

/ Indicator 
Staged Indicators 

Rati

ng 
Score Comments Next Steps 

Contribution to 

which Outcome 

environment; a compliance and 

enforcement mechanism is 

established and functions 

Indicator 11 – 

Adequacy of the 

environmental 

information 

available for 

decision-

making 

The availability of environmental 

information for decision-making is 

lacking 

0 

0 

There is a lack of reliable data and 

information on environmental 

issues.  Somalia’s development is 

also hindered by limited 

knowledge.  There is a lack of 

technical and scientific data at a 

national level.  Regarding climate 

change, there is a deficit of 

knowledge and expertise within 

environmental ministries and 

disaster agencies.  Technical 

capacity and knowledge on in-situ 

conservation techniques very 

limited within the country.  The 

majority of decision makers also 

lack knowledge on sustainable 

ways to mitigate desertification. 

The project will facilitate the 

sharing of information through 

improved mechanisms of 

communication, collaboration, 

and coordination.  Additionally, 

the project will strengthen the 

availability of information 

through electronic media.   

1, 2 

Some environmental information 

exists but it is not sufficient to 

support environmental decision-

making processes 

1 

 Relevant environmental information 

is made available to environmental 

decision-makers but the process to 

update this information is not 

functioning properly 

2 

 Political and administrative 

decision-makers obtain and use 

updated environmental information 

to make environmental decisions 

3 

CR 4:  Capacities for management and 

implementation 

 
 

   

Indicator 12 – 

Existence and 

mobilization of 

resources 

The environmental organizations 

don’t have adequate resources for 

their programmes and projects and 

the requirements have not been 

assessed 

0 

0 

Somalia’s government structures 

are extremely handicapped by the 

lack of financial and human 

resources.  Currently, there is no 

policy and legal framework for 

financial mechanism on climate 

change and fundraising strategies 

are vague and lack important 

information.   

This project will develop a 

resource mobilization strategy 

that is intended to carefully 

structure a plan of action to 

replicate and extend the capacity 

building activities carried out 

under the project.  Not only must 

this strategy look to mobilize 

external resources from the 

international community, but 

importantly financial resources 

from with the country.  The 

project must do more than just 

prepare the resource mobilization 

strategy, but provide practical 

guidance for implementing the 

1, 2, 3 

 The resource requirements are 

known but are not being addressed 

 

1 

 The funding sources for these 

resource requirements are partially 

identified and the resource 

requirements are partially addressed 

 

2 

 Adequate resources are mobilized 

and available for the functioning of 
3 
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Capacity Result 

/ Indicator 
Staged Indicators 

Rati

ng 
Score Comments Next Steps 

Contribution to 

which Outcome 

the lead environmental 

organizations 

strategy, e.g., having clear 

guidelines on how to 

conceptualize priorities in 

accordance to donor eligibility 

requirements. 

Indicator 13 – 

Availability of 

required 

technical skills 

and technology 

transfer 

The necessary required skills and 

technology are not available and the 

needs are not identified 

0 

1 

Somalia looks to the international 

community to support the transfer 

of technology and make new 

investments.  Somalia has no policy 

and legal framework for technology 

transfer on Rio related areas.  There 

are limited technical and analytical 

capabilities of the government 

ministries and departments. 

The project is strategically 

designed to build the technical 

capacities of a large number of 

governmental staff in order that 

these skills are in-house.  

Addressing the issue of 

institutional coordination, 

collaboration, and consultation, 

an important complement of the 

project to strategically catalyze 

the availability of required 

technical skills and technologies, 

rather than unsustainably through 

externally-funded sources. 

1, 2, 3 

The required skills and technologies 

needs are identified as well as their 

sources 

1 

The required skills and technologies 

are obtained but their access depend 

on foreign sources 

2 

The required skills and technologies 

are available and there is a national-

based mechanism for updating the 

required skills and for upgrading the 

technologies 

3 

CR 5:  Capacities to monitor and evaluate      

Indicator 14 – 

Adequacy of the 

project/program

me monitoring 

process 

Irregular project monitoring is being 

done without an adequate 

monitoring framework detailing 

what and how to monitor the 

particular project or programme 

0 

2 

Somalia has established a few 

important programme monitoring 

processes, including an inter-

ministerial coordination committee 

to discuss monitoring needs/issues 

under the FAO, SWALIM 

initiative.  Programme and project 

monitoring is generally limited to 

the monitoring and evaluation 

guidelines that focus on a set of 

project implementation indicators. 

This Scorecard in addition to the 

logical framework matrix will be 

a tool to be used for monitoring 

the performance and progress of 

the mainstreaming activities.  

Monitoring will be undertaken in 

a participatory approach. 

1, 2, 3 

An adequate resourced monitoring 

framework is in place but project 

monitoring is irregularly conducted 

1 

 Regular participative monitoring of 

results in being conducted but this 

information is only partially used by 

the project/programme 

implementation team 

2 

 Monitoring information is produced 

timely and accurately and is used by 

the implementation team to learn 

3 
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Capacity Result 

/ Indicator 
Staged Indicators 

Rati

ng 
Score Comments Next Steps 

Contribution to 

which Outcome 

and possibly to change the course of 

action 

Indicator 15 – 

Adequacy of the 

project/program

me evaluation 

process 

None or ineffective evaluations are 

being conducted without an 

adequate evaluation plan; including 

the necessary resources 

0 

1 

Programme evaluation is what 

comes after the programme 

monitoring process.  In Somalia 

there are a couple of environmental 

programme monitoring processes, 

but these are not sufficiently linked 

to the a robust evaluation of their 

effectiveness and use to inform the 

formulation and implementation of 

sectoral development plans that 

reflect global environmental 

obligations or meet best practice 

standards for resilience or 

sustainability. 

The project will use smart 

indicators to measure the progress 

and quality of achievements of 

the mainstreaming activities. 

1, 2, 3 

An adequate evaluation plan is in 

place but evaluation activities are 

irregularly conducted 

1 

Evaluations are being conducted as 

per an adequate evaluation plan but 

the evaluation results are only 

partially used by the 

project/programme implementation 

team 

2 

 Effective evaluations are conducted 

timely and accurately and are used 

by the implementation team and the 

Agencies and GEF Staff to correct 

the course of action if needed and to 

learn for further planning activities 

3 

  



Annex C: Terms of References 

A. National Focal Point  

The Government of Somalia will appoint a national focal point for this UNDP-supported project.  The National 

Focal Point supports the project and acts as a focal point on the part of the Government.  This responsibility 

normally entails ensuring effective communication between partners and monitoring of progress towards 

expected results. 

The National Focal Point is the party that represents the Government’s ownership and authority over the 

project, responsibility for achieving project objectives and the accountability to the Government and UNDP 

for the use of project resources. 

In consultation with UNDP, the Office of the Environment, as the concerned department, will designate the 

National Focal Point from among its staff at not lower than the Deputy Minister or Head of Department level.  

The National Focal Point will be supported by a national Project Manager16. 

Duties and Responsibilities of the National Focal Point 

The National Focal Point will have the following duties and responsibilities: 

a. Assume overall responsibility for the successful execution and implementation of the project, 

accountability to the Government and UNDP for the proper and effective use of project resources)  

b. Serve as a focal point for the coordination of projects with other Government agencies, UNDP and 

outside implementing agencies; 

c. Ensure that all Government inputs committed to the project are made available; 

d. Supervise the work of the Project Manager and ensure that the Project Manager is empowered to 

effectively manage the project and other project staff to perform their duties effectively; 

e. Select and arrange, in close collaboration with UNDP, for the appointment of the Project Manager (in 

cases where the Project Manager has not yet been appointed); 

f. Supervise the preparation of project work plans, updating, clearance and approval, in consultation with 

UNDP and other stakeholders and ensure the timely request of inputs according to the project work 

plans; 

g. Represent the Government institution (national counterpart) at the tripartite review project meetings, 

and other stakeholder meetings. 

Remuneration and entitlements:   

The National Focal Point may not receive monetary compensation from project funds for the discharge of 

his/her functions. 

B. Project Manager 

The Project Manager will be locally recruited following UNDP procedures with input to the selection process 

from the Project partners.  The position will be appointed by the project implementing agencies and funded 

entirely from the Project.  The Project Manager will be responsible for the overall management of the Project, 

including the mobilization of all project inputs, supervision over project staff, consultants and sub-contractors.  

The Project Manager will report to the Project Director in close consultation with the assigned UNDP 

Programme Manager for all of the Project’s substantive and administrative issues.  From the strategic point of 

view of the Project, the Project Manager will report on a periodic basis to the Project Steering Committee 

(Project Board), based on the Project Director’s instruction.  Generally, the Project Manager will support the 

Project Director who will be responsible for meeting government obligations under the Project, under the 

Direct Implementation Modality.  The Project Manager will perform a liaison role with the government, UNDP 

                                                      
16 Due to budget limitations, an individual will be recruited to carry out the functions of the Project Manager, with his/her remaining 

time allocated to carrying out substantive project activities that will be financed by the budget line(s) under the relevant technical 

component(s). 



 

 

and other UN agencies, civil society, and project partners, and maintain close collaboration with other donor 

agencies providing co-financing. 

Duties and Responsibilities 

• Plan the activities of the project and monitor progress against the approved work-plan. 

• Supervise and coordinate the production of project outputs, as per the project document in a timely 

and high quality fashion. 

• Coordinate all project inputs and ensure that they adhere to UNDP procedures (since this is a DIM 

project). 

• Supervise and coordinate the work of all project staff, consultants and sub-contractors ensuring timing 

and quality of outputs. 

• Support UNDP and the Office of the Environment for the recruitment and selection of project 

personnel, consultants and sub-contracts, including drafting terms of reference and work specifications 

and overseeing all contractors’ work. 

• Prepare, revise and submit project work and financial plans, as required by Project Steering Committee 

(Project Board) and UNDP. 

• Manage and monitor the project risks initially identified and submit new risks to the Project Steering 

Committee (Project Board) for consideration and decision on possible actions if required; update the 

status of these risks by maintaining the project risks log. 

• Liaise with UNDP, Project Steering Committee (Project Board), relevant government agencies, and 

all project partners, including donor organizations and civil society for effective coordination of all 

project activities. 

• Report progress of project to the steering committees, and ensure the fulfilment of PSC directives. 

• Encourage staff, partners and consultants such that strategic, intentional and demonstrable efforts are 

made to actively include women in the project, including activity design and planning, budgeting, staff 

and consultant hiring, subcontracting, purchasing, formal community governance and advocacy, 

outreach to social organizations, training, participation in meetings; and access to programme benefits. 

C. Finance and Administrative Assistant 

The Finance and Administrative Assistant will support the work of the Project Manager in the carrying out of 

his/her duties.  This position will be filled by a staff member of the Office of the Environment assigned to the 

project.  His/her duties will include, but are not limited to: 

• Providing organizational and logistical issues related to project execution per UNDP guidelines and 

procedures 

• Recording keeping of project documents, including financial in accordance with audit requirements 

• Ensuring all logistical arrangements are carried out smoothly 

• Assisting the Project Manager in preparation and update of project work plans in collaboration with 

the UNDP Country Office 

• Facilitating timely preparation and submission of financial reports and settlement of advances, 

including progress reports and other substantial reports 

• Reporting to the Project Manager on a regular basis 

• Identification and resolution of logistical and organizational problems, under the guidance of the 

Project Manager 

The Finance and Administrative Assistant will have at least five (5) years’ experience in supporting the 

implementation of UNDP implemented projects, with preference in environment and natural resource 

management projects. 

D. Public Administration Specialist 

The individual recruited as the Public Administration Expert will also hold an additional separate contract as 

the Project Manager.  He/she will work with the national consultants to assess and institutionalize collaborative 



 

 

arrangements with partner government agencies and other stakeholder organizations.  This expert will also 

work with the legal expert to assess and recommend institutional and associated regulatory reforms requiring 

approval, as well as work of the Rio Convention experts through the expert working groups, and will serve as 

a resource person and facilitator for the training and learning-by-doing working groups.  The Public 

Administration Expert will have a post-graduate degree in public administration or related field, and have a 

minimum of ten (10) years’ experience in progressively responsible and substantive areas in environmental 

and natural resource governance programming and planning in Somalia. 

E. National Consultant on the Convention on Biological Diversity 

This national consultant will be responsible for those project activities that require expertise on interpreting 

and translating CBD obligations into national programmable activities.  The consultant will prepare the 

appropriate technical background studies, as well as also serve as a facilitator in the trainings on using valuation 

tools to meet biodiversity conservation objectives, with particular emphasis on endangered endemic species 

and their ecosystems. 

The CBD national consultant will have at least 10 years of work experience in biodiversity conservation 

programming and project implementation.  At least the last two (2) years of experience include active 

involvement in CBD negotiations He/she will have a PhD in natural resource management, with a 

specialization directly related to biodiversity conservation in Somalia and/or the neighboring region.  Under 

the supervision of the Project Manager, the specialist will coordinate his/her work with that of other national 

experts and specialists.  This includes coordinating activities with those under implementation by the 

development partners. 

F. National Consultant on the Convention on Desertification and Drought 

This national consultant will be responsible for those project activities that require expertise on interpreting 

and translating CCD obligations into national programmable activities.  The national consultant will prepare 

the appropriate technical background studies, as well as also serve as a facilitator in the trainings on using 

valuation tools to meet land degradation objectives, with particular emphasis on sustainable land management 

and land degradation. 

The CCD national consultant will have at least 10 years of work experience, of which at least the last two (2) 

years include active involvement in CCD programming and project implementation.  He/she will have a PhD 

in natural resource management, with a specialization directly related to land management issues in Somalia 

and/or the surrounding region.  Under the supervision of the Project Manager, the specialist will coordinate 

his/her work with that of other national experts and specialists.  This includes coordinating activities with those 

under implementation by the development partners.  

G. National Consultant on the Framework Convention on Climate Change 

This national consultant will be responsible for those project activities that require expertise on interpreting 

and translating FCCC obligations into national programmable activities.  The national consultant will prepare 

the appropriate technical background studies, as well as also serve as a facilitator in the trainings on climate 

change adaptation objectives, with particular emphasis on endangered endemic species and their ecosystems. 

The FCCC national consultant will have at least 10 years of work experience, of which at least the last two (2) 

years include active involvement in FCCC programming and project implementation.  He/she will have a PhD 

in a field directly relevant to climate change science, with a specialization directly related to mitigation and 

adaptation strategies relevant to Somalia and/or the surrounding region.  Under the supervision of the Project 

Manager, the specialist will coordinate his/her work with that of other national experts and specialists.  This 

includes coordinating activities with those under implementation by the development partners.   

H. Environmental Sociologist  

The Environmental Sociologist will support the project by contributing to the identification and assessment of 

best practices and innovations for mainstreaming, paying close attention to socio-economic implications.  This 

includes the analyses related to the best practices and lessons learned report.  He/she will take the lead in 



 

 

developing and implementing the evaluations for training programmes and workshops as well as undertaking 

a statistical analysis of evaluation results.  This specialist will also help design the awareness material and 

serve as a resource person for awareness-raising activities such as dialogues, brochure development, and 

workshops.  An important early task of the Environmental Sociologist is to develop appropriate indicators of 

gender equality per UNDP’s 2018-2021 Strategic Plan and widely accepted best practices that will be tracked 

regularly throughout project implementation. 

The Environmental Sociologist will have a PhD in environmental sociology, with demonstrated experience in 

constructing and implementing surveys, as well as their statistical analysis on trends in environmental values 

and attitudes.   

I. Environmental Legal Specialist 

The Environmental Legal Specialist will contribute to the substantive work under the project by assessing the 

policy and legal implications of Rio Convention mainstreaming into government planning and development 

frameworks, as well as among key agencies and other stakeholder organizations.  He/she will work with the 

Public Administration Specialist as well as with the others, as appropriate to draft the reforms that need 

Parliamentary approval. 

The types of activities that he/she may undertake include: 

a. Preparing technical materials and facilitating the technical working group meetings  

b. Undertake an in-depth baseline analysis of information needs, sources and flows to implement 

environmental legislation  

c. Facilitate negotiations among line ministries on cooperative agreements (memoranda of agreement) 

d. Undertake an in-depth analysis of environmental legislation and compliance  

e. In collaboration with other national consultants, undertake an analysis of best practices and lessons 

learned  

f. Lead drafter of technical guidelines for the strategic implementation of environmental legislation  

g. In collaboration with other national consultants, draft recommended monitoring and compliance  

reforms  

h. In collaboration with other national consultants, undertake an assessment of existing guidelines, tools 

and resources   

i. In collaboration with other national consultants, prepare a comprehensive training programme and 

targeted training modules  

j. In collaboration with other national consultants, draft operational guidelines for coordinated 

monitoring and compliance  

k. In collaboration with other national consultants, support sub-contracted NGO to carry out broad-based 

survey  

l. Contribute to the preparation of the public awareness implementation plan  

m. Contribute to the preparation of articles on legislative responses for Rio Convention implementation  

n. In collaboration with other national consultants, prepare a global environmental education module  

o. In collaboration with other national consultants, undertake an in-depth financial and economic analysis 

of environmental monitoring and compliance  

p. In collaboration with other national consultants and based on consultations with stakeholders and the 

technical working group members, facilitate meetings and at least one workshop to select best practice 

and innovative financial and economic instruments to piloted  

q. Contribute to the development of the environmental legislation website and Facebook  

 

The Environmental Legal Specialist will have a post-graduate degree in law, with a specialization on 

environmental law and policy of Somalia.  S/he will have to have a minimum of ten (10) years’ experience in 

progressively responsible and substantive areas in environmental and natural resource governance 

programming and planning.   



 

 

J.  Financial Analyst 

The Financial Analyst will take the lead on developing the resource mobilization strategy (Output 2.5), which 

is designed to support the financial sustainability of project outcomes.  The types of activities that he/she may 

undertake include: 

a. Identifying a set of best practice and innovative financial instruments relevant to the Somalian context 

b. In collaboration with other national consultants and based on consultations with stakeholders and the 

technical working group members, facilitate meetings and at least one workshop to select best practice 

and innovative financial and economic instruments to piloted  

c. Pilot innovative financial and/or economic instruments 

d. Draft the resource mobilization strategy 

Additionally, he/she will also provide support, along with other national consultants, in other project activities, 

as they relate to finance, such as cost-benefit analyses, and the institutional analyses.  He/she will work under 

the supervision of the Project Manager.  

The Finance Analyst will have a post-graduate degree in finance, with particular experience and expertise in 

international finance such as climate finance.  He/she will have five years or more experience with financial 

management and auditing of environmental, as well as with the fiscal administration of the government’s 

agencies that have an environmental stake.  He/she will also have experience in research government statutes, 

legislation, regulation, and directives that govern public finance management. 

K. Environmental Education Specialist 

The Environmental Education Specialist will take the lead on Component 3.  He/she undertake a number of 

key project analyses, as well as support the other project consultants to construct deliverables such as the public 

awareness and communication campaign, assessment of training needs, and the secondary school curricula.  

Given the comparative advantages of a number of NGOs, an NGO may be recruited to carry out a number of 

the public awareness and advocacy activities.  The Environmental Education Specialist and/or the selected 

NGO(s) will be responsible for the following activities: 

• Develop a project communications strategy / plan, incorporate it with the annual work plans and update it 

annually in consultation with project stakeholders; coordinate its implementation 

• Coordinate the implementation of knowledge management outputs of the project; 

• Coordinate and oversee the implementation of public awareness activities across all project components; 

• Facilitate the design and maintenance of the project website/webpages and ensure it is up-to-date and 

dynamic; 

• Facilitate learning and sharing of knowledge and experiences relevant to the project. 

The Environmental Education Specialist will have a post-graduate degree in K-12 education, preferably a PhD, 

with demonstrated experience in developing national education policies, programmes, and plans as well as the 

development of secondary school curricula on environmental studies.  He/she will have experience in 

facilitating expert and stakeholder working groups in the collaborative drafting of sector policies. 

L. Monitoring and Evaluation Specialist  

Under the overall guidance of the Project Manager, the specialist will provide M&E expertise during the 

implementation of Output 1.4. More specifically, the M&E Specialist will be responsible for the in-depth 

analysis of institutional arrangements/data collection and generation methods, and the brief to recommend 

institutional reforms for improved mainstreaming, monitoring, and compliance to Rio Convention obligations. 

The specialist will also prepare the periodic M&E report (1.4.3) and will be responsible for the guidelines for 

coordinated mainstreaming, monitoring, and compliance, as well as the updating and streamlining of 

institutional mandates.  Additionally, the Monitoring and Evaluation Specialist will contribute to other outputs 

in Component 2 as they relate to monitoring of Rio Convention implementation. 



 

 

He/she will have five years or more experience with monitoring and evaluation.  He/she will also have 

experience working with government statutes, legislation, regulation, and directives that govern EIAs and 

SEAs. 

M. Lead Sector Specialist  

The project calls for the selection of a three plans for piloting.  Depending on the choice of this sector, an 

expert will be recruited to work with the other project consultants to strengthen the integration of Rio 

Convention criteria and indicators into the selected sector development plan.  He/she will also review key 

project analyses and deliverables to help strengthen the technical analyses in conformity with the selected 

sector issues.  The Specialist will be responsible for the following activities: 

• Undertake a SWOT17 and Gap analyses of the selected sector policies, programmes, plans, and/or 

legislation to inform recommendations for their improvement in accordance with Rio Convention 

provisions  

• Facilitating collaborative and consultative teamwork for the targeted mainstreaming of Rio 

Conventions into sectoral policies, programmes, plans, and/or legislation, along with other national 

consultants  

• Serve as co-facilitator at key workshops 

The Lead Sector Specialist will have at least ten (10) years’ experience working in Somalia (and/or the 

neighboring region). 

N. International Capacity Development Specialist 

An International Capacity Development Specialist will be recruited to provide necessary technical advisory 

services on the implementation and adaptive collaborative management of key project activities, in particular 

the preparation of technical analyses and drafting of integrated Rio Convention/sectoral policies, programmes, 

plans and/or legislation, and assist in strengthening organizational capacities as well as improving government 

coordination and institutional linkages, as appropriate.  These services will be provided over the course of the 

four-year implementation period to provide technical backstopping to help ensure the timely and high quality 

project delivery. 

O. International Evaluation Consultant 

The international evaluation consultant will be an independent expert that is contracted to assess the extent to 

which the project has met project objectives as stated in the project document and produced cost-effective 

deliverables.  The consultant will also rate capacities developed under the project using the Capacity 

Development Scorecard. 

The Terms of Reference for the International Evaluation Consultant will follow the UNDP/GEF policies and 

procedures, and together with the final agenda will be agreed upon by the UNDP/GEF RCU, UNDP Country 

Office and the Project Team.  The final report will be cleared and accepted by UNDP (Country Office and 

Regional Coordination Unit) before being made public. 

  

                                                      
17 Strength, Weaknesses, Opportunities, and Threats. 



 

 

Annex D:  UNDP Project Quality Assurance Report 

 

PROJECT MONITORING QA ASSESSMENT GUIDANCE 

OVERALL PROJECT 

EXEMPLARY (5) 

 

HIGH (4) 

 

SATISFACTORY (3) 

 

NEEDS 

IMPROVEMENT (2) 

 

INADEQUATE (1) 

 

At least three 

criteria are rated 

Exemplary, and all 

criteria are rated 

High or Exemplary. 

All criteria are rated 

Satisfactory or higher, 

and at least three criteria 

are rated High or 

Exemplary. 

At least six criteria 

are rated 

Satisfactory or 

higher, and only 

one may be rated 

Needs 

Improvement.  The 

SES criterion must 

be rated 

Satisfactory or 

above. 

At least three 

criteria are rated 

Satisfactory or 

higher, and only 

four criteria may be 

rated Needs 

Improvement. 

One or more criteria are rated 

Inadequate, or five or more 

criteria are rated Needs 

Improvement. 

DECISION 

• APPROVE – the project is of sufficient quality to continue as planned.  Any management actions must be addressed in a 

timely manner. 

• APPROVE WITH QUALIFICATIONS – the project has issues that must be addressed before the project document can be 

approved.  Any management actions must be addressed in a timely manner. 

• DISAPPROVE – the project has significant issues that should prevent the project from being approved as drafted. 

RATING CRITERIA 

STRATEGIC 

1. Does the project’s Theory of Change specify how it will contribute to higher level change? 

(Select the option from 0-4 that best reflects the project): 

•  4:  The project has a theory of change backed by credible evidence specifying how the project 

will contribute to higher level change through the programme outcome’s theory of change.  The 

project document clearly describes why the project’s strategy is the best approach at this point in 

time. 

• 3:  The project has a theory of change, specifying how the project will contribute to higher level 

change through the programme outcome’s theory of change, but this backed by relatively limited 

evidence.  The project document clearly describes why the project’s strategy is the best approach 

at this point in time. 

• 2:  The project has a theory of change describing how the project intends to contribute to 

development results, but it is not supported by evidence nor linked to higher level results through 

the programme outcome’s theory of change.  There is some discussion in the project document 

that describes why the project’s strategy is the best approach at this point in time. 

• 1:  The project does not have a theory of change, but the project document describes in generic 

terms how the project will contribute to development results.  It does not make an explicit link to 

the programme outcome’s theory of change.  The project document does not clearly specify why 

the project’s strategy is the best approach at this point in time. 

• 0:  The project does not have a theory of change, and the project document does not specify how 

the project will contribute to higher level change, or why the project’s strategy is the best 

approach at this point in time. 

*Note:  Management Action or strong management justification must be given for scores of 0 

or 1 

Rating Score 

3 



 

 

Evidence 

Section B outlines the project’s theory of change.  The theory of change section outlines how the project strategy, e.g., the 

extensive learning-by-doing, pilot exercise, adaptive collaborative management approach to implementation, and targeted 

institutional reforms to name a few, will facilitate larger scale and long-term changes.  The project  aims to remove the barriers 

identified in the 2016 NCSA in order that Somalia can make more informed decisions that affect the global environment and 

implement resilient, environmentally-friendly and sustainable development.  The evidence supporting this “theory of change” is 

embedded in the GEF programming frameworks for CCCD, UNDP’s strategic programming on low-emission and climate 

resilient development strategies, the emerging work on green growth indicators and the goals of the 2030 Agenda for 

Sustainable Development.  The project document makes explicit references to these emerging best practices and creates an 

institutional space for national stakeholders to deliberate on the appropriate application of these indicators to Somalia’s context.   

2. Is the project is aligned with the UNDP Strategic Plan? (select the option from 0-4 that best 

reflects the project): 

• 4:  The project responds to one of the three areas of development work (1.  Sustainable 

development pathways; 2.  Inclusive and effective democratic governance; 3.  Resilience 

building) as specified in the Strategic Plan; it addresses at least one of the proposed new and 

emerging areas (sustainable production technologies, access to modern energy services and 

energy efficiency, natural resources management, extractive industries, urbanization, citizen 

security, social protection, and risk management for resilience); an issues-based analysis has 

been incorporated into the project design; And the project’s RRF includes at least one SP output 

indicator. 

• 3:  The project responds to one of the three areas of development work (1.  Sustainable 

development pathways; 2.  Inclusive and effective democratic governance; 3.  Resilience 

building) as specified in the Strategic Plan; an issues-based analysis has been incorporated into 

the project design; and the project’s RRF includes at least one SP output indicator. 

• 2:  The project responds to one of the three areas of development work (1.  Sustainable 

development pathways; 2.  Inclusive and effective democratic governance; 3.  Resilience 

building) as specified in the Strategic Plan.  The project’s RRF includes at least one SP output 

indicator, if relevant. 

• 1:  While the project responds to one of the three areas of development work (1.  Sustainable 

development pathways; 2.  Inclusive and effective democratic governance; 3.  Resilience 

building) as specified in the Strategic Plan, none of the relevant SP indicators are included in the 

RRF. 

• 0:  The project does not respond to one of the three areas of development work (1.  Sustainable 

development pathways; 2.  Inclusive and effective democratic governance; 3.  Resilience 

building) as specified in the Strategic Plan 

Rating Score 

4 

Evidence  

This project responds to all three areas of development work per the UNDP Strategic Plan.  The project also the proposed new 

and emerging area of natural resources management.  The evidence of this is the project activities that will integrate global 

environmental criteria and indicators in national sustainable development planning frameworks.  The project’s results 

framework includes at least one Strategic Plan output indicator. 

RELEVANT  

3. Does the project have strategies to effectively identify and engage targeted groups/areas? (select 

the option from 0-4 which best reflects this project): 

• 4:  The target groups/areas are appropriately specified.  The project has an explicit strategy to 

identify and engage specified target groups/areas throughout the project.  Beneficiaries will be 

identified through a rigorous process based on evidence (if applicable.) The project plans to 

solicit feedback from targeted groups regularly through project monitoring.  Representatives of 

the target group/area will be included in the project’s governance mechanism (i.e., project 

board.) 

• 3:  The target groups/areas are appropriately specified.  The project has an explicit strategy to 

identify and engage the target groups/areas throughout the project.  Beneficiaries will be 

identified through a rigorous process based on evidence (if applicable.) The project plans to 

solicit feedback from targeted groups through project monitoring.  Representatives of the target 

Rating Score 

 

4 



 

 

group, will contribute to the project’s decision making, but will not play a role in the project’s 

formal governance mechanism. 

• 2:  The target groups/areas are appropriately specified and engaged in project design.  The 

project document is clear how beneficiaries will be identified and engaged throughout the 

project.  Collecting feedback from targeted groups has been incorporated into the project’s 

RRF/monitoring system, but representatives of the target group will not be involved in the 

project’s decision making. 

• 1:  The target groups/areas are specified, but the project does not have a written strategy to 

identify or engage the target groups/areas throughout the project. 

• 0:  The project has not specified any target group/area that is the intended beneficiary of the 

project’s results. 

*Note:  Management Action must be taken for scores of 0 or 1 

Evidence 

Targeted groups are clearly identified in the project document.  See Section D.1.  The GEF CCCD Strategy emphasizes the 

requirement that stakeholder representatives actively engage in the full project life cycle in order to facilitate the strategic 

adaptation of project activities in keeping with project objectives.  Periodic monitoring of implementation progress will be 

undertaken by the UNDP Country Office.  Additionally, specific meetings may be scheduled between the PMU, the UNDP 

Country Office and other pertinent stakeholders as deemed appropriate. 

 

4. Have knowledge, good practices, and past lessons learned of UNDP and others informed the 

project design? (select the option from 0-4 which best reflects this project): 

• 4:  Knowledge and lessons learned backed by credible evidence from evaluation, analysis and 

monitoring have been explicitly used, with appropriate referencing, to develop the project’s 

theory of change and justify the approach used by the project over alternatives. 

• 3:  The project design references knowledge and lessons learned backed by credible evidence 

from evaluation, analysis, monitoring and/or other sources, but these references have not been 

explicitly used to develop the project’s theory of change or justify the approach used by the 

project over alternatives. 

• 2:  The project design mentions knowledge and lessons learned backed by relatively limited 

evidence/sources, but these references have not been explicitly used to develop the project’s 

theory of change or justify the approach used by the project over alternatives. 

• 1:  There is only scant mention of knowledge and lessons learned informing the project design.  

These references are not backed by evidence. 

• 0:  There is no evidence that knowledge and lessons learned have informed the project design. 

*Note:  Management Action or strong management justification must be given for scores of 0 

or 1 

Rating Score 

4 

Evidence 

This project responds to Somalia’s 2016 NCSA.  Thus, this project design is rooted in a credible assessment of needs and it 

responds directly to identified barriers and recommendations.  The use of best practices also informs several project activities 

as well as component 3’s awareness raising.  This project will utilize the knowledge, best practices, and lessons learned from 

other projects to inform project activities and outcomes, and to improve the overall project.   

5. Does the project use gender analysis in the project design and includes special measures/ 

outputs and indicators to address gender inequities and empower women? 

• 4:  Gender analysis has been conducted on the differential impact of the project’s development 

situation on gender relations, women and men, with constraints identified and clearly addressed 

in the design of gender-specific measures/outputs and indicators, where appropriate 

• 3:  Gender analysis has been conducted on the differential impact of the project’s development 

situation on gender relations, women and men, with constraints identified but only partially 

addressed in the design of gender-specific measures/ outputs and indicators, where appropriate 

• 2:  Partial gender analysis has been conducted on the differential impact of the project’s 

development situation on gender relations, women and men with constraints identified, but these 

Rating Score 

3 



 

 

have not been explicitly addressed in the design of gender-specific measure/outputs and 

indicators. 

• 1:  The project design mentions information and/or data on the differential impact of the 

project’s development situation on gender relations, women and men but the constraints have not 

been identified and gender-specific intervention has not been considered. 

• 0:  No gender analysis has been conducted on the differential impact of the project’s 

development situation on gender relations, women and men. 

Evidence 

An analysis of gender issues was undertaken and is included in Section D.2 of the project document. 

6. Does UNDP have a clear advantage to engage in the role envisioned by the project vis-à-vis 

national partners, other development partners, and other actors? (select from options 0-4 that 

best reflects this project): 

• 4:  An analysis has been conducted on the role of other partners in the area that the project 

intends to work, and credible evidence supports the proposed engagement of UNDP and partners 

through the project.  Options for south-south and triangular cooperation have been considered, as 

appropriate. 

• 3:  An analysis has been conducted on the role of other partners in the area that the project 

intends to work, and relatively limited evidence supports the proposed engagement of UNDP and 

partners through the project.  Options for south-south and triangular cooperation have been 

considered, as appropriate. 

• 2:  Some analysis has been conducted on the role of other partners in the area that the project 

intends to work, and relatively limited evidence supports the proposed engagement of UNDP and 

partners through the project.  Options for south-south and triangular cooperation have not been 

explicitly considered. 

• 1:  No clear analysis has been conducted on the role of other partners in the area that the project 

intends to work, and relatively limited evidence supports the proposed engagement of UNDP and 

partners through the project.  Options for south-south and triangular cooperation have not been 

considered. 

• 0:  No analysis has been conducted on the role of other partners in the area that the project 

intends to work to inform the design of the role envisioned by UNDP and other partners through 

the project. 

*Note:  Management Action or strong management justification must be given for scores of 0 

or 1 

Rating Score 

4 

Evidence  

UNDP’s mandate, relationship with government, and long-standing engagement in the area gives it a comparative advantage in 

facilitating government partnerships a special for GEF grant financed projects 

MANAGEMENT & MONITORING 

7. Does the project have a strong results framework? (select from options 0-4 that best reflects 

this project): 

• 4:  The project’s selection of outputs and activities are an appropriate level and relate in a clear 

way to the project’s theory of change.  Outputs are accompanied by SMART, results-oriented 

indicators that measure all of the key expected changes identified in the theory of change, each 

with credible data sources, and populated baselines and targets, including gender sensitive, sex-

disaggregated indicators where appropriate. 

• 3:  The project’s selection of outputs and activities are an appropriate level and are consistent 

with the project’s theory of change.  Outputs are accompanied by SMART, results-oriented 

indicators, with specified data sources.  Most baselines and targets populated.  Some use of 

gender sensitive, sex-disaggregated indicators. 

• 2:  The project’s selection of outputs and activities are at an appropriate level, but do not 

reference the project’s theory of change.  Outputs are accompanied by SMART, results-oriented 

Rating Score 

3 



 

 

indicators, but baselines, targets and data sources are not fully specified.  Some use of gender 

sensitive, sex-disaggregated indicators. 

• 1:  The project’s selection of outputs and activities are not at an appropriate level.  Outputs are 

not accompanied by SMART, results-oriented indicators that measure the expected change, and 

have not been populated with baselines and targets.  Data sources are not specified.  No gender 

sensitive, sex-disaggregation of indicators is used. 

• 0:  The project’s selection of outputs and activities are not accompanied by appropriate 

indicators that measure the expected change. 

*Note:  Management Action or strong management justification must be given for scores of 0 

or 1 

Evidence 

Project outcomes will be measured through a set of output, process, and performance indicators which have been constructed 

using SMART design criteria.  These indicators were developed to coincide with each major project activity.  A few gender 

sensitive indicators are included in the project.   

8.  Is there a comprehensive and costed M&E plan with specified data collection sources 

and methods to support evidence-based management and monitoring of the project? 
Yes (2) 

No 

(0) 

9.  Is the project’s governance mechanism clearly defined in the project document, 

including planned composition of the project board? 

• 4:  The project’s governance mechanism is fully defined in the project composition.  Individuals 

have been specified for each position in the governance mechanism (esp.  all members of the 

project board), and full terms of reference of the project board has been attached to the project 

document.  A conversation has been held with each board member on their role and 

responsibilities, and all members agree on the terms of reference. 

• 3:  The project’s governance mechanism is almost fully defined in the project document.  

Individuals have been specified for each position in the governance mechanism (esp.  all 

members of the project board).  While full terms of reference of the project board may not be 

attached, the project document describes the responsibilities of the project board, project 

director/manager and quality assurance roles. 

• 2:  The project’s governance mechanism is partially defined in the project document; specific 

institutions are noted as holding key governance roles, but individuals have not yet been 

specified.  The project document lists the most important responsibilities of the project board, 

project director/manager and quality assurance roles, but full terms of reference are not included. 

• 1:  The project’s governance mechanism is loosely defined in the project document, only 

mentioning key roles that will need to be filled at a later date.  No information on the 

responsibilities of key positions in the governance mechanism. 

• 0:  The governance mechanism is not clearly defined in the project document 

*Note:  Management Action or strong management justification must be given for scores of 0 

or 1 

Rating Score 

 

3 

Evidence 

The governance mechanism is almost fully defined in the project document.  A terms of reference is included, but it is not a full 

terms of reference.  See Annex C.  The project document describes the responsibilities of the project board, project 

director/manager and quality assurance roles. 

10.  Have the project risks been identified with clear plans stated to manage and mitigate 

each risk? (select from options 0-4 that best reflects this project): 

• 4:  Project risks fully described in the project risk log, based on comprehensive analysis which 

references key assumptions made in the project’s theory of change.  Clear and complete plan in 

place to manage and mitigate each risk. 

Rating Score 

4 



 

 

• 3:  Project risks identified in the project risk log.  Clear plan in place to manage and mitigate 

risks. 

• 2:  Some risks identified in the initial project risk log.  While some general mitigation measures 

have been identified, they do not adequately and fully address all the identified risks. 

• 1:  Some risks identified in the initial project risk log, but no clear risk mitigation measures 

identified. 

• 0:  Risks not clearly identified.  No initial project risk log included with the project document. 

*Note:  Management Action must be taken for scores of 0 or 1 

Evidence 

An in-depth assessment of risks based on an extensive set of consultations and review of the background 

documentation has been completed.  Risks and assumptions have been fully identified in the project.  

Measures to mitigate the risk have been consider and addressed in the project document.   

 

EFFICIENT  

11.  Have specific measures for ensuring cost-efficient use of resources been explicitly 

mentioned as part of the project design? This can include using the theory of change 

analysis to explore different options of achieving the maximum results with the 

resources available. 

Yes (2) 
No 

(0) 

12.  Are plans in place to ensure the project links up with other relevant on-going 

projects and initiatives, whether led by UNDP, national or other partners, to achieve 

more efficient results (including, for example, through sharing resources or 

coordinating delivery?) 

Yes (2) 
No 

(0) 

13.  Is the budget justified and supported with valid estimates? Yes (2) 
No 

(0) 

14.  Is the Country Office fully recovering its costs involved with project implementation? Yes (2) 
No 

(0) 

EFFECTIVE  

15.  Is the chosen implementation modality most appropriate? (select from options 0-4 

that best reflects this project): 

• 4:  The required implementing partner assessments (capacity assessment, HACT micro 

assessment) have been conducted, and there is evidence that options for implementation 

modalities have been thoroughly considered.  There is a strong justification for choosing the 

selected modality, based on the development context. 

• 3:  The required IP assessments (capacity assessment, HACT micro assessment) have been 

conducted, and there is evidence that options for implementation modalities have been 

considered.  There is justification for choosing the selected modality, based on the development 

context. 

• 2:  The capacity of the IP has been assessed, but the HACT micro assessment has not been done 

due to external factors outside of UNDP’s control.  There is evidence that options for 

implementation modalities have been considered.  There is justification for choosing the selected 

modality, based on the development context. 

• 1:  The required assessments have not been conducted, but there is evidence that options for 

implementation modalities have been considered. 

• 0:  The required assessments have not been conducted, and there is no evidence that options for 

implementation modalities have been considered. 

*Note:  Management Action or strong management justification must be given for scores of 0 

or 1 

Rating Score 

4 

Evidence 



 

 

This project will be executing through the Direct Implementation Modality. 

16.  Have targeted groups, including marginalized populations that will be affected by the 

project, been engaged in the design of the project? 
Yes (2) 

No 

(0) 

17.  Does the project have explicit plans for evaluation or other lesson learning, timed to 

inform course corrections if needed during project implementation? 
Yes (2) 

No 

(0) 

18.  The project budget at the output level reflects adequate financial investments 

contributing to the advancement of gender equality.  This can include outputs that have 

adequately mainstreamed gender (GEN2), and/or outputs for gender specific or stand-alone 

intervention (GEN3). 

• 4:  The project budget reflects outstanding financial investments contributing to gender equality 

as evidenced by 100% of the project budget at the output level with the gender marker score 

GEN2+GEN3. 

• 3:  The project budget reflects adequate financial investments contributing to gender equality as 

evidenced by at least 75% of the project budget at the output level with the gender marker score 

GEN2+GEN3. 

• 42:  The project budget reflects partial investments contributing to gender equality as evidenced 

by at least 50% of the project budget at the output level with the gender marker score 

GEN2+GEN3. 

• 1:  The project budget reflects limited financial investments contributing to gender equality as 

evidenced by at least 25% of the project budget at the output level with the gender marker score 

GEN2+GEN3. 

• 0:  The project budget reflects no financial investments contributing to gender equality 

*Note:  Management Action or strong management justification must be given for scores of 0 

or 1 

Rating Score 

0 

 

Evidence 

There is no budget allocation made to specifically address gender equality as gender inequality does not 

represent a barrier to meeting Rio Convention obligations.  The GEF Instrument also clearly states the 

criteria for the use of GEF financial resources, and these must be directed to activities that deliver global 

environmental benefits as defined under the three Rio Conventions for which the GEF is the financial 

mechanism.  Even if there is a desire and/or expectation that financial resources be directed to gender 

equality, not only must they must come from non-GEF financial resources, they can not benefit from an 

allocation of a GEF increment because gender inequality does not represent a barrier to delivering global 

environmental benefits under the project strategy, nor would it be appropriate to tack it on. 

 

19.  Is there a realistic multi-year work plan and budget to ensure outputs are delivered 

on time and within allotted resources? (select from options 0-4 that best reflects this 

project): 

• 4:  The project has a realistic multi-year work plan and multi- year budget at the activity level to 

ensure outputs are delivered on time and within the allotted resources. 

• 3:  The project has a multi-year work plan at the activity level and multi-year budget at the 

output level. 

• 2:  The project has a multi-year work plan and a multi-year budget at the output level. 

• 1:  The project has an output level multi-year work plan, but not a multi-year budget 

• 0:  The project does not yet have a multi-year work plan. 

1.  

Rating Score 

4 

Evidence 

The project has a detailed multi-year work plan and multi-year output budget, both of which are at the 

activity level. 

 

SOCIAL & ENVIRONMENTAL  STANDARDS 



 

 

20.  Has the project ensured that both women and men have equitable access to project resources 

and comparable social and environmental benefits? (select from options 0-4 that best reflects this 

project): 

• 4:  Credible evidence that the project fully reflects a consistent strategy that provides equitable 

access to and control over project resources and social and environmental benefits (e.g., security, 

health, water, and culture) through project rationale, strategies and results framework. 

• 3:  Credible evidence that the project partially reflects a strategy that provides equitable access to 

and control over project resources and social and environmental benefits (e.g., security, health, 

water, and culture) through project strategies and the results framework. 

• 2:  Credible evidence that the project design includes a set of activities that provide equitable 

access to and control over project resources and social and environmental benefits (e.g., security, 

health, water, and culture) although project activities are not part of a consistent strategy. 

• 1:  Credible evidence that the project design includes some scattered activities that provide 

equitable access to and control over project resources and social and environmental benefits 

(e.g., security, health, water, and culture) 

• 0:  The project has no interventions to ensure a fair share of opportunities and benefits for 

women and men or reduce gender inequalities in access to and control over resources and social 

and environmental benefits (e.g., security, health, water, and culture) 

*Note:  Management Action or strong management justification must be given for scores of 0 or 1 

Rating Score 

3 

Evidence 

Gender sensitivity and gender considerations have been taken into account in the formulation of the 

project.  Every effort will be made to incorporate gender issues in the implementation of this project.  

Roles of men and women to participate in activities of the project will be equally assigned without any 

discrimination.  The project also includes several validation measures and gender sensitive indicators to 

help ensure equal access and benefits 

 

21.  Did the project apply a human rights based approach? 

• 4:  Credible evidence that opportunities to integrate human rights in the project and prioritize the 

principles of accountability, meaningful participation, and non-discrimination were fully 

considered.  Any potential adverse impacts on enjoyment of human rights were rigorously 

assessed and identified with appropriate mitigation and management measures incorporated into 

project design and budget. 

• 3:  Partial evidence that opportunities to integrate human rights in the project and the principles 

of accountability, meaningful participation, and non-discrimination were considered.  Potential 

adverse impacts on enjoyment of human rights were assessed and identified and appropriate 

mitigation and management measures incorporated into the project design and budget. 

• 2:  Limited evidence that opportunities to integrate human rights in the project and the principles 

of accountability, meaningful participation and non-discrimination were considered.  Potential 

adverse impacts on enjoyment of human rights were assessed and identified and appropriate 

mitigation and management measures incorporated into the project design and budget. 

• 1:  No evidence that opportunities to integrate human rights in the project and the principles of 

accountability, meaningful participation and non-discrimination were considered.  Limited 

evidence that potential adverse impacts on enjoyment of human rights were considered. 

• 0:  No evidence that opportunities to integrate human rights in the project were considered.  No 

evidence that the potential adverse impact on the enjoyment of human rights have been 

considered. 

*Note:  Management action or strong management justification must be given for scores of 0 

or 1 

Rating Score 

4 

Evidence 

The project supports the meaningful participation and inclusion of all stakeholders, during the design, 

implementation, monitoring, and adaptive collaborative management of the project.  Stakeholders will 

participate in capacity development activities and the project will support the development of an 

enabling environment conducive to the active engagement of stakeholders in the management of natural 

resources.  During the project formulation phase, consultation sessions and meetings were undertaken 

with a diverse group of stakeholders in order to construct as holistic as possible an understanding of the 

 



 

 

challenges and barriers related to the management of data and information for improved decision-

making on the global environment, i.e., the project baseline.  The project design makes the assumption 

that the extensive consultations during project formulation strengthens the transparency and legitimacy 

of the proposed project activities, notwithstanding that during project implementation, activities can and 

should be adapted to ensure that the human rights of stakeholders are preserved and/or reinforced.  The 

extensive stakeholder consultations, learning-by-doing workshops, and awareness-raising dialogues are 

intended to engage as many people as possible in order to reduce the risks of marginalizing stakeholders 

and incorporating their diverse perspectives in as many project activities as possible.   

22.  Did the project consider potential environmental opportunities and adverse impacts, 

applying a precautionary approach? 

• 4:  Credible evidence that opportunities to enhance environmental sustainability and integrate 

poverty-environment linkages were fully considered.  Identified opportunities fully integrated in 

project strategy and design.  Credible evidence that potential adverse environmental impacts 

identified and rigorously assessed with appropriate management and mitigation measures 

incorporated into project design and budget. 

• 3:  Limited evidence that opportunities to enhance environmental sustainability and poverty-

environment linkages were considered.  Credible evidence that potential adverse environmental 

impacts identified and assessed and appropriate management and mitigation measures 

incorporated into project design and budget. 

• 2:  No evidence that opportunities to strengthen environmental sustainability and poverty-

environment linkages were considered.  Credible evidence that potential adverse environmental 

impacts assessed and appropriate management and mitigation measures incorporated into project 

design and budget. 

• 1:  No evidence that opportunities to strengthen environmental sustainability and poverty-

environment linkages were considered.  Limited evidence that potential adverse environmental 

impacts were adequately considered. 

• 0:  No evidence that potential adverse environmental impacts have been considered. 

Note:  Management action or strong management justification must be given for scores of 0 or 

1 

Rating Score 

4 

Evidence 

This project is consistent with the UN Strategic Framework for Somalia (2017-2020).  This UNSF functions as Somalia’s 

UNDAF.  This project will carry out workshops that learn new tools and methodologies to achieve environmental sustainability 

by strengthening the linkages between global environmental and national socio-economic priorities.  Socio-economic benefits 

would be demonstrated in the medium-term through better indicators and planning decisions being made that will enhance 

more environmentally-friendly and sustainable development. 

 

23.  If the project is worth $500,000 or more, has the Social and Environmental Screening 

Procedure (SESP) been conducted to identify potential social and environmental impacts 

and risks? 

Yes No 

Exempt 

Evidence:   

This project is exempt from the Social and Environmental Screening Procedures as the capacity building activities of this 

project were specifically structured to actively engage a broad range of stakeholders.  By design, the project will ensure that 

stakeholders that represent the priorities and concerns of the state governments will be represented in the various consultations 

and learning-by-doing workshops.  The pilot demonstrations and early implementation of better or best practices will also be 

organized and implemented in close collaboration and coordination with other similar activities in order to take into account 

any potential social and/or environmental risks as well as to minimize them. 

SUSTAINABILITY & NATIONAL OWNERSHIP 

24.  Have national partners led, or proactively engaged in, the design of the project? 

(select from options 0-4 that best reflects this project): 

Rating Score 



 

 

 

  

• 4:  National partners have full ownership of the project and led the process of the development of 

the project. 

• 3:  The project has been developed jointly by UNDP and national partners, with equal effort. 

• 2:  The project has been developed by UNDP in close consultation with national partners. 

• 1:  The project has been developed by UNDP with limited engagement with national partners. 

• 0:  The project has been developed by UNDP with no engagement with national partners. 

3 

Evidence 

Consultations with stakeholders reaffirmed the validity of the project strategy to work with other 

projects and help strengthen the global environmental character, in particular to strengthen the synergies 

and institutional sustainability of capacities (systemic, institutional, and individual) for more informed 

and holistic planning and decision-making. 

 

 

25.  Are key institutions and systems identified, and is there a strategy for strengthening 

specific/ comprehensive capacities based on capacity assessments conducted? (select 

from options 0-4 that best reflects this project): 

• 4:  The project has a comprehensive strategy for strengthening specific capacities of national 

institutions based on a systematic and detailed capacity assessment that has been completed. 

• 3:  A capacity assessment has been completed, although it is not systematic or detailed.  The 

project document has identified activities that will be undertaken to strengthen capacity of 

national institutions, but these activities are not part of a comprehensive strategy. 

• 2:  A capacity assessment is planned after the start of the project.  There are plans to develop a 

strategy to strengthen specific capacities of national institutions based on the results of the 

capacity assessment. 

• 1:  There is mention in the project document of capacities of national institutions to be 

strengthened through the project, but no capacity assessments or specific strategy developments 

are planned. 

• 0:  Capacity assessments have not been carried out and are not foreseen.  There is no strategy for 

strengthening specific capacities of national institutions. 

Rating Score 

4 

Evidence 

Although the comprehensive capacity assessment for this project is rooted in the NCSA, this is supported by subsequent 

assessments.  Notwithstanding, this CCCD project calls for additional capacity assessments to be undertaken at the beginning 

of project implementation tailored to integrate and reconcile the Rio Conventions with the goals of the 2030 Agenda for 

Sustainable Development, among other relevant indicators that may contribute to environmental resilience and sustainability.  

Additional project activities such as the by-laws and operational guidance, and training programmes are based on the 

assessments.  Project activities are designed to increase the capacity of key institutions.   

26.  Is there is a clear plan for how the project will use national systems, and national 

systems will be used to the extent possible? 
Yes (2) 

No 

(0) 

27.  Is there a clear transition arrangement/ phase-out plan developed with key 

stakeholders in order to sustain or scale up results (including resource mobilization 

strategy)? 

Yes (2) 
No 

(0) 



 

 

Annex E: Stakeholder Engagement Plan  

This project seeks to ensure meaningful, effective, and informed stakeholder engagement and participation.  

One goal of this engagement is to avoid and/or mitigate any potential risks.  During implementation, the scale 

and frequency of the engagement for each stakeholder will respond to the nature of the activity, the potential 

risks, and concerns raised by relevant communities. 

Once implementation of the project begins, key stakeholders will meet on a regular basis through the Project 

Steering Committee so that they are aware of the progress of the project and contribute to the project.  

Additionally, the project has select activities to strengthen institutional mechanisms for improved coordination 

and collaboration.  Stakeholder engagement should also be as early as possible, allowing for increased 

ownership and thus sustainability.  Notwithstanding, decisions should be negotiated in a way that also ensures 

that all stakeholders receive satisfactory levels of benefits and equity, which are also critical to sustainability.  

As part of consultations and workshops, stakeholders will be informed of mechanisms to submit concerns 

about the social and environmental impacts of the project. 

The project’s extensive stakeholder consultations, learning-by-doing workshops, and awareness-raising 

dialogues are intended to engage as many people as possible in order to reduce the risks of marginalizing 

stakeholders and incorporating their diverse perspectives in as many project activities as possible. 

Stakeholder Response Mechanism   

The first mechanism stakeholders may utilize to express concerns about the project’s impacts is the 

implementing partner’s grievance resolution mechanism.  The second is the UNDP Country Office’s existing 

project management procedures.  Concerned stakeholders can engage with UNDP project staff through Project 

Management Committees or through direct contact with the relevant UNDP programme manager.  UNDP’s 

Social and Environmental Compliance Review and the Stakeholder Response Mechanism will provide a third 

avenue for situations in which project stakeholders have not been satisfied with the responses they have 

received through the first two mechanisms.  The Stakeholder Response Mechanism should also be used when 

the Implementing Partner’s or UNDP’s actions are the source of the grievance. 

Stakeholders Consulted During Project Development 

The main project stakeholders are the government ministries that are responsible for environmental policies 

and legislation.  Stakeholders are present at the national, state, and local level (region and district).  A number 

of government bodies operating at both the national and local levels are responsible natural resource and 

environmental management, working with local community organizations and in some cases partnering with 

NGOs to undertake particular activities.  Other stakeholders include the private sector and academic 

institutions that are important to ensuring the long-term sustainability of the project.  The private sector is a 

particular important stakeholder to environmental issues.  The project will also support consultation, 

engagement and coordination of programmes with the number of national and international NGOs/CSOs.  The 

project will be implemented in line with established procedures agreed to by the Government of Somalia and 

UNDP. 

A number of consultations took place during the project document formulation phase.  These consultations 

served to gain a more comprehensive understanding of the challenges and barriers that limit Somalia’s ability 

to collect and manage data and information in ways that sustainable development can be better informed by 

best practices to conserve global environmental values.  Not only did the consultations provide information 

on issues such as gender equality, indigenous peoples, and project risks, among others.  This information is 

integrated in the relevant sections of this project document.  Consultations also served to raise the awareness 

of stakeholders of the project strategy and expectations for their engagement during project implementation.  

Stakeholders were consulted during one on one meetings, as well as PPG launch and validation workshops.   

Stakeholders Potential Role in Project Implementation 

The following organizations should be included in implementation. The table below provides their possible 

roles and involvement during project implementation. 



 

 

 

Stakeholder Possible roles in project execution 

• Office of the Environment in the 

Office of the Prime Minister 

 

The Office of the Environment will be the responsible partner 

Other government institutions:   

• Ministry of Environment and Rural 

Development  

• Ministry of Environment, Wildlife and 

Tourism  

• Parliamentary Committees for 

Environment and Natural 

• Ministry of Agriculture  

• Ministry of Energy and Water 

• Ministry of Livestock, Rangelands and 

Forestry 

•  

• Participation in capacity building working group meetings 

• Contributions to capacity needs assessment 

• Participation in policy and finance core team  

• Participation in various policy dialogue and awareness-raising 

events  

• Participation in national stakeholders fora 

• Contribution to the determination of appropriate environmental 

information channels and flow 

• Contribution to national level Rio Convention mainstreaming  

• Contribution to national level long-term mainstreaming strategy 

• Beneficiaries of mainstreaming activities 

• Beneficiaries of awareness raising and skill development activities 

State and Local Governments  State and local governments play a critical role in actively engaging in 

the capacity building activities such as negotiations, improving 

coordination, training, and piloting exercises. They can support other 

project activities and also benefit from the project capacity building 

activities. 

• Participation in national stakeholders fora 

• Participation in learning networks 

• Participation in learning activities 

NGOs:   

The Somali NGO Consortium 

 

Their roles would be to work in collaboration with the federal and state 

governments to implement activities of the project.  Additionally, they 

can be potential financial or technical partners, providing needed data 

and information and at the same time benefit from the project 

• Participation in learning events 

• Participate in developing strategy for replication and scaling up of 

project results 

• Participate in execution of project activities, particularly at the state 

level, as appropriate 

Private Sector 

 

They can be potential financial and technical partners, and sources of 

data and information. 

• Participation in national stakeholders fora 

• Participation in learning events 

Academic and Research Institutions: 

• University of Somalia 

• Somalia National University 

• SIMAD University 

• Somali International University 

• Benadir University  

• Mogadishu University 

•  University of Hargeisa 

• Amoud University 

• Gools University 

A number of these are semi-autonomous institutions, carrying out action 

research for development planning and decision-making purposes.  

Most of these institutions are carrying out research that is creating the 

kind of data and information that is needed in order to attach economic 

values of ecosystem goods and services. 

• Repositories of environmental data and information, and creators of 

knowledge 

• Contribute to the learning-by-doing trainings and other in learning 

events 

• Active participants in consultations and exercises to ensure the 

appropriate choice of analytical frameworks and decision-making 

 



Annex F: UNDP Risk Log  

# Description Date 

Identified 

Type Impact & 

Probability 

Counter-measures / 

Management response 

Owner Submitted, 

updated by 

Last 

Update 

Status 

1 Limited absorptive 

capacity 

November 

2016 

Operational  

Organizational 

 

Limited absorptive 

capacity could lead 

to implementation 

delays. 

P =4 

I = 1 

This risk is mitigated by 

distributing the roles and 

responsibilities amongst 

numerous partner ministries and 

actors that would take the lead, 

in consultation with the Office 

of the Environment as executing 

agency, and independent expert 

non-state organizations to 

provide additional technical 

expertise. 

Project 

Manager 

UNDP 

Country 

Office 

 

February 

2018 

No 

change 

2 Limited political will 

made worse by the 

relatively low level of 

cooperation between 

agencies and 

organizations at the 

federal and state levels 

November 

2016 

Strategic If commitment to the 

project wanes, 

implementation and 

attainment of goals 

may be delayed.  

Also, long-term 

sustainability may be 

threatened. 

 

P =3 

I =2 

Political divisions, particularly 

the existence of the distinct 

states make the implementation 

of national programs 

challenging.  Adequate 

coordination mechanisms (both 

at the federal and regional 

levels) currently do not exist.  

The project will first address 

these risks by holding 

consultations with key 

stakeholders to increase their 

understanding of the project 

and establish networks of 

collaboration.  Once 

implementation of the project 

begins, key stakeholder 

representatives will meet on a 

regular basis through the 

Project Steering Committee so 

that they are aware of the 

progress of the project and 

contribute to the adaptive 

collaborative management of 

the project.  The project will 

also pursue targeted capacity 

Project 

Manager 

UNDP 

Country 

Office 

 

February 

2018 

No 

change 



 

 

# Description Date 

Identified 

Type Impact & 

Probability 

Counter-measures / 

Management response 

Owner Submitted, 

updated by 

Last 

Update 

Status 

building activities to strengthen 

institutional mechanisms for 

improved coordination and 

collaboration.  These include 

activities such as negotiating 

best appropriate consultative 

processes and memoranda of 

agreements on inter-

institutional collaboration and 

information sharing. 

3 Acceptance of the 

project by local 

communities 

November 

2016 

Strategic If the project is not 

accepted by 

communities, 

attainment of goals 

may be delayed.  

Also, long-term 

sustainability may be 

threatened. 

 

P =2 

I =2 

This risk will be mitigated 

through the adaptive 

collaborative approach to 

project management.  By 

engaging stakeholders early in 

project design and throughout 

implementation, communities 

will have the opportunity to 

voice concerns or suggestions 

that ultimately affect 

stakeholder buy-in.  Piloting 

activities at the municipal level 

will further engage local 

stakeholders in the process and 

improve the likelihood of 

acceptance. 

 

Project 

Manager 

UNDP 

Country 

Office 

 

February 

2018 

No 

change 

4 Willingness of agencies, 

offices, and ministries to 

change their internal 

business models, 

specifically in line with 

recommendations that 

better integrate Rio 

Convention obligations. 

November 

2016 

Strategic If not effectively 

addressed, this risk 

may limit the 

project’s success. 

P =2 

I =4 

The outputs and activities of 

this project were chosen to take 

into account these existing 

“business-as-usual” 

approaches.  Activities under 

this project call for incremental 

modifications to be made, and 

activities will be facilitated by 

national experts and 

independent advisors so that 

Project 

Manager 

UNDP 

Country 

Office 

 

February 

2018 

No 

change 



 

 

# Description Date 

Identified 

Type Impact & 

Probability 

Counter-measures / 

Management response 

Owner Submitted, 

updated by 

Last 

Update 

Status 

stakeholders discuss and come 

to consensus agreements 

themselves. 

5 Instability of some 

regions in Somalia 

November 

2016 

Political 

 

Conflict and 

insecurity threaten 

Somalia's peace, 

development, and 

resources. 

 

P =3 

I =3 

This project design and 

implementation allows for 

activities to appropriately adapt 

to such potential changes.  For 

this reason, the adaptive 

collaborative management 

approach is central to the 

success of the project.  

Collaboration across sectors 

and among stakeholder 

representatives throughout the 

implementation process will 

allow for the on-going 

monitoring and realignment of 

project activities. 

Project 

Manager 

UNDP 

Country 

Office 

 

February 

2018 

No 

change 



Annex G: Output Budget  
  

 US$   US$   US$  
 

 US$   US$   US$   US$  

Activity Description  Total   GEF   Non-GEF  
 

 Year 1   Year 2   Year 3   Year 4  

Component 1 Improved environmental governance through strengthened policy coordination  525,000   215,000   310,000  
 

 349,000  103,000   37,500   35,500  

Output 1.1 In-depth analysis of policies and associated institutional arrangements  35,000   15,000   20,000  
 

 35,000   -   -   -  

1.1.1 Undertake an in-depth analysis of Somalia's policy framework on environmental 

governance 

 35,000   15,000   20,000  
 

 35,000   -   -   -  

Output 1.2 Targeted policy frameworks are reconciled to create synergies for Rio Convention 

implementation 

 135,000   50,000   85,000  
 

 114,000   8,000   7,500   5,500  

1.2.1 Carry out workshops to reconcile weaknesses and gaps in environmental policies and legal 

instruments 

 60,000   20,000   40,000  
 

 60,000   -   -   -  

1.2.2 Formulate and secure approval of by-laws and operational guidance to mainstream Rio 

Conventions  

 50,000   20,000   30,000  
 

 50,000   -   -   -  

1.2.3 Distribute updated codes, laws and relevant texts pertaining to Rio Convention 

implementation 

 25,000   10,000   15,000  
 

 4,000   8,000   7,500   5,500  

Output 1.3 Strengthened consultative and decision-making processes for Rio Convention 

mainstreaming  

 95,000   45,000   50,000  
 

 95,000   -   -   -  

1.3.1 Convene working group meetings to negotiate best consultative and decision-making 

processes 

 50,000   20,000   30,000  
 

 50,000   -   -   -  

1.3.2 Draft memoranda of agreements on consultative and decision-making processes  45,000   25,000   20,000  
 

 45,000   -   -   -  

Output 1.4 Targeted updating and streamlining of institutional mandates  260,000   105,000   155,000  
 

 105,000   95,000   30,000   30,000  

1.4.1 Undertake an in-depth analysis of institutional arrangements on Rio Convention 

mainstreaming 

 35,000   15,000   20,000  
 

 35,000   -   -   -  

1.4.2 Undertake an assessment of current data collection and generation methods of key agencies   35,000   15,000   20,000  
 

 35,000   -   -   -  

1.4.3 Draft and validate guidelines for coordinated mainstreaming, monitoring and compliance  35,000   20,000   15,000  
 

 35,000   -   -   -  

1.4.4 Carry out a targeted updating and streamlining of institutional mandates   65,000   25,000   40,000  
 

 -   65,000   -   -  

1.4.5 Learning-by-doing workshops on better practices for reporting on Rio Convention 

implementation 

 90,000   30,000   60,000  
 

 -   30,000   30,000   30,000  

Component 2 Decentralization of global environmental governance  885,000   395,000   490,000  
 

 289,500  253,000  113,000  229,500  

Output 2.1 SWOT and Gap analyses of policies for catalyzing decentralized environmental 

governance 

 35,000   15,000   20,000  
 

 35,000   -   -   -  

2.1.1 Undertake a SWOT and gap analysis of environmental governance decentralization policies  35,000   15,000   20,000  
 

 35,000   -   -   -  

Output 2.2 Guidelines for decentralized management of the global environment   110,000   45,000   65,000  
 

 75,000   35,000   -   -  

2.2.1 Develop guidelines on Rio Convention decentralization and integration  50,000   20,000   30,000  
 

 50,000   -   -   -  

2.2.2 Prepare a roadmap to facilitate and catalyze mainstreaming, monitoring and compliance  60,000   25,000   35,000  
 

 25,000   35,000   -   -  

Output 2.3 Targeted strengthening of capacities for decentralized global environmental 

governance 

 330,000   140,000   190,000  
 

 144,500   38,000   38,000  109,500  

2.3.1 Undertake an assessment of technical training needs to mainstream Rio Conventions 

obligations 

 35,000   15,000   20,000  
 

 17,000   -   -   18,000  

2.3.2 Carry out baseline and end-of-project surveys on technical capacities  35,000   15,000   20,000  
 

 17,500   -   -   17,500  

2.3.3 Identify and collate the training material to support the training programme  55,000   25,000   30,000  
 

 55,000   -   -   -  

2.3.4 Prepare a training programme for mainstreaming the Rio Conventions into local 

development plans 

 55,000   25,000   30,000  
 

 55,000   -   -   -  

2.3.5 Carry out training courses and workshops on Rio Convention mainstreaming  95,000   35,000   60,000  
 

 -   38,000   38,000   19,000  



 

 

2.3.6 Undertake an assessment of lessons learned from the trainings carried out during the project  55,000   25,000   30,000  
 

 -   -   -   55,000  

Output 2.4 Three sub-national pilot projects on Rio Convention mainstreaming, monitoring, and 

compliance 

 265,000   130,000   135,000  
 

 -  125,000   75,000   65,000  

2.4.1 Select three sub-national areas / sites (national and sub-national consultations)  25,000   10,000   15,000  
 

 -   25,000   -   -  

2.4.2 Set up the institutional arrangements to implement the pilot activities and exercises  50,000   20,000   30,000  
 

 -   50,000   -   -  

2.4.3 Demonstration and piloting of the sub-national/regional projects selected under 2.4.1  135,000   75,000   60,000  
 

 -   50,000   75,000   10,000  

2.4.4 Cull lessons learned from pilot activities  55,000   25,000   30,000  
 

 -   -   -   55,000  

Output 2.5 Resource mobilization strategy for Rio Convention mainstreaming  145,000   65,000   80,000  
 

 35,000   55,000   -   55,000  

2.5.1 Identify a set of best practice and innovative financial instruments relevant to the Somalian 

context 

 35,000   15,000   20,000  
 

 35,000   -   -   -  

2.5.2 Conduct a feasibility study on financial and economic instruments for piloting  55,000   25,000   30,000  
 

 -   55,000   -   -  

2.5.3 Draft, review, and approve a resource mobilization strategy  55,000   25,000   30,000  
 

 -   -   -   55,000  

Component 3 Improved environmental attitudes and values for the global environment  740,000   300,000   440,000  
 

 182,000  212,500  162,000  183,500  

Output 3.1 Stakeholder dialogues on the socio-economic value of the Rio Conventions  410,000   170,000   240,000  
 

 145,500   79,500   79,500  105,500  

3.1.1 Organize and convene a one-day Kick-Off Conference and a one-day Project Results 

Conference 

 60,000   25,000   35,000  
 

 30,000   -   -   30,000  

3.1.2 Design and carry out surveys to assess understanding of Rio Convention mainstreaming  70,000   30,000   40,000  
 

 35,000   -   -   35,000  

3.1.3 Develop and validate public awareness and communication campaign plan  40,000   15,000   25,000  
 

 40,000   -   -   -  

3.1.4 Convene three public policy dialogues on the national-global environment nexus  70,000   30,000   40,000  
 

 23,500   23,000   23,500   -  

3.1.5 Convene national and sub-national awareness workshops  70,000   30,000   40,000  
 

 -   23,500   23,000   23,500  

3.1.6 Convene private sector sensitization panel discussions on global environmental issues  50,000   20,000   30,000  
 

 -   17,000   16,000   17,000  

3.1.7 Convene workshops targeted to media professionals to improve environmental reporting  50,000   20,000   30,000  
 

 17,000   16,000   17,000   -  

Output 3.2 Brochures and articles on the Rio Conventions  40,000   20,000   20,000  
 

 -   14,000   12,000   14,000  

3.2.1 Prepare and publish articles on linkages between the global environment and socio-

economic issues 

 40,000   20,000   20,000  
 

 -   14,000   12,000   14,000  

Output 3.3 Public service announcement(s) on globally sensitive and environmentally friendly 

behavior 

 65,000   25,000   40,000  
 

 -   35,000   15,000   15,000  

3.3.1 Prepare and air a public service announcement on Rio Convention   65,000   25,000   40,000  
 

 -   35,000   15,000   15,000  

Output 3.3 Improved educational curricula and youth civic engagement  120,000   40,000   80,000  
 

 22,000   51,500   24,000   22,500  

3.4.1 Develop and integrate a high school education module on global environmental issues  37,500   12,500   25,000  
 

 22,000   15,500   -   -  

3.4.2 Develop and implement a high school competition on the economic values of the global 

environment 

 37,500   12,500   25,000  
 

 -   13,500   12,000   12,000  

3.4.3 Prepare an environmental awareness module for universities to integrate into curricula  45,000   15,000   30,000  
 

 -   22,500   12,000   10,500  

Output 3.5 Improved Internet visibility of the value of protecting the global environment  105,000   45,000   60,000  
 

 14,500   32,500   31,500   26,500  

3.5.1 Convene working group meetings among key agencies to improve their respective 

webpages 

 30,000   10,000   20,000  
 

 7,500   7,500   7,500   7,500  

3.5.2 Provide technological support to strengthen networking of existing websites and platforms  53,000   25,000   28,000  
 

 -   20,000   20,000   13,000  

3.5.3 Create and upload content to a Facebook page on Rio Convention mainstreaming  22,000   10,000   12,000  
 

 7,000   5,000   4,000   6,000  

Total Technical Output Budget  2,150,000   910,000   1,240,000  
 

 820,500  568,500  312,500  448,500  

Project Management  350,000   90,000   260,000  
 

 77,750   77,250   77,250  117,750  

A Project Manager  100,000   44,000   56,000  
 

 25,000   25,000   25,000   25,000  

B Independent Terminal Evaluation  40,000   25,000   15,000  
 

 -   -   -   40,000  

C Project Board Meetings  14,000   1,000   13,000  
 

 3,750   3,250   3,250   3,750  

D Project Support Staff  58,000   10,000   48,000  
 

 14,500   14,500   14,500   14,500  



 

 

E Travel  49,000   1,000   48,000  
 

 12,250   12,250   12,250   12,250  

F Audio Visual & Print Prod Costs  10,000   -   10,000  
 

 2,500   2,500   2,500   2,500  

G Equipment and Furniture  10,000   -   10,000  
 

 2,500   2,500   2,500   2,500  

H Rental & Maintenance-Premises  30,000   -   30,000  
 

 7,500   7,500   7,500   7,500  

I Miscellaneous Expenses  7,000   1,000   6,000  
 

 1,750   1,750   1,750   1,750  

J Professional Services: Audit  6,000   2,000   4,000  
 

 1,500   1,500   1,500   1,500  

K Direct Project Costs  6,000   6,000   -  
 

 1,500   1,500   1,500   1,500  

L Transportation  20,000   -   20,000  
 

 5,000   5,000   5,000   5,000  

Project Total  2,500,000   1,000,000   1,500,000  
 

 898,250   

645,750  

 

389,750  

 

566,250  
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Annex I:  Social and Environmental Screening Procedures 

 

This Cross-Cutting Capacity Development Project is exempt from undertaking these procedures. 

 

This project is exempt from the Social and Environmental Screening Procedures as the capacity building 

activities of this project were specifically structured to actively engage a broad range of stakeholders.  By 

design, the project will ensure that stakeholders that represent the priorities and concerns of the state 

governments will be represented in the various consultations and learning-by-doing workshops.  The pilot 

demonstrations and early implementation of better or best practices will also be organized and implemented 

in close collaboration and coordination with other similar activities in order to take into account any potential 

social and/or environmental risks as well as to minimize them. 
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