
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Balam Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of civil infrastructure 

constructed

No of civil infrastructure 

renovated

No of Geog Tshogdu hall

 0.001

 0.828

 0.829  0.001Output Output 001 Functional civil 

infrastructure in place

 0.754

 0.000 0.754  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Renovation/improvement of Gup 

office

 0.300

 0.300  0.000 0.000Sub-activity 001 Construction of 

Retaining Wall at Gup Office

0001 RGOB 

Financing(RGOB)

 0.454

 0.454  0.000 0.000Sub-activity 002 Construction of 

Kitchen at Gup Office

0001 RGOB 

Financing(RGOB)

 0.074

 0.001 0.075  0.001 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Direction & 

support service

 0.074

 0.075  0.001 0.001Sub-activity 001 Direction 

Services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.828

 0.001 0.001 0.829
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Balam Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of functional farm 

roads

No. of farm roads 

constructed

Kms of farm road 

constructed

 0.000

 3.814

 3.814  0.000Output Output 004 Improved 

access to market and service 

centres

 3.814

 0.000 3.814  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of farm 

roads

 3.000

 3.000  0.000 0.000Sub-activity 001 Construction of 

Kaphu to Gewog centre farm road

2558 Small 

Development 

Project(GOI1)

 0.814

 0.814  0.000 0.000Sub-activity 002 Construction of 

Farm Road from 

Bakaphai-Khebshing

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 3.814

 0.000 0.000 3.814
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Balam Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

milk production (liter)

Butter production (MT)

Cheese production (MT)

Egg production (Dozen)

 0.000

 0.022

 0.022  0.000Output Output 003 Increase of 

livestock production

 0.022

 0.000 0.022  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Breed 

improvement

 0.022

 0.022  0.000 0.000Sub-activity 001 Breed 

Improvement and Input Supply

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.022

 0.000 0.000 0.022

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Balam Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

0.00-     1.5Forest coverage (in %) 85.4 (2007)Outcome 001 Conservation of Geog 

forest

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under 

afforestation (acres)

No of community forest

No of private forest

 0.000

 0.125

 0.125  0.000Output Output 001  Increased 

area brought under Afforestation, 

private and community forest

 0.069

 0.000 0.069  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Afforestation 

& nursery management

 0.039

 0.039  0.000 0.000Sub-activity 001 Major 

Rehabilitation of Forest

0001 RGOB 

Financing(RGOB)

 0.030

 0.030  0.000 0.000Sub-activity 002 Plantation 

programme

0001 RGOB 

Financing(RGOB)

 0.056

 0.000 0.056  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 002 Private forest 

development

 0.040

 0.040  0.000 0.000Sub-activity 001 Community 

Forest Management Planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.008

 0.008  0.000 0.000Sub-activity 002 Issuing of 

Certificates

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.008

 0.008  0.000 0.000Sub-activity 003 Sign Board for 

Approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.125

 0.000 0.000 0.125

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Balam Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of ORC constructed

No of ORC renovated

No of other health 

infrastructure constructed

No of other infrastructure 

renovated

 0.000

 0.100

 0.100  0.000Output Output 001 Functional 

health infrastructure in place

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Spring water 

source protection

 0.100

 0.100  0.000 0.000Sub-activity 001 Spring Water 

Protection at Jadung & 

Dungmanma

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Balam Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of Lhakhang 

constructed

No of lhakhang renovated

 0.000

 0.600

 0.600  0.000Output Output 001 Functional 

religion and culture infrastructures 

in place

 0.600

 0.000 0.600  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation/Extension 

of lhakhangs

 0.600

 0.600  0.000 0.000Sub-activity 001 Renovation of 

Jadung Toedka & Drupchu 

Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.600

 0.000 0.000 0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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