
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Chali Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of civil infrastructure 

constructed

No of civil infrastructure 

renovated

No of Geog Tshogdu hall

 0.000

 3.100

 3.100  0.000Output Output 001 Functional civil 

infrastructure in place

 3.000

 0.000 3.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Renovation/improvement of gup 

office

5

 3.000

 3.000  0.000 0.000 tender outSub-activity 001 Reconstruction of 

Gup office

0001 RGOB 

Financing(RGOB)

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Institutional 

development

 0.100

 0.100  0.000 0.000Sub-activity 001 Direction 

Services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 3.100

 0.000 0.000 3.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chali Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Number of farm roads 

constructed

Km. of farm road 

constructed

Number  of farm roads 

improved/renovated

 0.026

 1.516

 1.542  0.026Output Output 001 Increased 

access to market and service 

centres

 1.516

 0.026 1.542  0.026 0001 RGOB 

Financing(RGOB)

0013 

Constitutional 

Development 

Grant(RGOB)

Activity Activity 001 

Construction/maintenance of farm 

roads

100

 0.316

 0.342  0.026 0.026 completedSub-activity 002 Maintenance of 

farm road at Chali Geog

0001 RGOB 

Financing(RGOB)

60

 1.200

 1.200  0.000 0.000 3 km completed form 5 kmSub-activity 003 Construction of 

farm road from Gewog centre to 

Gonpa

0013 

Constitutional 

Development 

Grant(RGOB)

Program Total of the Fiscal Year

 1.516

 0.026 0.026 1.542
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chali Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under 

afforestation (acres)

No of community forest

No of private forest

 0.000

 0.060

 0.060  0.000Output Output 001  Increased 

area brought under Afforestation, 

private and community forest

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Afforestation 

& nursery management

 0.060

 0.060  0.000 0.000Sub-activity 003 Water Source 

Protection

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.060

 0.000 0.000 0.060

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 5 of 10
Generated on 11/4/2011, PlaMS

Program 001 Forestry Development



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chali Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of RWSS constructed

No of RWSS rehabilitation

 0.456

 1.544

 2.000  0.456Output Output 003 Functional 

RWSS in place

 1.544

 0.456 2.000  0.456 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 New RWSS 

scheme

50

 1.544

 2.000  0.456 0.456 material at siteSub-activity 001 Construction of 

RWSS at wamakhar

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.544

 0.456 0.456 2.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 7 of 10
Generated on 11/4/2011, PlaMS

Program 001 Health Development



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chali Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of Lhakhang 

constructed

No of lhakhang renovated

 0.000

 0.300

 0.300  0.000Output Output 001 Functional 

religion and culture infrastructures 

in place

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation of 

Lhakhangs/ Gomdeys

10

 0.200

 0.200  0.000 0.000 work in progressSub-activity 001 Reconstruction of 

Dechencholing Community 

Lhakhang

0001 RGOB 

Financing(RGOB)

30

 0.100

 0.100  0.000 0.000 work in progressSub-activity 002 Reconstruction of 

Gompasara Lhakhang(Pvt)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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