
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Tsirangtoe Sector: CIVIL

Division/Field Office: Program: Administration & management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

 0.861

 0.188

 1.049  0.861Output Output 001 Functional civil 

infrastructure in place

 0.188

 0.861 1.049  0.861 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation of gewog 

infrastructures

70%

 0.100

 0.300  0.200 0.200 70% complete, white washing 

done, painting done, roof painting 

done, drainage complete, changing 

planks almost complete, gate 80% 

complete

Sub-activity 001 Maintenance of 

Gewog Office

0001 RGOB 

Financing(RGOB)

100% completed

 0.088

 0.749  0.661 0.661 100% completed, handed overSub-activity 002 Construction of 

community meeting hall

2558 Small 

Development 

Project(GOI1)

No of furnitures procured

No of office equipment 

procured

No of computers procured

 0.000

 0.202

 0.202  0.000Output Output 002 Improved 

direction and support services

 0.202

 0.000 0.202  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Extension and 

support services
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.202

 0.202  0.000 0.000Sub-activity 001 Operation and 

management service

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.390

 0.861 0.861 1.251

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsirangtoe Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Mandarin production

vegetable production

 0.017

 0.133

 0.150  0.017Output Output 001 Increased 

cereal and cash crop production

 0.133

 0.017 0.150  0.017 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

development

 0.133

 0.150  0.017 0.017Sub-activity 001 Cereal crop 

development

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.133

 0.017 0.017 0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsirangtoe Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Milk production (ltr/yr)

Chicken production 

(MT/yr)

 0.000

 0.150

 0.150  0.000Output Output 001 Increased 

livestock  production

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed and 

fodder development

 0.150

 0.150  0.000 0.000Sub-activity 001 Feed and fodder 

development

0001 RGOB 

Financing(RGOB)

No of treatment crate 

constructed

 0.200

 0.030

 0.230  0.200Output Output 002 Functional 

livestock infrastructure in place

 0.030

 0.200 0.230  0.200 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/Renovation/Expansio

n of Livestock infrastructures

80% completed

 0.030

 0.230  0.200 0.200 80% completed,painting done,roof 

painting 90% complted, drainage 

completed

Sub-activity 001 Maintenance of 

RNR center

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.180

 0.200 0.200 0.380
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsirangtoe Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under 

afforestation (acres)

No. of community forest

Total area brought under 

land management (acres)

Forest Plantation (acres)

 0.000

 0.140

 0.140  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.140

 0.000 0.140  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Participatory 

forest resource mgt.

 0.140

 0.140  0.000 0.000Sub-activity 001 Soil management 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.140

 0.000 0.000 0.140

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsirangtoe Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No/KM of functional mule 

trails

No of mule trails 

maintained

 0.100

 0.199

 0.299  0.100Output Output 001 Functional 

rural access infrastructure in place

 0.000

 0.100 0.100  0.100 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of bridge

80% completed

 0.000

 0.100  0.100 0.100 80% completed, flooring done, side 

wires are changed.
Sub-activity 001 Maintenance of 

Chokpur bridge

0001 RGOB 

Financing(RGOB)

 0.199

 0.000 0.199  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/Renovation of mule 

tracks

10% completed

 0.199

 0.199  0.000 0.000 zomyasa work started with 10% 60 

meters cleared, kapashing work 

just awarded

Sub-activity 001 Extention of PPT 

at Kapashing and Jomnga

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.199

 0.100 0.100 0.299
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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