
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Langchenphu Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

No or percnet of 

households (villages, 

population) living within 

one hour walking distance 

from the nearest 

motorable road points

No of farm roads 

constructed

Kms of farms roads 

constructed

 0.000

 9.539

 9.539  0.000Output Output 004 Improved 

access to market and service 

centers

 9.539

 0.000 9.539  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 Infrastructure 

development

 9.539

 9.539  0.000 0.000Sub-activity 001 Construction of 

Daifarm Bailey Bridge for 

Daifarm-Langchenphu gewog 

connectivity road

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 9.539

 0.000 0.000 9.539
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 2 of 8
Generated on 7/4/2011, PlaMS

Program 001 Agriculture Development



Administrative Unit: Langchenphu Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area uner 

community forest (in 

acres)

Total area under private 

forest (in acres)

Total area under 

afforestation (in acres)

No of community forest

No of private forest

Total area brought under 

land managment  (in 

acres)

 0.000

 0.050

 0.050  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.050

 0.000 0.050  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest development

 0.035

 0.035  0.000 0.000Sub-activity 001 CF management 

Planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.007

 0.007  0.000 0.000Sub-activity 002 Issue Of 

certificates

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.008

 0.008  0.000 0.000Sub-activity 003 Sing boards for 

Approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Langchenphu Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of BHUs constructed

No of Out Reach Clinics 

(ORC)

No of other health 

infrastructure constructed

No of other health 

infrastructure renovated

 0.267

 0.926

 1.193  0.267Output Output 001 Functional 

health infrastructure in place

 0.926

 0.267 1.193  0.267 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

45%

 0.233

 0.500  0.267 0.267 Fitting of GI pipes and netwoking in 

progress (Departmental Execution)
Sub-activity 001 Reconstruction of 

RWSS at Jampani

2558 Small 

Development 

Project(GOI1)

 0.693

 0.693  0.000 0.000Sub-activity 002 Maintenance of 

RWSS at Upper Langchenphu

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.926

 0.267 0.267 1.193
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Langchenphu Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhangs 

constructed

No of lhakhangs 

renovated or maintained

No of chortens 

constructed

No of chortens renovated

 0.000

 1.200

 1.200  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 1.200

 0.000 1.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Development 

of religious infrastructure

 0.600

 0.600  0.000 0.000Sub-activity 001 renovation of 

Jampani Lhakhang

0001 RGOB 

Financing(RGOB)

 0.600

 0.600  0.000 0.000Sub-activity 002 Renovation of 

Agoritar Lhakhang

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 003 Reconstruction of 

Jampani Lhakhang (PVT)

Program Total of the Fiscal Year

 1.200

 0.000 0.000 1.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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