
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Kana Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.300

 0.300  0.000Output Output 001 Functional civil 

infrastructure in place

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of 

lhalkhang

 0.300

 0.300  0.000 0.000Sub-activity 001 Maintenance of 

gewog office and construction of 

toilet

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kana Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farm roads 

constructed

 Kms of farm roads 

constructed

 3.000

 10.150

 13.150  3.000Output Output 004 Improved 

access to market and service 

centers

 10.150

 3.000 13.150  3.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 010 

Construction/Maintenance of farm 

roads

45%

 0.000

 1.000  1.000 1.000 The work was awarded to KD 

construction and formation cutting 

has been completed.

Sub-activity 001 COnstruction of 

farm road from Kashithang to 

Lungtengang (3km)

2558 Small 

Development 

Project(GOI1)

30%

 10.150

 12.150  2.000 2.000 The work was awarded to Alpine 

builder and first cutting of the road 

is  in progress

Sub-activity 003 Construction of 

farm road from Kashithang to 

Bartsa

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 10.150

 3.000 3.000 13.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kana Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of  RWSS 

constructed

No. of  RWSS renovated

 0.300

 0.650

 0.950  0.300Output Output 001 Functional 

health infrastructure in place

 0.650

 0.300 0.950  0.300 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Constructiion/Renovation of RWSS

20%

 0.450

 0.750  0.300 0.300 Collection of local material and 

trenching is completed and will 

benefit 29hhs.

Sub-activity 001 Construction of 

RWSS at Khamey, Lhaling and 

Dalithang

2558 Small 

Development 

Project(GOI1)

 0.200

 0.200  0.000 0.000Sub-activity 002 Maintenance of 

RWSS at Tanabji

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.650

 0.300 0.300 0.950

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kana Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of mule tracks 

constructed

No of suspension, 

cantilever, wooden 

bridges constructed

No of suspension, 

cantilever, wooden 

bridges  renovated

No of mule track 

renovated

 0.000

 0.700

 0.700  0.000Output Output 001 Functional 

rural access infrastructures in 

place

 0.700

 0.000 0.700  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation of bridge

0%

 0.700

 0.700  0.000 0.000 Gup proposed bailey bridge instead 

of suspension bridge but due to 

financial constraint it was not 

approved during MTR. Survey has 

also not been done.

Sub-activity 001 Construction of 

suspension bridge at Wana lum 

and Nado lum

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.700

 0.000 0.000 0.700
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kana Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhang 

constructed

No of lhakhang renovated

 0.000

 0.347

 0.347  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.347

 0.000 0.347  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation/Expansio

n of religion and culture 

infrastructures

 0.347

 0.347  0.000 0.000Sub-activity 001 Renovation of 

Bartsa lhakhang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.347

 0.000 0.000 0.347

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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