
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Jarey Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of  civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshode hall

 0.361

 1.339

 1.700  0.361Output Output 001 Functional civil 

infrastructure in place

 1.339

 0.361 1.700  0.361 0001 RGOB 

Financing(RGOB)

Activity Activity 016 Construction, 

renovation and maintenance of 

gewog civil infrastructures

30%

 1.139

 1.500  0.361 0.361 Work in progressSub-activity 001 Construction of 

public meeting hall

0001 RGOB 

Financing(RGOB)

 0.200

 0.200  0.000 0.000Sub-activity 002 Electrification of 

Gup's office

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.339

 0.361 0.361 1.700
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Jarey Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of new RWSS 

constructed

No. of RWSS 

rehabilitated

No. of spring water source 

protection constructed

 0.200

 0.350

 0.550  0.200Output Output 003 Functional 

RWSS in place

 0.350

 0.200 0.550  0.200 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

and rehabilitation of RWSS

20%

 0.150

 0.250  0.100 0.100 Work in progressSub-activity 001 Construction of 

RWSS at Ladrong

0001 RGOB 

Financing(RGOB)

20%

 0.200

 0.300  0.100 0.100 Work in progressSub-activity 002 Construction of 

RWSS at Wayang and 

Changkhala

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.350

 0.200 0.200 0.550

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Jarey Sector: AGRICULTURE

Division/Field Office: Program: Agriculture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional farm 

roads (kms)

Percentage of housholds 

living within one hour 

walking distance from the 

nearest motorable points

No. of farm roads 

constructed

No. of farm roads 

renovated

Kms of farm road 

constructed

kms of farm road 

renovated

 15.876

-0.876

 15.000  15.876Output Output 001 Improved 

acess to markets and service 

centres

-0.876

 15.876 15.000  15.876 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

and renovation of farm roads

60%

-0.876

 15.000  15.876 15.876 22 kms of formation cutting has 

been completed of the 38 kms. The 

work was contracted to M/s Tasho 

Construction as per the standard 

RGoB norms. It benefits for 42 

households of Ladrong villages.

Sub-activity 001 Construction of 

farm road from Gorgan to Ladrong 

(Spill Over)

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Paddy production 

(MT/year)

Maize production 

(MT/year)

Mustard production 

(MT/year)

Cabbage production 

(MT/year)

Potato production 

(MT/year)

Radish production 

(MT/year)

Chilli production 

(MT/year)

 0.000

 0.050

 0.050  0.000Output Output 004 Increased 

cereal & cash crop production

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

development

 0.050

 0.050  0.000 0.000Sub-activity 001 Crop promotion 

program

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

-0.826

 15.876 15.876 15.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Jarey Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Milk production (litre)

Cheese production 

(MT/year)

Butter production 

(MT/year)

Egg production (Dozen)

Beef production (MT/year)

Pork production (MT/year)

 0.000

 0.074

 0.074  0.000Output Output 002 Increased 

livestock productions

 0.074

 0.000 0.074  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Livestock 

production

 0.074

 0.074  0.000 0.000Sub-activity 001 Poultry and 

Piggery training for Women's 

group

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.074

 0.000 0.000 0.074
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Jarey Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human 

Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of mule track 

constructed

No. of mule track 

renovated

No. of suspension bridge 

constructed

No. of suspension bridge 

rehabilitated

 0.300

 0.700

 1.000  0.300Output Output 001 Functional 

rural access infrastructure in place

 0.700

 0.300 1.000  0.300 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Construction 

and renovation of suspension and 

RCC bridges and mule tracks

20%

 0.700

 1.000  0.300 0.300 Work in progressSub-activity 001 Construction of 

bridge at Chutigang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.700

 0.300 0.300 1.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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