TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
inistrative Unit: Kazhi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Cereal crop 0.020 0.000 0.000 0001 RGOB
development 0.020 Financing(RGOB)
Sub-activity 001 Crop 0.020 0.000 0.000 0001 RGOB
Development Program 0.020 Financing(RGOB)

Activity Activity 003 2.700 0.230 0.230 0001 RGOB
Construction/renovation of farm 2 470 Financing(RGOB)
road 2558 Small

Development
Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual Budget

Current

Expenditure (Million Nu)

FIC/Funding

Cumulative Remarks

(Million Nu)

Agency

Period & Balance

Sub-activity 001 Construction of 25% 1.000 0.230 0.230 2558 Small The construction of 7km farm road

farm road from Dangchethang to 0.770 Development from Damchuthang to Tumtupang

Tumtupang Project(GOI1) is carried out on machine hiring
basis. The excavator is hired from
M/s Denphug Construction,
Compressor machine from M/S
Home Work construction and
Tripper truck from M/s Yangka
Hiring Agency. The farm road will
benefit 44 households.

Sub-activity 002 Maintenance of 0.200 0.000 0.000 0001 RGOB

farm roads 0.200 Financing(RGOB)

Sub-activity 003 Construction of 1.500 0.000 0.000 2558 Small

fram road from Chapchozam to Sil

1 Development
Project(GOI1)

Activity Activity 004 0.300 0.000 0.000 0001 RGOB
Construction/renovation of 0.300 Financing(RGOB)
irrigation channel
Sub-activity 001 Maintenance of 0.300 0.000 0.000 0001 RGOB
Irrigation Channel at Gendub 0.300 Financing(RGOB)
Program Total of the Fiscal Year 3.020 0.230 0.230

2.790
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development
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Sector: LIVESTOCK
Program: Livestock Development

Outcome/Indicator/Progress are missing.

Administrative Unit: Kazhi

Division/Field Office:

Program Outcome
Progress

Current Quarter

1. Activity Progress (Continued)

Expenditure (Million Nu)

Cumulative | FIC/Funding
Agency

Activity Indicator Annual Target Actual Budget Current Remarks

(Million Nu) Period & Balance

Activity Activity 001 Feed and 0.020 0.000 0.000 0001 RGOB
fodder development 0.020 Financing(RGOB)
Sub-activity 001 Pasture 0.020 0.000 0.000 0001 RGOB
Development 0.020 Financing(RGOB)
Activity Activity 003 Livestock 0.012 0.000 0.000 0001 RGOB
breed improvement 0.012 Financing(RGOB)
Sub-activity 001 Breed 0.012 0.000 0.000 0001 RGOB

Improvement (Jersey Bulls)

0.012 Financing(RGOB)

Activity Activity 005 0.035 0.000
Institutional/capacity development

0.000 0001 RGOB
0.035 Financing(RGOB)

Sub-activity 001 Training on 0.035 0.000
Livestock Management

0.000 0001 RGOB
0.035 Financing(RGOB)

Program Total of the Fiscal Year 0.067 0.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Kazhi Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.150 0.000 0.000 0001 RGOB
forest development 0.150 Financing(RGOB)
Sub-activity 001 Community 0.150 0.000 0.000 0001 RGOB
Forest at Bayul 0.150 Financing(RGOB)

Activity Activity 002 Forest fire 0.070 0.000 0.000 0001 RGOB
management 0.070 Financing(RGOB)
Sub-activity 001 Farmers Training 0.070 0.000 0.000 0001 RGOB
on forest fire control and other 0.070 Financing(RGOB)
forestry rules
Program Total of the Fiscal Year 0.220 0.000 0.000

0.220
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Kazhi Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.055 0.000 0.000 0001 RGOB
Construction/renovation of ORC 0.055 Financing(RGOB)
Sub-activity 001 Formation of 0.030 0.000 0.000 0001 RGOB
water user group at Komathrang, 0.030 Financing(RGOB)
Kazhi and Phuntshoji

Sub-activity 002 DOT and CDH 0.025 0.000 0.000 0001 RGOB
Training 0.025 Financing(RGOB)
Activity Activity 002 1.713 1.268 1.268 0001 RGOB
Construction/rehabilitation of 0.445 Financing(RGOB)
RWSS 2558 Small

Development
Project(GOI1)

Sub-activity 001 Construction of 100% 0.360 0.360 0.360 2558 Small The community provided free
New RWSS at Upper Komathrang 0.000 Development labour and the payments for the
’ Project(GOI1) skilled labour and materials was

borne by the project. The length of
the RWSS is 4.39Km
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1. Activity Progress (Continued)

Activity Annual Target !BL.ldget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Sub-activity 002 Construction of 50% 0.908 0.908 0.908 2558 Small The community provided free
New RWSS at Gewog Center 0.000 Development labour and the payments for the
’ Project(GOI1) skilled labour and materials was

borne by the project. The length of
the RWSS is 7.55km

Sub-activity 003 Rehablitation of 0.172 0.000 0.000 0001 RGOB
RWSS at Draktey 0.172 Financing(RGOB)
Sub-activity 004 Rehablitation of 0.273 0.000 0.000 0001 RGOB
RWSS at Goensakha 0.273 Financing(RGOB)
Activity Activity 003 Spring water 0.128 0.000 0.000 0001 RGOB
source protection 0.128 Financing(RGOB)
Sub-activity 001 Spring source 0.056 0.000 0.000 0001 RGOB
protection at Gongley 0.056 Financing(RGOB)
Sub-activity 002 Spring source 0.045 0.000 0.000 0001 RGOB
protection at Pechheling Goenpa 0.045 Financing(RGOB)
Sub-activity 003 Spring source 0.027 0.000 0.000 0001 RGOB
protection at Nedokha 0.027 Financing(RGOB)
Program Total of the Fiscal Year 1.896 1.268 1.268

0.628

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Kazhi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

FIC/Funding Remarks

Activity Indicator Annual Target Actual Budget

(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Lhakhangs 0.475 0.000 0.000
religious and cultural infrastructure constructed 0.475
in place No. of Lhakhangs
renovated
Activity Activity 001 0.475 0.000 0.000 0001 RGOB

Construction/renovation/maintenan 0.475 Financing(RGOB)

ce of religion and cultural

infrastructure
Sub-activity 001 Maintenance of 0.475 0.000 0.000 0001 RGOB
Beldrog Lhakhang 0.475 Financing(RGOB)
Program Total of the Fiscal Year 0.475 0.000 0.000

0.475

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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