
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Phangkhar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Paddy production 

(MT/year)

  Maize production 

(MT/year)

 Orange production 

(MT/year)

 Wheat production 

(MT/year)

 0.000

 0.100

 0.100  0.000Output Output 001 Increased 

cereal and cash crop production

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Cash crop 

development

 0.100

 0.100  0.000 0.000Sub-activity 001 Farmers Training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Phangkhar Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under 

afforestation (acres)

No. of community forest

No. of private forest

 0.000

 0.056

 0.056  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

1

 0.056

 0.000 0.056  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest development

 0.040

 0.040  0.000 0.000Sub-activity 001 Establishment of 

Community Forest at Shillingtoe

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.016

 0.016  0.000 0.000Sub-activity 002 CF Certificate 

Awarding

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.056

 0.000 0.000 0.056
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Phangkhar Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

 No. of other health 

infrastructure constructed

 0.000

 1.280

 1.280  0.000Output Output 001 Functional 

health infrastructure in place

 0.500

 0.000 0.500  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Construction 

of ORC

 0.500

 0.500  0.000 0.000Sub-activity 001 Construction of 

ORC at Changerzam

2558 Small 

Development 

Project(GOI1)

 0.600

 0.000 0.600  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 Rehabilitation 

of RWSS

 0.600

 0.600  0.000 0.000Sub-activity 001 Renovation of 

RWSS at Pongchula, Gugzong, 

Panangbi, Bastsaling, Taashibi, 

Yukharyumchugang.

2558 Small 

Development 

Project(GOI1)

 0.180

 0.000 0.180  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Spring 

protection for RWSS

 0.180

 0.180  0.000 0.000Sub-activity 001 Water spring 

protection at Tradijong, Redijong, 

Pongchula, Gokjong, MamuTrong, 

Zangbi, Panabi, Chakarzam and 

Salapong.

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.280

 0.000 0.000 1.280
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Phangkhar Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of mule tracks 

constructed

No of suspension, 

cantilever, wooden 

bridges, RCC constructed

No of mule track 

maintained

No of suspension, 

cantilever, wooden 

bridges, RCC renovated

 0.000

 0.300

 0.300  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.300

 0.000 0.300  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of 

suspension bridge

 0.300

 0.300  0.000 0.000Sub-activity 001 Construction of 

suspension bridge at Pongchula

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Phangkhar Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

 No. of chortens 

constructed

No. of chortens renovated

 0.000

 1.600

 1.600  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 1.600

 0.000 1.600  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/improvement of 

lhakhangs

 1.600

 1.600  0.000 0.000Sub-activity 001 Maintenance of 

Lhakhangs(Pongchula, 

Pantang,Tashibi)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.600

 0.000 0.000 1.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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