TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q2

Administrative Unit: Dagala Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) | Quarter & Balance Agency
Output Output 001 Improved 0.050 0.000 0.000
infrastructure 0.050
Activity Activity 001 0.050 0.000 0.000 0001 RGOB
Construction/renovation/maintenan 0.050 Financing(RGOB)
ce of Gewog infrastructure
Sub-activity 001 Construction of 0.050 0.000 0.000 0001 RGOB
Choeshum in Gewog Office 0.050 Financing(RGOB)
Output Output 002 Improved 0.736 0.223 0.332
direction and support services 0.404
Activity Activity 002 Provision of 0.736 0.223 0.332 0001 RGOB
direction and support services 0.404 Financing(RGOB)

(equipment, furniture, ICT,
institutional/ capacity development)

Sub-activity 001 Direction 0.619 0.219 0.328 0001 RGOB
Services 0.291 Financing(RGOB)
Sub-activity 002 GYT services 0.017 0.004 0.004 0001 RGOB
0.013 Financing(RGOB)
Sub-activity 003 Purchase of 0.100 0.000 0.000 0001 RGOB
chadi items 0.100 Financing(RGOB)
Program Total of the Fiscal Year 0.786 0.223 0.332
0.454
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2. Summary of Issues & Recommendations

the current Quarter)

Key Achievements: (Highlight the main achievements in

issues faced)

Constraints & Issues: (List the constraints/problems &

Recommendations:

(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name G.B.Chhetri Designation PPO Agency Dzongkhag Adm. Thimphu
Contact Numbers | Telephone 326796 Fax Email chhetrigb@yahoo.co.uk
Date 7/1/2011
Verified by Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Dagala Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Quarter & Balance Agency

Activity Activity 001 Cash crop 0.020 0.020 0.020 0001 RGOB

development 0.000 Financing(RGOB)

Sub-activity 001 Crop 0% 0.020 0.020 0.020 0001 RGOB 20 pkt. of hybrid vegetable seeds,
promotional program 0.000 Financing(RGOB) 700 nos. of straw berries, 350 kgs

of Potato seed, 25 nos. of peach
and pear seedlings to be
distributed. All the seeds and
seedlings have been ordered to
commission agent and will be
distributed in next quarter.

Activity Activity 002 Extension and 0.305 0.305 0.305 0001 RGOB
support services 0.000 Financing(RGOB)
Sub-activity 001 Procurement of 100% 0.305 0.305 0.305 0001 RGOB 48 nos. of solar lantren purchased
Solar Lantren 0.000 Financing(RGOB)  and distributed to 48 hhs at proper
: Dagala, Getala, Wangdro, and
Drungdro villages.
Program Total of the Fiscal Year 0.325 0.325 0.325
0.000
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2. Summary of Issues & Recommendations

the current Quarter)

Key Achievements: (Highlight the main achievements in

issues faced)

Constraints & Issues: (List the constraints/problems &

Recommendations:

(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name Tshering Chekey Designation AEO Agency Agriculture
Contact Numbers Telephone 324205 Fax 334975 Email tsheringcO5@yahoo.com
Date 4/1/2011
Verified by Name Sonam Zangpo Designation Offtg. DAO Agency Agriculture
Contact Numbers Telephone 324205 Fax 334975 Email
Date
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Administrative Unit: Dagala Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Program

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 001 Develop 0.060 0.000 0.000 0001 RGOB
improved livestock breed and 0.060 Financing(RGOB)
production

Sub-activity 001 Procurement of 0.060 0.000 0.000 0001 RGOB
Yak 0.060 Financing(RGOB)
Sub-activity 002 Suppy of Piglets 0.000 0.000

Sub-activity 003 Supply of Pullets 0.000 0.000

Activity Activity 002 Develop feed 0.020 0.000 0.000 0001 RGOB

and fodder 0.020 Financing(RGOB)
Sub-activity 001 Winter Fodder 0.015 0.000 0.000 0001 RGOB
Qats 0.015 Financing(RGOB)
Sub-activity 002 0.005 0.000 0.000 0001 RGOB
Fertilizer/Chemicals 0.005 Financing(RGOB)
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | quarter & Balance Agency

Activity Activity 003 Improved 0.000 0.000

livestock health

Sub-activity 001 Vaccination 0.000 0.000

Sub-activity 002 Deworming 0.000 0.000

Sub-activity 003 Sterilization 0.000 0.000

Sub-activity 004 Ecto-Parasite 0.000 0.000

Sub-activity 005 General 0.000 0.000

Treatment

Activity Activity 004 Extension and 0.020 0.000 0.000 0001 RGOB
support services 0.020 Financing(RGOB)
Sub-activity 001 Farmers Training 0.020 0.000 0.000 0001 RGOB
0.020 Financing(RGOB)
Sub-activity 002 Farmers Study 0.000 0.000 0001 RGOB
Tour Financing(RGOB)
Program Total of the Fiscal Year 0.100 0.000 0.000
0.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Dagala Sector: HEALTH

Division/Field Office: Program: Health Development Program

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 0.187 0.000 0.000
health infrastructure in place 0.187
Activity Activity 002 Spring water 0.150 0.000 0.000 2558 Small
source protection 0.150 Development
Project(GOI1)

Sub-activity 002 Water source 0.150 0.000 0.000 2558 Small
protection at Wangdo, Wangdo, 0.150 De\{elopment
Dungdo & Getala Dungdo Project(GOI1)
Activity Activity 003 Construction 0.037 0.000 0.000 0001 RGOB
of waste disposal pit 0.037 Financing(RGOB)
Sub-activity 002 Construction of 0.037 0.000 0.000 0001 RGOB
garbage pit at Geog office 0.037 Financing(RGOB)
Output Output 002 Improved 0.070 0.000 0.000
health extension and support 0.070
services ;
Activity Activity 004 Provision of 0.070 0.000 0.000 0001 RGOB
extension and support services 0.070 Financing(RGOB)
(office equipment, furniture,
capacity development)
Sub-activity 003 Community 0.070 0.000 0.000 0001 RGOB
training 0.070 Financing(RGOB)
Program Total of the Fiscal Year 0.257 0.000 0.000

0.257
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Dagala

Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office:

Program Outcome

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator

Annual Target Actual

Budget
(Million Nu)

Expenditure (Million Nu)

Cumulative
& Balance

Current
Quarter

Program: Works and Human Settlement Program

Current Quarter

FIC/Funding
Agency

Remarks

Output Output 001 Functional 0.489 0.000 0.000
rural access infrastructure in place 0.489
Activity Activity 001 0.069 0.000 0.000 0001 RGOB
Construction/renovation/maintenan 0.069 Financing(RGOB)
ce of mule tracks 2558 Small
Development
Project(GOI1)
Sub-activity 001 Construction of 0.022 0.000 0.000 2558 Small
Mule track at Natseja (Dungna) 0 Development
Project(GOI1)
Sub-activity 002 Construction of 0.027 0.000 0.000 0001 RGOB
mule track at Jephula (Wangdo) 0.027 Financing(RGOB)
Sub-activity 003 Construction of 0.020 0.000 0.000 0001 RGOB
mule track at Raypalam (Getela) 0.020 Financing(RGOB)
Activity Activity 002 0.420 0.000 0.000 0001 RGOB
Construction/renovation/maintenan 0.420 Financing(RGOB)
ce of wooden bridges
Sub-activity 001 Construction of 0.135 0.000 0.000 0001 RGOB
wooden bridge at Lharigang ( 0.135 Financing(RGOB)
Dungdro)
Sub-activity 002 Construction of 0.139 0.000 0.000 0001 RGOB
bridge at Menchulam (Getela) 0.139 Financing(RGOB)
Sub-activity 003 Construction of 0.146 0.000 0.000 0001 RGOB
wooden bridge at Teusechu 0.146 Financing(RGOB)
(Wangdo)
Program Total of the Fiscal Year 0.489 0.000 0.000
0.489
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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