
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Laya Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil sector 

infrastructure constructed

No. of civil sector 

infrastructure renovated

No. of Gewog Tshogde 

hall

 0.174

 0.646

 0.820  0.174Output Output 001 Functional civil 

sector infrastructure in place

 0.026

 0.174 0.200  0.174 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance/renovati

on/ of gewog infrastructure

100%

 0.026

 0.200  0.174 0.174 Completed(one and half km from 

the source) . Work executed by Ms 

Gasa Construction

Sub-activity 001 Construction of 

water supply to the Gup's office

0001 RGOB 

Financing(RGOB)

 0.620

 0.000 0.620  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Direction and 

support services

 0.030

 0.030  0.000 0.000Sub-activity 001 Purchase of 

office furniture

0001 RGOB 

Financing(RGOB)

 0.571

 0.571  0.000 0.000Sub-activity 002 Operation and 

Mgt. Services

0001 RGOB 

Financing(RGOB)

 0.019

 0.019  0.000 0.000Sub-activity 003 GYT services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.646

 0.174 0.174 0.820
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Laya Sector: AGRICULTURE

Division/Field Office: Program: Agriculture  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Wheat production 

(MT/year)

Barley production 

(MT/year)

Potato production 

(MT/year)

 0.000

 0.030

 0.030  0.000Output Output 001 Increased cash 

and cereal crops production

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

development

 0.030

 0.030  0.000 0.000Sub-activity 001 Farmers training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.030

 0.000 0.000 0.030

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Laya Sector: LIVESTOCK

Division/Field Office: Program: Livestock  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.046

 0.046  0.000Output Output 001 Increased 

livestock productions

 0.046

 0.000 0.046  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Livestock  

production

 0.016

 0.016  0.000 0.000Sub-activity 001 Breeding 

programme

0001 RGOB 

Financing(RGOB)

 0.030

 0.030  0.000 0.000Sub-activity 002 Farmers training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.046

 0.000 0.000 0.046

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 5 of 14
Generated on 7/4/2011, PlaMS

Program 002 Livestock  Development



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Laya Sector: FORESTRY

Division/Field Office: Program: Forestry  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of community forest

Total area under 

community forest

Total area under 

afforestation(in Hac)

 0.000

 0.030

 0.030  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Extension  

and  support  services

 0.030

 0.030  0.000 0.000Sub-activity 001 Farmers training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.030

 0.000 0.000 0.030

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Laya Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of RWSS constructed

No. of RWSS renovated

 0.200

 0.040

 0.240  0.200Output Output 002 Functional 

RWSS in place

 0.040

 0.200 0.240  0.200 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/maintenance/rehabilit

ation of RWSS

40%

 0.040

 0.240  0.200 0.200 Work being executed 

departmentally. Upon completion of 

RWSS, it will benefit around 170 

people with more than 28 hhs

Sub-activity 001 Construction of 

RWSS at Pazhi and Goenpa

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.040

 0.200 0.200 0.240

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Laya Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of suspension, 

cantilever, wooden 

bridges constructed

No. of m/tracks renovated

No. of suspension, 

cantilever, wooden 

bridges renovated

 0.331

 0.605

 0.936  0.331Output Output 001 Functional 

rural access infrastructure in place

 0.526

 0.250 0.776  0.250 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on of mule  tracks

 0.060

 0.060  0.000 0.000Sub-activity 001 Maint. of M/track 

from 

Taktsimakhang-Ganglakarchung

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 Maint. of M/track 

from Laya-Lungo

0001 RGOB 

Financing(RGOB)

 0.030

 0.030  0.000 0.000Sub-activity 003 Maint. of M/track 

from Basikha-Tali

0001 RGOB 

Financing(RGOB)

100%

 0.068

 0.318  0.250 0.250 Completed. Maintenance carried 

out by the community.
Sub-activity 004 Maint. of M/track 

from Chamsa-Laya

0001 RGOB 

Financing(RGOB)

 0.318

 0.318  0.000 0.000Sub-activity 005 Maint. of mule 

track from Gasa to Laya

2558 Small 

Development 

Project(GOI1)

 0.079

 0.081 0.160  0.081 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/maintenance/renovati

on of suspension bridges

Page 11 of 14
Generated on 7/4/2011, PlaMS

Program 002 Urban Infrastructure Development, Roads and Bridges



1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

100%

 0.079

 0.160  0.081 0.081 Completed. Construction carried 

out by the community.
Sub-activity 001 Construction of 2 

nos of wooden bridge

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.605

 0.331 0.331 0.936

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Laya Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

No. of Chortens 

constructed

No. of other infrastructure 

constructed

No. of chorten 

renovated/maintained

 0.000

 1.271

 1.271  0.000Output Output 001 Functional 

religious and cultural infrastucture 

in place

 1.271

 0.000 1.271  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/expansion 

of religion and cultural 

infrastructure

 0.906

 0.906  0.000 0.000Sub-activity 001 Construction of 

Jache Lhakhang

0001 RGOB 

Financing(RGOB)

 0.315

 0.315  0.000 0.000Sub-activity 002 Renovation of 

Yongzog Lhakhang

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 003 Purchase of 

Chadri items

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.271

 0.000 0.000 1.271
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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